

AGREEMENT NO.

(Amendment # 1 to Agreement No. 22-272, Agreement for North Davis Meadows Construction Management)

THIS AGREEMENT AMENDMENT is made this 26th day of August, 2025 by and between the County of Yolo ("COUNTY") and TRC Engineers, Inc., a California corporation ("CONTRACTOR"), who agree as follows:

AMENDED TERMS

- 1. CONTRACTOR and COUNTY desire to further extend the term of the Agreement for one additional year. Accordingly, **Paragraph VIII.A** of Agreement No. 22-272 regarding the term is amended to read as follows:

The term of this Agreement shall be from September 30, 2023 through June 30, 2026 or completion of the Project as evidenced by the approval of a Notice of Completion, whichever occurs last, unless sooner terminated as hereinafter provided. Rates shall remain firm for the term of the Agreement. At County's sole option, rates may be renegotiated for the extension periods.

- 2. Except as specifically amended hereinabove, Agreement No. 22-272 shall remain in full force and effect according to its terms.

IN WITNESS WHEREOF, the parties hereto have executed this Amendment on the date first written above by affixing their signatures hereafter.

CONTRACTOR:

COUNTY:

\_\_\_\_\_  
Contractor Signature

\_\_\_\_\_  
Michael Webb, County Administrator


\_\_\_\_\_  
Printed Name

\_\_\_\_\_  
Street Address/PO Box

\_\_\_\_\_  
Tonia Murphy, Procurement Manager

\_\_\_\_\_  
City/State/Zip

Approved as to Form:



\_\_\_\_\_  
Phone

\_\_\_\_\_  
Kimberly Hood, Chief Asst. County Counsel