

**YOLO COUNTY AGREEMENT NO. \_\_\_\_\_**

(Amendment 4 to Agreement No. 18--273 with Gallaway Enterprises, Inc., relating to Environmental Services for the CR 98 Bike and Safety Improvement Project, Phase II, to extend the Term)

THIS FOURTH AMENDMENT (Amendment 4) to Agreement No. 18--273 is made and entered into as of this 9<sup>th</sup> day of December, 2025, by and between the County of Yolo, a political subdivision of the State of California ("County"), and Gallaway Enterprises, Inc., a California corporation ("Contractor"). The County and Contractor are jointly referred to as the "Parties" and who agree as follows.

**WHEREAS**, on or about December 11, 2018, the parties entered into an agreement for Contractor to provide environmental services and final construction permit assistance for the County Road 98 Bike and Safety Improvement Project, Phase II ("Project"), Yolo County Agreement No. 18—273 ("Agreement") through December 10, 2024 in the amount of \$90,270; and

**WHEREAS**, on or about August 12, 2020, the parties entered into Amendment 1 to Yolo County Agreement No. 18—273, increasing the maximum compensation by \$25,000; and

**WHEREAS**, on or about October 25, 2022, the parties entered into Amendment 2 to Yolo County Agreement No. 18—273 to add environmental work necessary to satisfy mitigation needs and increasing the total contract amount by \$26,000 for this additional work; and

**WHEREAS**, on or about December 9, 2024, the parties entered into Amendment 3 to Yolo County Agreement No. 18—273 extending the term of the Agreement for one year through December 9, 2025; and

**WHEREAS**, the Project has been delayed in the ROW acquisition phase, and subsequently environmental permits will not be able to be acquired by the current term end date of December 9, 2025; and

**WHEREAS**, due to the Project delays, the parties wish to amend Agreement No. 18--273 to further extend its term through December 8, 2029.

**NOW, THEREFORE, IT IS HEREBY AGREED AS FOLLOWS:**

1. Paragraph **XI.A** of Agreement No. 16—273 regarding the contract term is hereby amended to read as follows:

The term of this Agreement shall be from December 11, 2018 through December 8, 2029, unless sooner terminated as hereinafter provided or extended by an amendment to this Agreement.

2. Except as specifically amended hereinabove, Agreement No. 18--273 shall remain in full force and effect according to its terms.

IN WITNESS WHEREOF, the parties hereto have executed this Amendment 4 as of the day and year first written above.

**CONTRACTOR:**

By:   
Kevin Sevier  
Vice President

**COUNTY:**

By: \_\_\_\_\_  
Todd N. Riddiough P.E.  
Director of Public Works  
Community Services Department

Approved As To Form  
Phil Pogledich, County Counsel

Signed by:  
  
By: \_\_\_\_\_  
Kimberly Hood, Chief Assistant County Counsel