

Clinic in a Can
Rendering of Interior Design





EXTERIOR CONSTRUCTION YCAS-CIAC



EXTERIOR CONSTRUCTION YCAS-CIAC

YCAS-CLINIC IN A CAN UPDATE APRIL 2025

- **April 4, 2025: CA Division of the State Architect Officially Approved Plans for the construction of CIAC.**
- **CIAC will now resume and complete construction at their facility.**
- **Yolo County General Services coordinated necessary requirements for concrete pad/plumbing/electrical prepping project, now able to send out to bid since State has approved plans.**
- **Estimated Fall 2025 for removal of Big Fix Rig, CIAC delivery and will be ready to use.**