AMENDMENT NUMBER THREE
TO THE
AGREEMENT FOR PROFESSIONAL ARCHITECTURAL AND ENGINEERING SERVICES 
BY AND BETWEEN
THE CITY OF BILLINGS, MONTANA
AND 
DOWL HKM
PROJECT FOR WO 08-21 LAKE ELMO DRIVE MAIN ST TO WICKS LN 
This Amendment Number THREE, made and entered into this 13th day of April, 2010, modifies the Agreement for Professional Services by and between the City of Billings, Montana, and DOWL HKM dated October 27, 2008.  The Agreement is modified as follows:
Appendix A  
Basic Services of Engineer

REMOVE – under Task 0420 Construction Administration
Section 0420.1
Section 0420.2
ADD – Task 0500 Construction Staking
DOWL HKM will provide construction staking as described below.  These services are based on an expected construction schedule taking place during the 2010 construction season. 

A. Project Management and Administration
a. General project coordination required to manage the project resources.
b. Attend pre-construction meeting to be held by the City of Billings. Minutes for the meeting will be prepared by the City of Billings for distribution.

c. Attend the first 2 construction meetings, and up to 2 additional construction meetings throughout the project as necessary to coordinate survey issues and needs.

B. Construction Staking
a. Set Preliminary Field Control

b. Slope staking and street centerline staking Lake Elmo in full reconstructed areas at 50-ft intervals.  
c. Utility and storm drain staking of manholes, valves, fire hydrants, inlets, box structures, alignment grade stakes at 50 ft intervals, and other features.

d. Staking of irrigation features (grade and offset stakes at pipe ends and headwalls)
e. Bluetop top of subgrade and top of base course at 50-ft intervals. For base course, bluetopping will be centerline only as the curb and gutter will set the edge elevations.

f. Curb and gutter staking (conventional and ribbon curb) at 25-ft intervals 2 ft. offset to back of curb, PC’s, and PT’s.

g. Back of pedestrian path and detached sidewalks at 75-ft intervals

h. Driveway/approach horizontal staking

i. Finish grade for pedestrian path

j. Retaining wall station offset

k. Signs (northing and easting) and striping (station offset). 
l. Restore and reset street monuments. Monument boxes to be set by the contractor. DOWL HKM will set and stamp rebar and cap. 
C. This scope of work does not include providing any construction inspection services.

ADD – Task 0510 Miscellaneous Staking 
A. Miscellaneous staking as necessary for fence corners, property lines, and utilities (power, communications, natural gas, etc) up to a maximum 98 2-man crew hours and 24 professional hours.
ADD – Task 0520 Project Assistance

A. Project Assistance - Provide assistance relative to design or construction related questions throughout the project duration to a maximum amount of 80 hours as requested by the City. 
Appendix B
Methods and Times of Payment 
Add – under Section 1.A – Additional scope of services under Task 0500 through 0520 not to exceed:

	0500 Construction Staking
	$ 110,742.00

	0510 Miscellaneous Staking
	$ 8,440.00

	0520 Project Assistance
	$ 7,408.00

	Total Amendment 3
	$ 126,590.00


All provisions of the Agreement dated October 27, 2008 shall remain in full force and effect except as amended herein.
IN WITNESS WHEREOF, the parties hereto have executed this Amendment Number Three (3) as of the day and year first above written.







CONSULTANT







DOWL HKM









BY:  ____________________________
Karen Fagg
TITLE:      Vice President           __ ____        







DATE:  __________________________
ATTEST:
____________________________

OWNER

City Clerk







City of Billings







BY:  ____________________________








Mayor







DATE: __________________________
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