
           
CITY OF BILLINGS

CITY OF BILLINGS VISION STATEMENT:

“THE MAGIC CITY: A DIVERSE, WELCOMING COMMUNITY WHERE PEOPLE
PROSPER AND BUSINESS SUCCEEDS.”

AGENDA
COUNCIL CHAMBERS      April 11, 2016             6:30 P.M.
             
CALL TO ORDER: Mayor Hanel
 

PLEDGE OF ALLEGIANCE:  Mayor Hanel
 

INVOCATION:  Councilmember Sullivan
 

ROLL CALL:  Councilmembers present on roll call were:
 

MINUTES:  March 28, 2016
 

COURTESIES: 
 

PROCLAMATIONS: National Service Recognition Day; Crime Victims' Rights Week;
Telecommunicators' Week
 

ADMINISTRATOR REPORTS - TINA VOLEK
 

PUBLIC COMMENT on “NON-PUBLIC HEARING” Agenda Items: #1 ONLY. Speaker
sign-in required. (Comments offered here are limited to one (1) minute for one item, or three
(3) minutes for multiple items. Please sign in at the cart located at the back of the council
chambers or at the podium. Comment on items listed as public hearing items will be heard
ONLY during the designated public hearing time for each respective item. For Items not on this
agenda, public comment will be taken at the end of the agenda.)
  
 

1. CONSENT AGENDA -- Separations:
 

A. Bid Awards:



 

1.   W.O. 16-04 2016 ADA Ramp Replacement Project. (Opened 3/29/2016)
Recommend J&J Concrete, Inc., $212,900.

 

2.   W.O. 16-07 Interstate 90 Water Main Crossing Project. (Opened 03/29/2016)
Recommend delay of award until April 25, 2016.

 

B.   Professional Services Contract for 2016 Integrated Water Plan; HDR Engineering,
Inc.; $507,000.

 

C.   Acknowledging Receipt of Petition to Annex # 16-03: a 4 acre portion of an 89
acre parcel described as the N1/2NE1/4, SWNE1/4, Section 31, Township 1 North,
Range 25 East, generally located south of Rimrock Road at the southwest corner of
the intersection of 54th Street West and Trail Creek Drive; Yellowstone Meadows
Partners, LLC, petitioner; and setting a public hearing date for May 9, 2016.

 

D.   Confirmation of Probationary Police Officers - Michael Beechie, Jairo Solorio,
and Chad Wildin.

 

E.   Acceptance of Warranty Deed for a street tract for Grand Avenue and 56th Street
West from School District #2.

 

F.   Acceptance of Donation to the Parks, Recreation and Public Lands Department
from Bright n' Beautiful for tree purchasing and planting at Lillis and Descro Parks;
$5,000.

 

G.   Acceptance of Donation to the Parks, Recreation and Public Lands Department
from Bright n' Beautiful for Amend Park Community Garden Greenhouse; $5,000.

 

H.   Revolving Loan Fund to Singh Contracting, $110,000.
 

I.   Approval of Tax Increment Financing Assistance from East Billings Urban Renewal
District Tax Increment Funds to Eggart Enterprises, LLC for new concrete sidewalks
and approaches, landscaping, and public utilities at 1711 6th Avenue North;
$49,000.

 

J.   Approval of Tax Increment Financing Assistance from East Billings Urban Renewal
District Tax Increment Funds to North Park Properties for demolishing a structure at
504 N. 20 th Street; $7,200.

 

K.   Approval of the purchase of a new wireless managed solution from High Point
Networks and Extreme Wireless, $75,342.

 



 

L.   Law Enforcement Officer Reimbursement Agreement #HSTS02-16-H-SLR604
with Transportation Security Administration accepting partial reimbursement,
including the accompanying Statement of Joint Objectives.

 

M.   Resolution authorizing application for Land Water Conservation Funding (LWCF) to
improve Hawthorne Park Playground.

 

N.   Final Plat of Moody Subdivision, 2nd filing.
 

O.   Resolution adopting Montana Municipal Records Retention Schedule 8 and
Schedule 10.

 

P. Bills and Payroll:
 

1.   March 14, 2016
 

2.   March 21, 2016
 

REGULAR AGENDA:
 

2.   PUBLIC HEARING AND RESOLUTION approving FY2017-FY2021 Capital
Improvement Plan (CIP), FY2017 Equipment Replacement Plan (ERP) and FY2017
Technology Replacement Plan (TRP). Staff recommends approval. (Action:
approval or disapproval of staff recommendation.)

 

3.   PUBLIC HEARING AND RESOLUTION creating SILMD 322, Orchard Lane street
lights. Staff recommends approval. (Action: approval or disapproval of staff
recommendation.)

 

PUBLIC COMMENT on Non-Agenda Items -- Speaker Sign-in required. (Restricted to ONLY
items not on this printed agenda. Comments here are limited to 3 minutes. Please sign in at the
cart located at the back of the council chambers or at the podium.)
 

COUNCIL INITIATIVES
 

ADJOURN
 



Additional information on any of these items is available in the City
Clerk’s Office. Reasonable accommodations will be made to
enable individuals with disabilities to attend this meeting. Please
notify Billie Guenther, City Clerk, at 657-8210.



   

    Consent      1. A. 1.             
Regular City Council Meeting
Meeting Date: 04/11/2016  

TITLE: Bid Award: W.O. 16-04; 2015 ADA Ramp Replacement Project
PRESENTED BY: David Mumford, Public Works Director 
Department: Public Works

PROBLEM/ISSUE STATEMENT
W.O. 16-04, 2016 ADA Ramp Replacement Project, is a project consisting of Americans with
Disabilities Act (ADA) accessible ramp construction on the street corners where the City will
soon be completing pavement overlays and chip seals and on other corners at various locations
throughout Billings.

The annual ramp construction project is in accordance with the City’s agreement with the
Department of Justice to install/upgrade ramps along streets constructed or reconstructed after
1992 and in specific areas identified by need. A portion of the ramps will be constructed within
the South Side Triangle due to property owner requests and ahead of the 2017 chip seal.  The
other miscellaneous ramp locations were selected based upon neighborhood requests.

The project was advertised on March 17th and March 24th in the Billings Times and on the
City's Website. Bids were opened on March 29, 2016 and three bids were received.  J&J
Concrete, Inc. submitted the lowest responsible bid.

ALTERNATIVES ANALYZED
The Council may: 

Award Work Order 16-04, 2016 ADA Ramp Replacement Project to J&J Concrete, Inc. in
the amount of $212,900; or
Do not award Work Order 16-04.  If not awarded, the City would need to re-bid or
cancel the project and construct the ramps in a subsequent year.

FINANCIAL IMPACT
The following bids were received and evaluated:
  
Contractor Total Bid
J&J Concrete, Inc. $212,900
CMG Construction $235,532
EHC, LLC $299,236
   

The funding for this project is included in the approved budget for fiscal year 2016.  Gas Tax
funds will be used for this project. 
  
Budget $250,000
Previously Encumbered $0
This contract $212,900



Remaining Budget $37,100

RECOMMENDATION
Staff recommends that Council award W.O. 16-04, 2016 ADA Ramp Replacement Project to
J&J Concrete, Inc. in the amount of $212,900.

APPROVED BY CITY ADMINISTRATOR



   

    Consent      1. A. 2.             
Regular City Council Meeting
Meeting Date: 04/11/2016  

TITLE: W.O. 16-07, Interstate 90 Water Main Crossing Project

PRESENTED BY: David Mumford, Public Works Director 

Department: Public Works

PROBLEM/ISSUE STATEMENT
W.O. 16-07, Interstate 90 Water Main Crossing Project, will install approximately 3,000 lineal feet of 24-inch
diameter trunk water main from the intersection of Gabel Road and South 24th Street West to the intersection of
Elysian Road and East Lane.  Bid options include installing a casing pipe by either the jack and bore or the
directional drilling method for crossing under Hogan Slough, MRL railroad tracks, Interstate 90 and the South
Frontage Road.  Alternates for different casing and carrier pipe materials are also bid options.

After being advertised in the Billings Times and on the City website March 10, 17 and 24, staff opened bids
on March 29.  Staff recommends that City Council delay awarding a contract until the April 25 meeting date in
order to give staff additional time to review the bids.

ALTERNATIVES ANALYZED
There is no viable alternative to delaying the contract award.  Staff is not prepared to make
its award recommendation and needs more time to evaluate bids for this complex project.  State law requires the
Council to take action on bids at the first meeting following the bid opening and delaying the award until the
following meeting meets that requirement.

FINANCIAL IMPACT
Funding for this water main extension project has been approved by City Council in the Capital Improvement
Program (CIP).  Funding is sufficient for the engineering design and construction administration portion of the
project as well as for project construction.  The project will use water funds.
  
  Water Main Extension

Project Budget $1,900,000

Previously Encumbered $349,620

This Contract to be determined

Budget Remaining to be determined

RECOMMENDATION
Staff recommends that the City Council delay awarding a contract for the Interstate 90 water main crossing
project until the April 25 meeting in order to give staff additional time to review the bids.

APPROVED BY CITY ADMINISTRATOR



   

    Consent      1. B.             
Regular City Council Meeting
Meeting Date: 04/11/2016  

TITLE: 2016 Integrated Water Plan - Contract for Professional Engineering
Services 

PRESENTED BY: David Mumford, Public Works Director 
Department: Public Works

PROBLEM/ISSUE STATEMENT
This Council memorandum and contract is a follow-up to the Council work session held on
March 21, 2016.   In October, 2009, Council approved a professional services contract with HDR
Engineering, Inc. to begin preparing an integrated water plan (IWP) for the City of Billings.  The
result of that contract was the development of six alternate strategies for the plan that explored
water conservation issues, water reuse opportunities, identified resource efficiencies,
incorporated environmental protection elements, and provided continual learning opportunities
and best practices models.  Following the public participation portion of this planning process,
staff selected a preferred alternate consisting of a hybrid mixture of three of the original
strategies.   This was the goal of the original contract for the Integrated Water Plan and it was
completed by the City in 2011 (IWP2011).   
 
Staff desired to wait until this time for the 2016 Integrated Water Plan Contract to proceed with
the next phase of the IWP because it will use the growth projections recently completed by the
Planning Department.  In addition, staff was waiting for closure from the Montana Department of
Environmental Quality regarding the nutrient standards and the subsequent requirements.  The
final product of the contract referenced in this memorandum will provide a clear and detailed
action plan, in essence a business plan for the next 20 years for the City regarding water.  This
business plan will be used to define water resource CIP projects and their timing that will support
the overall goals and objectives of the City and focus on an integrated approach to the City’s
water-related needs and operations.  The timing of this contract and work product is critical
considering the water rights limitations facing the City in the future.  In addition, this plan will
define a water conservation program plan and will also address the vulnerability of the single
point source of water currently in use.

ALTERNATIVES ANALYZED
The City Council may:
  
Approve this contract for the Integrated Water Use Plan Contract for Professional Engineering
Services; or
 
Not approve this contract.  If not approved, the direction and results from the original contract for
the integrated water plan will not move forward.
 

FINANCIAL IMPACT
Funding for this amendment is included in the FY 2016 Capital Improvement Plan (CIP)



Funding for this amendment is included in the FY 2016 Capital Improvement Plan (CIP)
approved by Council on March 23, 2015 for the project titled “Integrated Water Plan and New
Water Treatment Plant Land Analysis” for $1,000,000.  This funding is also included in the
approved FY 2016 budget for the Public Works Department.  The total cost for this project is
$507,000 that includes approximately $307,000 for preliminary engineering and $200,000 for site
evaluations. 
 

RECOMMENDATION
Staff recommends that the City Council approve this contract for the 2016 Integrated Water Plan
Contract for Professional Engineering Services with HDR Engineering, Inc. for $507,000. 

APPROVED BY CITY ADMINISTRATOR

Attachments
IWP Contract 



Contract for Professional Architectural and Engineering Services 
 

City of Billings W.O.   – Integrated Water Plan II 
 

 

In consideration of the mutual promises herein, City of Billings and HDR Engineering, Inc. 
agree as follows. This Contract consists of: 

 

 
Part I, consisting of 15 Sections of Special Provisions; 

Part II, consisting of 11 Sections of General Provisions; 

Appendix A consisting of _14_ pages (Basic Services of Consultant); 

Appendix B consisting of _2_ pages (Methods and Times of Payment); 

Appendix C consisting of _1_ pages (Additional Services of Consultant); 

Appendix D consisting of _1_ pages (Schedule of Professional Fees); 

Appendix E consisting of _1_ pages (Project Schedule); 

Appendix F consisting of _2_ pages (Certificate(s) of Insurance); and 
 

 

PART I 
SPECIAL PROVISIONS 

 

Section 1. Definitions. 
 

In this Contract: 
 

A. "Administrator" means the Public Works Director or his/her designee. 
B. “Billings” means the City of Billings. 
C. "Engineer" and/or “Contractor” means HDR Engineering, Inc. 

Section 2. Scope of Services. 

A. The Contractor shall perform professional services in accordance with Appendix A, 
which is attached hereto and incorporated in this Section by reference. 

B. Billings shall pay the Contractor in accordance with Section 4. 
C. Billings shall not allow any claim for services other than those described in this 

Section. However, the Contractor may provide, at its own expense, any other 
services that are consistent with this Contract. 

D. The Contractor shall provide a minimum of ten (10) copies of the Integrated Water 
Plan II report and two (2) CD’s containing the document in PDF format to the 
Administrator within 30 days after the project completion date. Final payment will 
be withheld until the documents are received by the City of Billings. 
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Section 3. Time for Performance. 
 

A. This Contract becomes effective when signed on behalf of Billings. 
B. The Contractor shall commence performance of the Work described in Section 2 

on receipt of written Notice to Proceed and complete that performance in 
accordance with the schedule set forth in Appendix E. 

C. This Contract shall terminate at midnight on December 31, 2017. 

Section 4. Compensation; Method of Payment. 

A. Subject to the Contractor’s satisfactory performance, Billings shall pay the 
Contractor no more than Five Hundred and Seven Thousand and no/100 dollars 
($507,000.00) in accordance with this Section and Appendix B. 

B. Each month, or at the conclusion of each phase of the Work for which payment is 
due, as negotiated on a per-task basis, the Contractor shall present a bill to the 
Administrator describing the Work for which it seeks payment and documenting 
expenses and fees to the satisfaction of the Administrator. If any payment is 
withheld because the Contractor's performance is unsatisfactory, the Administrator 
must, within ten (10) days of the payment denial, notify the Contractor of the 
payment denial and set forth, with reasonable specificity, what was unsatisfactory 
and why. Billings will pay the Engineer for all services provided not under dispute 
in the invoice. Billings will pay Contractor within 30 days of receiving an acceptable 
invoice. 

C. The Engineer is not entitled to any compensation under this Contract, other than is 
expressly provided for in this Section. 

D. As a condition of payment, the Engineer shall have paid all City taxes currently due 
and owing by the Engineer. 

 

Section 5. Termination of the Contractor's Services. 
 

The Contractor's services under Section 2 of this Part may be terminated: 
 

A. By mutual consent of the parties. 
B. For the convenience of Billings, provided that Billings notifies the Contractor in 

writing of its intent to terminate under this paragraph at least 10 days prior to the 
effective date of the termination. 

C. For cause, by either party where the other party fails in any material way to perform 
its obligations under this Contract. Termination under this Subsection is subject to 
the condition that the terminating party notifies the other party of its intent to 
terminate, stating with reasonable specificity the grounds therefor, and the other 
party fails to cure the default within 30 days after receiving the notice. 

Section 6. Duties Upon Termination 
 

A. If Billings terminates the Contractor’s services for convenience, Billings shall pay 
the Contractor for its actual costs reasonably incurred in performing before 
termination and Billings shall pay for services rendered prior to termination. 
Payment under this Subsection shall never exceed the total compensation 
allowable under Section 4 of this Part. All finished and unfinished documents and 
materials prepared by the Contractor shall become the property of Billings. 
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B. If the Contractor’s services are terminated for cause, Billings shall pay the 
Contractor the reasonable value of the services satisfactorily rendered prior to 
termination, less any damages suffered by Billings because of the Contractor’s 
failure to perform satisfactorily. The reasonable value of the services rendered shall 
never exceed ninety percent (90%) of the total compensation allowable under 
Section 4 of this Part. Any finished or unfinished documents or materials prepared 
by the Contractor under this Contract shall become the property of Billings at its 
option. 

C. If the Contractor receives payments exceeding the amount to which it is entitled 
under Subsections A or B of this Section, he shall remit the excess to the 
Administrator within 30 days of receiving notice to do so. 

D. The Contractor shall not be entitled to any compensation under this Section until 
the Contractor has delivered to the Administrator all documents, records, Work 
product, materials and equipment owned by Billings and any deliverables prepared 
by the Engineer as defined in the Scope of Services and requested by the 
Administrator. 

E. If the Contractor's services are terminated for whatever reason the Contractor shall 
not claim any compensation under this Contract, other than that allowed under this 
Section. 

F. If a final audit has not been performed before the Contractor's services are 
terminated, Billings may recover any payments for costs disallowed as a result of 
the final audit. 

G. Except as provided in this Section, termination of the Contractor's services under 
Section 5 of this Part does not affect any other right or obligation of a party under 
this Contract. 

 

Section 7. Insurance. 
 

A. The Contractor shall maintain in good standing the insurance described in 
Subsection B of this Section. Before rendering any services under this Contract, 
the Contractor shall furnish the Administrator with proof of insurance in accordance 
with Subsection B of this Section. 

B. The Contractor shall provide the following insurance: 
1. Workers' compensation and employer's liability coverage as required by 

Montana law. 
2. Commercial general liability, including contractual and personal injury 

coverage’s -- $1,500,000 per occurrence. 
3. Commercial automobile liability -- $1,500,000 per accident. 
4. Professional liability in the amount of $1,500,000 per claim. 

C. Each policy of insurance required by this Section shall provide for no less than 30 
days' advance notice to Billings prior to cancellation. 

D. Billings SHALL be listed as an additional insured on all policies except Professional 
Liability and Worker’s Compensation Policies. In addition, all policies except 
Professional Liability and Worker’s Compensation shall contain a waiver of 
subrogation against Billings. 
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Section 8. Assignments. 
 

Unless otherwise allowed by this Contract or in writing by the Administrator, any 
assignment by the Contractor of its interest in any part of this Contract or any delegation of 
duties under this Contract shall be void, and an attempt by the Contractor to assign any part 
of its interest or delegate duties under this Contract shall give Billings the right immediately to 
terminate this Contract without any liability for Work performed. 

 

Section 9. Ownership; Publication, Reproduction and Use of Material. 
 

A. Except as otherwise provided herein, all data, documents and materials produced 
by the Contractor under this Contract shall be the property of Billings, which shall 
retain the non-exclusive right to publish, disclose, distribute and otherwise use, in 
whole or in part, any such data, documents, or other materials. Exclusive rights 
shall not be attributed to portions of such materials presently in the public domain 
or which are not subject to copyright. Contractor shall retain rights to pre-existing 
proprietary property including but not limited to interactive models. The Contractor 
shall have the right to include photographic or artistic representations of the design 
and construction of the Project among the Contractor’s promotional and 
professional materials. The Contractor’s materials shall not include Billings’ 
confidential or proprietary information regardless of whether Billings has previously 
advised the Contractor in writing of the specific information considered by Billings 
to be confidential and proprietary. 

B. Equipment purchased by the Contractor with Contract funds: See Appendix A, 
Section 3. Scope of Work. 

C. Should Billings elect to reuse Deliverables provided under this Contract for other 
than the original project and/or purpose, Billings will indemnify and hold harmless 
the Contractor from any and all claims, demands and causes of action of any kind 
or character arising as a result of reusing the deliverables developed under this 
contract. Additionally, any reuse of design drawings or specifications provided 
under this Contract must be limited to conceptual or preliminary use for adaptation, 
and the original Contractor’s or subcontractor’s signature, professional seals and 
dates removed. Such reuse of drawings and specifications, which require 
professional seals and dates removed, will be signed, sealed, and dated by the 
professional who is in direct supervisory control and responsible for adaptation. 

 

Section 10. Notices. 
 

Any notice required pertaining to the subject matter of this Contract shall be either sent 
via facsimile (FAX), e-mail, or mailed by prepaid first class registered or certified mail, 
return receipt requested to the following addresses: 

 

Billings: David Mumford  

 City of Billings 

 Public Works Engineering 

 2224 Montana Avenue 
Billings, Montana 59101 

e-mail: MumfordD@ci.billings.mt.us 
FAX:  (406) 237-6291 

 
 
 
 
 
 
 
 

Contractor: Craig Caprara  

 HDR Engineering, Inc  

mailto:MumfordD@ci.billings.mt.us
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700 SW Higgins Ave., Suite 200 e-mail: craig.caprara@hdrinc.com 
Missoula, MT 59803  FAX:  (406) 532-2205 

 
Notices are effective upon the earlier of receipt, proof of good transmission (facsimiles 
only), or 5 days after proof of proper posting. 

 

Section 11. Contract Budget. 
 

In connection with its performance under this Contract, the Contractor shall not make 
expenditures other than as provided in line items in the Contract budget. 

 

Section 12. Force Majeure. 
 

A. Any failure to perform by either party due to force majeure shall not be deemed a 
violation or breach hereof. 

B. As used in this Contract, force majeure is an act or event of substantial magnitude, 
beyond the control of the delayed party, which delays the completion of this 
Contract, including without limitation: 

 
1. Any interruption, suspension or interference resulting solely from the act of 

Billings or neglect of Billings not otherwise governed by the terms of this 
Contract. 

2. Strikes or Work stoppages. 
3. Any interruption, suspension or interference with the project caused by acts of 

God, or acts of a public enemy, wars, blockades, insurrections, riots, arrests or 
restraints of governments and people, civil disturbances or similar occurrences. 

4. Order of court, administrative agencies or governmental officers other than 
Billings. 

 

Section 13. Financial Management System. 
 

The Contractor shall establish and maintain a financial management system that: 
 

A. Provides accurate, current, and complete disclosure of all financial transactions 
relating to the Contract; 

B. Maintains separate accounts by source of funds for all revenues and expenditures 
and identifies the source and application of funds for the Contractor's performance 
under this Contract, including information pertaining to subcontracts, obligations, 
unobligated balances, assets, liabilities, outlays and income; 

C. Effectively controls and accounts for all municipal funds and Contract property; 
D. Compares actual expenditures with budgeted amounts and relates financial 

information to performance or productivity data including unit cost information 
where applicable; 

E. Allocates administrative costs to direct service delivery units; 
F. Minimizes the time between receipt of funds from Billings and their disbursement 

by the Contractor; 
G. Provides accounting records supported by source documentation; and 
H. Provides a systematic method assuring the timely and appropriate resolution of 

audit findings and recommendations. 

mailto:craig.caprara@hdrinc.com
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Section 14. Funding Requirements. 
 

In the event that any funding source for this Contract should impose additional 
requirements upon Billings for the use of those funds, the Contractor agrees to abide by 
those additional requirements immediately upon receipt of written notice thereof from Billings. 

 

Section 15. Subcontracts. 
 

The Contractor may enter into subcontracts for professional services necessary for the 
performance of this Contract, provided: 

 
A. Every subcontract shall be reduced to writing and contain a precise description of 

the services to be provided and the nature of the consideration paid therefor. 
B. Every subcontract under which the Contractor delegates the provision of services 

shall be subject to review and approval by the Administrator before it is executed 
by the Contractor. 

C. Every subcontract in an amount exceeding $1,000 shall require reasonable access 
to business records of the subcontractor relating to the purchase of goods or 
services pursuant to the subcontract. 
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PART II 
GENERAL CONTRACT PROVISIONS 

 

 
 

Section 1. Relationship of Parties. 
 

The Contractor shall perform its obligations hereunder as an independent Contractor 
of Billings. Billings may administer the Contract and monitor the Contractor’s compliance with 
its obligations hereunder. Billings shall not supervise or direct the Contractor other than as 
provided in this Section. 

 
Section 2. Nondiscrimination. 

 

A. The Contractor will not discriminate against any employee or applicant for 
employment because of race, color, religion, national origin, ancestry, age, sex, or 
marital status or who is a "qualified individual with a disability" (as that phrase is 
defined in the Americans With Disabilities Act of 1990). The Contractor will take 
affirmative action to ensure that applicants are employed and that employees are 
treated during employment without regard to their race, color, religion, or mental or 
physical impairment/disability. Such action shall include, without limitation, 
employment, upgrading, demotion or transfer, recruitment or recruiting advertising, 
layoff or termination, rates of pay or other forms of compensation, and selection for 
training including apprenticeship. The Contractor agrees to post, in conspicuous 
places available to employees and applicants for employment, notices setting forth 
the provisions of this non-discrimination clause. 

B. The Contractor shall state, in all solicitations or advertisements for employees to 
Work on Contract jobs, that all qualified applicants will receive equal consideration 
for employment without regard to race, color, religion, national origin, ancestry, 
age, sex or marital status, or mental or physical impairment/disability. 

C. The Contractor shall comply with any and all reporting requirements that may apply 
to it which the City of Billings may establish by regulation. 

D. The Contractor shall include the provisions of Subsections A through C of this 
Section in every subcontract or purchase order under this Contract, so as to be 
binding upon every such subcontractor or vendor of the Contractor under this 
Contract. 

E. The Contractor shall comply with all applicable federal, state, and city laws 
concerning the prohibition of discrimination. 

 
Section 3. Permits, Laws, and Taxes. 

 

The Contractor shall acquire and maintain in good standing all permits, licenses and 
other entitlements necessary to its performance under this Contract. All actions taken by the 
Contractor under this Contract shall comply with all current and applicable statutes, 
ordinances, rules and regulations at the time of the execution of the Contract. The Contractor 
shall pay all taxes pertaining to its performance under this Contract. 
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Section 4. Nonwaiver. 
 

The failure of either party at any time to enforce a provision of this Contract shall in no 
way constitute a waiver of the provision, nor in any way affect the validity of this Contract or 
any part hereof, or the right of such party thereafter to enforce each and every provision 
hereof. 

 
Section 5. Amendment. 

 

A. This Contract shall only be amended, modified or changed in writing, executed by 
authorized representatives of the parties, with the same formality as this Contract 
was executed. 

B. For the purposes of any amendment modification or change to the terms and 
conditions of this Contract, the only authorized representatives of the parties are: 

 

Contractor:   Area Manager   
(title of position) 

 

Billings: City Council or Authorized Designee 
 

C. Any attempt to amend, modify, or change this Contract by either an unauthorized 
representative or unauthorized means shall be void. 

 
Section 6. Jurisdiction; Choice of Law. 

 

Any civil action rising from this Contract shall be brought in the District Court for the 
Thirteenth Judicial District of the State of Montana, Billings. The law of the State of Montana 
shall govern the rights and obligations of the parties under this Contract. 

 
Section 7. Severability. 

 

Any provision of this Contract decreed invalid by a court of competent 
jurisdiction shall not invalidate the remaining provisions of the Contract. 

 
Section 8. Integration. 

 

This instrument and all appendices and amendments hereto embody the entire 
agreement of the parties. There are no promises, terms, conditions or obligations other than 
those contained herein; and this Contract shall supersede all previous communications, 
representations or agreements, either oral or written, between the parties hereto. 

 
Section 9. Liability. 

 

The Contractor shall indemnify, defend, save, and hold Billings harmless from any and 
all claims, causes of action, lawsuits, damages, judgments, liabilities, and litigation costs and 
expenses including reasonable attorneys’ fees and costs, arising from any wrongful or 
negligent act, error or omission of the Contractor or any agent, employee or subcontractor as 
a result of the Contractor’s or any subcontractor’s performance pursuant to this Contract. 
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A. The Contractor shall not indemnify, defend, save and hold Billings harmless from 
claims, causes of action, lawsuits, damages, judgments, liabilities, and litigation 
costs and expenses or attorneys’ fees and costs to the extent arising from wrongful 
or negligent acts, error or omission solely of Billings occurring during the course of 
or as a result of the performance of the Contract. 

B. Where claims, lawsuits or liability, including attorneys’ fees and costs to the extent 
arise from wrongful or negligent act of both Billings and the Contractor, the 
Contractor shall indemnify, defend, save, and hold Billings harmless from only that 
portion of claims, causes of action, lawsuits, damages, judgments, liabilities, and 
litigation costs and expenses including attorneys’ fees and costs, which to the 
extent result from the Contractor’s or any subcontractor’s wrongful or negligent acts 
occurring as a result from the Contractor’s performance pursuant to this Contract. 

 
Billings shall indemnify, defend, save, and hold the Engineer harmless from any and 

all claims, causes of action, lawsuits, damages, judgments, liabilities, and litigation costs and 
expenses including reasonable attorneys’ fees and costs, arising from any wrongful or 
negligent act, error or omission of Billings or any agent, employee or subcontractor as a 
result of Billings’ or any subcontractor’s performance pursuant to this Contract. 

 
A. Billings shall not indemnify, defend, save and hold the Engineer harmless from 

claims, causes of action, lawsuits, damages, judgments, liabilities, and litigation 
costs and expenses or attorneys’ fees and costs arising from wrongful or negligent 
acts, error or omission solely of the Engineer occurring during the course of or as a 
result of the performance of the Contract. 

B. Where claims, lawsuits or liability, including attorneys’ fees and costs arise from 
wrongful or negligent act of both Billings and the Engineer, Billings shall indemnify, 
defend, save, and hold the Engineer harmless from only that portion of claims, 
causes of action, lawsuits, damages, judgments, liabilities, and litigation costs and 
expenses including attorneys’ fees and costs, which result from Billings’ or any 
subcontractor’s wrongful or negligent acts occurring as a result from Billings’ 
performance pursuant to this Contract. 

 
Section 10. Inspection and Retention of Records. 

 

The Contractor shall, at any time during normal business hours and as often as 
Billings may deem necessary, make available to Billings, for examination, all of its records 
with respect to all matters covered by this Contract for a period ending three years after the 
date the Contractor is to complete performance in accordance with Section 2 of the Special 
Provisions. Upon request, and within a reasonable time, the Contractor shall submit such 
other information and reports relating to its activities under this Contract, to Billings, in such 
form and at such times as Billings may reasonably require. The Contractor shall permit 
Billings to audit, examine and make copies of such records, and to make audits of all 
invoices, materials, payrolls, records of personnel, and other data relating to all matters 
covered by this Contract. Billings may, at its option, permit the Contractor to submit its 
records to Billings in lieu of the retention requirements of this Section. 
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Section 11. Availability of Funds. 
 

Payments under this Contract may require funds from future appropriations. If 
sufficient funds are not appropriated for payments required under this Contract, this Contract 
shall terminate without penalty to Billings; and Billings shall not be obligated to make 
payments under this Contract beyond those which have previously been appropriated. 

 
IN WITNESS WHEREOF, the parties have executed this Contract on the date 

and at the place shown below. 
 

City of Billings Contractor 
 

 
 

 

THOMAS W. HANEL, Mayor 
 
Date:   

 

 
 

ATTEST: 

 HDR Engineering, Inc.   
 

 
 
 

Name:   

Title:      

Date: 
 

 
City Clerk 

 
Date:   

IRS Tax ID # 47-0680568   

 

 

APPROVED AS TO FORM: 
 
By    

BRENT BROOKS, City Attorney 
 
Date:    

 

 

STATE OF MONTANA ) 
:ss. 

COUNTY OF ) 
 

On this day of , 2016, before me, the undersigned, a Notary 
Public for the State of Montana, personally appeared , known to 
me to be the  of  , and 
acknowledged to me that they executed the foregoing instrument on behalf of said 
corporation having first been authorized to do so. 

 
IN WITNESS WHEREOF, I have hereunto set my hand and affixed my Notarial Seal 

the day and year first above written. 
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Notary Public for the State of Montana 
Residing at , Montana 
My Commission Expires:   

 

Note: Final contract documents will require the Contractor’s signature to 
be notarized. 



 

Appendix A 
 

Basic Services of Engineer 
City of Billings – Integrated Water Plan II 

 
 
 

Section 1. Engineer’s Rights and Duties. 
 

A. To furnish all labor, materials, equipment, supplies, and incidentals necessary to 
conduct and complete the Engineer’s portion of the project as defined in the scope 
of work and to prepare and deliver to Billings all plans, specifications, bid 
documents, and other material as designated herein. 

 

B. Ascertain such information as may have a bearing on the work from local units of 
government, utility companies, and private organizations and shall be authorized to 
procure information from other authorities besides Billings, but shall keep Billings 
advised as to the extent of these contacts and the results thereof. 

 

C. Prepare and present such information as may be pertinent and necessary in order 
for Billings to pass critical judgment on the features of the work. The Engineer 
shall make changes, amendments or revisions in the detail of the work as may be 
required by Billings. When alternates are being considered, Billings shall have the 
right of selection. 

 
D. Engineer’s work shall be in accordance with the standards of sound engineering 

and present City, State, and National standards and policies currently in use. 
 

E. Conform to the requirements of the Montana Code Annotated Title 18 “Public 
Contracts” and more particularly Sections 18-2-121 and 18-2-122, and all other 
codes of the State of Montana applicable to providing professional services 
including codes and standards nationally recognized. 

 

F. The Engineer shall certify with the submission of final plans that the plans are in 
conformance with applicable sections of Title 69, Chapter 4, Part 5, of the Montana 
Code Annotated as pertaining to existing utilities. 

 

G. To perform professional services in connection with the project and will serve as 
Billings’ representative in those phases of the project to which this agreement 
applies. 

 

H. Where Federal funds are involved, the necessary provisions to meet all 
requirements will be complied with and documents secured and placed in the 
bidding documents. 

 
I. Submit an estimated progress schedule as to time and costs at the beginning of 

the work, and monthly progress reports thereafter until complete. The reports will 
include any problems, potential problems, and delays as foreseen by the Engineer. 
Reports will be submitted in a timely manner to permit prompt resolution of 
problems. 
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J. Contract administration duties will include review of contractor certified payrolls for 
wage rate compliance. Discrepancies in certified payrolls will be resolved with the 
Contractor. A signed Engineer’s Payroll Check Sheet (included in the Standard 
Modifications to MPWSS) will be submitted as proof of this review with one copy of 
each payroll. 

 

K. Name a Task Director who shall be the liaison between Billings and the Engineer. 
For this project the Task Director designated for the Engineer is Craig Caprara 
working under the Principal-in-Charge, Amanda McInnis. 

 

Section 2. Billings Rights and Duties. 
 

A. To furnish all labor, materials, equipment, supplies, and incidentals necessary to 
conduct and complete Billings’ portion of the project as designated in the scope of 
work. 

 

B. Name a Task Director who shall be the liaison between the Engineer and Billings. 
For this project, the Task Director designated is Craig Caprara, working under the 
Public Works Director David Mumford. 

 

Section 3. Scope of Work. 
 

 

PHASE 1 
 

TASK 100 – BASIS OF PLAN 
 

Objective: 

This Integrated Water Plan Supplement (IWPS) is intended to update the Integrated Water 
Plan completed by the City of Billings (City) in 2011 (IWP2011) and incorporate pertinent 
findings from the IWP follow-up studies and the Drinking Source Water Study to form an all 
encompassing document relevant to long-term planning of the City’s water resources. It is 
intended to ultimately provide a series of actions, programs, and projects that the City can 
implement that will support the overall goals and objectives toward an integrated approach to 
the City’s water-related operations. An overarching objective of the IWPS and the IWP2011 is 
assessing future drinking water, wastewater, and storm water challenges and opportunities 
while balancing consideration of economic, environmental, risk, and societal factors. 
The scope of work under this Agreement is divided into Phase 1 and Phase 2 as follows: 

 
Phase 1: Includes Tasks 100 through 700. 
Phase 2: Includes Task 800 with initiation of this task at the direction of the City. 
Task 900, Additional Services, is not part of this Agreement.  Work under this task is to be 
authorized by subsequent amendment or modification to this Agreement. 

 
The scope of work is summarized below: 

 

 

Subtask 101 – Develop Goals/Drivers/Approach 

The work effort to-date includes: 

• Developed a history and background of past efforts, status of the IWP, and 

development of the City’s mission and values associated with the IWP. 

• HDR senior planning staff met with City staff to assist in developing IWPS approach. 
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This information is complied in the Introduction to the IWPS, which will be included in the final 
IWPS report. The City has reviewed and generally concurred with the draft Introduction. 
Additional work effort anticipated includes: 

• Further refinement of these factors once various options are better developed with the 

areas to be addressed to include, but not be limited to: 

o Water rights 

o Impact of Numeric Nutrient Standards/TMDL on wastewater and storm water 

o Limitations of new wastewater discharge for additional treatment facilities 

o Future wastewater demands and treatment/infrastructure requirements for an 

estimated service population potentially reaching 200,000 to 260,000 (20 year 

projection) 

o Increased potable water infrastructure needs to accommodate projected 

growth, such as transmission capacity to Heights, additional reservoir needs 

and other areas that may be identified 

o Wastewater collection system capacity limitations, primarily interceptors 

entering the existing Wastewater Reclamation Facility (WRF) 

o Develop draft goals/drivers for IWPS based on discussions with city staff, 

including past correspondence. 

• Goals will include consideration of: 

o Potable water system and reduction of demands through other means, such as 

conservation and alternative water sources 

o Consideration of need for West-End WTP 

o Alternative source of raw water for potable water supply, such as groundwater 

o Off-channel storage of raw water or treated wastewater for use in potable water 

system or alternative non-potable water source 

o Wastewater system and redirection of effluent through reuse 

o Satellite wastewater treatment/reuse/disposal 

o Sources of alternative water, such as ditches, groundwater, storm water, and 

wastewater effluent 

o More direct reuse options, such as internal plumbing and direct potable reuse 

(DPR) 

o Service area, based primarily on the City’s adopted annexation map 
 

This task also includes the following: 

• One on-site meeting with HDR project staff and senior HDR planning staff to discuss 

the IWPS program elements and approach, and 

• One on-site meeting with stakeholders 
 

Subtask 102 – Develop Evaluation Criteria 

Evaluation criteria were identified in the development of the IWP2011 and will be reviewed for 
applicability to the various options identified in the IWPS. 
Additional work effort anticipated includes: 
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• Review, modify, and incorporate IWP2011 criteria as deemed appropriate into the 

IWPS and develop additional draft criteria for evaluating various options to be 

identified in IWPS. It is anticipated that criteria will include, but not be limited to:  

o City priorities, such as customer benefits, alternative water sources, supply 

resiliency/risk, conservation, voluntary vs. mandatory practices, alternative use 

volumes, user rates, and water rights impact. 
 

Subtask 103 – Confirm Goals/Drivers/Criteria 

Meet with city staff/stakeholders to discuss and confirm goals and drivers and evaluation 
criteria. This task also includes one on-site meeting with HDR project staff. 

 

Task 200 – EVALUATE WATER/WASTEWATER DEMANDS 
 

Objective: 

Determine present and projected demands and rate of growth (1.5%, 2%, and 3% annually) 
as the basis for establishing the time available for the implementation of identified 
alternatives. 

 

Subtask 201 – Evaluate Water/Wastewater Demands 

The work effort to-date includes: 

• Reviewing near-term historic maximum day and per capita potable water demand along 

with demand projections at the various rates of growth mentioned above. 

• Evaluation of residential and selected commercial customer demands have been 

reviewed to determine the potential peak demand reduction by replacement with 

alternate sources of water. 

• Various aspects of ditch water, groundwater, and reclaimed wastewater to reduce peak 

water demands have been reviewed as alternative sources of irrigation water. 

• The October 2011 Water Conservation Plan developed for the City has been reviewed 

for current relevancy and incorporation into the IWPS. 

• The Water Reclamation Facility (WRF) design flows have been compared to and 

reasonably reconciled with the flow projections developed in the Integrated Water Plan 

Implementation, Wastewater Collection System Study conducted by Dowl HKM. 
 

Additional work effort anticipated includes: 

• Determine service areas as they relate to satellite facilities and resulting 

water/wastewater demands. In addition, determine the capacity of the existing water 

treatment plant (WTP) to assess when it will reach capacity and the modifications and 

cost to upgrade its capacity. 

o Potable water demands - It is anticipated that the City will provide the potable water 

demands by pressure zone from the Integrated Water Plan Distribution Study water 

study conducted by Morrison-Maierle.  It is anticipated that this will include the 

regional population projections as well as projections by pressure zone.  Update 

demand projections to reflect a 1.5%, 2%, and 3% growth rate. 

o Wastewater demands – It is anticipated that the information from the Integrated 

Water Plan Wastewater Collection System Study conducted by Dowl HKM will be 

used for overall demands.  In addition, these overall demands will be broken down 
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into the subareas within the service area as identified in the Dowl HKM study to 

provide a basis for evaluating various wastewater reuse alternatives, potential 

wastewater satellite plant siting and feasibility and interceptor capacity.  Update 

demand projections to reflect a 1.5%, 2%, and 3% growth rate. 
 

It is anticipated that a range of demands (high/low) will be developed as a basis for 
developing an adaptive management plan approach. In addition and as a comparison, a 
single growth rate within this range will be used to develop a non-adaptive plan. 

 

Subtask 202 – Evaluate Impact of Demands on Water Rights 

The work effort to-date includes: 

• Reviewing and updating the water rights discussion included in the 2006 Water and 

Wastewater Facilities Master Plan (Master Plan) conducted by HDR Engineering. 
 

Additional work effort anticipated includes: 

• Determine the impact of the varying growth rates on the longevity of the City’s 

apparent water rights of 172 cubic feet per second (cfs). It is anticipated that the 

evaluation will be conducted with and without demand reductions potentially achieved 

through alternative means. The evaluation will be based on the City’s latest water 

rights settlement agreement and water rights information available through the DNRC 

website.  The evaluation will also reflect the City’s water reservation, which is to be 

reviewed by DNRC by July 1, 2016. 
 

Subtask 203 – Evaluate Capacity of Water System to Deliver more Treated Water to the 
West-End and Heights from Existing WTP 

The 2006 Master Plan evaluated the requirements for the existing WTP to treat 80 mgd. The 
evaluation was based on expanding the Filter Building. For the IWPS, the evaluation will be 
based on not expanding the Filter Building or High Service Pump Station (HSPS). 
The work effort to-date includes: 

• Evaluation of the distribution system to deliver more treated water without any 

additional major transmission mains. 

• Evaluation of the capacity of the existing WTP without expanding the Filter Building or 

HSPS. 

• Providing rough cost estimate for WTP expansion requirements. 
 

Additional work effort anticipated includes: 

• Use existing water distribution system model to determine maximum capacity of the 

water system to deliver water primarily to the West-End and Heights through Zone 2 

and Zone 2E directly from HSPS and from Zone 1. It is anticipated that Morrison- 

Maierle will function as a subconsultant to HDR Engineering to provide the current 

water system modeling results and additional modeling needed to evaluate the 

transmission system aspects of this task. 

• The plant evaluation will look at finding a cost effective treatment capacity for 

expanding the existing plant within the upgrade limitations noted above. 
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Subtask 204 – Develop Timeline of Demand vs. Capacity 

Develop a timeline of demand vs. available WTP capacity. It is anticipated that this will be 
used to identify both the amount and timing of potable demand reduction necessary to 
eliminate the need for a West-End WTP. 

 

Subtask 205 – Evaluate Capacities of Interceptor Sewers 

The work effort to-date includes: 

• Development of design flows for the WRF as identified in the Wastewater Treatment 

Facilities Plan and hydraulic flow profile for the WRF based on the proposed design for 

the Nutrient Project. 

• Provided flow information and coordinated, reviewed, and reasonably reconciled flows 

with Dowl HKM regarding flows in individual plant influent sewers. 
 

Additional work effort anticipated includes: 

• Assess the capacities of the existing interceptor sewer lines that convey wastewater to 

the existing WRF as they relate to the various IWPS options.  It is anticipated that 

Dowl HKM will function as a subconsultant to HDR Engineering to provide the current 

wastewater collection system modeling results and additional modeling needed to 

evaluate the collection system aspects of this task. 

The three lines to be evaluated include the Heights Interceptor, 48-inch Mid-Town 
Interceptor, and West-End Interceptor. This information will be used to: 

o Determine the timing of when these facilities will reach their respective capacity 

o To what extent flows will need to be reduced to increase their service life 

o How the various IWPS options to be evaluated impact these sewers 

It is anticipated that the City will provide the flow information from the Integrated Water Plan 
Implementation Wastewater Collection System Study Master Plan conducted by Dowl HKM. 

 

Subtask 206 – Evaluate Storm Water MS4 Implications 

The work effort to-date includes: 

• Summary of the existing storm water system and outfalls 

• Review of water quality data and storm water TMDL implications 
 

 

Additional work effort anticipated includes: 

• Discussion of new MS4 permit implications for City and new TMDL implications 

• Evaluation of site(s) for pilot project(s) of low-impact development techniques 

• Evaluation of the Sindelar Pit site for storm water storage/treatment 
 
Task 300 – DEVELOP INTEGRATED PLANNING OPTIONS 

 

Objective: 

Identify options potentially available to: 

• Reduce potable water demands 

• Enhance anticipated water rights and develop water reservations 

• Increase reliability of water system supply with alternate or enhanced source 

• Reduce wastewater flows to existing WRF 
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• Manage storm water in conformance with MS4 permit and in conjunction with water 

and wastewater options where feasible 

• Identify the estimated potable water demand reduction that can be feasibly achieved 

by implementing the options. 
 

Develop a planning document that will provide: 

• A project-specific management plan to the maximum extent practicable (most likely 

based on a single rate-of-growth) while incorporating adaptive management aspects 

where beneficial to allow flexibility to address changing circumstances within the range 

of estimated demands. 
 

Subtask 301 – Water Options 

The work effort to-date includes: 

• Reviewing the 2011 water conservation program developed for the City by HDR 

Engineering to determine its applicability to the IWPS 

• Estimating the amount of peak water demand that can be reasonably reduced by 

expanding the use of non-potable water for irrigation 

• Evaluation of off-channel storage 

• Evaluation of groundwater as a source of raw water 

• Evaluating non-potable water system sources and arrangements using ditch water, 

groundwater, or reclaimed wastewater 
 

Additional work effort anticipated includes: 

• Identify additional demand-side and supply-side measures beyond those included in 

the Billings 2011 Conservation Plan that can be considered by the City for inclusion in 

a water conservation program. 

• Refine options available for reducing potable water demands. Identify the pros and 

cons of each option, which include: 

o Low hanging fruit; i.e., education, conservation program, water-efficient 

landscaping, incentives 

o Ditch water 

o Groundwater 

o Wastewater effluent reuse 

o Storm water 
 

Subtask 302 – Non-potable Water Distribution System 

Identify options available for a non-potable water distribution system that utilizes ditch water, 
groundwater, and/or reclaimed wastewater. Identify the pros and cons of each option. 
Options to be considered include: 

• Non-potable water system for all or a portion of the existing water customers 

• Non-potable water system for new development 
 

Subtask 303– Source Water Options 

Identify  options  available  for  enhancing  the  City’s  existing  water  rights,  developing  the 
existing water reservation, and developing an alternate raw water source, to include: 
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• Summarize the off-channel storage and groundwater source aspects of the Drinking 

Source Water Study and evaluate any new options of source water since the study. 

Include the pros and cons of each option in the summary 

• Identify additional potential options for enhancing water rights beyond those already 

identified in this scope, such as purchases or statute changes 

• Discussion of Direct Potable Reuse (DPR) as a potential future option as a potable 

raw water source and identification of the issues and steps needed to establish a 

system for allowing the implementation of DPR. 
 

Subtask 304 – Wastewater Options 

The work effort to-date includes: 

• Evaluation of the options available for an aquifer recharge alternative in a West Billings 

location 

• Preliminary draft Integrated Water Plan Implementation Reuse and Reclamation Study 

(Reuse Study) conducted by HDR Engineering 
 

Additional work effort anticipated includes: 
Identify options available for reducing wastewater flows to the existing WRF and identify the 
pros and cons of each option.  It is anticipated that these options will include: 

• Evaluation of a satellite facility in Billings Heights to divert flow from the existing WRF. 

It is anticipated that the evaluation will consist of a water feature development in the 

Sindelar Pit located adjacent to the Yellowstone River south of Dover Road at the 

intersection with Pioneer Road. 

The evaluation will include consideration of: 
o MPDES permit requirements, nondegradation, and other disposal alternatives 

o Site development requirements/considerations 

o Estimated flow diversion capability as it relates to the flow capacity of the 

existing Heights Interceptor Sewer 

• Evaluation of alternatives for flow diversion, other than the Sindelar Pit.  It is 

anticipated this will include consideration of: 

o Wastewater reuse, such as for lawn or agricultural irrigation 

o Flow management, such as flow equalization facilities or in-line storage 

• Evaluation of a satellite facility located in the west-end of the service area that will 

consider both wastewater and storm water along with potential groundwater disposal 

• Further evaluation and a site-specific investigation to determine the feasibility of 

developing an aquifer recharge facility and the rate of recharge possible at a specific 

West Billings site. The scope related to this effort is detailed in Task 400 
 

It is anticipated that information from the preliminary draft Reuse Study will be used to 
develop: 

• Estimated irrigation and associated storage demands 

• Recommended West-End and Heights satellite treatment facility locations 

• Recommendations for utilizing groundwater disposal/recharge 
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Subtask 305 – Initial Screening of Options 

Develop a list of potential options with preliminary priorities based on non-economic criteria. 
Meet with City to review and discuss the preliminary option evaluation. Based on this input, 
further refine those options to be considered further. 

 

Subtask 306 – Develop Cost Estimates for Options 

Develop estimates of capital and operational costs for each of the options identified in 
Subtask 305 for further consideration. The City has expressed a desire to utilize a simplified 
cost approach for the initial evaluation phase that does not include a Triple Bottom Line (TBL) 
approach. Further detailed cost analysis, potentially using the TBL model, may be conducted 
if it is later deemed necessary and desirable and as directed by the City. These detailed 
analyses are identified herein under Task 900, ADDITIONAL SERVICES. 

 

Subtask 307 – Evaluate the Impact of Options on Improvements in Existing CIP 

Estimate the potential reduction in size or need for planned improvements in CIP. It is 
anticipated that this estimate will include those facilities that are more reasonably determined 
at this level of planning and detail, such as reservoirs and pumping stations. 

 

TASK 400 – GROUNDWATER DISPOSAL EVALUATION – WEST BILLINGS 
 

Objective 

To identify and select sites at a West Billings location for further evaluation and a site-specific 
investigation to determine the feasibility of developing an aquifer recharge facility and the rate 
of recharge that may be possible at the site. 

 

Subtask 401 – Identify Properties for Site Investigation 

The work effort to-date includes: 

• Evaluation of the options available for a wastewater aquifer recharge alternative at a 

West Billings location. 
 

Additional work effort anticipated includes: 

• Identify up to five potential properties within the West Billings area for a potential site 

investigation. Locate the areas on a map and using tax parcel information provide a 

table listing owner name, acreage and contact information. This information will be 

submitted to the City in the form of a technical memorandum. It is assumed that the 

City will then contact property owners and obtain permission for entry to one of the 

properties to conduct a site-specific feasibility assessment. 
 

Subtask 402 – Site-Specific Feasibility Investigation 

Conduct a site investigation to identify the feasibility of the selected site for an aquifer 
recharge facility to include: 

• Excavate Test Pits – Up to ten pits will be excavated in potential recharge areas to a 

depth of about 20 feet to characterize the near-surface lithology across the site. The 

test pits will be excavated using a track-mounted excavator with an extended shovel 

arm. The locations of the test pits will be determined using a hand-held GPS unit.  

The soil at the test pits will be classified according to the Unified Soil Classification 

procedure and logged by a field geologist.  Up to two soil samples will be collected 

from the parent geologic material (under the C soil horizon) and submitted to Terracon 
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for grain-size analysis from each test pit. The test pits will be backfilled after soil 

samples are collected. 
 

• Install Soil Borings and Monitoring Wells – Up to three soil borings will be drilled on the 

site to a depth of 50 feet or until bedrock is encountered, whichever is first. The 

purpose of the borings/monitoring wells is to determine the type, extent, thickness and 

depth of the subsurface deposits and to assess whether they are suitable for aquifer 

recharge. The boring will be drilled using a hollow-stem auger truck-mounted drilling 

rig with 6-inch diameter inner and outer steel casing and continuous soil sampling. 

Soil samples will be logged in the field according to the Unified Soil Classification 

procedure.  Up to four soil samples will be collected per boring (12 samples total 

maximum) from representative layers (including fine-grained layers) and submitted for 

grain-size analysis and porosity.  Hydraulic conductivity will be calculated from the 

grain-size and porosity data for each sample. 

 

Monitoring wells will be completed in each of the three soil borings. The monitoring 
wells will be constructed of 2-inch diameter Schedule 40 PVC. Well screens will be 
screened across the groundwater table so wells can later be used for groundwater 
quality compliance monitoring and to account for future mounding that may occur if the 
site moves forward.  A surveyor will be retained to survey the location and elevations 
of the monitoring well casings. 

 
A recording pressure transducer will be placed in one of the monitoring wells to record 
groundwater levels on a daily basis. These instruments will be downloaded once 
during a subsequent site visit.  One sample will be collected from each of the three 
wells and submitted for laboratory analysis of metals, chloride, total dissolved solids, 
nitrate, nitrite and Total Kjeldahal Nitrogen and total organic carbon. Field parameters 
(conductivity, temperature and pH) will also be measured. 

 
• Develop Simple Groundwater Model to Evaluate Recharge Feasibility - A simple 

groundwater model will be developed to evaluate the potential groundwater mounding 

that may occur during aquifer recharge on the site. The model will be developed using 

MODFLOW and will be based on the site conditions encountered during field 

investigations.  Aquifer parameters assigned to the model will be based on calculated 

hydraulic conductivity. 
 

Subtask 403 – Meetings 

This task includes one project meeting for two persons with City. Assumes one person 
(Project Manager) will be in person and one person will attend by phone. 

 

Subtask 404 – Task Management 

Manage, administer, and provide ongoing oversight and progress reports for the project. 
Assumptions: 

• City will obtain formal permission needed to access off-site properties and will handle 
real-estate services needed to obtain access. 
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• Drilling costs are approximate and based on the two bids obtained at the time of 
preparation of the proposal. The drilling cost assumes that permission to access 
drilling sites has been obtained by City and the sites are accessible by a truck- 
mounted drilling rig for monitoring wells. Other site preparation costs are not included. 
Water hauling is included assuming water is available within a 5-mile radius from site. 
Soil cuttings and drilling water is assumed to be disposed of at the drilling location. 
Drilling costs assumes “clean” site conditions without hazardous/regulated 
contaminants. Lost or damaged tooling as a result of difficult or unforeseen drilling 
conditions that is charged in the drilling firms invoices is not included in this proposal 
and will be charged based on actual costs. 

 

• Cost estimates for HDR field staff during drilling includes time necessary to log the soil 
samples and to provide input to the driller on where to place the well screen during 
installation, but does not include continuous field observation of all drilling activities. It 
is assumed that the driller will be able to independently manage the drilling and well 
installation without HDR staff being present continuously. 

 

• The cost estimate does not include services to abandon the monitoring wells at the 
conclusion of the study. It is assumed that wells will remain in-place to be used during 
project design and operation. 

 

• The project cost for instrumentation rented or purchased for the project is based on 
cost estimates from vendors. Laboratory analytical costs are based on normal turn- 
around times from the date of receipt and upon a written quote. If the actual cost at the 
time of purchase varies from the cost estimate, we will inform City and receive 
permission to purchase or rent.  Actual cost will be billed. 

 

• It  is assumed  that  City  will  compile  comments  on  draft  documents  into  one  set. 
Comments  will  be  provided  in  a  timely  manner  as  needed  to  meet  the  project 
schedule. 

 

• Permit fees or other regulatory fees, if needed, are not included in this cost estimate. 
 

• The budget provided for these services is based on our best understanding of the 
current conditions. Some of the information available to determine the actual cost is 
unknown. HDR will update City as the project details are updated and will request 
authorization if additional budget is required. 

 

Deliverables: 

• Technical memorandum identifying five properties in West Billings Area for potential 
site investigation (draft and final) 

 

• Site-Specific Feasibility Evaluation Technical Memorandum for West Billings Area 
(draft and final) 

 

References: 

• HDR Engineering, 2013.  Reclaimed Water Aquifer Recharge Feasibility Study. 
Prepared for City of Billings, MT. 

Schedule: 

Investigation of the locations in Tasks 400 and 800 is anticipated to require approximately 9 
months to complete. This assumes that the City will review and provide comments on draft 
technical memorandum within 2 weeks of receiving the draft.  This also assumes the City will 
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obtain permission to access a property for detailed site investigations within 1 month of 
obtaining a list of potential site investigation properties. 

 

TASK 500 – EVALUATE IDENTIFIED OPTIONS 
 

Objective: 

Evaluate the options using the agreed upon criteria, prioritize the identified options, and 
develop recommended implementation strategies and schedules. 

 

Subtask 501 – Prioritize Options 

Develop a numerical rating approach to reflect the relative importance of each criterion, 
including cost. Assign ratings for each option and develop a matrix of identified options 
reflecting the ratings and showing the comparative ranking. 
Develop a summary of rankings and recommended approach and implementation schedule. 
Meet  with  City  to  review  draft  findings  and  recommendations.     It  is  anticipated  the 
recommended approach will incorporate a phased approach to include public education, 
conservation, landscaping practices, alternative water sources for irrigation, and satellite 
wastewater/storm water facilities that incorporate wetlands. 
This task includes two on-site meetings; one to present findings to Public Works Board and 
one City Council presentation. 

 

TASK 600 – IWPS REPORT 
 

Objective: 

Produce report of findings and recommendations meeting client needs and expectations. 
 

Subtask 601 – Develop Report 

Develop a draft and final IWPS report documenting the findings and recommendations. It is 
anticipated that the report will be produced as a supplement to the IWP2011. Submit an 
electronic version of the draft report for city review. Meet with City to discuss and review their 
input. Revise draft report to incorporate agreed upon revisions and produce final report. 
Provide ten (10) hard copies and one (1) electronic version of final report. 

 

TASK 700    PROJECT MANAGEMENT 
 

Objective: 

Plan and execute the IWPS in accordance with an established schedule and budget while 
meeting quality expectations for the project. 

 

Subtask 701 – Project Coordination Meetings 

Meet monthly with the City to review status of the planning effort. A total of six on-site meetings 
will be budgeted in addition to other scheduled meetings and workshops identified separately 
in specific tasks. 

 

Subtask 702 – Project Execution Plan 

The Project Execution Plan will set forth project procedures and will clearly define individual 
responsibilities, task schedules, milestones, deliverables and task budgets The Project 
Execution Plan will contain project objectives; organization and roles of the project team, 
Agreement work plan, management tools and techniques; sub consultant management; 
coordination with the City and other participating agencies; Quality Assurance and Quality 
Control Plan; monitoring; reporting and administrative procedures. At the onset of the project, 
a project team meeting will be conducted to develop communication channels and form the 
basis for a comprehensive Project Execution Plan. 
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Subtask 703 – Monitoring 

Monitor project progress, including work completed and remaining, budget expended, 
schedule and estimated cost of work remaining and estimated cost at completion. Manage 
activities within task budgets. Prepare and submit a brief monthly progress memorandum 
and invoice using the project management tools prepared in Subtask 702. 

 

Subtask 704 – Quality Control 

Review all work activities and project deliverables for conformance with quality control 
requirements and project standards. Monitor project activities for potential changes, 
anticipate changes whenever possible, and with the City's approval, modify project tasks 
and approach to keep the overall project within budget and on schedule. 

 

PHASE 2 
The Phase 2 scope of services includes Task 800 below and is included in this Agreement. 
Work that is part of this task will be undertaken only with the approval of the City. 

 

TASK 800    GROUNDWATER DISPOSAL EVALUATION – EAST BILLINGS 
 

Objective: 

To identify and select sites at an East Billings location for further evaluation and a site- 
specific investigation to determine the feasibility of developing an aquifer recharge facility and 
the rate of recharge that may be possible at the site. 

 

Subtask 801– Evaluate East Billings Area Hydrogeology 

Review existing geologic, hydrogeologic and geotechnical reports on the 
geology/hydrogeology of the East Billings area to assess if the area is appropriate for a 
reclaimed water aquifer recharge facility. Download well logs for the area to determine 
feasibility. A site-specific examination is not included. Aquifer thickness, depth to ground 
water and subsurface permeability will be determined and evaluated. A technical 
memorandum will be developed to describe the feasibility of the East Billings area for aquifer 
recharge and to present findings and recommendations. 

 
If the East Billings area is determined to be inappropriate for an aquifer recharge facility, no 
further investigation will be completed for this area. 

 

Subtasks 802–805 – Additional Evaluation of East Billings Area 

If the evaluation under Subtask 801 determines the hydrogeology is appropriate, additional 
investigation will be conducted following the scope of services described in Subtasks 401 
through 404. 

 

Deliverables: 

• East Billings Hydrogeology Evaluation Technical Memorandum (draft and final) 
 

• Technical memorandum identifying five properties in East Billings Area for potential 
site investigation (draft and final) 

 

• Site-Specific Feasibility Evaluation Technical Memorandum for East Billings Area 
(draft and final) 

 

Schedule: 
 

Investigation of the locations in Task 800 is anticipated to require approximately 9 months to 
complete. This assumes that the City will review and provide comments on draft technical 
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memorandum within 2 weeks of receiving the draft. This also assumes the City will obtain 
permission to access a property for detailed site investigations within 1 month of obtaining a 
list of potential site investigation properties. 

 

TASK 900    ADDITIONAL SERVICES 

It is anticipated that additional or modified work tasks may be needed for the completion of 
this project. Such tasks will be added/modified by amendment to this Agreement. Potential 
tasks may include, but not be limited to: 

• Cost analysis incorporating Triple Bottom Line methodology. 

• Evaluate impact on existing water and wastewater rate structure; develop estimated 

rate structure for alternative water sources. 

• Other tasks as may be identified and agreed upon. 



 

Appendix B 
 

 

Methods and Times of Payment  
City of Billings – Integrated Water Plan II 

 
 
 

Section 1. Payments for Basic Services. 
 

Billings shall  authorize payment to the Engineer for services performed under 
Appendix A of this Agreement. Partial payment shall be due the Engineer upon 
receipt of the Engineer’s pay estimate, said estimate being proportioned to the 
work completed by the Engineer. 

 

Billings shall deduct five percent (5%) from each monthly pay estimate to be held 
until the completion of the final scope of work. The final payment shall be made 
only after acceptance of final documents by Billings, and determination that the 
scope of work has been satisfactorily completed. 

 
A. For services rendered under Appendix A of this Agreement, the Engineer shall be 

paid based upon actual time accrued, but not to exceed the following amounts: 
 

1. Basis of Plan  $43,000.00 

2. Evaluate Water/Wastewater Demands  $80,000.00 
 

3. 
 

Develop Integrated Planning Goals  
 

$92,000.00 

4. Groundwater Disposal Evaluation – West Billings  $95,000.00 

5. Evaluate Identified Options  $20,000.00 
 

6. 
 

IWPS Report  
 

$37,000.00 

7. Project Management  $34,000.00 

8. Groundwater Disposal Evaluation – East Billings  $106,000.00 

   

TOTAL: 
 

$507,000.00 
 

B. Final payment shall be the above stated basic fee less all previous payments. 

Section 2. Payments for Extra Services when Authorized by Billings. 

Requests made or conditions identified by interested groups at the agency or public 
meetings, which are beyond the scope and intent of the services to be performed 
under Appendix A shall be paid for based on a negotiated fee. 

 

Section 3. Corrections. 
 

Costs of Billings work that is required for corrections to the Engineer’s work which 
requires redoing by Billings shall be deducted from any payments due the Engineer, if 
the Engineer fails to make the required corrections. 



 

Section 4. Fee Increases 
 

For contracts and services that are expected to require more than one (1) year to 
complete, the above stated basic services payments may be reviewed and adjusted 
annually by mutual agreement of the parties, based upon documented evidence that 
the Engineer’s costs have increased for all comparable clients. 



 

Appendix C 
 

 

Additional Services of Engineer  
City of Billings – Integrated Water Plan II 

 
 
 

Extra Services of the Engineer will be paid only with written prior authorization by Billings. 
 

A. Field and laboratory testing of materials and reports. 
 

B. Requests made or conditions identified which are beyond the scope and intent of 
the services identified under Appendix A. 



 

Appendix D 
 

 

Schedule of Professional Fees 
City of Billings – Integrated Water Plan II 

 

 
 
 

Not Used 



 

Appendix E 
 

Project Schedule 
City of Billings – Integrated Water Plan II 

 
 
 

Based on a notice to proceed by Billings dated no later than April 15, 2016, the completion 
date for the Engineer’s work shall be: 

 
A. Integrated Water Plan Report 

 

1. Draft Integrated Water Plan Report: January 2017 
 

2. Final Integrated Water Plan Report: April 2017 
 

Delays affecting the completion of the work within the time specified of more than ninety (90) 
days, not attributable to or caused by the Parties hereto, may be considered as cause for the 
renegotiation or termination of this Contract. 

 

If the Engineer is behind on this Contract due to no fault of Billings, then the Engineer hereby 
acknowledges the right of Billings to withhold future Contracts to the Engineer in addition to 
any other remedy until this Contract is brought back on schedule or otherwise resolved. 



 

Appendix F 
 

 

Certificate(s) of Insurance 
City of Billings – Integrated Water Plan II 

 

 
 
 

Certificate(s) of Insurance attached. 



   

    Consent      1. C.             
Regular City Council Meeting
Meeting Date: 04/11/2016  

TITLE: Annexation #16-03: Acknowledge receipt of petition and set a public
hearing date

PRESENTED BY: Candi Millar, Planning & Community Services Department Director 
Department: Planning & Community Services

PROBLEM/ISSUE STATEMENT
Yellowstone Meadows Partners, LLC submitted a petition to annex land it owns using the
provisions of Section 7-2-4600, MCA. The subject property is currently described as a 4 acre
portion of an 89 acre parcel described as the N1/2NE1/4, SWNE1/4 in Section 31, Township 1
North, Range 25 East. The petitioner is currently moving forward with a lot line relocation to
define the 4 acre parcel. A metes and bounds description will be provided and used for this
annexation when it comes to the City Council for the public hearing and consideration. The
property is located south of Rimrock Road at the southwest corner of the intersection of 54th
Street West and Trail Creek Drive. The property is vacant and has been used for agricultural.
The owner is requesting annexation in order to develop the property in the City for a new church
meeting house. The owner has submitted a Special Review in the City to allow the church
use on the property in the Residential-9600 zoning district. The annexation schedule is designed
to ensure the Special Review application comes to the Council after the annexation has been
acted upon.

The property is located within the five-year annexation area of the City's Limits of Annexation
Map and appears to meet some of the City's criteria in its Annexation Policy. A detailed review
and analysis of the Annexation Policy criteria will be provided in the Council's public hearing
memo. The City Council’s policy is to consider annexations at two separate Council meetings. At
the first meeting, the Council acknowledges receipt of a petition and sets a public hearing date.
At the second meeting, the Council conducts the hearing and takes action on the annexation
petition.

ALTERNATIVES ANALYZED
Section 7-2-4600, MCA, allows owners of more than 50% of the property to petition the City for
annexation. The only alternative that is consistent with City Council policy is to acknowledge
receipt of the petition and set a public hearing date.

FINANCIAL IMPACT
Analysis by City staff of how City services may be provided to this property and a
recommendation on the annexation will be prepared and presented at the public hearing.

RECOMMENDATION
Staff recommends that the City Council acknowledge receipt of the annexation petition and
schedule a public hearing for May 9, 2016 to consider annexing this property.

APPROVED BY CITY ADMINISTRATOR



Attachments
Annexation Petition 
Annexation Exhibit 











   

    Consent      1. D.             
Regular City Council Meeting
Meeting Date: 04/11/2016  

TITLE: Confirmation of Probationary Police Officers 
PRESENTED BY: Rich St. John, Police Chief 
Department: Police

PROBLEM/ISSUE STATEMENT
On March 30, 2015, Officers Michael Beechie, Jairo Solorio & Chad Wildin were hired by the
Billings Police Department as probationary police officers. According to MCA 7-32-4113, the
probation period is for one year from the date of hire.  The officers have completed their
one-year probation and, according to state statute, their names are to be submitted to City
Council for confirmation.  All of the supervisor comments concerning the officers' performance
are positive and recommend confirmation.

ALTERNATIVES ANALYZED
Council may:

Confirm the probationary police officers; or
Do not confirm the probationary police officers.  If the Council chooses to not confirm the
officers, it may direct any questions or concerns to the Police Chief and table the item until
the next Council meeting.

FINANCIAL IMPACT
There is no financial impact from this action.

RECOMMENDATION
Staff recommends that the City Council confirm Officers Michael Beechie, Jairo Solorio & Chad
Wildin as Billings Police Officers.

APPROVED BY CITY ADMINISTRATOR



   

    Consent      1. E.             
Regular City Council Meeting
Meeting Date: 04/11/2016  

TITLE: Warranty Deed for Right of Way for Grand Avenue and 56th Street West
PRESENTED BY: David Mumford, Public Works Director 
Department: Public Works

PROBLEM/ISSUE STATEMENT
School District 2 recently completed a Certificate of Survey which splits off a street tract for
Grand Avenue and 56th Street West, adjacent to the new Ben Steel Middle School.  The District
is deeding this tract to the City.  The Certificate of Survey will be assigned a number once it is
filed and that information will be written into the warranty deed.

ALTERNATIVES ANALYZED
There is no viable alternative to accepting the warranty deed because the street exists within it.

FINANCIAL IMPACT
There is no significant financial impact with acceptance of the warranty deed.

RECOMMENDATION
Staff recommends Council accept the warranty deed for the street tract for Grand Avenue and
56th Street West.

APPROVED BY CITY ADMINISTRATOR

Attachments
Warranty Deed 
Subdivision Plat 













   

    Consent      1. F.             
Regular City Council Meeting
Meeting Date: 04/11/2016  

TITLE: Bright n' Beautiful $5,000 UPS Community Foundation Tree Planting
Grant

PRESENTED BY: Mike Whitaker, Parks, Recreation & Public Lands Director 
Department: Parks/Rec/Public Lands

PROBLEM/ISSUE STATEMENT
Billings Parks and Recreation staff propose that Council accept a $5,000 donation from Bright n’
Beautiful to purchase and plant trees in Lillis and Descro Parks.  Bright n’ Beautiful, in
cooperation with the Parks Department staff, prepared and submitted the grant application to the
UPS Community Foundation.  If Council accepts the $5,000,  25-30 trees will be planted on
April 15th at the aforementioned parks.  As per grant requirement, volunteers from UPS will join
Bright n’ Beautiful representatives and Park/Forestry staff to plant the trees.  These trees will
provide benefits to the park such as additional shade and aesthetic enhancement of the
landscape. 

ALTERNATIVES ANALYZED
City Council may: 

Approve and accept the $5,000 donation from Bright n’ Beautiful for purchasing and
planting trees at Lillis and Descro Parks, or;
Do not accept the donation and provide staff with additional guidance.

FINANCIAL IMPACT
The financial impact to the city will be limited to staff time to assist with the planting the trees on
April 15th.  The $5,000 grant will cover the cost of purchasing the trees and supplies such as
fence posts and protective fencing. 

RECOMMENDATION
Staff recommends that the City Council accept the $5,000 donation from Bright n’ Beautiful for
purchasing and planting trees at Lillis and Descro Parks.

APPROVED BY CITY ADMINISTRATOR

↵



   

    Consent      1. G.             
Regular City Council Meeting
Meeting Date: 04/11/2016  

TITLE: $5,000 Bright n' Beautiful Greenhouse Grant
PRESENTED BY: Mike Whitaker, Parks, Recreation & Public Lands Director 
Department: Parks/Rec/Public Lands

PROBLEM/ISSUE STATEMENT
Billings Parks and Recreation staff propose that Council accept a $5,000 donation from Bright n’
Beautiful for a greenhouse at the Amend Park Community Garden.  The Lowe's Community
Foundation awarded the $5,000 to Bright n’ Beautiful in cooperation with the Parks Department. 
The greenhouse will be used by participants at the Amend Park Community Garden to start
plants earlier in the season for their garden plots.  The greenhouse will also be used as an
education tool by the Parks Department to engage local schools in hands-on learning about
gardening.  Lastly, the greenhouse will be used by non-profit agencies that assist in maintaining
the communal areas of the Amend Park Community Garden by starting seeds to be grown in the
communal plots. 

ALTERNATIVES ANALYZED
City Council may: 

Approve and accept the $5,000 from Bright n’ Beautiful for the Amend Park Community
Garden Greenhouse, or,
Not accept the grant and give staff additional guidance..

FINANCIAL IMPACT
The financial impact of accepting the greenhouse is limited to staff time is assembling the
interior shelving and irrigation system at the greenhouse.  The $5,000 grant covers the cost of
the greenhouse along with basic materials such as soils, pots and seeds. 

BACKGROUND
In 2014, The Billings Parks and Recreation Department, in conjunction with the Billings Metro
VISTA Project opened Billings’ first city-owned community garden at Amend Park. The
Department recognized the benefits of a community garden, including education, empowerment
and food security. The garden received a citation of merit award from the Montana Trails,
Recreation and Parks Association for Agency Excellence in 2015.  The garden has 44 plots
ranging in size from 10’ x 10’ to 20’ x 20’.  Additionally, there are four raised beds that are 3’ x
6’.  In 2015, the gardeners harvested over 2000 lbs of produce.  The garden served clients of all
ages, income levels and gardening experience.

RECOMMENDATION
Staff recommends that the CIty Council accept the $5,000 donation from the Lowe's Community
Foundation to construct a greenhouse at the Amend Park Community Garden.

APPROVED BY CITY ADMINISTRATOR

↵





   

    Consent      1. H.             
Regular City Council Meeting
Meeting Date: 04/11/2016  

TITLE: Approval of Downtown Revolving Loan Fund Recommendation for Singh
Construction

PRESENTED BY: Patrick M. Weber, Finance Director 
Department: City Hall Administration

PROBLEM/ISSUE STATEMENT
The Downtown Revolving Loan Committee met on March 14, 2016 and agreed to conditionally
approve a $110,000 loan to Singh Contracting.  Singh Contracting is requesting this loan to
help purchase a building located at 313 N. Broadway.  The applicant met all conditions set by
the committee.  Mr. Singh is investing a substantial down-payment and there will be a bank loan
that is superior to the City's position.  The building is currently owned by BOBKATZ, Inc and the
asking price was $550,000.  The county website appraised it at $628,000.  Mr. Singh will
continue to run it as a restaurant until the current renter's lease expires in October.  The
tenant will have the first chance to rent the space again.   If the current renters do not renew,
Mr. Singh will run the restaurant and bar.  Mr. Singh plans on cleaning and updating the building
as well as some remodeling. 

ALTERNATIVES ANALYZED
The Council may approve or disapprove the loan.  If Council does not approve the loan, the
building purchase may be delayed.
 

FINANCIAL IMPACT
The Revolving Loan Fund does not owe any money to the banks at this time.  The entire loan
amount would come from City money in the downtown loan fund.

RECOMMENDATION
The Downtown Revolving Loan Fund Committee recommends that the City Council approve a
$110,000 loan to Singh Contracting.

APPROVED BY CITY ADMINISTRATOR

Attachments
Singh Contracting 



Downtown Revolving Loan Fund loan request

Monday, March 14, 2016

Singh Contracting loan terms are as follows:

Loan:  $110,000

Interest Rate:  2.25% adjusted annually

Term: Amortized over 15 years

Payments: Minimum payments calculated at a rate of 2.25% over a 5 year term 
with a balloon payment.

Collateral: 2nd position after Yellowstone Bank

Disbursement: The City will disburse funds after it receives City Council approval.

The purpose of this loan is to partially fund purchase of building at 313 N. Broadway.



   

    Consent      1. I.             
Regular City Council Meeting
Meeting Date: 04/11/2016  

TITLE: EBURD TIF Assistance Request - Eggart Enterprises LLC
PRESENTED BY: Candi Millar, Planning & Community Services Department Director 
Department: Planning & Community Services

PROBLEM/ISSUE STATEMENT
The Billings Industrial Revitalization District (BIRD) Board of Directors is recommending
approval of $49,000.00 in tax increment assistance from the East Billings Urban Renewal District
(EBURD) paid to Eggart Enterprises LLC for public improvements.  The funding will be used to
reimburse the cost of installing new concrete sidewalks and approaches, landscaping and public
utilities  at 1711 6th Avenue North, Billings, Montana.  This project is consistent with the East
Billings Urban Renewal District Master Plan.  The application for TIF Assistance was
recommended for approval by the BIRD Board of Directors on February 19, 2016 in the amount
of $49,000.00.

ALTERNATIVES ANALYZED
The City Council may either approve or deny the recommendation from the BIRD on the
expenditure of these funds.

FINANCIAL IMPACT
The amount of the request is for a total of $49,000.00 to be paid in one payment to Eggart
Enterprises LLC.   The funds are payable upon approval of the project by the City and submittal
of an invoice to the City. There are sufficient funds budgeted in the FY 2016 EBURD budget for
payment of this development incentive.

RECOMMENDATION
The Billings Industrial Revitalization District (BIRD) Board of Directors recommends that the City Council approve a
reimbursement for new concrete sidewalks and approaches, landscaping and public utilities totaling $49,000.00 from the East
Billings Urban Renewal District tax increment district funds to Eggart Enterprises LLC.

APPROVED BY CITY ADMINISTRATOR

Attachments
Eggart TIF Assistance Application 
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Billings Industrial Revitalization District (BIRD) 

1413 4th Ave N, Suite C 

Billings, MT  59101 

406.545.7007 

TAX INCREMENT FINANCING APPLICATION PROCESS FOR POTENTIAL 

PUBLIC INFRASTRUCTURE ASSISTANCE VIA A DEVELOPMENT 

AGREEMENT AND POSSIBLE ISSUANCE OF TIFD BONDS 
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IMPORTANT:  The material below outlines the Tax Increment Development Agreement 

application process and the responsibilities of the person or firm requesting TIF fund assistance 

(hereinafter known as APPLICANT) and the Billings Industrial Revitalization District, Inc. 

(hereinafter known as BIRD).   Please review this information carefully before submitting the 

application or finalizing your development plans. 

 

 

INTRODUCTION 

 
The BIRD is responsible for advising the City of Billings (hereinafter known as CITY), of the East 

Billings Tax Increment District, pursuant to Montana Urban Renewal Law (Title 7 Chapter 15 part 

42 Montana Code Annotated, “Urban Renewal.”  Tax Increment Financing (TIF) is an important 

element of the program as it provides a means to finance public urban renewal activities that assist 

and enhance private development within the district.  A TIF program operates by first establishing 

a base year taxable value for all properties within the urban renewal district.  Property taxes 

continue to be paid to all taxing jurisdictions on the basis of the base year valuation.  All increases 

in property taxes above this base valuation due to new development or reappraisals are assigned 

to the TIF District (TIFD.)  They are then invested in district revitalization activities. 

 

Consideration of TIFD assistance is available to private developers for public infrastructure (See 

Schedule “A” attached) components of projects within the boundaries of the East Billings TIFD. 

 

 

ELIGIBLE ACTIVITIES 

 
As specified by Title 7 Chapter 15 Part 4288 Montana Code Annotated, TIF may be used to finance 

certain urban renewal activities.  The BIRD will review applications and make recommendations 

to the CITY Council for assistance to projects eligible under this statute.  Requests are evaluated 

on criteria outlined in the “Criteria for Review” section below.  Special emphasis will be placed 

on those projects that exemplify the East Billings Urban Renewal District (EBURD) Master Plan.  

This plan is available for download at the BIRD website, www.billingsbird.com.   

 

Projects requesting TIFD funds will either be increment generating where development will 

contribute to increased tax revenue for the TIF District, or non-increment generating projects that 

improve the aesthetics, character, safety and/or quality of life in the area.   

 

This application is intended for eligible increment generating projects (see Appendix A for 

guidelines on TIF eligible projects.)  All requests for TIFD funds are subject to approval by the 

Billings CITY Council and TIFD fund availability.   
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APPLICATION PROCESS AND TIMELINE 

 
Anyone seeking TIF assistance from the BIRD must submit a written application for each TIF-

assisted project.  The following procedure has been developed to expedite the review of TIF 

funding requests. 

 

1. Initial Contact.  Contact Kelly McCarthy, BIRD Development Director, 1413 4th 

Avenue North, Suite C Billings, MT  59101, 406-545-7007, to discuss the project and 

determine preliminary eligibility for TIF assistance. 

 

2. Prepare a Written Application.  The APPLICANT must prepare a written application 

for each project assistance request.  Applications must be received by the BIRD staff 

in advance of work on the project.  Development Agreements must be approved and 

signed prior to commencement of construction (see #6 below.)  Waiver of this 

requirement can be considered when public safety or other factors warrant.  For all TIF 

requests, the APPLICANT must complete a “Developer’s Statement of Qualification 

and Financial Responsibility” which includes submittal of personal financial 

statements. 

 

3. Staff Review.  Upon submittal of all necessary information, the BIRD staff will review 

the project and the need for funding.  At any point in the review process the staff or 

Board may request more information of the APPLICANT or solicit comment on the 

project from other public agencies.  Items included in personal financial statements 

become public documents and are subject to public review or presentation to or 

comment by other agencies. 

 

4. East District Development Review Team (BIRD BOARD MEMBERSHIP) Review.  

The BIRD Board serves as the review committee and will evaluate the application and 

staff recommendations.   The review committee reserves the right to seek additional 

project review from supporting committees of the BIRD and from other public 

agencies.  The review committee will issue preliminary approval/disapproval of the 

assistance request or any part thereof and will make a recommendation to the Billings 

CITY Council. 

 

5. CITY Council Review.  Projects will be forwarded to the Billings CITY Council for 

final approval and consideration of a Development Agreement that will clearly spell 

out the public investment required to be applied towards public infrastructure and/or 

development improvements within the public right of way. CITY Council approval is 

required before the BIRD and the CITY enter a Development Agreement with the 

APPLICANT. 

 

6. Development Agreement.  The BIRD, the CITY and the APPLICANT must execute a 

mutual agreeable legally binding Development Agreement which establishes the terms 

and conditions of TIF assistance.  Sample Development Agreements are available at 

our office for reference.  The Development Agreement may include, but is not limited 

to, the following: 

 

 Complete architectural design specifications and site plan 
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 Time frame for project development, construction and completion 

 Specifications for release of funds related to public infrastructure 

 Cash flow and pro forma statements for a minimum of five years of the 

development 

 Terms and conditions of the various financings 

 Commitment letters and loan documents related to the various financings 

 Ownership of completed development 

 Events of default; remedies 

 Zoning approval 

 Tenant commitments 

 Non-liability of CITY officials and BIRD 

 Cause for termination 

 

7. Timing.  Following the above process for approval, the APPLICANT can expect a                         

minimum of 60 days between submitting an application to the BIRD and receiving a 

decision from the CITY Council. 

 

 

COMMITMENT OF FUNDS 

 
Upon CITY Council approval of a project, the BIRD will commit funds to the project from the 

annual East Billings TIFD project budget subject to availability of funds and/or potential for Tax 

Increment Bond issuance.  Committed funds will be encumbered for a period of 180 days, by 

which time construction must have commenced.   Commencement of construction means the date 

on which the first building permit is issued.  Projects that have not commenced construction within 

180 days risk losing the committed funds.  Funds will be released only if the project is developed 

and constructed as presented in the Development Agreement.  Funds will be released as specified 

by the Development Agreement or following project’s receipt of a Certificate of Occupancy from 

the City of Billings if not specified.  When necessary, the BIRD will encumber funds for additional 

fiscal years to accommodate construction schedules. 

 

 

CRITERIA FOR REVIEW 

 
Materials contained in TIF applications are used to assess the merits of projects in relation to the 

goals and objectives of the EBURD Master Plan.  The BIRD evaluates projects based on the 

following criteria.  Please prepare written response and provide supporting documentation for each 

of the applicable criteria areas. 

 

1. Relevance to the EBURD Master Plan – Documentation of the project’s impact in 

relation to the goals and objectives of the EBURD Master Plan, particularly mixed-use 

development.  Urban design elements will also be considered, including pedestrian 

emphasis, quality of design, and Billings’ personality. 

 

2. Economic Stimulus – The amount of economic activity to be generated by the project 

is assessed, as well as the leverage ratio of public to private investment.  Applications 
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should contain credible, measurable information substantiating APPLICANT claims of 

economic stimulus. 

 

3. Tax Generation – The increase in taxable value due to new construction/rehabilitation 

is estimated by the County Assessor’s office or State Department of Revenue to 

determine tax increment generation. 

 

4. Employment Generation – Total employment generated by the project assessed in 

terms of new permanent and part-time jobs, and construction jobs. 

 

5. Elimination of Blight – The project’s direct and indirect impact on the physical and 

fiscal deterioration within the Tax Increment District and the community. 

 

6. Special or Unique Opportunities – The extent to which the project represents a unique 

opportunity, meets a special need, or addresses specific BIRD or community goals.  

The restoration of historic property or the provision of an unmet community need, are 

examples of special and unique opportunities. 

 

7. Impact Assessment – The extent of both positive and negative environmental impacts, 

appropriateness of the project design, and impact on existing businesses or residents. 

 

8. Financial Assistance – Other forms of financing available to the APPLICANT, i.e. 

lender participation and state and federal grant monies, are examined to assess the need 

for TIF assistance. 

 

9. Project Feasibility – A determination of feasibility is made on the strength of the 

APPLICANT’s demonstration of market demand for the project as contained primarily 

on the pro forma and financing commitments. 

 

10. Developer Ability to Perform – An assessment of the APPLICANT’s capability to 

undertake the relative complexities of the project based on past performance on similar 

or comparable projects. 

 

11. Timely Completion – The feasibility of completing the project according to the 

APPLICANT’s project schedule. 

 
12. Payment of Taxes – All property taxes, special improvement district assessments, and 

other assessments on the project property must be paid to date 

 



 

 

 

BILLINGS INDUSTRIAL REVITALIZATION DISTRICT, INC. 

EAST DISTRICT TAX INCREMENT FINANCING (TIF) APPLICATION 

 
Project Name: _________________________________________Date Submitted: ___________ 

 

APPLICANT INFORMATION 

 

1.  Name: _____________________________________________________________________ 

 

2.  Address: ___________________________________________________________________ 

 

3.  Telephone Number: __________________________________________________________ 

 

PROJECT INFORMATION 

 

1.  Building Address: ____________________________________________________________ 

 

2.  Legal Description: ____________________________________________________________ 

 

3.  Ownership: _________________________________________________________________ 

 

    Address: ____________________________________________________________________ 

 

4.  If property is not owned by the APPLICANT, list leasehold interests (Attach evidentiary materials.) 

 

        Name: _____________________________________________________________________ 

 

     Address: ___________________________________________________________________ 

 

5.  Existing/Proposed Businesses: __________________________________________________ 

 

     Business Description: _________________________________________________________ 

 

6.  Employment:  Existing FTE Jobs ________________________________________________ 

 

     New Permanent FTE Jobs created by project __________Construction FTE Jobs __________ 

 

7.  Architectural Firm: ___________________________________________________________ 

 

     Address: ___________________________________________________________________ 
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Text Box
1711 6th Ave North Remodel                                                         02-09-2016
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     Representative: ______________________________________________________________ 

 

8.  Description of Project:  (Attach narrative explanation.) 

 

9.  Rehabilitation/construction Plans:  (Attach schematics, site and landscaping plans.) 

 

10.  Project Schedule:  (Attach time line or schedule through completion.) 

 

PROJECT COSTS 

 

Land and Site Improvements (Itemized) 

 

1.  Equity in Land and Buildings  $_____________________ 

 

2.        $_____________________ 

 

3.      $ _____________________ 

 

4.      $ _____________________ 

  

Subtotal      $_____________________ 

Construction/Rehabilitation Costs (Use general construction trade divisions) 

 

 1.        $_____________________ 

 

 2.      $ _____________________ 

 

 3.      $ _____________________ 

 

 4.      $ _____________________ 

 

 5.       $ _____________________ 

 

 6.       $ _____________________ 

 

 7.       $ _____________________ 

 

 8.        $ _____________________ 

 

 9.       $ _____________________ 

  

 10.       $ _____________________ 

 

Subtotal      $ _____________________ 

 

  

 

sara
Text Box
Sara Mackie, AIA
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684,000.00
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GENERAL: DEMO, STAKING, CLEANING         48,952.15
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SITEWORK                                                         165,932.60
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METALS                                                              126,472.23
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FRAMING & FINISHES                                       87,384.00
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HVAC                                                                 28,380.00
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ELECTRICAL                                                     72,022.50
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Text Box
11.SITE WORK - ROW                                       $ 70,638.39
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729,695.87

sara
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*See attachment D for cost breakdown
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Fees 

 

 1.  Architectural design/Supervision  $ ______________________ 

 

 2.  Permits ____________________  $ ______________________ 

 

 3.  Other fees __________________  $ ______________________ 

 

 Subtotal      $ ______________________ 

 

Total Project Development Costs   $ ______________________ 

 

 

PROJECT FINANCING 

 
Please complete Sources of Funds detail and summarize below. 

 

Developer Equity 

 

 Cash Invested     $ _____________________ 

  

 Land & Buildings    $ _____________________ 

 

 Other (Specify) __________________ $ _____________________ 

 

 _______________________________ $ _____________________ 

 

 Subtotal     $ _____________________ 

 

 

Lender Commitments (Attach evidence i.e. Letters of Credit or other documentation.) 

 

 Lender  Loan Amount  Interest Term  Payment/Period 

 

_______________ $ __________  ______% ____yrs $ ________/Month 

 

_______________ $ __________  ______% ____yrs $ ________/Month 

 

 Total Loan Amount       $_________________ 

 

TIF Request FOR improvements within the Public Right of Way 

 

Eligible Improvements (See Narrative) 

       $ ___________________  

 

       $ ___________________ 

 

sara
Text Box
18,700.00

sara
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3,763.10
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Bldg Permit & Plan Review Fee
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sara
Text Box
136,800.00

sara
Text Box
547,200.00

sara
Text Box
550,900.00

sara
Text Box
FIB Construction loan

sara
Text Box
FIB loan
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*See attachment D for cost breakdown
& attachment E for hard bids
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       $ ___________________ 

 

       $ ____________________ 

 

 Subtotal     $ ____________________ 

 

--------------------------------------------------------------------------------------------------------------------- 

Sources of Funds Summary (Post totals from above.) 

 

Developer Equity    $ ____________________ 

 

 Lender Commitments    $ ____________________ 

 

 TIF Request     $ _____________________ 

 

 Other Funds (Specify) ________________ $ _____________________ 

 

Total Project Financing       $ ___________________ 

 

DEVELOPER STATEMENT OF QUALIFICATIONS AND FINANCIAL RESPONSIBILITY 

 

APPLICANT 

 

1. Name: _______________________________________________________________ 

 

      Address: _____________________________________________________________ 

 

2. If the APPLICANT is not an individual doing business under his/her own name, the      

APPLICANT has the status indicated below and is organized or operating under the 

laws of __________________________. 

 

3.  

    __________ A corporation. 

    

    __________ A nonprofit or charitable institution or corporation 

 

    __________ A partnership known as _______________________________________ 

 

    __________ Other (explain): ______________________________________________ 

 

    Date of organization: ____________________________________________________ 

 

4. Names, address, title of position (if any), and nature and extent of the interest of the 

officers and principal members, principal shareholders, investors, or partners of the 

APPLICANT. 

 

 Name and Address    Nature and Extent of Interest 

 

sara
Text Box
720 Lohwest Lane, Billings, MT 59106

sara
Text Box
Eggart Enterprises, LLC

sara
Text Box
Quentin Eggart; 720 Lohwest Lane, Billings, MT 59106; Sole Member
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Text Box
70,638.39
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1,098,100.00
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Financial Condition 

 

1. Provide a current financial statement for each private entity involved in the project.  

Documentation of financial capacity may include net worth statements, balance sheets, 

and/or profit and loss statements. 

 

2. Has the APPLICANT or any individual or entity affiliated with the development of 

this project been adjudged bankrupt, either voluntary or involuntary, within the past 

ten years? 

No _____ Yes _____ If yes, give date, place, and under what name 

 

___________________________________________________________________ 

 

3. Has the APPLICANT or any individual or entity affiliated with the development of 

this project been indicted for or convicted of any felony within the past ten years: 

No _____ Yes _____ If yes, give date, charge, place, court and action taken for each 

case.   

_____________________________________________________________________ 

 

_____________________________________________________________________ 

 

 

CONSTRUCTION CONTRACTOR 

 

1. Identify the construction contractor or builder who will undertake this project. 

 

Name: _______________________________________________________________ 

 

Address: _____________________________________________________________ 

 

2. Has named contractor or builder ever failed to qualify as a responsible bidder, refused 

to enter into a contract after an award has been made, or failed to complete a 

construction or development contract within the last ten years? 

No _____ Yes _____ If yes, explain. 
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720 Lohwest Lane, Billings, MT 59106

sara
Text Box
EEC, INC

sara
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X
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See attachment F
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--------------------------------------------------------------------------------------------------------------------- 

 

CERTIFICATION 

 

I (we), ____________________________________________________________ (please print), 

certify that the statements and estimates within this Application as well as any and all 

documentation submitted as attachments to this Application or under separate cover are true and 

correct to the best of my (our) knowledge and belief.  I/We certify that I/We will make no 
application for any other tax abatement that may be available for this real property or building. 
 

Signature ______________________________ Signature ___________________________ 

 

Title __________________________________ Title _______________________________ 

 

Address _______________________________ Address ____________________________ 

 

______________________________________ ____________________________________ 

 

Date __________________________________ Date _______________________________ 

 

 

 

sara
Text Box

sara
Text Box
Eggart Enterprises, LLC

sara
Text Box
Quentin Eggart, Sole member

sara
Text Box
720 Lohwest Lane, Billings, MT 59106



 

 

 

Appendix  A 

 
Examples of TIF-Eligible Public Infrastructure Improvements  
 
 

Demolition and Abatement 
 
Relocation 
 
Sidewalks, Curbs, Gutters 
 
Public Utilities - Water, Wastewater, Storm Water 
 
Private Utilities - Electrical, Natural Gas, Telecommunications 
 
Intersection Signals 
 
Street Surface Improvements 
 
Crosswalks 
 
Landscaping 
 
Green Space 
 
Improvement of Pedestrian Areas 
 
Historical Restorations 
 
Off Street Parking 
 
Bridges 
 
Pollution Reduction 
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sara
Highlight
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Text Box
(8) Description of Project: 

The existing structure at 1711 6th Ave North was a Sign shop with a paint booth.  The structure will be remodeled to create two leasable suites. 

Suite one will be classified as Mercantile has yet to be leased.  

Suite two is classified as office/warehouse space and is yet to be leased.  

The existing site is to be completely redone. Boulder pits for storm water will be added.  The front parking lot will be paved.  The remaining land will consist of a gravel yard, landscape rock and grass.  Trees and grass are to be planted in the ROW.  A new, 6' tall architectural metal panel fence will enclose the back gravel yard. Sidewalks, new approaches, and ADA ramps are all to be added. 

The building will get a new roof, new siding in most areas, upgraded insulation, upgrading lighting and heating, new ADA compliant restrooms, new doors and windows, and architectural appearance upgrades including two new canopies.

Eggart Enterprises is only requesting funding for work done in the Right of Way.  Engineering and design is not included in the requested dollar amount. 
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ATTACHMENT - A
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ID Task 

Mode

Task Name Duration Start Finish Predecessors

1 SITE WORK 88 days Mon 5/2/16 Wed 8/31/16

2 Site Mobilization 1 day Mon 5/2/16 Mon 5/2/16

3 Site Prep 9 days Tue 5/3/16 Fri 5/13/16

4 Install Inlet Protection on 6th Ave North 1 day Tue 5/3/16 Tue 5/3/16 2

5 Demo Parking Lot Sidewalk and Curb & Gutter 5 days Wed 5/4/16 Tue 5/10/16 4

6 Strip & Stock Top Soil 3 days Wed 5/11/16Fri 5/13/16 5

7 Storm Sewer 20 days Mon 5/16/16Fri 6/10/16

8 South Side 10 days Mon 5/16/16Fri 5/27/16

9 Install underground power conduits 2 days Mon 5/16/16Tue 5/17/16 6

10 Install Boulder Pit, Inlets & Piping 10 days Mon 5/16/16Fri 5/27/16 6

11 North Side 18 days Wed 5/18/16Fri 6/10/16

12 Install underground power conduits 2 days Wed 5/18/16Thu 5/19/16 9

13 Install Boulder Pit, Inlets & Piping 10 days Mon 5/30/16Fri 6/10/16 10

14 Grading 5 days Mon 6/13/16Fri 6/17/16

15 Bring site to rough grade 5 days Mon 6/13/16Fri 6/17/16 7

16 Concrete 34 days Mon 6/20/16Thu 8/4/16 15

17 East Side 21 days Mon 6/20/16Mon 7/18/16

18 Demo 4 days Mon 6/20/16Thu 6/23/16

19 Demo East Approach 1 day Mon 6/20/16Mon 6/20/166

20 Demo East Existing Curb & Gutter 3 days Tue 6/21/16 Thu 6/23/16 19

21 Stake 2 days Fri 6/24/16 Mon 6/27/16

22 Stake East Approach Subgrade 1 day Fri 6/24/16 Fri 6/24/16 19,20

23 Stake East Curb & Gutter Subgrade 2 days Fri 6/24/16 Mon 6/27/1620

24 Stake East Sidewalk Subgrade 2 days Fri 6/24/16 Mon 6/27/1620

25 Prep 5 days Tue 6/28/16 Mon 7/4/16

26 Prep East Approach Subgrade 1 day Tue 6/28/16 Tue 6/28/16 22,24

27 Prep East Curb Subgrade 2 days Wed 6/29/16Thu 6/30/16 26,23

28 Prep East Sidewalk Subgrade 2 days Fri 7/1/16 Mon 7/4/16 27,24

29 Form, Pour & Finish 10 days Tue 7/5/16 Mon 7/18/16

30 Form, Pour & Finish East Approach 1 day Tue 7/5/16 Tue 7/5/16 26,28

31 Form, Pour & Finish East Curb & Gutter 4 days Wed 7/6/16 Mon 7/11/1627,30

32 Form, Pour & Finish East sidewalk 5 days Tue 7/12/16 Mon 7/18/1628,31

33 South Side 25 days Fri 6/24/16 Thu 7/28/16 8

34 Demo 2 days Fri 6/24/16 Mon 6/27/1618

35 Demo South Approach 1 day Fri 6/24/16 Fri 6/24/16 10

36 Demo South Existing Curb & Gutter 1 day Mon 6/27/16Mon 6/27/1635

37 Stake 1 day Tue 6/28/16 Tue 6/28/16 21

38 Stake South Approach Subgrade 1 day Tue 6/28/16 Tue 6/28/16 35,36

39 Stake South Curb & Gutter Subgrade 1 day Tue 6/28/16 Tue 6/28/16 36

40 Stake South Sidewalk Subgrade 1 day Tue 6/28/16 Tue 6/28/16 36

41 Prep 3 days Tue 7/5/16 Thu 7/7/16 25

42 Prep South Approach Subgrade 1 day Tue 7/5/16 Tue 7/5/16 38,40

43 Prep South Curb Subgrade 1 day Wed 7/6/16 Wed 7/6/16 39,42

44 Prep South Sidewalk Subgrade 1 day Thu 7/7/16 Thu 7/7/16 40,43

45 Form, Pour & Finish 8 days Tue 7/19/16 Thu 7/28/16 29

46 Form, Pour & Finish South Approach 1 day Tue 7/19/16 Tue 7/19/16 42,44

47 Form, Pour & Finish South Curb & Gutter 5 days Wed 7/20/16Tue 7/26/16 43,46

48 Form, Pour & Finish South sidewalk 2 days Wed 7/27/16Thu 7/28/16 44,47

49 North Side 28 days Tue 6/28/16 Thu 8/4/16 11

50 Demo 2 days Tue 6/28/16 Wed 6/29/1634

51 Demo North Approach 1 day Tue 6/28/16 Tue 6/28/16 10

52 Demo North Existing Curb & Gutter 1 day Wed 6/29/16Wed 6/29/1651

53 Stake 1 day Thu 6/30/16 Thu 6/30/16 37

54 Stake North Approach Subgrade 1 day Thu 6/30/16 Thu 6/30/16 52,51

55 Stake North Curb & Gutter Subgrade 1 day Thu 6/30/16 Thu 6/30/16 52

56 Stake North Sidewalk Subgrade 1 day Thu 6/30/16 Thu 6/30/16 52

57 Prep 2.5 days Fri 7/8/16 Tue 7/12/16 41

58 Prep North Approach Subgrade 1 day Fri 7/8/16 Fri 7/8/16 54,56

59 Prep North Curb Subgrade 0.5 days Mon 7/11/16Mon 7/11/1655,58

60 Prep North Sidewalk Subgrade 1 day Mon 7/11/16Tue 7/12/16 56,59

61 Form, Pour & Finish 5 days Fri 7/29/16 Thu 8/4/16 45

62 Form, Pour & Finish North Approach 1 day Fri 7/29/16 Fri 7/29/16 58,60

63 Form, Pour & Finish North Curb & Gutter 1 day Mon 8/1/16 Mon 8/1/16 59,62

64 Form, Pour & Finish North sidewalk 3 days Tue 8/2/16 Thu 8/4/16 60,63

65 Asphalt Parking Lot 21 days Wed 7/27/16Wed 8/24/1647

66 Stake Parking Lot Subgrade 2 days Wed 7/27/16Thu 7/28/16 15

67 Cut parking lot to Subgrade 5 days Fri 7/29/16 Thu 8/4/16 66

68 Place and Blue Top Gravels at Parking Lot 10 days Fri 8/5/16 Thu 8/18/16 67

69 Pave Asphalt Parking Lot 2 days Fri 8/19/16 Mon 8/22/1668

70 Striping 1 day Tue 8/23/16 Tue 8/23/16 69

71 Parking Bumper Stops 1 day Wed 8/24/16Wed 8/24/1670

72 Gravel Parking Lot 17 days Mon 8/1/16 Tue 8/23/16 62

73 Stake Parking Lot Subgrade 2 days Mon 8/1/16 Tue 8/2/16

74 Cut parking lot to Subgrade 5 days Wed 8/3/16 Tue 8/9/16 73

75 Place and Blue Top Gravels at Parking Lot 10 days Wed 8/10/16Tue 8/23/16 74

76 Landscaping 19 days Fri 8/5/16 Wed 8/31/1616

77 Place Top Soil 2 days Fri 8/5/16 Mon 8/8/16

78 Install Break Away Sign Posts & Mailbox 1 day Tue 8/9/16 Tue 8/9/16 77

79 Install Arch Metal Panel Fence & Gates 5 days Tue 8/9/16 Mon 8/15/1677

80 Install Irrigation 5 days Tue 8/16/16 Mon 8/22/1678,79

81 Lay Sod 2 days Tue 8/23/16 Wed 8/24/1680

82 Set Plantings 5 days Thu 8/25/16 Wed 8/31/1681

S W S T F M T S W S T F M T S W S T F M T S W S T F M T S W S T F M T S W S T F M T S W S

Apr 24, '16 May 1, '16 May 8, '16 May 15, '16 May 22, '16 May 29, '16 Jun 5, '16 Jun 12, '16 Jun 19, '16 Jun 26, '16 Jul 3, '16 Jul 10, '16 Jul 17, '16 Jul 24, '16 Jul 31, '16 Aug 7, '16 Aug 14, '16 Aug 21, '16 Aug 28, '16 Sep 4, '16

Construciton Site Work Schedule

1711 6th Ave North Remodel
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P.O.80693 Billings, MT 59108 ■ P: 406-672-4466 ■ F: 406-256-7058 ■ E:zach@caytonx.com  
 

    
  
  
 Quote To: EEC Job Name: 1711 6th Ave N 
 Estimate Date:       1/18/2016 Date of Plans: 12/9/2015 
   
         10 Demolition  1.00 LS  4,073.04  4,073.04 
 
  
         60 Gravel Parking Lot Preparation  14,712.00 SF  1.11  16,330.32 
 
  
         61 Asphalt Parking Lot Preparation  6,633.00 SF  1.40  9,286.20 
 
  
         62 ROW Asphalt Preparation  1,725.00 SF  1.40  2,415.00 
 
  
         70 Site Sidewalks Preparation  2,266.00 SF  2.68  6,072.88 
 
  
         71 Approach Preparation  4.00 EA  1,000.00  4,000.00 
 
  
         72 Curb Preparation  239.00 LF  7.50  1,792.50 
 
  
         75 ROW Concrete Preparation  3,211.00 SF  3.50  11,238.50 
 
  
         76 ROW Curb Preparation  201.00 LF  8.00  1,608.00 
 
  
         80 Final Grade  7,776.00 SF  0.97  7,542.72 
 
  
         90 Site Export  2,250.00 TON  2.39  5,377.50 
 
  
        130 Storm Sewer  1.00 LS  32,189.42  32,189.42 
 
 GRAND TOTAL $101,926.08 

                                                                                                                           

 

Exclusions: 

Asphalt 

Concrete 

Compaction testing 

Site staking 

 

Clarifications:  

This estimate includes installing two boulder pits.  

 

Final grade includes importing and placing approximately 6” of topsoil in the landscape areas that receive grass. 
 

Any change made to the design of the structure or performance of this bid outside of the scope of work known to us on   
the date of this document is subject to a change in bid price in the form of a change order. We reserve the right to stop 
work until any such issues related to the change are resolved. 

 
We reserve the right to assess a finance charge in the amount of 1.5% per month for any and all late payments. 
 
Estimate is good for 30 days. 
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Contract
Date

1/6/2016

Estimate #

3831

Name / Address

EEC

Project

1711 N 6th

If any ?'s call Ron @ 406-861-0304

Signature Date_____________________________________

Total

3962 PA Hollow Trail Billings Mt 59106 P: 406-254-9571 F: 406-254-9572
WhartonAsphalt@netzero.net     WhartonAsphalt.com

Item Description Sq. Ft. Unit Total

Mobilization Mobilization of equipment and employees. 1 200.00 200.00
Pave Parking Lot-Haul, place and compact 3" type B hot-mix asphalt. 6633 1.78 11,806.00
Pave ROW-Haul, place and compact 4" type B hot-mix asphalt. 1725 3.05 5,261.00
Striping Layout and stripe all lines, handicaps and hashmarks. 460.00

Note Price good till June of 2016
Price doe not include prep
Unit price will govern if footage varies

~~~~~ CHANGE ORDER ~~~~~
January 18, 2016
> Decreased price of Pave from $26,518.00 to $11,806.00.  Changed description
of Pave. (-$14,712.00)
> Added 1 Pave. (+$5,261.00)
> Changed description of Note. (+)
Total change to estimate -$9,451.00
~~~~~~~~~~~~~~~~~~~~~~~~~

_____________________________________

Quote is good for 15 days. All material and workmanship carries a 1 year warranty. Work must fit into current working schedule. No guarantee on water drainage on
a less than a 2% grade. No guarantee against the growth of vegetation. Not responsible for damage to concrete caused from equipment. Customer agrees to pay all
legal fees in the event that it becomes necessary from default of payment of this contract. Customer agrees to pay upon completion of job unless otherwise specified.
A $20.00 late fee will be charged every month account is past due. The above prices, specifications and conditions are satisfactory and are herby accepted. You are
authorized to do work as specified.

$17,727.00
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M.R. Concrete, Inc. 
Matthew Roberts 
535 Tumbleweed Drive 
Billings, Mt 59105 
(406) 861-1634 

 

Concrete Bid 
 
 
January 14, 2016 
EEC:  Attn. Scott Swanson 

Property:  1711 6
th

 Ave. N - Remodel 
 
5 ½” Interior Concrete Sidewalk w/ Rebar – 798 SF @ $5/SF 
Curb & Gutter – Interior – 293 LF @ $21/LF 
Vertical Curb – 86 LF @ $21/LF 
Subtotal: $11,949.00 
 
4” ROW Sidewalk w/out Rebar – 1,785 SF @ $4/SF 
6” ADA Ramps – 3 EA @ $1,255/EA 
30’ Concrete Approach – 3 EA @ $2,010/EA 
24’ Concrete Approach – 1 EA @ $1,620/EA 
Curb & Gutter in ROW – 111 LF @ $21/LF 
Subtotal: $20,886.00 
 
 
Bid includes:  

• Concrete & Rebar 
 
Bid Excludes:  

• Hauling off dirt/concrete from property 
• Removal of curb/concrete sidewalk 
• Prep for grade 
 

 
Please contact M.R. Concrete, Inc. with any questions you may have 
Thank you, Matthew Roberts 
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Date: January 25, 2016     

   

From: Jason Albaugh 

 River Ridge Landscape Company 

  

Re:  1711 6
th

 Ave. North Remodel 

 

Below is our price for the landscaping and sprinkler system at the 1711 6
th

 Ave. 

Remodel.  Our price includes supplying and installing, concrete curbing, weed barrier,   

1-1/2” Rock, sod, and the irrigation system as shown on sheet L101 of the construction 

documents.   

 

Our price assumes the site contractor or others will bring the grade to within plus or 

minus one inch of all finish grades using suitable topsoil for plant growth.  Our price 

assumes we will be provided with a water source for our sprinklers by others and the 

projects electrician would provide us power for our controller. 

 
Item       Qnt. Private  Bid Private 
Sod/Irrigation      2,141 sf   $4,960.00  
Landscape Fabric & 1-1/2” Washed Rock  888 sf   $1,695.00 
Karl Foerster Feather Reed Grass   Qnt. 6   $180.00 
Concrete Curbing     34 lf   $325.00 
2” Caliper Trees     Qnt. 5   $2,250.00 
 
Total……………………………………………………………………................$9,410.00 
 
Item       Qnt. R.OW  Bid R.O.W 
Sod/Irrigation      5,030 sf   $5,525.00 
Landscape Fabric & 1-1/2” Washed Rock  1,502 sf   $2,710.00 
Karl Foerster Feather Reed Grass   Qnt. 30   $900.00 
Concrete Curbing     183 lf   $1,300.00 
2” Caliper Trees     Qnt. 11   $4,950.00 
 
Total………………………………………………………………………............$15,385.00 
 
Handicap Parking Sign Mounted to the building………………………...........$80.00 

 
Please let me know if I can answer any further questions.   

 

Sincerely, 

 

Jason Albaugh 

jason@riverridgelandscape.com 

406-628-7317 
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    Consent      1. J.             
Regular City Council Meeting
Meeting Date: 04/11/2016  

TITLE: EBURD TIF Assistance Request - North Park Properties
PRESENTED BY: Candi Millar, Planning & Community Services Department Director 
Department: Planning & Community Services

PROBLEM/ISSUE STATEMENT
The Billings Industrial Revitalization District (BIRD) Board of Directors is recommending approval of $7,200.00 in tax increment
(TIF) assistance from the East Billings Urban Renewal District (EBURD) paid to North Park Properties, Claren Neal and Donna
Braun, owners, for public improvements.  The TIF funding will be used to reimburse the cost of demolishing a structure at 504
N. 20th Street in order to eliminate blight.  This project is consistent with the East Billings Urban Renewal District Master Plan. 
The application for TIF Assistance was recommended for approval by the BIRD Board of Directors on February 9, 2016 in the
amount of $7,200.00.

ALTERNATIVES ANALYZED
The City Council may either approve or deny the recommendation from the BIRD on the expenditure of these funds.

FINANCIAL IMPACT
The amount of the request is for a total of $7,200.00 to be paid in one payment to North Park Properties.   The funds are
payable upon approval of the project by the City and submittal of an invoice to the City. There are sufficient funds budgeted in
the FY 2016 EBURD budget for payment of this development incentive.

RECOMMENDATION
The Billings Industrial Revitalization District (BIRD) Board of Directors recommends that the City Council approve a
reimbursement for eliminating blight totaling $7,200.00 from the East Billings Urban Renewal District tax increment district
funds to North Park Properties.

APPROVED BY CITY ADMINISTRATOR

Attachments
N Park TIF Assistance Application 































































   

    Consent      1. K.             
Regular City Council Meeting
Meeting Date: 04/11/2016  

TITLE: Managed Wi-Fi Network for City Facilities
PRESENTED BY: Bruce McCandless, Assistant City Administrator 
Department: City Hall Administration

PROBLEM/ISSUE STATEMENT
The City currently has a managed Wi-Fi system that provides Wi-Fi for staff, guests, the
Emergency Operations Center (EOC), and Council chambers.  The Wi-Fi system is seven years
old and needs replacement to provide reliable Wi-Fi services to the EOC, to support 2.4Ghz &
5Ghz network coverage simultaneously, to meet current security needs, to provide greater
visibility as to who is on our wireless network, to increase the available bandwidth via Wi-Fi for
data intensive applications, and to improve the network management capabilities.
 
The Extreme Wireless solution is being purchased from High Point Networks through an existing
State of Montana contract (AR-1470).  The wireless upgrade was approved in the FY 2016
Technology Replacement Plan and is budgeted for in the Information Technology FY
2016 budget.

ALTERNATIVES ANALYZED
City Council may: 

Approve purchasing the Extreme Wireless Wi-Fi solution, or
Disapprove the purchase.  Information Technology would have to reassess the options for
meeting the organization's technology needs and recommend any viable solutions.

FINANCIAL IMPACT
The FY 2016 Technology Replacement Plan (TRP) and the Information Technology budget
includes $ 80,000 to purchase a new managed wireless solution.  The new wireless solution,
quoted at $ 75,342, is within budget and will be funded 100% from the Information Technology
budget.

RECOMMENDATION
Staff recommends that the City Council approve purchasing a new wireless managed solution
from High Point Networks and Extreme Wireless for the quoted price of $75,342.

APPROVED BY CITY ADMINISTRATOR

Attachments
High Point-Extreme Proposal 
High Point - Authorized Extreme Reseller 



Proposal

Wireless Proposal

Proposal Name:

Damon Andrews
High Point Networks, LLC.

Direct/Mobile/Fax: 406-860-5175
damon@highpointnetworks.com

www.highpointnetworks.com

Prepared by:

March 23, 2016

Date prepared:

City of Billings
David Watterson

210 N. 27th Street
Billings, MT 59102

wattersond@ci.billings.mt.us

Prepared for:



Quote Information:

Expiration Date: 04/16/2016

Delivery Date: 03/23/2016

Version: 4

Quote #: 055425

Wireless Proposal

Extreme Wireless Hardware

Ext. PricePriceDescriptionItemQty

$8,094.00$2,698.00WS-C35 WLAN Appliance. Manages 50 Access Points, expandable to
125 in 1 or 16 AP increments. Requires Regulatory Domain Key

301353

$39,176.00$472.00Dual radio 11ac / 11gn 3X3:3 MIMO indoor access point with integrated
antennas and 2xE/N active/active data ports (requires V9 or higher)

WS-AP3825i83

$7,104.00$592.00WS-AP3935i-FCC (US Puerto Rico Colombia) - Dual Band Radio 802.11
ac/abgn 4x4:4 MIMO Indoor Wave 2 Access Point with Eight Internal
Antenna Array & Active/Active E/N Data Ports (Requires V10.01 or

3101212

$5,916.00$348.00Extreme Networks Dual Radio 802.1 1ac/abgn, 2x2:2 MIMO (on 5GHz)
Indoor Access Point s/ 4 Interanal Antenna Array & Integrated Clips for
Flush Rail Drop Ceiling Mounting

WS-AP3805I17

$0.00$0.00V9 Regulatory Domain Key for the FCC domain. Enables WLAN
appliances and access points with appropriate RF settings for associated
countries.

WS-REG9P-NAM3

$930.00$310.00ExtremeWorks NBD support for WS-C3597004-301353

$61,220.00Subtotal:

Netsight Advanced

Ext. PricePriceDescriptionItemQty

$4,199.00$4,199.00NetSight Advanced License for up to 25 devices and 250 thin ApsNMS-ADV-251

$2,723.00$2,723.00NetSight Advanced - Annual Support97003-S201491

$6,922.00Subtotal:

Implementation

Ext. PricePriceDescriptionItemQty

$7,200.00$7,200.00High Point Networks Professional ServicesPROSERVE-PKG1

$7,200.00Subtotal:

1201 Grand Ave Suite 7, Billings, MT 59102 : www.HighPointNetworks.com



Quote Information:

Expiration Date: 04/16/2016

Delivery Date: 03/23/2016

Version: 4

Quote #: 055425

Wireless Proposal

Attn:  David Watterson
210 N. 27th Street IT Division
Billings, MT  59102

City of Billings

Damon Andrews
Direct: 406-860-5175
damon@highpointnetworks.com

High Point Networks, LLC

Prepared by:Prepared for:

Extreme Networks State Contract - AR-1470

Quote Summary

AmountDescription

$61,220.00Extreme Wireless Hardware

$6,922.00Netsight Advanced

$7,200.00Implementation

$75,342.00Total:

For questions related to your quotation, please contact us using the information above. By signing below, the undersigned accepts High Point Networks Master Service Agreement and represents that he or she is
authorized to execute the agreement on behalf of the customer. Acceptance of the quote online is considered acceptance of an offer and binding. All quotes are subject to shipping costs that may not be listed on the
quote. Prices quoted are valid for 30 days from Quotation Date. Limitation of Liability for Consequential Damages. High Point Networks, LLC shall not be liable for any indirect, incidental, consequential, exemplary, or
punitive damages of any kind or nature. All IP Telephony and projects exceeding 10 hours of service will require a 50% down payment of the total project due upon acceptance of the quotation and the remainder due
within 30 days of completion. Payment for all other orders are due in 30 days subject to credit approval. Credit card usage as a form of payment may be accepted on pre-approval basis and may be subject to a
convenience fee. "Optional" items on the above quote are not included in the total pricing at the bottom of the quote. Note: Once product is ordered and shipped there is NO right of return and may be subject to a
restocking fee. Product cannot be returned if ordered in error. Product cannot be returned if next generation product has been released.

DateSignature

1201 Grand Ave Suite 7, Billings, MT 59102 : www.HighPointNetworks.com



Quote Information:

Expiration Date: 04/16/2016

Delivery Date: 03/23/2016

Version: 4

Quote #: 055425

Wireless Proposal

Summary

High Point Networks is happy to be providing City of Billings a proposal for an Extreme wireless solution.  Our solution details around 
the professional services associated with this proposal are defined below.  If there are any questions or concerns please let us know.

Completion Date: To Be Determined 

P.O.C(s): Deb Schmitt

Site Address: City of Billings

Project Brief:  City of Billings will be implementing a new Extreme wireless solution to replace a legacy Avaya wireless solution.  The 
new wireless will be implemented methodically over a period of time in order to minimize impact on end users.  Netsight software will be 
implemented to provide reports, maps, and troubleshooting tools.

Scope of Work:

· HPN Responsibilities: 
o Configure Extreme wireless controllers
o Initial 2 areas of deployment will include pre/post install survey of wireless coverage.
o Work with City of Billings IT staff to develop duplicate SSIDs from existing wireless solution to new Extreme solution.
o Train City of Billings staff on Extreme wireless management via Netsight Advanced.
o Provide detailed documentation on final design.

· Client Responsibilities:
o Mounting of all APs
o New cabling drops, as necessary.
o Provide necessary network POE switches.

Change Control:
It may become necessary to amend the Scope of Work for reasons including, but not limited to, the following:  

· For the avoidance of doubt, High Point Networks is not responsible for providing any services or tasks, hardware, materials or 
licensing not specifically set forth in this Scope of Work. 

· Discretionary changes to the project schedule. 
· Requested changes to the work hours of High Point Networks personnel 
· Non-availability of products or services that are beyond High Point Networks’ control 
· Environmental or architectural impediments not previously identified 
· Problems associated with the ordering, provisioning, or troubleshooting of goods or services provided by 3rd parties, such as 

but not limited to: Telco’s, ISPs, software vendors, electricians, etc. 
· Lack of access to client personnel, data or facilities necessary to complete project

In the event that it is necessary to change this Scope of Work, High Point Networks will initiate contact with the Company Point of 
Contact to work out these details and any impact to schedules and/or financial commitments.

1201 Grand Ave Suite 7, Billings, MT 59102 : www.HighPointNetworks.com







   

    Consent      1. L.             
Regular City Council Meeting
Meeting Date: 04/11/2016  

TITLE: Approval of Law Enforcement Officer Reimbursement Agreement with the
Transportation Security Administration

PRESENTED BY: Kevin Ploehn, Director of Aviation and Transit 
Department: Airport

PROBLEM/ISSUE STATEMENT
Since 2002, the Airport has participated in Reimbursement Agreements with the Transportation
Security Administration (TSA) to partially reimburse the Aviation and Transit Department for the
labor costs associated with providing law enforcement officer (LEO) coverage at the TSA's
security passenger screening area.  The labor costs eligible for reimbursement include base
salary, social security, 457 plans, health, life and disability insurance costs, as well as retirement
costs.  The current Agreement expired on September 30, 2015 and was extended by the TSA
for a 6-month period that ended March 31, 2016.  The extension allowed the TSA additional
time to evaluate new applications from interested participants.   To participate in this next
program, airports were once again required to apply via a federal grant process.  On August 27,
2015, Billings Logan International Airport submitted an application for participation in the next
LEO reimbursement program and recently received notification of the Assistance Award.  The
program period for the new Agreement consists of a 9-month base funding period, which begins
on April 1, 2016 through December 31, 2016, along with two 12-month option periods to end on
December 31, 2018. The option periods are to be exercised at the discretion of the TSA,
with additional funding for the option periods to be provided on an annual basis, subject to the
availability of federal funds.

ALTERNATIVES ANALYZED
City Council may: 

Approve this new LEO reimbursement agreement #HSTS02-16-H-SLR604 with the TSA
known as an Other Transaction Agreement (OTA), including the accompanying Statement
of Joint Objectives (SOJO), and receive partial reimbursement for the City's labor costs to
provide law enforcement support of TSA's passenger screening area, or;
Disapprove this new LEO reimbursement agreement #HSTS02-16-H-SLR604 with the
TSA known as an Other Transaction Agreement (OTA), including the accompanying
Statement of Joint Objectives (SOJO).  If this option is chosen, the City is still required to
provide the law enforcement support and will incur the costs to provide law enforcement
support to the security passenger screening area to prevent a disruption of commercial air
service in Billings.  However, the City would not be reimbursed for any portion of these
costs.

FINANCIAL IMPACT
Under the terms of the OTA, the City will be authorized to receive partial reimbursement of the



Under the terms of the OTA, the City will be authorized to receive partial reimbursement of the
Airport's law enforcement officer's actual eligible wage and benefit costs for the time the officers
spend at the passenger screening and checkpoint areas and on other TSA mandated activities. 
Approximately 35% of the officers' time is spent on these functions. The Airport estimates the
labor costs for the 9-month base period at $141,320.00.   The amount to be reimbursed for this
9-month period is $88,000.  With approval of the OTA and accompanying SOJO, the TSA has
authorized the first obligation of funds for the Airport in the amount of $39,040.00 for the funding
period April 1, 2016 to July 31, 2016, with the remaining funds for the base period to be
unilaterally added by August 1, 2016.  Funding for subsequent years of the OTA period is at the
option of the TSA and subject to the availability of federal funds.  Copies of the OTA and SOJO
are on file in the City Clerk's office.

 
 

RECOMMENDATION
Staff recommends that City Council approve the OTA with the TSA, along with the
accompanying SOJO and accept the associated reimbursement funds.
 

APPROVED BY CITY ADMINISTRATOR

Attachments
Agreement 









































   

    Consent      1. M.             
Regular City Council Meeting
Meeting Date: 04/11/2016  

TITLE: Resolution for Land Water Conservation Funding (LWCF) Grant
PRESENTED BY: Mike Whitaker, Parks, Recreation & Public Lands Director 
Department: Parks/Rec/Public Lands

PROBLEM/ISSUE STATEMENT
Billings Parks and Recreation staff proposes to apply for a Land Water Conservation Funding
(LWCF) grant for improvements to the Hawthorne Park Playground.  Part of the
application requires Council to approve a resolution authorizing application for LWCF
assistance; see Attachment A.  By applying for this grant, the City may be eligible for up
to $125,000.  The Hawthorne Park Playground Replacement project was recommended by the
Parks, Recreation and Cemetery Board and was scheduled to be completed during FY16 as
part of the City Wide Park  Maintenance District (PMD 1) .  The PMD 1 budget
is $150,000 and grant proceeds will be used to add equipment or other upgrades to the
playground.  By seeking grant funds to add to the PMD 1 funds already allocated, the play value
of the equipment can be significantly enhanced.  The grant has a 50% match requirement,
which is met by the City's PMD 1 appropriation.  The grant application deadline is Tuesday, April
15, 2016 but the grant award may be as late as winter of 2017.  Due to this timeframe, the
replacement project will be delayed slightly.  As part of the application process, staff contacted
stakeholders and surrounding property owners to inform them of the grant opportunity, to
solicit letters of support and to receive comments.

ALTERNATIVES ANALYZED
City Council may: 

Approve,the resolution authorizing application for LWCF assistance or;
Disapprove the resolution and provide staff with additional guidance

FINANCIAL IMPACT
The PMD 1 budget for this project is $150,000.  If the City is awarded a $125,000 LWCF grant,
those funds will be used to purchase additional improvements and upgrades to the Hawthorne
Park Playground. 

RECOMMENDATION
Staff recommends that the City Council approve the resolution authorizing application for LWCF
funding to improve the Hawthorne Park Playground.

APPROVED BY CITY ADMINISTRATOR

Attachments
Attachment A 
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Land & Water Conservation Fund 

Application Summary Page 
 

1. Project Sponsor:   City of Billings  

2. Project Name:   Hawthorne Park Playground Replacement   

3. Project Contact: Name   Mark Jarvis 

Address  390 N 23
rd

 St      

City  Billings  Zip 59101  

Phone   406-657-8367   

Fax  406-247-8641     

E-mail   jarvism@ci.billings.mt.us    

4. Project Type:  Acquisition       Development     X     Combination          

5. Land Ownership: Town X County  State  School        

6. Street address for project site:  Janie St. and Columbine Dr.   

 

7. Project site Zip Code: 59105      GPS Coordinates (Lat/Long): 45.82/-108.45  

 

8. Township, Range and Section: Township 01 N, Range 26E, Section 14  

 

9. Project Costs:   Total Project Costs:  $250,000  

         

Grant Request:   $125,000   

                          (May not Exceed 50% of the total project cost.  Grant request not to exceed $150,000) 

Sponsor Share:  $125,000   

(Must be at least 50% of the total grant request) 

10. Sponsor Share Funding Sources: 

Source: City of Billings  Amount: $125,000   

Source:       Amount:    

 Source:    Amount:    

11. Project Site Previously Funded With LWCF Funds?    YES   X     NO        

 If YES, Provide LWCF Project Number 30 – 00  628-XXX    

      

13. Signature      Title        

(Signature must be from an official with authority to commit funds.) 

 

 



   

    Consent      1. N.             
Regular City Council Meeting
Meeting Date: 04/11/2016  

TITLE: Final Plat of Amended Lot 1, Block 4, Moody Subdivision, 2nd Filing
PRESENTED BY: Candi Millar, Planning & Community Services Department Director 
Department: Planning & Community Services

PROBLEM/ISSUE STATEMENT
The final plat for Amended Lot 1, Block 4 of Moody Subdivision, 2nd Filing is being presented to
City Council for approval. On November 16, 2015, the Planning Division received an application
for preliminary plat approval for Amended Lot 1, Block 4 of Moody Subdivision, 2nd Filing. The
plat contains two lots on approximately 17,360 square feet of land for residential
development. The property is zoned Residential-7000. The proposed subdivision is located on
the northeast corner of Bench Blvd. and Ahoy Ave.  The lot currently has one single family
dwelling and a new single family dwelling is proposed for the second parcel.  The owner is
Milton, LLC. The representing agent is Sanderson Stewart. Upon City Council approval, these
documents are appropriate as to form for filing with the Clerk and Recorder.

ALTERNATIVES ANALYZED
The City Council may approve or deny the final plat of Amended Lot 1, Block 4 of Moody
Subdivision ,2nd Filing. If the City Council chooses to deny the final plat, it must base the denial
on the criteria outlined in MCA 76-3-611 and BMCC Section 23-307.

FINANCIAL IMPACT
Should the City Council approve the final plat, the subject property may further develop under
private ownership, resulting in additional tax revenues.

RECOMMENDATION
Staff recommends the City Council approve the final plat of Amended Lot 1, Block 4 of Moody
Subdivision, 2nd Filing.

APPROVED BY CITY ADMINISTRATOR

Attachments
Proposed Final Plat 





   

    Consent      1. O.             
Regular City Council Meeting
Meeting Date: 04/11/2016  

TITLE: Resolution Adopting Montana Municipal Records Retention Schedule 8
and Schedule 10 for Municipal Court

PRESENTED BY: Tina Volek, City Administrator 
Department: City Hall Administration

PROBLEM/ISSUE STATEMENT
The City of Billings adopted a records management program via Ordinance 97-5034. The City
initially adopted records retention schedules via Resolution 97-17257. Many of the adopted
schedules have not been updated since their initial adoption. As a result, many retention
schedules are not in compliance with State requirements. The Montana Secretary of State's
Office has created Schedule 8, which sets retention schedules for local government records.
The Secretary of State's Office has also created Schedule 10, which sets retention schedules for
courts of limited jurisdiction. Schedule 10 would apply to Municipal Court. The State Local
Government Records Committee regularly maintains and updates Schedules 8 and 10. 
Adopting Schedules 8 and 10 as the City of Billings records retention schedules will ensure
compliance with State retention requirements, and will ensure that the schedules are regularly
reviewed and updated.

ALTERNATIVES ANALYZED
City Council may: 

Approve, or;
Disapprove. Disapproval will result in noncompliance of retention requirements for many of
the City's records series. Changes in records management requirements from the 2015
legislative session, including the records destruction approval process, necessitate
updated records retention schedules.

FINANCIAL IMPACT
There is no financial impact.

RECOMMENDATION
Staff recommends that the City Council approve the resolution adopting Montana Municipal
Records Retention Schedule 10 for Municipal Court and Schedule 8 for all other City
departments.

APPROVED BY CITY ADMINISTRATOR

Attachments
Records Resolution 



RESOLUTION NO. 16-____________

A RESOLUTION ADOPTING MONTANA MUNICIPAL 
RECORDS SCHEDULE 8 AND SCHEDULE 10 FOR 
MUNICIPAL COURT, PREPARED AND PUBLISHED BY THE 
MONTANA LOCAL GOVERNMENT RECORDS COMMITTEE, 
IDENTIFYING THE RETENTION PERIODS FOR ALL 
RECORDS SERIES CREATED, USED, MAINTAINED, AND 
STORED BY THE CITY OF BILLINGS.

WHEREAS, it is in the best interest of the City and its citizens to maintain a 
systematic program of creating, using, maintaining, storing, and eventually disposing of 
its records; and

WHEREAS, the City Council established a records management program via 
Ordinance No. 97-5034, which is codified as Article 2-1000 of the Billings Montana City 
Code; and

WHEREAS, the City initially adopted records retention schedules for its records 
via Resolution 97-17257, with said schedules dated July 28, 1997; and 

WHEREAS, the records management program set forth in Article 2-1000 of 
Billings Montana City Code requires that the retention schedules be regularly reviewed 
and updated to reflect changes in local, state, and federal regulations, as they pertain to 
recordkeeping requirements.

IT IS HEREBY DECLARED TO BE THE INTENT of the City Council of the City of 
Billings to adopt the entire Montana Courts of Limited Jurisdiction Schedule 10 as the 
Municipal Court retention schedule, and the entire Montana Municipal Records 
Schedule 8 retention schedule as the retention schedule for all other City departments,
inclusive of the citation/comments sections referring to compliance with state and 
federal requirements, and the designated records manager is hereby directed to carry 
out the implementation of the records retention schedules according to the guidelines 
established by Article 2-1000, Billings Montana City Code.

APPROVED AND ADOPTED this 11th day of April, 2016.

THE CITY OF BILLINGS:

By:_______________________________
Thomas W. Hanel, Mayor

ATTEST:

BY:_______________________
Billie Guenther, City Clerk 



   

    Consent      1. P. 1.             
Regular City Council Meeting
Meeting Date: 04/11/2016  

TITLE: Payment of Claims March 14, 2016
PRESENTED BY: Patrick M. Weber, Finance Director 
Department: City Hall Administration

PROBLEM/ISSUE STATEMENT
Claims in the amount of $1,072,725.82 have been audited and are presented for City Council
payment approval. A complete listing of the claims dated March 14, 2016, is available in the
Finance Department.

ALTERNATIVES ANALYZED
No other alternatives were analyzed.

FINANCIAL IMPACT
Claims have a varying impact on department budgets, but are submitted by the departments
and reviewed by Finance staff before being sent to the Council.

RECOMMENDATION
Staff recommends that Council approve the Payment of Claims.

APPROVED BY CITY ADMINISTRATOR

Attachments
councilmemo_3.14.2016 



Check 
Date

Check Name Amount Account Item Desc

03/14/2016 792155 360 Office Solutions Inc  $     2,737.00 6600-31100-402120 for pw office space
03/14/2016 792155 360 Office Solutions Inc  $     3,749.70 5020-73140-402450 pw office
03/14/2016 792155 360 Office Solutions Inc  $     1,249.90 5120-83140-402450 pw office
03/14/2016 792155 360 Office Solutions Inc  $          65.94 5020-00000-141000 WATER PARTS AND SUPPLIES PO NUM 
03/14/2016 792156 A & I Distributors  $        109.45 5710-71440-402320 AUTO &TRUCK MAINT.ITEMS
03/14/2016 792156 A & I Distributors  $     4,676.42 6010-00000-141000 2764166 PO NUM 299555
03/14/2016 792156 A & I Distributors  $     1,408.00 6010-00000-141000 2759167 PO NUM 299555
03/14/2016 792156 A & I Distributors  $          60.00 6010-00000-141000 2759167 PO NUM 299555
03/14/2016 792156 A & I Distributors  $        167.88 5410-31230-402310 Oil and Grease for Landfill equipment
03/14/2016 792156 A & I Distributors  $     1,852.45 5410-31230-402310 Oil for Landfill Equipment
03/14/2016 792156 A & I Distributors  $        576.95 5610-71130-402310 Invoice #2767538. Oil for Equipment
03/14/2016 792156 A & I Distributors  $        332.30 2110-31320-402320 55 gal drum blue dep
03/14/2016 792157 ADB Airfield Solutions LLC  $     2,908.10 5610-71130-403653 Invoice #24587D-02. Flush mounts-in pavement 
03/14/2016 792164 Archie Cochrane  $   17,040.00 6400-21650-409440 This is an order Per Attached Quote.  Interior color 
03/14/2016 792165 Automated Office Inc  $     7,224.00 5710-71410-409470 Purchase imageRunner Advance 6285 Copier  
03/14/2016 792165 Automated Office Inc  $     1,733.00 5710-71410-409470 Staple Finisher P1
03/14/2016 792165 Automated Office Inc  $        491.00 5710-71410-409470 External 2/3 Hole Puncher A1
03/14/2016 792165 Automated Office Inc  $     6,008.10 6700-31410-409480 Canon imageRUNNER C5240
03/14/2016 792165 Automated Office Inc  $          66.35 0100-51100-402190 Ink for copier.
03/14/2016 792165 Automated Office Inc  $          66.36 0100-51120-402190 Ink for copier.
03/14/2016 792165 Automated Office Inc  $          66.36 0100-51210-402190 Ink for copier.
03/14/2016 792165 Automated Office Inc  $          20.75 5710-71410-403630 Monthly maintenance fee for office copier. 
03/14/2016 792165 Automated Office Inc  $            2.74 2510-21270-402190 C112-27 ICAC
03/14/2016 792165 Automated Office Inc  $            7.54 6050-15160-403690 C112-10 Building
03/14/2016 792165 Automated Office Inc  $          69.08 6050-15160-403690 C112-19 Court
03/14/2016 792165 Automated Office Inc  $          76.06 6050-15160-403690 C112-24
03/14/2016 792165 Automated Office Inc  $        118.82 6050-15160-403690 C112-25
03/14/2016 792165 Automated Office Inc  $          19.11 6050-15160-403690 C112-26
03/14/2016 792165 Automated Office Inc  $            1.07 2510-21270-402190 C112-27 ICAC
03/14/2016 792165 Automated Office Inc  $          46.51 6050-15160-403690 C112-29 Court
03/14/2016 792165 Automated Office Inc  $            1.33 6050-15160-403690 C112-30 Legal
03/14/2016 792165 Automated Office Inc  $          16.92 6050-15160-403690 C112-37 Fleet
03/14/2016 792165 Automated Office Inc  $          31.81 5410-31210-403210 Monthly copier cost for duplication
03/14/2016 792167 Beartooth Resource Conservation & Development  $        100.00 0100-13130-403350 2016 Board Membership Dues
03/14/2016 792167 Beartooth Resource Conservation & Development  $     9,871.54 0100-14110-403951 2016 Assessment Fee
03/14/2016 792174 Bison Motor Company  $   38,241.28 5030-74910-409440 Schedule 82016 3/4 ton 4 Wheel Drive Extended 

Cab 4 door pickup with service body Trade in Unit 
03/14/2016 792174 Bison Motor Company  $   72,198.56 5030-73910-409440 Schedule 6  2- 2016 3/4 ton 4 Wheel Drive Regular 

Cab Pickups with Service Badges Replacing units 
03/14/2016 792176 Boomers Garage N Shop Supplies  $     2,779.30 2110-31320-402420 36" yellow squeeze/bases/anchor for ped 



03/14/2016 792178 Brenntag Pacific Inc  $     5,966.00 2110-31320-404720 hicothaw used to melt snow on streets
03/14/2016 792178 Brenntag Pacific Inc  $     3,528.00 5120-84000-402220 calcium hypochlorite
03/14/2016 792191 Crescent Electric Supply  $            8.09 2110-31320-402360 MISC SERVICES
03/14/2016 792191 Crescent Electric Supply  $            8.02 2110-31320-402360 MISC SERVICES
03/14/2016 792191 Crescent Electric Supply  $            8.20 2110-00000-141318 STREET LIGHTS PO NUM 299991
03/14/2016 792191 Crescent Electric Supply  $            4.55 2110-00000-141318 STREET LIGHTS PO NUM 299992
03/14/2016 792191 Crescent Electric Supply  $        202.54 2110-00000-141318 STREET LIGHTS PO NUM 299993
03/14/2016 792191 Crescent Electric Supply  $            2.62 2110-00000-141318 STREET LIGHTS PO NUM 299996
03/14/2016 792191 Crescent Electric Supply  $        407.86 2110-00000-141318 STREET LIGHTS PO NUM 299997
03/14/2016 792191 Crescent Electric Supply  $          22.51 2110-00000-141318 STREET LIGHTS PO NUM 300068
03/14/2016 792191 Crescent Electric Supply  $            8.02 2110-00000-141318 STREET LIGHTS PO NUM 300069
03/14/2016 792191 Crescent Electric Supply  $        211.02 2110-00000-141318 STREET LIGHTS PO NUM 300070
03/14/2016 792191 Crescent Electric Supply  $        196.64 2110-00000-141318 STREET LIGHTS PO NUM 300071
03/14/2016 792191 Crescent Electric Supply  $        208.69 2110-00000-141318 STREET LIGHTS PO NUM 300072
03/14/2016 792191 Crescent Electric Supply  $          55.13 2110-00000-141318 STREET LIGHTS PO NUM 300073
03/14/2016 792191 Crescent Electric Supply  $     1,500.00 2110-00000-141318 STREET LIGHTS PO NUM 300074
03/14/2016 792191 Crescent Electric Supply  $          63.55 2110-00000-141318 STREET LIGHTS PO NUM 300075
03/14/2016 792193 Curb Box Specialists Inc.  $   16,221.15 5050-75150-403671 Repair 13 Various Water Service List 09/04/2015
03/14/2016 792198 DOWL  $   29,889.88 8450-31860-409310 WO 16-05 Central Ave - Shiloh to 32nd St W
03/14/2016 792198 DOWL  $     6,274.58 1990-15050-409340 WO 16-06 SBURD Sanitary Sewer - Phase II
03/14/2016 792198 DOWL  $   10,378.75 5030-75910-409340 WO 16-01 2016 Water/Sewer Main Replc; Sch1 
03/14/2016 792199 Dowl Hkm  $     3,070.39 8450-31860-409310 WO 15-06 Poly Drive - 32nd St West to 38th St 
03/14/2016 792201 Dxp/Strategic Supply Inc  $     1,342.50 1500-22290-402290 SCOTT AV-3000-HT FACE PIECE W/KEVLAR 
03/14/2016 792201 Dxp/Strategic Supply Inc  $     1,342.50 1500-22290-402490 SCOTT AV-3000-HT FACE PIECE W/KEVLAR 
03/14/2016 792201 Dxp/Strategic Supply Inc  $        268.50 1500-22310-402260 SCOTT AV-3000-HT FACE PIECE W/KEVLAR 
03/14/2016 792201 Dxp/Strategic Supply Inc  $     1,208.25 1500-22310-402640 SCOTT AV-3000-HT FACE PIECE W/KEVLAR 
03/14/2016 792201 Dxp/Strategic Supply Inc  $     1,208.25 1500-22310-402690 SCOTT AV-3000-HT FACE PIECE W/KEVLAR 
03/14/2016 792201 Dxp/Strategic Supply Inc  $     1,611.00 1500-22310-402925 SCOTT AV-3000-HT FACE PIECE W/KEVLAR 
03/14/2016 792201 Dxp/Strategic Supply Inc  $     1,118.75 1500-22290-402290 SCOTT AV-3000-HT FACE PIECE W/KEVLAR 
03/14/2016 792201 Dxp/Strategic Supply Inc  $     1,118.75 1500-22290-402490 SCOTT AV-3000-HT FACE PIECE W/KEVLAR 
03/14/2016 792201 Dxp/Strategic Supply Inc  $     1,118.75 1500-22310-402260 SCOTT AV-3000-HT FACE PIECE W/KEVLAR 
03/14/2016 792201 Dxp/Strategic Supply Inc  $     1,118.75 1500-22310-402640 SCOTT AV-3000-HT FACE PIECE W/KEVLAR 
03/14/2016 792201 Dxp/Strategic Supply Inc  $     1,118.75 1500-22310-402690 SCOTT AV-3000-HT FACE PIECE W/KEVLAR 
03/14/2016 792201 Dxp/Strategic Supply Inc  $     1,118.75 1500-22310-402925 SCOTT AV-3000-HT FACE PIECE W/KEVLAR 
03/14/2016 792210 Galles Filter Service  $        100.72 5410-31230-402320 P-58449-01
03/14/2016 792210 Galles Filter Service  $        167.24 5020-74000-402320 NONSTOCKING ITEMS-P.U.D.
03/14/2016 792210 Galles Filter Service  $        569.81 5410-31230-402320 Filters for Landfill equipment
03/14/2016 792210 Galles Filter Service  $        297.96 5710-00000-141714 BUS MET PO NUM 299560
03/14/2016 792210 Galles Filter Service  $            9.50 5710-71440-402320 AUTO &TRUCK MAINT.ITEMS
03/14/2016 792210 Galles Filter Service  $          18.44 5410-31230-402320 Filters for landfill equipment
03/14/2016 792210 Galles Filter Service  $        589.65 5410-31230-402320 Filters for Landfill equipment
03/14/2016 792210 Galles Filter Service  $        228.11 5410-31230-402320 Filters for Landfill equipment



03/14/2016 792210 Galles Filter Service  $        295.04 6010-00000-141000 P-57780-01 PO NUM 299560
03/14/2016 792210 Galles Filter Service  $        288.69 6010-00000-141000 P-57881-01 PO NUM 299560
03/14/2016 792210 Galles Filter Service  $        201.65 6010-00000-141000 P-57992-01 PO NUM 299560
03/14/2016 792210 Galles Filter Service  $        161.75 6010-00000-141000 P-58067-01 PO NUM 299560
03/14/2016 792210 Galles Filter Service  $        333.10 6010-00000-141000 P-58138-01 PO NUM 299560
03/14/2016 792210 Galles Filter Service  $        200.87 6010-00000-141000 P-58201-01 PO NUM 299560
03/14/2016 792210 Galles Filter Service  $        118.34 6010-00000-141000 P-58330-01 PO NUM 299560
03/14/2016 792210 Galles Filter Service  $        326.05 6010-00000-141000 P-58394-01 PO NUM 299560
03/14/2016 792210 Galles Filter Service  $          44.50 6010-00000-141000 T-57540 PO NUM 299560
03/14/2016 792210 Galles Filter Service  $          21.49 2110-31320-402320 P-57734-01
03/14/2016 792210 Galles Filter Service  $            2.82 2400-43010-402320 P-57774-01
03/14/2016 792210 Galles Filter Service  $          63.22 2110-31320-402320 P-57903-01
03/14/2016 792210 Galles Filter Service  $        107.45 2110-31320-402320 T-57613
03/14/2016 792210 Galles Filter Service  $        346.40 5410-31230-402320 Filters for Landfill equipment
03/14/2016 792210 Galles Filter Service  $        106.65 5410-31230-402290 measuring containers for oil
03/14/2016 792210 Galles Filter Service  $          34.97 5410-31230-402320 Filters for Landfill Equipment
03/14/2016 792210 Galles Filter Service  $            6.79 5410-31220-402320 Filters for Landfill Equipment
03/14/2016 792215 Great West Engineering, Inc  $     2,895.55 5130-85910-409340 WO 16-01 2016 Water/Sewer Replc; Sch 4 South 
03/14/2016 792216 Guardian Security Inc  $     7,935.24 2600-55120-403574 Invoice 22
03/14/2016 792221 Hardy Construction Co.  $   37,997.19 5410-31220-409250 WO 15-38 Solid Waste CNG Short-Term Fueling 
03/14/2016 792222 HDR, Inc.  $ 277,096.30 5130-84910-409390 WO 14-11 WWTP Nutrient Upgrade Expansion & 
03/14/2016 792222 HDR, Inc.  $   17,219.56 8450-31860-409310 WO 09-15 Grand Avenue Zimmerman Trail to 
03/14/2016 792222 HDR, Inc.  $     6,370.64 8400-31840-403590 MS4 General Permit
03/14/2016 792224 Hose & Rubber Supply Inc  $     3,362.83 5020-74000-402320 NONSTOCKING ITEMS-P.U.D.
03/14/2016 792229 Ingram Library Services Inc.  $        107.76 2600-55190-403227 91885041
03/14/2016 792229 Ingram Library Services Inc.  $          15.64 2600-55190-403227 91885042
03/14/2016 792229 Ingram Library Services Inc.  $          36.79 2600-55190-403222 91885043
03/14/2016 792229 Ingram Library Services Inc.  $          14.69 2600-55190-403226 91885043
03/14/2016 792229 Ingram Library Services Inc.  $          68.36 2600-55190-403227 91885043
03/14/2016 792229 Ingram Library Services Inc.  $          10.21 2600-55190-403333 91885044
03/14/2016 792229 Ingram Library Services Inc.  $            8.24 2600-55190-403222 91885045
03/14/2016 792229 Ingram Library Services Inc.  $          27.51 2600-55190-403226 91885045
03/14/2016 792229 Ingram Library Services Inc.  $        225.02 2600-55190-403227 91885045
03/14/2016 792229 Ingram Library Services Inc.  $          15.12 2600-55190-403255 91885045
03/14/2016 792229 Ingram Library Services Inc.  $        564.26 2600-55190-403333 91885046
03/14/2016 792229 Ingram Library Services Inc.  $          18.39 2600-55190-403334 91885046
03/14/2016 792229 Ingram Library Services Inc.  $          10.61 2600-55190-403227 91951277
03/14/2016 792229 Ingram Library Services Inc.  $          13.56 2600-55190-403226 91951278
03/14/2016 792229 Ingram Library Services Inc.  $        359.21 2600-55190-403226 91951279
03/14/2016 792229 Ingram Library Services Inc.  $          75.46 2600-55190-403333 91951280
03/14/2016 792229 Ingram Library Services Inc.  $          60.12 2600-55190-403241 91951281
03/14/2016 792229 Ingram Library Services Inc.  $          47.50 2600-55190-403334 91951281



03/14/2016 792229 Ingram Library Services Inc.  $          16.79 2600-55190-403227 91951282
03/14/2016 792229 Ingram Library Services Inc.  $          11.37 2600-55190-403227 91951283
03/14/2016 792229 Ingram Library Services Inc.  $          14.97 2600-55190-403227 91951284
03/14/2016 792229 Ingram Library Services Inc.  $          10.61 2600-55190-403333 91951285
03/14/2016 792229 Ingram Library Services Inc.  $            9.57 2600-55190-403227 91951286
03/14/2016 792229 Ingram Library Services Inc.  $          38.48 2600-55190-403222 92020587
03/14/2016 792229 Ingram Library Services Inc.  $        438.62 2600-55190-403226 92020587
03/14/2016 792229 Ingram Library Services Inc.  $        541.68 2600-55190-403227 92020587
03/14/2016 792229 Ingram Library Services Inc.  $          96.20 2600-55190-403241 92020587
03/14/2016 792229 Ingram Library Services Inc.  $          67.07 2600-55190-403241 92020587
03/14/2016 792229 Ingram Library Services Inc.  $          60.48 2600-55190-403242 92020587
03/14/2016 792229 Ingram Library Services Inc.  $          51.16 2600-55190-403255 92020587
03/14/2016 792229 Ingram Library Services Inc.  $        927.16 2600-55190-403333 92020587
03/14/2016 792229 Ingram Library Services Inc.  $          13.86 2600-55190-403334 92020587
03/14/2016 792229 Ingram Library Services Inc.  $          17.99 2600-55190-403227 92020588
03/14/2016 792229 Ingram Library Services Inc.  $          11.79 2600-55190-403226 92020589
03/14/2016 792229 Ingram Library Services Inc.  $          14.97 2600-55190-403226 92020590
03/14/2016 792229 Ingram Library Services Inc.  $          29.38 2600-55190-403227 92020590
03/14/2016 792229 Ingram Library Services Inc.  $        279.70 2600-55190-403226 92020591
03/14/2016 792229 Ingram Library Services Inc.  $          47.65 2600-55190-403227 92020592
03/14/2016 792229 Ingram Library Services Inc.  $          20.21 2600-55190-403226 92028621
03/14/2016 792229 Ingram Library Services Inc.  $          19.95 2600-55190-403227 92028621
03/14/2016 792229 Ingram Library Services Inc.  $          74.59 2600-55190-403226 92057801
03/14/2016 792229 Ingram Library Services Inc.  $        112.47 2600-55190-403227 92057801
03/14/2016 792229 Ingram Library Services Inc.  $          32.97 2600-55190-403241 92057801
03/14/2016 792229 Ingram Library Services Inc.  $            5.99 2600-55190-403255 92057801
03/14/2016 792229 Ingram Library Services Inc.  $        339.30 2600-55190-403333 92057801
03/14/2016 792229 Ingram Library Services Inc.  $          19.24 2600-55190-403334 92057801
03/14/2016 792229 Ingram Library Services Inc.  $            4.79 2600-55190-403226 92057802
03/14/2016 792229 Ingram Library Services Inc.  $            9.59 2600-55190-403227 92057803
03/14/2016 792229 Ingram Library Services Inc.  $          23.87 2600-55190-403333 92057804
03/14/2016 792229 Ingram Library Services Inc.  $            9.19 2600-55190-403226 92057805
03/14/2016 792229 Ingram Library Services Inc.  $          63.92 2600-55190-403227 92057806
03/14/2016 792229 Ingram Library Services Inc.  $     1,286.07 2600-55190-403333 92057807
03/14/2016 792229 Ingram Library Services Inc.  $          31.14 2600-55190-403226 92057808
03/14/2016 792229 Ingram Library Services Inc.  $        247.97 2600-55190-403227 92057808
03/14/2016 792229 Ingram Library Services Inc.  $          20.68 2600-55190-403226 92062820
03/14/2016 792229 Ingram Library Services Inc.  $          49.40 2600-55190-403333 92062821
03/14/2016 792229 Ingram Library Services Inc.  $          10.02 2600-55190-403333 92062822
03/14/2016 792229 Ingram Library Services Inc.  $          58.82 2600-55190-403222 92062823
03/14/2016 792229 Ingram Library Services Inc.  $          91.90 2600-55190-403226 92062823
03/14/2016 792229 Ingram Library Services Inc.  $        482.78 2600-55190-403227 92062823



03/14/2016 792229 Ingram Library Services Inc.  $          62.51 2600-55190-403255 92062823
03/14/2016 792229 Ingram Library Services Inc.  $          17.95 2600-55190-403226 92064044
03/14/2016 792229 Ingram Library Services Inc.  $          81.28 2600-55190-403227 92064044
03/14/2016 792230 Integra Telecom Holding Inc  $          39.49 5610-71130-403450 Airport 2948370 Airport Alarm
03/14/2016 792230 Integra Telecom Holding Inc  $     3,990.52 6060-19310-403450 Main Bill New Account # 330046 Old Acct 
03/14/2016 792230 Integra Telecom Holding Inc  $        230.86 6060-19310-403450 Main Bill T-1 New Account #330047 Old Account 
03/14/2016 792230 Integra Telecom Holding Inc  $          40.10 1500-21110-403450 CPC line 247-8592 New Account # 330183 Old 
03/14/2016 792230 Integra Telecom Holding Inc  $          46.00 0100-51120-403450 Dehler Park line 867-7275
03/14/2016 792230 Integra Telecom Holding Inc  $          79.95 6200-19110-403452 IT Internet Connection New Account # 330046
03/14/2016 792230 Integra Telecom Holding Inc  $          40.10 2910-65010-403450 Community Development Services FAX 406-294-
03/14/2016 792230 Integra Telecom Holding Inc  $          40.10 2090-44510-403450 Building FAX 406-657-8252 New Account # 
03/14/2016 792230 Integra Telecom Holding Inc  $          40.10 2400-43010-403450 Planning FAX 406-657-8327 New Account # 
03/14/2016 792234 Johnson's Welding  $     2,580.00 1500-22240-402450 FIRE:BURN BUILDING CUSTOM WELDING FEB 
03/14/2016 792237 Kadrmas Lee & Jackson  $   67,971.31 1990-15050-409310 WO 15-07 Orchard Lane
03/14/2016 792245 Machinery Power & Equipment Co  $     2,572.60 2110-31320-405333 rental of model 316E for Ryan storm drain project
03/14/2016 792249 MGM Targets  $     1,699.99 1500-21400-402270 ReCon-2T - Recon Target, pneumatic self 
03/14/2016 792249 MGM Targets  $     1,277.33 1500-21400-402270 ATTACK - MGM ATTACK TARGET COMPLETE
03/14/2016 792249 MGM Targets  $        320.27 1500-21400-402270 SNAP - Snapper, dual shot actuated Hostage 
03/14/2016 792249 MGM Targets  $        186.80 1500-21400-402270 MGM-VATA KD Target - VATA Knock Down 
03/14/2016 792249 MGM Targets  $        251.16 1500-21400-402270 DROPTRN - Drop Turner
03/14/2016 792249 MGM Targets  $        312.65 1500-21400-402270 SWI - Swinger
03/14/2016 792249 MGM Targets  $                -   1500-21400-402270 Shipping - LIFTGATE REQUIRED (No shipping 
03/14/2016 792253 Montana Municipal Interlocal Authority  $   23,138.98 6300-17530-407311 Deductible Recovery Invoice 3/7/2016 #216003
03/14/2016 792258 National Business Furniture  $     1,718.40 1500-21500-402120 Item 11998 - Left Desk Left Return
03/14/2016 792258 National Business Furniture  $          76.80 1500-21500-402120 Item 91681 - Keyboard Tray
03/14/2016 792258 National Business Furniture  $        612.48 1500-21500-402120 Item 31754 - Two Door Hutch 66" W
03/14/2016 792258 National Business Furniture  $        431.04 1500-21500-402120 Item 12001 - Single Pedestal Desk 48W
03/14/2016 792258 National Business Furniture  $        306.24 1500-21500-402120 Item 31754 - Two Door Hutch 66" W
03/14/2016 792258 National Business Furniture  $        485.21 1500-21500-402120 Shipping
03/14/2016 792258 National Business Furniture  $      (316.08) 1500-21500-402120 Adjustment
03/14/2016 792261 NorMont Equipment Company  $        510.00 2110-31320-402410 extend forks for cleaning ditches
03/14/2016 792261 NorMont Equipment Company  $     2,473.31 2110-31320-402320 brooms for sweepers
03/14/2016 792265 NorthWestern Energy  $        111.43 5610-71130-403410 0712533-9. Airport Entrance. February 2016
03/14/2016 792265 NorthWestern Energy  $        237.20 5610-71130-403410 0712535-4. Employee Parking. February 2016
03/14/2016 792265 NorthWestern Energy  $          25.19 5610-71130-403410 0712791-3. Gate 16. February 2016
03/14/2016 792265 NorthWestern Energy  $          29.84 5610-71130-403410 0712795-4. Gate 17. February 2016
03/14/2016 792265 NorthWestern Energy  $          18.40 5610-71130-403410 0712797-0. Gate 9. February 2016
03/14/2016 792265 NorthWestern Energy  $          12.44 5610-71130-403410 0712813-5. Burn Pit. February 2016
03/14/2016 792265 NorthWestern Energy  $          23.64 5610-71130-403410 0719759-3. Gate 12. February 2016
03/14/2016 792265 NorthWestern Energy  $          22.21 5610-71130-403410 0719760-1. Gate 14. February 2016
03/14/2016 792265 NorthWestern Energy  $          15.54 5610-71130-403410 0719761-9. Gate 15. February 2016
03/14/2016 792265 NorthWestern Energy  $            7.55 5610-71130-403410 0719762-7. Gate 13. February 2016



03/14/2016 792265 NorthWestern Energy  $          21.02 5610-71130-403410 0720296-3. Gate 29. February 2016
03/14/2016 792265 NorthWestern Energy  $          29.29 5610-71130-403410 2114868-9. Runway Weather System. February 
03/14/2016 792265 NorthWestern Energy  $          14.00 5610-71170-403410 0712805-1. IP-10. February 2016
03/14/2016 792265 NorthWestern Energy  $          14.37 1500-22210-403410 0712532-1
03/14/2016 792265 NorthWestern Energy  $        153.02 0100-51410-403410 0712538-8
03/14/2016 792265 NorthWestern Energy  $        307.97 1500-22210-403410 0720817-6
03/14/2016 792265 NorthWestern Energy  $        149.93 0100-51260-403410 0720841-6
03/14/2016 792265 NorthWestern Energy  $            7.67 0100-51120-403410 0722253-2
03/14/2016 792265 NorthWestern Energy  $        216.96 0100-51120-403410 0722256-5
03/14/2016 792265 NorthWestern Energy  $            9.75 0100-51120-403410 0722258-1
03/14/2016 792265 NorthWestern Energy  $          16.39 0100-51120-403410 0722259-9
03/14/2016 792265 NorthWestern Energy  $            9.57 0100-51120-403410 0722272-2
03/14/2016 792265 NorthWestern Energy  $            6.37 8720-51980-403410 0722272-2
03/14/2016 792265 NorthWestern Energy  $        158.09 0100-51120-403410 0722273-0
03/14/2016 792265 NorthWestern Energy  $          13.16 0100-51120-403410 0722274-8
03/14/2016 792265 NorthWestern Energy  $        108.69 0100-51120-403410 0722275-5
03/14/2016 792265 NorthWestern Energy  $          38.77 0100-51120-403410 0722277-1
03/14/2016 792265 NorthWestern Energy  $          31.82 0100-51120-403410 0722278-9
03/14/2016 792265 NorthWestern Energy  $          16.64 0100-51120-403410 0722279-7
03/14/2016 792265 NorthWestern Energy  $            7.67 0100-51120-403410 0722280-5
03/14/2016 792265 NorthWestern Energy  $            7.67 0100-51120-403410 0722281-3
03/14/2016 792265 NorthWestern Energy  $            7.67 0100-51120-403410 0722283-9
03/14/2016 792265 NorthWestern Energy  $            7.67 0100-51120-403410 0722284-7
03/14/2016 792265 NorthWestern Energy  $          16.64 0100-51120-403410 0722808-3
03/14/2016 792265 NorthWestern Energy  $          10.06 0100-51120-403410 0722852-1
03/14/2016 792265 NorthWestern Energy  $            9.75 0100-51120-403410 0722862-0
03/14/2016 792265 NorthWestern Energy  $        165.13 0100-51120-403410 0722901-6
03/14/2016 792265 NorthWestern Energy  $            9.09 0100-51120-403410 0722976-8
03/14/2016 792265 NorthWestern Energy  $        128.25 0100-51120-403410 0722995-8
03/14/2016 792265 NorthWestern Energy  $          81.86 0100-51120-403410 0723005-5
03/14/2016 792265 NorthWestern Energy  $            7.67 0100-51120-403410 0723025-3
03/14/2016 792265 NorthWestern Energy  $                -   0100-51120-403410 0723039-4
03/14/2016 792265 NorthWestern Energy  $            7.55 0100-51120-403410 0723046-9
03/14/2016 792265 NorthWestern Energy  $            7.55 0100-51120-403410 0723049-3
03/14/2016 792265 NorthWestern Energy  $          12.32 0100-51120-403410 0723053-5
03/14/2016 792265 NorthWestern Energy  $          19.27 0100-51120-403410 0723064-2
03/14/2016 792265 NorthWestern Energy  $          19.27 0100-51120-403410 0723065-9
03/14/2016 792265 NorthWestern Energy  $            7.67 8720-51980-403410 0723384-4
03/14/2016 792265 NorthWestern Energy  $            9.37 8720-51980-403410 0723385-1
03/14/2016 792265 NorthWestern Energy  $            9.37 8720-51980-403410 0723386-9
03/14/2016 792265 NorthWestern Energy  $            9.37 8720-51980-403410 0723387-7
03/14/2016 792265 NorthWestern Energy  $            9.37 8720-51980-403410 0723388-5



03/14/2016 792265 NorthWestern Energy  $            5.17 0100-51120-403410 0723391-9
03/14/2016 792265 NorthWestern Energy  $            3.45 8720-51980-403410 0723391-9
03/14/2016 792265 NorthWestern Energy  $            9.37 8720-51980-403410 0723392-7
03/14/2016 792265 NorthWestern Energy  $            8.27 8720-51980-403410 0723393-5
03/14/2016 792265 NorthWestern Energy  $            7.67 8720-51980-403410 0723394-3
03/14/2016 792265 NorthWestern Energy  $            7.67 8720-51980-403410 0723395-0
03/14/2016 792265 NorthWestern Energy  $            7.67 8720-51980-403410 0723396-8
03/14/2016 792265 NorthWestern Energy  $            7.67 8720-51980-403410 0723397-6
03/14/2016 792265 NorthWestern Energy  $            7.67 8720-51980-403410 0723398-4
03/14/2016 792265 NorthWestern Energy  $            7.67 8720-51980-403410 0723835-5
03/14/2016 792265 NorthWestern Energy  $            9.75 8720-51980-403410 0723836-3
03/14/2016 792265 NorthWestern Energy  $            7.55 8720-51980-403410 0723840-5
03/14/2016 792265 NorthWestern Energy  $          14.47 8720-51980-403410 0723879-3
03/14/2016 792265 NorthWestern Energy  $            8.16 8720-51980-403410 0723883-5
03/14/2016 792265 NorthWestern Energy  $        114.19 0100-51120-403410 0723884-3
03/14/2016 792265 NorthWestern Energy  $            8.27 8720-51980-403410 0723885-0
03/14/2016 792265 NorthWestern Energy  $          19.27 0100-51120-403410 0723887-6
03/14/2016 792265 NorthWestern Energy  $          42.68 0100-51120-403410 0813489-2
03/14/2016 792265 NorthWestern Energy  $            7.90 2110-31320-403410 0855404-0
03/14/2016 792265 NorthWestern Energy  $            9.11 8720-51980-403410 0881455-0
03/14/2016 792265 NorthWestern Energy  $            0.87 8720-51980-403410 0971824-8
03/14/2016 792265 NorthWestern Energy  $          17.58 0100-51120-403410 0978917-3
03/14/2016 792265 NorthWestern Energy  $            7.55 0100-51290-403410 0999807-1
03/14/2016 792265 NorthWestern Energy  $            0.43 8720-51980-403410 1045813-1
03/14/2016 792265 NorthWestern Energy  $          51.75 2110-31320-403410 1045820-6
03/14/2016 792265 NorthWestern Energy  $            7.80 0100-51120-403410 1156527-2
03/14/2016 792265 NorthWestern Energy  $            7.55 5020-74000-403410 1160807-2
03/14/2016 792265 NorthWestern Energy  $     1,342.58 1500-21710-403410 1183483-5
03/14/2016 792265 NorthWestern Energy  $            7.55 0100-51120-403410 1242222-6
03/14/2016 792265 NorthWestern Energy  $                -   8720-51980-403410 1265177-4
03/14/2016 792265 NorthWestern Energy  $            0.65 8720-51980-403410 1312707-1
03/14/2016 792265 NorthWestern Energy  $            8.08 5020-74000-403410 1346673-5
03/14/2016 792265 NorthWestern Energy  $            1.31 0100-51120-403410 1409394-2
03/14/2016 792265 NorthWestern Energy  $                -   8720-51980-403410 1513796-1
03/14/2016 792265 NorthWestern Energy  $          19.48 8720-51980-403410 1513800-1
03/14/2016 792265 NorthWestern Energy  $          30.69 8720-51980-403410 1513802-7
03/14/2016 792265 NorthWestern Energy  $          16.62 8720-51980-403410 1513804-3
03/14/2016 792265 NorthWestern Energy  $            8.62 8720-51980-403410 1514388-6
03/14/2016 792265 NorthWestern Energy  $            8.27 8720-51980-403410 1564209-3
03/14/2016 792265 NorthWestern Energy  $          60.44 2090-44510-403963 1569631-3
03/14/2016 792265 NorthWestern Energy  $            7.55 0100-51120-403410 1588262-4
03/14/2016 792265 NorthWestern Energy  $            0.87 0100-51120-403410 1692666-9



03/14/2016 792265 NorthWestern Energy  $          11.96 5120-85000-403410 1704025-4
03/14/2016 792265 NorthWestern Energy  $          29.27 5120-85000-403410 1704030-4
03/14/2016 792265 NorthWestern Energy  $          13.27 2110-31320-403410 1738989-1
03/14/2016 792265 NorthWestern Energy  $          72.24 0100-51120-403410 1849408-8
03/14/2016 792265 NorthWestern Energy  $            7.55 5020-74000-403410 1867265-9
03/14/2016 792265 NorthWestern Energy  $            8.86 0100-51120-403410 1902257-3
03/14/2016 792265 NorthWestern Energy  $          66.95 0100-51120-403410 1904944-4
03/14/2016 792265 NorthWestern Energy  $          13.54 0100-51120-403410 1941243-6
03/14/2016 792265 NorthWestern Energy  $            0.97 8720-51980-403410 1948667-9
03/14/2016 792265 NorthWestern Energy  $            1.20 8720-51980-403410 2041362-1
03/14/2016 792265 NorthWestern Energy  $            8.38 2110-31320-403410 2047007-6
03/14/2016 792265 NorthWestern Energy  $            8.98 2110-31320-403410 2047010-0
03/14/2016 792265 NorthWestern Energy  $            8.62 2110-31320-403410 2047013-4
03/14/2016 792265 NorthWestern Energy  $            8.86 2110-31320-403410 2047017-5
03/14/2016 792265 NorthWestern Energy  $            8.86 2110-31320-403410 2047018-3
03/14/2016 792265 NorthWestern Energy  $            8.62 2110-31320-403410 2047019-1
03/14/2016 792265 NorthWestern Energy  $            6.31 8720-51980-403410 2055817-7
03/14/2016 792265 NorthWestern Energy  $            7.55 0100-51120-403958 3178260-0
03/14/2016 792265 NorthWestern Energy  $        102.78 5120-85000-403410 62nd st w ironwood sub lift station
03/14/2016 792265 NorthWestern Energy  $     1,506.98 5020-74000-403410 5809 canyonwoods dr
03/14/2016 792265 NorthWestern Energy  $     5,000.89 2600-55120-403410 Electric usage
03/14/2016 792265 NorthWestern Energy  $     2,378.32 5610-71130-403410 0719543-1. Airport Parking Lot Lights. February 
03/14/2016 792265 NorthWestern Energy  $     3,387.47 5710-71430-403410 Electricity at Metroplex 1/26/16 to 2/25/16
03/14/2016 792265 NorthWestern Energy  $        476.79 5710-71430-403410 07192255
03/14/2016 792272 Public Utilities  $          44.27 2910-66980-407275 FORECLOSURE: 3921 Chamberlain Account 
03/14/2016 792272 Public Utilities  $     5,430.48 5610-71100-403420 136516
03/14/2016 792272 Public Utilities  $          16.34 8720-51980-403420 148398
03/14/2016 792272 Public Utilities  $        310.63 6500-15660-403420 158260
03/14/2016 792273 Public Works-Administration  $     6,934.80 5050-75150-403671 PWU Feb 2016 Engineering Permits - WSRP
03/14/2016 792273 Public Works-Administration  $     3,112.00 5020-75000-403680 PWU Feb 2016 Engineering Permits - Watermain 
03/14/2016 792274 Qwest Communications  $          44.67 5610-71190-403450 Bill Date: Feb 28, 2016. QTA Phone
03/14/2016 792274 Qwest Communications  $          33.36 5610-71120-403450 Qwest 406-245-1044 Airport Terminal Power M
03/14/2016 792274 Qwest Communications  $          49.34 5710-71470-403450 Qwest 406-245-1789 Transit STS
03/14/2016 792274 Qwest Communications  $          60.17 5410-31230-403450 Qwest 406-245-7193 Solid Waste Landfill
03/14/2016 792274 Qwest Communications  $        104.02 5410-31230-403450 Qwest 406-245-9820 Solid Waste Landfil
03/14/2016 792274 Qwest Communications  $          33.36 2110-31320-403450 Qwest 406-245-9906 PW Traffic Signal 4th 27
03/14/2016 792274 Qwest Communications  $        191.92 5610-71120-403450 Qwest 406-252-9412 Airport
03/14/2016 792274 Qwest Communications  $          49.34 5710-71410-403450 Qwest 406-254-7038 MET Transit
03/14/2016 792274 Qwest Communications  $     7,319.72 2250-22320-403450 Qwest 406-255-9700 E911
03/14/2016 792274 Qwest Communications  $          47.98 1500-22250-403450 Qwest 406-655-0728 Fire Maintenance Shop
03/14/2016 792274 Qwest Communications  $          33.36 0100-51120-403450 Qwest 406-657-3014 Parks 3890 Stillwater
03/14/2016 792274 Qwest Communications  $     2,694.31 6060-19310-403450 Qwest 406-657-8377 Main System Centrex



03/14/2016 792274 Qwest Communications  $          73.94 6060-19310-403450 Qwest 406-248-9124 Met Measured Lines 406-248-
03/14/2016 792274 Qwest Communications  $          68.60 6060-19310-403450 Qwest 406-248-3329 Airport Measured Lines 406-
03/14/2016 792274 Qwest Communications  $        105.29 6060-19310-403450 Qwest 406-657-3009 PUD Measured Lines 406-
03/14/2016 792274 Qwest Communications  $          40.38 1500-21110-403450 Qwest 406-245-6600 Crime Prevention Alarm
03/14/2016 792274 Qwest Communications  $          33.42 5210-15920-403450 Qwest 406-657-3054 Park 1 Elevator Phone
03/14/2016 792274 Qwest Communications  $          71.91 6060-19310-403450 Qwest BOC Measured Lines 406-252-3774   406-
03/14/2016 792274 Qwest Communications  $        144.35 2600-55120-403450 Qwest 406-245-1579 Library 6 lines (4) Library 
03/14/2016 792274 Qwest Communications  $          63.08 6060-19310-403450 Qwest 406-245-1579 Library 6 lines (4) Library 
03/14/2016 792274 Qwest Communications  $          34.61 6200-19110-403450 Qwest 406-245-4437 Kenco Security Alarm  IT 
03/14/2016 792274 Qwest Communications  $          34.30 1500-22210-403450 Qwest 406-245-1743 Fire Elevator 1500-22210-
03/14/2016 792275 RDO Equipment Co.  $   16,416.00 5410-31230-405333 Excavator for the the clean out of the retention 
03/14/2016 792277 Routeware Inc  $ 130,882.50 5410-31220-409480 Routeware hardware and software for the Solid 
03/14/2016 792280 Saint Vincent Occupational Health  $        789.59 1500-22240-403510 48085: BRANGER, PATRICK - PRE-
03/14/2016 792280 Saint Vincent Occupational Health  $        789.59 1500-22240-403510 48085: CARLSON JAMES PRE-EMPLOYMENT 
03/14/2016 792280 Saint Vincent Occupational Health  $        814.59 1500-22240-403510 48085: EKBLAD ANDREW PRE-EMPLOYMENT 
03/14/2016 792280 Saint Vincent Occupational Health  $        789.59 1500-22240-403510 48085: HEMINGER RYAN PRE-EMPLOYMENT 
03/14/2016 792280 Saint Vincent Occupational Health  $        814.59 1500-22240-403510 48085: O'BRIEN SHAWN PRE-EMPLOYMENT 
03/14/2016 792280 Saint Vincent Occupational Health  $        789.59 1500-22240-403510 48085: O'TOOLE ANDREW PRE-EMPLOYMENT 
03/14/2016 792280 Saint Vincent Occupational Health  $        789.59 1500-22240-403510 48085: SHEEHAN MICHAEL PRE-EMPLOYMENT 
03/14/2016 792280 Saint Vincent Occupational Health  $        789.59 1500-22240-403510 48085: SMITH RYAN PRE-EMPLOYMENT FIRE 
03/14/2016 792280 Saint Vincent Occupational Health  $        789.59 1500-22240-403510 48085: TINNES KEVIN PRE-EMPLOYMENT FIRE 
03/14/2016 792280 Saint Vincent Occupational Health  $        621.96 1500-22290-403510 47943: DILLON GREGORY ANNUAL FIRE 
03/14/2016 792280 Saint Vincent Occupational Health  $        621.96 1500-22290-403510 47943: KINKEAD TODD ANNUAL FIRE 
03/14/2016 792281 Sanderson Stewart  $     7,750.00 8730-51990-409370 Consultant fees for Yellowstone Kelly Interpretative 
03/14/2016 792300 TNT Springs Inc  $          79.74 2110-31320-402320 154606
03/14/2016 792300 TNT Springs Inc  $        223.86 6010-00000-141000 154385 PO NUM 300060
03/14/2016 792300 TNT Springs Inc  $        889.94 5410-31220-402320 W-023438
03/14/2016 792300 TNT Springs Inc  $     1,032.00 1500-22260-402320 154208
03/14/2016 792300 TNT Springs Inc  $          68.70 1500-22260-402320 154208
03/14/2016 792300 TNT Springs Inc  $        233.80 1500-22260-402320 154329
03/14/2016 792300 TNT Springs Inc  $        183.00 5410-31220-402320 154412
03/14/2016 792301 Town & Country Supply Association  $     4,135.83 6010-00000-141000 218943 PO NUM 300061
03/14/2016 792301 Town & Country Supply Association  $     9,766.47 6010-00000-141000 218418 PO NUM 300062
03/14/2016 792301 Town & Country Supply Association  $   12,501.33 5610-71180-402313 Invoice #218921. QTA Car Rental Fuel
03/14/2016 792304 Tristan Sophia PSYD  $     5,850.00 1500-22240-403510 PRE-EMPLOYMENT EVALUATIONS: O'BRIEN, 
03/14/2016 792304 Tristan Sophia PSYD  $        225.00 1500-22240-403510 PRE-EMPLOYMENT EVALUATIONS: 3-TEST RE-
03/14/2016 792305 Tyler Technologies Inc  $     4,130.00 6200-19120-403870 Aegis 2016 Customer Conference Barb McRae, 
03/14/2016 792305 Tyler Technologies Inc  $     2,065.00 6200-19130-403870 Aegis 2016 Customer Conference Barb McRae, 
03/14/2016 792309 Weiss Electrical Service  $     1,216.00 1500-22260-402450 FIRE7: SERVICE CALL. REPLD BALLAST AND 
03/14/2016 792309 Weiss Electrical Service  $     2,193.00 1500-22290-402290 FIRE4: ELECTRICAL TO RELOCATE SCBA AIR 
03/14/2016 792315 Xylem Dewatering Solutions Inc  $     7,555.10 5120-85000-403660 repaired FLYGT Model 3153 pump
03/14/2016 792316 Yellowstone County Finance Dpt  $     7,800.00 1500-21110-403590 Jail Boarders for February 2016



03/14/2016 792319 Border States Electric  $          93.08 5120-84300-402360 3p dist block,power dist safety cover
03/14/2016 792319 Border States Electric  $     7,357.59 5020-74000-403553 2nd year of 3 year contract   tech connect
03/14/2016 792319 Border States Electric  $     7,357.60 5120-84000-403553 2nd year of 3 year contract   tech connect



   

    Consent      1. P. 2.             
Regular City Council Meeting
Meeting Date: 04/11/2016  

TITLE: Payment of Claims March 21, 2016
PRESENTED BY: Patrick M. Weber, Finance Director 
Department: City Hall Administration

PROBLEM/ISSUE STATEMENT
Claims in the amount of $1,049,572.36 have been audited and are presented for City Council
payment approval. A complete listing of the claims dated March 21, 2016, is available in the
Finance Department.

ALTERNATIVES ANALYZED
No other alternatives were analyzed.

FINANCIAL IMPACT
Claims have a varying impact on department budgets, but are submitted by the departments
and reviewed by Finance staff before being sent to the Council.

RECOMMENDATION
Staff recommends that Council approve the Payment of Claims.

APPROVED BY CITY ADMINISTRATOR

Attachments
councilmemo_3.21.2016 



Check 
Date

Check Name Amount Account Item Desc

03/21/2016 792337 Bcs Scrip  $     9,650.00 0100-17500-403365 2016 Employee Service Awards
03/21/2016 792342 Billings Depot Inc  $     5,648.67 6600-31100-405310 Rent
03/21/2016 792342 Billings Depot Inc  $     8,473.00 6700-31410-405310 Rent
03/21/2016 792355 Civicplus  $     5,049.56 6200-19110-403552 4th Quarterly Fees for Hosting and Support
03/21/2016 792355 Civicplus  $        248.75 6200-19110-403552 4th Quarterly Fees CivicSend IT6200-19110-403552
03/21/2016 792355 Civicplus  $        248.75 5610-71100-403961 4th Quarterly Fees Airport CivicSend5610-71110-403961
03/21/2016 792363 CTA Inc  $     1,783.92 8730-51990-409370 Construction documents for the South Park splash pad.
03/21/2016 792363 CTA Inc  $     1,205.00 6300-17530-407310 CTA Services to BOC Salt Barn damaged by winds
03/21/2016 792366 Dell Computer L P  $     1,439.85 6200-19110-402925 (1) Dell OptiPlex 7040
03/21/2016 792366 Dell Computer L P  $     1,662.46 2090-44510-402925 (2) Dell OptiPlex 3020
03/21/2016 792366 Dell Computer L P  $        401.88 2090-44510-402925 (2) Dell 22 inch Monitors
03/21/2016 792366 Dell Computer L P  $     3,407.00 6700-31410-402925 (4) Dell OptiPlex 3040
03/21/2016 792366 Dell Computer L P  $     2,472.96 6700-31410-402925 (2) Dell OptiPlex 7040
03/21/2016 792366 Dell Computer L P  $        959.04 6700-31410-402925 (6) Dell 22 Monitor
03/21/2016 792367 Diversified Inspections/ITL Inc  $        800.00 0100-51120-402320 261053
03/21/2016 792367 Diversified Inspections/ITL Inc  $     1,600.00 2110-31320-402320 261053
03/21/2016 792367 Diversified Inspections/ITL Inc  $        400.00 5020-75000-402320 261053
03/21/2016 792376 Executive Cleaning Co Inc  $     1,012.35 6500-15660-403660 Inv. 51090 February 2016 2. hours per night/clean additional 

areas of the building
03/21/2016 792376 Executive Cleaning Co Inc  $     1,963.50 6500-15660-403660 Inv. 51091 February 2016 Janitorial Services/Floor and carpet
03/21/2016 792382 First Congregational United Church 

of Christ
 $     6,000.00 2030-15130-407968 Pocket Park TIF project

03/21/2016 792391 Iaff  $     4,387.76 9000-00000-209920 Payroll Summary
03/21/2016 792394 Insight Public Sector  $     1,519.50 2110-31320-403660 10NMXP25 NetMotion Premium Technical Support 6/3/2014-

6/2/2017   
03/21/2016 792394 Insight Public Sector  $        253.24 5020-73120-403660 10NMXP25 NetMotion Premium Technical Support6/3/2014-

6/2/2017 
03/21/2016 792394 Insight Public Sector  $        759.75 5020-75000-403660 10NMXP25 NetMotion Premium Technical Support6/3/2014-

6/2/2017 
03/21/2016 792394 Insight Public Sector  $        506.50 5120-85000-403660 10NMXP25 NetMotion Premium Technical Support6/3/2014-

6/2/2017 
03/21/2016 792394 Insight Public Sector  $     2,815.92 6200-19110-405370 10NMXP25 NetMotion Premium Technical Support6/3/2014-

6/2/2017 
03/21/2016 792396 Johnson Controls Inc.  $     2,525.00 5610-71140-402290 Invoice #1-31236589320. Badging Cards
03/21/2016 792404 Labor Ready Northwest, Inc.  $     2,960.32 5410-31230-403581 Paper Pickers for the Landfill
03/21/2016 792404 Labor Ready Northwest, Inc.  $     2,556.64 5410-31230-403581 Paper Pickers for the Landfill
03/21/2016 792407 Machinery Power & Equipment Co  $     4,168.00 2110-31320-405333 rental of model 316e excavator for Ryan ave
03/21/2016 792416 Miller Trois LLC  $     1,837.00 0100-43210-405311 I16-019133
03/21/2016 792416 Miller Trois LLC  $     6,029.00 2090-44510-405311 I16-019133



03/21/2016 792416 Miller Trois LLC  $     3,997.00 2400-43010-405311 I16-019133
03/21/2016 792416 Miller Trois LLC  $     4,734.00 2740-67800-405310 I16-019133
03/21/2016 792418 Montana CSED  $     3,959.09 9000-00000-209926 Payroll Summary
03/21/2016 792419 Montana Dakota Utilities  $     3,455.34 6010-00000-141000 022616 PO NUM 300080
03/21/2016 792426 Montana State Fireman's Assoc  $     3,292.32 9000-00000-209924 Payroll Summary
03/21/2016 792430 MPPA Montana Police Protective 

Association
 $     2,505.73 9000-00000-209923 Payroll Summary

03/21/2016 792435 NorMont Equipment Company  $     1,344.00 2110-31320-404710 tote of emulsion for road patcher
03/21/2016 792435 NorMont Equipment Company  $        189.00 2110-31320-402290 orange locate paint
03/21/2016 792435 NorMont Equipment Company  $        556.50 2110-31320-402320 sweeper brooms
03/21/2016 792435 NorMont Equipment Company  $        918.75 2110-31320-402320 gutter wire for sweeper brooms
03/21/2016 792435 NorMont Equipment Company  $        101.31 2110-31320-402410 forks for cleaning ditches
03/21/2016 792437 Northern Tool & Equipment  $     7,499.99 8730-51990-402920 Trailer for Parks Department. Invoice is part of the attached 

email. Supporting quote is also attached.
03/21/2016 792438 NorthWestern Energy  $          15.06 8100-31830-403410 SILMD 238 ACCT# 0712672-5
03/21/2016 792438 NorthWestern Energy  $          94.30 8100-31830-403410 SILMD 239 ACCT# 0712673-3
03/21/2016 792438 NorthWestern Energy  $        403.10 8100-31830-403410 SILMD 240 ACCT# 0712674-1
03/21/2016 792438 NorthWestern Energy  $        623.00 8100-31830-403410 SILMD 241 ACCT# 0712675-8
03/21/2016 792438 NorthWestern Energy  $          82.54 8100-31830-403410 SILMD 242 ACCT# 0712676-6
03/21/2016 792438 NorthWestern Energy  $        110.06 8100-31830-403410 SILMD 244 ACCT# 0712677-4
03/21/2016 792438 NorthWestern Energy  $          55.31 8100-31830-403410 SILMD 320 Acct# 0712569-3
03/21/2016 792438 NorthWestern Energy  $        384.28 8100-31830-403410 SILMD 309 ACCT# 2001311-6
03/21/2016 792438 NorthWestern Energy  $        405.61 8100-31830-403410 SILMD 310 ACCT# 2060519-2
03/21/2016 792438 NorthWestern Energy  $        292.96 8100-31830-403410 SILMD 311 ACCT# 3014475-2
03/21/2016 792438 NorthWestern Energy  $        304.32 8100-31830-403410 SILMD 312 ACCT# 3146127-0
03/21/2016 792438 NorthWestern Energy  $     3,240.46 8100-31830-403410 SILMD 316 Acct# 3291842-7
03/21/2016 792438 NorthWestern Energy  $          89.32 8100-31830-403410 SILMD 317 Acct# 3253826-6
03/21/2016 792438 NorthWestern Energy  $     2,384.84 8100-31830-403410 SILMD 301 ACCT# 1687005-7
03/21/2016 792438 NorthWestern Energy  $        279.36 8100-31830-403410 SILMD 302 ACCT# 1607534-3
03/21/2016 792438 NorthWestern Energy  $        895.02 8100-31830-403410 SILMD 305 ACCT# 1695873-8
03/21/2016 792438 NorthWestern Energy  $        280.90 8100-31830-403410 SILMD 306 ACCT# 1740353-6
03/21/2016 792438 NorthWestern Energy  $     3,156.73 8100-31830-403410 SILMD 307 ACCT# 2049005-8
03/21/2016 792438 NorthWestern Energy  $        261.50 8100-31830-403410 SILMD 308 ACCT# 2072459-7
03/21/2016 792438 NorthWestern Energy  $        471.48 8100-31830-403410 SILMD 294 ACCT# 1481535-1
03/21/2016 792438 NorthWestern Energy  $        110.06 8100-31830-403410 SILMD 295 ACCT# 1481536-9
03/21/2016 792438 NorthWestern Energy  $     1,249.43 8100-31830-403410 SILMD 296 ACCT# 1481537-7
03/21/2016 792438 NorthWestern Energy  $        212.16 8100-31830-403410 SILMD 297 ACCT# 1481539-3
03/21/2016 792438 NorthWestern Energy  $        188.59 8100-31830-403410 SILMD 298 ACCT# 1481540-1
03/21/2016 792438 NorthWestern Energy  $        399.76 8100-31830-403410 SILMD 300 ACCT# 1662840-6
03/21/2016 792438 NorthWestern Energy  $        132.11 8100-31830-403410 SILMD 287 ACCT# 1246537-3
03/21/2016 792438 NorthWestern Energy  $     1,769.08 8100-31830-403410 SILMD 288 ACCT# 1303978-9
03/21/2016 792438 NorthWestern Energy  $        224.60 8100-31830-403410 SILMD 289  ACCT# 1685375-6



03/21/2016 792438 NorthWestern Energy  $        155.88 8100-31830-403410 SILMD 290 ACCT# 1433921-2
03/21/2016 792438 NorthWestern Energy  $        605.31 8100-31830-403410 SILMD 292 ACCT# 1481532-8
03/21/2016 792438 NorthWestern Energy  $        235.74 8100-31830-403410 SILMD 293 ACCT# 1481534-4
03/21/2016 792438 NorthWestern Energy  $          61.39 8100-31830-403410 SILMD 279 ACCT# 1124127-0
03/21/2016 792438 NorthWestern Energy  $        736.68 8100-31830-403410 SILMD 280 ACCT# 1045653-1
03/21/2016 792438 NorthWestern Energy  $          67.18 8100-31830-403410 SILMD 281 ACCT# 1079722-3
03/21/2016 792438 NorthWestern Energy  $        382.50 8100-31830-403410 SILMD 283 ACCT# 1172743-5
03/21/2016 792438 NorthWestern Energy  $        338.64 8100-31830-403410 SILMD 285 ACCT# 1206985-2
03/21/2016 792438 NorthWestern Energy  $        235.67 8100-31830-403410 SILMD 286 ACCT# 1296582-8
03/21/2016 792438 NorthWestern Energy  $     2,787.43 8100-31830-403410 SILMD 272 ACCT# 0905005-5
03/21/2016 792438 NorthWestern Energy  $        200.21 8100-31830-403410 SILMD 273 ACCT# 0926386-4
03/21/2016 792438 NorthWestern Energy  $          67.18 8100-31830-403410 SILMD 274 ACCT# 0907926-0
03/21/2016 792438 NorthWestern Energy  $        484.82 8100-31830-403410 SILMD 276 ACCT# 0961926-3
03/21/2016 792438 NorthWestern Energy  $        817.68 8100-31830-403410 SILMD 277 ACCT# 1058710-3
03/21/2016 792438 NorthWestern Energy  $        212.74 8100-31830-403410 SILMD 278 ACCT# 1087619-1
03/21/2016 792438 NorthWestern Energy  $        165.23 8100-31830-403410 SILMD 264 ACCT# 0721427-3
03/21/2016 792438 NorthWestern Energy  $        346.87 8100-31830-403410 SILMD 265 ACCT# 0721556-9
03/21/2016 792438 NorthWestern Energy  $          51.48 8100-31830-403410 SILMD 266 ACCT# 0721684-9
03/21/2016 792438 NorthWestern Energy  $          78.39 8100-31830-403410 SILMD 269 ACCT# 0833098-7
03/21/2016 792438 NorthWestern Energy  $        440.70 8100-31830-403410 SILMD 270 ACCT# 0906944-4
03/21/2016 792438 NorthWestern Energy  $     1,000.74 8100-31830-403410 SILMD 271 ACCT# 0995095-7
03/21/2016 792438 NorthWestern Energy  $     2,607.34 8100-31830-403410 SILMD 258 ACCT# 0720606-3
03/21/2016 792438 NorthWestern Energy  $          26.29 8100-31830-403410 SILMD 259 ACCT# 1301786-8
03/21/2016 792438 NorthWestern Energy  $     1,382.32 8100-31830-403410 SILMD 259 ACCT# 0720810-1
03/21/2016 792438 NorthWestern Energy  $        495.25 8100-31830-403410 SILMD 261 ACCT# 0720705-3
03/21/2016 792438 NorthWestern Energy  $     3,130.03 8100-31830-403410 SILMD 262 ACCT# 0720937-2
03/21/2016 792438 NorthWestern Energy  $        986.11 8100-31830-403410 SILMD 263 ACCT# 0720716-0
03/21/2016 792438 NorthWestern Energy  $     3,880.08 8100-31830-403410 SILMD 251 ACCT# 0718801-4
03/21/2016 792438 NorthWestern Energy  $        550.28 8100-31830-403410 SILMD 252 ACCT# 0719162-0
03/21/2016 792438 NorthWestern Energy  $     1,941.40 8100-31830-403410 SILMD 253 ACCT# 0719644-7
03/21/2016 792438 NorthWestern Energy  $        151.46 8100-31830-403410 SILMD 254 ACCT# 0719763-5
03/21/2016 792438 NorthWestern Energy  $        163.79 8100-31830-403410 SILMD 255 ACCT# 0720813-5
03/21/2016 792438 NorthWestern Energy  $        884.80 8100-31830-403410 SILMD 257 ACCT# 0720360-7
03/21/2016 792438 NorthWestern Energy  $          87.23 8100-31830-403410 SILMD 245 ACCT# 0712678-2
03/21/2016 792438 NorthWestern Energy  $        330.16 8100-31830-403410 SILMD 246 ACCT# 0712679-0
03/21/2016 792438 NorthWestern Energy  $     1,174.53 8100-31830-403410 SILMD 247 ACCT# 0712680-8
03/21/2016 792438 NorthWestern Energy  $     2,486.00 8100-31830-403410 SILMD 248 ACCT# 0712681-6
03/21/2016 792438 NorthWestern Energy  $     2,723.87 8100-31830-403410 SILMD 249 ACCT# 0718734-7
03/21/2016 792438 NorthWestern Energy  $        230.66 8100-31830-403410 SILMD 250 ACCT# 0719001-0
03/21/2016 792438 NorthWestern Energy  $        504.19 8100-31830-403410 SILMD 008 ACCT# 0712544-6
03/21/2016 792438 NorthWestern Energy  $        515.16 8100-31830-403410 SILMD 009 ACCT# 0712545-3
03/21/2016 792438 NorthWestern Energy  $     1,420.86 8100-31830-403410 SILMD 010 ACCT# 0712546-1



03/21/2016 792438 NorthWestern Energy  $     4,399.36 8100-31830-403410 SILMD 013 ACCT# 0721276-4
03/21/2016 792438 NorthWestern Energy  $     2,132.84 8100-31830-403410 SILMD 014 ACCT# 0721277-2
03/21/2016 792438 NorthWestern Energy  $     1,230.71 8100-31830-403410 SILMD 017 ACCT# 0712553-7
03/21/2016 792438 NorthWestern Energy  $          92.38 8100-31830-403410 SILMD 018 ACCT# 0712554-5
03/21/2016 792438 NorthWestern Energy  $        471.52 8100-31830-403410 SILMD 095 ACCT# 0712556-0
03/21/2016 792438 NorthWestern Energy  $   13,453.61 8100-31830-403410 SILMD 097 ACCT# 0712557-8
03/21/2016 792438 NorthWestern Energy  $     1,653.91 8100-31830-403410 SILMD 099 ACCT# 0712558-6
03/21/2016 792438 NorthWestern Energy  $     2,695.92 8100-31830-403410 SILMD 100 ACCT# 0712559-4
03/21/2016 792438 NorthWestern Energy  $     1,733.37 8100-31830-403410 SILMD 107 ACCT# 0712560-2
03/21/2016 792438 NorthWestern Energy  $     4,347.18 8100-31830-403410 SILMD 109 ACCT# 0712561-0
03/21/2016 792438 NorthWestern Energy  $        189.77 8100-31830-403410 SILMD 113 ACCT# 0712562-8
03/21/2016 792438 NorthWestern Energy  $        935.47 8100-31830-403410 SILMD 114 ACCT# 0712563-6
03/21/2016 792438 NorthWestern Energy  $        220.11 8100-31830-403410 SILMD 115 ACCT# 0712564-4
03/21/2016 792438 NorthWestern Energy  $        577.79 8100-31830-403410 SILMD 116 ACCT# 0712565-1
03/21/2016 792438 NorthWestern Energy  $     3,196.19 8100-31830-403410 SILMD 117 ACCT# 0712566-9
03/21/2016 792438 NorthWestern Energy  $        234.33 8100-31830-403410 SILMD 118 ACCT# 0712567-7
03/21/2016 792438 NorthWestern Energy  $        155.58 8100-31830-403410 SILMD 119 ACCT# 0712568-5
03/21/2016 792438 NorthWestern Energy  $     2,476.24 8100-31830-403410 SILMD 121 ACCT# 0712570-1
03/21/2016 792438 NorthWestern Energy  $        188.59 8100-31830-403410 SILMD 122 ACCT# 0712571-9
03/21/2016 792438 NorthWestern Energy  $        330.16 8100-31830-403410 SILMD 123 ACCT# 0712572-7
03/21/2016 792438 NorthWestern Energy  $        962.98 8100-31830-403410 SILMD 124 ACCT# 0712573-5
03/21/2016 792438 NorthWestern Energy  $        385.18 8100-31830-403410 SILMD 125 ACCT# 0712574-3
03/21/2016 792438 NorthWestern Energy  $        192.61 8100-31830-403410 SILMD 126 ACCT# 0712575-0
03/21/2016 792438 NorthWestern Energy  $        707.22 8100-31830-403410 SILMD 127 ACCT# 0712576-8
03/21/2016 792438 NorthWestern Energy  $        495.05 8100-31830-403410 SILMD 128 ACCT# 0712577-6
03/21/2016 792438 NorthWestern Energy  $        330.16 8100-31830-403410 SILMD 129 ACCT# 0712578-4
03/21/2016 792438 NorthWestern Energy  $        125.83 8100-31830-403410 SILMD 130 ACCT# 0712579-2
03/21/2016 792438 NorthWestern Energy  $        852.94 8100-31830-403410 SILMD 131 ACCT# 0712580-0
03/21/2016 792438 NorthWestern Energy  $        233.65 8100-31830-403410 SILMD 133 ACCT# 0712581-8
03/21/2016 792438 NorthWestern Energy  $        539.19 8100-31830-403410 SILMD 134 ACCT# 0712582-6
03/21/2016 792438 NorthWestern Energy  $        518.63 8100-31830-403410 SILMD 135 ACCT# 0712583-4
03/21/2016 792438 NorthWestern Energy  $        467.72 8100-31830-403410 SILMD 136 ACCT# 0712584-2
03/21/2016 792438 NorthWestern Energy  $        378.40 8100-31830-403410 SILMD 137 ACCT# 0712585-9
03/21/2016 792438 NorthWestern Energy  $        742.87 8100-31830-403410 SILMD 138 ACCT# 0712586-7
03/21/2016 792438 NorthWestern Energy  $        247.62 8100-31830-403410 SILMD 139 ACCT# 0712587-5
03/21/2016 792438 NorthWestern Energy  $        575.48 8100-31830-403410 SILMD 143 ACCT# 0712588-3
03/21/2016 792438 NorthWestern Energy  $          27.39 8100-31830-403410 SILMD 144 ACCT# 0712589-1
03/21/2016 792438 NorthWestern Energy  $        471.48 8100-31830-403410 SILMD 145 ACCT# 0712590-9
03/21/2016 792438 NorthWestern Energy  $        357.67 8100-31830-403410 SILMD 146 ACCT# 0712591-7
03/21/2016 792438 NorthWestern Energy  $        467.85 8100-31830-403410 SILMD 147 ACCT# 0712592-5
03/21/2016 792438 NorthWestern Energy  $     1,551.33 8100-31830-403410 SILMD 149 ACCT# 0712593-3
03/21/2016 792438 NorthWestern Energy  $        754.36 8100-31830-403410 SILMD 150 ACCT# 0712594-1



03/21/2016 792438 NorthWestern Energy  $        632.82 8100-31830-403410 SILMD 151 ACCT# 0712595-8
03/21/2016 792438 NorthWestern Energy  $     4,308.89 8100-31830-403410 SILMD 152 ACCT# 0712596-6
03/21/2016 792438 NorthWestern Energy  $        542.20 8100-31830-403410 SILMD 153 ACCT# 0712597-4
03/21/2016 792438 NorthWestern Energy  $     1,225.85 8100-31830-403410 SILMD 154 ACCT# 0712598-2
03/21/2016 792438 NorthWestern Energy  $        495.25 8100-31830-403410 SILMD 155 ACCT# 0712599-0
03/21/2016 792438 NorthWestern Energy  $        919.39 8100-31830-403410 SILMD 157 ACCT# 0712600-6
03/21/2016 792438 NorthWestern Energy  $        797.89 8100-31830-403410 SILMD 158 ACCT# 0712601-4
03/21/2016 792438 NorthWestern Energy  $     1,105.69 8100-31830-403410 SILMD 159 ACCT# 0712602-2
03/21/2016 792438 NorthWestern Energy  $        715.35 8100-31830-403410 SILMD 160 ACCT# 0712603-0
03/21/2016 792438 NorthWestern Energy  $     1,060.80 8100-31830-403410 SILMD 161 ACCT# 0712604-8
03/21/2016 792438 NorthWestern Energy  $          61.99 8100-31830-403410 SILMD 162 ACCT# 0712605-5
03/21/2016 792438 NorthWestern Energy  $        694.25 8100-31830-403410 SILMD 163 ACCT# 0712606-3
03/21/2016 792438 NorthWestern Energy  $        377.18 8100-31830-403410 SILMD 164 ACCT# 0712607-1
03/21/2016 792438 NorthWestern Energy  $        880.44 8100-31830-403410 SILMD 165 ACCT# 0712608-9
03/21/2016 792438 NorthWestern Energy  $        235.74 8100-31830-403410 SILMD 167 ACCT# 0712609-7
03/21/2016 792438 NorthWestern Energy  $        565.77 8100-31830-403410 SILMD 171 ACCT# 0712610-5
03/21/2016 792438 NorthWestern Energy  $        539.22 8100-31830-403410 SILMD 172 ACCT# 0712611-3
03/21/2016 792438 NorthWestern Energy  $     1,178.68 8100-31830-403410 SILMD 173 ACCT# 0712612-1
03/21/2016 792438 NorthWestern Energy  $        990.09 8100-31830-403410 SILMD 174 ACCT# 0712613-9
03/21/2016 792438 NorthWestern Energy  $        330.02 8100-31830-403410 SILMD 175 ACCT# 0712614-7
03/21/2016 792438 NorthWestern Energy  $          44.27 8100-31830-403410 SILMD 176 ACCT# 0712615-4
03/21/2016 792438 NorthWestern Energy  $        259.31 8100-31830-403410 SILMD 178 ACCT# 0712616-2
03/21/2016 792438 NorthWestern Energy  $        518.63 8100-31830-403410 SILMD 179 ACCT# 0712617-0
03/21/2016 792438 NorthWestern Energy  $        353.61 8100-31830-403410 SILMD 180 ACCT# 0712618-8
03/21/2016 792438 NorthWestern Energy  $     1,678.34 8100-31830-403410 SILMD 181 ACCT# 0712619-6
03/21/2016 792438 NorthWestern Energy  $        589.36 8100-31830-403410 SILMD 182 ACCT# 0712620-4
03/21/2016 792438 NorthWestern Energy  $     1,178.70 8100-31830-403410 SILMD 183 ACCT# 0712621-2
03/21/2016 792438 NorthWestern Energy  $        377.18 8100-31830-403410 SILMD 184 ACCT# 0712622-0
03/21/2016 792438 NorthWestern Energy  $        141.45 8100-31830-403410 SILMD 185 ACCT# 0712623-8
03/21/2016 792438 NorthWestern Energy  $        649.45 8100-31830-403410 SILMD 186 ACCT# 0712624-6
03/21/2016 792438 NorthWestern Energy  $        235.74 8100-31830-403410 SILMD 187 ACCT# 0712625-3
03/21/2016 792438 NorthWestern Energy  $        282.88 8100-31830-403410 SILMD 188 ACCT# 0712626-1
03/21/2016 792438 NorthWestern Energy  $        235.74 8100-31830-403410 SILMD 189 ACCT# 0712627-9
03/21/2016 792438 NorthWestern Energy  $     1,225.85 8100-31830-403410 SILMD 190 ACCT# 0712628-7
03/21/2016 792438 NorthWestern Energy  $        421.20 8100-31830-403410 SILMD 191 ACCT# 0712629-5
03/21/2016 792438 NorthWestern Energy  $        306.45 8100-31830-403410 SILMD 192 ACCT# 0712630-3
03/21/2016 792438 NorthWestern Energy  $        754.36 8100-31830-403410 SILMD 193 ACCT# 0712631-1
03/21/2016 792438 NorthWestern Energy  $        268.74 8100-31830-403410 SILMD 194 ACCT# 0712632-9
03/21/2016 792438 NorthWestern Energy  $        223.94 8100-31830-403410 SILMD 195 ACCT# 0712633-7
03/21/2016 792438 NorthWestern Energy  $          71.76 8100-31830-403410 SILMD 196 ACCT# 0712634-5
03/21/2016 792438 NorthWestern Energy  $          71.76 8100-31830-403410 SILMD 197 ACCT# 0712635-2
03/21/2016 792438 NorthWestern Energy  $        117.87 8100-31830-403410 SILMD 198 ACCT# 0712636-0



03/21/2016 792438 NorthWestern Energy  $          92.91 8100-31830-403410 SILMD 200 ACCT# 0712637-8
03/21/2016 792438 NorthWestern Energy  $        495.05 8100-31830-403410 SILMD 201 ACCT# 0712638-6
03/21/2016 792438 NorthWestern Energy  $        827.34 8100-31830-403410 SILMD 202 INV# 0712639-4
03/21/2016 792438 NorthWestern Energy  $          19.14 8100-31830-403410 SILMD 203 ACCT# 0712640-2
03/21/2016 792438 NorthWestern Energy  $        405.83 8100-31830-403410 SILMD 204 ACCT# 0712641-0
03/21/2016 792438 NorthWestern Energy  $          35.42 8100-31830-403410 SILMD 205 ACCT# 0712642-8
03/21/2016 792438 NorthWestern Energy  $        330.02 8100-31830-403410 SILMD 206 ACCT# 0712643-6
03/21/2016 792438 NorthWestern Energy  $        377.18 8100-31830-403410 SILMD 207 ACCT# 0712644-4
03/21/2016 792438 NorthWestern Energy  $        270.17 8100-31830-403410 SILMD 208 ACCT# 0712645-1
03/21/2016 792438 NorthWestern Energy  $        542.20 8100-31830-403410 SILMD 209 ACCT# 0712646-9
03/21/2016 792438 NorthWestern Energy  $          86.11 8100-31830-403410 SILMD 210 ACCT# 0712647-7
03/21/2016 792438 NorthWestern Energy  $          47.84 8100-31830-403410 SILMD 211 ACCT# 0712648-5
03/21/2016 792438 NorthWestern Energy  $          47.84 8100-31830-403410 SILMD 212 ACCT# 0712649-3
03/21/2016 792438 NorthWestern Energy  $          28.71 8100-31830-403410 SILMD 213 ACCT# 0712650-1
03/21/2016 792438 NorthWestern Energy  $        476.40 8100-31830-403410 SILMD 214 ACCT# 0712651-9
03/21/2016 792438 NorthWestern Energy  $        141.45 8100-31830-403410 SILMD 216 ACCT# 0712652-7
03/21/2016 792438 NorthWestern Energy  $        399.62 8100-31830-403410 SILMD 217 ACCT# 0712653-5
03/21/2016 792438 NorthWestern Energy  $        261.42 8100-31830-403410 SILMD 220 ACCT# 0712654-3
03/21/2016 792438 NorthWestern Energy  $            8.84 8100-31830-403410 SILMD 221 ACCT# 0712655-0
03/21/2016 792438 NorthWestern Energy  $          75.72 8100-31830-403410 SILMD 222 ACCT# 0712656-8
03/21/2016 792438 NorthWestern Energy  $        114.81 8100-31830-403410 SILMD 223 ACCT# 0712657-6
03/21/2016 792438 NorthWestern Energy  $     1,861.43 8100-31830-403410 SILMD 224 ACCT# 0712658-4
03/21/2016 792438 NorthWestern Energy  $        392.58 8100-31830-403410 SILMD 225 ACCT# 0712659-2
03/21/2016 792438 NorthWestern Energy  $        308.77 8100-31830-403410 SILMD 226 ACCT# 0712660-0
03/21/2016 792438 NorthWestern Energy  $        624.64 8100-31830-403410 SILMD 227 ACCT# 0712661-8
03/21/2016 792438 NorthWestern Energy  $        797.89 8100-31830-403410 SILMD 228 ACCT# 0712662-6
03/21/2016 792438 NorthWestern Energy  $        412.71 8100-31830-403410 SILMD 229 ACCT# 0712663-4
03/21/2016 792438 NorthWestern Energy  $        962.97 8100-31830-403410 SILMD 230 ACCT# 0712664-2
03/21/2016 792438 NorthWestern Energy  $        577.79 8100-31830-403410 SILMD 231 ACCT# 0712665-9
03/21/2016 792438 NorthWestern Energy  $     2,503.75 8100-31830-403410 SILMD 232 ACCT# 0712666-7
03/21/2016 792438 NorthWestern Energy  $        837.62 8100-31830-403410 SILMD 233 ACCT# 0712667-5
03/21/2016 792438 NorthWestern Energy  $        494.66 8100-31830-403410 SILMD 234 ACCT# 0712668-3
03/21/2016 792438 NorthWestern Energy  $        528.23 8100-31830-403410 SILMD 235 ACCT# 0712669-1
03/21/2016 792438 NorthWestern Energy  $        167.95 8100-31830-403410 SILMD 236 ACCT# 0712670-9
03/21/2016 792438 NorthWestern Energy  $        400.75 8100-31830-403410 SILMD 237 ACCT# 0712671-7
03/21/2016 792438 NorthWestern Energy  $   12,523.29 2110-31320-403410 Signal Bills
03/21/2016 792439 NorthWestern Energy  $        188.63 5020-74000-403410 2251 Belknap AVE lt
03/21/2016 792439 NorthWestern Energy  $        310.61 5120-85000-403410 822 Shiloh Crossing Blvd Lift
03/21/2016 792439 NorthWestern Energy  $        181.50 5120-87000-403410 EA Electricity
03/21/2016 792439 NorthWestern Energy  $     2,036.64 5020-74000-403410 1699 High Sierra Blvd Feb 2016
03/21/2016 792439 NorthWestern Energy  $          80.33 5610-71130-403410 3085107-5. New Employee Parking. March 2016
03/21/2016 792439 NorthWestern Energy  $     2,695.15 5610-71130-403410 0100483-7. Runway Lights. March 2016



03/21/2016 792439 NorthWestern Energy  $     1,678.59 5610-71130-403410 0100484-5. ARFF Facility. March 2016
03/21/2016 792439 NorthWestern Energy  $          75.29 5610-71130-403410 1647695-4. De Icer. March 2016
03/21/2016 792439 NorthWestern Energy  $     1,498.90 5610-71190-403410 1993430-6. Car Wash. March 2016
03/21/2016 792439 NorthWestern Energy  $        529.25 5610-71190-403410 2001846-1. Mud Wash. March 2016
03/21/2016 792439 NorthWestern Energy  $        287.31 5610-71190-403410 2001848-7. Detail Bay 1 Hertz. March 2016
03/21/2016 792439 NorthWestern Energy  $        281.91 5610-71190-403410 2001855-2. Detail Bay 2 National/Alamo. March 2016
03/21/2016 792439 NorthWestern Energy  $        172.01 5610-71190-403410 2001862-8. Detail Bay 3 Enterprise. March 2016
03/21/2016 792439 NorthWestern Energy  $        173.70 5610-71190-403410 2001865-1. Detail Bay 4 Avis/Budget. March 2016
03/21/2016 792439 NorthWestern Energy  $        189.45 5610-71190-403410 2001867-7. Detail Bay 5 Thrifty/Dollar. March 2016
03/21/2016 792439 NorthWestern Energy  $          77.88 5610-71170-403410 1138926-9. Aero Interiors. March 2016
03/21/2016 792439 NorthWestern Energy  $        674.38 5610-71170-403410 1669567-8. TSA Building. March 2016
03/21/2016 792439 NorthWestern Energy  $          44.65 0100-51270-403410 0712387-0
03/21/2016 792439 NorthWestern Energy  $        158.08 0100-51220-403410 0712536-2
03/21/2016 792439 NorthWestern Energy  $          37.95 0100-51220-403410 0720818-4
03/21/2016 792439 NorthWestern Energy  $          81.09 0100-51260-403410 0720821-8
03/21/2016 792439 NorthWestern Energy  $     1,811.02 5020-74000-403410 0722264-9
03/21/2016 792439 NorthWestern Energy  $          35.32 0100-51120-403410 0722287-0
03/21/2016 792439 NorthWestern Energy  $          35.99 0100-51120-403410 1836666-6
03/21/2016 792439 NorthWestern Energy  $        641.97 5020-74000-403410 1116452-2
03/21/2016 792439 NorthWestern Energy  $        844.38 6500-15660-403410 1160802-3
03/21/2016 792439 NorthWestern Energy  $     2,610.13 6500-15660-403410 1160804-9
03/21/2016 792439 NorthWestern Energy  $     2,741.61 6500-15660-403410 1269391-7
03/21/2016 792439 NorthWestern Energy  $            0.32 2110-31320-403410 1740357-7
03/21/2016 792439 NorthWestern Energy  $            0.55 2110-31320-403410 1748896-6
03/21/2016 792439 NorthWestern Energy  $     3,984.74 5020-74000-403410 0723040-2
03/21/2016 792439 NorthWestern Energy  $          91.66 0100-51120-403410 0723045-1
03/21/2016 792439 NorthWestern Energy  $          14.95 5020-74000-403410 0723059-2
03/21/2016 792439 NorthWestern Energy  $        633.71 1500-22210-403410 0871546-8
03/21/2016 792439 NorthWestern Energy  $        155.09 0100-51120-403410 0925496-2
03/21/2016 792439 NorthWestern Energy  $        514.93 6500-15660-403410 0975808-7
03/21/2016 792439 NorthWestern Energy  $          33.41 0100-51120-403410 Monthly electrical bill for Pioneer tennis courts. 
03/21/2016 792444 Permaletter Sign Co  $     2,658.00 5410-31220-403620 Decals for the new garbage trucks Units 052 and 053
03/21/2016 792446 Petty Cash CCSIU  $     3,081.96 7180-21600-407865 Purchase of evidence/information.  Receipts on file at the BPD.

03/21/2016 792453 Prorover  $     8,475.99 0100-51140-403990 Pruning of 62 green ash trees in Mountview Cemetery. 
03/21/2016 792459 Rimrock Foundation  $     3,746.03 7380-12640-403590 Feb. 16 IOP
03/21/2016 792459 Rimrock Foundation  $     2,557.57 7380-12660-403990 Feb. 2016 Case Manager
03/21/2016 792459 Rimrock Foundation  $     2,940.60 2480-12620-403560 Feb. 2016 Day Treatment
03/21/2016 792459 Rimrock Foundation  $     2,879.28 7380-12640-403590 Feb. 2016 IOP
03/21/2016 792459 Rimrock Foundation  $        644.03 7380-12660-403590 Feb. 2016 IOP
03/21/2016 792459 Rimrock Foundation  $     1,167.62 7380-12660-403590 Feb. 2016 Coordinator
03/21/2016 792459 Rimrock Foundation  $     3,028.51 2460-12530-403590 Feb. 16 IOP



03/21/2016 792460 Rimrock Tire Inc  $        996.28 1500-21120-402320 5-GS98334
03/21/2016 792460 Rimrock Tire Inc  $          33.28 1500-22260-402320 5-98311
03/21/2016 792460 Rimrock Tire Inc  $        374.96 0100-51120-402320 5-98314
03/21/2016 792460 Rimrock Tire Inc  $     1,026.60 2110-31320-402320 5-98341
03/21/2016 792460 Rimrock Tire Inc  $        156.66 2110-31320-402320 5-98472
03/21/2016 792460 Rimrock Tire Inc  $          15.95 2110-31320-402320 5-98562
03/21/2016 792460 Rimrock Tire Inc  $     2,170.62 1500-22260-402320 5-GS98649
03/21/2016 792460 Rimrock Tire Inc  $        445.08 1500-21120-402320 5-GS98209
03/21/2016 792460 Rimrock Tire Inc  $        983.44 1500-21120-402320 5-98395
03/21/2016 792463 Rocky Mountain Compost Inc  $     1,800.00 8730-51990-409370 Playground chips-10424
03/21/2016 792463 Rocky Mountain Compost Inc  $     1,380.00 8730-51990-409370 Playground chips-10435
03/21/2016 792463 Rocky Mountain Compost Inc  $        900.00 8730-51990-409370 Playground chips-10438
03/21/2016 792463 Rocky Mountain Compost Inc  $        640.00 8730-51990-403650 Playground chips
03/21/2016 792463 Rocky Mountain Compost Inc  $          80.00 8730-51990-409370 Playground chips
03/21/2016 792464 Rocky Mountain Cummins Inc  $     5,276.00 6300-17530-407310 Repairs to new bookmobile  #2016-029
03/21/2016 792467 Sanderson Stewart  $     5,662.56 2400-43010-407214 Rimrocks to Valley Bike and Pedestrian Feasibility Study
03/21/2016 792467 Sanderson Stewart  $     1,145.02 2120-43700-409390 Medicine Crow CTEP project
03/21/2016 792467 Sanderson Stewart  $   10,662.09 2400-43010-407214 West End Multi-Modal Traffic Modeling Project
03/21/2016 792476 Steiner Thuesen PLLC  $     3,771.30 8730-51990-409370 Veteran's Park irrigation upgrade in 2016.
03/21/2016 792481 Tait Communications  $        334.50 1500-22270-402481 TAIT HHCH CONTROL FOR MOBILE (HHCH Kit with Full 

Display Microphone)
03/21/2016 792481 Tait Communications  $        394.50 1500-22270-402481 TAIT MOBILE REMOTE KIT  (Single Control Head Kits)
03/21/2016 792481 Tait Communications  $     6,975.00 1500-22270-402481 TAIT MOBILE RADIOS (TM9455)00/800 P25 Digital / Analog 

Dash mount mobiles.
03/21/2016 792481 Tait Communications  $        288.00 1500-22270-402481 TAIT MOBILE RADIO MICS
03/21/2016 792481 Tait Communications  $     1,602.00 1500-22270-402481 TAIT HI-ROSE ADAPTERS (PORTABLES)
03/21/2016 792481 Tait Communications  $        165.00 1500-22270-402481 TAIT PORTABLE ANTENNA TP9455
03/21/2016 792481 Tait Communications  $          40.55 1500-22270-402481 ESTIMATED SHIPPING/HANDING
03/21/2016 792485 Titan Machinery Inc  $ 359,828.48 5130-85910-409410 2016 Single Engine Combination Sewer Jet/Vacuum Cleaner

03/21/2016 792485 Titan Machinery Inc  $     1,703.35 5120-85000-402320 NONSTOCKING ITEMS-P.U.D.
03/21/2016 792485 Titan Machinery Inc  $        690.00 5120-85000-403620 NONSTOCKING ITEMS-P.U.D.
03/21/2016 792487 Toter Incorporated  $   30,706.70 5410-31220-404270 Black 96 gallon barrels for residential use
03/21/2016 792488 Town & Country Supply Association  $        228.92 1500-22260-402310 219030: FIRE 5 - BLENDED DIESEL DELIVERED 3/4/2016 (60 

GALLONS #1 AND 140 GALLONS #2)
03/21/2016 792488 Town & Country Supply Association  $        168.23 1500-22260-402310 219031: FIRE 3 - BLENDED DIESEL DELIVERED 3/4/2016 (44 

GALLONS #1 AND 103 GALLONS #2)
03/21/2016 792488 Town & Country Supply Association  $        212.20 1500-22260-402310 219032: FIRE 1 - UNLEADED DELIVERED 3/4/2016
03/21/2016 792488 Town & Country Supply Association  $        291.73 1500-22260-402310 219032: FIRE 1 - BLENDED DIESEL DELIVERED 3/4/2016 (76 

GALLONS #1 AND 179 GALLONS #2)
03/21/2016 792488 Town & Country Supply Association  $        114.47 1500-22260-402310 219033: FIRE 2 - BLENDED DIESEL DELIVERED 3/4/2016 (30 

GALLONS #1 AND 70 GALLONS #2)



03/21/2016 792488 Town & Country Supply Association  $     6,644.81 5020-00000-141000 WATER PARTS AND SUPPLIES PO NUM 300053 

03/21/2016 792488 Town & Country Supply Association  $        717.64 1500-22260-402310 219062: FIRE 1 - UNLEADED DELIVERED 3/11/2016

03/21/2016 792488 Town & Country Supply Association  $        331.83 1500-22260-402310 219062: FIRE 1 - DIESEL #2 DYED DELIVERED 3/11/2016

03/21/2016 792488 Town & Country Supply Association  $     8,386.79 6010-00000-141000 218433 PO NUM 300121

03/21/2016 792488 Town & Country Supply Association  $     4,803.20 6010-00000-141000 219123 PO NUM 300122

03/21/2016 792500 Verizon Wireless  $        200.05 1500-21700-403450 Animal Shelter MDT
03/21/2016 792500 Verizon Wireless  $        651.52 7170-21660-403450 CCSIU Cell/PTT
03/21/2016 792500 Verizon Wireless  $          40.01 7170-21660-403450 CCSIU Air Card
03/21/2016 792500 Verizon Wireless  $          80.02 7170-21660-403450 CCSIU RAVEN
03/21/2016 792500 Verizon Wireless  $          80.02 0100-43210-403450 Code Enforcement Air Cards
03/21/2016 792500 Verizon Wireless  $          40.01 1500-22210-403450 Fire MiFi 406-839-3253
03/21/2016 792500 Verizon Wireless  $          40.01 2200-22330-402410 Fire HAZMAT MDT 406-670-1284
03/21/2016 792500 Verizon Wireless  $        880.24 1500-22210-403450 Fire MDT
03/21/2016 792500 Verizon Wireless  $          40.01 6200-19110-403450 ITD
03/21/2016 792500 Verizon Wireless  $          80.04 2600-55170-403450 Library Outreach Air Cards
03/21/2016 792500 Verizon Wireless  $     3,975.39 1500-21110-403450 Police MDT Toughbooks
03/21/2016 792500 Verizon Wireless  $        470.28 5710-71470-403160 MET Transit Tablets
03/21/2016 792500 Verizon Wireless  $          40.01 1500-21110-403450 Police ICAC 406-690-7347
03/21/2016 792500 Verizon Wireless  $          40.01 1500-21110-403450 Police MiFi 406-633-0820
03/21/2016 792500 Verizon Wireless  $          40.01 1500-21110-403450 Police US Marshall Toughbooks
03/21/2016 792500 Verizon Wireless  $          40.03 0100-51120-403450 PRPL-PARKS PMD Air Card 406-794-6977
03/21/2016 792500 Verizon Wireless  $        240.06 2090-44510-403450 PW-Building Air Cards
03/21/2016 792500 Verizon Wireless  $        288.07 5020-75000-403450 PW-Distribution Collection Tablets 60%/40% 60% 5020-75000-

40345040% 5120-85000-403450
03/21/2016 792500 Verizon Wireless  $        192.05 5120-85000-403450 PW-Distribution Collection Tablets 60%/40% 60% 5020-75000-

40345040% 5120-85000-403450
03/21/2016 792500 Verizon Wireless  $        140.06 6700-31410-403450 PW Engineering
03/21/2016 792500 Verizon Wireless  $          70.03 2110-31320-403450 PW-Streets 406-697-0361 iPad 406-633-1991 iPad
03/21/2016 792500 Verizon Wireless  $          18.02 5020-75000-403450 PWBELKNAP-AIR 60% 40% 60% 5020-75000-403450 40% 

5120-85000-403450
03/21/2016 792500 Verizon Wireless  $          12.00 5120-85000-403450 PWBELKNAP-AIR 60% 40% 60% 5020-75000-403450 40% 

5120-85000-403450
03/21/2016 792500 Verizon Wireless  $        120.03 7170-21660-403450 CCSIU MDT
03/21/2016 792500 Verizon Wireless  $        192.04 5020-75000-403450 PW-DIS-COLL CITYWORKS 60%/40% 5020-75000-403450 

60% 5120-85000-403450 40%
03/21/2016 792500 Verizon Wireless  $        128.04 5120-85000-403450 PW-DIS-COLL CITYWORKS 60%/40% 5020-75000-403450 

60% 5120-85000-403450 40%
03/21/2016 792500 Verizon Wireless  $          80.02 1500-21110-403450 POLICE IPAD ST JOHN 406-690-5955 POLICE IPAD HAFNER 

406-690-2161 1500-21110-403450
03/21/2016 792500 Verizon Wireless  $        240.06 2110-31320-403450 PW-STREETS CITY WORKS  2110-31320-403450



03/21/2016 792500 Verizon Wireless  $          40.01 5210-15210-403450 PARKING 406-690-5822 5210-15210-403450
03/21/2016 792500 Verizon Wireless  $        280.07 5020-73120-403450 PWBLNP COMM-METER CityWorks/Neptune 5020-73120-

403450
03/21/2016 792500 Verizon Wireless  $          40.11 2510-21870-403450 POLICE-Forensics Tim West 406-794-4826 

2510-21870-403450
03/21/2016 792500 Verizon Wireless  $          40.01 2200-22330-402410 FIRE HAZMAT LAPTOP 406-591-5883 2200-22330-402410
03/21/2016 792501 Verizon Wireless  $        513.56 5610-71100-403450 Airport
03/21/2016 792501 Verizon Wireless  $        534.72 1500-21700-403450 Animal Shelter
03/21/2016 792501 Verizon Wireless  $        186.88 7170-21660-403450 CCSIU
03/21/2016 792501 Verizon Wireless  $        118.86 0100-16110-403450 Legal
03/21/2016 792501 Verizon Wireless  $          53.23 1500-22250-403450 Comm Center 911
03/21/2016 792501 Verizon Wireless  $          70.75 6500-15650-403450 Facilites BOC Plus 70% of 406-672-3027
03/21/2016 792501 Verizon Wireless  $          51.98 5020-77000-403450 PWBLNP-ENVIRONMENTAL  50% 50%  5020-77000-403450 

5120-87000-403450 406-698-1590 406-850-1016
03/21/2016 792501 Verizon Wireless  $          51.99 5120-87000-403450 PWBLNP-ENVIRONMENTAL  50% 50%  5020-77000-403450 

5120-87000-403450 406-698-1590 406-850-1016
03/21/2016 792501 Verizon Wireless  $        178.44 0100-51120-403450 Parks Seasonal
03/21/2016 792501 Verizon Wireless  $        225.28 5020-74000-403450 PWVLKNP ELECTRICIANS  50%/50% 50% 5020-74000-

403450 50% 5120-84300-403450
03/21/2016 792501 Verizon Wireless  $        225.28 5120-84300-403450 PWVLKNP ELECTRICIANS  50%/50% 50% 5020-74000-

403450 50% 5120-84300-403450
03/21/2016 792501 Verizon Wireless  $          19.46 5120-83140-403450 PWBLKNP STORES 75% 5020-73140-403450 PWBLKNP 

STORES 25% 5120-83140-403450
03/21/2016 792501 Verizon Wireless  $        898.11 5120-84000-403450 Wastewater Treatment Plant
03/21/2016 792501 Verizon Wireless  $          23.06 6060-19310-403450 TeleComm Manager
03/21/2016 792501 Verizon Wireless  $          93.07 5710-71420-403160 On Call MET
03/21/2016 792501 Verizon Wireless  $          78.70 5710-71410-403450 MET Transit
03/21/2016 792501 Verizon Wireless  $          97.11 0100-43210-403450 Code Enforcement
03/21/2016 792501 Verizon Wireless  $        293.78 5120-85000-403450 Distribution & Collection 60% 5020-75000-403450 

Distribution & Collection 40$ 5120-85000-403450
03/21/2016 792501 Verizon Wireless  $        788.62 5020-74000-403450 Water Treatment 

PWBelknap-WT
03/21/2016 792501 Verizon Wireless  $        443.58 5020-73120-403450 PWBLKNP MTRSHOP
03/21/2016 792501 Verizon Wireless  $          70.05 5020-73110-403450 Belknap Office 60% 5020-73110-403450 Belknap Office 40$ 

5120-83110-403450
03/21/2016 792501 Verizon Wireless  $          46.70 5120-83110-403450 Belknap Office 60% 5020-73110-403450 Belknap Office 40$ 

5120-83110-403450
03/21/2016 792501 Verizon Wireless  $          58.38 5020-73140-403450 PWBLKNP STORES 75% 5020-73140-403450 PWBLKNP 

STORES 25% 5120-83140-403450
03/21/2016 792501 Verizon Wireless  $        238.20 2090-44510-403450 Building
03/21/2016 792501 Verizon Wireless  $        226.72 6700-31410-403450 Engineering
03/21/2016 792501 Verizon Wireless  $        113.69 5410-31210-403450 Solid Waste



03/21/2016 792501 Verizon Wireless  $        340.23 2110-31320-403450 Streets
03/21/2016 792501 Verizon Wireless  $        234.99 5410-31230-403450 Solid Waste On Call
03/21/2016 792501 Verizon Wireless  $        440.65 5020-75000-403450 Distribution & Collection 60% 5020-75000-403450 Distribution & 

Collection 40$ 5120-85000-403450
03/21/2016 792501 Verizon Wireless  $        383.72 0100-51210-403450 PRPL Recreation
03/21/2016 792501 Verizon Wireless  $          80.35 0100-51400-403450 Cemetery
03/21/2016 792501 Verizon Wireless  $          44.10 0100-51120-403450 Parks PMD
03/21/2016 792501 Verizon Wireless  $        980.91 0100-51120-403450 Parks
03/21/2016 792501 Verizon Wireless  $        221.28 0100-51120-403450 Parks Irrigation
03/21/2016 792501 Verizon Wireless  $          61.91 6600-31100-403450 Public Works Admin
03/21/2016 792501 Verizon Wireless  $     3,509.95 1500-21110-403450 Police
03/21/2016 792501 Verizon Wireless  $        126.91 2510-21870-403450 Police Forensic  406-794-6880  406-698-7323
03/21/2016 792501 Verizon Wireless  $        503.10 1500-21110-403450 Police Resource Officers
03/21/2016 792501 Verizon Wireless  $          28.61 2490-21960-403450 Police DV 406-698-1391
03/21/2016 792501 Verizon Wireless  $        115.37 5210-15210-403450 Parking
03/21/2016 792501 Verizon Wireless  $        162.77 0100-51100-403450 PRPL Admin
03/21/2016 792501 Verizon Wireless  $        416.05 2600-55120-403450 Library
03/21/2016 792501 Verizon Wireless  $          42.97 0100-11000-403450 Mayor
03/21/2016 792501 Verizon Wireless  $          49.73 6010-15500-403450 Motor Pool
03/21/2016 792501 Verizon Wireless  $        192.80 0100-12200-403450 Drug Court
03/21/2016 792501 Verizon Wireless  $          88.02 0100-12120-403450 Municipal Court Judge
03/21/2016 792501 Verizon Wireless  $          13.23 2400-43010-403450 Planning
03/21/2016 792501 Verizon Wireless  $          91.35 6500-15670-403450 Facilities City Hall Plus 30% of 406-672-3027
03/21/2016 792501 Verizon Wireless  $          79.31 0100-15120-403450 Finance Pat Weber
03/21/2016 792501 Verizon Wireless  $     1,261.31 1500-22210-403450 Fire Department
03/21/2016 792501 Verizon Wireless  $          97.10 0100-17500-403450 Human Resources
03/21/2016 792501 Verizon Wireless  $          13.23 6200-19110-403450 ITD
03/21/2016 792501 Verizon Wireless  $          13.82 2600-55170-403450 Library Outreach
03/21/2016 792511 Z & Z Seal Coating Inc  $ 148,841.74 2050-31310-409310 WO 16-03 2016 Overlay/Crack Seal - Contract #1 Crack Seal



   

    Regular      2.             
Regular City Council Meeting
Meeting Date: 04/11/2016  

TITLE: Public Hearing and Resolution Approving the FY 2017 - FY 2021 Capital
Improvement Plan and the FY 2017 Equipment and Technology
Replacement Plans

PRESENTED BY: David Mumford, Public Works Director 
Department: Public Works

PROBLEM/ISSUE STATEMENT
The final draft of the FY 2017-2021 Capital Improvement Plan (CIP), the FY 2017 Equipment
Replacement Plan (ERP), and the FY 2017 Technology Replacement Plan (TRP) were
presented to the City Council at the March 7, 2016 work session.  Council is being asked to hold
a public hearing and consider adopting the three plans.  Adoption will allow staff to include the
FY 2017 projects in next year's proposed budget.

ALTERNATIVES ANALYZED
The City Council may: 

Hold a public hearing and adopt the CIP, ERP, and TRP as presented.
Hold a public hearing and take no action.  Staff will not include the plan elements in the
City’s proposed FY 17 budget.
Hold a public hearing, amend the plans to include any desired projects and changes, and
adopt the CIP, ERP, and TRP as amended.
Hold a public hearing and defer action to a later Council meeting.

FINANCIAL IMPACT
The CIP, ERP, and TRP are financial tools that indicate the City's priorities when the City
departments prepare their annual budget proposals.  For the FY 2017 budget, the proposed
CIP shows expenditures totaling $110,677,992.  The ERP recommended rolling stock
replacements total $5,524,662 and $1,686,629 in supplemental budget requests for a total of
$7,211,291 for FY 2017.  The TRP for FY 2017 would result in expenditures totaling $1,005,923,
of which $626,510 is for capital and $379,923 for operating and maintenance
expenses.   Council amendments and the availability of funds in FY 2017 and future years could
affect the actual costs of the items in those programs. Copies of the CIP, ERP, and TRP are on
file in the City Clerk's Office.
 

RECOMMENDATION
Staff recommends that the City Council approve the FY 2017 to FY 2021 CIP, the FY 2017 ERP
and the FY 2017 TRP.
 

APPROVED BY CITY ADMINISTRATOR

Attachments



Attachments
CIP ERP TRP resolution 



RESOLUTION 16-______

A RESOLUTION ADOPTING THE FY 2017–2021 CAPITAL
IMPROVEMENT PLAN, FY 2017 EQUIPMENT 
REPLACEMENT PLAN, AND FY 2017 TECHNOLOGY 
REPLACEMENT PLAN

WHEREAS, the Capital Improvement Plan (CIP), Equipment Replacement Plan 
(ERP), and Technology Replacement Plan (TRP) are financial tools adopted by the City 
Council as an indication of its priorities for funding projects in future budget years; and

WHEREAS, the City Council of the City of Billings was presented on March 7, 
2016, with staff recommendations for the Fiscal Year (FY) 2017–2021 CIP, the FY 2017
ERP and the FY2017 TRP; and

WHEREAS, the City Council held a public hearing on the proposed Plans at its 
April 11, 2016, meeting.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY 
OF BILLINGS, MONTANA, AS FOLLOWS:

Section 1: The FY 2017–2021 CIP, the FY 2017 ERP and the FY2017 TRP 
are hereby adopted as presented by staff on March 7, 2016.

Section 2: City staff is hereby directed to utilize the adopted plans to prepare 
the FY 2017 departmental budgets that will be incorporated into the comprehensive 
FY 2017 City of Billings budget, which will be presented for City Council review and 
approval at a future City Council meeting.

APPROVED AND PASSED by the City Council of the City of Billings this 11th
day of April 2016.

THE CITY OF BILLINGS:

BY: 
Thomas W. Hanel, Mayor

ATTEST:

Billie Guenther, City Clerk



   

    Regular      3.             
Regular City Council Meeting
Meeting Date: 04/11/2016  

TITLE: Public Hearing and Resolution Creating SILMD 322, Orchard Lane
PRESENTED BY: David Mumford, Public Works Director 
Department: Public Works

PROBLEM/ISSUE STATEMENT
The Engineering Division has a street reconstruction project planned for Orchard Lane in
the summer of 2016.  The project plan includes installing street lights along those portions
of Orchard Lane that do not already have street lighting.  Council passed a Resolution of
Intention to Create SILMD 322 at its March 14, 2016, meeting and set an April 11, 2016 public
hearing on the proposed district.   Legal notice of the proposed district and public hearing was
published and was mailed to all property owners in the proposed district in accordance with
State law.

The new lighting will use steel mastarm style poles with LED lamps and underground wiring. 
The cost of installing the new lighting will be paid for with funds from the South Billings Urban
Renewal District (SBURD).  The adjacent property owners will only pay for electrical energy and
maintenance, through an assessment on their property taxes.  Due to public comments, this
district replaces the district originally proposed in January and will be assessed on a frontage
basis instead of an area basis as was originally planned. The estimated average annual cost is
$92 per property.   Pursuant to 7-12-4327 Montana Code Annotated, properties outside of, but
contiguous to, the city limits will be assessed for their share of the energy and maintenance
costs for the lighting. 

The deadline for written protests is Friday, April 1, 2016.  The number and percentage of valid
written protests received will be reported at the April 11 Council meeting.  As provided in State
law, the City Council has the authority to create the district if the legal protest does not exceed
50%.

ALTERNATIVES ANALYZED
The Council may:
• Pass the Resolution creating SILMD 322 to provide a source of funding for operation and
maintenance of the streetlights; or
• Do not pass the Resolution creating the district.  If the Council does not adopt the Resolution,
the property owners cannot be assessed for operation and maintenance of the streetlights and
the new lighting will not be installed.

FINANCIAL IMPACT
All costs of maintaining and providing energy for the lighting are paid from assessments against
the properties within the light district.  There are no City owned properties within the district.

RECOMMENDATION
Staff recommends that the City Council conduct a public hearing and approve the resolution
creating SILMD 322 if the valid protest does not exceed 50%.



APPROVED BY CITY ADMINISTRATOR

Attachments
SILMD Resolution Creating 
SILMD 322 Exh A--Map 



RESOLUTION NO. 16-_____________

A RESOLUTION CREATING SPECIAL IMPROVEMENT LIGHTING 
MAINTENANCE DISTRICT NO. 322 OF THE CITY OF BILLINGS, MONTANA, 
FOR THE PURPOSE OF SECURING AND PROVIDING ENERGY AND 
MAINTENANCE FOR NEW STREETLIGHTING, SETTING THE BOUNDARIES 
THEREOF, STATING THE GENERAL CHARACTER OF THE IMPROVEMENTS 
TO BE MADE, ESTABLISHING THE ESTIMATED RATE FOR ENERGY AND 
MAINTENANCE THEREOF, AN APPROXIMATE ESTIMATE OF THE COST 
OF MAINTAINING SUCH LIGHTS AND SUPPLYING ELECTRICAL CURRENT 
THEREFORE FOR THE FIRST YEAR, AND THE PROPORTION OF THE COST 
TO BE ASSESSED AGAINST THE ABUTTING PROPERTY, AND THE 
METHOD OF ASSESSMENT OF SAID COSTS.

WHEREAS, the City Council of the City of Billings, Montana, on the 14th day of March, 2016, passed

Resolution 16-10531, a Resolution of Intention to Create a Special Improvement Lighting Maintenance District 

designated as No. 322, setting the hearing on the creation of said District and hearing of protests against the extent 

and creation of said District, or any matter pertaining thereto, and thereafter gave notice by publication and mailing, 

all as required by law, and at said hearing which was held at the time and place specified in said Notice, all protests 

were heard and considered; and

WHEREAS, the City Council finds that the protests are insufficient to stop the creation of said district, and 

the protests are overruled and denied.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF BILLINGS, MONTANA:

SECTION 1:

That the City Council of the City of Billings, Montana does hereby create a District, to be known and 

designated as Special Improvement Lighting Maintenance District No. 322, hereinafter called the District, for the 

purpose of securing and providing energy and maintenance for new street lights for lighting said District.

SECTION 2:

That the boundaries of the District are as set forth in Resolution of Intention No. 16-10531, hereinafter called 

the Resolution, on file in the office of the City Clerk of Billings, Montana, and by this reference is incorporated herein 

and made a part hereof.

SECTION 3:

That the City Council hereby finds and determines that each property described within the Resolution of 

Intent, is especially benefited and affected by said improvements, and each of the properties are hereby declared to 



be the property to be assessed for the cost and expense of the electrical energy for and maintenance of said District.

SECTION 4:

That the general character of the improvements to be made is hereby declared to be as described in the 

Resolution and is by this reference incorporated herein and made a part hereof.

SECTION 5:

The City of Billings intends to establish the contract rate for supplying electrical energy in accordance with 

the rate schedule approved by the Montana Public Service Commission.  Said rate is currently estimated at $6.49 per 

unit, per month, and that NorthWestern Energy Company shall provide energy to the lighting fixtures. That the City 

of Billings shall provide normal maintenance to lighting fixtures, poles, cables and other incidental equipment, and 

shall at all times own said lighting fixtures, poles, cables and other incidental equipment.

SECTION 6:

The estimate of the cost of the District per year, including City administrative costs, is the sum of $4,600.00; 

that the entire cost of said District shall be paid by the owners of the property depicted in Exhibit “A” attached 

hereto, with each lot, parcel or piece of land within the District to be assessed for that portion of the whole cost 

which its Orchard Lane frontage bears to the total assessable frontage of the entire District, exclusive of public 

streets, avenues, alleys and other public places.  The estimated cost of the District per year for property owners is on 

the basis of approximately $0.830775 per lineal foot of property frontage.  

SECTION 7:

That pursuant to MCA 7-12-4327, the City of Billings will assess properties outside of, but 

contiguous to, the city limits of the City of Billings for a portion of the costs of the District.

SECTION 8:

That the entire cost of the District shall be paid by an annual assessment against the property in the District.

That all monies derived from the collection of such assessments shall be paid into a fund to be known as the 

"Special Improvement Lighting Maintenance District No. 322 Maintenance Fund", and warrants shall be drawn on 

said fund for the payment of such cost of maintaining said lights and supplying electrical current therefore.

SECTION 9:

That reference is hereby made to the Resolution, the maps, specifications, boundaries, perimeter and data 

pertaining to the District, on file in the offices of the City Clerk and City Engineer, for further particulars, all of which



are made a part hereof.

PASSED by the City Council of the City of Billings, Montana and approved this 11th day of April, 2016.

THE CITY OF BILLINGS:

BY:_____________________________
Thomas W. Hanel MAYOR

ATTEST:

BY:________________________________
Billie Guenther CITY CLERK
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