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Lora/Elyse…
 
Thank you for your efforts in coordinating with me on the referenced application.  Please see
the attached PDFs for the modified cost estimate and funding allocation summary table.  I
provide these with the following notes and justifications:
 


As directed (and counter to the TA Application instructions), I removed the IDC
calculation from the construction costs and moved it to apply only to the preliminary
engineering phase.
Instead of using the recommended 35% and 25% for preliminary engineering and
construction engineering costs (respectively) as shown in the TA Application
instructions, I used $50,000 and $30,000 for these items, respectively.
I also reviewed the raw construction estimate (now shown at $165,000 without the
IDC).  I did not change any of the estimate’s unit costs.  (It should be noted that I
modified a typo in the unit for 6” Sidewalk (6-feet) from SY to SF.)  Prior to contingency
and inflation, the raw construction cost is $111,214.15.  This comes to approximately
$256 / LF of sidewalk.  The LPSD has recently constructed (last Summer) a similar
sidewalk project that is approximately 125-feet of sidewalk.  This project was built for
approximately $28,000, which equates to $224 / LF of sidewalk.  This project also had to
be re-bid multiple times as the Board received multiple bids over $50,000.  Therefore, I
feel that our construction estimate to be a best representation of the conceptual design
project.


 
Please do not hesitate to reach out with any additional questions or concerns.  Thanks again
for all of your efforts on this application, and I greatly appreciate your consideration!  Have a
great rest of your week!


Erin Claunch PE, PTOE
Associate Principal | Director of Public Infrastructure
t: 406-869-3320
m: 406-671-0224
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QUANTITY DESCRIPTION UNIT UNIT PRICE AMOUNT



2,500                     Miscellaneous Work UNIT 1.00$                   2,500.00$                



1                           Contractor Survey & Layout LS 5,000.00$             5,000.00$                



1                           Mobilization/Demobilization - 10% LS 11,000.00$           11,000.00$              



1                           Traffic Control LS 5,000.00$             5,000.00$                



1                           Temporary Erosion Control LS 1,500.00$             1,500.00$                



2,610                     Geotextile Fabric SF 0.50$                   1,305.00$                



48                          1-1/2" Minus Crushed Base Course CY 75.00$                 3,625.00$                



2,610                     6" Sidewalk (6 ft. wide) SF 20.00$                 52,200.00$              



12                          Unclassified Excavation CY 35.00$                 420.00$                   



30                          Truncated Dome Detectable Warning Panel SF 65.00$                 1,950.00$                



1                           Clearing & Grubbing LS 5,000.00$             5,000.00$                



1,305                     Hydroseeding SF 0.50$                   652.50$                   



145                        Over-excavation & Backfill CY 75.00$                 10,875.00$              



3                           Removal and Disposal of Small Tree EA 200.00$               600.00$                   



2                           Removal and Disposal of Large Tree EA 2,500.00$             5,000.00$                



50                          ADA Ramp-6 foot wide SF 20.00$                 1,000.00$                



5                           Street Sign w/ Post EA 591.33$               2,956.65$                



25                          Sawcut Asphalt LF 8.00$                   200.00$                   



10                          Curb & Gutter Removal LF 25.00$                 250.00$                   



15                          Concrete Demo and Removal SY 12.00$                 180.00$                   



111,214.15$            



33,364.25$              



144,578.40$            



18,052.64$              



162,631.03$            



162,631.03$            



SUBTOTAL



TOTAL



JOHNSON LANE SIDEWALK CONNECTOR COST ESTIMATE



SUBTOTAL



30% CONTINGENCY



SUBTOTAL



INFLATION 4%/YEAR x 3 YEARS













Total Cost Federal Share (TA) Match
Additional 



Contribution



Preliminary Engineering (PE) 50,000.00$                43,290.00$                6,710.00$                   -$                            



IDC for PE 5,660.00$                   4,900.43$                   759.57$                      



PE MDT (10%) 5,000.00$                   4,329.00$                   671.00$                      -$                            



PE Local (90%) 45,000.00$                38,961.00$                6,039.00$                   -$                            



Construction (CN) 165,000.00$              142,857.00$              22,143.00$                -$                            



Construction Engineering (CE) 30,000.00$                25,974.00$                4,026.00$                   -$                            



CE MDT (5%) 1,500.00$                   1,298.70$                   201.30$                      -$                            



CE Local (95%) 28,500.00$                24,675.30$                3,824.70$                   -$                            



Right-of-Way (RW) -$                            -$                            -$                            -$                            



Incidental Construction (Utility Involvement) (IC) -$                            -$                            -$                            -$                            



Total 250,660.00$       217,021.43$       33,638.57$         -$                    
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