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This is an Agreement (“Agreement”) made and entered into by and among: BROWARD 

METROPOLITAN PLANNING ORGANIZATION, created pursuant to Section 339.175, 

Florida Statutes, hereinafter referred to as "BMPO," 
 

AND 
 

CITY OF FORT LAUDERDALE, a Florida municipal corporation hereinafter referred to as 

“CITY”,  
 

AND 
 

METROPOLITAN TRANSPORTATION ENGINEERING & CONSTRUCTION 

COOPERATIVE, created pursuant to Section 163.01, F.S. hereinafter referred to as “MTECC” 
 

WHEREAS, the BMPO, CITY, and MTECC are hereinafter collectively referred to as the 

“Parties”; and 
 

WHEREAS, the BMPO Metropolitan Transportation Plan (“MTP”) developed the concept 

of a Mobility Hub as a transit access point with frequent transit service, high development 

potential, and critical point for trip generation or transfers within the transit system; and 

WHEREAS, the Federal Highway Administration (“FHWA”) transferred to the Federal 

Transit Administration (“FTA”) certain eligible regional surface transportation funds for the 

benefit of the use by BMPO, and FTA has provided these funds available through the Urbanized 

Area Formula Grant program (49 USC §5307) (the “Flex Funds”); and 

WHEREAS, the BMPO is a Direct Recipient in the Miami Urbanized Area of federal 

assistance from the FTA; and 

WHEREAS, the BMPO is the Grantee of the Flex Funds (hereinafter referred to as the “Grant”) 

from the FTA (“Grantor”) for the 17th Street Mobility Hub Capital Project (the “Project”) identified 

as Financial Management Number 4334282; and 

WHEREAS, the BMPO has set aside $756,000 for BMPO administration and oversight 

and $6,804,000 (“Grant Funds”) to reimburse MTECC’s design and construction of the Project 

improvements shown in Exhibit “A”, which is located in the City of Fort Lauderdale; and 
 

WHEREAS, the CITY has agreed to fund costs of CITY requested betterments and cost 

overruns in excess of available Grant funds that are required within the Project improvements 

outlined in Exhibit A (collectively, the “Local Funds”); and  
 

WHEREAS, the Parties to this Agreement desire to participate cooperatively to utilize the 

Grant and Local Funds to implement the Project; and 
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WHEREAS, this Agreement is intended to define those roles and responsibilities of the 

Parties with respect to the development, engineering, construction, and maintenance of the Project 

including, but not limited to, procurement activities, invoicing, review and approval of eligible 

costs, compliance with grant provisions including conformance with scope, schedule, and budget 

and related timely reporting, as well as all FTA requirements and related reporting as amended by 

FTA from time to time and referenced in the  Grant Agreement attached herein as Exhibit E ; and  
 

WHEREAS, BMPO will use the Grant as the mechanism to reimburse MTECC, as 

MTECC completes specified work documented in progress reports submitted with invoices for 

this Project; and  
 

WHEREAS, the BMPO is willing to utilize the Grant Funds to fund the Project which will 

be administered by the BMPO and implemented by MTECC; and  
 

WHEREAS, the BMPO is responsible for ensuring that the Grant Funds are properly 

utilized to implement the Project and that Parties comply with Grant requirements; and 
 

WHEREAS, the Parties desire to enter into an Agreement whereby the duties and 

obligations of each party to the others are set forth therein; 
 

NOW, THEREFORE, IN CONSIDERATION of the mutual terms, conditions, promises, 

covenants, and payments hereinafter set forth, the Parties agree as follows: 
 

 

ARTICLE 1 
DEFINITIONS AND IDENTIFICATIONS 

 

For purposes of this Agreement, reference to one gender shall include the other, use of the plural 

shall include the singular, and use of the singular shall include the plural.  The following definitions 

apply unless the context in which the word or phrase is used requires a different definition: 
 

1.1 Agreement - Means this document, Articles 1 through 12, inclusive.  Other terms and 

conditions are included in the exhibits and documents that are expressly incorporated by 

reference.  

 

1.2 Effective Date– This Agreement shall take effect on the date executed by the last of the 

Parties.  

 

1.3 BMPO Board – The Broward Metropolitan Planning Organization Board. 

 

1.4 BMPO Contract Administrator - The BMPO Executive Director, or his/her designee. 

The primary responsibilities of the BMPO Contract Administrator are to coordinate and 

communicate with CITY, MTECC, and FTA. 
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1.5 Grant Agreement –The Grant Agreement outlines the scope, requirements and funding 

for the project. The grantor is FTA and grantee is BMPO. Condition to and subject to 

successful grant obligation by FTA (Exhibit “E”).  

 

1.6 Grant Funds - the Grant Agreement has provided to BMPO as grantee a total of 

$7,560,000, and BMPO has set aside $756,000 for BMPO administration and oversight 

and $6,804,000 (“Grant Funds”) to reimburse MTECC’s design and construction of the 

Project improvements shown in Exhibit “A”. 

 

1.7 MTECC Contracting Officer - The Executive Director of MTECC, or his/her designee. 

The primary responsibilities of the MTECC Contracting Officer are to coordinate and 

communicate with the CITY and BMPO and to manage and supervise execution and 

completion of the Scope of Services and the terms and conditions of this Agreement as set 

forth herein. In the administration of this Agreement the Parties may rely on the instructions 

or determinations made by the MTECC Contracting Officer; provided, however, that such 

instructions and determinations do not change the Project. 

 

1.8 Local Funds – Refers to the “non-federal” CITY contribution, not funded by FTA 

necessary to pay for the completion of a project component, if any. 

 

1.9 Local Match – Toll Credits provided to the BMPO by the Florida Department of 

Transportation are being used to provide the Local Match on this Project. 

 

1.10 Obligation (Grant) – Refers to the federal government’s legal commitment pursuant to 

the Grant to pay the federal share of the Project’s cost. 

 

1.11 Project – The Project is to construct the SE17th Street Mobility Hub located on SE/SW 

17th Street between US1/Federal Highway and SW 9th Avenue in the City of Fort 

Lauderdale. 

 

1.12 Project Delivery Fee - Refers to the CITY’S contribution of $35,000.00 of non-federal 

funds to cover MTECC project administrative costs described in Section 3.3.4.4.   

 

ARTICLE 2 
PURPOSE AND SCOPE 

 

2.1 The purpose of this Agreement is to set out the terms and conditions for MTECC to provide 

for the design and construction of the Project. The Project’s improvements are shown in 

Exhibit “A” attached hereto incorporated by reference. 

 

2.2 In Fiscal Year 2025, the BMPO will make available $6,804,000 of funds from the Grant 
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for the implementation of the Project. The Project is for the benefit of the CITY that agrees 

upon acceptance of the completed Project, to operate and maintain for the useful life, all 

Project elements as a condition of the funding. Through this Agreement, the BMPO will 

utilize the Grant Funds, subject to FTA’s obligation, to reimburse MTECC to complete the 

design and construction of the agreed Project improvements.  The solicitation of design 

professionals and/or contractors for the Project shall not commence until the BMPO has 

executed the Grant Agreement. 

  

ARTICLE 3 
BMPO AND CITY REQUIREMENTS 

 

3.1 BMPO Requirements – The BMPO will have the following overall requirements for the 

Project after the obligation of the Federal Grant funds: 

 

3.1.1 Grant Oversight – BMPO shall have the overall responsibility for oversight and 

administration of the Grant to ensure MTECC implements the Project in accordance 

with the Grant requirements. This will include, but not limited to, review and 

approval of procurement documents, progress reports provided by MTECC and 

follow up on any required issues.  BMPO will participate in periodic meetings with 

the Parties to review the status of Project implementation, activities, and utilization 

of Grant and Local Funds. 

 

3.1.2 Invoice Review and Approval, Grant Reimbursements and Audits– BMPO shall 

review the invoices submitted by MTECC for the reimbursement of eligible Grant 

Agreement expenses in accordance with Section 6.  BMPO will make payment to 

MTECC, in accordance with the BMPO prompt payment policies. BMPO will 

submit eligible costs to the FTA for reimbursement. BMPO will conduct or 

cooperate in any audits of the Project as required by the Grantor or any federal or 

state agency. 

 

3.1.3 Grant Close-Out – Pursuant to Grant requirements, BMPO shall provide for the 

overall Grant close out process in partnership with MTECC and CITY. 

 

3.1.4  Post Completion Annual Monitoring; Grant Compliance – BMPO shall monitor the 

Project as required by the Grantor to ensure project elements are in place and 

maintained for the useful life of the Project. The CITY agrees to the continued 

operation of the Project for its originally intended purpose for a minimum of the 

useful life of the assets and shall provide to the BMPO annual reports on the 

condition of the Project assets through the useful life of the Project as required by 

the Grant Agreement and FTA (the “Post Completion Requirements”).  City shall 

be responsible for the repayment of Grant funds to FTA should the Project or any 

portion thereof be taken out of service before the expiration of their useful life. The 

Grant requires the CITY to be responsible for maintenance of the Project and 

related utilities, facilities, and equipment after completion of the work. 

  



 

Page 6 of 23 
 
 

3.2 MTECC Requirements – MTECC shall be responsible for the design, construction, and 

construction engineering inspection (CEI) of the Project in compliance with all Grant 

requirements. MTECC will implement these elements within the Federal and grant 

requirements on behalf of the BMPO and CITY.  These elements will include the following 

major components: 

 

3.2.1 Project Management – MTECC shall provide a project manager to lead the design 

and construction of the Project including managing the design consultant and the 

Construction Engineering and Inspection (“CEI”) consultant.  Key activities are 

shown below: 

 

3.2.1.1  Project Lead – Provide overall direction on behalf of BMPO and 

CITY for the implementation of the Project. Responsible for the 

development of monthly progress and financial reports and invoices 

for submittal to the BMPO as required in Article 6. The financial 

reports and invoice format and content of monthly invoice to be 

approved by the BMPO. Reimbursements will occur on a monthly 

basis to MTECC.  

3.2.1.2 Oversight of Design Consultant – Provide the oversight and 

management of the MTECC design consultant. Reviews and 

recommends approval of MTECC design consultant invoices prior 

to submittal to the BMPO. Manages the design review process.  

Ensures the designs are complete in accordance with the Project 

scope. Provides oversight of the development of the plans and 

specifications for the construction bid process. Coordinate with the 

CITY on review and ranking of design consultants, negotiation of 

design fee, review of design plans (in coordination with BMPO) at 

30%, 60% and 100% completion, public involvement, and final 

approval of design plans. 

3.2.1.3 Oversight of the Construction, and Construction Engineering and 

Inspection (CEI) Consultant - Provide oversight and management of 

the construction contract. Provide oversight and management of 

MTECC CEI consultant who will provide day to day oversight of 

the construction contractor (“Contractor”). Reviews and 

recommends approval of construction contract and CEI consultant 

invoices prior to submittal to the BMPO. Ensures the CEI provides 

proper oversight of the construction activities in accordance with the 

Project plans and specifications. Provides oversight of the 

construction bid process and overall construction activities. 

Provides BMPO with documentation of CEI activities and finding 

in a monthly report signed by professional engineer. Coordinate 

with CITY on final plans, specifications and bid package prior to 

project bid, review of contractor bids, award of construction bid, 

review of contract changes up to the construction contingency, 

review and approval by the CITY and BMPO of contract changes 
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that exceed the construction budget, monthly status meetings, and 

detailed review with the CITY at substantial completion. 

3.2.1.4 Progress Reporting - Preparation of monthly progress reports for 

distribution to BMPO and CITY. The monthly progress report shall 

include: Project Status - project status including percent complete 

for the phase (design or construction) life to date, change during the 

prior month;  (design or construction), major items completed in the 

prior month anticipated major items planned to be completed for the 

following month, any concerns that need to be monitored, and action 

plan to address any concerns or to bring the project back on 

schedule;  Project Budget - project budget by phase,  amounts 

expended for the prior month, amounts expended life to date, any 

concerns with cash flow and a plan to address these concerns.  The 

monthly progress status report shall be provided in advance of the 

monthly status meeting between representatives of MTECC, CITY 

and BMPO. 

3.2.1.5 Project Close-Out and Transfer – Provides the direction and 

oversight of the Project close-out and partners with CITY and 

BMPO to participate in the close-out in accordance with Article 6.  

Partners with the CITY and BMPO on Project close-out review and 

follow up to ensure any remaining items are completed to ensure the 

Project is acceptable to the CITY and BMPO.   After acceptance of 

the completed Project, CITY will assume the Project improvements 

in their jurisdiction for operations and maintenance. 

3.2.1.6 Grant Close Out and Transfer – Provide the direction and partners 

with the BMPO on Grant close out and transfer of Grant 

requirements after the completed Project is approved and accepted 

by the CITY for the operations and maintenance period of the 

Project as described in the attached Grant Agreement. 

 

3.2.2 Procurement – MTECC shall procure the design, construction, and CEI consultants 

for the Project. MTECC shall ensure that the procurement follows all Federal and 

grant requirements and provide documentation to BMPO. MTECC shall ensure that 

consultants and contractors provide insurance and bonds and list all Parties as 

beneficiaries. 

 

3.2.3 Project Design – MTECC shall ensure the design meets the scope, budget, and 

schedule set for the Project under Federal grant requirements.  The BMPO and 

CITY may be part of routine project briefings and review of the design for meeting 

the Project goals.  The design will include the development of a complete design in 

30%, 60%, and 100% plans with design reviews at each stage.  Once the design is 

complete MTECC and its design consultants will develop the plans, specifications, 

and preparation for all materials to bid the construction of the Project. 
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3.2.4  Project Construction – MTECC shall ensure the construction meets the scope, 

budget, and schedule set for the Project under the Federal and Grant requirements 

in accordance with the design plans and specifications.  This will include: 

3.2.4.1 CEI – MTECC shall ensure the proper CEI for the overall 

construction of the Project.  This will include oversight of the 

construction including required materials testing, monitoring of 

construction activities, and review and recommendations on 

contractor progress reports (invoices), and project close out. 

3.2.4.2 Construction – MTECC will ensure through a qualified contractor 

the construction of the Project. 

3.2.4.3 Project Close-Out and Acceptance – MTECC will provide, through 

the Project Manager and CEI, the proper oversight and close-out of 

the construction of the Project. MTECC will coordinate with the 

CITY and BMPO on the close-out and the BMPO will review the 

grant related materials and when satisfied,  close-out the Project 

from MTECC. 

  

3.2.5 Right of Way Certification – MTECC will take the lead in partnership with CITY 

to secure the certification/easements required to provide the required use of right of 

way for the Project. 

 

3.3 CITY Requirements – The CITY is the owner and operator of the roadway in which the 

Project is occurring, and the key requirements include: 

 

3.3.1 Contributions – The CITY will pay the Project Delivery Fee and the amounts as 

outlined below per phase (collectively, the “Operating Contribution”): 

  3.3.1.1 – Within thirty (30) days of the Effective Date of the Agreement, 

the City shall pay MTECC 30% of the Design Services and Program Management 

Services fees for the Project included in Exhibit “D”.  MTECC shall utilize these 

funds to pay approved invoices in advance of being reimbursed by Grant funds.  At 

the completion of the Design Services and the reimbursement of all expenses by 

Grant funds any remaining City Operating Contribution funds shall be returned by 

MTECC to the City within thirty (30) days of completion. 

               3.3.1.2 – Within sixty (60) days of the notice of award for the construction 

of the Project, the City shall pay MTECC 20% of the Construction and CEI Services 

for the Project included in Exhibit “D” or the lowest responsible bid for 

construction and the negotiated amount for CEI Services, whichever is higher.  The 

City may choose to utilize funds remaining under section 3.3.1.1, and pay the 

remainder balance, if any, to meet this requirement. MTECC shall utilize these 

funds to pay approved invoices in advance of being reimbursed by Grant funds.  At 

the completion of the Construction and CEI Services and the reimbursement of all 

expenses by Grant funds, any remaining City Operating Contribution funds shall 

be returned by MTECC to the City, within thirty (30) days of completion. 
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3.3.1.3 – Operating Contribution and Payment of Expenses.  The Operating 

Contribution shall be separate from, and above and beyond, the amount of Local 

Funds and in the form of CITY funds.  The Operating Contribution shall be held 

by MTECC in a designated Project Fund, which may be a Sub-fund of the overall 

MTECC Trust Fund to pay Project Expenses (the “Project Fund”).  Payment of 

Project Expenses.  The Contractor and consultants shall submit invoices for work 

on the Project to MTECC.  MTECC shall pay all Contractor and consultant invoices 

from the Project Fund.  Concurrent with each Contractor and consultant payment, 

MTECC shall prepare a request for reimbursement on behalf of the CITY for 

submission to BMPO in the form set forth in the Grant Agreement.  MTECC shall 

deposit all Reimbursement Payments into the Project Fund. If at any time during 

the Project, the balance of funds available in the Project Fund are insufficient to 

pay for Project expenses that have been incurred and invoiced or that are anticipated 

to be incurred and invoiced, as determined by MTECC, MTECC shall notify the 

CITY and the CITY shall, within thirty (30) days of receipt of such notice, increase 

the Operating Contribution in an amount necessary to timely pay such Project 

invoices. 

 

3.3.2 Environmental Clearance – The CITY or BMPO will provide any additional 

documentation of environmental clearances that may or may not be required in the 

future for the Project above and beyond the initial environmental clearances that 

have already been received to move forward to the design and construction stage 

of the Project. Should additional environmental clearances become necessary, the 

CITY and BMPO will work together to address these issues and provide required 

documentation to FTA.  

 

3.3.3 Right of Way Certification – The CITY in partnership with MTECC will secure the 

certification/easements required to provide the required use of right of way for the 

Project. 

 

3.3.4 Responsibility for Project Expenses – The CITY shall be responsible for all costs 

related to the completion of the Project, inclusive of all hard costs, soft costs, 

administrative fees, and related expenditures (“Project Expenses”) to be reimbursed 

from Grant funds for eligible Project costs.  Project Expenses may include those 

expenses deemed reimbursable under the Grant Agreement (“Reimbursable 

Expenses”) as well as non-reimbursable expenses, which are comprised of any 

additional work, costs, fees, or expenses related to the Project beyond Reimbursable 

Expenses (“Non-Reimbursable Expenses”). MTECC shall prepare requests for 

reimbursement on behalf of the CITY for submission to the BMPO in the form set 

forth in the Grant Agreement.  Notwithstanding, the CITY shall be responsible for 

all Project Expenses that are not reimbursed by the BMPO under the Grant 

Agreement.   
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3.3.4.4 Project Delivery Fee.  The CITY shall pay to MTECC, a fee in the 

amount of $35,000 for direct Project support (the “Project Delivery 

Fee”).  The Project Delivery Fee is not budgeted Project Expense 

and will not be deposited into the Project Fund. 

  
3.3.4.5 Betterments. The CITY may request during the design phase for 

certain additional improvements above and beyond the scope of the 

Grant. A request for Betterments must be made to MTECC, which 

has no obligation to accept the request, and all costs are borne by the 

CITY, which shall be advanced to MTECC at the time the 

betterment is approved by the CITY and MTECC. 

 

3.3.4.6 Stockpile of Project Deliverables.  The CITY may in coordination 

with MTECC and the Project design pay using the CITY’s tax-

exempt status for select Project Deliverables while ensuring the 

Project Deliverables are eligible for grant funding to eliminate the 

payment of State of Florida sales tax on these Project Deliverables.  

MTECC will reimburse the CITY from eligible grant funds 

available to MTECC for stockpiled Project Deliverables purchased 

direct by the CITY that are grant eligible after the receipt of an 

acceptable invoice from the CITY.    

 

3.3.4.7 Project Close-Out and Acceptance. The CITY will coordinate with 

MTECC and BMPO on a detailed review of the Project at 

substantial completion and identify any remaining items to 

complete.  The CITY will coordinate with MTECC and BMPO to 

ensure the items are completed.  The CITY will coordinate with 

MTECC and BMPO on Project Closeout and be provided with a 

final set of As-Build Plans by MTECC.  The CITY will review and 

accept the completed Project in writing to MTECC and BMPO in 

accordance with Grant requirements.   

 

3.3.5 Project Operations and Maintenance – The CITY will participate in the review of 

the Project close-out to ensure the Project elements are complete.  The CITY will 

be responsible and provide for the operations and maintenance of the Project 

elements in accordance with the Grant requirements.  

 

3.3.5.1  Access to Project Site.  The CITY shall grant and/or obtain a right 

of way certification for the Project site, as necessary, permitting 

ingress and egress to MTECC and any and all Contractors and any 

other agent or representative of, or engaged by MTECC to facilitate 

the completion of the Project. 
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3.3.5.2  Ownership of Project Deliverables.  The CITY shall, as the third-

party beneficiary of the Project Delivery Agreement, be the 

beneficial owner of all Project deliverables provided by the 

Contractor in the performance of the Project Milestones, which are 

attached as Exhibit “B” (the “Project Milestones”).  The Project 

Deliverables include, but are not limited to, design drawings, design 

documents, site reports, engineering reports, completed 

construction, and as-builts. 

   

3.3.5.3  Enforcement of Warranties.  The CITY shall be solely responsible 

for the enforcement of any and all warranties, as applicable, for labor 

and materials on the Project upon acceptance of the Project.  

 

3.3.5.4 Claims for defects. The CITY shall be solely responsible for the 

prosecution of any and all claims for defects workmanship and/or 

design services upon acceptance of the Project. 

 

3.3.5.5 Maintenance Agreements. The CITY shall be responsible for 

securing any required Maintenance Agreements where the CITY is 

responsible for maintenance for applicable elements of the Project 

Deliverables on right-of-way owned by other governmental entities. 

 

3.3.6 Permitting – The CITY agrees to review and expedite approval of all required 

permits for the improvements within their respective authority and jurisdiction. 

 

ARTICLE 4 
GRANT PASS THROUGH REQUIREMENTS 

 

Grant Indemnity – CITY’s failure to reasonably perform its obligations, as the beneficiary of the 

Grant Funds, shall constitute a material breach of this Agreement.  The CITY, to the extent 

permitted by law, agrees to indemnify and hold the BMPO and MTECC harmless from any 

liability, demand, claim, penalty or any other adverse action resulting from breach by CITY and/or 

MTECC regarding its obligations as the beneficiary of the Grant Funds,  including any demand 

for return of the actual amount of Grant Funds distributed to MTECC, on behalf of the CITY at 

the time of the alleged material breach, which shall not exceed the $6,804,000 Grant Funds amount 

allocated for the design and construction of the Project improvements.  CITY, by agreement to 

indemnify and hold the BMPO and MTECC harmless, does not waive any defense to a claim for 

damages for tort liability that may be asserted pursuant to the conditions and limitations of liability 

as set forth in Section 768.28, Florida Statutes.  

ARTICLE 5 
TERM 

 

This Agreement shall be effective upon execution by all Parties and shall continue in full force 

and effect until Project completion (the “Term”).  Project Completion shall occur upon the 
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satisfaction of the following, in sequential order:  1) the issuance of a written acceptance of the 

Project by the City to MTECC and the BMPO (the “Acceptance Letter”); and 2) satisfaction of the 

terms and conditions of the agreements for the design and construction of the Project, which shall 

be memorialized by the issuance of a letter and providing the as-built plans by MTECC to the 

CITY and BMPO (the “Notice Of Construction Completion”); and 3) the issuance of a Project 

closeout letter by BMPO to the CITY and MTECC (the “Closeout Letter”).   The Post Completion 

Requirements shall survive the expiration of the Term.    
 

ARTICLE 6 
CONSIDERATION AND PAYMENT 

 

6.1 The BMPO shall have no obligation to independently fund the costs of the Project. 

 

6.2 Reimbursement of BMPO and MTECC’s expenses for the Project funded under the Grant 

shall be subject to the cost principles set forth in the OMB Final Rule (2 CFR Chapter I, 

and Chapter II, Parts 200, 215, 220, 225, and 230), as well as the applicable provisions of 

the Grant. The BMPO agrees to reimburse MTECC for its expenditures that are allowable 

under the Grant for the Project. The BMPO shall charge costs associated with the BMPO’s 

oversight of the Project. 

 

6.3 MTECC shall be reimbursed for the eligible costs on a monthly basis for progress on the 

Project. MTECC shall submit monthly invoices with proper backup documentation in a 

format provided by BMPO. 

 

Upon receipt of a properly documented invoice, BMPO shall pay MTECC within 30 days 

utilizing the Grant. The invoice shall include payroll records and invoices from MTECC’s 

contractor(s) and proof of payment to contractor(s) to verify that MTECC has incurred the 

costs set out in its invoice. The BMPO reserves the right to require MTECC to submit 

additional reasonable documentation to verify that MTECC has incurred the costs set out 

in its invoice. 
 

If BMPO disputes any items on an invoice for cause, BMPO may deduct that disputed item 

from the payment, but shall not delay payment for the undisputed portions. The amounts 

and reasons for such deductions shall be documented to MTECC and the Parties agree to 

timely meet to resolve any such disputes.  
 

6.4 Completion of the construction phase will be deemed to have occurred when MTECC 

submits all receipts, approved permits, certificate of completion, if any, copies of all 

permits with all required sign-offs, and all other necessary documentation indicating the 

construction phase has been completed in a satisfactory manner. Final required sign-off 

shall include a professional engineer’s signing and sealing that the Project is complete and 

operational, in substantial conformance with the approved Project plans and specifications.  

 

At the completion of the Project, MTECC shall provide verified actual costs satisfactorily 

demonstrated to have been expended by all contractors for completion of the Project. Upon 
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satisfactory review and approval of all required documentation from MTECC, the BMPO 

shall pay the balance of the total contract amount after the costs previously invoiced and 

reimbursed.  
 

6.5  The BMPO's obligation to provide reimbursement to MTECC shall be limited to the 

availability of grants funds to BMPO from FTA, which are specifically earmarked for the 

Project. In the event that Grantor shall deny any of BMPO’s request for payments relating 

to the Project, or if Grantor shall request the return of any Grant Funds relating to the 

Project that have been previously paid, MTECC shall, within sixty (60) days of receiving 

notice from BMPO of Grantor’s denial or request for return of Grant Funds already paid, 

return to BMPO the funds that Grantor has declined to reimburse or requested to be 

returned. CITY and MTECC requirement to return funds shall include the payment of any 

interest or penalties required by Grantor. 

 

ARTICLE 7 
GOVERNMENTAL IMMUNITY AND LIABILITY 

 

7.1  Nothing herein is intended to serve as a waiver of sovereign immunity by any party nor 

shall anything included herein be construed as consent to be sued by third parties in any 

matter arising out of this Agreement or any other contract. The Parties are state agencies 

or political subdivisions as defined in Chapter 768.28, Florida Statutes, and shall be fully 

responsible for the acts and omissions of their agents or employees to the extent permitted 

by law. 

 

7.2 The CITY and BMPO hereby release and hold harmless MTECC, and its officers and 

employees, from any liabilities, damages, losses, and costs, including, but not limited to, 

reasonable attorneys’ fees, to the extent caused by the negligence, recklessness, or 

intentionally wrongful conduct of any of MTECC’s contractors or sub-contractors and 

other persons employed or utilized by MTECC’s contractors or sub-contractors in the 

performance of the Project.   Nothing herein shall limit the CITY’S ability or right to pursue 

any claims directly against MTECC’s contractors or sub-contractors in the performance of 

the Project.  

 

7.3 MTECC shall require that its contractors or subcontractors indemnify and hold harmless, 

the CITY and BMPO, and their officers, employees, and elected officials, from liabilities, 

damages, losses, and costs, including, but not limited to, reasonable attorneys’ fees, to the 

extent caused by the negligence, recklessness, or intentionally wrongful conduct of the 

contractors and other persons employed or utilized by the contractors in the performance 

of its contract with the MTECC.   

 

ARTICLE 8 
INSURANCE 

 

MTECC is an entity subject to Section 768.28, Florida Statutes, and MTECC shall furnish the 

BMPO with written verification of liability protection in accordance with state law prior to final 
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execution of this Agreement. MTECC shall ensure that all consultants and contractors provide 

written verification of insurance to protect Parties as shown in Exhibit “C”. 
 

MTECC shall also ensure that all consultants and contractors shall endorse the CITY. BMPO and 

MTECC as Additional Insureds with a CG 2026 Additional Insured - Designated Person or 

Organization endorsement, or its equivalent, to the Commercial General Liability.   MTECC shall 

further ensure that all consultants and contractors shall add the CITY, BMPO and MTECC as 

additional named obligees to any performance bonds relating to the Project.  
 

ARTICLE 9 
DISPUTE RESOLUTION / TERMINATION 

 

9.1 Resolution of Disputes:  If the Parties to this Agreement are unable to resolve any issue, an 

Agreement will be drafted for the CITY and BMPO to in which they may be in 

disagreement covered in herein, such dispute will be resolved in the following manner: 

 (a) First, the disputing parties will meet together through the BMPO Executive 

Director, the respective municipal manager or administrator and the MTECC Contract 

Officer, or their respective designee: 

 (b) If the disputing parties are still unable to resolve the dispute, the disputing parties 

agree to further attempt to resolve the dispute in accordance with governmental conflict 

resolution procedures specified in Chapter 164 or 186, Florida Statutes or such other 

processes deemed mutually agreeable and appropriate by the parties involved.  

  

9.2 This Agreement may not be terminated by the Parties until all requirements of the FTA 

Grant are met.  

 

9.3 The CITY may assume the MTECC requirements in the Agreement, with BMPO 

concurrence, for reasons including, but not limited to, MTECC’s repeated (whether 

negligent or intentional) submission for payment of false or incorrect bills or invoices, 

failure to suitably perform the work; or failure to continuously perform the work in a 

manner calculated to meet or accomplish the objectives as set forth in this Agreement. 

 

9.4  Unless otherwise extended as provided herein, this Agreement shall automatically 

terminate in the event that the BMPO does not enter into an agreement with the FTA 

obligating the Grant Funds for the completion of the Project on or before September 30, 

2025, (the “Funding Deadline”).  If this Agreement is terminated under this provision, the 

Parties shall have no further obligations.   

 

ARTICLE 10 
MAINTENANCE OF RECORDS & AUDITS 

 

10.1 The Parties shall maintain books, records, documents, and other evidence directly pertinent 

to work under this Agreement in accordance with generally accepted accounting principles 

and practices. The Parties shall also maintain for a period of three (3) years from the latter 

of the date of Grant close-out or expiration of this Agreement the financial information and 



 

Page 15 of 23 
 
 

data used by the Parties in the preparation or support of the proposed or actual costs 

submitted for reimbursement under this Agreement. Parties agree to permit the BMPO, 

FTA, and the U.S. Comptroller General, or their duly authorized representatives, to inspect 

all work, materials, payrolls, and other data and records and to conduct performance and/or 

financial audits of Parties’ books, records and accounts pertaining to the Grant expenditures 

for this Project. 

 

10.2 The Parties shall be responsible for meeting the audit requirements of the OMB Final Rule 

(2 CFR Chapter I, and Chapter II, Parts 200, 215, 220, 225, and 230), and any further 

revision or supplement thereto.  The Parties agree that the audit will be conducted in 

accordance with U.S. Government Accountability Office (U.S. GAO) "Government 

Auditing Standards."  Upon the BMPO's request, CITY and MTECC must submit a copy 

of its audit, completed in accordance with the above-described requirements, within 30 

days after completion of the audit, but no later than one year after the end of the audit 

period. 

 

10.3 MTECC and any of its contractors and subcontractors shall preserve and make available, 

at reasonable times for examination and audit by the BMPO, all financial records, 

supporting documents, statistical records, and any other documents pertinent to this 

Agreement for the required retention period of the Florida Public Records Act, Chapter 

119, Florida Statutes, as may be amended from time to time, if applicable, or, if the Florida 

Public Records Act is not applicable, for a minimum period of three (3) years after 

termination of this Agreement.   If any audit has been initiated and audit findings have not 

been resolved at the end of the retention period or three (3) years, whichever is longer, the 

books, records, and accounts shall be retained until resolution of the audit findings.  If the 

Florida Public Records Act is determined by BMPO to be applicable to CITY and MTECC 

and any of its contractors’ and subcontractors’ records, MTECC and its contractors and 

subcontractors shall comply with all requirements thereof; however, no confidentiality or 

non-disclosure requirement of either federal or state law shall be violated by either Party 

or its subcontractors. 

 

 

ARTICLE 11 
NONDISCRIMINATION 

 

11.1 In accordance with Title VI of the Civil Rights Act of 1964, as amended, 42 U.S.C. Section 

2000d, Section 303 of the Age Discrimination Act of 1975, as amended, 52 U.S.C. Section 

6102, Section 202 of the Americans with Disabilities Act of 1990, 42 U.S. C. Section 

12132, Federal transit law, 49 U.S.C. Section 5332, and implementing regulations; the 

Parties will not discriminate against any employee, applicant for employment, or contractor 

hired, or any passenger provided transit service because of race, color, religion, national 

origin, ancestry, sex, age, or disability. 

 

11.2 Contract Assurance:  Neither MTECC, nor any of its contractors and subcontractors may 

discriminate on the basis of race, color, national origin, or sex in the performance of this 
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Agreement. MTECC shall carry out all applicable requirements of 49 CFR Part 26 in the 

award and administration of this US Department of Transportation-assisted Agreement. 

Failure by MTECC to carry out these requirements is a material breach of this Agreement, 

which may result in the assumption of MTECC’s responsibilities by the City in accordance 

with Section 9.3 of this Agreement, or any other remedy allowed by law. 

 

ARTICLE 12 
MISCELLANEOUS 

 

12.1 Third Party Obligations / Beneficiaries  

  

12.1.1 MTECC shall be liable to third parties with whom it enters into contracts to 

effectuate the purposes of the grant for the Project. MTECC shall pay directly such 

parties for all amounts due under said contracts.   

 

12.1.2 Neither CITY nor MTECC intends to directly or substantially benefit a third party 

by this Agreement. Therefore, the Parties agree that there are no third-party 

beneficiaries to this Agreement and that no third party shall be entitled to assert a 

right or claim against any of them based upon this Agreement. 

 

12.2 Notices: Whenever any party desires to give notice to another, such notice must be in 

writing, sent by certified United States Mail, postage prepaid, return receipt requested, or 

sent by commercial express carrier with acknowledgement of delivery, or by hand delivery 

with a request for a written receipt of acknowledgment of delivery, addressed to the party 

for whom it is intended at the place last specified.  The place for giving notice shall remain 

the same as set forth herein until changed in writing in the manner provided in this section. 

For the present, the parties designate the following: 

 

 

For CITY: 
  City of Fort Lauderdale 

  City Manager 

  101 NE 3rd Avenue, Suite 2100 

  Fort Lauderdale, FL  33301 

 

[________________________] 
 

With a copy to:  

City of Fort Lauderdale 

City Attorney’s Office 

1 East Broward Boulevard, Suite 1320 

Fort Lauderdale, FL  33301 

 

[________________________] 
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  For MTECC: 

 

  Executive Director 

MTECC 
100 West Cypress Creek Road, Suite 650 
Fort Lauderdale, Florida   33309 

 

 

  With a copy to: 

 

  Matthew Pearl, Esq 

MTECC General Counsel[ 
200 East Broward Blvd., Suite 1900 
Fort Lauderdale, Florida 33301 

 

 

For BMPO: 
 

Executive Director 
Broward Metropolitan Planning Organization 
100 West Cypress Creek Road, Suite 650 
Fort Lauderdale, Florida   33309 
 

With a copy to: 
 

Alan L. Gabriel, Esq. 
BMPO General Counsel 
200 East Broward Blvd., Suite 1900 
Fort Lauderdale, Florida 33301 

 

12.3 Assignment and Performance: Neither this Agreement nor any right or interest created 

herein shall be assigned, transferred, or encumbered without the prior written consent of 

the other party or parties.  The references herein to FTA shall include any successor agency 

or department of the United States Government. 

 

12.4 Compliance with Laws: Parties shall comply with all applicable federal, state, and local 

laws, codes, ordinances, rules, and regulations in performing their duties, responsibilities, 

and obligations pursuant to this Agreement. 

 

12.5 Severance: In the event a portion of this Agreement is found by a court of competent 

jurisdiction to be invalid, the remaining provisions shall continue to be effective.    

 

12.6 Joint Preparation: Each party and its counsel have participated fully in the review and 

revision of this Agreement and acknowledge that the preparation of this Agreement has 
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been their joint effort. The language agreed to expresses their mutual intent and the 

resulting document shall not, solely as a matter of judicial construction, be construed more 

severely against one of the parties than the other. The language in this Agreement shall be 

interpreted as to its fair meaning and not strictly for or against any party. 

12.7 Priority of Provisions:  If there is a conflict or inconsistency between any term, statement, 

requirement, or provision of any exhibit attached hereto, any document or events referred 

to herein, or any document incorporated into this Agreement by reference and a term, 

statement, requirement, or provision of Articles 1 through 12 of this Agreement, the term, 

statement, requirement, or provision contained in Articles 1 through 12 shall prevail and 

be given effect; provided, however, anything in this Agreement to contrary, the Grant and 

all FTA mandated terms shall be deemed to control in the event of a conflict with other 

provisions contained in this Agreement.   

12.8 Jurisdiction, Venue, Waiver of Jury Trial: This Agreement shall be interpreted and 

construed in accordance with and governed by the laws of the state of Florida. All parties 

agree and accept that jurisdiction of any controversies or legal problems arising out of this 

Agreement, and any action involving the enforcement or interpretation of any rights 

hereunder, shall be exclusively in the state courts of the Seventeenth Judicial Circuit in 

Broward County, Florida, and venue for litigation arising out of this Agreement shall be 

exclusively in such state courts, forsaking any other jurisdiction which either party may 

claim by virtue of its residency or other jurisdictional device. BY ENTERING INTO 

THIS AGREEMENT, BMPO, MTECC, AND CITY HEREBY EXPRESSLY 

WAIVE ANY RIGHTS ANY PARTY MAY HAVE TO A TRIAL BY JURY OF ANY 

CIVIL LITIGATION RELATED TO THIS AGREEMENT. 

12.9 Amendments: No modification, amendment, or alteration in the terms or conditions 

contained herein shall be effective unless contained in a written document prepared with 

the same or similar formality as this Agreement and executed by CITY, MTECC, and the 

BMPO Board or others delegated authority to or otherwise authorized to execute same on 

their behalf. 

12.10 Prior Agreements: This document represents the final and complete understanding of the 

Parties and incorporates or supersedes all prior negotiations, correspondence, 

conversations, agreements, and understandings applicable to the matters contained herein. 

The parties agree that there is no commitment, agreement, or understanding concerning the 

subject matter of this Agreement that is not contained in this written document. 

Accordingly, the parties agree that no deviation from the terms hereof shall be predicated 

upon any prior representation or agreement, whether oral or written. 

12.11 Incorporation by Reference:  The truth and accuracy of each "Whereas" clause set forth 

above is acknowledged by the parties. Exhibits referenced herein is incorporated into and 

made a part of this Agreement.   
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12.12 Representation of Authority: Each individual executing this Agreement on behalf of a party 

hereto hereby represents and warrants that he/she is, on the date he/she signs this 

Agreement, duly authorized by all necessary and appropriate action to execute this 

Agreement on behalf of such party and does so with full legal authority. 

12.13  Multiple Originals: Multiple copies of this Agreement may be executed by all parties, each 

of which, bearing original signatures, shall have the force and effect of an original 

document. 

[REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK] 



 

Page 20 of 23 
 
 

IN WITNESS WHEREOF, the Parties hereto have made and executed this Agreement: CITY OF 

FORT LAUDERDALE through its CITY COMMISSIONERS, signing by and through its 

MAYOR, authorized to execute same by Commission action on the _____ day of 

______________, 2024, and METROPOLITAN TRANSPORTATION ENGINEERING & 

CONSTRUCTION COOPERATIVE, through its Chair and Executive Director, and 

BROWARD METROPOLITAN PLANNING ORGANIZATION, signing by and through its 

Chair and Executive Director, duly authorized to execute same. 

 
 

Witnesses:                                                                    “City of Fort Lauderdale” 

By:________________________       
 

___________________________.                            
        

By:                                           This       day of          , 2024. 

 

 

Attest:  
 

 

 

By: ___________________________  

       ________________________  (SEAL)  

 

 

APPROVED AS TO FORM AND LEGAL  
SUFFICIENCY: 
 

By:        

       ____________________________ 
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Witnesses: “MTECC” 

By:________________________                                      
      Chair 
___________________________.

By: This  day of   , 2024. 

      Lowell R. Clary, Executive Director 

This       day of          , 2024 

Attest:  

APPROVED AS TO FORM AND LEGAL 

SUFFICIENCY FOR THE USE OF AND 

RELIANCE BY THE MTECC ONLY:

By: 

       Matthew Pearl, MTECC General Counsel

       Weiss Serota Helfman Cole & Bierman PL
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Witnesses: “BMPO” 

BROWARD METROPOLITAN 

PLANNING ORGANIZATION 

By____________________________

By: __________________________ Yvette Colbourne, Chair 

    Gregory Stuart, Executive Director

____ day of ______________, 2024 ____ day of ______________, 2024 

APPROVED AS TO FORM AND LEGAL 

SUFFICIENCY FOR THE USE OF AND 

RELIANCE BY THE BMPO ONLY:

By: 

      Alan L. Gabriel, BMPO General Counsel

      Weiss Serota Helfman Cole & Bierman PL
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EXHIBITS

Exhibit “A” – Project Improvements 

Exhibit “B” – Project Milestones 

Exhibit “C” – Certificate of Insurance Coverage  
Exhibit "D” – Project Budget 

Exhibit "E” – Grant Agreement 



FM #4334282 City of Fort Lauderdale 

SW/SE 17th Street FTA Mobility Hub (SW 9th Avenue to US-1) 

SCOPE OF WORK: ENGINEERING PHASE 

PURPOSE: 

Request for qualified engineering firms with experience in complete streets roadway design. The purpose 
of the 17th Street Mobility Hub project is to provide first and last mile transit connections to existing transit 
and future commuter rail services along 17th Street.  The project includes the redesign of the corridor to 
create dedicated spaces for walking, biking, bus shelters while maintaining safe movements of vehicles 
and transit.  The design has two unique segments- SW 9th Avenue to Andrews Avenue and Andrews 
Avenue to US1.  The corridor is within City of Fort Lauderdale.  The intersection of US1 is within FDOT 
rights-of-way while the intersections of Andrews Avenue and SW 3rd Avenue are within Broward County.  

SECTION I: DESIGN CONCEPT: 

Design concept plans are the available for this project. The concept is outlined with the 4 segments of 
SE 17th Street as follows:  

 SW 9th Avenue to SW 4th Avenue

o In the 2-lane local residential section of the corridor, the recommended alternative includes
raised intersections, filling in missing sidewalk gaps, and providing shared lane markings.
Landscape and lighting enhancements are also included.

 SW 4th Avenue to Andrews Avenue

o This section is proposed to remain as a 4-lane divided street with improvements including
one-way raised separated bicycle lanes in both directions, special emphasis crosswalk
markings, a proposed new RRFB crosswalk at SW 3rd Avenue with a raised intersection
speed management technique, reconfigure the median and alleyway access immediately
west of the FEC Railroad, and a proposed new RRFB crosswalk at SW 1st Avenue (future
location for Broward Commuter Rail [BCR] Station access). Landscaping and roadway
lighting enhancements are also included.

 Andrews Avenue to SE 3rd Avenue

o This section is proposed as a 4-lane divided street with improvements including one-way
raised separated bicycle lanes in both directions, special emphasis crosswalk markings,
a proposed new RRFB crosswalk at SE 1st Avenue with a raised intersection speed
management technique, and extension of the vehicular queue storage length for the
westbound left-turn lane approaching Andrews Avenue. Landscaping and roadway lighting
enhancements are also included. The substandard width outside lane will be repurposed
in both directions; this lane currently operates as a de facto right-turn lane.

 SE 3rd Avenue to US-1

o This section is proposed as a 4-lane divided street with improvements including one-way
raised separated bicycle lanes in both directions, special emphasis crosswalk markings,

Exhibit “A” – Project Improvements  



a proposed new RRFB crosswalk at SE 4th Avenue with a staggered median pedestrian 
crossing, improving the north side sidewalk connection across SE 4th Avenue, and safety 
modifications to the median opening at the Avalon/Whole Foods parking garage. 
Landscaping and roadway lighting enhancements are also included. 

SECTION II: DESIGN CONSIDERATIONS 

 Design Speed/Posted Speed: 25 MPH (SW 9th Avenue to SW 4th Avenue); 30 MPH (SW 4th

Avenue to US1)

 Context Classification: C4- Urban General

 Design Criteria:

o Manual of Uniform Minimum Standards for Design, Construction and Maintenance for
Streets and Highways (commonly known as the “Florida Greenbook”)

o FDOT Design Manual (FDM) – must be used at the US-1 intersection

o Federal Highway Administration (FHWA) Manual of Uniform Traffic Control Devices
(MUTCD)

 Design Guidelines:

o Broward MPO Complete Streets Design Guidelines 2.0

o FHWA Separated Bicycle Lane Planning and Design Guide

o National Association of City Transportation Officials (NACTO) Transit Street Design Guide

o NACTO Urban Street Design Guide

o NACTO Urban Bikeway Design Guide

 Rail crossing improvements at FEC/BCR tracks are shown on the concept design as by others.

 The potential location for a future BCR Station crosswalk is shown on the concept design at SW
1st Avenue.  Please note that future BCR Station access design is underway by others.

 The project corridor has been identified by Broward County Transit (BCT) as a potential future
light rail transit (LRT) corridor between Andrews Avenue and US-1.  A total of 22 feet of cross
section width is recommended for two through travel lanes in each direction east of Andrews
Avenue to accommodate potential future in-street running LRT in one lane per direction without
requiring reconstruction of the curb-and-gutter system. Please note that the LRT alignment is still
in the planning stage and could change in the future.

 Lane deflection will be introduced for eastbound and westbound SE 17th Street traffic at the US-
1 intersection due to the west side median width narrowing and shifting existing travel lanes
toward the center to accommodate designated bicycle lanes on SE 17th Street west of US-1.  The
concept design team has calculated that lane deflection angles through the US-1 intersection to
accommodate the proposed design are within standards published in the FDM Chapter 212.

 Stamped asphalt at raised intersections
 Do not remove trees
 Bus shelters



SECTION II: SCOPE OF DESIGN SERVICES 

Consultant shall develop construction plans and specification for street improvements along SW/SE 17 th 
Street between SW 9th Avenue and US1 in the City of Fort Lauderdale.   

All survey, plans, and specifications documents shall be performed and prepared to meet City of Fort 
Lauderdale standards and guidelines. Coordination will be required with Broward County for traffic control 
devices and with FDOT for improvements at the intersection of US1. The consultant shall furnish all 
services required for the design scope outlined below within 15 months from notice to proceed.  

SURVEY/ROW: 

1. Full topographic survey to complete the requested design as shown in attached concept plans.
2. Full topographic survey to complete requested street design, associated drainage system, all

and utilities within right-of-way.  Surveyor shall review the need to collect survey data beyond
the right-of-way lines to create tie-in with design to meet the design needs of the concept plans.

3. Right-of-way mapping to confirm the right-of-way for all project limits.

DESIGN: 

All design will be constrained to the existing rights-of-way for SW/SE 17th Street. No new rights-of-way 
will be available for these improvements.   

1. Street Design.  Street Design plans for the entire corridor from SW 9th Avenue to US1 to include
all the elements included in SECTION I: CONCEPT DESIGN to include lane narrowing, lane
repurposing, raised intersections, raised crosswalks, turn lane extension, median modifications,
reduction of curb return radii, raised separated bike lanes, pedestrian refuge design and
redesign of street geometry as shown in concept plans. All turn lanes and inside lanes shall be
10-feet wide while the outside lane (bus lane) will be 11-feet wide.

2. Drainage Design.  Drainage design plans to include the evaluation of existing infrastructure to
support the concept design and design of new/modified drainage system to meet the stormwater
requirements of the City of Fort Lauderdale. Use of green infrastructure and rain gardens to
support/supplement the drainage system are encouraged.

3. Signing and Marking Design. Signing and marking plans will be completed to support the narrow
lanes, new bike facilities, and intersection configurations as shown in the concept plans to
include but not be limited to new high-viability crosswalks, green bike lane markings, bike box
markings, raised intersection markings and well as all lane markings.  Plans will be completed
to meet the Broward County Signing and Marking requirements as well as the MUTCD.  All
appropriate signing shall be included in this plan set to meet MUTCD/Broward County
requirements.

4. Traffic Engineering.  Design shall include the upgrade of all signalized intersections to new mast
arm signals per Broward County standards. Signal shall include countdown pedestrian signals,
audible “wait” message and Leading Pedestrian Interval phase. New RRFBs are proposed at
SW 3rd Avenue, SW 1st Avenue, SE 1st Avenue, and SE 4th Avenue.  Each RRFB will be designed
to meet the latest standards to include RRFB infrastructure on each side of the street and the
median facing in the direction of travel. Design includes technical warrant analysis needed to
justify new crosswalk infrastructure.

5. Lighting Design.  A full photometric analysis will be completed to design roadway lighting system
appropriate for the context of each segment to meet the latest FDOT Lighting Design Standards.



This analysis will include considerations of meeting the necessary lighting levels per FDOT for 
all areas of travel including roadway, sidewalks, and bike lanes.  No pedestrian level lighting is 
proposed at this time.  Lighting fixture, mast arm, and pole type will be selected and approved 
by the City of Fort Lauderdale.  Additional lighting for crosswalks shall be design per FDOT 
design requirements.    

6. Landscape Design. Landscaping and irrigation on SW/SE 17th Street to provide shade,
beautification, and erosion protection to the corridor. Protection of all existing trees on corridor
is desired. Consistent shade trees between the bike lanes and sidewalk as well as the medians.
Groundcover between trees shall be low maintenance.  Design should consider tree type and
multiuse path/sidewalk foundation design to accommodate tree root systems and reduce
sidewalk maintenance. Tree types and landscape materials shall be coordinated with the City of
Fort Lauderdale Urban Forrester for approval.

7. Transit Infrastructure.  New Bus Pad with BCT Shelters at the locations identified in the concept
plans.  BCT Shelters will be provided by Broward County Transit. Bus Pad design will meet the
Broward County Transit detail and provide electrical connection for any lighting needs.

8. Utility Coordination.  A full utility coordination will be required for the final design of this corridor.
Plans to include the utility contacts for each owner, location of existing facilities in the plans, and
any relocations/adjustments needed for final design. Utility borings may be needed to verify
locations of existing utilities.

9. Consultant shall coordinate and schedule pre-application meetings with applicable permitting
agencies to ensure that the proposed design complies with applicable regulations, codes and
standards including City’s own codes and ordinances. Permitting services shall also include
completion of permit applications, forms, addressing comments, and updating plans and
specification as necessary to secure the required permits. All permits shall be acquired by the
consultant as needed. Consultant shall acquire all necessary permitting for approval of design
within Broward County rights-of-way.

10. Exceptions:
 Crossing of Florida East Coast Railway (FEC) is to be excluded from this design.  FEC has

improvements to be completed before this construction which will be protected in place
during construction of roadway improvements. Any railroad safety improvements (within
city rights-of-way) modified during this design project will need to be replaced or brought
up to a higher standard during design.

11. Allowance: If needed, traffic analysis may be required by Broward County traffic engineering to
meet the reviews of lane configurations for intersection design.  The consultant will determine
the needed analysis through coordination with City and County engineering departments.

PUBLIC INVOLVEMENT: 

1. Public Involvement will include one public meetings at 30% design phase. Public meeting will
require presentation boards of typical sections and project schedule, and one roll plot of project
area to clearly show the new improvements proposed in a color-coded display.  Consultant will
create a meeting notification flyer for this event in PDF and postcard format.

2. One Commission presentation to the City of Fort Lauderdale at the end of the project design
phase to include the proposed improvements, schedule, and summary of public meeting.



PROJECT COORDINATION: 

Constant coordination between design consultant, MTECC Program Management Team, City of Fort 
Lauderdale, and BMPO Coordinator to deliver the project scope, meet all grant requirements, and make 
the milestone submittals on schedule.  Additionally, coordination with Broward County permitting, Florida 
Power and Light, and other private developers as required.   

 Finalize Design Scope- 1 hour
 Kick-off Meeting- 1 hour
 Bi-Weekly Coordination Meetings- 15M x 2 Meetings – 1 hour
 Design Review Meetings- 3 review submittals X 2 meetings X 1 hour
 Public Meeting Prep Meetings- 2 meetings x 1 hour
 BMPO Grant Coordination Meetings- 5 meetings X 1 hour
 Broward County Permitting Meetings – 2 meetings X 1 hour

SUBMITTALS: 

 Consultant will be responsible for 30% plan submittal, 60% plan submittal, 100% plan submittal,
and sealed/Final engineering documents.

 Cost estimates for 30%, 60%, 100%, and Final to include the latest historical bid item data
available, construction inspection, permitting, and other construction costs.

 Project Specifications for 100% and Final. Project specifications must meet the intent of the
federal grant.

SECTION III: RESPONSE REQUIREMENTS 

 Plans should be submitted on 11x17 hard copy and digital PDF.
 Request for proprietary products, if applicable should be submitted to the MTECC for review

and approval before incorporating them in design plans.
 Engineer may consider bid alternates to maximize funding and protect City from cost prohibitive

construction bidding. If the Agency chooses to use bid alternates, the bid alternate specs must
be included in the specifications package and be a part of the plans and estimate.

 Design consultant shall be familiar with the project budget and year programmed for
construction, and partner with MTECC and the City to design the project within budget.



Q1 2025 

Q2 2025 

Q4 2025 

Q1 2026 

Q2 2026 

Q3 2026 

Q4 2026 

Q1 2027 

Q2 2027 

Q3 2027 

Q4 2028 

Q1 2029 

 SW/SE 17th Street Mobility Hub 

(Calendar Year)  

Engineering Design Consultant 

Selected Engineering Design Notice to 

Proceed 30% Design Submittal 

60% Design Submittal 

100% Design Submittal 

Final Sealed Documents Submittal  

Permits Acquired (Broward County)  

Procure CEI consultant 

Procure Construction Contractor 

Contractor Notice to Proceed  

Substantially Complete 

Construction Complete 

Project Closeout 

Q2 2029 
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CERTIFICATE OF COVERAGE 

Florida League of Cities, Inc. 
Department of Insurance Services 
P.O. Box 538135 
Orlando, Florida 32853-8135 

Administrator Issue Date 11/26/24 

Broward Metropolitan Planning Organization 
100 West Cypress Creek Road, Ste 650 
Fort Lauderdale, FL 33309 

Certificate Holder 

COVERAGES 
THIS IS TO CERTIFY THAT THE AGREEMENT BELOW HAS BEEN ISSUED TO THE DESIGNATED MEMBER FOR THE COVERAGE PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY 
CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE COVERAGE AFFORDED BY THE AGREEMENT DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, 
EXCLUSIONS AND CONDITIONS OF SUCH AGREEMENT 

FLORIDA MUNICIPAL INSURANCE TRUST COVERAGE PROVIDED BY: 

AGREEMENT NUMBER: FMIT 1316 COVERAGE PERIOD: COVERAGE PERIOD: FROM 10/1/24 TO 10/1/25 12:01 AM STANDARD TIME 

TYPE OF COVERAGE - LIABILITY 

Comprehensive General Liability, Bodily Injury, Property Damage, 
Personal Injury and Advertising Injury 

Errors and Omissions Liability 

Employment Practices Liability 

Employee Benefits Program Administration Liability 

Medical Attendants'/Medical Directors' Malpractice Liability 

Broad Form Property Damage 

Law Enforcement Liability 

Underground, Explosion & Collapse Hazard 

All owned Autos (Private Passenger) 

All owned Autos (Other than Private Passenger) 

Hired Autos 

Non-Owned Autos 

General Liability 

Limits of Liability 

* Combined Single Limit

Deductible N/A 

Automobile Liability 

Limits of Liability 

TYPE OF COVERAGE - PROPERTY 

Buildings 

Personal Property 

Miscellaneous 

Basic Form 

Special Form 

Basic Form 

Special Form 

Agreed Amount 

Blanket 

Specific 

Replacement Cost 

Actual Cash Value 

Inland Marine

Electronic Data Processing

Bond 

Limits of Liability on File with Administrator 

TYPE OF COVERAGE - WORKERS' COMPENSATION 

Statutory Workers' Compensation 

Employers Liability $1,000,000 Each Accident 

$1,000,000 By Disease 

$1,000,000 Aggregate By Disease 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

Deductible  $1,000 

Coinsurance  100% 

Deductible N/A 

SIR Deductible N/A 

Automobile/Equipment - Deductible 

Physical DamageX NA - Comprehensive - Auto NA - Collision - Auto Per Schedule - Miscellaneous Equipment  

Other 

* The limit of liability is $200,000 Bodily Injury and/or Property Damage per person or $300,000 Bodily Injury and/or Property Damage per occurrence. These 
specific limits of liability are increased to $3,000,000 for General Liability (combined single limit) per occurrence, solely for any liability resulting from entry of a claims
bill pursuant to Section 768.28 (5) Florida Statutes or liability/settlement for which no claims bill has been filed or liabi lity imposed pursuant to Federal Law or actions
outside the State of Florida. 

Description of Operations/Locations/Vehicles/Special Items 

RE: Coverage Verification 

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY 
THE AGREEMENT ABOVE. 

Designated Member 

Fort Lauderdale FL 33309 
100 West Cypress Creek Road Suite 650 

Broward Metropolitan Planning Organization 

Cancellations 

SHOULD ANY PART OF THE ABOVE DESCRIBED AGREEMENT BE CANCELED BEFORE THE EXPIRATION 
DATE THEREOF, THE ISSUING COMPANY WILL ENDEAVOR TO MAIL 45 DAYS WRITTEN NOTICE TO THE 
CERTIFICATE HOLDER NAMED ABOVE, BUT FAILURE TO MAIL SUCH NOTICE SHALL IMPOSE NO 
OBLIGATION OR LIABILITY OF ANY KIND UPON THE PROGRAM, ITS AGENTS OR REPRESENTATIVES. 

AUTHORIZED REPRESENTATIVE 

FMIT-CERT (10/2011) 

Exhibit “C” – Certificate of Insurance Coverage 



PAY ITEM NO. PAY ITEM DESCRIPTION QUANTITY UNIT UNIT COST TOTAL COST

0110 1 1 CLEARING & GRUBBING 1.3 AC 33,000.00$      $42,900.00 

0110  2  2 SELECTIVE CLEARING AND GRUBBING, AREAS WITH TREES TO REMAIN 1 AC 19,614.00$      $19,614.00 

0110 23 TREE RELOCATION 30 EA 1,229.00$     $36,870.00 

0110  4 10 REMOVAL OF EXISTING CONCRETE 819 SY 25.00$     $20,475.00 

0327 70  1 MILLING EXISTING ASPHALT PAVEMENT, 1-1/4" AVG DEPTH 27000 SY 3.50$     $94,500.00 

0334  1 13 SUPERPAVE ASPHALTIC CONC, TRAFFIC C 3100 TN 142.64$     $442,184.00 

0337  7 82 ASPHALT CONCRETE FRICTION COURSE,TRAFFIC C, FC-9.5, PG 76-22 1500 TN 186.00$     $279,000.00 

0581  1  2 RELOCATE TREES AND PALMS, PALM, >=14' OF CLEAR TRUNK 6 EA 4,180.00$     $25,080.00 

0520 1 10 CONCRETE CURB & GUTTER, TYPE F 500 LF 33.00$     $16,500.00 

0520 2 4 CONCRETE CURB, TYPE D 2000 LF 30.00$     $60,000.00 

0522 2 CONCRETE SIDEWALK AND DRIVEWAYS, 6" THICK 3000 SY 77.98$     $233,940.00 

0522 4 BUS SHELTER PAD- COMPLETE IN PLACE 7 EA 6,000.00$     $42,000.00 

0527 2 DETECTABLE WARNINGS 520 SF 46.00$     $23,920.00 

0700 1 11 SINGLE POST SIGN UPTO 12 SF 18 EA 476.00$     $8,568.00 

0654  2 21
MIDBLOCK CROSSWALK: RECTANGULAR RAPID FLASHING BEACON, FURNISH & 
INSTALL- SOLAR, COMPLETE SIGN ASSEMBLY- SINGLE DIRECTION (ONE-UNIT)

12 AS 15,000.00$     $180,000.00 

0705 11  1 DELINEATOR, FLEXIBLE TUBULAR 50 EA 100.00$     $5,000.00 

0711 11 123 12" WHITE, THERMO 1878 LF 2.70$     $5,070.60 

0711 14 125 24" WHITE, PREFORMED THERMO 490 LF 17.15$     $8,403.50 

0711 14 170 WHITE, PREFORMED ARROW 25 EA 216.00$     $5,400.00 

0711 16101 THERMOPLASTIC, STANDARD-OTHER SURFACES, WHITE, SOLID, 6" 4 GM 5,442.40$     $21,769.60 

0711 16102 THERMOPLASTIC, STANDARD-OTHER SURFACES, YELLOW, SOLID, 6" 2 GM 7,840.00$     $15,680.00 

0710 11 241 6" YELLOW, 6'-10' SKIP 2 GM 2,000.00$     $4,000.00 

920714100 GREEN COLORED PAVEMENT MARKINGS, BIKE LANE 13740 SF 10.00$     $137,400.00 

IRRIGATION for LANDSCAPING 1 LS 72,500.00$     $72,500.00 

LANDSCAPING- TREES 100 EA 250.00$     $25,000.00 

NEW ROADWAY LIGHTING (PER LOCATION, COMPLETE ASSEMBLY) 66 EA 18,000.00$      $1,188,000.00 

$3,013,774.70 

0101 1 MOBILIZATION (6%) $180,826.48 

0102 1 MAINTENANCE OF TRAFFIC (MOT) (10%) $301,377.47 

PROJECT UNKNOWNS/ESCALATION (15%) $602,754.94 

$4,098,733.59 

MTECC PROGRAM MANAGEMENT (8%) $327,898.69 

ENGINEERING DESIGN (12%) $491,848.03 

CONSTRUCTION ENGINEERING & INSPECTION (CEI) (8%) $327,898.69 

$5,246,379.00 

TRAFFIC SIGNALIZATION UPGRADE TO MAST ARMS (SE 3RD AVENUE) LS $778,811.00 

TRAFFIC SIGNALIZATION UPGRADE TO MAST ARMS (ANDREWS AVENUE) LS $778,810.00 

$6,804,000.00 

 TOTAL 

Note: Coordination with Broward County on the three signalized intersections- SW 4th Ave, Andrews Ave, SE 3rd Ave - assumes part Grant Funding

SUBTOTAL ITEMS

Project Budget
(BASED ON CONCEPT DESIGN PLAN - JUNE 2024)

Project Number: FM4334282
Project Title: 17th STREET MOBILITY HUB FORT LAUDERDALE 

Date: October 2024

CONSTRUCTION SUBTOTAL

BID OPTION: (Note)

PROJECT TOTAL

Exhibit "D” – Project Budget 



DOT FTA 
U.S. Department of Transportation Federal Transit Administration 

Award 

Federal Award Identification 
Number (FAIN) 

FL-2020-012-01 

Temporary Application Number 7106-2019-1 

Award Name 
5307 FHWA SU Flex Capital; Transit Mobility Hubs; Broward 
MPO, Miami FL UZA 

Award Status Active (Executed) 

Award Budget Number 0 

Period of Performance Start Date 2/12/2020 

Original Period of Performance End Date 3/30/2025 

Current Period of Performance End Date 3/30/2036 Revision #: 1 Approved?: Yes 

Part 1: Recipient Information 
Name: Broward Metropolitan Planning Organization 

Recipient 
ID 

Recipient OST 
Type 

Recipient Alias UEI DUNS 

7106 
Planning 
Commission 

BROWARD METROPOLITAN 
PLANNING ORGANIZATION 

L9D2JZDVN3Z3 831340828 

Location Type Address City State Zip 

Mailing Address 100 WEST CYPRESS CREEK ROAD FORT LAUDERDALE FL 33309 

Physical Address 100 W CYPRESS CREEK RD FORT LAUDERDALE FL 33309 

Union Information 

There are no union contacts for this application 

Part 2: Award Information 

Exhibit "E” – Grant Agreement 



Title: 5307 FHWA SU Flex Capital; Transit Mobility Hubs; Broward 
MPO, Miami FL UZA 

FAIN Award Status 
Award 
Type 

Application Cost 
Center 

Date 
Created 

Last Updated 
Date 

From 
TEAM? 

FL-2020-
012-01 

Active 
(Executed) 

Grant Region 4 6/13/2022 6/13/2022 No 
 

Award Executive Summary 
In the initial application, a portion of the FY 2019 Flex funds, $1,000,000, was obligated. The total FY 
2019 amount Flexed was $6,624,000, and this Amendment #1 proposes to obligate the remaining 
balance of $5,624,000. 
 
This Amendment #1 application also proposes to obligate FY 2021 Flex funds in the amount of $4,560,
000. 
 
Amendment #1:  
This Application Amendment proposes to add two (2) additional Mobility Hubs to be funded with the 
proposed FY 2019 and FY 2021 Flex funds. 
 
FY 2019 Flex: 
Pembroke Pines Mobility Hub:  
FY 2019 Flex Amount $2,624,000 / TDC Soft Match Amount: $656,000 
17th Street Mobility Hub (portion):  
FY 2019 FTA Flex $3,000,000 / TDC Soft Match Amount $750,000 
Total for FY 2019 Flex: $5,624,000 / TDC Soft Match Amount $1,406,000 
 
FY 2021 Flex: 
17th Street Hub (portion):  
FY 2021 Flex Amount: $4,560,000 / TDC Soft Match Amount: $1,140,000 
 
Total FY 2019 Flex $5,624,000 + FY 2021 Flex $4,560,000 = $10,184,000 
Total Non-Federal Share TDC Soft Match: $2,546,000 (See Attached FDOT TDC Letter.) 
 
Original Application: 
Federal Dollars = FY 2019 Flex funds, $1,000,000 
TDC's = $250,000 
 
Total Project Cost With Amendment #1 + Original Application values: 
Federal Dollars: $10,184,000 + $1,000,000 = $11,184,000 
TDC's: $2,546,000 + $250,000 = $2,796,000 
 
 
Broward MPO is a direct recipient, and the cities of Pembroke Pines and Fort Lauderdale will 
implement the respective Mobility Hubs. The area funds were apportioned to the Miami UZA.  
 
Broward MPO will follow all 3rd party procurement policies as defined in C4220.1F (Third Party 
Contracting Guidance). Broward MPO will ensure contractors procured will not be on the FTA 
Suspension and Debarment list. 
 
In addition to FTA's Buy America Act, which requires that the steel, iron, and manufactured goods used 
in FTA-funded projects are produced in the United States (49 U.S.C. 5323(j)(1)), the Build America, 
Buy America Act (BABA) (Public Law 117-58, div. G 70914(a)) now requires that construction materials 
used in infrastructure projects are also produced in the United States. Refer to terms and conditions in 



FTAs Master Agreement Section 15. The BABA requirement applies to this grant, in addition to the Buy 
America Act, except to the extent a waiver of requirements may apply. 
 
All improvements are consistent with FTA Circular 9030.1e and other FTA guidance.  
 
The following documents are attached to the application: 
 
UPWP FY24-26, Page 58 
 
FY 2024 STIP Page Uploaded into application documents on July 25, 2024, FM# 4334283 (17th Street 
Mobility Hub)  
FY 2024 STIP Page Uploaded into application documents on July 25, 2024, FM# 4334294 (Pembroke 
Pines Mobility Hub)  
 
FY19 Transfer Form 1576 
FY21 Transfer Form 1576 
 
Application Executive Summary 
In the initial application, a portion of the FY 2019 Flex funds, $1,000,000, was obligated. The total FY 
2019 amount Flexed was $6,624,000, and this Amendment #1 proposes to obligate the remaining 
balance of $5,624,000. 
 
This Amendment #1 application also proposes to obligate FY 2021 Flex funds in the amount of $4,560,
000. 
 
Amendment #1:  
This Application Amendment proposes to add two (2) additional Mobility Hubs to be funded with the 
proposed FY 2019 and FY 2021 Flex funds. 
 
FY 2019 Flex: 
Pembroke Pines Mobility Hub:  
FY 2019 Flex Amount $2,624,000 / TDC Soft Match Amount: $656,000 
17th Street Mobility Hub (portion):  
FY 2019 FTA Flex $3,000,000 / TDC Soft Match Amount $750,000 
Total for FY 2019 Flex: $5,624,000 / TDC Soft Match Amount $1,406,000 
 
FY 2021 Flex: 
17th Street Hub (portion):  
FY 2021 Flex Amount: $4,560,000 / TDC Soft Match Amount: $1,140,000 
 
Total FY 2019 Flex $5,624,000 + FY 2021 Flex $4,560,000 = $10,184,000 
Total Non-Federal Share TDC Soft Match: $2,546,000 (See Attached FDOT TDC Letter.) 
 
Original Application: 
Federal Dollars = FY 2019 Flex funds, $1,000,000 
TDC's = $250,000 
 
Total Project Cost With Amendment #1 + Original Application values: 
Federal Dollars: $10,184,000 + $1,000,000 = $11,184,000 
TDC's: $2,546,000 + $250,000 = $2,796,000 
 
 
Broward MPO is a direct recipient, and the cities of Pembroke Pines and Fort Lauderdale will 
implement the respective Mobility Hubs. The area funds were apportioned to the Miami UZA.  
 



Broward MPO will follow all 3rd party procurement policies as defined in C4220.1F (Third Party 
Contracting Guidance). Broward MPO will ensure contractors procured will not be on the FTA 
Suspension and Debarment list. 
 
In addition to FTA's Buy America Act, which requires that the steel, iron, and manufactured goods used 
in FTA-funded projects are produced in the United States (49 U.S.C. 5323(j)(1)), the Build America, 
Buy America Act (BABA) (Public Law 117-58, div. G 70914(a)) now requires that construction materials 
used in infrastructure projects are also produced in the United States. Refer to terms and conditions in 
FTAs Master Agreement Section 15. The BABA requirement applies to this grant, in addition to the Buy 
America Act, except to the extent a waiver of requirements may apply. 
 
All improvements are consistent with FTA Circular 9030.1e and other FTA guidance.  
 
The following documents are attached to the application: 
 
UPWP FY24-26, Page 58 
 
FY 2024 STIP Page Uploaded into application documents on July 25, 2024, FM# 4334283 (17th Street 
Mobility Hub)  
FY 2024 STIP Page Uploaded into application documents on July 25, 2024, FM# 4334294 (Pembroke 
Pines Mobility Hub)  
 
FY19 Transfer Form 1576 
FY21 Transfer Form 1576 
 
 
-------------- 
 
Original Award Executive Summary 
This is a FY 2019 FHWA Transfer to Section 5307 Urbanized Area Formula Grants (flex) application in 
the amount of $6,624,000. The application is for Mobility Hub capital improvements (e.g. multimodal / 
pedestrian facilities and transit information / wayfinding in support of transit services) throughout 
Broward County. This application intends to make use of $1,000,000 out of the $6,624,000 flex funds. 
Broward MPO is a direct recipient. The area funds apportioned to Miami UZA.  
 
Broward MPO acknowledges that it will use consultants / 3rd-party contractors to perform stated work / 
tasks and will comply with the following:  
a. The Grantee or Sub-grantee (when applicable) will follow all 3rd party procurement policies as 
defined in C4220.1F (Third Party Contracting Guidance); and 
b. The Grantee or Sub-grantee (when applicable) will ensure contractors procured will not be on the 
FTA Suspension and Debarment list. 
 
The 2035 LRTP developed the concept of a Mobility Hub as a transit access point with frequent transit 
service, high development potential, and a critical point for trip generation or transfers within the transit 
system. Mobility Hubs aim to seamlessly integrate different modes of transportation (walking, bicycling, 
transit and automobiles) with investments in infrastructure that maximize first and last mile connectivity. 
The capital improvement projects in this application are the recommendations resulting from Mobility 
Hub Master Plans and focus on pedestrian and bicycle connections, secure and comfortable places to 
wait for transit, and safe and easy transfers between routes.  
 
The project ALIs are below:  
 
Hollywood/SR7 Mobility Hub Capital Improvements (Design)  
This ALI covers the design of the priority recommendations from the Hollywood Boulevard / State Road 
7 (SR7) Mobility Hub Plan (completed in January 2018). These recommendations are a combination of 



mobility, safety, and transit elements to improve the safety, connectivity, and quality of service for the 
transit rider. 
 
Hollywood/SR7 Mobility Hub Capital Improvements (Construction)  
This ALI covers the construction of the improvements along SR7 extending north and south, and on 
Hollywood Boulevard extending east and west of the intersection. Improvements will include bus 
shelters, pedestrian-scale lighting, pedestrian and bicycle connections to the neighborhoods, and other 
transit passenger amenities, in coordination with other planned investments such as FDOT's linear park 
on the east side of SR7 north of Hollywood Boulevard. 
 
All improvements are consistent with FTA Circular 9030.1e and other FTA guidance.  
 
The total application costs are as follows: 
 
Federal: $1,000,000 (Breakdown below) 
$1,000,000 from FM 433429-2 
 
TDC: $250,000 (Breakdown below) 
$250,000 from FM 433429-2 
 
The following documents are attached to the application: 
 
LRTP (7106-2016-3-P1 - Program Plan - Long Range Plan.pdf) - this document is applicable to all 
project activity line items. 
 
UPWP (UPWP 2018_2020 pages 91-94pdf.pdf) - This document is applicable to all project activity line 
items.  
 
TIP FY 19/23 Page 15-2-5 - (TIP FY 19-23 4334292.pdf) 
 
FHWA Form 1576 / Transfer (signed) - This document applies to all project line items. 
 
TDC FM 433429-2 ( 1TRC FM 433429-2 $250,000.pdf) This TDC refers to the following project(s); 
Hollywood/SR7 Mobility Hub Capital Improvements 
 
Section 106 Grantee Checklist - Hollywood Mobility Hub - (Sec 106 Grantee Checklist_External-
Hollywood Mobility Hub.pdf) 
 
Hollywood NEPA Pre-Questionnaire Document - (Hollywood NEPA Document Final.pdf) 
 
Categorical Exclusion #C5 Email - (RE_ BMPO - Grant #7106-2019-1 - environmental considerations.
pdf) 
 
STIP FY 2010 - (2019-1101_FDOT STIP Documentation.pdf) - This STIP is for Hollywood/SR7 Mobility 
Hub Capital Improvements.  

Frequency of Milestone Progress Reports (MPR) 
Quarterly  

Frequency of Federal Financial Reports (FFR) 
Quarterly  

Does this application include funds for research and/or development activities? 
This award does not include research and development activities.   

Pre-Award Authority 
This award is using Pre-Award Authority.   



Does this application include suballocation funds? 
Recipient organization is directly allocated these funds and is eligible to apply for and receive these 
funds directly.   

Will this Grant be using Lapsing Funds? 
No, this Grant does not use Lapsing Funds.   

Will indirect costs be applied to this application? 
This award does not include an indirect cost rate. 
 
Indirect Rate Details: N/A 

Requires E.O. 12372 Review 
No, this application does not require E.O. 12372 Review.  

Delinquent Federal Debt 
No, my organization does not have delinquent federal debt.  

Award Description  
Purpose 
Amendment #1:  
This Application Amendment proposes to add two (2) additional Mobility Hubs to be funded with the 
proposed FY 2019 and FY 2021 Flex funds. 
 
Pembroke Pines Mobility Hub Capital Improvements  
The purpose of the Pembroke Pines Mobility Hub project priorities are strategically directed towards 
enhancing multimodal transportation, safety, and placemaking initiatives. These efforts will be 
concentrated along Pines Boulevard, west of Palm / NW 101st Avenue, and will extend to specific 
Community Shuttle Bus stop locations situated within the City Center, as well as those along 
Washington Avenue. A notable feature of these projects includes the installation of transit shelters at 
select Broward County Transit (BCT) fixed-route transit stops, particularly at the junctions of Pines 
Boulevard with NW 103rd and NW 106th Avenues. Additionally, priority has been given to the 
development of similar structures at highly-used Community Shuttle Bus stops. The design and 
placement of these transit shelters will form part of a broader scheme of correlated investments. These 
investments aim to advance intersection upgrades, thus increasing safety for pedestrians and bicyclists 
and enhancing sidewalk networks for improved connectivity and compliance with the Americans with 
Disabilities Act (ADA) standards. Overall, these projects are aligned with the City of Pembroke Pines's 
commitment to a safer and more comfortable transit environment for its residents and visitors. 
 
17th Street Mobility Hub Capital Improvements  
The purpose of the SW/SE 17th Street Mobility Hub for the segment of SW/SE 17th St, from SW 9th 
Avenue to US-1, is to provide safe and comfortable bicycle and pedestrian facilities connecting to 
existing and future public transportation, residential areas, a school, a park, a hospital, and businesses. 
Implement vertically separated raised bike lanes on each side of the road with a landscape strip 
separating the bike lanes and the sidewalk to provide a buffer between travel modes and an opportunity 
for planting shade trees. Construct a raised pedestrian crosswalk at SE 4th Ave and three raised 
intersections at SW 6th Ave, SW 3rd Ave, and SE 1st Ave that will serve as traffic calming measures for 
motorists and safety and accessibility measures for pedestrians. The project will also provide additional 
transit amenities like enhanced bus shelters.  
 
Broward MPO Mobility Hub Program Goals and Objectives:  
Enhanced bicycle and pedestrian safety and eliminate fatalities and serious injuries.  
Increase Walkability and Accessibility, i.e., comfort, ease of use, and ADA compliance.  
Promote higher rates of walking and bicycling from local, daily-use roadway users in direct replacement 
of driving. Convert daily traffic into non-motorized transportation users.  
Increased Connectivity from residential areas, businesses, and schools to public transportation.  
Placemaking and Wayfinding Initiatives.  



Activities to be performed: 
Amendment #1:  
This Application Amendment proposes to add two (2) additional Mobility Hubs to be funded with the 
proposed FY 2019 and FY 2021 Flex funds. 
 
Pembroke Pines Mobility Hub Capital Improvements  
This project will advance the priority recommendations from the Pembroke Pines Mobility Master Hub 
Plan (completed in August 2020) into design and construction. These recommendations combine 
multimodal and transit infrastructure investments to improve mobility, connectivity, safety, and quality of 
service for the transit rider. The improvements along Pines Boulevard at NW 103rd and NW 106th 
Avenues intersections will include bus shelters, bus pull-ins, other transit passenger amenities, and 
enhanced pedestrian crosswalks and bicycle lanes. Drainage improvements will also occur at each NW 
103rd and NW 106th Avenue bus stop. The improvements at City Center Park, Charles F. Dodge City 
Center, and Memorial Park will include bus shelters and other transit passenger amenities to support 
the City's Community Shuttle and BCT fixed route service. Functional Landscaping (see definition 
below). The new multi-use path on Washington Street with lighting, additional sidewalks, and the 
installation of bike lanes and sharrows throughout the City Center will support a network of bicycle and 
pedestrian connections to the City's Community Shuttle and the BCT transit stops on Pines Boulevard. 
 
17th Street Mobility Hub Capital Improvements 
This project will advance the priority recommendations from the Mobility Hub at SW/SE 17th Street 
Concept Development Plan to include the following. Raised bike lanes on each side of the road. Raised 
intersections at strategic locations to enhance visibility and prioritize pedestrian safety by reducing the 
risk of conflicts with vehicular traffic. Raised crosswalks at strategic locations to enhance visibility and 
prioritize pedestrian safety by reducing the risk of conflicts with vehicular traffic. Incorporate Rectangular 
Rapid Flashing Beacons (RRFB) at crosswalks to enhance pedestrian visibility and safety during 
crossings. Filling sidewalk gaps. Landscape buffers between modes of travel. Functional Landscaping (
see definition below). Installation of enhanced bus stops and amenities. Site furnishings. Lighting for 
safety and visibility at nighttime. Wayfinding (comprehensive signage). Complete Streets Amenities. 
Median reconfiguration at strategic locations to facilitate safe left turn movements or to prevent illegal 
left turn movements. Extend medians to provide refuge areas for pedestrians. Installing sharrows for the 
slower speed segment with tighter right of way. 
 
Functional Landscaping for these FTA-funded projects shall not be for aesthetic purposes. Functional 
Landscaping for these FTA-funded projects shall be limited to plant materials used to aid in the 
absorption or drainage of stormwater, prevention of erosion, support of structures on a steep grade, 
minimization of noise impacts, protection of habitat, shade trees near passenger walkways and stops, 
dense shrubs for the channeling of pedestrians or vehicle traffic.  

Expected outcomes: 
Amendment #1:  
This Application Amendment proposes to add two (2) additional Mobility Hubs to be funded with the 
proposed FY 2019 and FY 2021 Flex funds. 
Provide safe and comfortable first- and last-mile transportation improvements, including bicycle and 
pedestrian facilities that connect to existing and future public transportation and improve job access.  

Intended beneficiaries: 
Amendment #1:  
This Application Amendment proposes to add two (2) additional Mobility Hubs to be funded with the 
proposed FY 2019 and FY 2021 Flex funds. Residents, commuters, businesses, employees, and 
visitors to the region use various multimodal transportation options.  

Subrecipient Activities: 
Amendment #1:  
This Application Amendment proposes to add two (2) additional Mobility Hubs to be funded with the 
proposed FY 2019 and FY 2021 Flex funds. 



The City of Pembroke Pines will implement improvements for the Pembroke Pines Mobility Hub. 
The City of Fort Lauderdale will implement improvements for the Mobility Hub at SW/SE 17th Street. 
  

 

Award Point of Contact Information 

First Name Last Name Title E-mail Address Phone 

 amanda.reuning@dot.gov General Engineer   

 aries.little@dot.gov Community Planner   

Andrew  Riddle Project Coordinator riddlea@browardmpo.org (954) 876-0067  

 

Award Budget Control Totals  

Funding Source 
Section of 
Statute 

CFDA 
Number 

Amount 

FHWA Transfer to 5307 Urbanized Area Formula 
Grants 

5307-3 20507 $11,184,000 

Local   $0 

Local/In-Kind   $0 

State   $0 

State/In-Kind   $0 

Other Federal   $0 

Transportation Development Credit   $2,796,000 

Adjustment   $0 

Total Eligible Cost $11,184,000 

 

Award Budget  

Project 
Number 

Budget Item FTA Amount 
Non-
FTA 

Amount 

Total Eligible 
Amount 

Quantity 

FL-2020-012-
01-01 

117-
00 
(117-
A2) 

OTHER CAPITAL ITEMS 
(BUS) 

$2,461,300.00 $0.00 $2,461,300.00 7 

FL-2020-012-
01-01 

 11.71.04 

CONSTRUCTION 
MANAGEMENT - 
3RD PARTY CEI 
Pembroke Pines 
Mobility Hub 

$200,000.00 $0.00 $200,000.00 1 

FL-2020-012-
01-01 

 11.71.04 

CONSTRUCTION 
MANAGEMENT - 
3RD PARTY CEI 
17th Street 
Mobility Hub 

$378,000.00 $0.00 $378,000.00 1 



FL-2020-012-
01-01 

 11.72.11 
FORCE 
ACCOUNT - 
OTHER 

$100,000.00 $0.00 $100,000.00 1 

FL-2020-012-
01-01 

 11.72.11 

FORCE 
ACCOUNT - 
OTHER 
Pembroke Pines 
Mobility Hub 

$262,400.00 $0.00 $262,400.00 1 

FL-2020-012-
01-01 

 11.72.11 

FORCE 
ACCOUNT - 
OTHER 17th 
Street Mobility 
Hub 

$756,000.00 $0.00 $756,000.00 1 

FL-2020-012-
01-01 

 11.75.95 

RIGHT-OF-WAY 
UTILITY 
RELOCATION 
Pembroke Pines 
Mobility Hub 

$8,900.00 $0.00 $8,900.00 1 

FL-2020-012-
01-01 

 11.75.95 

RIGHT-OF-WAY 
UTILITY 
RELOCATION - 
17th Street 
Mobility Hub 

$756,000.00 $0.00 $756,000.00 1 

FL-2020-012-
01-01 

119-
00 
(119-
A1) 

Bus Associated Transit 
Improvements 

$8,722,700.00 $0.00 $8,722,700.00 16 

FL-2020-012-
01-01 

 11.91.05 
ENG/DESIGN 
PED ACCESS / 
WALKWAYS 

$100,000.00 $0.00 $100,000.00 1 

FL-2020-012-
01-01 

 11.91.05 

ENG/DESIGN 
PED ACCESS / 
WALKWAYS 
Pembroke Pines 
Mobility Hub 

$195,700.00 $0.00 $195,700.00 1 

FL-2020-012-
01-01 

 11.91.05 

ENG/DESIGN 
PED ACCESS / 
WALKWAYS - 
17th Street 
Mobility Hub 

$1,512,000.00 $0.00 $1,512,000.00 1 

FL-2020-012-
01-01 

 11.93.02 
CONSTRUCTION 
- BUS 
SHELTERS 

$200,000.00 $0.00 $200,000.00 4 

FL-2020-012-
01-01 

 11.93.02 

CONSTRUCTION 
- Bus Shelters, 
Bus Bays, ADA 
Compliant Bus 
Pads Pembroke 
Pines Mobility 
Hub 

$505,000.00 $0.00 $505,000.00 3 



FL-2020-012-
01-01 

 11.93.02 

CONSTRUCTION 
- Bus Shelters, 
Bus Bays, ADA 
Compliant Bus 
Pads - 17th 
Street Mobility 
Hub 

$378,000.00 $0.00 $378,000.00 3 

FL-2020-012-
01-01 

 11.93.05 
CONSTRUCT 
PED ACCESS / 
WALKWAYS 

$600,000.00 $0.00 $600,000.00 1 

FL-2020-012-
01-01 

 11.93.05 

Construction of 
Hardscape- Path, 
Sidewalk, ADA, 
Bike Markings, 
Signage, 
Functional 
Landscape 
Pembroke Pines 
Mobility Hub 

$1,452,000.00 $0.00 $1,452,000.00 1 

FL-2020-012-
01-01 

 11.93.05 

Construction of 
Hardscape- Path, 
Sidewalk, ADA, 
Bike Markings, 
Signage, 
Functional 
Landscape 17th 
Street Mobility 
Hub 

$3,780,000.00 $0.00 $3,780,000.00 1 

 

Discretionary Allocations 

This application does not contain discretionary allocations.  

Sources of Federal Financial Assistance  

PO 
Number 

Project 
Number 

Scope 
Name 

Scope 
Number 

Scope 
Suffix 

UZA 
Code 

Area 
Name 

Account 
Class 
Code 

FPC Description 
Amendment 
Amount 

Cumulative 
Amount 

FL-95-X
169 

FL-2020-
012-01-0
1 

OTHER 
CAPITA
L ITEMS 
(BUS) 

117-00 (
117) 

A2 
1201
80 

Miami-
Fort La
uderdal
e, FL 

2019.45.9
5.SX.2 

00 
FHWA flex trf 
to 5307 - ST
P 

$0 $100,000 

FL-95-X
169 

FL-2020-
012-01-0
1 

Bus Ass
ociated T
ransit Im
proveme
nts 

119-00 (
119) 

A1 
1201
80 

Miami-
Fort La
uderdal
e, FL 

2019.45.9
5.SX.2 

00 
FHWA flex trf 
to 5307 - ST
P 

$0 $900,000 

FL-95-X
169 

FL-2020-
012-01-0
1 

Bus Ass
ociated T
ransit Im
proveme
nts 

119-00 (
119) 

A1 
1201
80 

Miami-
Fort La
uderdal
e, FL 

2020.45.9
5.SX.2 

00 
FHWA flex trf 
to 5307 - ST
P 

$5,624,000 $5,624,000 

FL-95-X
169 

FL-2020-
012-01-0
1 

Bus Ass
ociated T
ransit Im

119-00 (
119) 

A1 
1201
80 

Miami-
Fort La

2021.45.9
5.SX.2 

00 
FHWA flex trf 
to 5307 - ST
P 

$2,198,700 $2,198,700 



proveme
nts 

uderdal
e, FL 

FL-95-X
169 

FL-2020-
012-01-0
1 

OTHER 
CAPITA
L ITEMS 
(BUS) 

117-00 (
117) 

A2 
1201
80 

Miami-
Fort La
uderdal
e, FL 

2021.45.9
5.SX.2 

00 
FHWA flex trf 
to 5307 - ST
P 

$2,361,300 $2,361,300 

 

Part 3: Project Information 

Project Title: Mobility Hubs Capital Improvements 

Project Number Temporary Project Number Date Created Start Date End Date 

FL-2020-012-01-01 7106-2019-1-P1 6/13/2022 10/1/2018  3/30/2031 
 

Project Description 
Amendment #1: This application will add additional flex funds from FY2019 and FY2021 to support the 
capital costs for two additional mobility hubs (Pembroke Pines Mobility Hub and 17th Street Mobility 
Hub). 
 
This project requests to obligate the remaining portion of the FY2019 FHWA flex STBG funds in the 
amount of $5,624,000, of which $1M was previously obligated. Thus, the newly obligated amount will be 
$6,624,000 is for capital expenses. The nonfederal share is $1,656,000 from the State of Florida's 
TDCs. 
 
This project will also request to obligate the FY2021 FHWA flex STBG funds in the amount of $4,560,
000 for capital expenses. The nonfederal share is $1,140,000 from the State of Florida's TDCs. 
 
Total Project Cost With Amendment #1 + Original Application values: 
Federal Dollars: $10,184,000 + $1,000,000 = $11,184,000 
TDC's: $2,564,000 + $250,000 = $2,796,000 
 
 
Original Application: 
This is a FY 2019 FHWA Transfer to Section 5307 Urbanized Area Formula Grants (flex) application in 
the amount of $6,624,000. The application is for Mobility Hub capital improvements (e.g. multimodal / 
pedestrian facilities and transit information / wayfinding in support of transit services) throughout 
Broward County. This application intends to make use of $1,000,000 out of the $6,624,000 flex funds. 
Broward MPO is a direct recipient.  
 
The 2035 LRTP developed the concept of a Mobility Hub as a transit access point with frequent transit 
service, high development potential, and a critical point for trip generation or transfers within the transit 
system. Mobility Hubs aim to seamlessly integrate different modes of transportation (walking, bicycling, 
transit and automobiles) with investments in infrastructure that maximize first and last mile connectivity. 
The capital improvement projects in this application are the recommendations resulting from Mobility 
Hub Master Plans and focus on pedestrian and bicycle connections, secure and comfortable places to 
wait for transit, and safe and easy transfers between routes.  
 
This project will advance the recommendations from Mobility Hub plans into the Design and 
Construction phase.  
 
The project ALIs are below:  
 
Hollywood/SR7 Mobility Hub Capital Improvements (Design)  
This ALI covers the design of the priority recommendations from the Hollywood Boulevard / State Road 



7 (SR7) Mobility Hub Plan (completed in January 2018). These recommendations are a combination of 
mobility, safety, and transit elements to improve the safety, connectivity, and quality of service for the 
transit rider. 
 
Hollywood/SR7 Mobility Hub Capital Improvements (Construction)  
This ALI covers the construction of the improvements along SR7 extending north and south, and on 
Hollywood Boulevard extending east and west of the intersection. Improvements will include bus 
shelters, pedestrian-scale lighting, pedestrian and bicycle connections to the neighborhoods, and other 
transit passenger amenities, in coordination with other planned investments such as FDOT's linear park 
on the east side of SR7 north of Hollywood Boulevard. 
 
The total application costs are as follows: 
 
Federal: $1,000,000 (Breakdown below) 
$1,000,000 from FM 433429-2 
 
TDC: $250,000 (Breakdown below) 
$250,000 from FM 433429-2 
 
The following documents are attached to the application: 
 
LRTP (7106-2016-3-P1 - Program Plan - Long Range Plan.pdf) - this document is applicable to all 
project activity line items. 
 
UPWP (UPWP 2018_2020 pages 91-94pdf.pdf) - This document is applicable to all project activity line 
items.  
 
TIP FY 19/23 Page 15-2-5 - (TIP FY 19-23 4334292.pdf) 
 
FHWA Form 1576 / Transfer (signed) - This document applies to all project line items. 
TDC FM 433429-2 ( 1TRC FM 433429-2 $250,000.pdf) This TDC refers to the following project(s); 
Hollywood/SR7 Mobility Hub Capital Improvements 
 
Section 106 Grantee Checklist - Hollywood Mobility Hub - (Sec 106 Grantee Checklist_External-
Hollywood Mobility Hub.pdf) 
 
Hollywood NEPA Pre-Questionnaire Document - (Hollywood NEPA Document Final.pdf) 
 
Categorical Exclusion #C5 Email - (RE_ BMPO - Grant #7106-2019-1 - environmental considerations.
pdf) 
 
STIP FY 2010 - (2019-1101_FDOT STIP Documentation.pdf) - This STIP is for Hollywood/SR7 Mobility 
Hub Capital Improvements.  
 
Civil Rights Clarification - The path of travel for all of the projects listed in the application will be made 
accessible according to ADA regulations.  
 
 
 

 

Project Benefits 
The priority projects are comprised of a combination of Mobility, Safety, and Transit elements focused at 
several locations throughout Broward County. The project benefits will improve the safety, connectivity, 
and quality of service of the transit rider. These locations and treatments will be coordinated with other 
planned investments.   



Additional Information 
None provided.   

Location Description 
The Broward MPO 2035 Long Range Transportation Plan identified Mobility Hubs throughout Broward 
County, Florida.  
The Hollywood/SR7 Mobility Hub Capital Improvements will be completed along Hollywood Boulevard 
and State Road 7, Hollywood, Florida. 2600'37.1"N 8012'28.0"W 
 
Amendment #1:  
The Pembroke Pines Mobility Hub Capital Improvements will be completed in the general location at the 
southwest quadrant of Pines Boulevard and Palm / SW 101st Avenue in Pembroke Pines, Florida. 
The 17th Street Mobility Hub Capital Improvements will be completed at SW/SE 17th St, from SW 9th 
Avenue to US-1 in Fort Lauderdale, Florida. 
 
 

 

 

Project Location (Urbanized Areas) 

UZA Code Area Name 

120180 Miami-Fort Lauderdale, FL 
 

 

Congressional District Information  

District State 

23 Florida 

25 Florida 
 

 

Program Plan Information  

 

STIP/TIP  
Date: 7/1/2018 
Description: STIP Page 938  
 
Amendment #1:  
TIP Modification Package 
 

UPWP  
Date: 7/1/2018 
Description: July 1, 2018 - June 30, 2020 UPWP  
Page 86-89 
 
Amendment #1: 
FY 2024-2026  
Page 58 
 

Long Range Plan  
Date: 2/14/2013 
Description: Pg 25-28/53 
 



Amendment #1: 
2045 MTP Page 5-12 
 

Project Control Totals  

Funding Source 
Section of 
Statute 

CFDA 
Number 

Amount 

FHWA Transfer to 5307 Urbanized Area Formula 
Grants 

5307-3 20507 $11,184,000 

Local   $0 

Local/In-Kind   $0 

State   $0 

State/In-Kind   $0 

Other Federal   $0 

Transportation Development Credit   $2,796,000 

Adjustment   $0 

Total Eligible Cost $11,184,000 
 

 

Project Budget  

Project 
Number 

Budget Item FTA Amount 
Non-
FTA 

Amount 

Total Eligible 
Amount 

Quantity 

FL-2020-012-
01-01 

117-
00 
(117-
A2) 

OTHER CAPITAL ITEMS 
(BUS) 

$2,461,300.00 $0.00 $2,461,300.00 7 

FL-2020-012-
01-01 

 11.71.04 

CONSTRUCTION 
MANAGEMENT - 
3RD PARTY CEI 
Pembroke Pines 
Mobility Hub 

$200,000.00 $0.00 $200,000.00 1 

FL-2020-012-
01-01 

 11.71.04 

CONSTRUCTION 
MANAGEMENT - 
3RD PARTY CEI 
17th Street 
Mobility Hub 

$378,000.00 $0.00 $378,000.00 1 

FL-2020-012-
01-01 

 11.72.11 
FORCE 
ACCOUNT - 
OTHER 

$100,000.00 $0.00 $100,000.00 1 

FL-2020-012-
01-01 

 11.72.11 

FORCE 
ACCOUNT - 
OTHER 
Pembroke Pines 
Mobility Hub 

$262,400.00 $0.00 $262,400.00 1 



FL-2020-012-
01-01 

 11.72.11 

FORCE 
ACCOUNT - 
OTHER 17th 
Street Mobility 
Hub 

$756,000.00 $0.00 $756,000.00 1 

FL-2020-012-
01-01 

 11.75.95 

RIGHT-OF-WAY 
UTILITY 
RELOCATION 
Pembroke Pines 
Mobility Hub 

$8,900.00 $0.00 $8,900.00 1 

FL-2020-012-
01-01 

 11.75.95 

RIGHT-OF-WAY 
UTILITY 
RELOCATION - 
17th Street 
Mobility Hub 

$756,000.00 $0.00 $756,000.00 1 

FL-2020-012-
01-01 

119-
00 
(119-
A1) 

Bus Associated Transit 
Improvements 

$8,722,700.00 $0.00 $8,722,700.00 16 

FL-2020-012-
01-01 

 11.91.05 
ENG/DESIGN 
PED ACCESS / 
WALKWAYS 

$100,000.00 $0.00 $100,000.00 1 

FL-2020-012-
01-01 

 11.91.05 

ENG/DESIGN 
PED ACCESS / 
WALKWAYS 
Pembroke Pines 
Mobility Hub 

$195,700.00 $0.00 $195,700.00 1 

FL-2020-012-
01-01 

 11.91.05 

ENG/DESIGN 
PED ACCESS / 
WALKWAYS - 
17th Street 
Mobility Hub 

$1,512,000.00 $0.00 $1,512,000.00 1 

FL-2020-012-
01-01 

 11.93.02 
CONSTRUCTION 
- BUS 
SHELTERS 

$200,000.00 $0.00 $200,000.00 4 

FL-2020-012-
01-01 

 11.93.02 

CONSTRUCTION 
- Bus Shelters, 
Bus Bays, ADA 
Compliant Bus 
Pads Pembroke 
Pines Mobility 
Hub 

$505,000.00 $0.00 $505,000.00 3 

FL-2020-012-
01-01 

 11.93.02 

CONSTRUCTION 
- Bus Shelters, 
Bus Bays, ADA 
Compliant Bus 
Pads - 17th 
Street Mobility 
Hub 

$378,000.00 $0.00 $378,000.00 3 



FL-2020-012-
01-01 

 11.93.05 
CONSTRUCT 
PED ACCESS / 
WALKWAYS 

$600,000.00 $0.00 $600,000.00 1 

FL-2020-012-
01-01 

 11.93.05 

Construction of 
Hardscape- Path, 
Sidewalk, ADA, 
Bike Markings, 
Signage, 
Functional 
Landscape 
Pembroke Pines 
Mobility Hub 

$1,452,000.00 $0.00 $1,452,000.00 1 

FL-2020-012-
01-01 

 11.93.05 

Construction of 
Hardscape- Path, 
Sidewalk, ADA, 
Bike Markings, 
Signage, 
Functional 
Landscape 17th 
Street Mobility 
Hub 

$3,780,000.00 $0.00 $3,780,000.00 1 

 

 
 

Project Budget Activity Line Items  

Budget Activity Line Item: 11.71.04 - CONSTRUCTION MANAGEMENT - 3RD PARTY CEI 17th 
Street Mobility Hub 

Scope Name / Code 
Line Item 
# 

Line Item Name Activity Quantity 

OTHER CAPITAL 
ITEMS (BUS) (117-00) 

11.71.04 
CONSTRUCTION 
MANAGEMENT - 3RD PARTY 

3RD PARTY 
CONTRACTS 

1 
 

Extended Budget Description 
Amendment #1 
17th Street Mobility Hub Construction Management (CEI)  
Construction Engineering and Inspection work includes independent engineer's field inspection of 
construction improvements for compliance with plans, standards, specifications, regulations, permits, 
and codes.   

Will 3rd Party contractors be used to fulfill this activity line item? 
Yes, 3rd Party Contractors will be used for this line item.   

Funding Source 
Section of 
Statute 

CFDA 
Number 

Amount 

FHWA Transfer to 5307 Urbanized Area Formula 
Grants 

5307-3 20507 $378,000 

Local   $0 

Local/In-Kind   $0 

State   $0 



State/In-Kind   $0 

Other Federal   $0 

Transportation Development Credit   $94,500 

Adjustment   $0 

Total Eligible Cost $378,000  
 

 

Milestone Name 
Est. Completion 
Date 

Description 

Construction 
Procurement - CEI 17th 
Street Mobility Hub 

6/30/2025 
Amendment #1 
17th Street Mobility Hub 
Construction Management (CEI) Procurement 

Start Date 17th Street 
Mobility Hub 

8/29/2025 

Amendment #1 
17th Street Mobility Hub 
Commencement of Construction Engineering & 
Inspection (CEI) services by selected firm. 

End Date 17th Street 
Mobility Hub 

3/30/2031 
Amendment #1  
17th Street Mobility Hub - Final project closeout post-
walkthrough with As-built plans and CEI firm.  

 

 

 

Budget Activity Line Item: 11.72.11 - FORCE ACCOUNT - OTHER 17th Street Mobility Hub 

Scope Name / Code 
Line Item 
# 

Line Item Name Activity Quantity 

OTHER CAPITAL ITEMS 
(BUS) (117-00) 

11.72.11 
FORCE ACCOUNT - 
OTHER 

FORCE ACCOUNT OTHER 
CAPITAL ITEMS 

1 
 

Extended Budget Description 
Amendment #1 
17th Street Mobility Hub - The force account will be used for capital expenses, including Broward MPO's 
labor force, to accomplish this project, which includes design and construction management activities. 
The activities in this ALI directly relate to this project.   

Will 3rd Party contractors be used to fulfill this activity line item? 
No, 3rd Party Contractors will not be used for this line item.   

Funding Source 
Section of 
Statute 

CFDA 
Number 

Amount 

FHWA Transfer to 5307 Urbanized Area Formula 
Grants 

5307-3 20507 $756,000 

Local   $0 

Local/In-Kind   $0 

State   $0 

State/In-Kind   $0 

Other Federal   $0 

Transportation Development Credit   $189,000 

Adjustment   $0 

Total Eligible Cost $756,000  
 

 



Milestone Name 
Est. Completion 
Date 

Description 

Start Date - 17th Street 
Mobility Hub 

7/15/2024 
Amendment #1 
17th Street Mobility Hub 
Commencement of activities to initiate the project. 

Commencement of pre-
construction activities 
17th Street Mobility Hub 

4/30/2025 
Amendment #1 
17th Street Mobility Hub 
Commencement of pre-construction activities. 

End Date 17th Street 
Mobility Hub 

3/30/2031 
Amendment #1 
17th Street Mobility Hub 
Closeout of the project. 

 

 

 

Budget Activity Line Item: 11.75.95 - RIGHT-OF-WAY UTILITY RELOCATION - 17th Street 
Mobility Hub 

Scope Name / Code 
Line Item 
# 

Line Item Name Activity Quantity 

OTHER CAPITAL ITEMS 
(BUS) (117-00) 

11.75.95 
RIGHT-OF-WAY UTILITY 
RELOCATION 

REAL ESTATE 
(RIGHT-OF-WAY) 

1 
 

Extended Budget Description 
Amendment #1 
17th Street Mobility Hub 
The cost associated with identifying the locations of existing utilities in the public right of way and any 
impacts or relocation needed for this project, if warranted. BMPO will coordinate with the Regions EPS.   

Will 3rd Party contractors be used to fulfill this activity line item? 
Yes, 3rd Party Contractors will be used for this line item.   

Funding Source 
Section of 
Statute 

CFDA 
Number 

Amount 

FHWA Transfer to 5307 Urbanized Area Formula 
Grants 

5307-3 20507 $756,000 

Local   $0 

Local/In-Kind   $0 

State   $0 

State/In-Kind   $0 

Other Federal   $0 

Transportation Development Credit   $189,000 

Adjustment   $0 

Total Eligible Cost $756,000  
 

 

Milestone Name 
Est. Completion 
Date 

Description 

Start Date - 17th Street 
Mobility Hub 

7/15/2024 
Amendment #1 
17th Street Mobility Hub 
Begin utility research (design phase). 



Identify Utility 
Relocation and Finalize 
Coordination - 17th 
Street Mobility Hub 

5/30/2025 
Amendment #1 
17th Street Mobility Hub 
Identify Utility Relocation and Finalize Coordination. 

End Date 17th Street 
Mobility Hub 

2/29/2028 
Amendment #1 
17th Street Mobility Hub 
Closeout Utility Relocation Activities. 

 

 

 

Budget Activity Line Item: 11.91.05 - ENG/DESIGN PED ACCESS / WALKWAYS - 17th Street 
Mobility Hub 

Scope Name / Code 
Line 
Item # 

Line Item Name Activity Quantity 

Bus Associated Transit 
Improvements (119-
00) 

11.91.05 
ENG/DESIGN PED 
ACCESS / 
WALKWAYS 

ENGINEERING/DESIGN 
(TRANSIT ENHANCEMENTS) 

1 

 

Extended Budget Description 
Amendment #1 
17th Street Mobility Hub: Cost associated with hiring a consultant to prepare design engineering 
drawings and to prepare construction bid documentation. This covers all components of the project to 
include, but not limited to: hardscape, functional landscaping, lighting, street furniture, outreach, public 
involvement, and surveying.  

Will 3rd Party contractors be used to fulfill this activity line item? 
Yes, 3rd Party Contractors will be used for this line item.   

Funding Source 
Section of 
Statute 

CFDA 
Number 

Amount 

FHWA Transfer to 5307 Urbanized Area Formula 
Grants 

5307-3 20507 $1,512,000 

Local   $0 

Local/In-Kind   $0 

State   $0 

State/In-Kind   $0 

Other Federal   $0 

Transportation Development Credit   $378,000 

Adjustment   $0 

Total Eligible Cost $1,512,000  
 

 

Milestone Name 
Est. Completion 
Date 

Description 

Start Date - 17th Street 
Mobility Hub 

7/15/2024 
Amendment #1 
17th Street Mobility Hub  
Begin Eng / Design  

Design 30%, 60%, and 
90% Plan Reviews - 
17th Street Mobility Hub 

4/30/2025 
Amendment #1 
17th Street Mobility Hub Design 30%, 60%, and 90% 
Plan Reviews 



End Date - 17th Street 
Mobility Hub 

5/30/2025 
Amendment #1 
17th Street Mobility Hub 
End Eng / Design  

 

 

 

Budget Activity Line Item: 11.93.02 - CONSTRUCTION - Bus Shelters, Bus Bays, ADA Compliant 
Bus Pads - 17th Street Mobility Hub 

Scope Name / Code 
Line Item 
# 

Line Item Name Activity Quantity 

Bus Associated Transit 
Improvements (119-00) 

11.93.02 
CONSTRUCTION - BUS 
SHELTERS 

CONSTRUCTION 3 
 

Extended Budget Description 
Amendment #1 
17th Street Mobility Hub 
CONSTRUCTION - Bus Shelters, Bus Bays, ADA Compliant Bus Pads - Useful life 15 Years 
 
Useful life shall comply with FTA Circular 5010.1D or manufacturer or industry standards.   

Will 3rd Party contractors be used to fulfill this activity line item? 
Yes, 3rd Party Contractors will be used for this line item.   

Funding Source 
Section of 
Statute 

CFDA 
Number 

Amount 

FHWA Transfer to 5307 Urbanized Area Formula 
Grants 

5307-3 20507 $378,000 

Local   $0 

Local/In-Kind   $0 

State   $0 

State/In-Kind   $0 

Other Federal   $0 

Transportation Development Credit   $94,500 

Adjustment   $0 

Total Eligible Cost $378,000  
 

 

Milestone Name 
Est. Completion 
Date 

Description 

Start Date 17th Street 
Mobility Hub 

6/30/2025 
Amendment #1 
17th Street Mobility Hub 
Commencement of construction.  

Completion of 
Foundational Work 
related to the bus 
shelters, bus bays, and 
pads. 17th Street 
Mobility Hub 

5/29/2026 

Amendment #1 
17th Street Mobility Hub 
Completion of Foundational Work related to the bus 
shelters, bus bays, and pads. 

End Date - 17th Street 
Mobility Hub 

3/30/2031 
Amendment #1 
17th Street Mobility Hub 



Closeout of construction. (Final inspection with As-
Built Plans) 

 

 

 

Budget Activity Line Item: 11.93.05 - Construction of Hardscape- Path, Sidewalk, ADA, Bike 
Markings, Signage, Functional Landscape 17th Street Mobility Hub 

Scope Name / Code 
Line Item 
# 

Line Item Name Activity Quantity 

Bus Associated Transit 
Improvements (119-00) 

11.93.05 
CONSTRUCT PED 
ACCESS / WALKWAYS 

CONSTRUCTION 1 
 

Extended Budget Description 
Amendment #1 
17th Street Mobility Hub 
The cost associated with construction includes but is not limited to, hardscape items such as bicycle 
and pedestrian paths, pedestrian lighting, bike racks, transit benches, trash cans, functional landscape, 
ADA improvements, bicycle markings, signage, and other amenities, and maintenance of traffic, 
mobilization, and permitting.  
 
The useful life for items over $5,000: 
Pedestrian Path - Useful life 20 years,  
Pedestrian Lighting - Useful Life 15 years 
 
Useful life for items under $5,000 (Not Needed):  
Trash Cans - N/A Bicycle Racks - N/A Transit Bench - N/A.  
 
Useful life shall comply with FTA Circular 5010.1D or manufacturer / industry standards.   

Will 3rd Party contractors be used to fulfill this activity line item? 
Yes, 3rd Party Contractors will be used for this line item.   

Funding Source 
Section of 
Statute 

CFDA 
Number 

Amount 

FHWA Transfer to 5307 Urbanized Area Formula 
Grants 

5307-3 20507 $3,780,000 

Local   $0 

Local/In-Kind   $0 

State   $0 

State/In-Kind   $0 

Other Federal   $0 

Transportation Development Credit   $945,000 

Adjustment   $0 

Total Eligible Cost $3,780,000  
 

 

Milestone Name 
Est. Completion 
Date 

Description 

Start Date - 17th Street 
Mobility Hub 

6/30/2025 
Amendment #1 
17th Street Mobility Hub 
Begin construction of hardscape- Path, Sidewalk, 



ADA, Bike Markings, Signage, Lighting, and 
Functional Landscape. 

Substantially Complete 
- 17th Street Mobility 
Hub 

11/30/2026 

Amendment #1 
17th Street Mobility Hub 
The substantial completion of work in accordance with 
design plans and is confirmed by as-built plans.  

End Date - 17th Street 
Mobility Hub 

3/30/2031 

Amendment #1 
17th Street Mobility Hub 
Complete construction of hardscape- Path, Sidewalk, 
ADA, Bike Markings, Signage, Lighting, and 
Functional Landscape. (Including final inspection.) 

 

 

 

Budget Activity Line Item: 11.93.05 - Construction of Hardscape- Path, Sidewalk, ADA, Bike 
Markings, Signage, Functional Landscape Pembroke Pines Mobility Hub 

Scope Name / Code 
Line Item 
# 

Line Item Name Activity Quantity 

Bus Associated Transit 
Improvements (119-00) 

11.93.05 
CONSTRUCT PED 
ACCESS / WALKWAYS 

CONSTRUCTION 1 
 

Extended Budget Description 
Amendment #1: 
Pembroke Pines Mobility Hub 
The cost associated with construction includes but is not limited to, hardscape items such as bicycle 
and pedestrian paths, pedestrian lighting, bike racks, transit benches, trash cans, ADA improvements, 
bicycle markings, signage, and other amenities. It also may include maintenance of traffic, mobilization, 
and permitting.  
 
The useful life for items over $5,000: 
Pedestrian Path - Useful life 20 years,  
Pedestrian Lighting - Useful Life 15 years 
 
Useful life for items under $5,000 (Not Needed):  
Trash Cans - N/A Bicycle Racks - N/A Transit Bench - N/A.  
 
Useful life shall comply with FTA Circular 5010.1D or manufacturer or industry standards.   

Will 3rd Party contractors be used to fulfill this activity line item? 
Yes, 3rd Party Contractors will be used for this line item.   

Funding Source 
Section of 
Statute 

CFDA 
Number 

Amount 

FHWA Transfer to 5307 Urbanized Area Formula 
Grants 

5307-3 20507 $1,452,000 

Local   $0 

Local/In-Kind   $0 

State   $0 

State/In-Kind   $0 

Other Federal   $0 

Transportation Development Credit   $363,000 



Adjustment   $0 

Total Eligible Cost $1,452,000  
 

 

Milestone Name 
Est. Completion 
Date 

Description 

Start Date Pembroke 
Pines Mobility Hub 

6/30/2025 

Amendment #1: 
Begin construction of the hardscape—the Path, 
Sidewalk, ADA, Bike Markings, Signage, Lighting, and 
Functional Landscape of Pembroke Pines Mobility 
Hub. 

50% Completion of 
improvements for 
Pembroke Pines 
Mobility Hub 

3/30/2028 
50% Completion of improvements for Pembroke Pines 
Mobility Hub 

End Date 3/30/2031 

Amendment #1: 
Completion of work following design plans and 
confirmed by as-built plans  
Completion of the hardscape construction—the Path, 
Sidewalk, ADA, Bike Markings, Signage, Lighting, and 
Functional Landscape of Pembroke Pines Mobility 
Hub. 

 

 

 

Budget Activity Line Item: 11.71.04 - CONSTRUCTION MANAGEMENT - 3RD PARTY CEI 
Pembroke Pines Mobility Hub 

Scope Name / Code 
Line Item 
# 

Line Item Name Activity Quantity 

OTHER CAPITAL 
ITEMS (BUS) (117-00) 

11.71.04 
CONSTRUCTION 
MANAGEMENT - 3RD PARTY 

3RD PARTY 
CONTRACTS 

1 
 

Extended Budget Description 
Amendment #1:  
Pembroke Pines Mobility Hub Construction Management (CEI) 
Construction Engineering and Inspection work includes independent engineer's field inspection of 
construction improvements for compliance with plans, standards, specifications, regulations, permits, 
and codes.   

Will 3rd Party contractors be used to fulfill this activity line item? 
Yes, 3rd Party Contractors will be used for this line item.   

Funding Source 
Section of 
Statute 

CFDA 
Number 

Amount 

FHWA Transfer to 5307 Urbanized Area Formula 
Grants 

5307-3 20507 $200,000 

Local   $0 

Local/In-Kind   $0 

State   $0 

State/In-Kind   $0 

Other Federal   $0 



Transportation Development Credit   $50,000 

Adjustment   $0 

Total Eligible Cost $200,000  
 

 

Milestone Name 
Est. Completion 
Date 

Description 

Construction 
Procurement - CEI 

6/30/2025 Construction Management (CEI) Procurement 

Start Date 8/29/2025 
Commencement of Construction Engineering & 
Inspection (CEI) services by selected firm. 

End Date 3/30/2031 
Final project closeout post-walkthrough with As-built 
plans and CEI firm. 

 

 

 

Budget Activity Line Item: 11.72.11 - FORCE ACCOUNT - OTHER Pembroke Pines Mobility Hub 

Scope Name / Code 
Line Item 
# 

Line Item Name Activity Quantity 

OTHER CAPITAL ITEMS 
(BUS) (117-00) 

11.72.11 
FORCE ACCOUNT - 
OTHER 

FORCE ACCOUNT OTHER 
CAPITAL ITEMS 

1 
 

Extended Budget Description 
Amendment #1:  
Pembroke Pines Mobility Hub 
Force account will be used for capital expenses, including Broward MPO's labor force to accomplish this 
project which include design and construction management activities. The activities in this ALI directly 
relate to this project.   

Will 3rd Party contractors be used to fulfill this activity line item? 
No, 3rd Party Contractors will not be used for this line item.   

Funding Source 
Section of 
Statute 

CFDA 
Number 

Amount 

FHWA Transfer to 5307 Urbanized Area Formula 
Grants 

5307-3 20507 $262,400 

Local   $0 

Local/In-Kind   $0 

State   $0 

State/In-Kind   $0 

Other Federal   $0 

Transportation Development Credit   $65,600 

Adjustment   $0 

Total Eligible Cost $262,400  
 

 

Milestone Name 
Est. Completion 
Date 

Description 

Start Date Pembroke 
Pines Mobility Hub 

7/1/2024 
Commencement of activities to initiate the Pembroke 
Pines Mobility Hub project. 



Commencement of pre-
construction activities. 

4/30/2025 Commencement of pre-construction activities. 

End Date Pembroke 
Pines Mobility Hub 

3/30/2031 Closeout of Pembroke Pines Mobility Hub project. 

 

 

 

Budget Activity Line Item: 11.75.95 - RIGHT-OF-WAY UTILITY RELOCATION Pembroke Pines 
Mobility Hub 

Scope Name / Code 
Line Item 
# 

Line Item Name Activity Quantity 

OTHER CAPITAL ITEMS 
(BUS) (117-00) 

11.75.95 
RIGHT-OF-WAY UTILITY 
RELOCATION 

REAL ESTATE 
(RIGHT-OF-WAY) 

1 
 

Extended Budget Description 
Amendment #1:  
Pembroke Pines Mobility Hub  
Cost associated with identifying locations of existing utilities in the public right of way and any impacts or 
relocation needed for this project, if warranted. BMPO will coordinate with the Regions EPS.   

Will 3rd Party contractors be used to fulfill this activity line item? 
Yes, 3rd Party Contractors will be used for this line item.   

Funding Source 
Section of 
Statute 

CFDA 
Number 

Amount 

FHWA Transfer to 5307 Urbanized Area Formula 
Grants 

5307-3 20507 $8,900 

Local   $0 

Local/In-Kind   $0 

State   $0 

State/In-Kind   $0 

Other Federal   $0 

Transportation Development Credit   $2,225 

Adjustment   $0 

Total Eligible Cost $8,900  
 

 

Milestone Name 
Est. Completion 
Date 

Description 

Start Date Pembroke 
Pines Mobility Hub 

4/1/2025 
Amendment #1: Pembroke Pines Mobility Hub  
Begin utility research (design phase). 

Identify Utility 
Relocation and Finalize 
Coordination - 
Pembroke Pines 
Mobility Hub 

5/30/2025 Identify Utility Relocation and Finalize Coordination 

End Date Pembroke 
Pines Mobility Hub 

3/30/2031 
Amendment #1: Pembroke Pines Mobility Hub 
Closeout Utility Relocation Activities. 

 

 

 



Budget Activity Line Item: 11.91.05 - ENG/DESIGN PED ACCESS / WALKWAYS Pembroke Pines 
Mobility Hub 

Scope Name / Code 
Line 
Item # 

Line Item Name Activity Quantity 

Bus Associated Transit 
Improvements (119-
00) 

11.91.05 
ENG/DESIGN PED 
ACCESS / 
WALKWAYS 

ENGINEERING/DESIGN 
(TRANSIT ENHANCEMENTS) 

1 

 

Extended Budget Description 
Amendment #1:  
Pembroke Pines Mobility Hub, the costs associated with hiring a consultant to prepare design 
engineering drawings and construction bid documentation. This covers all components of the project, 
including, but not limited to, hardscape, functional landscaping, lighting, street furniture, outreach, public 
involvement, and surveying.   

Will 3rd Party contractors be used to fulfill this activity line item? 
Yes, 3rd Party Contractors will be used for this line item.   

Funding Source 
Section of 
Statute 

CFDA 
Number 

Amount 

FHWA Transfer to 5307 Urbanized Area Formula 
Grants 

5307-3 20507 $195,700 

Local   $0 

Local/In-Kind   $0 

State   $0 

State/In-Kind   $0 

Other Federal   $0 

Transportation Development Credit   $48,925 

Adjustment   $0 

Total Eligible Cost $195,700  
 

 

Milestone Name 
Est. Completion 
Date 

Description 

Start Date Pembroke 
Pines Mobility Hub 

7/15/2024 
Amendment #1:  
Pembroke Pines Mobility Hub: Begin Eng / Design of 
Hardscape.  

Design 30%, 60%, and 
90% Plan Reviews 
Pembroke Pines 
Mobility Hub 

4/30/2025 
Amendment #1: 
Design 30%, 60%, and 90% Plan Reviews Pembroke 
Pines Mobility Hub 

End Date Pembroke 
Pines Mobility Hub 

5/30/2025 
Amendment #1: 
End Eng / Design of Hardscape for Pembroke Pines 
Mobility Hub. 

 

 

 

Budget Activity Line Item: 11.93.02 - CONSTRUCTION - Bus Shelters, Bus Bays, ADA Compliant 
Bus Pads Pembroke Pines Mobility Hub 



Scope Name / Code 
Line Item 
# 

Line Item Name Activity Quantity 

Bus Associated Transit 
Improvements (119-00) 

11.93.02 
CONSTRUCTION - BUS 
SHELTERS 

CONSTRUCTION 3 
 

Extended Budget Description 
Amendment #1: Pembroke Pines Mobility Hub 
CONSTRUCTION - Bus Shelters, Bus Bays, ADA Compliant Bus Pads - Useful life 15 Years 
 
Useful life shall comply with FTA Circular 5010.1D or manufacturer or industry standards.   

Will 3rd Party contractors be used to fulfill this activity line item? 
Yes, 3rd Party Contractors will be used for this line item.   

Funding Source 
Section of 
Statute 

CFDA 
Number 

Amount 

FHWA Transfer to 5307 Urbanized Area Formula 
Grants 

5307-3 20507 $505,000 

Local   $0 

Local/In-Kind   $0 

State   $0 

State/In-Kind   $0 

Other Federal   $0 

Transportation Development Credit   $126,250 

Adjustment   $0 

Total Eligible Cost $505,000  
 

 

Milestone Name 
Est. Completion 
Date 

Description 

Start Date 
CONSTRUCTION 
Pembroke Pines 
Mobility Hub 

6/30/2024 

Amendment #1: 
CONSTRUCTION - Bus Shelters, Bus Bays, ADA-
Compliant Bus Pads for Pembroke Pines Mobility Hub.  
Useful life shall comply with FTA Circular 5010.1D or 
manufacturer / Industry Standards.  

Completion of 
Foundational Work 
Pembroke Pines 
Mobility Hub 

6/30/2025 

Amendment #1: 
Completion of Foundational Work related to 
constructing Bus Shelters, Bus Bays, and ADA-
Compliant Bus Pads for Pembroke Pines Mobility Hub.  
Useful life shall comply with FTA Circular 5010.1D or 
manufacturer / Industry Standards.  

End Date Pembroke 
Pines Mobility Hub 

3/30/2031 

Amendment #1: 
Closeout of construction of Closeout of construction of 
bus shelters/bus bays, including final inspection, of 
Pembroke Pines Mobility Hub. 

 

 

 

Budget Activity Line Item: 11.91.05 - ENG/DESIGN PED ACCESS / WALKWAYS 

Scope Name / Code 
Line 
Item # 

Line Item Name Activity Quantity 



Bus Associated Transit 
Improvements (119-
00) 

11.91.05 
ENG/DESIGN PED 
ACCESS / 
WALKWAYS 

ENGINEERING/DESIGN 
(TRANSIT ENHANCEMENTS) 

1 

 

Extended Budget Description 
Original application: 
Cost associated with hiring a consultant to prepare design engineering drawings and to prepare 
construction bid documentation. This covers all components of the project to include, but not limited to: 
hardscape, functional landscaping, lighting, street furniture, outreach, public involvement, and 
surveying.   

Will 3rd Party contractors be used to fulfill this activity line item? 
Yes, 3rd Party Contractors will be used for this line item.   

Funding Source 
Section of 
Statute 

CFDA 
Number 

Amount 

FHWA Transfer to 5307 Urbanized Area Formula 
Grants 

5307-3 20507 $100,000 

Local   $0 

Local/In-Kind   $0 

State   $0 

State/In-Kind   $0 

Other Federal   $0 

Transportation Development Credit   $25,000 

Adjustment   $0 

Total Eligible Cost $100,000  
 

 

Milestone Name 
Est. Completion 
Date 

Description 

Issue RFQ 10/1/2018 
Solicit bids for consultant services for design and 
engineering services.  

Award Contract 4/1/2019 Sign contract with consultant.  

Start Date 11/1/2019 Begin design and engineering process. 

End Date 11/1/2020 Complete engineering tasks.  

Close Out Contract 11/1/2021 Close out contract at end of construction. 
 

 

 

Budget Activity Line Item: 11.93.02 - CONSTRUCTION - BUS SHELTERS 

Scope Name / Code 
Line Item 
# 

Line Item Name Activity Quantity 

Bus Associated Transit 
Improvements (119-00) 

11.93.02 
CONSTRUCTION - BUS 
SHELTERS 

CONSTRUCTION 4 
 

Extended Budget Description 
Original Application:  
 
Procure and install four bus shelters. Bus shelters are made of metal. These are the same as existing 
Kaleidoscope shelters installed throughout the City of Hollywood. The anticipated useful life of the bus 
shelters is 15 years (based on VDOT - https://olga.drpt.virginia.gov/documents/forms/DRPT%20Asset%



20Useful%20Life%20Chart.pdf.) We have uploaded bus shelter vendor quote and email with details 
from City of Hollywood staff into project documents.   

Will 3rd Party contractors be used to fulfill this activity line item? 
Yes, 3rd Party Contractors will be used for this line item.   

Funding Source 
Section of 
Statute 

CFDA 
Number 

Amount 

FHWA Transfer to 5307 Urbanized Area Formula 
Grants 

5307-3 20507 $200,000 

Local   $0 

Local/In-Kind   $0 

State   $0 

State/In-Kind   $0 

Other Federal   $0 

Transportation Development Credit   $50,000 

Adjustment   $0 

Total Eligible Cost $200,000  
 

 

Milestone Name 
Est. Completion 
Date 

Description 

Start Date 6/1/2020 Begin process to procure bus shelters.  

Begin Installation of Bus 
Shelters  

10/30/2020 
Start the construction process for bus shelter 
installation.  

End Date 3/30/2023 Complete installation of shelters. 
 

 

 

Budget Activity Line Item: 11.93.05 - CONSTRUCT PED ACCESS / WALKWAYS 

Scope Name / Code 
Line Item 
# 

Line Item Name Activity Quantity 

Bus Associated Transit 
Improvements (119-00) 

11.93.05 
CONSTRUCT PED 
ACCESS / WALKWAYS 

CONSTRUCTION 1 
 

Extended Budget Description 
Original Application: 
Cost associated with construction to include, but not limited to hardscape items such as; pedestrian 
path/culvert bridge (1), pedestrian lighting (31), bike racks (2), transit bench (1), trash cans (3). Also 
may include maintenance of traffic, mobilization, and permitting.  
 
Useful life for items over $5,000 are: 
Pedestrian Path/Culvert Bridge - Useful life 20 years  
Pedestrian Lighting - Useful Life 15 years 
 
Useful life for items under $5,000 (Not Needed): 
Trash Cans - N/A 
Bicycle Racks - N/A 
Transit Bench - N/A   

Will 3rd Party contractors be used to fulfill this activity line item? 
Yes, 3rd Party Contractors will be used for this line item.   



Funding Source 
Section of 
Statute 

CFDA 
Number 

Amount 

FHWA Transfer to 5307 Urbanized Area Formula 
Grants 

5307-3 20507 $600,000 

Local   $0 

Local/In-Kind   $0 

State   $0 

State/In-Kind   $0 

Other Federal   $0 

Transportation Development Credit   $150,000 

Adjustment   $0 

Total Eligible Cost $600,000  
 

 

Milestone Name 
Est. Completion 
Date 

Description 

Issue RFQ 6/1/2020 Solicit bids for construction services. 

Start Date 10/30/2020 
Construction preparation activities such as 
mobilization. 

Award Contract 10/30/2020 Sign contract and issue notice to proceed. 

End Date 3/30/2023 Complete construction.  
 

 

 

Budget Activity Line Item: 11.72.11 - FORCE ACCOUNT - OTHER 

Scope Name / Code 
Line Item 
# 

Line Item Name Activity Quantity 

OTHER CAPITAL ITEMS 
(BUS) (117-00) 

11.72.11 
FORCE ACCOUNT - 
OTHER 

FORCE ACCOUNT OTHER 
CAPITAL ITEMS 

1 
 

Extended Budget Description 
Original Application: 
Force account will be used for the Broward MPO's labor force to accomplish this capital project. The 
activities in this ALI directly relate to this project.  

Will 3rd Party contractors be used to fulfill this activity line item? 
No, 3rd Party Contractors will not be used for this line item.   

Funding Source 
Section of 
Statute 

CFDA 
Number 

Amount 

FHWA Transfer to 5307 Urbanized Area Formula 
Grants 

5307-3 20507 $100,000 

Local   $0 

Local/In-Kind   $0 

State   $0 

State/In-Kind   $0 

Other Federal   $0 



Transportation Development Credit   $25,000 

Adjustment   $0 

Total Eligible Cost $100,000  
 

 

Milestone Name 
Est. Completion 
Date 

Description 

Start Date 2/3/2020 MPO begins oversight of project administrations.  

End Date 3/30/2025 
MPO completes project oversight and closes out 
project administration.  

 

 

 

Project Environmental Findings  

Finding: Class II(c) - Categorical Exclusions (C-List)  

Class Level Description 
Class II(c) consists of projects that do not have a significant environmental impact on the human or 
natural environment and are therefore categorically excluded from the requirement to prepare an 
environmental assessment or an environmental impact statement. FTA requires a sufficient project 
description to support a CE determination. The project may require additional documentation to 
comply with other environmental laws.  

Categorical Exclusion Description 
 
Type 04: Planning and administrative activities which do not involve or lead directly to construction, 
such as: training, technical assistance and research; promulgation of rules, regulations, directives, or 
program guidance; approval of project concepts; engineering; and operating assistance to transit 
authorities to continue existing service or increase service to meet routine demand. 
 

Date Description Date 

Class IIc CE Approved  

 

Scope Name / Code 
Line Item 
Number 

Line Item Name Quantity 
FTA 
Amount 

Total Eligible 
Cost 

Bus Associated Transit 
Improvements (119-00) 

11.91.05 
ENG/DESIGN PED 
ACCESS / 
WALKWAYS 

1 $100,000.00 $100,000.00 

 

Finding: Class II(c) - Categorical Exclusions (C-List)  

Class Level Description 
Class II(c) consists of projects that do not have a significant environmental impact on the human or 
natural environment and are therefore categorically excluded from the requirement to prepare an 
environmental assessment or an environmental impact statement. FTA requires a sufficient project 
description to support a CE determination. The project may require additional documentation to 
comply with other environmental laws.  

Categorical Exclusion Description 
 
Type 05: Activities, including repairs, replacements, and rehabilitations, designed to promote 
transportation safety, security, accessibility and effective communication within or adjacent to existing 
right-of-way, such as: the deployment of Intelligent Transportation Systems and components; 



installation and improvement of safety and communications equipment, including hazard elimination 
and mitigation; installation of passenger amenities and traffic signals; and retrofitting existing 
transportation vehicles, facilities or structures, or upgrading to current standards. 
 

Date Description Date 

Class IIc CE Approved  

 

Scope Name / Code 
Line Item 
Number 

Line Item Name Quantity 
FTA 
Amount 

Total Eligible 
Cost 

Bus Associated Transit 
Improvements (119-
00) 

11.93.02 
CONSTRUCTION - 
BUS SHELTERS 

4 $200,000.00 $200,000.00 

 

Finding: Class II(c) - Categorical Exclusions (C-List)  

Class Level Description 
Class II(c) consists of projects that do not have a significant environmental impact on the human or 
natural environment and are therefore categorically excluded from the requirement to prepare an 
environmental assessment or an environmental impact statement. FTA requires a sufficient project 
description to support a CE determination. The project may require additional documentation to 
comply with other environmental laws.  

Categorical Exclusion Description 
 
Type 05: Activities, including repairs, replacements, and rehabilitations, designed to promote 
transportation safety, security, accessibility and effective communication within or adjacent to existing 
right-of-way, such as: the deployment of Intelligent Transportation Systems and components; 
installation and improvement of safety and communications equipment, including hazard elimination 
and mitigation; installation of passenger amenities and traffic signals; and retrofitting existing 
transportation vehicles, facilities or structures, or upgrading to current standards. 
 

Date Description Date 

Class IIc CE Approved  

 

Scope Name / Code 
Line Item 
Number 

Line Item Name Quantity 
FTA 
Amount 

Total Eligible 
Cost 

Bus Associated Transit 
Improvements (119-00) 

11.93.05 
CONSTRUCT PED 
ACCESS / 
WALKWAYS 

1 $600,000.00 $600,000.00 

 

Finding: Class II(c) - Categorical Exclusions (C-List)  

Class Level Description 
Class II(c) consists of projects that do not have a significant environmental impact on the human or 
natural environment and are therefore categorically excluded from the requirement to prepare an 
environmental assessment or an environmental impact statement. FTA requires a sufficient project 
description to support a CE determination. The project may require additional documentation to 
comply with other environmental laws.  

Categorical Exclusion Description 
 
Type 04: Planning and administrative activities which do not involve or lead directly to construction, 
such as: training, technical assistance and research; promulgation of rules, regulations, directives, or 



program guidance; approval of project concepts; engineering; and operating assistance to transit 
authorities to continue existing service or increase service to meet routine demand. 
 

Date Description Date 

Class IIc CE Approved  

 

Scope Name / Code 
Line Item 
Number 

Line Item Name Quantity 
FTA 
Amount 

Total Eligible 
Cost 

OTHER CAPITAL 
ITEMS (BUS) (117-00) 

11.72.11 
FORCE 
ACCOUNT - 
OTHER 

1 $100,000.00 $100,000.00 

 

Finding: Class II(c) - Categorical Exclusions (C-List)  

Class Level Description 
Class II(c) consists of projects that do not have a significant environmental impact on the human or 
natural environment and are therefore categorically excluded from the requirement to prepare an 
environmental assessment or an environmental impact statement. FTA requires a sufficient project 
description to support a CE determination. The project may require additional documentation to 
comply with other environmental laws.  

Categorical Exclusion Description 
 
Type 04: Planning and administrative activities which do not involve or lead directly to construction, 
such as: training, technical assistance and research; promulgation of rules, regulations, directives, or 
program guidance; approval of project concepts; engineering; and operating assistance to transit 
authorities to continue existing service or increase service to meet routine demand. 
 

Date Description Date 

Class IIc CE Approved  

 

Scope Name / 
Code 

Line Item 
Number 

Line Item Name Quantity 
FTA 
Amount 

Total Eligible 
Cost 

OTHER 
CAPITAL 
ITEMS (BUS) 
(117-00) 

11.71.04 

CONSTRUCTION 
MANAGEMENT - 3RD PARTY 
CEI Pembroke Pines Mobility 
Hub 

1 $200,000.00 $200,000.00 

 

Finding: Class II(c) - Categorical Exclusions (C-List)  

Class Level Description 
Class II(c) consists of projects that do not have a significant environmental impact on the human or 
natural environment and are therefore categorically excluded from the requirement to prepare an 
environmental assessment or an environmental impact statement. FTA requires a sufficient project 
description to support a CE determination. The project may require additional documentation to 
comply with other environmental laws.  

Categorical Exclusion Description 
 
Type 04: Planning and administrative activities which do not involve or lead directly to construction, 
such as: training, technical assistance and research; promulgation of rules, regulations, directives, or 
program guidance; approval of project concepts; engineering; and operating assistance to transit 
authorities to continue existing service or increase service to meet routine demand. 



 

Date Description Date 

Class IIc CE Approved  

 

Scope Name / 
Code 

Line Item 
Number 

Line Item Name Quantity 
FTA 
Amount 

Total Eligible 
Cost 

OTHER CAPITAL 
ITEMS (BUS) 
(117-00) 

11.72.11 
FORCE ACCOUNT - 
OTHER Pembroke Pines 
Mobility Hub 

1 $262,400.00 $262,400.00 

 

Finding: Class II(c) - Categorical Exclusions (C-List)  

Class Level Description 
Class II(c) consists of projects that do not have a significant environmental impact on the human or 
natural environment and are therefore categorically excluded from the requirement to prepare an 
environmental assessment or an environmental impact statement. FTA requires a sufficient project 
description to support a CE determination. The project may require additional documentation to 
comply with other environmental laws.  

Categorical Exclusion Description 
 
Type 01: Acquisition, installation, operation, evaluation, replacement, and improvement of discrete 
utilities and similar appurtenances (existing and new) within or adjacent to existing transportation right-
of-way, such as: utility poles, underground wiring, cables, and information systems; and power 
substations and utility transfer stations. 
 

Date Description Date 

Class IIc CE Approved  

 

Scope Name / 
Code 

Line Item 
Number 

Line Item Name Quantity 
FTA 
Amount 

Total 
Eligible 
Cost 

OTHER CAPITAL 
ITEMS (BUS) 
(117-00) 

11.75.95 
RIGHT-OF-WAY UTILITY 
RELOCATION Pembroke 
Pines Mobility Hub 

1 $8,900.00 $8,900.00 

 

Finding: Class II(c) - Categorical Exclusions (C-List)  

Class Level Description 
Class II(c) consists of projects that do not have a significant environmental impact on the human or 
natural environment and are therefore categorically excluded from the requirement to prepare an 
environmental assessment or an environmental impact statement. FTA requires a sufficient project 
description to support a CE determination. The project may require additional documentation to 
comply with other environmental laws.  

Categorical Exclusion Description 
 
Type 04: Planning and administrative activities which do not involve or lead directly to construction, 
such as: training, technical assistance and research; promulgation of rules, regulations, directives, or 
program guidance; approval of project concepts; engineering; and operating assistance to transit 
authorities to continue existing service or increase service to meet routine demand. 
 



Date Description Date 

Class IIc CE Approved  

 

Scope Name / Code 
Line Item 
Number 

Line Item Name Quantity 
FTA 
Amount 

Total Eligible 
Cost 

Bus Associated 
Transit 
Improvements (119-
00) 

11.91.05 

ENG/DESIGN PED 
ACCESS / WALKWAYS 
Pembroke Pines Mobility 
Hub 

1 $195,700.00 $195,700.00 

 

Finding: Class II(c) - Categorical Exclusions (C-List)  

Class Level Description 
Class II(c) consists of projects that do not have a significant environmental impact on the human or 
natural environment and are therefore categorically excluded from the requirement to prepare an 
environmental assessment or an environmental impact statement. FTA requires a sufficient project 
description to support a CE determination. The project may require additional documentation to 
comply with other environmental laws.  

Categorical Exclusion Description 
 
Type 05: Activities, including repairs, replacements, and rehabilitations, designed to promote 
transportation safety, security, accessibility and effective communication within or adjacent to existing 
right-of-way, such as: the deployment of Intelligent Transportation Systems and components; 
installation and improvement of safety and communications equipment, including hazard elimination 
and mitigation; installation of passenger amenities and traffic signals; and retrofitting existing 
transportation vehicles, facilities or structures, or upgrading to current standards. 
 

Date Description Date 

Class IIc CE Approved  

 

Scope Name / 
Code 

Line Item 
Number 

Line Item Name Quantity 
FTA 
Amount 

Total 
Eligible 
Cost 

Bus Associated 
Transit 
Improvements 
(119-00) 

11.93.02 

CONSTRUCTION - Bus 
Shelters, Bus Bays, ADA 
Compliant Bus Pads 
Pembroke Pines Mobility Hub 

3 $505,000.00 $505,000.00 

 

Finding: Class II(c) - Categorical Exclusions (C-List)  

Class Level Description 
Class II(c) consists of projects that do not have a significant environmental impact on the human or 
natural environment and are therefore categorically excluded from the requirement to prepare an 
environmental assessment or an environmental impact statement. FTA requires a sufficient project 
description to support a CE determination. The project may require additional documentation to 
comply with other environmental laws.  

Categorical Exclusion Description 
 
Type 05: Activities, including repairs, replacements, and rehabilitations, designed to promote 
transportation safety, security, accessibility and effective communication within or adjacent to existing 
right-of-way, such as: the deployment of Intelligent Transportation Systems and components; 



installation and improvement of safety and communications equipment, including hazard elimination 
and mitigation; installation of passenger amenities and traffic signals; and retrofitting existing 
transportation vehicles, facilities or structures, or upgrading to current standards. 
 

Date Description Date 

Class IIc CE Approved  

 

Scope Name / 
Code 

Line Item 
Number 

Line Item Name Quantity FTA Amount 
Total Eligible 
Cost 

Bus Associated 
Transit 
Improvements 
(119-00) 

11.93.05 

Construction of Hardscape- 
Path, Sidewalk, ADA, Bike 
Markings, Signage, 
Functional Landscape 
Pembroke Pines Mobility 
Hub 

1 $1,452,000.00 $1,452,000.00 

 

Finding: Class II(c) - Categorical Exclusions (C-List)  

Class Level Description 
Class II(c) consists of projects that do not have a significant environmental impact on the human or 
natural environment and are therefore categorically excluded from the requirement to prepare an 
environmental assessment or an environmental impact statement. FTA requires a sufficient project 
description to support a CE determination. The project may require additional documentation to 
comply with other environmental laws.  

Categorical Exclusion Description 
 
Type 04: Planning and administrative activities which do not involve or lead directly to construction, 
such as: training, technical assistance and research; promulgation of rules, regulations, directives, or 
program guidance; approval of project concepts; engineering; and operating assistance to transit 
authorities to continue existing service or increase service to meet routine demand. 
 

Date Description Date 

Class IIc CE Approved  

 

Scope Name / 
Code 

Line Item 
Number 

Line Item Name Quantity 
FTA 
Amount 

Total Eligible 
Cost 

OTHER 
CAPITAL 
ITEMS (BUS) 
(117-00) 

11.71.04 
CONSTRUCTION 
MANAGEMENT - 3RD PARTY 
CEI 17th Street Mobility Hub 

1 $378,000.00 $378,000.00 

 

Finding: Class II(c) - Categorical Exclusions (C-List)  

Class Level Description 
Class II(c) consists of projects that do not have a significant environmental impact on the human or 
natural environment and are therefore categorically excluded from the requirement to prepare an 
environmental assessment or an environmental impact statement. FTA requires a sufficient project 
description to support a CE determination. The project may require additional documentation to 
comply with other environmental laws.  

Categorical Exclusion Description 
 



Type 04: Planning and administrative activities which do not involve or lead directly to construction, 
such as: training, technical assistance and research; promulgation of rules, regulations, directives, or 
program guidance; approval of project concepts; engineering; and operating assistance to transit 
authorities to continue existing service or increase service to meet routine demand. 
 

Date Description Date 

Class IIc CE Approved  

 

Scope Name / 
Code 

Line Item 
Number 

Line Item Name Quantity 
FTA 
Amount 

Total Eligible 
Cost 

OTHER CAPITAL 
ITEMS (BUS) (117-
00) 

11.72.11 
FORCE ACCOUNT - 
OTHER 17th Street 
Mobility Hub 

1 $756,000.00 $756,000.00 

 

Finding: Class II(c) - Categorical Exclusions (C-List)  

Class Level Description 
Class II(c) consists of projects that do not have a significant environmental impact on the human or 
natural environment and are therefore categorically excluded from the requirement to prepare an 
environmental assessment or an environmental impact statement. FTA requires a sufficient project 
description to support a CE determination. The project may require additional documentation to 
comply with other environmental laws.  

Categorical Exclusion Description 
 
Type 01: Acquisition, installation, operation, evaluation, replacement, and improvement of discrete 
utilities and similar appurtenances (existing and new) within or adjacent to existing transportation right-
of-way, such as: utility poles, underground wiring, cables, and information systems; and power 
substations and utility transfer stations. 
 

Date Description Date 

Class IIc CE Approved  

 

Scope Name / 
Code 

Line Item 
Number 

Line Item Name Quantity 
FTA 
Amount 

Total Eligible 
Cost 

OTHER CAPITAL 
ITEMS (BUS) 
(117-00) 

11.75.95 
RIGHT-OF-WAY UTILITY 
RELOCATION - 17th Street 
Mobility Hub 

1 $756,000.00 $756,000.00 

 

Finding: Class II(c) - Categorical Exclusions (C-List)  

Class Level Description 
Class II(c) consists of projects that do not have a significant environmental impact on the human or 
natural environment and are therefore categorically excluded from the requirement to prepare an 
environmental assessment or an environmental impact statement. FTA requires a sufficient project 
description to support a CE determination. The project may require additional documentation to 
comply with other environmental laws.  

Categorical Exclusion Description 
 
Type 04: Planning and administrative activities which do not involve or lead directly to construction, 
such as: training, technical assistance and research; promulgation of rules, regulations, directives, or 



program guidance; approval of project concepts; engineering; and operating assistance to transit 
authorities to continue existing service or increase service to meet routine demand. 
 

Date Description Date 

Class IIc CE Approved  

 

Scope Name / 
Code 

Line Item 
Number 

Line Item Name Quantity FTA Amount 
Total Eligible 
Cost 

Bus Associated 
Transit 
Improvements (119-
00) 

11.91.05 

ENG/DESIGN PED 
ACCESS / WALKWAYS 
- 17th Street Mobility 
Hub 

1 $1,512,000.00 $1,512,000.00 

 

Finding: Class II(c) - Categorical Exclusions (C-List)  

Class Level Description 
Class II(c) consists of projects that do not have a significant environmental impact on the human or 
natural environment and are therefore categorically excluded from the requirement to prepare an 
environmental assessment or an environmental impact statement. FTA requires a sufficient project 
description to support a CE determination. The project may require additional documentation to 
comply with other environmental laws.  

Categorical Exclusion Description 
 
Type 05: Activities, including repairs, replacements, and rehabilitations, designed to promote 
transportation safety, security, accessibility and effective communication within or adjacent to existing 
right-of-way, such as: the deployment of Intelligent Transportation Systems and components; 
installation and improvement of safety and communications equipment, including hazard elimination 
and mitigation; installation of passenger amenities and traffic signals; and retrofitting existing 
transportation vehicles, facilities or structures, or upgrading to current standards. 
 

Date Description Date 

Class IIc CE Approved  

 

Scope Name / 
Code 

Line Item 
Number 

Line Item Name Quantity 
FTA 
Amount 

Total 
Eligible 
Cost 

Bus Associated 
Transit 
Improvements 
(119-00) 

11.93.02 

CONSTRUCTION - Bus 
Shelters, Bus Bays, ADA 
Compliant Bus Pads - 17th 
Street Mobility Hub 

3 $378,000.00 $378,000.00 

 

Finding: Class II(c) - Categorical Exclusions (C-List)  

Class Level Description 
Class II(c) consists of projects that do not have a significant environmental impact on the human or 
natural environment and are therefore categorically excluded from the requirement to prepare an 
environmental assessment or an environmental impact statement. FTA requires a sufficient project 
description to support a CE determination. The project may require additional documentation to 
comply with other environmental laws.  

Categorical Exclusion Description 
 



Type 05: Activities, including repairs, replacements, and rehabilitations, designed to promote 
transportation safety, security, accessibility and effective communication within or adjacent to existing 
right-of-way, such as: the deployment of Intelligent Transportation Systems and components; 
installation and improvement of safety and communications equipment, including hazard elimination 
and mitigation; installation of passenger amenities and traffic signals; and retrofitting existing 
transportation vehicles, facilities or structures, or upgrading to current standards. 
 

Date Description Date 

Class IIc CE Approved  

 

Scope Name / 
Code 

Line Item 
Number 

Line Item Name Quantity FTA Amount 
Total Eligible 
Cost 

Bus Associated 
Transit 
Improvements 
(119-00) 

11.93.05 

Construction of 
Hardscape- Path, 
Sidewalk, ADA, Bike 
Markings, Signage, 
Functional Landscape 17th 
Street Mobility Hub 

1 $3,780,000.00 $3,780,000.00 

 

 

 

Part 4: Fleet Details 
No fleet data exists for this application.  

Part 5: FTA Review Comments 

Application Review Comments 

Comment By Aries Little 

Comment 
Type 

Pre-Award Manager Returns Application 

Date 3/27/2024 

Comment 
Please review the initial commentary under Application Documents. After your review, it 
is advised to schedule a session with the Pre- and Post- Award Managers to review the 
submitted amendment, due to the excessive commentary, prior to resubmitting.  

 

Comment By Aries Little 

Comment 
Type 

Pre-Award Manager Returns Application 

Date 6/6/2024 

Comment 

Per previous discussions with the BMPO, the purpose of this amendment was to amend 
the existing application to add flex funds to support the associated cost for the 
Pembroke and 17th Street Mobility Hub. Please remove the budget revision activity and 
changes to the application. It was also observed that most of the initial commentary 
wasn't addressed, and/or information wasn't added. Thus, it is requested to remove the 
budget revision language and associated changes and use the initial commentary to 
update application. If you have any questions, do not hesitate to contact the me.  

 



Comment By Aries Little 

Comment 
Type 

Pre-Award Manager Returns Application 

Date 7/15/2024 

Comment 
Please see the 3rd review's joint commentary under Application Documents. It is noted 
we are still pending for the updates to the STIP which should be attached to the 
application once available.  

 

Comment By Aries Little 

Comment 
Type 

Pre-Award Manager Returns Application 

Date 7/26/2024 

Comment Please refer to Joint Review #4 attached to the Application Documents.  

 

Comment By Aries Little 

Comment 
Type 

Pre-Award Manager Returns Application 

Date 8/5/2024 

Comment 
Please refer to OPPD Comments which are provided in TrAMS and attached in 
Application Documents.  

 

Comment By Aries Little 

Comment 
Type 

Pre-Award Manager Returns Application 

Date 8/6/2024 

Comment Recipient requested to return app to make an update  

 

Application Review Comments 

Comment By Eboni Younger-Riehl 

Comment 
Type 

Application Details 

Date 7/11/2024 

Comment 

FOR NEW CONSTRUCTION:  
Recipient must comply with all applicable Federal laws and regulations related to this 
project, including the ADA Standards for Transportation Facilities, based on the U.S. 
Access Boards ADA Accessibility Guidelines found here: http://www.access-board.gov/
guidelines-and-standards/transportation/facilities/ada-standards-for-transportation-
facilities. The following is a non-exhaustive list of ADA standards that Recipient must 
comply with. The information provided below is intended as technical assistance and 
applies only to the project as described. Should the project scope change or new 
information on the project be provided, FTA may require a re-evaluation of the project 
information as it relates to ADA and require additional information. This confirmation is 



not an express or implied promise of project compliance with the ADA.  
 
As required under DOT ADA Standard 206.4.1, Recipient must ensure that 60 percent 
of all public entrances to the facility will be accessible. If a station has only two 
entrances, then both must be accessible.  
 
As required under DOT ADA Standard 810.10, for rail projects, Recipient must ensure 
that no flange way gap can be greater than 2.5 where passenger circulation paths cross 
tracks at grade (i.e. a street-level pedestrian crossing over streetcar tracks).  
 
As required under DOT ADA Standard 206.3, Recipient must ensure that accessible 
routes coincide with or are located in the same area as general circulation paths, and 
elements such as ramps, elevators, and fare vending and collection areas are placed to 
minimize the distance that wheelchair users and other persons who cannot climb steps 
must travel in comparison to the general public.  
 
As required under DOT ADA Standard 406.8, Recipient must ensure that curb ramps 
will have detectable warnings.  
 
As required under DOT ADA Standard 810.2, Recipient must ensure that bus boarding 
and alighting areas are in compliance with the ADA-ABA Guidelines (Section 810.2), 
which address surfaces (sturdy); dimensions (96 long x 60 wide); connection to 
sidewalks, streets, and pedestrian paths; slope (not steeper than 1:48); signs; and 
public address systems.  
 
As required by DOT ADA Standard 810.5.3, Recipient must ensure that station 
platforms must be coordinated with the vehicle floor height.  

 

Part 6: Agreement  
 

 
UNITED STATES OF AMERICA 

DEPARTMENT OF TRANSPORTATION 
FEDERAL TRANSIT ADMINISTRATION 

 
GRANT AGREEMENT 

(FTA G-31)  

On the date the authorized U.S. Department of Transportation, Federal Transit Administration (FTA) 
official signs this Grant Agreement, FTA has obligated and awarded federal assistance as provided 
below. Upon execution of this Grant Agreement by the Recipient named below, the Recipient affirms this 
FTA Award, enters into this Grant Agreement with FTA, and binds its compliance with the terms of this 
Grant Agreement. 
 
The following documents are incorporated by reference and made part of this Grant Agreement:  
(1) "Federal Transit Administration Master Agreement," FTA MA(31), http://www.transit.dot.gov,  
(2) The Certifications and Assurances applicable to the FTA Award that the Recipient has selected and 
provided to FTA, and  
(3) Any Award notification containing special conditions or requirements, if issued. 
 
WHEN THE TERM "FTA AWARD" OR "AWARD" IS USED, EITHER IN THIS GRANT AGREEMENT OR 
THE APPLICABLE MASTER AGREEMENT, "AWARD" ALSO INCLUDES ALL TERMS AND 
CONDITIONS SET FORTH IN THIS GRANT AGREEMENT.  



 
FTA OR THE FEDERAL GOVERNMENT MAY WITHDRAW ITS OBLIGATION TO PROVIDE FEDERAL 
ASSISTANCE IF THE RECIPIENT DOES NOT EXECUTE THIS GRANT AGREEMENT WITHIN 90 
DAYS FOLLOWING FTA's AWARD DATE SET FORTH HEREIN.  

FTA AWARD  
 
Federal Transit Administration (FTA) hereby awards a Federal Grant as follows:  

Recipient Information  

  Recipient Name:  Broward Metropolitan Planning Organization 

  Recipient ID:  7106 

  UEI:  L9D2JZDVN3Z3 

  DUNS:  831340828 

 
Award Information  

  Federal Award Identification Number:  FL-2020-012-01 

  Award Name:  5307 FHWA SU Flex Capital; Transit Mobility Hubs; Broward MPO, Miami FL UZA 

  Award Start Date:  2/12/2020 

  Original Award End Date:  3/30/2025 

  Current Award End Date:  3/30/2036 

  Award Executive Summary:  In the initial application, a portion of the FY 2019 Flex funds, $1,000,000, 
was obligated. The total FY 2019 amount Flexed was $6,624,000, and this Amendment #1 proposes to 
obligate the remaining balance of $5,624,000. 
 
This Amendment #1 application also proposes to obligate FY 2021 Flex funds in the amount of 
$4,560,000. 
 
Amendment #1:  
This Application Amendment proposes to add two (2) additional Mobility Hubs to be funded with the 
proposed FY 2019 and FY 2021 Flex funds. 
 
FY 2019 Flex: 
Pembroke Pines Mobility Hub:  
FY 2019 Flex Amount $2,624,000 / TDC Soft Match Amount: $656,000 
17th Street Mobility Hub (portion):  
FY 2019 FTA Flex $3,000,000 / TDC Soft Match Amount $750,000 
Total for FY 2019 Flex: $5,624,000 / TDC Soft Match Amount $1,406,000 
 
FY 2021 Flex: 
17th Street Hub (portion):  
FY 2021 Flex Amount: $4,560,000 / TDC Soft Match Amount: $1,140,000 



 
Total FY 2019 Flex $5,624,000 + FY 2021 Flex $4,560,000 = $10,184,000 
Total Non-Federal Share TDC Soft Match: $2,546,000 (See Attached FDOT TDC Letter.) 
 
Original Application: 
Federal Dollars = FY 2019 Flex funds, $1,000,000 
TDC's = $250,000 
 
Total Project Cost With Amendment #1 + Original Application values: 
Federal Dollars: $10,184,000 + $1,000,000 = $11,184,000 
TDC's: $2,546,000 + $250,000 = $2,796,000 
 
 
Broward MPO is a direct recipient, and the cities of Pembroke Pines and Fort Lauderdale will implement 
the respective Mobility Hubs. The area funds were apportioned to the Miami UZA.  
 
Broward MPO will follow all 3rd party procurement policies as defined in C4220.1F (Third Party 
Contracting Guidance). Broward MPO will ensure contractors procured will not be on the FTA Suspension 
and Debarment list. 
 
In addition to FTA's Buy America Act, which requires that the steel, iron, and manufactured goods used in 
FTA-funded projects are produced in the United States (49 U.S.C. 5323(j)(1)), the Build America, Buy 
America Act (BABA) (Public Law 117-58, div. G 70914(a)) now requires that construction materials used 
in infrastructure projects are also produced in the United States. Refer to terms and conditions in FTAs 
Master Agreement Section 15. The BABA requirement applies to this grant, in addition to the Buy 
America Act, except to the extent a waiver of requirements may apply. 
 
All improvements are consistent with FTA Circular 9030.1e and other FTA guidance.  
 
The following documents are attached to the application: 
 
UPWP FY24-26, Page 58 
 
FY 2024 STIP Page Uploaded into application documents on July 25, 2024, FM# 4334283 (17th Street 
Mobility Hub)  
FY 2024 STIP Page Uploaded into application documents on July 25, 2024, FM# 4334294 (Pembroke 
Pines Mobility Hub)  
 
FY19 Transfer Form 1576 
FY21 Transfer Form 1576 
 
Application Executive Summary 
In the initial application, a portion of the FY 2019 Flex funds, $1,000,000, was obligated. The total FY 
2019 amount Flexed was $6,624,000, and this Amendment #1 proposes to obligate the remaining 
balance of $5,624,000. 
 
This Amendment #1 application also proposes to obligate FY 2021 Flex funds in the amount of 
$4,560,000. 
 
Amendment #1:  
This Application Amendment proposes to add two (2) additional Mobility Hubs to be funded with the 
proposed FY 2019 and FY 2021 Flex funds. 
 
FY 2019 Flex: 
Pembroke Pines Mobility Hub:  
FY 2019 Flex Amount $2,624,000 / TDC Soft Match Amount: $656,000 



17th Street Mobility Hub (portion):  
FY 2019 FTA Flex $3,000,000 / TDC Soft Match Amount $750,000 
Total for FY 2019 Flex: $5,624,000 / TDC Soft Match Amount $1,406,000 
 
FY 2021 Flex: 
17th Street Hub (portion):  
FY 2021 Flex Amount: $4,560,000 / TDC Soft Match Amount: $1,140,000 
 
Total FY 2019 Flex $5,624,000 + FY 2021 Flex $4,560,000 = $10,184,000 
Total Non-Federal Share TDC Soft Match: $2,546,000 (See Attached FDOT TDC Letter.) 
 
Original Application: 
Federal Dollars = FY 2019 Flex funds, $1,000,000 
TDC's = $250,000 
 
Total Project Cost With Amendment #1 + Original Application values: 
Federal Dollars: $10,184,000 + $1,000,000 = $11,184,000 
TDC's: $2,546,000 + $250,000 = $2,796,000 
 
 
Broward MPO is a direct recipient, and the cities of Pembroke Pines and Fort Lauderdale will implement 
the respective Mobility Hubs. The area funds were apportioned to the Miami UZA.  
 
Broward MPO will follow all 3rd party procurement policies as defined in C4220.1F (Third Party 
Contracting Guidance). Broward MPO will ensure contractors procured will not be on the FTA Suspension 
and Debarment list. 
 
In addition to FTA's Buy America Act, which requires that the steel, iron, and manufactured goods used in 
FTA-funded projects are produced in the United States (49 U.S.C. 5323(j)(1)), the Build America, Buy 
America Act (BABA) (Public Law 117-58, div. G 70914(a)) now requires that construction materials used 
in infrastructure projects are also produced in the United States. Refer to terms and conditions in FTAs 
Master Agreement Section 15. The BABA requirement applies to this grant, in addition to the Buy 
America Act, except to the extent a waiver of requirements may apply. 
 
All improvements are consistent with FTA Circular 9030.1e and other FTA guidance.  
 
The following documents are attached to the application: 
 
UPWP FY24-26, Page 58 
 
FY 2024 STIP Page Uploaded into application documents on July 25, 2024, FM# 4334283 (17th Street 
Mobility Hub)  
FY 2024 STIP Page Uploaded into application documents on July 25, 2024, FM# 4334294 (Pembroke 
Pines Mobility Hub)  
 
FY19 Transfer Form 1576 
FY21 Transfer Form 1576 
 
 
-------------- 
 
Original Award Executive Summary 
This is a FY 2019 FHWA Transfer to Section 5307 Urbanized Area Formula Grants (flex) application in 
the amount of $6,624,000. The application is for Mobility Hub capital improvements (e.g. multimodal / 
pedestrian facilities and transit information / wayfinding in support of transit services) throughout Broward 
County. This application intends to make use of $1,000,000 out of the $6,624,000 flex funds. Broward 



MPO is a direct recipient. The area funds apportioned to Miami UZA.  
 
Broward MPO acknowledges that it will use consultants / 3rd-party contractors to perform stated work / 
tasks and will comply with the following:  
a. The Grantee or Sub-grantee (when applicable) will follow all 3rd party procurement policies as defined 
in C4220.1F (Third Party Contracting Guidance); and 
b. The Grantee or Sub-grantee (when applicable) will ensure contractors procured will not be on the FTA 
Suspension and Debarment list. 
 
The 2035 LRTP developed the concept of a Mobility Hub as a transit access point with frequent transit 
service, high development potential, and a critical point for trip generation or transfers within the transit 
system. Mobility Hubs aim to seamlessly integrate different modes of transportation (walking, bicycling, 
transit and automobiles) with investments in infrastructure that maximize first and last mile connectivity. 
The capital improvement projects in this application are the recommendations resulting from Mobility Hub 
Master Plans and focus on pedestrian and bicycle connections, secure and comfortable places to wait for 
transit, and safe and easy transfers between routes.  
 
The project ALIs are below:  
 
Hollywood/SR7 Mobility Hub Capital Improvements (Design)  
This ALI covers the design of the priority recommendations from the Hollywood Boulevard / State Road 7 
(SR7) Mobility Hub Plan (completed in January 2018). These recommendations are a combination of 
mobility, safety, and transit elements to improve the safety, connectivity, and quality of service for the 
transit rider. 
 
Hollywood/SR7 Mobility Hub Capital Improvements (Construction)  
This ALI covers the construction of the improvements along SR7 extending north and south, and on 
Hollywood Boulevard extending east and west of the intersection. Improvements will include bus shelters, 
pedestrian-scale lighting, pedestrian and bicycle connections to the neighborhoods, and other transit 
passenger amenities, in coordination with other planned investments such as FDOT's linear park on the 
east side of SR7 north of Hollywood Boulevard. 
 
All improvements are consistent with FTA Circular 9030.1e and other FTA guidance.  
 
The total application costs are as follows: 
 
Federal: $1,000,000 (Breakdown below) 
$1,000,000 from FM 433429-2 
 
TDC: $250,000 (Breakdown below) 
$250,000 from FM 433429-2 
 
The following documents are attached to the application: 
 
LRTP (7106-2016-3-P1 - Program Plan - Long Range Plan.pdf) - this document is applicable to all project 
activity line items. 
 
UPWP (UPWP 2018_2020 pages 91-94pdf.pdf) - This document is applicable to all project activity line 
items.  
 
TIP FY 19/23 Page 15-2-5 - (TIP FY 19-23 4334292.pdf) 
 
FHWA Form 1576 / Transfer (signed) - This document applies to all project line items. 
 
TDC FM 433429-2 ( 1TRC FM 433429-2 $250,000.pdf) This TDC refers to the following project(s); 
Hollywood/SR7 Mobility Hub Capital Improvements 



 
Section 106 Grantee Checklist - Hollywood Mobility Hub - (Sec 106 Grantee Checklist_External-
Hollywood Mobility Hub.pdf) 
 
Hollywood NEPA Pre-Questionnaire Document - (Hollywood NEPA Document Final.pdf) 
 
Categorical Exclusion #C5 Email - (RE_ BMPO - Grant #7106-2019-1 - environmental considerations.pdf) 
 
STIP FY 2010 - (2019-1101_FDOT STIP Documentation.pdf) - This STIP is for Hollywood/SR7 Mobility 
Hub Capital Improvements. 

  Research and Development:  This award does not include research and development activities. 

  Indirect Costs:  This award does not include an indirect cost rate. 

  Suballocation Funds:  Recipient organization is directly allocated these funds and is eligible to apply for 
and receive these funds directly. 

  Pre-Award Authority:  This award is using Pre-Award Authority. 

Award Budget  

  Total Award Budget:  $11,184,000.00 

  Amount of Federal Assistance Obligated for This FTA Action (in U.S. Dollars):  $10,184,000.00 

  Amount of Non-Federal Funds Committed to This FTA Action (in U.S. Dollars):  $0.00 

  Total FTA Amount Awarded and Obligated (in U.S. Dollars):  $11,184,000.00 

  Total Non-Federal Funds Committed to the Overall Award (in U.S. Dollars):  $0.00 

 
Award Budget Control Totals  
 
(The Budget includes the individual Project Budgets (Scopes and Activity Line Items) or as attached)  

Funding Source 
Section of 
Statute 

CFDA 
Number 

Amount 

FHWA Transfer to 5307 Urbanized Area Formula 
Grants 

5307-3 20507 $11,184,000 

Local   $0 

Local/In-Kind   $0 

State   $0 

State/In-Kind   $0 

Other Federal   $0 

Transportation Development Credit   $2,796,000 

Adjustment   $0 

Total Eligible Cost $11,184,000 



(The Transportation Development Credits are not added to the amount of the Total Award Budget.) 

 
U.S. Department of Labor Certification of Public Transportation Employee Protective 
Arrangements:  
 
DOL Decision:   DOL Concurs - Certified 
DOL Review Date:   2/7/2020 
DOL Certification Date: N/A    
 
Amendment 1 DOL Decision:   DOL Concurs - Certified 
Amendment 1 DOL Review Date:   8/30/2024 
Amendment 1 DOL Certification Date:   8/30/2024  
 
Special Conditions  
 
There are no special conditions.  
 
FINDINGS AND DETERMINATIONS  
 
By signing this Award on behalf of FTA, I am making all the determinations and findings required by 
federal law and regulations before this Award may be made.  
 
 
FTA AWARD OF THE GRANT AGREEMENT  
 
Awarded By:  
Yvette Taylor  
Regional Administrator  
FEDERAL TRANSIT ADMINISTRATION  
U.S. DEPARTMENT OF TRANSPORTATION  
Contact Info: yvette.taylor@dot.gov  
Award Date: 8/30/2024 

 
 

EXECUTION OF THE GRANT AGREEMENT  
 
Upon full execution of this Grant Agreement by the Recipient, the Effective Date will be the date FTA or 
the Federal Government awarded Federal assistance for this Grant Agreement.  
 
By executing this Grant Agreement, the Recipient intends to enter into a legally binding agreement in 
which the Recipient:  
(1)  Affirms this FTA Award, 
(2)  Adopts and ratifies all of the following information it has submitted to FTA: 
      (a)  Statements, 
      (b)  Representations, 
      (c)  Warranties, 
      (d)  Covenants, and 
      (e)  Materials, 
(3)  Consents to comply with the requirements of this FTA Award, and 
(4)  Agrees to all terms and conditions set forth in this Grant Agreement. 
 
 
 
 
Executed By:  



Gregory Stuart  
Executive Director  
Broward Metropolitan Planning Organization  
9/4/2024  
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