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PROFESSIONAL SERVICES AGREEMENT 
Construction Management Services 

WATER RECLAMATION FACILITY IMPROVEMENTS - GMP 2 CONSTRUCTION MANAGER 
SERVICES 

Project No. WW1901.452 

Council Date: July 15, 2021      Item No. 

THIS AGREEMENT (“Agreement”) is made and entered into on the ______ day of_________________, 
2021 (“Effective Date”), by and between City of Chandler, an Arizona municipal corporation, 
("City''), and Wilson Engineers, LLC, an Arizona limited liability company, ("Consultant") (City 
and Consultant may individually be referred to as “Party” and collectively referred to as 
“Parties”). 

RECITALS 

A. City proposes to engage Consultant to provide Construction Management Services for
WATER RECLAMATION FACILITY IMPROVEMENTS - GMP 2 CONSTRUCTION MANAGER
SERVICES project as more fully described in Exhibit "A", which is attached to and made a part
of this Agreement by this reference.

B. Consultant is ready, willing, and able to provide the services described in Exhibit “A” for
the compensation and fees set forth and as described in Exhibit ”B”, which is attached to
and made a part of this Agreement by this reference.

C. City desires to contract with Consultant to provide these services under the terms and
conditions set forth in this Agreement.

AGREEMENT 

NOW, THEREFORE, in consideration of the premises and the mutual promises contained in this 
Agreement, City and Consultant agree as follows: 

SECTION I--CONSULTANT’S SERVICES 

Consultant must perform the services described in Exhibit “A” to City’s satisfaction within the 
terms and conditions of this Agreement and within the care and skill that a person who 
provides similar services in Chandler, Arizona exercises under similar conditions. All work or 
services furnished by Consultant under this Agreement must be performed in a skilled and 
workmanlike manner.  All fixtures, furnishings, and equipment furnished by Consultant as 
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part of the work or services under this Agreement must be new, or the latest model, and of 
the most suitable grade and quality for the intended purpose of the work or service.  

SECTION II--PERIOD OF SERVICE 

Consultant must perform the services described in Exhibit “A” for the term of 
this Agreement.  Unless amended in writing by the Parties, the Agreement term 
expires 760 calendar days after the Notice to Proceed (NTP) Date. 

SECTION III--PAYMENT OF COMPENSATION AND FEES 

Unless amended in writing by the Parties, Consultant’s compensation and fees as more fully 
described in Exhibit “B” for performance of the services approved and accepted by City 
under this Agreement must not exceed $4,776,670 for the full term of the Agreement. 
Consultant may not increase any compensation or fees under this Agreement without the 
City’s prior written consent. Consultant must submit monthly requests for payment of 
services approved and accepted during the previous billing period and must include, as 
applicable, detailed invoices and receipts, a narrative description of the tasks accomplished 
during the billing period, a list of any deliverables submitted, and any subconsultant’s or 
supplier’s actual requests for payment plus similar narrative and listing of their work. 
Consultant must submit an Application and Certification for Payment Sheet with the monthly 
request for payment to: CapitalProjects.Payables@chandleraz.gov. Payment for those 
services negotiated as a lump sum will be made in accordance with the percentage of the 
work completed during the preceding billing period. Services negotiated as a not-to-exceed 
fee will be paid in accordance with the work effort expended on the service during the 
preceding month. All requests for payment must be submitted to City for review and 
approval. City will make payment for approved and accepted services within 30 calendar days 
of City’s receipt of the request for payment. Consultant bears all responsibility and liability for 
any and all tax obligations that result from Consultant’s performance under this Agreement.  

SECTION IV--CITY'S OBLIGATIONS 

As part of Consultant’s services under this Agreement, City will provide furnished items, 
services, or obligations as detailed in Exhibit “D”. 

SECTION V--GENERAL CONDITIONS 

5.1 Notices. Unless otherwise provided herein, demands under this Agreement must be in 
writing and will be deemed to have been duly given and received either (a) on the date of 
service if personally served on the party to whom notice is to be given, or (b) on the third day 
after the date of the postmark of deposit by first class United States mail, registered or 
certified, postage prepaid and properly addressed as follows: 
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To City: City of Chandler 
Public Works & Utilities Department 
Attn:  CIP City Engineer 
P.O. Box 4008, Mail Stop 407 
Chandler, AZ 85244-4008 
Phone:  480-782-3343 
Email:  andrew.goh@chandleraz.gov 

With a Copy to: Project Manager 
City of Chandler 
Public Works & Utilities Department 
P.O. Box 4008, Mail Stop 407 
Chandler, AZ 85244-4008 

To Consultant: Wilson Engineers, LLC 
1620 W. Fountainhead Pkwy., Ste. 501 Tempe, AZ  85282 
Statutory Agent Name: Stephen M. Todd 
Statutory Agent Physical Address: 1620 W. Fountainhead Pkwy., 
Ste. 501 Tempe, AZ  85282 
Statutory Agent Mailing Address
Consultant’s Authorized Project Representative 
Name:  Uday Kumar Gandhe 
Title:  Principal 
Physical Address:  1620 W. Fountainhead Pkwy., Ste. 501 Tempe, 
AZ  85282  
Mailing Address
Phone:  480-893-8860 
Email:  uday.gandhe@wilson-engineers.com 

5.2 Records/Audit. Records of Consultant’s direct personnel payroll, reimbursable expenses 
pertaining to this Agreement and records of accounts between City and Consultant must be 
kept on the basis of generally accepted accounting principles and must be made available to 
City and its auditors for up to three years following City’s final acceptance of the services 
under this Agreement (this requirement is increased to five years if construction of this 
project is federally funded). City, its authorized representative, or any federal agency, 
reserves the right to audit Consultant’s records to verify the accuracy and appropriateness of 
all cost and pricing data, including data used to negotiate this Agreement and any 
amendments. City reserves the right to decrease the total amount of Agreement price or 
payments made under this Agreement or request reimbursement from Consultant following 
final contract payment on this Agreement if, upon audit of Consultant’s records, the audit 
discloses Consultant has provided false, misleading, or inaccurate cost and pricing data. 
Consultant will include a similar provision in all of its contracts with subconsultants who 
provide services under the Agreement to ensure that City, its authorized representative, or 
the appropriate federal agency, has access to the subconsultants’ records to verify the 
accuracy of all cost and pricing data. City reserves the right to decrease Contract price or 
payments made on this Agreement or request reimbursement from Consultant following 
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final payment on this Agreement if the above provision is not included in subconsultant 
agreements, and one or more subconsultants refuse to allow City to audit their records to 
verify the accuracy and appropriateness of all cost and pricing data. If, following an audit of 
this Agreement, the audit discloses Consultant has provided false, misleading, or inaccurate 
cost and pricing data, and the cost discrepancies exceed 1% of the total Agreement billings, 
Consultant will be liable for reimbursement of the reasonable, actual cost of the audit. 
 
5.3 Alteration in Character of Work. Whenever an alteration in the character of work results 
in a substantial change in this Agreement, thereby materially increasing or decreasing the 
scope of services, cost of performance, or Project schedule, the work will be performed as 
directed by City. However, before any modified work is started, a written amendment must 
be approved and executed by City and Consultant. Such amendment must not be effective 
until approved by City. Additions to, modifications, or deletions from this Agreement as 
provided herein may be made, and the compensation to be paid to Consultant may 
accordingly be adjusted by mutual agreement of the Parties. It is distinctly understood and 
agreed that no claim for extra services or materials furnished by Consultant will be allowed 
by City except as provided herein, nor must Consultant do any work or furnish any materials 
not covered by this Agreement unless such work is first authorized in writing. Any such work 
or materials furnished by Consultant without prior written authorization will be at 
Consultant’s own risk, cost, and expense, and Consultant hereby agrees that without written 
authorization Consultant will make no claim for compensation for such work or materials 
furnished. 
 
5.4 Termination. City and Consultant hereby agree to the full performance of the covenants 
contained herein, except that City reserves the right, at its discretion and without cause, to 
terminate or abandon any service provided for in this Agreement, or abandon any portion of 
the Project for which services have been performed by Consultant. In the event City abandons 
or suspends the services, or any part of the services as provided in this Agreement, City will 
notify Consultant in writing and immediately after receiving such notice, Consultant must 
discontinue advancing the work specified under this Agreement. Upon such termination, 
abandonment, or suspension, Consultant must deliver to City all drawings, plans, 
specifications, special provisions, estimates and other work entirely or partially completed, 
together with all unused materials supplied by City. Consultant must appraise the work 
Consultant has completed and submit Consultant’s appraisal to City for evaluation. City may 
inspect Consultant’s work to appraise the work completed. Consultant will receive 
compensation in full for services performed to the date of such termination. The fee will be 
paid in accordance with Section Ill of this Agreement, and as mutually agreed upon by 
Consultant and City. If there is no mutual agreement on payment, the final determination will 
be made in accordance with the "Disputes" provision in this Agreement. However, in no event 
may the fee exceed the fee set forth in Section Ill of this Agreement nor as amended in 
accordance with Section "Alteration in Character of Work." City will make the final payment 
within 60 days after Consultant has delivered the last of the partially completed items and 
the Parties agree on the final fee. If City is found to have improperly terminated the 
Agreement for cause or default, the termination will be converted to a termination for 
convenience in accordance with the provisions of this Agreement. 
 
5.5 Indemnification. To the extent permitted by law, the Consultant ("lndemnitor") must 
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indemnify, save and hold harmless City and its officers, officials, agents and employees 
("lndemnitee") from any and all claims, actions, liabilities, damages, losses or expenses 
(including court costs, attorneys' fees and costs of claim processing, investigation and 
litigation) ("Claims") caused or alleged to be caused, in whole or in part, by the wrongful, 
negligent or willful acts, or errors or omissions of Consultant or any of its owners, officers, 
directors, agents, employees, or subconsultants in connection with this Agreement. This 
indemnity includes any claim or amount arising out of or recovered under workers' 
compensation law or on account of the failure of Consultant to conform to any federal, state 
or local law, statute, ordinance, rule, regulation or court decree. Consultant must indemnify 
lndemnitee from and against any and all Claims, except those arising solely from 
lndemnitee's own negligent or willful acts or omissions. Consultant is responsible for primary 
loss investigation, defense and judgment costs where this indemnification applies. In 
consideration of the award of this Agreement, Consultant agrees to waive all rights of 
subrogation against lndemnitee for losses arising from or related to this Agreement. The 
obligations of Consultant under this provision survive the termination or expiration of this 
Agreement. 
 
5.6 Insurance Requirements. Consultant must procure insurance under the terms and 
conditions and for the amounts of coverage set forth in Exhibit “C” against claims that may 
arise from or relate to performance of the work under this Agreement by Consultant and its 
agents, representatives, employees, and subconsultants. Consultant and any subconsultant 
must maintain this insurance until all of their obligations have been discharged, including any 
warranty periods under this Agreement. These insurance requirements are minimum 
requirements for this Agreement and in no way limit the indemnity covenants contained in 
this Agreement. City in no way warrants that the minimum limits stated in Exhibit “C” are 
sufficient to protect Consultant from liabilities that might arise out of the performance of the 
work under this Agreement by Consultant, Consultant’s agents, representatives, employees, 
or subconsultants. Consultant is free to purchase such additional insurance as may be 
determined necessary. 
 
5.7 Cooperation and Further Documentation. Consultant agrees to provide City such other 
duly executed documents as may be reasonably requested by City to implement the intent 
of this Agreement. 
 
5.8 Successors and Assigns. City and Consultant each bind itself, its partners, successors, 
assigns, and legal representatives to the other party to this Agreement and to the partners, 
successors, assigns, and legal representatives of such other party in respect to all covenants 
of this Agreement. Neither City nor Consultant may assign, sublet, or transfer its interest in 
this Agreement without the written consent of the other party. In no event may any 
contractual relation be created between any third party and City. 
 
5.9 Disputes. In any dispute arising out of an interpretation of this Agreement or the duties 
required not disposed of by agreement between Consultant and City, the final determination 
at the administrative level will be made by City Engineer. 
 
5.10 Completeness and Accuracy of Consultant’s Work. Consultant must be responsible for 
the completeness and accuracy of Consultant’s services, data, and other work prepared or 
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compiled under Consultant’s obligation under this Agreement and must correct, at 
Consultant’s expense, all willful or negligent errors, omissions, or acts that may be discovered.  
Correction of errors disclosed and determined to exist during any construction of the project on 
architectural or engineering drawings and specifications must be accomplished by Consultant.  
The cost of the design necessary to correct those errors attributable to Consultant and any 
damage incurred by City as a result of additional construction costs caused by such engineering 
or architectural errors will be chargeable to Consultant and will not be considered a cost of the 
Work.  The fact that City has accepted or approved Consultant’s work will in no way relieve 
Consultant of any of Consultant’s responsibilities. 
 
5.11 Reporting. Written monthly reports, along with updated work schedules, will be made by 
Consultant in the format prescribed by City.  These reports will be delivered to City per schedule.  
When requested by City, Consultant will attend Council meetings and provide finished documents 
including correspondence for Council action, supporting charts, graphs, drawings and colored 
slides of same. 
 
5.12 Withholding Payment. City reserves the right to withhold funds from Consultant’s 
payments up to the amount equal to the claims City may have against Consultant until such 
time that a settlement on those claims has been reached. 
 
5.13 City's Right of Cancellation. The Parties acknowledge that this Agreement is subject to 
cancellation by City under the provisions of Section 38-511, Arizona Revised Statutes (A.R.S.). 
 
5.14 Independent Consultant. For this Agreement Consultant constitutes an independent 
contractor. Any provisions in this Agreement that may appear to give City the right to direct 
Consultant as to the details of accomplishing the work or to exercise a measure of control 
over the work means that Consultant must follow the wishes of City as to the results of the 
work only. These results must comply with all applicable laws and ordinances. 
 
5.15 Project Staffing. Prior to the start of any work under this Agreement, Consultant must 
submit to City detailed resumes of key personnel that will be involved in performing services 
prescribed in the Agreement. City hereby acknowledges its acceptance of such personnel to 
perform services under this Agreement. At any time hereafter that Consultant desires to 
change key personnel while performing under the Agreement, Consultant must submit the 
qualifications of the new personnel to City for prior approval. Key personnel include, but are 
not limited to, principals-in-charge, project manager, and project Consultant. Consultant will 
maintain an adequate and competent staff of qualified persons, as may be determined by 
City, throughout the performance of this Agreement to ensure acceptable and timely 
completion of the Scope of Services. If City objects, with reasonable cause, to any of 
Consultant’s staff, Consultant must take prompt corrective action acceptable to City and, if 
required, remove such personnel from the Project and replace with new personnel agreed to 
by City. 
 
5.16 Consultants or Subconsultants. Prior to beginning the work, Consultant must furnish City 
for approval the names of consultants or subconsultants to be used under this Agreement. 
Any subsequent changes are subject to City’s written prior approval. 
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5.17 Force Majeure. If either party is delayed or prevented from the performance of any act 
required under this Agreement by reason of acts of God or other cause beyond the control 
and without fault of the Party (financial inability excepted), performance of that act may be 
excused, but only for the period of the delay, if the Party provides written notice to the other 
Party within ten days of such act. The time for performance of the act may be extended for a 
period equivalent to the period of delay from the date written notice is received by the other 
Party. 
 
5.18 Compliance with Federal Laws. Consultant understands and acknowledges the 
applicability of the Americans with Disabilities Act, the Immigration Reform and Control Act 
of 1986 and the Drug Free Workplace Act of 1989 to it. Consultant agrees to comply with these 
laws in performing this Agreement and to permit City to verify such compliance. 
 
5.19 No Israel Boycott. By entering into this Agreement, Consultant certifies that Consultant 
is not currently engaged in, and agrees for the duration of the Agreement, not to engage in a 
boycott of Israel as defined by state statute. 
 
5.20 Legal Worker Requirements. A.R.S. § 41-4401 prohibits City from awarding a contract to 
any consultant who fails, or whose subconsultants fail, to comply with A.R.S. § 23-214(A). 
Therefore, Consultant agrees Consultant and each subconsultant it uses warrants their 
compliance with all federal immigration laws and regulations that relate to their employees 
and their compliance with § 23-214, subsection A. A breach of this warranty will be deemed a 
material breach of the Agreement and may be subject to penalties up to and including 
termination of the Agreement. City retains the legal right to inspect the papers of any 
Consultant’s or subconsultant’s employee who provides services under this Agreement to 
ensure that Consultant and subconsultants comply with the warranty under this provision. 
 
5.21 Lawful Presence Requirement. A.R.S. §§ 1-501 and 1-502 prohibit City from awarding a 
contract to any natural person who cannot establish that such person is lawfully present in 
the United States. To establish lawful presence, a person must produce qualifying 
identification and sign a City-provided affidavit affirming that the identification provided is 
genuine. This requirement will be imposed at the time of contract award. This requirement 
does not apply to business organizations such as corporations, partnerships, or limited 
liability companies. 
 
5.22 Covenant Against Contingent Fees. Consultant warrants that no person has been 
employed or retained to solicit or secure this Agreement upon an agreement or 
understanding for a commission, percentage, brokerage, or contingent fee, and that no 
member of the Chandler City Council, or any City employee has any interest, financially, or 
otherwise, in Consultant’s firm. For breach or violation of this warrant, City may annul this 
Agreement without liability or, at its discretion, to deduct from the Agreement price or 
consideration, the full amount of such commission, percentage, brokerage, or contingent fee. 
 
5.23 Non-Waiver Provision. The failure of either Party to enforce any of the provisions of this 
Agreement or to require performance of the other Party of any of the provisions hereof must 
not be construed to be a waiver of such provisions, nor must it affect the validity of this 
Agreement or any part thereof, or the right of either Party to thereafter enforce each and 
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every provision. 
 
5.24 Disclosure of Information Adverse to City’s Interests. To evaluate and avoid potential 
conflicts of interest, Consultant must provide written notice to City, as set forth in this Section, 
of any work or services performed by Consultant for third parties that may involve or be 
associated with any real property or personal property owned or leased by City. Such notice 
must be given 7 business days prior to commencement of the services by Consultant for a 
third party, or 7 business days prior to an adverse action as defined below. Written notice 
and disclosure must be sent in accordance with Section 6.7 above.  An adverse action under 
this Agreement includes, but is not limited to: (a) using data as defined in the Agreement 
acquired in connection with this Agreement to assist a third party in pursuing administrative 
or judicial action against City; or (b) testifying or providing evidence on behalf of any person 
in connection with an administrative or judicial action against City; or (c) using data to produce 
income for Consultant or its employees independently of performing the services under this 
Agreement, without the prior written consent of City. Consultant represents that except for 
those persons, entities, and projects identified to City, the services performed by Consultant 
under this Agreement are not expected to create an interest with any person, entity, or third 
party project that is or may be adverse to City’s interests. Consultant’s failure to provide a 
written notice and disclosure of the information as set forth in this Section constitute a 
material breach of this Agreement. 
 
5.25 Data Confidentiality and Data Security. As used in the Agreement, "data" means all 
information, whether written or verbal, including plans, photographs, studies, investigations, 
audits, analyses, samples, reports, calculations, internal memos, meeting minutes, data field 
notes, work product, proposals, correspondence and any other similar documents or 
information prepared by, obtained by, or transmitted to Consultant or its subconsultants in 
the performance of this Agreement. The Parties agree that all data, regardless of form, 
including originals, images, and reproductions, prepared by, obtained by, or transmitted to 
Consultant or its subconsultants in connection with Consultant’s or its subconsultant’s 
performance of this Agreement is confidential and proprietary information belonging to City. 
Except as specifically provided in this Agreement, Consultant or its subconsultants must not 
divulge data to any third party without City’s prior written consent. Consultant or its 
subconsultants must not use the data for any purposes except to perform the services 
required under this Agreement. These prohibitions do not apply to the following data 
provided to Consultant or its subconsultants have first given the required notice to City: (a) 
data which was known to Consultant or its subconsultants prior to its performance under this 
Consultant or its subconsultants by a third party, who to the best of Consultant’s or its 
subconsultants’ knowledge and belief, had the legal right to make such disclosure and 
Consultant or its subconsultants are not otherwise required to hold such data in confidence; 
or (c) data which is required to be disclosed by virtue of law, regulation, or court order, to 
which Consultant or its subconsultants are subject. In the event Consultant or its 
subconsultants are required or requested to disclose data to a third party, or any other 
information to which Consultant or its subconsultants became privy as a result of any other 
contract with City, Consultant must first notify City as set forth in this Section of the request 
or demand for the data. Consultant or its subconsultants must give City sufficient facts so 
that City can be given an opportunity to first give its consent or take such action that City may 
deem appropriate to protect such data or other information from disclosure. All data must 
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continue to be subject to the confidentiality agreements of this Agreement. Consultant or its 
subconsultants assume all liability to maintain the confidentiality of the data in its possession 
and agrees to compensate City if any of the provisions of this Section are violated by 
Consultant, its employees, agents or subconsultants. Solely for the purposes of seeking 
injunctive relief, it is agreed that a breach of this Section must be deemed to cause irreparable 
harm that justifies injunctive relief in court. Consultant agrees that the requirements of this 
Section must be incorporated into all subagreements entered into by Consultant. A violation 
of this Section may result in immediate termination of this Agreement without notice. 
 
5.26 Personal Identifying Information-Data Security. Personal identifying information, 
financial account information, or restricted City information, whether electronic format or 
hard copy, must be secured and protected at all times by Consultant or its subconsultants. At 
a minimum, Consultant or its subconsultants must encrypt or password-protect electronic 
files. This includes data saved to laptop computers, computerized devices, or removable 
storage devices. When personal identifying information, financial account information, or 
restricted City information, regardless of its format, is no longer necessary, the information 
must be redacted or destroyed through appropriate and secure methods that ensure the 
information cannot be viewed, accessed, or reconstructed. In the event that data collected or 
obtained by Consultant or its subconsultants in connection with this Agreement is believed 
to have been compromised, Consultant or its subconsultants must immediately notify City 
contact. Consultant agrees to reimburse City for any costs incurred by City to investigate 
potential breaches of this data and, where applicable, the cost of notifying individuals who 
may be impacted by the breach. Consultant agrees that the requirements of this Section must 
be incorporated into all subcontracts entered into by Consultant. It is further agreed that a 
violation of this Section must be deemed to cause irreparable harm that justifies injunctive 
relief in court. A violation of this Section may result in immediate termination of this 
Agreement without notice. The obligations of Consultant or its subconsultants under this 
Section must survive the termination of this Agreement. 
 
5.27 Jurisdiction and Venue. This Agreement is made under, and must be construed in 
accordance with and governed by the laws of the State of Arizona without regard to the 
conflicts or choice of law provisions thereof. Any action to enforce any provision of this 
Agreement or to obtain any remedy with respect hereto must be brought in the courts 
located in Maricopa County, Arizona, and for this purpose, each Party hereby expressly and 
irrevocably consents to the jurisdiction and venue of such court. 
 
5.28 Survival. All warranties, representations, and indemnifications by Consultant must 
survive the completion or termination of this Agreement. 
 
5.29 Modification. Except as expressly provided herein to the contrary, no supplement, 
modification, or amendment of any term of this Agreement will be deemed binding or 
effective unless in writing and signed by the Parties.  
 
5.30 Severability. If any provision of this Agreement or the application to any person or 
circumstance may be invalid, illegal or unenforceable to any extent, the remainder of this 
Agreement and the application will not be affected and will be enforceable to the fullest 
extent permitted by law. 
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5.31 Integration. This Agreement contains the full agreement of the Parties. Any prior or 
contemporaneous written or oral agreement between the Parties regarding the subject 
matter is merged and superseded. 
 
5.32 Time is of the Essence. Time of each of the terms, covenants, and conditions of this 
Agreement is hereby expressly made of the essence. 
 
5.33 Date of Performance. If the date of performance of any obligation or the last day of any 
time period provided for should fall on a Saturday, Sunday, or holiday for City, the obligation 
will be due and owing, and the time period will expire, on the first day after which is not a 
Saturday, Sunday or legal City holiday. Except as may otherwise be set forth in this 
Agreement, any performance provided for herein will be timely made if completed no later 
than 5:00 p.m. (Chandler time) on the day of performance. 
 
5.34 Third Party Beneficiary. Nothing under this Agreement will be construed to give any 
rights or benefits in the Agreement to anyone other than City and Consultant, and all duties 
and responsibilities undertaken pursuant to this Agreement will be for the sole and exclusive 
benefit of City and Consultant and not for the benefit of any other party. 
 
5.35 Conflict in Language. All work performed must conform to all applicable City of Chandler 
codes, ordinances, and requirements as outlined in this Agreement. If there is a conflict in 
interpretation between provisions in this Agreement and those in Exhibit "A", the provisions 
in this Agreement prevail. 
 
5.36 Document/Information Release. Documents and materials released to Consultant, 
which are identified by City as sensitive and confidential, are City’s property. The 
document/material must be issued by and returned to City upon completion of the services 
under this Agreement. Consultant secondary distribution, disclosure, copying, or duplication 
in any manner is prohibited without City’s prior written approval. The document/material 
must be kept secure at all times. This directive applies to all City documents, whether in 
photographic, printed, or electronic data format.  
 
5.37 Exhibits. The following exhibits are made a part of this Agreement and are incorporated 
by reference: 
 
    Exhibit A - Scope of Services / Schedule 

Exhibit B - Compensation and Fees 
Exhibit C - Insurance Requirements 
Exhibit D - Special Conditions 
Exhibit E – Federal Requirements (if applicable)  
 

5.38 Special Conditions. As part of the services Consultant provides under this Agreement, 
Consultant agrees to comply with and fully perform the special terms and conditions set forth 
in Exhibit “D”, which is attached to and made a part of this Agreement. 
 
5.39 Non-Discrimination and Anti-Harassment Laws. Consultant must comply with all 
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applicable City, state, and federal non-discrimination and anti-harassment laws, rules, and 
regulations. 
 
5.40 Licenses and Permits. Beginning with the Effective Date and for the full term of this 
Agreement, Consultant must maintain all applicable City, state, and federal licenses and 
permits required to fully perform Consultant’s services under this Agreement. 
 
5.41 Warranties. Consultant must furnish a one-year warranty on all work and services 
performed under this Agreement. Consultant must furnish, or cause to be furnished, a two-
year warranty on all fixtures, furnishings, and equipment furnished by Consultant, 
subconsultants or suppliers under this Agreement. Any defects in design, workmanship, or 
materials that do not comply with this Agreement must be corrected by Consultant (including, 
but not limited to, all parts and labor) at Consultant’s sole cost and expense. All written 
warranties and redlines for as-built conditions must be delivered to City on or before City’s 
final acceptance of Consultant’s services under this Agreement.  
 
5.42 Cooperative Purchasing Agreement (S.A.V.E. – Strategic Alliance for Volume 
Expenditures).  In addition to City of Chandler and with the approval of Consultant, this 
Agreement may be extended for use by other municipalities, school districts, and government 
agencies of the State.  Any such usage by other entities must be in accordance with the 
ordinance, charter, or procurement rules and regulations of the respective political entity.   
 
5.43 Budget Approval into Next Fiscal Year.  This Agreement will commence on the Effective 
Date and continue in full force and effect until it is terminated or expires in accordance with 
the provisions of this Agreement.  The Parties recognize that the continuation of this 
Agreement after the close of the City's fiscal year, which ends on June 30 of each year, is 
subject to the City Council's approval of a budget that includes an appropriation for this item 
as an expenditure.  The City does not represent that this budget item will be actually adopted. 
This determination is solely made by the City Council. 
 
 
 
 
 

SIGNATURE PAGE TO FOLLOW 
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EXHIBIT “A” 
 

POST DESIGN AND CONSTRUCTION MANAGEMENT 
SCOPE OF SERVICES 

WRF IMPROVEMENTS PROJECT 
 
 

GENERAL DESCRIPTION  
 
The City of Chandler has determined to complete improvements at both the Airport Water Reclamation 
Facility (AWRF) and the Ocotillo Water Reclamation Facility (OWRF).  The early procurement package 
(GMP 1) was executed to procure some long lead equipment to maintain project schedule.  The design 
of the project is essentially complete and submitted to agencies for final reviews.  The City is finalizing 
the remaining construction contract for the WRF Improvements Project (GMP 2).  This Post Design and 
Construction Management scope of work will include effort by Wilson Engineers (Consultant) and will 
involve Project Administration, Engineering and Resident Services during this phase (GMP 2) of the 
Project. 
 
PROJECT TASKS 
 
1. PRE-CONSTRUCTION ASSISTANCE 

A. Task 1.1 Preconstruction Assistance  
i. Not Included 
 

2. CONSTRUCTION MANAGEMENT  
A. Task 2.1 Weekly Construction Meetings 

i. Consultant must conduct weekly construction meetings.  Each meeting includes 
agenda and minutes; Request for Information (RFI); Shop Drawing; Request for 
Information (RFI); Field Directive (FD); Material Certification; and Allowance Logs. 
Consultant assumes 100 weekly meetings. 

B. Task 2.2 CPM Schedule 
i. Consultant’s opinions concerning various scheduling documents produced or used 

by the Contractor are for information and not controlling on the Contractor.  It is 
Contractor’s responsibility to continue to exercise it’s independent judgement 
concerning means, methods and sequences of construction it employs.  The 
Contractor remains solely responsible for meeting contract time(s) identified in the 
construction documents. 

ii. Review Progress Schedule: Consultant will review and critique the Contractor’s 
progress schedule in accordance with the construction documents, Consultant will 
examine work sequence, durations, interim milestones, and other appropriate 
scheduling features in accordance with the requirements of the construction 
documents.  Consultant will prepare a summary of the baseline schedule review 
comments and will meet and discuss the schedule comments with the Contractor 
and the City.  Consultant will provide recommendations for acceptance.  

iii. Review Progress schedule updates:  Consultant will review the Contractor's 
progress schedule updates to the construction schedule in accordance with the 
construction documents. Consultant will perform a review of progress 
accomplished during the period and compare to planned schedule and discuss 
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significant discrepancies with the Contractor. Consultant and Contractor will 
establish, based on the data, the percent of Project completion. Consultant will 
meet with Contractor on monthly basis to review and update the schedule data. 
Based upon the schedule update, Consultant will recommend processing progress 
payments. Consultant will identify CPM tasks behind schedule that may affect 
critical path items, project substantial and final completion dates and initiate 
correspondence to City regarding those tasks. Consultant assumes twenty reviews 
of updated CPM schedule.  

C. Task 2.3 Perform Site Visits 
i. The Consultant’s design staff will make site visits appropriate for the type of 

construction at periods appropriate to the various stages of construction to 
observe, as an experienced qualified professional, the progress and quality of the 
executed work of a Contractor and to determine in general, if such work is 
proceeding in accordance with the design intent. The Consultant’s site visit or site 
presence shall support the inspection needs and requirements established by the 
City. 

D. Task 2.4 Requests for Information (RFI’s) 
i. Consultant will issue necessary interpretations and clarifications of the construction 

documents; have authority, as City’s representative, to require special inspection 
or testing of the work; act as initial interpreter of the requirements of the 
construction documents and judge the acceptability of the work thereunder, and 
make decisions on all claims of City and Contractor(s) relating to  the acceptability 
of the work  or the interpretation of the requirements of  the construction 
documents pertaining to the execution and progress of the work. Consultant will 
render interpretations or decisions in good faith and in accordance with the 
requirements of the construction documents. 

ii. Consultant will respond to the City’s representative and/or Contractor to clarify 
and/or interpret technical or design-related questions. Consultant will respond to 
issues raised during construction regarding interpretation and clarification of the 
contractual administrative and technical requirements of the construction 
documents. Consultant will serve as the City’s advisor in resolution of these issues.  

iii. Consultant will prepare and maintain a submittal log of all RFI’s. Consultant 
assumes a maximum of 550 RFI responses.  

E. Task 2.5 Shop Drawing Submittals 
i. Consultant will receive, review, evaluate, and distribute (or take other appropriate 

action in respect of) shop drawings, samples, test results, and other data which 
Contractor is required to submit. Consultant review shall be for conformance with 
the design concept of the Project and compliance with the information given in the 
construction documents. Such review or other action shall not extend to means, 
methods, sequences, techniques, or procedures of construction selected by 
Contractor(s), or to safety precautions and programs associated thereto. 
Consultant will receive and review (for general contents as required by the 
construction documents) maintenance and operating schedules and instructions, 
operation and maintenance manuals, guarantees, and certificates of inspection, 
which are to be assembled by Contractor(s) in accordance with the construction 
documents. 

ii. Consultant will maintain a submittal log showing dates of submittal, transmittal 
action to other sub-consultants, dates of return, and review action. Copies of the 
log shall be furnished to the City and the Contractor weekly. Consultant will 
promptly and in accordance with Project schedule requirements, review and 
approve, reject or take other appropriate action on the Contractor's request for 
substitutions. Consultant will not approve any proposed substitution unless such 
substitution conforms to the Project design concept and the construction 
documents including the contract price. 

iii. Task effort is based on receiving an estimated 1100 shop drawing submittals. 
Submittal review efforts is based upon a maximum of two (2) reviews per submittal 
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and that no more than fifty percent (50%) of the total number of first submittals 
will require two (2) reviews. 
 

F. Task 2.6 Requests for Proposal (RFP) 
i. Consultant must prepare Requests for Proposal (RFP) documents detailing 

requested additional work tasks; review and evaluate Contractor RFP responses 
(cost deviations) with approval recommendations; and prepare and maintain a 
submittal log list of all RFP’s. Consultant assumes seventy (70) RFPs. 
 

G.  Task 2.7 Field Directives (FD’s) 
i. Consultant, without the City’s prior approval, may authorize or direct minor 

changes in the Work which are consistent with the intent of the construction 
contract documents and which do not involve a change in Project cost, time for 
construction, Project scope, aesthetics, or approved design elements. Any such 
minor changes shall be implemented by written field order. Except as provided in 
this paragraph, Consultant shall not have authority to direct or authorize changes 
in the Work without the City’s prior written approval; however, Consultant shall 
provide a copy of any written field order to the City. 

ii. Consultant will prepare and submit change order requests explaining the merits 
for the change and a recommendation for the City’s approval and acceptance. 

iii. Consultant will negotiate an agreement with the Contractor as to scope of work 
and cost, time or both associated with the change in Work. The change order shall 
include a written justification for the cost of the Work. Consultant will administer 
and manage minor changes, change order requests, and change orders on behalf 
of the City. Change orders shall be prepared on a standard form provided by the 
City.  Should a change order request be  accepted by the City in the  absence  of  
an agreement  with the Contractor as to cost, time, or both, Consultant will: 
A)   receive and  maintain all  documentation pertaining  to  the  change  order  
request  required of  the Contractor; 
B)  examine such documentation on the City’s behalf; 
C)  take such other action as may be reasonably necessary or as the City may 
request; and 
D)  make a recommendation to the City concerning any appropriate adjustment in 
the construction cost and/or time, and prepare a change order for Contractor's 
acceptance and City approval. 

iv. Changes and substitutions shall be limited to the scope of the Project as defined 
by the construction documents or additional work as may be requested by the City. 
Consultant will promptly consult with and advise the City concerning, and shall 
administer and manage, all change order requests and change orders. 

v. Consultant will prepare, when requested by the City, required drawings, 
specifications and other supporting data regarding minor changes, change order 
requests, and change orders. Consultant must prepare Field Directive (FD) 
documents detailing requested additional work tasks; review and evaluate 
Contractor FD responses with approval recommendations; and prepare and 
maintain a submittal log list of all FD’s. Consultant assumes seventy (70) FD’s.   

H. Task 2.8 Contractor Payment Applications 
i. Consultant will review, prepare comments, and reach agreement with the 

Contractor on the progress represented in the Contractor's schedule of values. The 
monthly schedule update, schedule of values, in combination with Consultant’s 
field inspections, and the progress schedule shall be used by Consultant to 
determine the appropriateness of the Contractor's request for payment. 
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ii. Consultant, as an experienced and qualified professional, and on review of 
applications for payment and the accompanying data and schedules, determine 
the amounts owed to Contractor and recommend in writing, payments to  
Contractor in such amounts; such recommendations of payment will constitute  a 
representation to City, based on such inspections and review, that; 
A)  the work has progressed to the point indicated; 
B)  to the best of Consultant's knowledge, information and belief, the quality of 
such work is in accordance with the construction documents (subject to an 
evaluation of such work as a functioning Project  upon  Substantial Completion, to  
the  results  of  any  subsequent  tests  called  for  in  the construction documents, 
and to any qualifications stated in the recommendation); and 
C)  payment of the amount recommended is due and owed to the Contractor. 

iii. For unit price work, Consultant’s recommendations for payment will be a 
determination of completed quantities of such work. 

iv. Consultant assumes a maximum of 20 payment applications, with 2 reviews each. 
I. Task 2.09 Public Outreach 

i. Not Included 
 

3. CONSTRUCTION INSPECTION 
A. Task 3.1 Inspection Services 

i. The Resident Project Representative (RPR) and various Inspectors will be on-site 
and will act as directed by Consultant, in order to assist Consultant in inspecting 
performance of the work of the Contractor(s). Consultant will endeavor to provide 
further protection for City against deficiencies in the work of Contractor(s) through 
more extensive on-site inspections of the work and field checks of materials and 
equipment by the RPR and Inspectors,. The furnishing of such RPR representation 
will not make Consultant responsible for construction means, methods, techniques, 
sequences or procedures, or for safety precautions or programs, or for 
Contractor(s) failure to perform their work in accordance with the construction 
documents. The Resident Project Representative (RPR) will be at the Project site 
to be knowledgeable about the progress and quality of the work to: 
A)  Conduct on-site inspections of the work in progress to assist Consultant in 
determining if the work is proceeding in accordance with the construction 
documents and that completed work conforms to the construction documents. 
 B)  Report to Consultant whenever it is believed that any work is unsatisfactory, 
faulty, or defective, or does not conform to the construction documents, or does 
not meet the requirements of inspections, tests or approval required to be made, 
or has been damaged prior to final payment; and advise Consultant when it is 
believed work should be corrected or rejected or should be uncovered for 
inspection, or requires special testing, inspection or approval. 
C)  Verify that tests, equipment, and systems start-up and operating and 
maintenance instructions are conducted as required by the construction 
documents and in presence of the required personnel, and that Contractor 
maintains adequate records thereof; inspect, record and report to Consultant 
appropriate details relative to the test procedures and start-ups. Accompany 
visiting inspectors representing public or other agencies having jurisdiction over 
the Project, record the outcome of these inspections, and report to Consultant. 
The RPR, as Consultant’s agent, will act as directed by and under the supervision 
of Consultant. The RPR's dealings in matters pertaining to the on-site work shall 
in general be only with Consultant and Contractor, and dealings with 
subcontractors shall only be through or with the full knowledge of Contractor. 
Written communication with City will be only through or as directed by Consultant, 
and when appropriate, may be through the RPR. 
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ii. Certificates. Maintenance and Operation Manuals: During the course of the work, 
review and determine that certificates, maintenance and operation manuals and 
other data required to be assembled and furnished by Contractor are applicable to 
the items actually installed; and deliver this material to Consultant for review and 
forwarding to City prior to final acceptance of the work.  

iii. Start-up Assistance: Start-up services shall be sufficient to transfer finished work 
from a construction status to operating, functional system(s). Such services may 
include review of Contractor's start-up plan, prepare and coordinate a start-up plan 
and procedures for City personnel use, supervise during start-up procedures, and 
assist City personnel during a period of initial operation.  

iv. Special Inspection: During the course of the work, arrange and coordinate Special 
Inspections for structural, mechanical, and electrical work as required by the 
Special Inspection Certificates required by the City.  

 
B. Task 3.2 Landscape / Irrigation Inspection Services     

i. Not Included 
C. Task 3.3 Project Closeout 

i. Following notice from the Contractor, The Consultant will conduct an inspection to 
determine if the Project or the work associated with interim milestones is 
substantially complete in accordance with the construction documents.  If the 
Consultant considers the work substantially complete, the Consultant will deliver 
to the City and the Contractor the Certificate of Substantial Completion and the 
punch list, the date for completion of the punch list, and recommend the division 
of responsibilities between the City and the Contractor.  If the work is not 
substantially complete, the process shall be repeated until the work is substantially 
complete. 

ii. The Consultant, upon completion of the punch list items as notified by the 
Contractor, make final inspection.  The inspection will be to determine if the 
finished work is complete to the standard required by the construction documents, 
and determine whether required inspections and approvals for permit compliance 
are met.  The Consultant will further verify whether the Contractor has fulfilled the 
contractual obligations so that Consultant may recommend, in writing, final 
payment to Contractor and may give written notice to City and the Contractor that 
the work is acceptable, subject to any conditions therein expressed and in 
consultation with the City, whether the work is finally complete.  At or prior to the 
final inspection, the Consultant will request the Contractor prepare and furnish; 
1) Certification that all obligations for payment for labor, materials or equipment 
related to the work have been paid and satisfied; 
2) Certification that all insurance and bonds required of the Contractor beyond 
final payment is in effect and will not be canceled or allowed to expire without 
notice to the City; 
3) Written consent of surety for final payment; 
4) Record document information is complete and submitted; 
5) All keys, manuals, required spare parts, guaranties and warranties, and other 
documents necessary for close-out of the work; and 
6) Verification of permit close-out including the Certification of Occupancy. 
If the work is not finally complete, the process will be repeated until the work is 
complete. Promptly after the work is determined to be finally complete and the 
Consultant determines that the Contractor has properly submitted the items 
required for final inspection, the Consultant will determine whether the Contractor 
is entitled to final payment and, if so, will so certify to the City. 

iii. The Consultant certification that the Contractor is entitled to final payment 
constitutes the Consultant representation to the City that; 
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1) the work complies with (a) the construction contract documents, (b) applicable 
building codes, rules or regulations of all governmental authorities having 
jurisdiction over the Project, and (c) applicable installation and workmanship 
standards; 
2) The Contractor has submitted proper Final Completion close-out documents; 
and 
3) The Contractor is entitled to final payment. 
The Consultant will provide to the City, at the time it submits a signed final 
payment request from the Contractor, all Final Completion close-out documents. 
Consultant will not be responsible for the acts or omissions of any Contractor, or 
subcontractor, or any of the Contractor(s)' or subcontractor(s)' agents or 
employees or any other persons (except Consultant’s own employees and agents) 
at the site(s) or otherwise performing any of the Contractor(s)' work; 

 
4. UTILITY COORDINATION  

A. Task 4.1 Utility Coordination  
i. The Consultant will coordinate with the Maricopa County Department of 

Environmental Services and submit Approval of Construction (AOC) documents for 
review and approval.  The Consultant will also coordinate with the County to approve 
multiple Temporary AOC’s for portions of the project that will need to be in operation 
prior to the completion of the entire project.  The Consultant will also coordinate 
County site visits for the temporary and final AOCs. 

ii. Consultant anticipates approximately eight submittals of Temporary AOC packages 
to the County and multiple inspections (between 8 and 10) from the County for 
Interim Approvals.  The temporary AOC submittals will include markup as-built 
drawings, all relevant test reports, draft O&M Manuals, and relevant construction 
photos and review of the interim AOC paperwork with the County.  The Consultant 
shall review the draft AOC and provide comments to the County before interim AOCs 
are finalized.  The Consultant will coordinate these efforts with the City, Contractor 
and the County to obtain interim approvals prior to beneficial use of facilities but 
after completion of startup and testing of the facilities that are acceptable to the 
City.  The Consultant will also coordinate one final inspection each for the Airport 
WRF and Ocotillo WRF and the effort includes submission of all paperwork associated 
with the Final AOC.   

5. MATERIALS TESTING 
A. Task 5.1 Quality Control (QC) Test Program 

i. Consultant shall review and verify Contractor’s Quality Control material test type 
and frequencies are consistent with City, and MAG requirements.  

ii. Consultant shall review Contractor’s QC test schedule and provide 
recommendations on acceptance. 

iii. Consultant shall review all Contractor sampling, test and inspection results for 
conformance with construction documents. 

B. Task 5.2 Quality Assurance (QA) Test Program 
i. Consultant shall prepare and maintain a materials Quality Assurance plan per City, 

and MAG requirements.  
ii. Consultant shall coordinate with Contractor’s testing representative to obtain 

required QA tests and sample. 
iii. Consultant shall complete sampling and compaction testing of subgrade aggregate 

base and asphalt concrete materials in new asphalt concrete pavement areas, 
concrete structures, and underground utilities. 
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6. RECORD DRAWINGS  
A. Task 6.1 Record Drawings 

i. The Consultant will prepare a set of record drawings showing those changes made 
during construction.  Record drawing information shall be based on marked-up 
prints, drawings, and other data furnished by Contractor(s) to the Consultant.   

ii. The Consultant will provide stamp/certification on record drawings cover sheet, as 
well as ensure that all required signatures are present on the cover sheet. 

iii. The Consultant will provide and deliver record drawings in mylar, paper and digital 
pdf format to the City as required for as-built submittal process to the City Project 
Manager. 
 

7. ALLOWANCES 
A. Task 7.1 Start-up Assistance 

i. The Contractor will be working at two operating wastewater treatment facilities.   
There will be multiple shutdowns associated with the new work that needs to be 
performed within the vicinity of existing structures, process areas, channels etc.  
Extensive coordination is required with the Contractor to keep plant shutdowns 
and disruptions to a minimum. 

ii. The Consultant shall review the Contractor’s proposals for any temporary 
conveyance and/or processing facilities.  For work within the areas of process 
shutdowns, the Consultant shall review list of labor materials, estimation of time, 
and equipment necessary and written description of the work.  

iii. New process areas/equipment will come on line as soon as they are installed and 
start up services will need to be completed to bring equipment online.  The 
Consultant shall provide start up assistance services.  Such services will include 
review of contractor’s start-up checklist, coordinate start-up plan and procedures 
for City personnel use, supervise during start up procedures, trouble shoot and 
assist the City staff during the period of initial operation. 

iv. The start-up process will include a planned, systematic approach to verify that 
facility systems operate as intended and there is an orderly transition from 
construction phase to routine operation.  The start-up program will include four 
phases with estimated durations as follows: 

v. Start-up Plan:  Consultant will review a start-up plan and procedures prepared by 
the Contractor with the City staff.  The start-up plan will include identification of 
key milestone activities necessary for orderly start-up of the facilities.  The 
milestone activities will include completion of any construction activities required 
for substantial completion, coordination of required Contractor maintenance 
activities, etc.  The plan shall include the coordination of the activities with the 
equipment vendors, subcontractors, programming sub consultant and the plant 
staff and identify the time required and roles and responsibilities during start-up 
activities.  The start-up of activities shall be coordinated with the construction 
sequencing and MOPO activities. 

vi. The Consultant will assist the Contractor with the start-up and testing of new 
facilities.  Following a sequentially coordinated initial start-up of the facility, the 
facility would be operated continuously. The Consultant will verify that, all 
mechanical equipment, associated valves and control devices, and any other 
components operate properly under actual operating conditions.  This includes the 
verification that all hardwired electrical control interlocks and safeguards are 
functioning properly. The Consultant will verify that all mechanical equipment, and 
instrumentation system components are operating properly under actual operating 
conditions.  This includes the verification that all software based electrical/process 
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control monitoring, interlocks, automatic control logic, alarms, and report 
generation subroutines. 

vii. The Consultant will maintain documentation of the areas of operational concern 
encountered during the manual start-up phase with a determination of whether 
the item of concern is a Contractor warranty issue or requires a design 
modification.  The Consultant will monitor the documented concerns and promptly 
notify the Contractor of all warranty issues. 

viii. Design modifications that may be necessary, will be promptly evaluated by the 
Consultant and recommendations will be presented to the City for a determination 
of the necessity for implementation. The Consultant will complete the necessary 
check out of the instrumentation system components and initial loading of the 
control software simultaneously computer operation mode can be verified for each 
process 

ix. After completion of the start-up of process units, the Consultant shall coordinate 
with the City and prepare a list of outstanding items that will need to be completed 
by the Contractor. 
 

B. Task 7.2 MOPO Coordination 
i. Consultant shall assist the Contractor the MOPOs and MOPO coordination.  
ii. Consultant shall attend weekly or periodic MOPO meetings during the construction 

phase of the project. 
iii. Consultant shall assist the Contractor with Mock Shutdown(s) as necessary if 

needed to verify current conditions. 
iv. Conduct pre-MOPO walkthrough with the Contractor and all relevant parties (City, 

subcontractors etc) prior to every MOPO to verify all equipment and back up 
contingencies are in place. 

v. Communicate and monitor throughout each MOPO duration and conduct any 
special inspections necessary during each MOPO.  The Consultant shall verify 
workmanship of MOPOs and troubleshoot any issues that come up.   

 
C. Task 7.3 Contractor and Equipment Manufacturer Training Coordination  

 
i. The Consultant will review and coordinate Contractor's training plan and 

instruction materials for compliance with Construction Documents.  Contractor or 
Manufacturer training presentations shall be scheduled and coordinated with City 
and facility operation.   

ii. Consultant will coordinate and monitor the Contractor’s and manufacturer’s 
training of City personnel.  

iii. Discuss the preliminary course and lesson plan development with the Contractor 
and the manufacturer/supplier.  Meet with City’s operational staff and the 
Contractor for these discussions. 

iv. Review and approve lesson plans and course materials, act as a liaison between 
the City and the Contractor, Monitor training sessions, monitor attendance, 
evaluate course, and assist in class room discussions.  After completion of the 
training sessions, follow up with the City to coordinate and discuss with the City if 
additional sessions are necessary to complete the project scope. 
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D. Task 7.4 Systems Training  
 

i. Consultant will provide instruction to City personnel on the Project objectives, 
design intent, and system operational procedures.  Consultant will provide training 
on the design and operation of the major process systems that are part of this 
project to the City prior to substantial completion. 

ii. Specific training services shall consist of the following: 
iii. Prepare training outline, schedule and lesson plan format for review and approval 

by City.  
iv. Review training plans and presentation materials including training guides for the 

major process systems and submit to City for review before finalizing by the 
contractor.  The lesson plans shall include the following subjects; 

1. purpose and design intent of system; 
2. process operations and principles; 
3. system controls and control strategies 
4. specific safety procedures and hazards; 
5. specific sampling, monitoring, and process calculations; and 
6. system orientation and hands-on demonstration. 

v. Conduct training on the major process systems.  Training may consist of classroom 
training for each system, followed by field orientation or hands-on instruction. 

 
E. Task 7.5 Update Operations Manual and electronic Operations Manual 

 
i. The Consultant will update the current Operations Manual content to reflect 

modifications to processes at the Ocotillo WRF, Airport WRF facilities.  The Ocotillo 
WRF currently maintains two separate operations manuals, one for the MLE 
Process Train and an electronic Operations Manual for the MBR Process Treatment 
Train. 

ii. The content development process for the manual is designed to meet City goals 
and objectives for content that meets user needs and is presented in an 
understandable, easy-to-read style.  The content level of detail, format, and 
organization will comply with format and layout to meet the City’s standard. 

iii. Each chapter for the major systems will consist of the following sections: 
Background, Theory, Operating Strategies, Equipment & Control Description, 
Procedures, Design Criteria, Troubleshooting, Safety, Alarms, Drawings, figures 
and Photographs. These procedures will be field verified by the Consultant with 
assistance from the plant staff. 

iv. Workshop(s) will be held with the City prior to content development activities to 
provide an overview of the content to be developed, to identify key City staff to 
review draft chapters, and to establish a review schedule.  The City will be provided 
with interim deliverables of completed sections as the construction of major areas 
of the facility are completed.  As each chapter is completed, the Consultant will 
submit draft chapters to the City for their review and comment.  The Consultant 
to incorporate comments into the final documents.  

v. Prior to submitting the final version of the manual and transferring to the City, the 
Consultant will conduct a detailed final validation and field verification process.  
Through this important quality control activity, the Consultant will verify that: 
1) Content has been field-verified and checked at the installation. 
2) Photographs are current and are reflective of well-maintained and clean 
conditions. 
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3) Relevant documentation, such as scanned documents, figures and drawings are 
appropriately categorized for insertion into the database. 
4) Standard Operating Procedures are accurate and reflect actual “as-operated” 
conditions 

vi. Additions and modifications to the facility Operations Manual will cover new, or 
any modified and upgraded pump station and auxiliary systems included in the 
Project.  New areas of the facility will be created as new sections of the Manual 
and will be completed in conjunction with the specific completion milestones of 
construction. 
 

F. Task 7.6 Programming Assistance and Coordination  
 

i. The Consultant will assist the Contractor during the system configuration phase of 
the project.  As part of this task the Consultant will assist the contractor in 
implementation of functional requirements outlined as part of the project 
documents.  The Consultant shall conduct weekly meetings with the Contractor 
and the City to clarify and review Contractor’s progress of the work regarding I&C 
and programming work. 

ii. The Consultant will provide assist the Contractor with the PLC Programming and 
Startup Services for the Facility.  The scope of services will include attending 
witness at Factory Acceptance Testing (FAT), witness SCADA interface testing, 
participate in I/O field point-to-point testing, configuration and set-up of any Radio 
communication to the City SCADA system as necessary, and witness calibration 
checks and sign calibration reports. 

iii. The Consultant will participate in loop checks of all communication  
 
ASSUMPTIONS, CLARIFICATIONS, AND EXCLUSIONS 
 
The extent and limitations of the duties, responsibilities, and authority of Consultant as assigned herein 
shall not be modified, except as Consultant may otherwise agree in writing. City’s instructions to 
Contractor(s) shall be issued through Consultant, who shall have authority to act on behalf of the City to 
the extent provided in this Scope of Services, except as otherwise provided in writing.  
Consultant shall not be responsible for the means, methods, techniques, sequences, or procedures of 
construction selected by Contractor, unless otherwise specified in the construction documents or the 
safety precautions and programs incident to the work of Contractor. Consultant efforts shall be directed 
toward providing a greater degree of confidence for the City that the completed work of Contractor shall 
conform to the Contract Documents, but Consultant shall not be responsible for the failure of Contractor 
to perform the work in accordance with the construction documents.  
The Consultant review shall only be for conformance with the design concept of the Project and 
compliance with the information given in the construction documents. Such review or other action shall 
not extend to means, methods, sequences, techniques, or procedures of construction selected by 
Contractor or to safety precautions and programs incident thereto. The Consultant shall receive and 
review (for general contents as required by the construction documents) maintenance and operating 
schedules and instructions, operation and maintenance manuals, guarantees, bonds, and certificates of 
inspection which are to be assembled by Contractor in accordance with the construction documents.  
Consultant shall not be responsible for the acts or omissions of the Contractor, or subcontractor, or any 
of the Contractor's or subcontractor's agents or employees, or any other persons (except Consultant own 
employees and agents) at the site or otherwise performing any of the Contractor's work; 
 
Limitations of Authority: Except upon written instructions, the Consultant:  
 

1. will not authorize any deviation from the Contract Documents or approve any substitute 
materials or equipment; 
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2. will not undertake any of the responsibilities of Contractor, subcontractors or Contractor's 
superintendent, or expedite the work;  

3. will not advise on or issue directions relative to any aspect of the means, methods, 
techniques, sequences or procedures of construction unless such is specifically called for in 
the Construction Documents;  

4. will not advise on or issue directions as to safety precautions and programs in connection 
with the work; and  

5. will not authorize City to occupy the Project in whole or in part.  
 

Reimbursable costs allowance shall be utilized to reimburse for items such as reproduction, delivery, 
and mileage. 
 
Application fees for City reviews and permits will be paid by CITY.  The Owner’s Allowance will only be 
utilized with prior written approval from the City representative. 
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EXHIBIT “B” 
COMPENSATION AND FEES 

 
 

 
 
 
 
 
 
 
 
 
 

 



Task Cost

1
1.1 -$                             

-$                             

2
2.1 234,260.00$                

2.2 57,700.00$                  

2.3 Perform Site Visits 214,060.00$                

2.3 288,980.00$                

2.4 848,000.00$                

2.5 53,500.00$                  

2.6 186,660.00$                

2.7 52,760.00$                  

2.8 -$                             
1,935,920.00$             

3
3.1 1,778,400.00$             

3.2 -$                             

3.3 33,560.00$                  
1,811,960.00$             

4
4.1 59,920.00$                  

59,920.00$                  

5
5.1 14,140.00$                  

5.2 34,580.00$                  
48,720.00$                  

6
6.1 93,200.00$                  

93,200.00$                  

7
7.1 143,690.00$                

7.2 143,420.00$                

7.3 37,270.00$                  

7.4 104,860.00$                

7.5 125,180.00$                

7.6 71,080.00$                  

625,500.00$                

152,700.00$                

15,000.00$                  

6,750.00$                    

25,000.00$                  

199,450.00$                

2,000.00$                    
-$                             

2,000.00$                    

4,776,670.00$     

Public Outreach

Field Directive (FD)

Contractor Payment Applications

EXHIBIT "B"
CONSTRUCTION MANAGEMENT

SCOPE OF SERVICES
FEE SCHEDULE

UTILITY COORDINATION

Description

Requests for Proposal (RFP)

CPM Schedule

Requests for Information (RFI)

Shop Drawing Submittals

Pre-Construction Assistance

Weekly Construction Meetings

PRE-CONSTRUCTION ASSISTANCE

CONSTRUCTION MANAGEMENT

SUBTOTAL TASK 1:

Inspection Services
CONSTRUCTION INSPECTION

SUBTOTAL TASK 2:

SUBTOTAL TASK 3:

Landscape/Irrigation Inspection Services (IF APPLICABLE)

Project Closeout

SUBTOTAL TASK 5:
QA Test Program

Utility Coordination 

QC Test Program
MATERIALS TESTING

SUBTOTAL TASK 4:

Owner's Allowance
SUBTOTAL ALLOWANCES:

PROJECT TOTAL:

SUBTOTAL TASK 6:

SUBTOTAL SUBCONSULTANTS:

Kennelly & Associates (HVAC Services

RAMM (Qualtiy Assurance Testing)

RECORD DRAWINGS

SUBCONSULTANTS

ALLOWANCES
Direct Expense Allowance

Record Drawings

ALLOWANCES

SUBTOTAL TASK 4:

Startup Assistance

MOPO Coordination

Contractor and Eqpt Manufacturer Coordination

Systems Training

Update Operations Manuals and e Operations Manual

Programming Assistance and Coordination

Gannett Fleming (Structural Services)

Motley Design Group (Architectural Services)



Principal
Sr. PM 

(Design)
Sr. PM 
(Const)

Resident 
Project Rep. Sr. Eng

Project Engineer / 
Prof

Lead Const. 
Inspector 

Const. 
Inspector

Lead Elec. 
Inspector

Senior CADD 
Tech

Senior 
Admin

Uday 
Gandhe Sreeram R.,  Dave M Craig H

Damien 
T., Phani 

P

Kiliegh P., Katie G.,
 Abhinay S. Elvin R, 

John S
Jeff J.,Toby T Brandon O., 

Kristen R Jason Gilley Kam C, Julius 
C

Brandy 
Nixon

 $   215.00  $     195.00  $     195.00  $         160.00  $ 170.00  $                    145.00  $        145.00  $        125.00  $        145.00  $        115.00  $     95.00 

0 0 0 0 0 0 0 0 0 0 0 0
Preconstruction Assistance 0 0 0 0 0 0 0 0 0 0 0 0

120 608 480 840 1920 6860 596 336 424 120 408 12712
Weekly Construction Meetings 40 80 200 400 120 240 180 0 120 0 88 1468
CPM Schedule 0 0 60 80 0 0 120 80 40 0 0 380
Perform Site Visits 4 80 0 0 480 800 0 0 0 0 0 1364
Requests for Information 24 80 16 80 320 1020 80 80 80 80 80 1940
Shop Drawing Submittals 40 240 0 0 820 4400 0 0 0 0 160 5660
Request for Proposals 4 8 64 120 0 0 56 16 64 0 0 332
Field Directives 4 120 80 80 180 400 80 80 80 40 80 1224
Contractor Payment Applications 4 0 60 80 0 0 80 80 40 0 0 344
Public Outreach 0 0 0 0 0 0 0 0 0 0 0 0

4 4 736 3160 160 480 3440 2440 1640 0 240 12304
Inspection Services 0 0 720 3120 160 480 3360 2400 1600 0 240 12080
Landscaping and Inspection Services (N/A) 0 0 0 0 0 0 0 0 0 0 0 0
Project Closeout 4 4 16 40 0 0 80 40 40 0 0 224

0 16 0 0 80 240 0 0 0 40 40 416
Utility Coordination 0 16 0 0 80 240 0 0 0 40 40 416

0 0 8 56 0 0 120 120 40 0 0 344

QC Test Program 0 0 4 16 0 0 40 40 0 0 0 100
QA Test Program 0 0 4 40 0 0 80 80 40 0 0 244

0 16 0 0 120 240 16 0 40 160 88 680
Record Drawings 0 16 0 0 120 240 16 0 40 160 88 680

32 92 20 128 620 1808 744 200 304 88 228 4264
Start up Assistance 2 24 4 40 100 400 240 80 80 0 0 970
MOPO Coordination 8 24 16 80 80 168 400 40 120 4 24 964
Contractor and Eqpt Manufacturer Coordination 2 4 0 4 40 120 24 0 24 4 40 262
Systesm Training 8 16 0 4 80 400 80 80 40 0 4 712
Update Operations Manuals and e Operations 
Manual

4 16 0 0 160 480 0 0 0 80 160 900

Programming Assistance and Coordination 8 8 0 0 160 240 0 0 40 0 0 456

156 736 1244 4184 2900 9628 4916 3096 2448 408 1004 30720

5. Materials Testing

6. Record Drawings

TOTAL HOURS:

7. Allowances

4. Utility Coordination

EXHIBIT "B‐2"
Hours and Rates

< PROJECT ROLE

< NAME OF PERSON

 < HOURLY RATES 

TASK DESCRIPTION
TOTAL HOURS       

PER TASK
1. Preconstruction Assistance

2. Construction Management

3. Construction Inspection
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EXHIBIT “C” 
INSURANCE REQUIREMENTS 

 
1. General. 
 
1.1 At the same time as execution of this Agreement, Consultant must furnish City a certificate 

of insurance on a standard insurance industry ACORD form.  The ACORD form must be 
issued by an insurance company authorized to transact business in the State of Arizona 
possessing a current A.M. Best, Inc. rating of A-7, or better and legally authorized to do 
business in the State of Arizona with policies and forms satisfactory to City.  Provided, 
however, the A.M. Best rating requirement will not be deemed to apply to required Workers’ 
Compensation coverage.  

 
1.2 Consultant and any of its subconsultants must procure and maintain, until all of their 

obligations have been discharged, including any warranty periods under this Agreement are 
satisfied, the insurances set forth below. 

 
1.3 The insurance requirements set forth below are minimum requirements for this Agreement 

and in no way limit the indemnity covenants contained in this Agreement. 
 
1.4 City in no way warrants that the minimum insurance limits contained in this Agreement are 

sufficient to protect Consultant from liabilities that might arise out of the performance of 
the Agreement services under this Agreement by Consultant, its agents, representatives, 
employees, subconsultants, and Consultant is free to purchase any additional insurance as 
may be determined necessary. 

 
1.5 Failure to demand evidence of full compliance with the insurance requirements in this 

Agreement or failure to identify any insurance deficiency will not relieve Consultant from, 
nor will it be considered a waiver of its obligation to maintain the required insurance at all 
times during the performance of this Agreement. 

 
1.6 Use of subconsultants:  If any work is subcontracted in any way, Consultant must execute a 

written contract with subconsultant containing the same Indemnification Clause and 
Insurance Requirements as City requires of Consultant in this Agreement. Consultant is 
responsible for executing the Agreement with the subconsultant and obtaining Certificates 
of Insurance and verifying the insurance requirements. 

 
2. Minimum Scope and Limits of Insurance.  Consultant must provide coverage with limits of 

liability not less than those stated below. 
 
2.1 Professional Liability.  If the Agreement is the subject of any professional services or work 

performed by Consultant, or if Consultant engages in any professional services or work 
adjunct or residual to performing the work under this Agreement, Consultant must maintain 
Professional Liability insurance covering errors and omissions arising out of the work or 
services performed by Consultant, or anyone employed by Consultant, or anyone whose 
acts, mistakes, errors and omissions Consultant is legally liable, with a liability limit of 
$1,000,000 each claim and $2,000,000 all claims.  In the event the Professional Liability 
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insurance policy is written on a “claims made” basis, coverage must extend for 3 years past 
completion and acceptance of the work or services, and Consultant, or its selected Design 
Professional will submit Certificates of Insurance as evidence the required coverage is in 
effect.  The Design Professional must annually submit Certificates of Insurance citing that the 
applicable coverage is in force and contains the required provisions for a 3 year period. 

 
2.2 Commercial General Liability-Occurrence Form.  Consultant must maintain “occurrence” form 

Commercial General Liability insurance with a limit of not less than $2,000,000 for each 
occurrence, $4,000,000 aggregate.    Said insurance must also include coverage for products 
and completed operations, independent contractors, personal injury and advertising injury. 
If any Excess insurance is utilized to fulfill the requirements of this paragraph, the Excess 
insurance must be “follow form” equal or broader in coverage scope than underlying 
insurance. 

 
2.3 Automobile Liability-Any Auto or Owned, Hired and Non-Owned Vehicles  
 Vehicle Liability:  Consultant must maintain Business/Automobile Liability insurance with a 

limit of $1,000,000 each accident on Consultant owned, hired, and non-owned vehicles 
assigned to or used in the performance of Consultant’s work or services under this 
Agreement.  If any Excess or Umbrella insurance is utilized to fulfill the requirements of this 
paragraph, the Excess  or Umbrella insurance must be “follow form” equal or broader in 
coverage scope than underlying insurance. 

 
2.4 Workers Compensation and Employers Liability Insurance:  Consultant must maintain Workers 

Compensation insurance to cover obligations imposed by federal and state statutes having 
jurisdiction of Consultant employees engaged in the performance of work or services under 
this Agreement and must also maintain Employers’ Liability insurance of not less than 
$1,000,000 for each accident and $1,000,000 disease for each employee. 
 

3. Additional Policy Provisions Required. 
 
3.1 Self-Insured Retentions or Deductibles.  Any self-insured retentions and deductibles must be 

declared and approved by City.  If not approved, City may require that the insurer reduce or 
eliminate any deductible or self-insured retentions with respect to City, its officers, officials, 
agents, employees, and volunteers. 

 
3.1.1. Consultant’s insurance must contain broad form contractual liability coverage. 
 
3.1.2. Consultant’s insurance coverage must be primary insurance with respect to City, its 

officers, officials, agents, and employees.  Any insurance or self-insurance maintained 
by City, its officers, officials, agents, and employees will be in excess of the coverage 
provided by Consultant and must not contribute to it. 

 
3.1.3. Consultant’s insurance must apply separately to each insured against whom claim is 

made or suit is brought, except with respect to the limits of the insurer's liability. 
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3.1.4. Coverage provided by Consultant must not be limited to the liability assumed under 
the indemnification provisions of this Agreement. 

 
3.1.5. The policies must contain a severability of interest clause and waiver of subrogation 

against City, its officers, officials, agents, and employees, for losses arising from Work 
performed by Consultant for City. 

 
3.1.6. Consultant, its successors and or assigns, are required to maintain Commercial 

General Liability insurance as specified in this Agreement for a minimum period of 3 
years following completion and acceptance of the Work.  Consultant must submit a 
Certificate of Insurance evidencing Commercial General Liability insurance during this 
3 year period containing all the Agreement insurance requirements, including naming 
City of Chandler, its agents, representatives, officers, directors, officials and 
employees as Additional Insured as required. 

 
3.1.7. If a Certificate of Insurance is submitted as verification of coverage, City will 

reasonably rely upon the Certificate of Insurance as evidence of coverage but this 
acceptance and reliance will not waive or alter in any way the insurance requirements 
or obligations of this Agreement.   

 
3.2.  Insurance Cancellation During Term of Contract/Agreement.  

3.2.1. If any of the required policies expire during the life of this Agreement, Consultant 
must forward renewal or replacement Certificates to City within 10 days after the 
renewal date containing all the required insurance provisions. 

 
3.2.2. Each insurance policy required by the insurance provisions of this Agreement must 

provide the required coverage and must not be suspended, voided or canceled 
except after thirty (30) days prior written notice has been given to City, except when 
cancellation is for non-payment of premium, then ten (10) days prior notice may be 
given.  Such notice must be sent directly to Chandler Law-Risk Management 
Department, Post Office Box 4008, Mailstop 628, Chandler, Arizona  85225. If any 
insurance company refuses to provide the required notice, Consultant or its 
insurance broker must notify City of any cancellation, suspension, non-renewal of any 
insurance within seven (7) days of receipt of insurers’ notification to that effect.  

 
3.3 City as Additional Insured.  The policies are to contain, or be endorsed to contain, the following 

provisions: 

3.3.1. The Commercial General Liability and Automobile Liability policies are to contain, or 
be endorsed to contain, the following provisions:  City, its officers, officials, agents, 
and employees are additional insureds with respect to liability arising out of activities 
performed by, or on behalf of, Consultant including City's general supervision of 
Consultant; Products and Completed operations of Consultant; and automobiles 
owned, leased, hired, or borrowed by Consultant. 
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3.3.2. City, its officers, officials, agents, and employees must be additional insureds to the 
full limits of liability purchased by Consultant even if those limits of liability are in 
excess of those required by this Agreement. 
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EXHIBIT “D” 
SPECIAL CONDITIONS 

 
Standard Details and Specifications. Consultant must be familiar with City’s latest revision of 
the MAG Specifications and MAG Standard Details as amended by City.  City’s current 
amendment to the MAG Specifications, part of City’s Unified Development Manual, may be found 
and downloaded from City’s website at http://www.chandleraz.gov/udm.   
 
City Ownership of Project Documents. All work products (electronically or manually 
generated) including, but not limited to: plans, specifications, cost estimates, field notes, 
tracings, studies, investigations, design analyses, original drawings, original mylars, Computer 
Aided Drafting and Design (CADD) file diskettes which reflect all final drawings, and other 
related documents which are prepared in the performance of this Agreement (collectively 
referred to as "Documents") are to be and remain the property of City and are to be delivered 
to the Project Manager before the final payment is made to Consultant. In the event these 
Documents are altered, modified or adapted without the written consent of Consultant, 
which consent Consultant must not unreasonably withhold, City agrees to hold Consultant 
harmless to the extent permitted by law from the legal liability arising out of City's alteration, 
modification or adaptation of the Documents. 
 
Re-use of Documents. The parties agree the documents, drawings, specifications and designs, 
although the property of City,  are prepared for this specific project and are not intended nor 
represented by Consultant to be suitable for re-use for any other project.  Any re-use without 
written verification or adaptation by Consultant for the specific purpose intended will be at 
City’s sole risk and without liability or legal exposure to Consultant. 
 
Patent Fees and Royalties. Consultant must pay all license fees and royalties and assume all 
costs incidental to the use, in the performance of the work or the incorporation in the work 
of any invention, design, process, product, or device which is the subject of patent rights or 
copyrights held by others.  If a particular invention, design, process, product, or device is 
specified in the Agreement for use in the performance of the work and if, to the actual 
knowledge of City, its use is subject to patent rights or copyrights calling for the payment of 
any license fee or royalty to others, the existence of such rights will be disclosed by City in the 
Agreement.  Consultant must defend, indemnify and hold harmless City and anyone directly 
or indirectly employed by City from and against all claims, damages, losses, and expenses 
(including attorneys’ fees) arising out of any infringement of patent rights or copyrights 
incidental to the use in the performance of the work, or resulting from the incorporation in 
the work of any invention, design, process, product, or device not specified in the Agreement, 
and must defend all such claims in connection with any alleged infringement of such rights.  
 
License to City for Reasonable Use. With this Agreement, Consultant and its subconsultants 
hereby grant a license to City, its agents, employees, and representatives for an indefinite 
period of time to reasonably use, make copies, and distribute as appropriate the Documents, 
works or deliverables developed or created as a result of the Project and this Agreement. This 
license also includes the making of derivative works.  
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Documents to Bear Seal. Consultant and its subconsultants must endorse by professional 
seal all plans, works, and deliverables prepared by each for this Agreement as required by 
state law. 
 
1. Contract Worker Access Controls, Badge and Key Access Requirements. A Contract Worker 

from Consultant’s firm must not be allowed to begin work in any City facility without: (A) 
The prior completion and City's acceptance of the required background screening; and (8) 
when required, the Contract Worker's receipt of a City issued badge. A badge will be issued 
to a Contract Worker solely for access to City facility(s) to which the Contract Worker is 
assigned. Each Contract Worker who enters a City facility must use the badge issued to 
the Contract Worker. 

 
2. Badges. After receipt of the badge application, the Contract Worker will proceed to the 

Badging Office for processing of the badge application and issuance of the badge. City will 
not process the badge application until the Contract Worker satisfies the required 
Background Screening (as defined herein). The Contract Worker must comply with all 
requirements and furnish all requested information as requested by the Badging Office. 
Any and all fees associated with security badging will be assessed in compliance with 
Chandler City Code §4-22. 

 
3. Key Access Procedures. If the Contract Worker's services require keyed access to enter a 

City facility(s), a separate key issue/return form must be completed and submitted by 
Consultant for each key issued. 

 
4. Stolen or Lost Badges or Keys. Consultant must report lost or stolen badges or keys to City 

immediately. A new badge application or key issue form must be completed and 
submitted along with payment of the applicable fees prior to issuance of a new badge or 
key. 

5. Return of Badges or Keys. All badges and keys are the property of City and must be 
returned to City at the Badging Office within one (1) business day of when the Contract 
Worker's access to a City facility is no longer required to furnish the services under this 
Agreement. Consultant must collect a Contract Worker's badge and key(s) upon the 
termination of the Contract Worker's employment; when the Contract Worker's services 
are no longer required at the particular City facility(s); or upon termination, cancellation 
or expiration of this Agreement. 

 
6. Consultant’s default under this Section must include, but is not limited to the following: 

(1) Contract Worker gains access to a City facility(s) without the proper badge or key; (2) 
Contract Worker uses a badge or key of another to gain access to a City facility; (3) Contract 
Worker commences services under this Agreement without the proper badge, key or 
Background Screening; (4) Contract Worker or Consultant submits false information or 
negligently submits wrong information to City to obtain a badge, key or applicable 
Background Screening; or (5) Consultant fails to collect and timely return Contract 
Worker's badge or key upon termination of Contract Worker's employment, reassignment 
of Contract Worker to another City facility or upon the expiration, cancellation or 
termination of this Agreement. Consultant acknowledges and agrees that the access 
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control, badge and key requirements in this Section are necessary to preserve and protect 
public health, safety and welfare. Accordingly, Consultant agrees to properly cure any 
default under this Section within three (3) business days from the date notice of default is 
sent by City. The parties agree that Consultant’s failure to properly cure any default under 
this Section must constitute a breach of this Section. In addition to any other remedy 
available to City at law or in equity, Consultant must be liable for and must pay to City the 
sum of one thousand dollars ($1,000.00) for each breach by Consultant of this Section. 
The parties further agree that the sum fixed above is reasonable and approximates the 
actual or anticipated loss to City at the time and making of this Agreement in the event 
that Consultant breaches this Section. Further, the parties expressly acknowledge and 
agree to the fixed sum set forth above because of the difficulty of proving City's actual 
damages in the event that Consultant breaches this Section. The parties further agree that 
three (3) breaches by Consultant of this Section arising out of any default within a 
consecutive period of three (3) months or three (3) breaches by Consultant of this Section 
arising out of the same default within a period of twelve (12) consecutive months will 
constitute a material breach of this Agreement by Consultant and City expressly reserves 
all of its rights, remedies and interests under this Agreement, at law and in equity 
including, but not limited to, termination of this Agreement. 

 



SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INSURER(S) AFFORDING COVERAGE

INSURER F :

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

OTHER:

(Per accident)

(Ea accident)

$

$

N / A

SUBR
WVD

ADDL
INSD

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$

$

$

$PROPERTY DAMAGE

BODILY INJURY (Per accident)

BODILY INJURY (Per person)

COMBINED SINGLE LIMIT

AUTOS ONLY

AUTOSAUTOS ONLY
NON-OWNED

SCHEDULEDOWNED

ANY AUTO

AUTOMOBILE LIABILITY

Y / N

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)

DESCRIPTION OF OPERATIONS below
If yes, describe under

ANY PROPRIETOR/PARTNER/EXECUTIVE

$

$

$

E.L. DISEASE - POLICY LIMIT

E.L. DISEASE - EA EMPLOYEE

E.L. EACH ACCIDENT

ER
OTH-

STATUTE
PER

LIMITS(MM/DD/YYYY)
POLICY EXP

(MM/DD/YYYY)
POLICY EFF

POLICY NUMBERTYPE OF INSURANCELTR
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THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

RLIPack® FOR PROFESSIONALS
BLANKET ADDITIONAL INSURED ENDORSEMENT

This endorsement modifies insurance provided under the following:

BUSINESSOWNERS COVERAGE FORM - SECTION II – LIABILITY

1. C. WHO IS AN INSURED is amended to include as
an additional insured any person or organization that
you agree in a contract or agreement requiring
insurance to include as an additional insured on this
policy, but only with respect to liability for "bodily
injury", "property damage" or "personal and
advertising injury" caused in whole or in part by you
or those acting on your behalf:

a. In the performance of your ongoing operations;

b. In connection with premises owned by or rented
to you; or

c. In connection with “your work” and included
within the “product-completed operations
hazard”.

2. The insurance provided to the additional insured by
this endorsement is limited as follows:

a. This insurance does not apply on any basis to
any person or organization for which coverage
as an additional insured specifically is added by
another endorsement to this policy.

b. This insurance does not apply to the rendering
of or failure to render any "professional
services".

c. This endorsement does not increase any of the
limits of insurance stated in D. Liability And
Medical Expenses Limits of Insurance.

3. The following is added to SECTION III H.2. Other
Insurance – COMMON POLICY CONDITIONS
(BUT APPLICABLE ONLY TO SECTION II –
LIABILITY)

However, if you specifically agree in a contract or
agreement that the insurance provided to an

additional insured under this policy must apply on a
primary basis, or a primary and non-contributory
basis, this insurance is primary to other insurance
that is available to such additional insured which
covers such additional insured as a named insured,
and we will not share with that other insurance,
provided that:

a. The "bodily injury" or "property damage" for
which coverage is sought occurs after you have
entered into that contract or agreement; or

b. The "personal and advertising injury" for which
coverage is sought arises out of an offense
committed after you have entered into that
contract or agreement.

4. The following is added to SECTION III K. 2.
Transfer of Rights of Recovery Against Others to
Us – COMMON POLICY CONDITIONS (BUT
APPLICABLE TO ONLY TO SECTION II –
LIABILITY)

We waive any rights of recovery we may have
against any person or organization because of
payments we make for "bodily injury", "property
damage" or "personal and advertising injury" arising
out of "your work" performed by you, or on your
behalf, under a contract or agreement with that
person or organization. We waive these rights only
where you have agreed to do so as part of a
contract or agreement with such person or
organization entered into by you before the "bodily
injury" or "property damage" occurs, or the "personal
and advertising injury" offense is committed.

ALL OTHER TERMS AND CONDITIONS OF THIS POLICY REMAIN UNCHANGED.

PSB0001272

Wilson Engineers, LLC
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THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY. 
 

RLIPack® BUSINESS AUTO ENHANCEMENT 
 

 
SCHEDULE OF COVERAGES ADDRESSED BY THIS ENDORSEMENT 

 
 
A. Broad Form Named Insured  

B. Employees As Insureds 

C. Blanket Additional Insured 

D. Blanket Waiver Of Subrogation 

E. Employee Hired Autos 

F. Fellow Employee Coverage 

G. Auto Loan Lease Gap Coverage 

H. Glass Repair – Waiver Of Deductible 

I. Personal Effects Coverage 

J. Hired Auto Physical Damage Coverage 

K. Hired Auto Physical Damage – Loss Of Use 

L. Hired Car – Worldwide Coverage 

M. Temporary Transportation Expenses 

N. Amended Bodily Injury Definition – Mental Anguish 

O. Airbag Coverage 

P. Amended Insured Contract Definition – Railroad Easement 

Q. Coverage Extensions – Audio, Visual And Data Electronic Equipment Not Designed Solely For The 
Production Of Sound 

R. Notice Of And Knowledge Of Occurrence 

S. Unintentional Errors Or Omissions 

T. Towing Coverage 
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This endorsement modifies insurance provided under the following: 

BUSINESS AUTO COVERAGE FORM  

A. Broad Form Named Insured  

The following is added to the SECTION II – 
COVERED AUTOS LIABILITY COVERAGE, Para-
graph A.1. Who Is An Insured Provision: 

Any business entity newly acquired or formed by you 
during the policy period, provided you own fifty 
percent (50%) or more of the business entity and the 
business entity is not separately insured for Bus-
iness Auto Coverage. Coverage is extended up to a 
maximum of one hundred eighty (180) days 
following the acquisition or formation of the business 
entity.  

This provision does not apply to any person or 
organization for which coverage is excluded by 
endorsement. 

B. Employees As Insureds 

The following is added to the SECTION II – 
COVERED AUTOS LIABILITY COVERAGE, Para-
graph A.1. Who Is An Insured Provision: 

Any “employee” of yours is an “insured” while using 
a covered “auto” you don't own, hire or borrow in 
your business or your personal affairs. 

C. Blanket Additional Insured 

The following is added to the SECTION II – 
COVERED AUTOS LIABILITY COVERAGE, Para-
graph A.1. Who Is An Insured Provision: 

Any person or organization that you are required to 
include as an additional insured on this coverage 
form in a contract or agreement that is executed by 
you before the “bodily injury” or “property damage” 
occurs is an “insured” for liability coverage, but only 
for damages to which this insurance applies and 
only to the extent that person or organization 
qualifies as an “insured” under the Who Is An 
Insured provision contained in SECTION II – 
COVERED AUTOS LIABILITY COVERAGE. 

The insurance provided to the additional insured will 
be on a primary and non-contributory basis to the 
additional insured’s own business auto coverage if 
you are required to do so in a contract or agreement 
that is executed by you before the “bodily injury” or 
“property damage” occurs. 

D. Blanket Waiver Of Subrogation 

The following is added to the SECTION IV – BUSI-
NESS AUTO CONDITIONS, A. Loss Conditions, 
5. Transfer Of Rights Of Recovery Against 
Others To Us: 

We waive any right of recovery we may have against 
any person or organization to the extent required of 
you by a contract executed prior to any “accident” or 

“loss”, provided that the “accident” or “loss” arises 
out of the operations contemplated by such contract. 
The waiver applies only to the person or 
organization designated in such contract. 

E. Employee Hired Autos 

1. The following is added to the SECTION II – 
COVERED AUTOS LIABILITY COVERAGE, 
Paragraph A.1. Who Is An Insured Provision:  

An “employee” of yours is an “insured” while 
operating an “auto” hired or rented under a 
contract or agreement in that “employee's” 
name, with your permission, while performing 
duties related to the conduct of your business. 

2. Changes In General Conditions: 

Paragraph 5.b. of the Other Insurance Con-
dition in the BUSINESS AUTO CONDITIONS is 
deleted and replaced with the following:  

b. For Hired Auto Physical Damage Coverage, 
the following are deemed to be covered 
“autos” you own: 

(1) Any covered “auto” you lease, hire, rent 
or borrow; and 

(2) Any covered “auto” hired or rented by 
your “employee” under a contract in that 
individual “employee's” name, with your 
permission, while performing duties 
related to the conduct of your business. 
However, any “auto” that is leased, 
hired, rented or borrowed with a driver is 
not a covered “auto”. 

F. Fellow Employee Coverage 

SECTION II – COVERED AUTOS LIABILITY 
COVERAGE, Exclusion B.5. does not apply if you 
have workers compensation insurance in-force 
covering all of your employees.   

G. Auto Loan Lease Gap Coverage 

SECTION III – PHYSICAL DAMAGE COVERAGE, 
C. Limit Of Insurance, is amended by the addition 
of the following: 

In the event of a total “loss” to a covered “auto” 
shown in the Schedule of Declarations, we will pay 
any unpaid amount due on the lease or loan for a 
covered “auto”, less:  

1. The amount paid under the PHYSICAL 
DAMAGE COVERAGE section of the policy; 
and 

2. Any:  

a. Overdue lease/loan payments at the time of 
the “loss”; 
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b. Financial penalties imposed under a lease 
for excessive use, abnormal wear and tear 
or high mileage. 

c. Security deposits not returned by the lessor; 

d. Costs for extended warranties, Credit Life 
Insurance, Health, Accident or Disability 
Insurance purchased with the loan or lease; 
and 

e. Carry-over balances from previous loans or 
leases. 

H. Glass Repair – Waiver Of Deductible 

SECTION III – PHYSICAL DAMAGE COVERAGE, 
D. Deductible is amended by adding the following: 

No deductible for a covered “auto” will apply to glass 
damage if the glass is repaired rather than replaced.  

I. Personal Effects Coverage 

The following is added to SECTION III – PHYSICAL 
DAMAGE COVERAGE, A. Coverage, 4. Coverage 
Extensions: 

c. Personal Effects Coverage 

In the event of a total theft loss of your covered 
“auto” we will pay up to $400 for “loss” to 
wearing apparel and other personal effects 
which are: 

(1) Owned by an “insured”; and 

(2) In or on your covered “auto”; 

No deductible applies to Personal Effects 
Coverage. 

J. Hired Auto Physical Damage Coverage 

The following is added to SECTION III – PHYSICAL 
DAMAGE COVERAGE, A. Coverage, 4. Coverage 
Extensions: 

d. Hired Auto Physical Damage Coverage 

If hired “autos” are covered “autos” for Liability 
Coverage and this policy also provides Physical 
Damage Coverage for an owned “auto”, then the 
Physical Damage Coverage is extended to 
“autos” that you hire, rent or borrow subject to 
the following: 

(1) The most we will pay for “loss” in any one 
“accident” to a hired, rented or borrowed 
“auto” is the lesser of: 

(a) $60,000 

(b) The actual cash value of the damaged 
or stolen property as of the time of the 
“loss”; or 

(c) The cost of repairing or replacing the 
damaged or stolen property with other 
property of like kind and quality. 

(2) An adjustment for depreciation and physical 
condition will be made in the event of a total 
“loss”. 

(3) If a repair or replacement results in better 
than like kind or quality, we will not pay for 
the betterment. 

(4) A deductible equal to the highest Physical 
Damage deductible applicable to any owned 
auto will apply. 

(5) This Coverage Extension will not apply to: 

(a) Any “auto” that is hired, rented or 
borrowed with a driver; or 

(b) Any “auto” that is hired, rented or 
borrowed from your “employee”. 

K. Hired Auto Physical Damage – Loss Of Use 

The following is added to SECTION II – COVERED 
AUTOS LIABILITY COVERAGE, A.2. Coverage 
Extensions: 

e. We will pay sums which you legally must pay to 
the lessor of a covered “auto” which you have 
leased without a driver for thirty (30) days or less 
for the lessor’s loss of use of the covered “auto”, 
provided:  

(1) This insurance provides comprehensive, 
specified causes of loss or collision covered 
on the covered “auto”; 

(2) The loss of use results from the covered 
“auto” being damaged in an “accident” while 
you are leasing it. 

We will pay up to a maximum limit of $1,500 for 
this covered extension. 

L. Hired Car – Worldwide Coverage 

The following is added to SECTION II – COVERED 
AUTOS LIABILITY COVERAGE, A.2. Coverage 
Extensions: 

f. Hired Car – Worldwide Coverage 

(1) We will pay all sums an “insured” legally 
must pay as damages because of “bodily 
injury” or “property damage” to which this 
insurance applies, caused by an “accident” 
which occurs outside of the United States of 
America, the territories and possessions of 
the United States of America, Puerto Rico 
and Canada resulting from the maintenance, 
or use of any covered “auto” of the private 
passenger type you lease, hire, rent or 
borrow without a driver for thirty (30) days or 
less. 

(2) With respect to any claim made or “suit” 
instituted outside the United States of 
America, the territories and possessions of 
the United States of America, Puerto Rico, 
and Canada: 
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(a) You shall undertake the investigation, 
settlement and defense of such claims 
and “suits” and keep us advised of all 
proceedings and actions. 

(b) You will not make any settlement 
without our consent. 

(c) We will reimburse you: 

(i) For the amount of damages be-
cause of liability imposed upon you 
by law on account of “bodily injury” 
or “property damage” to which this 
insurance applies, and 

(ii) For all reasonable expenses 
incurred with our consent in 
connection with the investigation, 
settlement or defense of such 
claims or “suits”. Reimbursement for 
expenses will be part of the Limit of 
Insurance for liability coverage 
shown in the Business Auto 
Coverage Declarations, and not in 
addition to such limits.   

(3) The limit of Insurance for Liability Coverage 
shown in the Business Auto Coverage 
Declarations is the most we will reimburse 
you for the sum of all damages imposed on 
you, as set forth in paragraph 2.c. above, 
and all expenses incurred by you arising out 
of any single “accident” or “loss”. 

(4) You must maintain the greater of the follow-
ing primary auto liability insurance limits: 

(a) Compulsory admitted insurance with 
limits required to be in force to satisfy 
the legal requirements of the jurisdiction 
where the accident occurs; or 

(b) Insurance limits required by law and 
issued by a government entity or by an 
insurer licensed or permitted by law to 
do business in the jurisdiction where the 
“accident” occurs; or 

(c) Auto liability insurance limits of at least 
$300,000 combined single limit or 
$100,000 per person/$300,000 per acci-
dent Bodily Injury, $100,000 Property 
Damage. 

If you fail to comply with the above, this 
insurance is not invalidated. However, in the 
event of a “loss”, we will pay only to the 
extent that we would have been liable had 
you so complied.  

(5) The insurance provided by this coverage 
extension is excess over any other collec-
tible insurance available to you whether on a 
primary, excess contingent or any other 
basis. 

M. Temporary Transportation Expenses 

SECTION III – PHYSICAL DAMAGE COVERAGE, 
A.4. Coverage Extensions, subparagraph a. 
Transportation Expenses is deleted and replaced 
by the following: 

a. Transportation Expenses 

(1) We will pay up to a maximum of $1,500 for 
temporary transportation expense incurred 
by you because of Physical Damage to a 
covered “auto”. 

(2) We will pay only for those covered “autos” 
for which you carry Comprehensive, Colli-
sion or Specified Case of Loss Coverage.  

(3) We will pay only for those expenses incurred 
by you during the period of time that begins 
twenty-four (24) hours after the covered 
“loss” and ends at the time when the 
covered “auto” can be reasonable repaired 
or replaced. 

(4) This coverage does not apply while there 
are spare or reserve “autos” available to you 
for your operations. 

N. Amended Bodily Injury Definition – Mental 
Anguish 

The following is added to SECTION V – 
DEFINITIONS, Definition C.: 

“Bodily injury” also includes mental anguish, but only 
when the mental anguish arises from other bodily 
injury, sickness or disease. 

O. Airbag Coverage 

The following is added to SECTION III – PHYSICAL 
DAMAGE COVERAGE B. Exclusions 3.a.: 

However, this exclusion will not apply to accidental 
discharge of an airbag due to mechanical or 
electrical breakdown. 

P. Amended Insured Contract Definition – Railroad 
Easement 

SECTION V – DEFINITIONS paragraph H. “Insured 
contact” is modified as follows: 

1. Paragraph H.3. is replaced by the following: 

3. Any easement or license agreement. 

2. Paragraph H.6.a. is deleted. 

Q. Coverage Extensions – Audio, Visual And Data 
Electronic Equipment Not Designed Solely For 
The Production Of Sound  

SECTION III – PHYSICAL DAMAGE COVERAGE 
B. Exclusions, exception paragraph a. to exclusion 
4.c. and 4.d. is deleted and replaced with the 
following: 
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a. Equipment and accessories used with such 
equipment, except for tapes, records, discs or 
other electronic media device, provided such 
equipment is permanently installed in the 
covered “auto” at the time of the “loss” or is 
removable from the housing unit which is 
permanently installed in the covered “auto” at 
the time of the “loss”, and such equipment is 
designed to be solely operated by use of the 
power from the “autos” electrical system, in or 
upon the covered “autos”; or  

R. Notice Of And Knowledge Of Occurrence 

SECTION IV – BUSINESS AUTO CONDITIONS, 
A.2. Duties In The Event Of Accident, Claim Suit 
Or Loss, subparagraph a. is deleted and replaced 
with the following: 

a. In the event of “accident”, claim, “suit” or “loss”, 
you must give us or our authorized repre-
sentative prompt notice of the “accident” or 
“loss” including: 

(1) How, when and where the “accident” or 
“loss” occurred; 

(2) The “insured’s” name and address; and 

(3) To the extent possible, the names and 
addresses of any injured person and 
witnesses. 

Your duty to give us or our authorized 
representative prompt notice of the “accident” or 
“loss” applies only when the “accident” or “loss” 
is known to: 

(1) You, if you are an individual; 

(2) A partner if you are a partnership; or 

(3) An executive officer or insurance manager, if 
you are a corporation. 

S. Unintentional Errors Or Omissions 

SECTION IV – BUSINESS AUTO CONDITIONS, B. 
General Conditions; 2. Concealment Misrepre-
sentation Or Fraud is amended by adding the 
following: 

The unintentional omission of, or unintentional error 
in, any information given by you shall not prejudice 
your rights under this insurance. However this pro-
vision does not affect our right to collect additional 
premium or exercise our right of cancellation or 
nonrenewal. 

T. Towing Coverage 

SECTION III – PHYSICAL DAMAGE COVERAGE, 
A.2. Towing, is deleted and replaced by the 
following: 

2. We will pay up to $750 for towing and labor 
costs incurred each time a covered “auto” is 
disabled due to a covered cause of loss. 
However: 

a. All labor must be performed at the place of 
disablement; and 

b. If the covered auto is a private passenger 
type no deductible applies; and 

c. If the covered auto is not of the private 
passenger type our obligation to pay will be 
reduced by a $250 deductible per 
disablement. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ALL OTHER TERMS AND CONDITIONS OF THIS POLICY REMAIN UNCHANGED. 
 



THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

Countersigned by
Authorized Representative

Form WC 00 03 13 Printed in U.S.A.
Process Date: 01/14/21 Policy Expiration Date: 01/01/22

WAIVER OF OUR RIGHT TO RECOVER
FROM OTHERS ENDORSEMENT

Policy Number: 59 WEC AJ9ADF Endorsement Number:
Effective Date: 01/01/21 Effective hour is the same as stated on the Information Page of the policy.
Named Insured and Address: Wilson Engineers, LLC

1620 W FOUNTAINHEAD PKWY STE 501
TEMPE AZ 85282

We have the right to recover our payments from anyone liable for an injury covered by this policy. We will not enforce our
right against the person or organization named in the Schedule.

This agreement shall not operate directly or indirectly to benefit anyone not named in the Schedule.

SCHEDULE

Any person or organization for whom you are required by contract or agreement to obtain this waiver from us.
Endorsement is not applicable in KY, NH, NJ or for any MO construction risk
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