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                   Loop 101 and 202 Freeway Waterline Rehabilitation CO 1 

CITY OF CHANDLER 
CHANGE ORDER NO. 1  

DATE 09/08/2021  
 

Change Order not valid until signed by both the City and the Contractor.  Contractor’s signature indicates 
agreement herewith, including any adjustments in the Contract Price or Contract Time.   
 

Project Name: Loop 101 and 202 Freeway Waterline Rehabilitation  
Project No.: WA2008.401 
User Dept.: Public Works & Utilities Department NTP Date: 9/7/2021 

 

 

TO: Achen-Gardner Construction, LLC  550 S. 79th St, Chandler AZ 85226 
 (CONTRACTOR)  (Address) 

Contractor must make the following changes to this contract: (Detail scope change (Exh. A) / cost 
breakdown (Exh. B), if needed) 

    

OWNER NAME & DATE APPROVAL:  Gregg Capps 9/3/2021 

Changes result in the following revised contract amount and time: 
Original contract amount: $2,333,877.75 
Current contract amount, prior to this Change Order: (incl. previous Change 
Orders) $2,333,877.75 
Net change resulting from this Change Order: (if over $50,000 from contract 
amount previously approved by Council, Council approval is required)  $4,277,697.35 

Revised contract amount, including this Change Order: $6,611,575.10 

Last contract amount approved by Council:  $2,333,877.75 

Change Order  % of last contract amount approved by Council: (if over 10% 
of previous contract amount approved by Council, Council approval is required)  83% 
 

Contract time or completion date prior to this Change Order: (incl. 
previous Change Orders) 180 or       
 Days  Date 
Net change resulting from this Change Order:  86  
  Days  
Revised contract time OR completion date: 266 or       
 Days  Date 
    
    
    
    

SIGNATURE PAGE TO FOLLOW 
    
    
    
    
    



THE ABOVE IS AGREED TO BY: 

Achen-Gardner Construction, LLC 9- 2 J- 202 I 
CONTRACTOR Date 

Daniel J. Spitza I Vice President 
Signer Email Address 

For Change Orders of $50,000 or more, or 10% or more of last contract amount approved by Council: 

MAYOR Date 

Recommended By: 

Approved by 
Council on: 

Approved as to Form 
(initials): , lr2_. Andrew Goh, CIP City -+-~~~1-1-~-'-----'-'--ry - Engineer City Attorney by: 

Attest: City Clerk: __________ _ 

Date 

E-copy: Owner/ Project Mgr. / Orig.- City Clerk 

Legal approved 9/6/18 Rev. 4/8/2021 WA2008.401 
Loop 101 and 202 Freeway Waterline Rehabilitation CO 1 

Date 

Date 
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EXHIBIT D1:  SCOPE OF WORK 
 

AUGUST 30, 2021 
CITY OF CHANDLER LOOP 101 AND 202 FREEWAY WATERLINE AND SEWER REHABILITATION 

PHASE 2 – GMP PROPOSAL FOR INSTALLATION AND REMEDIATION 
PROJECT NO:  WA2008.401 

 

Phase 2 is for the installation of the long‐lead materials already procured and for the remediation of the 
existing 30‐inch potable water pipeline crossing the Loop 202 freeway and the existing 36‐inch potable 
water pipeline that crosses the Price Road (Loop 101) freeway. This Phase 2 GMP also includes the more 
minor materials related to the construction/implementation of the work. 
 
 
 
 
  
 
  

 



 

EXHIBIT D2:  COST MODEL FORM  
 

AUGUST 30, 2021 
CITY OF CHANDLER LOOP 101 AND 202 FREEWAY WATERLINE AND SEWER REHABILITATION 

PHASE 2 – GMP PROPOSAL FOR INSTALLATION AND REMEDIATION 
PROJECT NO:  WA2008.401 

 

     

Date: 30‐Aug‐21

Loop 101 & 202 Freeway Waterline and Sewer Rehabilitation 

Amount

A. Cost of Work

     A1 Cost of Work (self‐performed, subcontractors, suppliers no mark‐up) $2,838,918.80

     A2 Cost of Work (subcontractors, suppliers, materialmen)

TOTAL COST OF WORK: $2,838,918.80

B. General Conditions $330,156.40

$3,169,075.20

C. CM@Risk's Fee  $285,216.77

SUBTOTAL 2 (A + B + C): $3,454,291.97

D. Bonds and Insurance (on Subtotal 1) 

     D1 Bonds (Payment and Performance) $25,352.60

     D2 Insurance $61,796.97

$87,149.57

SUBTOTAL 3 (SUBTOTAL 2 + BONDS & INS): $3,541,441.54

E. Sales Tax 

     E1 Sales Tax $179,551.09

     E2 Tax Credits $0.00

$179,551.09

F. Approved Allowances

     F1 Allowances $525,834.58

$0.00

$525,834.58

G. Contingencies

    G1  Construction Contingency $30,870.14

    G2 $0.00

$30,870.14

$4,277,697.35

Establishment of Values:

a. Cost of Work (A) and Allowances (F) to be submitted with GMP Proposal.

b. General Conditions Cost (B) to be established in Baseline Cost Model.

c. CM@Risk Fee as set forth in Section 3.7.3 of this Contract

EXHIBIT D2

TOTAL BONDS & INSURANCE:

TOTAL SALES TAX:

TOTAL GMP PROPOSAL:

TOTAL ALLOWANCES:

TOTAL CONTINGENCIES:

CM@RISK GMP SUMMARY

Project Name:

Project Location:

City of Chandler Project No.:

Loop 101 & 202 Interchange

WA2008.401

SUBTOTAL 1 (Cost of Work) (A + B):

 



 

EXHIBIT D3:  SCHEDULE OF VALUES  
 

AUGUST 30, 2021 
CITY OF CHANDLER LOOP 101 AND 202 FREEWAY WATERLINE AND SEWER REHABILITATION 

PHASE 2 – GMP PROPOSAL FOR INSTALLATION AND REMEDIATION 
PROJECT NO:  WA2008.401 

 

 
 Page 1 of 3 

 
CITY OF CHANDLER ‐ LOOP 101 AND 202 FREEWAY WATERLINE AND SEWER REHABILITATION CMAR PROJECT 08/30/21

PROJECT NO.:  WA2008.401

PHASE 2 ‐ 90% GMP FOR INSTALLATION AND REMEDIATION
ACHEN‐GARDNER CONSTRUCTION PROJECT NO. 3866102

ACHEN‐GARDNER CONSTRUCTION, LLC

550 S. 79th STREET

CHANDLER, AZ 85226

PAY 

ITEM

DESCRIPTION UM QUANTITY  UNIT PRICE  TOTAL

1 MOBILIZATION/DEMOBILIZATION LS 1.0  $        139,461.56  139,461.56$ 

2 SURVEY LS 1.0  $            4,413.77  4,413.77$ 

3 INSTALL 36‐INCH WATER SYSTEM PIPING & FITTINGS LF 1,172.0  $                749.34  878,226.48$ 

4 INSTALL 30‐INCH WATER SYSTEM PIPING & FITTINGS LF 1,855.0  $                825.92  1,532,081.60$ 

5 INSTALL 24‐INCH AND SMALLER WATER PIPE & FITTINGS LF 49.0  $                140.81  6,899.69$ 

6 INSTALL CASING VENT PIPE EA 2.0  $                554.33  1,108.66$ 

7 INSTALL NEW 36‐INCH GATE VALVES EA 1.0  $            2,142.18  2,142.18$ 

8 INSTALL NEW 30‐INCH GATE VALVES EA 2.0  $            2,262.54  4,525.08$ 

9 INSTALL NEW 24‐INCH GATE VALVES EA 0.0  $            2,262.53  ‐$ 

10 INSTALL NEW 12‐INCH GATE VALVES EA 2.0  $                501.63  1,003.26$ 

11 INSTALL NEW 6‐INCH GATE VALVES EA 1.0  $                503.31  503.31$ 

12 INSTALL PRECAST CONCRETE VAULTS EA 9.0  $          14,256.11  128,304.99$ 

13 INSTALL 4‐INCH AIR/VACUUM RELEASE VALVES EA 4.0  $            6,916.31  27,665.24$ 

14 REMOVE/SALVAGE EXISTING FIRE HYDRANT EA 2.0  $            1,026.14  2,052.28$ 

15 INSTALL FIRE HYDRANT ASSEMBLIES EA 2.0  $            6,460.10  12,920.20$ 

16 INSTALL VALVE BOX & COVER EA 21.0  $                591.71  12,425.91$ 

17 GIS DOCUMENTATION LS 1.0  $            2,175.00  2,175.00$ 

18 ABANDON/PLUG/GROUT FILL EXISTING 30‐INCH WL LF 108.0  $                172.70  18,651.60$ 

19 REMOVE/REPLACE 36‐INCH GATE VALVE & ADD VAULT LS 1.0  $          64,357.99  64,357.99$ 

SUBTOTAL ‐ DIRECT COST OF THE WORK (A1) 2,838,918.80$ 

DESIGN DOCUMENT STAGE:   90% WILSON

EXHIBIT D3 ‐ SCHEDULE OF VALUES 90% GMP

\ 
 
 



 

EXHIBIT D3  Page 2 of 3 
 

20 GENERAL CONDITIONS (B) MO 7.0  $          47,165.20  330,156.40$ 

3,169,075.20$ 

10100 OVERHEAD AND FEE (7.5% OH, 1.5% FEE) 9.00% 285,216.77$ 

SUBTOTAL ‐ OVERHEAD AND FEE  285,216.77$ 

3,454,291.97$ 

10200 INSURANCE (INCL. BUILDERS RISK & POLLUTION LIABILITY) (D2) 1.95% (Calc on RT #1)  61,796.97$ 

10300 BONDS (PAYMENT & PERFORMANCE) (D1) 0.80% (Calc on RT #1)  25,352.60$ 

SUBTOTAL ‐ INSURANCE AND BONDS 87,149.57$ 

3,541,441.54$ 

10400 SALES TAXES (5.07% or 7.215% of 65% of Running Total No. 3 (E1) 5.070% 179,551.09$ 

10450 ESTIMATED SALES TAX CREDIT (ALLOWANCE)(E2)

SUBTOTAL ‐ SALES TAXES 179,551.09$ 

3,720,992.63$ 

21 ALLOWANCES (F1) AL 1.0  $        525,834.58  525,834.58$ 

22 CONSTRUCTION CONTINGENCY (G1) AL 1.0  $          30,870.14  30,870.14$ 

SUBTOTAL ‐ ALLOWANCES AND CONTINGENCY (INCL MUs) 556,704.72$ 

4,277,697.35$ TOTAL GMP PROPOSAL

RUNNING TOTAL NO. 4 ‐ DIRECT COST OF THE WORK, + OH & FEE + INS & BOND + SALES TAXES)

RUNNING TOTAL NO. 3  ‐ DIRECT COST OF THE WORK + OH & FEE + INS & BOND 

RUNNING TOTAL NO. 1 ‐ DIRECT COST OF THE WORK INCLUDING GCs

RUNNING TOTAL NO. 2  ‐ DIRECT COST OF THE WORK + OH & FEE

 
 
 
CITY OF CHANDLER ‐ LOOP 101 AND 202 FREEWAY WATERLINE AND SEWER REHABILITATION CMAR P 08/30/21

PROJECT NO.:  WA2008.401

PHASE 2 ‐ 90% GMP FOR INSTALLATION AND REMEDIATION
ACHEN‐GARDNER CONSTRUCTION PROJECT NO. 3866102

ACHEN‐GARDNER CONSTRUCTION, LLC

550 S. 79th STREET

CHANDLER, AZ 85226

PAY ITEM DESCRIPTION QUANTITY UM UNIT PRICE TOTAL

20.1 PROJECT SUPERINTENDENT (JACOB 

GAMBOA)(ASSISTANT SUPERINTENDENTS AS 

NEEDED TBD BASED ON AVAILABILITY)

1,232.00 HR 107.90  132,932.80

20.2 PROJECT MANAGER (CHRISTIE HALL) 616.00 HR 107.90 66,466.40

20.3 PROJECT ENGINEER (CASEY PEERY) 1,232.00 HR 85.85 105,767.20

20.4 ICE AND WATER 7.00 MO 220.00  1,540.00

20.5 BUY CONSTRUCTION WATER 7.00 MO 3,350.00  23,450.00

GENERAL CONDITIONS (DIRECT COSTS) 330,156.40

20 MONTHLY GENERAL CONDITIONS 7 MO 47,165.20 

NOTE See Main Schedule of Values Pay Item 20 for GCs 

DESIGN DOCUMENT STAGE:   90% 

WILSON

PAY ITEM 20 ‐ GENERAL CONDITIONS DETAIL
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CITY OF CHANDLER ‐ LOOP 101 AND 202 FREEWAY WATERLINE AND SEWER REHABILITATION CMAR PROJECT 08/30/21

PROJECT NO.:  WA2008.401

PHASE 2 ‐ 90% GMP FOR INSTALLATION AND REMEDIATION
ACHEN‐GARDNER CONSTRUCTION PROJECT NO. 3866102

ACHEN‐GARDNER CONSTRUCTION, LLC

550 S. 79th STREET

CHANDLER, AZ 85226

PAY 

ITEM

DESCRIPTION UM QUANTITY  UNIT PRICE  TOTAL

21.1 LANDSCAPING RESTORATION AL 1.0 86,000.00$           86,000.00$ 

21.2 TRAFFIC CONTROL AL 1.0 20,320.00$           20,320.00$ 

21.3 SWPPP AL 1.0 29,520.00$           29,520.00$ 

21.4 OFF‐DUTY OFFICER (ALLOWANCE) HR 40.0 100.00$                 4,000.00$ 

21.5 REMOVE/REPLACE ADOT CONCRETE CULVERT AL 1.0 15,000.00$           15,000.00$ 

21.6 REMOVE/REPLACE CHAIN LINK FENCE AL 1.0 6,000.00$             6,000.00$ 

21.7 REMOVE & REPLACE EXISTING MASONRY WALL (MAK 

EQUIPMENT)

AL 1.0 30,000.00$           30,000.00$ 

21.8 PRIVATE PROPERTY ACCESS / RIGHT OF ENTRY AGREEMENT 

(MAK EQUIPMENT)

AL 1.0 50,000.00$           50,000.00$ 

21.9 PROTECT EXISTING UTILITY AL 1.0 45,000.00$           45,000.00$ 

21.10 PRE‐SURVEY CASING AL 1.0 25,000.00$           25,000.00$ 

21.11 REMOVE EXISTING ENCASEMENT IF PRESENT AROUND THE 

SEWER

AL 1.0 12,000.00$           12,000.00$ 

21.12 REPLACE VALVE SEALS AL 1.0 75,000.00$           75,000.00$ 

21.13 90% TO FINAL DESIGN REVISIONS AL 1.0 50,000.00$           50,000.00$ 

447,840.00$ 

10100 OVERHEAD AND FEE (7.5% OH, 1.5% FEE) 9.00% 40,305.60$ 

SUBTOTAL ‐ OVERHEAD AND FEE © 40,305.60$ 

488,145.60$ 

10200 INSURANCE (INCL. BUILDERS RISK & POLLUTION LIABILITY) 1.95% (Calc on RT #1)  8,732.88$ 

10300 BONDS (PAYMENT & PERFORMANCE) 0.80% (Calc on RT #1)  3,582.72$ 

SUBTOTAL ‐ INSURANCE AND BONDS 12,315.60$ 

500,461.20$ 

10400 SALES TAXES (5.07% or 7.215% of 65% of Running Total No. 3 5.070% 25,373.38$ 

10450 ESTIMATED SALES TAX CREDIT (ALLOWANCE)

SUBTOTAL ‐ SALES TAXES 25,373.38$ 

525,834.58$ 

NOTE ALLOWANCES ARE ESTIMATES

TOTAL ALLOWANCES  (SEE MAIN SCHEDULE OF VALUES PAY ITEM 21)

SUBTOTAL ‐ DIRECT COST OF THE ALLOWANCES 

PAY ITEM 21 ‐ SCHEDULE OF ALLOWANCES 

DESIGN DOCUMENT STAGE:   90% WILSON

RUNNING TOTAL NO. 1  ‐ DIRECT COST  + OH & FEE 

RUNNING TOTAL NO. 2  ‐ DIRECT COST  + OH & FEE + INS & BOND



 

  
EXHIBIT D4:  LIST OF GMP DOCUMENTS 

 
AUGUST 30, 2021 

CITY OF CHANDLER LOOP 101 AND 202 FREEWAY WATERLINE AND SEWER REHABILITATION 
PHASE 2 – GMP PROPOSAL FOR INSTALLATION AND REMEDIATION 

PROJECT NO:  WA2008.401 
 

 

 Wilson Engineers Loop 101 and 202 Freeway Waterline Rehabilitation 90% plan set, Project No. 
WA2008‐201 dated July 2021. 

 Wilson Engineers Geotechnical Evaluation, Loop 101 and 202 Waterline and Sewer 
Rehabilitation Chandler, AZ dated March 25, 2021, Project 606554001. 

 Wilson Engineers Technical Specifications final Submittal for City of Chandler Loop 101 and 202 
Freeway Waterline Rehabilitation, City Project No. WA2008‐201, dated July 2021. 

 Executed Pre‐construction Services Contract with Achen‐Gardner Construction, LLC and the City 
of Chandler for the Loop 101 and 202 Freeway Waterline and Sewer Rehabilitation CMAR 
Project; City of Chandler Project No. WA2008.251. 
       

 
 
 



 

EXHIBIT D5:  CLARIFICATIONS AND ASSUMPTIONS  
 

AUGUST 30, 2021 
CITY OF CHANDLER LOOP 101 AND 202 FREEWAY WATERLINE AND SEWER REHABILITATION 

PHASE 2 – GMP PROPOSAL FOR INSTALLATION AND REMEDIATION 
PROJECT NO:  WA2008.401 

 

  Page 1 of 2 
NOTE: This GMP is based on the following clarifications and assumptions.  
 
1. Fee Exclusions:  GMP excludes all costs associated with City and/or ADOT permit and plan review 

fees, Quality Assurance (QA) (i.e. City/ADOT inspection and testing) costs, impact fees, and utility 
company fees, water meters/meter installations except for construction water, and/or any other 
fees not specifically identified herein. 

2. Unit Price Contract Administration:  This GMP will be administered as a Measured Quantity/Unit 
Price, Guaranteed Not‐to‐Exceed Contract. The Schedules of Values (Re:  Exhibit D2) is defined by the 
individual work/pay items plus fee structure, and markups (re: Exhibit D2, Items 10100 through 
10400). Final contract price/payout will be based on field measured, final completed quantities at the 
approved unit prices, approved allowance and/or contingency utilization, and approved change 
orders. It is understood that these City approved prices including mark‐ups are the “Cost of the 
Work”.  The mark‐up structure on the Schedule of Values (Exhibit D2) will apply to Change Orders 
and/or Extra Work, allowances, and contingencies. Pay Item under‐runs and/or unused items shall fall 
to Owner’s Allowance for the duration of the project. Quantity over‐runs shall be paid at the unit 
price established in the Schedule of Values for the pay item and shall be paid from Owner’s 
Allowance or Change Orders. 

3. As requested by the City, the 36‐inch water line is the priority and construction will start on this 
segment first allowing us to place this segment back in service first. Work on the 30‐inch water line 
will start concurrently, but completion and placement of this segment back in service will occur 
following the 36‐inch water line. 

4. Aerial Construction Photography:  Achen‐Gardner shall provide a pre‐construction video/photographs 
and progress photographs/videos periodically. Aerial videos shall only be provided if FAA and local 
approval is provided to fly a drone camera. Drone videos if allowed, shall be standard drone footage 
and not per the specifications in Section 4.2.7.1 and 4.2.7.2. 

5. Mobilization/Demobilization – includes the following monthly items as defined in the Specifications: 
the field office fencing, work area fencing for three work sites, field offices, temporary utilities, 
material testing, and toilets for the seven‐month project duration. Therefore, the 
Mobilization/Demobilization Pay Item shall be invoiced monthly based on the seven (7) month 
project duration.  

6. Utility Relocations / Unknown Buried Conflicts:  This GMP excludes all costs associated with removing, 
replacing and/or relocating any existing buried or overhead dry utilities and/or unknown buried 
conflicts. 

7. Casing Inspection and Remediation: This Proposal excludes any type of structural evaluation and/or 
remediation of the casing with the exception of cleaning out the existing decaying skids and loose 
debris. Achen‐Gardner will visually inspect the case upon removal of the existing pipe and cleaning 
out the debris. 

8. Final, For‐construction Plans and Technical Provisions:  Funds required for revisions made between 
the 90% and final design documents shall come from Owners Allowance. 

9. Pre‐survey Casing Allowance:  This item shall provide for a visual survey utilizing a pipe laser to 
confirm uniformity of the invert of the existing casings. This Proposal excludes any type of structural 
remediation of the casing including costs to repair or revise the casing. 
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10. Valve Seals Allowance:  Lead time for seals would require immediate purchase in order to have them 
available (on‐hand) at the time the work is being performed and in the event they may be needed.  
 

11. Agency Review Plan Set – AGC Comments/Wilson Responses: 
 In regards to Construction Note 3 on Sheet C‐6, should this be listed at a 30‐inch gate valve on 

not a 36‐inch gate valve?  There is a reducer shown on the plans prior to entering the vault.  
Also, this valve is listed as a 30‐inch valve on the 60% design plans. Yes, Keynote 3 on Sheet C‐6 
is a 30‐inch valve. The note will be updated.  There is a  reducer 30”x36” prior to entering the 
vault.  

 In regards to Construction Note 17 on Sheet C‐6, is the 48‐inch sanitary sewer already encased 
or are we to encase the sewer pipe during construction. Achen to field verify if encasement is 
present for the sewer line, As‐built do not show any encasement. As per the as‐builts the 
separation between the 48‐inch sewer and the new 36‐inch DIP is 4 feet which meets MAG 
requirement of vertical minimum separation of 2 feet. However, if during construction we find 
that the separation is less than the 2‐ft (because we did not pothole and are using manhole 
invert data) there may be a need to encase during construction per MAG section 610 and 
detail 404.  We would recommend to carry this cost as an allowance item.  There is a 12‐inch 
forcemain on the same sheet C‐6 next to 48” sewer which does not meet the MAG 
requirements. The design plan shows encasement of both 36‐inch DIP waterline and 12‐inch 
forcemain in this area. 

 In regards to Construction Note 4 on Sheet C‐10, will a valve box and cover be required for the 
2‐inch saddle connection? There is an existing 2‐inch ball valve and a gate valve on the existing 
copper line. If we replace the valves during construction while connecting the line we should 
provide the valve box and cover or reuse existing. (See as‐built attached) 

 In regards to Specification Section 01025 Measurement and Payment, Part 3 Execution, A.6 
Restrained Pipe Cap and Flushing Pipe, I thought we had discussed removing this item as it does 
not pertain to materials permanently installed on the project.  Was this item intended to be for 
the casing vent pipes?  Please provide clarification and advise on how to proceed.   This 
discussion might have happened between the City and Achen. Wilson will reach out to the 
City to clarify if the Restrained Pipe Cap and Flushing Pipe shall be removed from the 
Measurement and Payment specification. 

 What is the warranty expectation regarding the relocated valves on this project?  Wilson needs 
to discuss this with the City.  We would recommend to carry a cost to replace seals or fix if 
they do not hold water.  We assume since they are new they are in pretty good condition.  I 
would assume the warranty is expired after 12‐months and can not be extended.  

 In regards to Construction Note 15 on Sheet C‐10, is the 12‐inch forcemain already encased or 
are we to encase the forcemain during construction. See comment 2 above. Based on pothole 
information received from Achen the 12‐inch forcemain barely meets the 2 feet vertical 
minimum separation from new 30‐inch DIP as required by MAG. The sewer and water line 
needs encasement per MAG section 610 and detail 404. 

 

 



 

EXHIBIT D6:  SUBCONTRACTOR AND SUPPLIER SOLICITATION DOCUMENTATION, 
AWARD RECOMMENDATIONS, AND QUOTES 

 
AUGUST 30, 2021 

CITY OF CHANDLER LOOP 101 AND 202 FREEWAY WATERLINE AND SEWER REHABILITATION 
PHASE 2 – GMP PROPOSAL FOR INSTALLATION AND REMEDIATION 

PROJECT NO:  WA2008.401 
 

 

See following subcontractor and supplier award recommendations spreadsheet with quotes. 

 
1) This Proposal is based on recommended awarded subcontractor and supplier resource values and 

related proposals/quote clarifications, inclusions, exclusions, escalation clauses, and qualifications.  

These proposals/quotes follow this summary sheet. 
2) This summary reflects competitive bids with a specific scope/Schedule of Values provided to all 

subcontractors and suppliers at the time of solicitation.  Actual quantities and extended totals 
reflected in the SOV may be different based on final quantity and cost adjustments due to ongoing 
revisions. 

 
SCOPE OF WORK / 

MATERIAL

SUBCONTRACTOR/SUPPLIER 

NAME

BID (B)

NO BID 
 BID AMOUNT  SELECTION NOTES  RECOMMENDATION 

Adjustments Spear Construction Co., LLC B 2,925.00$               Lowest qualified bidder Recommended

Adjustments Arizona Road Specialties B 4,500.00$              

Adjustments On It Construction NB

Adjustments Specialty Companies Group NB

Disinfection Statewide Disinfection B 3,057.00$               Qualifications based; limited 

companies. Quality Service

Recommended

Drilling Keller North B 51,000.00$            Only qualified bidder

Drilling Basic Drilling Co. NB Recommended

Drilling Hark Drilling Inc. NB

Grout Action Pump B 2,550.00$               Lowest qualified bidder Recommended

Grout Cell‐Crete Corp B 12,300.00$           

Painting/Coating PPS Coatings B 20,553.00$            Lowest qualified bidder Recommended

Painting/Coating A‐O Painting, Inc. B 37,095.00$           

Painting/Coating Murphy Industries B 54,700.00$           

Redi Mix Arizona Metro Materials B 209,672.00$          Lowest qualified bidder Recommended

Redi Mix Hanson Cement Group B 216,411.00$         

Redi Mix CalPortland B 239,684.00$         

Redi Mix Diamondback Materials NB Project site too far

Sawcutting Blade Runners B Lowest qualified bidder; Recommended

Sawcutting All Cut NB however, multiple sawcutters will Recommended

Sawcutting Modern Concrete Cutting NB be utilized based on availability. Does not core

Survey EPS Group B 5,340.00$               Utilized for potholing during pre‐

construction. Pre‐qualified for 

construction.

Recommended

Welding Sonoran Sales B 27,695.00$            Very specialized; limited bidders Recommended

Welding Professional Piping Systems (PPS) NB  
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ADJUSTMENT SUBADJUST

Vendor Phone

Vendor Name

Vendor Code

Unit Price

6233628400

Spear Constructi

SPEARCONSTRU

Unit Price

4805580331

Arizona Road Spec

ARIZONAROADS

UnitQuanDescResourceActivityBid

EA9.00SUB VALVE BOX ADJUSTMENT4ADJ302101016000 325.0000 500.0000

Plugged Amount

Quoted Amount

0

2,925

0

4,500

$ Adjustment

% Adjustment

Mobilization

Bond

0

0

0

0

0

0

0

0

Total Adjustment 0 0

Totals 2,925 4,500

Diff From Plug 2,925 4,500

Total Minority 0 0

A 'P' beside a price indicates a plug price.
Green background indicates that the vendor is selected.

amortensen
Typewritten Text
On It Construction - No Bid
Specialty Companies Group - No Bid



SPEAR Construction Co., LLC

Kelly Lewis PH 623‐362‐8400

PO Box 10506 FAX 623‐362‐8406

Glendale, AZ  85318

    
ITEM 

NO DESCRIPTION UNITS QUANTITY

 BID PRICE/PER 

UNIT 

 BID AMOUNT FOR 

ITEM 

Adjust Water Valve frame and Covers MAG Det 270
EA 7 275.00$   1,925.00$      

Short Pour Concrete Charge
EA 1 350.00$   350.00$         

2,275.00$         

Includes 1 Mobilization for prelower and 1 mobilization for adjustments 

Minimum Jobsite Call Charge $950

Additional Cost FOR Concrete Removal on Prelowe EACH 50.00$                  

Testing, Permits (U.N.O.), Sales Tax, Bonds, Retention, and Traffic Control

Prevailing wages, NIGHT and WEEKEND MOBILIZATIONS, Hardware

Adjustments in Concrete,  landscape and Paver areas (unless noted otherwise)

Core drill or removal and replacement for items in asphalt or concrete

OFFSITE SIGNAGE

Unit Price Bid

EXCLUSIONS

ADDITIONAL COST

ROC 219435

PRICING GOOD FOR 1 YR

June 23, 2021

CHANDLER, AZ

Chandler Loop 101/202 Freeway Waterline Rehab

Total Construction Estimate 

kellylewis@speararizona.com

amortensen
Typewritten Text
I added the short pour concrete charge to the unit price$2,275.00 / 7 EA = $325.00 EA 



Estimate
Date

6/17/2021

Estimate #

2118

Name / Address

ACHEN GARDNER CONSTRUCTION LLC
550 SOUTH  79 TH ST
CHANDLER, AZ 85226-4706

3175 W Houston Ave
Apache Junction, Az 85120
PHONE: 480-558-0331
FAX: 480-558-0328

Project

EXCLUDES:PERMITS,TAX,BONDS,TRAFFIC CONTROL,HARDWARE,NIGHTS &
WEEKENDS,PRICE GOOD FOR 3 MONTHS

Total

Subtotal

Sales Tax  (0.0%)Accepted By (Signature):

Print Name:

Date:

Description Qty Cost Total

PROJECT: CHANDLER LOOP 101/202 FREEWAY
WATERLINE REHAB
PROJECT LOCATION: CITY OF CHANDLER

WATER VALVE TYPE C ADJUSTMENT PER MAG 391-1 7 500.00 3,500.00

EXCLUDES DAVIS BACON WAGES

ONE MOBILIZATION

PRICE VALID THROUGH APRIL 2022

$3,500.00

$3,500.00

$0.00
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DISINFECTDISINFECT

Vendor Phone

Vendor Name

Vendor Code

Unit Price

4809818859

Statewide Disin

STATEWIDEDIS

Plug PriceUnitQuanDescResourceActivityBid

0.0000LF1,172.00SUB DISINFECT 36" DIP WATE4DISINFECT30213203000 1.0000

0.0000LF1,885.00SUB DISINFECT 30" DIP WATE4DISINFECT30213204000 1.0000

Plugged Amount

Quoted Amount

0

3,057

$ Adjustment

% Adjustment

Mobilization

Bond

0

0

0

0

Total Adjustment 0

0Totals 3,057

Diff From Plug 3,057

Total Minority 0

A 'P' beside a price indicates a plug price.
Green background indicates that the vendor is selected.

amortensen
Typewritten Text
Specialty Sub - Limited Companies That Perform This Work



Licensed - Insured - Bonded
ROC 254901 Plumbing ROC 202634 Disinfection AWWA standards

Physical address: 344 S Hawes Rd. Mesa, AZ 85208

This estimate/invoice is subject to change from initial scope of work if actual measurements, standby time 
or other factors beyond the control of Statewide Disinfection Services and may be adjusted at final invoice.

Estimate pricing expires in 30 days

Statewide Disinfection Service, Inc.
PO Box 20555
Mesa, AZ  85277-0555
+1 4809818859
www.statewidedisinfectionservice.net

ADDRESS
Achen Gardner Construction
550 South 79th Street
Chandler, AZ  85226-4706

Estimate 2107

DATE 06/15/2021 

 

P.O. NUMBER ORDERED BY
480 403 9452 Audy Mortensen

DATE ACTIVITY QTY RATE AMOUNT

Disinfection Per Foot
for the Chandler Loop 101 / 202 Freeway 
Waterline. 1172 foot of 36 inch DIP and 1822 
foot of 30 inch DIP .

2,994 1.00 2,994.00

Thank You 

Jim

TOTAL $2,994.00

Accepted By Accepted Date
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DRILLDRILL

Vendor Phone

Vendor Name

Vendor Code

Unit Price

4805696000

Keller North A

KELLERNORTHA

Plug PriceUnitQuanDescResourceActivityBid

0.0000EA1.00SUBCONTRACTOR MOBILIZA4DRILLMOB21021101000 11,000.0000

0.0000EA1.00SUBCONTRACTOR MOBILIZA4DRILLSITE21021101000 9,000.0000

0.0000DY5.00SUB DRILL FOR SLIDE RAIL P4DRILLRAIL302111040000 6,200.0000

Plugged Amount

Quoted Amount

0

51,000

$ Adjustment

% Adjustment

Mobilization

Bond

0

0

0

0

Total Adjustment 0

0Totals 51,000

Diff From Plug 51,000

Total Minority 0

A 'P' beside a price indicates a plug price.
Green background indicates that the vendor is selected.

amortensen
Typewritten Text
Basic Drilling Co - No Bid
Hark Drilling Inc.- No Bid



1

Andy Mortensen

From: Martinez, Pedro <Pedro.Martinez@keller-na.com>
Sent: June-24-21 12:41 PM
To: Andy Mortensen
Subject: Loop 101 & 202 Drilling Only 
Attachments: Chandler Loop 101 and 202 Freeway Waterline Rehab - Drilling Only - Keller North 

America.pdf

Good Afternoon Andy,  
  
Please see the attached quotation for the Loop 101 & 202.   
 
We would anticipate we could drill the two areas in approximate 5 days. The duration of the drilling is directly linked to 
the soil conditions. If the soil conditions are different than the anticipated (boring logs B‐1 to B‐4) or any obstructions 
are encountered, it could delay our drilling duration. We didn’t include a 12K forklift to unload and upload our 
equipment from haul trucks. We need that support from your end. 
  
Thanks, 
 
Pedro Martinez - Project Engineer 
Keller – North America 
4050 E. Cotton Center Blvd. Suite 10  Phoenix, AZ 85040 
t:   813-431-0733 
e:  pedro.martinez@keller-na.com 
 
 

 
 
 
keller-na.com | LinkedIn 
 



keller-na.com 

Keller North America, Inc.  
4050 E. Cotton Center Blvd. Suite 10 
Phoenix AZ, 85040 

t: 480-569-6000 
f:    480-569-6009  

Equal Opportunity Employer – Minorities/Females/Disabled/Veterans 

 

June 24, 2021 

Keller OP0009845 

Anchen-Gardner Construction 
550 South 79th  
Chandler, AZ 85226 
 
 
Attention: Andy Mortensen – amortensen@achen.com 
 
Subject: Chandler Loop 101/202 Freeway Waterline Rehab – Drilling Only Shafts 

Loop 101 and 202 
Chandler, AZ 
Drilling Only Shafts - Budgetary Quotation 
 
 

Keller North America, Inc. (Keller) is pleased to offer this budgetary quotation to provide only the drilling 

operation of the shafts at the above referenced site. This budgetary quotation includes our scope of work, 

assumptions, estimated schedule, pricing, and our General Terms and Conditions which would become 

part of any contract between us.  

HAYWARD BAKER INC. & CASE FOUNDATION ARE NOW KELLER 

As of January 1, 2020, North America Keller companies Bencor, Case Atlantic, Case Foundation, Hayward 
Baker, HJ Foundation, Keller Canada, McKinney Drilling and Moretrench have joined together and 
rebranded to Keller. Keller is the world’s largest independent ground engineering specialist, providing 
technically advanced and cost-effective foundation solutions to the construction industry. With annual 
revenues of around $2.4 billion, Keller has approximately 10,000 staff worldwide, is capable of offering 
full Design-Build or Design-Bid-Build services for any geotechnical construction application and has a 
bonding capacity for single projects up to $100 million.  Keller has an excellent safety record and is 
committed to executing every project safely and efficiently. 

 

PROJECT UNDERSTANDING 

 

This budgetary quotation is based on the following:  

➢ Drilled Shaft Location Map (diameter, depths & quantities) sent by email on June 14, 2021. 
➢ Clarification of the scope of work sent my email on June 23, 2021.  
➢ Geotechnical Report by Ninyo & Moore dated March 21, 2021. 
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SCOPE OF WORK 
 
Keller will provide personnel and equipment to drill eight (8) shafts (2.5’ x 32’) EA from approximately 
existing grade elevation or as mutually agreed.  
 
BUDGETARY QUOTATION 
 
Single Rig 
Mobilization        (EA)   $11,000.00 
Drilling Operation      (Daily Rate)  $ 6,200.00 
Onsite Mobilization       (EA)                $ 9,000.00 
 

SCHEDULING CONSIDERATIONS  
 
Drilling Operations 
 
Keller estimates that the drilling operation will be working 10 hours per day, Monday through Friday. The 
project schedule and sequencing must be mutually agreed upon. Based upon the information provided to 
Keller we understand the work is to start approximate November 2021.  The project schedule and 
sequencing must be mutually agreed upon. 
 
SCOPE ASSUMPTIONS AND CLARIFICATIONS 

 

Drilling Operations 

 

Keller’s budgetary quotation is based upon the following assumptions and clarifications: 

1. All work can be completed in a single mobilization without delay in continuous fashion.  Any delays 

beyond the control of Keller, including delays due to site access, out of sequence moves, lack of 

site preparation, or obstructions, would be billed at the daily rate. 

2. This budgetary quotation is based on working hours and schedule as described above.  Any 

additional premium time portion of overtime work required will be charged as extra work and will 

include audited overhead and profit. 

3. Today’s best quoted material and fuel prices. The price at the time of delivery of material and fuel 
may be higher and any price escalation that occurs will be paid by others; 

4. Site access: 
a. Drilled shaft excavation will be performed from the design top of shaft elevation. 

b. A minimum clearance of 72-inches must be provided from center of drilled shaft to any 
existing lateral obstruction. 

c. Work platform shall be a minimum of 60ft. x 100ft. extending a minimum of 10-feet 
beyond drilled shaft.  Unlimited headroom in the work area unless noted otherwise in this 
budgetary quotation. 

5. Where noted above, we anticipate “dry-hole” drilling conditions in every shaft location.  Our 
budgetary quotation excludes any shaft stabilization, including “wet-hole” (polymer) techniques 
and casing.   
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6. The work covered by this budgetary quotation may, by its nature, cause some unavoidable earth 
movement that could damage surrounding utilities, pavement or structures.  Because any such 
movement and consequent damage is inherent in the nature of the work, Keller cannot be liable 
for or indemnify against any unavoidable earth movement and its results.  Keller will only accept 
responsibility for earth movement caused by its negligence, or failure to follow generally accepted 
procedures of the industry.  

7. The access for the equipment to the work area must be clear and uninterrupted. 
8. Keller will drill 30” diameter shafts at all locations (area 1 & area 2). 
9. Keller will not be responsible for any beam installation.  

 

*If these are modified in any way, our budgetary quotation may require modification.  

 

SCOPE EXCLUSIONS 

 

In addition to the items listed Section A of our General Terms and Conditions, Keller’s scope of work 

specifically excludes the following items.  Work by “others” shall be performed at no cost to Keller. 

1. Safe and suitable access for all equipment, material deliveries, and trucking moving under their 
own power to and from the work area.  Access shall include furnishing and maintaining a dry, 
level, stable working platform at all shaft locations for a conventional track drill rig and all support 
equipment, including all adequate ramps, temporary roads and stabilization of sub-grades, 
structures, and utilities, and protection of existing improvements as required.  The use of steel 
sheets or crane mats is specifically excluded and will be charged as extra work if required.  Keller 
has not included any cost or design measures to improve subgrade conditions related to access. 

2. Daily maintenance of the working pad will be required to remove spoils material and restore 
working grades. This shall be provided by others without interfering with Keller’s progression of 
work and at no cost to Keller.  

3. Furnishing and placing 2-sack grout to control caving and sloughing in shaft excavations, as 
required. 

4. One forklift to unload and upload Keller equipment from haul trucks will be provided by others. 
5. Dewatering and control of ground and surface water on site of any kind so that our work can be 

carried out in the dry.  
6. Site access to allow for daily material deliveries with no backing required. 
7. Provision of unlimited headroom within the work area. 
8. An area shall be provided on site, adjacent to Keller’s work, for its equipment, storage yard, 

workshop and site office(s).  A 100 ft. x 200 ft. staging area for Keller material and equipment 
must be provided near the work area without crossing roads or railroad tracks. 

9. Location, removal, relocation, protection and monitoring of any existing utilities, either above or 
below ground that may interfere with the installation of our work. Any overhead powerlines 
closer than the limits as defined by OSHA are expected to be deenergized, protected, or removed 
to allow for the safe installation of work unless otherwise noted in this budgetary quotation. 

10. Vibration, noise and settlement monitoring. 
11. Dust Control will be provided by others. 
12. Protection/restoration of all nearby structures, surfaces, hardscapes, etc., including any grading 

or patching. 
13. Layout and as-built drawings, elevation stakes, cut staking, center staking and offsets prior to and 

during drilling for each pile must be provided by others and continuously maintained. All grade 
stakes to include “cut to top of steel” and “cut to top of concrete” elevation information.  
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14. Continuous removal and disposal of all materials, including spoils, groundwater, drilling fluids 
(including holding tank laitance) generated by the drilling operation. Spoils from shafts will be 
managed by others.  

15. Any work or costs as they pertain to encountering, handling, removing or disposing of 
contaminated soils. 

16. Any SWPPPs, BMPs, TESC, etc. 
17. The removal of and costs due to obstructions such as, but not limited to, concrete, timber, wire, 

steel, masonry, pipelines, cobbles and boulders, etc. which interfere with the drilling operation of 
our work. 

18. Permits (except for trucking permits), fees, taxes, and bonds. Any Public Way Work License must 
be obtained and paid for by others.  Keller can provide bonding at a cost of $4/$1000. 

19. Costs associated with project specific accounting/billing software. 
20. Liquidated damages, delay damages or other time related penalties arising from the work. 
21. On-site sanitary facilities for the use of Keller employees. 
22. Furnishing of concrete and reinforcement cages will be provided and installed by others.  
23. Shaft stabilization with steel casing, unless otherwise noted in this budgetary quotation. 
24. Hole covering (not plywood) and protection. 
25. Payment for materials ordered and stored on-site or off-site must be made within 30 days from 

supplier invoicing.  Any storage fees incurred by Keller will be paid for by others.  Keller will not 
provide insurance for stored materials.  If insurance is required on the stored materials it will be 
provided for an additional cost paid for by others. 

26. Furnishing and maintenance of trash bins/ dumpsters 
27. All MSHW requirements. 
28. Any work not specifically included. 

 

 

SUMMARY 

We thank you for the opportunity to submit this budgetary quotation and look forward to working with 
you on this project. We trust that our extensive experience drilling and installing Drilled Shafts will help to 
ensure a successful project. Should you have any questions regarding any of the information contained in 
this budgetary quotation please do not hesitate in contacting us at 602-454-0988. 
 
 
Sincerely,  
Keller North America, Inc.  
 
 

 
     
 

Pedro Martinez             
Project Engineer     
Attachments: General Terms and Conditions  
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GENERAL TERMS AND CONDITIONS 
 

The following terms and conditions are part of Keller’s Budgetary Quotation, unless otherwise specified 

above. 

A.  FACILITIES BY OTHERS 

The following facilities and services are to be provided to Keller by others free of all costs to Keller: 

Cleanup:  Dumpsters, waste containers and disposal for all waste and debris generated from Keller’s work.  

Street cleaning and wheel wash facilities.  

Confined Space Operations:  All time and costs associated with confined space training and operations.  

General Contractor to provide safe access for Keller personnel, appropriate lighting, ventilation and other 

required safety measures including stand-by/rescue personnel and equipment.   

Electricity:  Electric Service within 100 feet of Keller's operations rated at 110 volts/50 amps. 

Engineering:  All plans, specifications and designs necessary for the work, unless otherwise specified 

herein. 

Site Access: Preparation and maintenance of clear, well drained, uninterrupted access ways and level 

working platform suitable for Keller equipment moving under its own power.  Access includes unlimited 

overhead clearance and adequate ramps at suitable levels and should be available to us at the time and 

to the extent necessary to suit our operations.   

Site Work: The work under this budgetary quotation does not include any excavation, grading or sealing 

work required on the site to establish a working platform or to restore the site to the original or finished 

grade.  All such work is to be furnished by others in a timely manner, so as not to impede the progress of 

the work or cause damage to the finished work. 

Spoil Removal:  All handling and disposal of solid and liquid waste materials resulting from the work.  Note 

that grout/cement waste may have high pH and Contractor should handle and dispose of this material 

appropriately and in accordance with local and state codes. 

Site Security: Provide a secure site by means of fencing, lights and night watchmen, as required, including 

nights and weekends. 

Lighting:  Reasonable site lighting for safe work and site security. 

Traffic Control: All pedestrian and vehicular traffic control including signs and barricades, if and when 

required for our work and equipment and material deliveries. 

Noise and Dust Control:  Provide and maintain noise abatement measures/devices (e.g. sound walls), if 

required.  Provide and maintain ventilation and/or dust control barriers etc., if required.   

Staging/Laydown Area:  An area shall be provided on-site, adjacent to the work, for Keller's equipment, 

material storage, workshop, and site office(s).  On-site parking for all Keller corporate vehicles. 

Support and Protection of Adjacent Structures:  Support and protection of adjacent structures and utilities 

is not included in Keller’s scope of work.  The Owner/General Contractor is obligated to notify adjacent 



Loop 101 & 202 Freeway   June 24, 2021 
Chandler, AZ  Keller OP0012457 

 

 

property owners and utility companies in accordance with local laws and to ensure that such structures 

are protected.   

Utilities: All existing above and below ground utilities, which may be affected by the work, shall be located 

and exposed, probed, removed, or relocated.  The extent and location of adjacent utilities and services 

left in place shall be clearly and accurately marked out on site and shown to an Keller representative prior 

to the commencement of work.  Keller cannot accept responsibility for any damage to any such utilities not 

thus indicated.  Furthermore, it is possible that damage may occur because of heave, settlement or intrusion 

caused by grout material due to the unforeseeable condition of the ground or utility.  For this reason, Keller 

cannot accept responsibility for damages thus caused.  The General Contractor shall contact the underground 

service locating organization as required. 

Layout: Any survey and field layout necessary to perform our operations.  Any post construction survey 

of Keller's work shall be performed by others. 

Sanitary Facilities: On-site sanitary facilities for the use of Keller employees. 

Permits and Easements: All permits and easements required to legally perform the work. 

Site Yard: An area shall be provided on site, adjacent to our work, for our equipment, storage yard, 

workshop, and site office. 

Obstructions:  Delays and costs resulting from manmade or naturally occurring obstructions are excluded 

Testing & Inspection:  Required instrumentation, movement monitoring, site/building condition surveys, 

laboratory or field materials testing or construction/materials inspection services beyond those which are 

included under Scope. Existing condition surveys of buildings, utilities, and facilities shall be taken after 

site preparation/demolition and prior to commencement of Keller’s work. 

Water Supply:  Clean potable water supply at hydrant pressure and flow provided within 50ft of our work.  

Restoration and Protection:  Protect and restore all pavements, surfaces, finishes, landscape, hardscape, 
utilities, or any other element, directly or indirectly affected by our work.   

Vibration Liability:  Keller cannot accept any liability for disturbance to existing structures and their inhabitants 
on or near the site.  Keller requires that the Owner and Contractor indemnify Keller against any and all claims 
for such disturbances and also take precautions as necessary to avoid any such claims.  This may include 
vibration monitoring, excavating trenches around the affected area, etc. 

Water Control:  All work necessary to control and maintain the site and excavation free of ground or surface 
water problems as they relate to Keller's operations.  Controls to prevent surface water and subsurface or 
groundwater from accumulating in and on project site and surrounding area.  Local disposal of wastewater 
created by Keller's operations. 

B.  PROGRESSION OF WORK 

Keller's budgetary quotation is based upon carrying out the work in an unobstructed manner, with working 

hours as described in the schedule section of this budgetary quotation, in a single uninterrupted visit to 

the site. Delays or suspensions of Keller's operations which are due to reasons not within the control of, 

or not caused by the fault of Keller, shall be compensated at the standby rate shown in our budgetary 

quotation for each unit. 
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C.  PAYMENT TERMS 

1. Progress payments will be submitted monthly and shall be payable within 30 days of the invoice 

date. 

2. All amounts due, will be paid in full within 30 days of completion of Keller's work regardless of the 

anticipated project completion date.  NO RETENTION SHALL APPLY. 

3. An interest charge of 1 percent per month and all costs of collection, including reasonable 

attorney’s fees and court costs, will be added to overdue accounts. 

4. In the event payment is withheld for reason not the fault of or within the direct control of Keller 

then payment shall be made at the time and in the amount originally scheduled.  

D.  OTHER CONDITIONS 

Standard Term of Subcontract:  Our budgetary quotation is based upon performing the Work under a 

standard form of contract (either AIA form A401 or AGC form 640), or purchase order, with this budgetary 

quotation as the prevailing contract document. 

Contract Documents:  Information used to prepare this budgetary quotation has been furnished to Keller 

by the Owner/General Contractor or representative of either or both.  If conditions are not in accordance 

with the information furnished, the recommended procedures, scope of work, and price of this budgetary 

quotation may not necessarily apply.  The responsibility for delays or liabilities incurred by conditions 

other than represented shall be borne by the Owner/General Contractor.  Keller assumes no legal liability 

for the design accuracy of the contract documents. 

Arbitration:  Any controversy or claim arising out of or relating to this agreement, except for actions to 

enforce mechanics’ lien or payment bond claim rights, shall be settled by arbitration in accordance with 

the Construction Industry Arbitration Rules of the American Arbitration Association, and judgment upon 

the award rendered by the arbitrator(s) may be entered in any court having jurisdiction.  Arbitration 

proceedings shall take place in Chicago, Illinois. The law governing the interpretation of this Agreement 

shall be the law of the state of Illinois. 

Backcharges or Claims:  For services provided by the Owner/General Contractor to Keller, back charges 

and/or claims are not valid unless a change order is agreed to and signed by a properly authorized 

representative of Keller.   

Tax Exempt Project:  All sales and use taxes are excluded unless otherwise noted above.  Owner/General 

Contractor to forward project specific tax-exempt certificate, prior to start of work.  

Hazardous Material:  In the event that Keller encounters any material on the site, as defined in 29CFR1910, 

which has not been rendered harmless, Keller shall immediately stop work in the area affected and report 

the condition in writing to the Owner and Engineer.  To the fullest extent permitted by law, the Owner 

and Contractor shall indemnify and hold harmless Keller, their agents, consultants, and employees from 

and against all claims, damages, losses and expenses, including but not limited to attorney fees arising out 

of or resulting from performance of the work in the affected area. 

Bonds:  The cost of a bond premium is not included in our contract price.   
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Liquidated Damages:  Keller shall not be liable or responsible for any liquidated damages, delay damages, 

or time-related penalties arising from the work.   

Changed Conditions:  If the ground, structure, or site conditions differ from those offered at the time of 

bidding and referred to in this budgetary quotation, Keller reserves the right to obtain an equitable price 

adjustment to compensate for extra work and impacts as a result of the changed condition. 

Changes by Others:  Keller will be compensated for additional engineering services or additional costs 

resulting from changes made by others to our design, construction methods, or scope of work.  

Confidentiality:  All specifications, drawings and technical data submitted by Keller are to be treated as 

confidential and shall not be disclosed to any third party without express written consent of Keller.  Such 

information shall remain Keller's property and be returned to Keller upon demand. 

Copyright: Any design or budgetary quotation prepared and furnished by Keller including any Value-

Engineering budgetary quotation or budgetary quotation for alternative designs, means, and/or methods 

(collectively, “Designs”), have been prepared based upon, and in anticipation of, Keller performing the 

work called for in such Designs.  As such, the Designs are specifically tailored for Keller’s purposes and 

have been prepared for exclusive use by Keller.  Owner and Contractor shall not use or control Designs 

without the prior written consent of an authorized representative of Keller, and then only as absolutely 

necessary to perform such permitted use.  The Designs are subject to protection under the Copyright Act 

of 1976 and Architectural Works Copyright Protection Act of 1990.  Owner and/or Contractor shall not 

copy, reproduce, emulate or model the Designs or disclose, publish or disseminate the Designs to any 

third party without the prior written approval of an authorized representative of Keller.  Keller is and shall 

continue to be the sole owner of the Designs. 

Liability:  No liability can be accepted by us, nor shall we accept as in any way our responsibility defects of 

any kind whatsoever arising from a cause which is outside our immediate control or knowledge, or for any 

fault in the junction between our work and subsequent work carried out by others. 

Indemnity:  Subject to the terms of the Liability Clause above, and to the correct soil conditions having 

been provided to us prior to our work, we shall indemnify and hold harmless the Owner and Architect and 

their agents and employees from and against all claims, damages, losses and expenses, including 

attorneys' fees, arising out of or from the performance of the work, provided that any such claim, damage, 

loss or expense (1) is attributable to bodily injury, sickness, disease or death, or to injury to or destruction 

of tangible property (other than the work itself) including the loss of use resulting therefrom, and (2) is 

caused in whole or in part by any negligent act of Keller, its Subcontractor, anyone directly or indirectly 

employed by anyone of them or anyone for whose acts any of them may be liable. Regardless of whether 

or not it is caused in part by a party indemnified hereunder, the limit of our Liability shall be $1,000,000.00. 

Notwithstanding this article Keller shall be responsible to defend, indemnify, insure, and hold harmless 

only to the extent of its negligence.  Notwithstanding all articles, which include indemnity and insurance 

obligations, Keller shall indemnify, hold harmless, defend and insure Contractor and other named parties 

only to the extent of the negligence of Keller. 

Force Majeure:  Keller cannot accept any liability for default or delay in the completion of the work when 

caused by strike, riot, war, or Act of God or other similar circumstances beyond Keller's control. 
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MBE/WBE/DBE/SBE:  Keller excludes all MBE/WBE/DBE/SBE and local residency participation 

requirements and penalties unless otherwise noted above. 

Insurance:  Keller will provide the following insurance with limits as shown.  No railroad insurance is included.  
Keller must be covered as an additional insured or covered under a railroad blanket policy.  

 1.  Comprehensive General Liability:                 $1,000,000.00 

 (Combined Single Limit, Bodily Injury 

 and Property Damage) 

 2.  Automobile Liability:                                        $500,000.00 

 (Combined Single Limit, Bodily Injury 

 and Property Damage) 

 3.  Workman's Compensation                             STATUTORY 

Exclusions:  Any items of work not specifically included in this budgetary quotation shall not be the 

responsibility of Keller. 

COVID-19:  If Keller’s work is delayed, disrupted, suspended, or otherwise impacted as a direct or 
indirect result of COVID-19 (coronavirus), including, but not limited to, by (1) disruptions to material 
and/or equipment supply; (2) illness of Keller’s workforce and/or unavailability of labor; (3) government 
quarantines, closures, or other mandates, restrictions, and/or directives; (4) Owner or Contractor 
restrictions and/or directives; and/or (5) fulfillment of Keller’s contractual or legal health and safety 
obligations associated with COVID-19; then, Keller shall be entitled to an equitable adjustment to the 
schedule to account for such delays, disruptions, suspensions, and impacts. To the extent the causes 
identified herein result in an increase in the price of labor, materials, or equipment used in the 
performance of the work, Keller shall be entitled to an equitable price adjustment for such increases, 
provided Keller presents documentation of such increases (including the original prices) and evidence of 
Keller’s reasonable efforts to find alternative sources of material or equipment supply and/or labor at 
the original/un-impacted prices. 

Labor Affiliation:   Project shall be manned with union employees under current job specific agreements. 

Local prevailing wages shall apply.  If Keller’s work under this budgetary quotation is delayed beyond May 

31 of the calendar year of this agreement, due to no fault of Keller, Keller shall be entitled to compensation 

for escalation in labor rates. 

Warranty:   Limitation of Warranties: there are no expressed warranties by Keller other than those 

described in this document.  The limit of our warranty will be one (1) year from the completion of our 

work. 

Period of Acceptance: This budgetary quotation is offered for acceptance for a period of 30 days.   
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GROUTGROUT

Vendor Phone

Vendor Name

Vendor Code

Unit Price

4804307106

Action Pumping

ACTIONPUMP

Unit Price

6269409251

Cell-Crete Corp

CELLCRETECOR

Plug PriceUnitQuanDescResourceActivityBid

0.0000LS1.00SUB GROUT FILL EXISITING 34GROUT302115531000 2,550.0000 12,300.0000

Plugged Amount

Quoted Amount

0

2,550

0

12,300

$ Adjustment

% Adjustment

Mobilization

Bond

0

0

0

0

0

0

0

0

Total Adjustment 0 0

0Totals 2,550 12,300

Diff From Plug 2,550 12,300

Total Minority 0 0

A 'P' beside a price indicates a plug price.
Green background indicates that the vendor is selected.
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Andy Mortensen

From: Scott Neely <scott@actionpumpaz.com>
Sent: August-23-21 10:48 AM
To: Andy Mortensen
Subject: Re: Achen Gardner Request For Quotation - Chandler Loop 101/202 Freeway Waterline 

Rehab

Cost to grout that water line will be 2550.00 plus tax.  
 
On Mon, Aug 23, 2021, 9:53 AM <amortensen@achen.com> wrote: 
Hello, 
 
Please see the attached request for quotation for the above mentioned project.  
 
Regards,  
 
Andy Mortensen 
Estimator 
Achen Gardner Construction 
480-403-9452 
amortensen@achen.com 
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August 24, 2021 Bid Number: 210824-1-AV01 

 

Attn: Estimating Dept. 

 

Project: Chandler Loop 101/202 Freeway Waterline Rehab 

                             Chandler, AZ. 

 

Re: Low Density Cellular Concrete Pipe Abandonment Alternative 
 

Cellular Concrete - Typical Uses CLSM, CDF, Slurry Cement, Structural Backfill, Lightweight Engineered Fills, 

 “Flow able fill”, Abandonment. 
 

Scope: Provide labor, equipment and materials for pipe abandonment with 30 PCF 80 psi min Cellular Concrete to 

pipeline described below. General Contractor to provide traffic control, water, and setup area (24’X80’ or 12’X120’). 

Price includes all applicable taxes. Price good through the end of 2021. 

Pipe Abandonment 
Description Quantity Units Unit Price Total 

Low Density  Cellular  Concrete 30 PCF 

80 PSI min (Material Only) 

20 CY $ 65.00 $  1,300.00 

Work-Day (Labor and Equip) 1 Each $ 5,500.00 $   5,500.00 

Mobilization 1 Each $ 5,500.00 $     5,500.00 

   TOTAL $ 12,300.00 

 
 

General Conditions: 

1. Price includes Material, 1 mobilization and 1 workday, all items shown on tables shall be awarded collectively in 

order to hold pricing. Additional LDCC volume workdays, and mobilizations to be charged at unit price shown 

above. 

2. Contractor to provide lines free of standing water and blow air prior to our arrival to ensure the lines are free of 

blockages. If foreign liquids or hydrocarbons are encountered in the line it will result in a yield loss of our 

material; contractor will be responsible for all overages as a result of yield loss caused by foreign liquids or 

hydrocarbons in the line. 

3. Bulkheads are excluded, will be installed by contractor shall be watertight and able to withstand the pumping 

pressure applied by the grouting process. 

4. Cell-Crete accepts no responsibility for the placing of concrete product into lines, vessels or any areas not properly 

insolated. Materials when used for pipe fills must be contained during the placement process. 

5. Contractor to install concrete bulkheads with 3” threaded inlet pipes at or above street level at each inlet location 

with valves on the inlet side. No hard 90’s only sweeps are to be used in the injection ports. We must pressurize 

to move material down the line. 2” or larger vent pipe or catch basin at end of run with threaded cap. 

6. Bid Cell-Crete works a typical 7-3:30, 40 hour work week unless specifically contracted otherwise. All prices 

based upon normal working hours excluding weekend and night work. 
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7. GC to provide 24 hour advanced notice of any unavailable work onsite for non-concurrent working days. If no notice 

is given and Cell Crete Corporation shows up to the site, and no work is available a $2,800 show up fee will be 

charged (4hour charge @ $700/hour). 

8. Contractor to provide a minimum of 2 weeks’ notice for each mobilization. 

9. Bid subject to approval by the Project Engineer 
10. Bid bond amount is excluded from base bid added cost of bond is 1%. 

11. Contractor agrees this is a per unit contract, not a lump sum contract. Excludes Bonds and Textura fees or other 

fee based platforms, the costs associated with this will be passed on as an added cost to the GC in addition to 

contract amount. 

12. Cement prices good for 120 days from the date of the bid opening. Annual increases equal to the increase in 

Cement price from the supplier and/or increased labor costs to be expected if the job runs longer than 1 year. 

13. Contractor to provide washout and washout disposal adjacent to our batch plant. Add $500/day if Cell-Crete 

provides washouts. 

14. Production rate is based on consistent supply of bulk cement. Freight delays due to site logistics and unforeseen 

conditions /traffic delays will impact production rate. Contractor to provide traffic controls that includes all lane 

closure permits and flagmen for such closures. 

15. Maximum retention shall be 5%. Payable within 120 days of completion of scope. Payment terms are net 30 

unless otherwise specified. 

16. Bid does not include local hire labor or DBE requirements if any are required. Our crews are usually 3-5 people, 

and we cannot obtain useful labor from the hall for short duration jobs. If a local hire is required, please include 

the direct cost to our contract. 

17. Cell-Crete cannot be responsible for liquidated damages without an agreed upon schedule, or negotiated LD costs. 

Contractor to create a schedule that is acceptable by Cell-Crete. 

18. Contractor to provide a continuous water supply with an appropriate 2” water connection with minimum of 70-psi 

pressure and a minimum of 200 gallons/minute. Delays caused by the lack of continuous water or other delays will 

be charged at a rate of $700 per hour and $1,000 per hour for over time. 

19. Quantity to be determined by readings from Cell-Crete’s mixing equipment. If alternate method of measurement 

requested, it is to be agreed upon prior to the first day of placement and to be verified accurate and acceptable to 

Cell-Crete Corporation. Cell-Crete requires opportunity to attend all measurements that determine our material 

quantity including surveyor-shooting grade before placement of initial lift of material. 
20. Cell-Crete will present a “Daily Report” for each working day to your onsite superintendent to verify quantities 

installed. Your onsite superintendent is authorized to sign the “Daily Report” on Contractor’s behalf unless Cell- 

Crete is notified in writing. 

21. Contractor to provide safe access and a set up area of a minimum of 24’x80’ adjacent to fill with good access for 

up to 6 trucks at one time. 

22. Contractor to provide OSHA requirements i.e. Safety rails, lighting, protection of openings, access ladders-etc. 

Cell-Crete to provide safety equipment for standards for our crews and equipment. Excludes third party testing, 

de-watering, bulkheads and formwork, feed and vent pipes, cleaning, shoring, excavation, traffic control, gas 

testing, backfill and access. Snow plow access/clearing roads responsibility of contractor. 
23. Contractor to provide traffic controls that includes all lane closure permits and flagmen for such closures. 

24. There shall be no clauses requiring Cell-Crete Corp. to assume liability for any act of others. 

25. Purchase orders, contracts and change orders must be executed before the start of associated work. 

26. This quotation shall be attached and all terms herein are to be part of the final contract. Additional terms will not 

be part of this Contract unless agreed to by Cell-Crete Corporation in writing. If there are any contradictions / 

conflicts between this quotation’s terms and the final contract’s terms, this quotation’s terms shall be deemed 

controlling and the contradictions / conflicts in the final contract’s terms shall be disregarded. 
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27. 2 hour safety training is included in bid. If more than 2 hour training is needed due to site specific compliance 
please add cost at $700/hour. 

28. Warranty period included in bid shall not exceed 1 year from date of LCC scope completion. 
29. Standard insurance included in bid is $2 million general liability and $1 million workers comp. 

 

Estimated by:  

 

Vishvesh Mehta 

(626) 483-8898 

vmehta@cell-crete.com 

mailto:vmehta@cell-crete.com
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PAINTING/COATINGS SUBPAINT

Vendor Phone

Vendor Name

Vendor Code

Unit Price

6024974997

PPS Coatings

PPSCOATINGS

Unit Price

5205730051

A-O Painting, In

AOPAINTING

Unit Price

4809810185

Murphy Industri

MURPHYINDUST

Plug PriceUnitQuanDescResourceActivityBid

0.0000EA1.00PAINT VAULT PIPE (DTL C SH4PAINT01302130012000 2,071.0000 3,960.0000 5,470.0000

0.0000EA1.00PAINT VAULT PIPE (DTL D SH4PAINT02302130012000 2,071.0000 3,650.0000 5,470.0000

0.0000EA1.00PAINT VAULT PIPE (DTL E SH4PAINT03302130012000 2,071.0000 3,960.0000 5,470.0000

0.0000EA1.00PAINT VAULT PIPE (DTL F SH4PAINT04302130012000 2,071.0000 3,960.0000 5,470.0000

0.0000EA1.00PAINT VAULT PIPE (DTL G SH4PAINT05302130012000 2,071.0000 3,895.0000 5,470.0000

0.0000EA1.00PAINT VAULT PIPE (DTL H SH4PAINT06302130012000 2,071.0000 3,650.0000 5,470.0000

0.0000EA1.00PAINT VAULT PIPE (DTL J SH4PAINT07302130012000 2,071.0000 3,650.0000 5,470.0000

0.0000EA1.00PAINT VAULT PIPE (DTL K SH4PAINT08302130012000 2,071.0000 3,960.0000 5,470.0000

0.0000EA1.00PAINT VAULT PIPE (DTL L SH4PAINT09302130012000 2,071.0000 3,960.0000 5,470.0000

0.0000LS1.00PAINT VAULT PIPE (DTL M SH4PAINT10302130033000 1,914.0000 2,450.0000 5,470.0000

Plugged Amount

Quoted Amount

0

20,553

0

37,095

0

54,700

$ Adjustment

% Adjustment

Mobilization

Bond

0

0

0

0

0

0

0

0

0

0

0

0

Total Adjustment 0 0 0

0Totals 20,553 37,095 54,700

Diff From Plug 20,553 37,095 54,700

Total Minority 0 0 0

A 'P' beside a price indicates a plug price.
Green background indicates that the vendor is selected.



PPS COATINGS 
406 E. Pioneer Street 

Phoenix, AZ 85040 
 

602-497-4997 
info@ppscoatings.com 

WWW.PPSPHX.COM 
 
 
 
 

8-19-21 

 
Chandler Loop 101 & 202 
 
Achen Gardner 
Quote #PPS21-193 
 

 
Andy, 

 
PPS Coatings is pleased to offer you the following quote for the above referenced project: 
  

SCOPE OF WORK INCLUDES: 
● Labor, material, and equipment to prep and coat the exterior of piping and associated appurtenances is 10ea 

valve vaults per supplied drawings and specs.  
o All coatings are on top of MFG prep and prime 

▪ SSPC-SP2/3 surface prep 
▪ Mask and Spot prime as needed 
▪ 1 coat of approved epoxy 4-6 mils DFT 

 
 Price $20,553.00 
  

Clarifications: 
● All work to be performed according to OSHA and site specific safety regulations 
● Quote valid for 30 days from date of proposal 
● Pay Terms are Net 30 if not specified in a contract 
● PPS to supply coating MFG written submittal/recommendation 
● Achen Gardner to provide confined space access 
● Finish coat is on top of MFG prep and prime 

               
Excludes: 
● Mics Taxes including sales Tax. 
● testing or inspection 
● Galvanized piping, bolts or supports 
● Delays in work caused by other trades 
● OT/Accelerated schedules 
● Bonds and permits 
● Concrete coatings/sealants  

 
Sincerely, 
 

     Tony Bodzioney                                                                                                                                                                           
            Professional Piping Systems                                    ASME CERTIFICATE HOLDERS /  S STAMP #52377 – U STAMP #52378 – ROC #302839  
            480-825-2413 
 
 
 



Project # Project Name Owner Bid Date

WA2008‐201 Chandler Loop 101/202 Freeway Waterline Rehab City of Chandler 6/23/21

PAINTING/COATINGS SUB

Client # Description Quantity Units Unit Price Extended Price

12 PAINT VAULT PIPE (DTL C SHT C‐17) 1 EA 2,071.00$   2,071.00$        

12 PAINT VAULT PIPE (DTL D SHT C‐17) 1 EA 2,071.00$   2,071.00$        

12 PAINT VAULT PIPE (DTL E SHT C‐18) 1 EA 2,071.00$   2,071.00$        

12 PAINT VAULT PIPE (DTL F SHT C‐18) 1 EA 2,071.00$   2,071.00$        

12 PAINT VAULT PIPE (DTL G SHT C‐19) 1 EA 2,071.00$   2,071.00$        

12 PAINT VAULT PIPE (DTL H SHT C‐19) 1 EA 2,071.00$   2,071.00$        

12 PAINT VAULT PIPE (DTL J SHT C‐20) 1 EA 2,071.00$   2,071.00$        

12 PAINT VAULT PIPE (DTL K SHT C‐20) 1 EA 2,071.00$   2,071.00$        

12 PAINT VAULT PIPE (DTL L SHT C‐21) 1 EA 2,071.00$   2,071.00$        

33 PAINT VAULT PIPE (DTL M SHT C‐21) 1 LS 1,914.00$   1,914.00$        

20,553.00$      





 
 50-B West Hoover Avenue  
 Mesa, AZ  85210  
 Phone (480) 981-0185  - Fax (480) 981-1567                         Safety - Pride - Integrity 

August 25, 2021 
 
Achen-Gardner Construction LLC  
550 south 79th Street  
Chandler, AZ 85226 
 
Attention: Andy Mortensen, Estimating Department 
 
Reference: Loop 101/202 Waterline Rehabilitation Project 

Chandler, AZ  
    
Subject: Painting Proposal  
 
The following is Murphy’s scope of work and pricing for the Loop 101/202 Waterline  
Rehabilitation Project per the plans and specifications: 
 
Section Description 
09900  Painting  
  Excludes: 1. shop applied coating 
    2. contact with dissimilar metals coating 
 
Painting Scope:        
 
- Painting of “New” pipes and mechanicals items (shop-primed by others) at 10 Vaults 
- Pricing is based on a 3 men crew including a dedicated confined space attendant 
 
 
Pricing: 10 Vaults x $5,470.00 =  $54,700.00 
 
(Add 2.5% if Performance/Payments Bonds are required) 
 
 
Excluded from Scope of Work: 
 
-   Mock-ups of any kind 
-  Third Party Inspections 
-  Concrete painting or coating except as described above 
-  Taxes on painting/coating material 
 
 
Page 01 of 02 
 
 



 
 50-B West Hoover Avenue  
 Mesa, AZ  85210  
 Phone (480) 981-0185  - Fax (480) 981-1567                         Safety - Pride - Integrity 

Page 02 of 02 
 
Clarifications: 

1. All new ferrous metal to be shop primed by others in compliance with project 
specifications.  

2. Grinding of welds to the satisfaction of the inspector is by other. 
3. Murphy is QP-1 and QP-2 Certified by SSPC The Society for Protective Coating 

 
 
Addendums noted:  n/a       
 
Subcontractor Listed Information: AZ License No. 127921, Type L34  (Exp. 10-01-21) 
      
Please call me if you have any questions regarding this proposal. 
 
MURPHY INDUSTRIAL COATINGS, INC. 

 
Gilles Bussieres 
Gilles Bussieres 
Southwest Operations Manager 
gilles@murphy.ac 



Quote Analysis Report

Page 1 of 1Achen-Gardner Construction, LLC 5 Andy Mortensen

8/26/21 3:39 PMCHANDLER LOOP 101/202 WTRLN REHAB GMP3866100A

REDI MIXREDIMIX

Vendor Phone

Vendor Name

Vendor Code

Unit Price

4808829984

Arizona Metro M

ARIZONAMETRO

Unit Price

6026854800

Hanson Cement 

HANSONCEMENT

Unit Price

6028176945

Calportland

CALPORTLAND

Plug PriceUnitQuanDescResourceActivityBid

0.0000CY2,400.001 SACK CLSM2CRMAG1SK 85.0000 88.0000 96.0000

0.0000CY3.00MAG A CONCRETE2CRMAGA 125.0000 112.0000 126.0000

0.0000CY23.00MAG C CONCRETE2CRMAGC 119.0000 105.0000 122.0000

0.0000EA1.00SHORT LOAD CHARGE 2<4 C2CRSL2-4 200.0000 100.0000 200.0000

0.0000EA0.00SHORT LOAD CHARGE 4<6 C2CRSL4-6 175.0000 75.0000 200.0000

Plugged Amount

Quoted Amount

0

207,312

0

214,051

0

233,784

$ Adjustment

% Adjustment

Mobilization

Bond

0

0

0

0

0

0

0

0

0

0

0

0

ENVIRO FEESENVIRO 2,360 2,360 4,720

FUEL CHARGESFUEL 0 0 1,180

Total Adjustment 2,360 2,360 5,900

0Totals 209,672 216,411 239,684

Diff From Plug 209,672 216,411 239,684

Total Minority 0 0 0

A 'P' beside a price indicates a plug price.
Green background indicates that the vendor is selected.



Mailing Address: Phone:  480-889-5424
PO Box 1300 Fax:  480-889-5428
Higley, AZ 85236 Dispatch: 480-882-9984

QUOTATION

Contractor: Quotation Date:

Address: Quotation No:

City/State/Zip: Prices Expire:

Contact: Sales Contact:

Phone:

Fax: amortensen@achen.com

Project Name

& Address

Mix Code Qty                                          Material Description Price Unit

CY

1.05108 2344 $80.00 CY

301111 9 $115.00 CY

251112 7 $111.00 CY

201113 6 $109.00 CY

CY

CY

CY

CY

CY

CY

CY

CY

CY
             RETARDER       ACCELERATOR              SHORT LOAD     MISC. CHARGES

Cold Water $1.00 Hot Water $1.00 3.5 to 5.5 CY = $175 $10.00

Summer - 1 $1.75 Winter - 1 $3.00 1 to 3 CY = $200 $5.00

Summer - 2 $3.50 Winter - 2 $5.00 $50.00

Summer - 3 $5.00 Winter - 2.5 $6.00 $1.50

Summer - 4 $6.00 Winter - 3 $7.00 $5.00

Winter - 4 $9.50 $150.00

Multi Stop/Split Load Fee per Load $200.00

Cancellation Fee per CY $8.00

Quote must be accepted within 30 days.  Upon acceptance, notify Metro Mix sales so prices can be added to billing system and submittals triggered.  Seller 

reserves the right to increase quote prices to reflect sudden rises or shortages of raw materials, fuel or other cost increases incurred by seller.  Prices are 

based on approved account status and payment as agreed.  Metro Mix guarantees its products to make strength in 28 days as delivered.  Slumps are 

achieved with chemicals which will not limit strength.  Buyer should order the slump desired.  Water added at jobsite by buyer's crews voids the strength 

guarantee.  Metro Mix cannot guarantee concrete placement or workmanship, weather, wind, atmospheric conditions or stale product due to jobsite delay.

If you have questions, Contractor Acceptance:

call me directly at 

Sincerely, Signature Date

Sales / Service Printed Name and Title

$10 ON CONCRETE GOOD THRU 3.31.22

MAG C Standard

602-318-7875

Brad Keenan

Standby per Min. (After 6 Min/CY)

(If Not Cancelled before 1:00pm prior workday)

Tech/Admin Fee per Load

Environmental Fee per Truck       

Saturday per CY                

101/202 CHANDLER

MAG B Standard

PRICE INCREASE 9.1.21 $5 ON SLURRY

Achen Gardner Construction LLC

550 S 79th St

Chandler AZ 85225

Color Washout per Load     

Disposal Fee per Load

7.6.21

7062103

8.31.21

BRAD KEENANAndy Mortensen 480.403.9452

480.940.1300

480.940.4576

1 sack ABC slurry SRP105

MAG A Standard

 CHANDLER LOOP 101/202 FREEWAY WATERLINE REHAB

mailto:amortensen@achen.com


 

                   

Quotation No.                     
 
Sales Rep 

Clark, Brian 

116498 

 

4025 S. McClintock Dr. #202 
 Ph:(480) 639-7165  

Tempe, Arizona  85282    
Sales: 602-685-4800 

Fax:   602-275-9146 

Concrete Dispatch:      602-685-3400 

 
  

 
JOB NAME 

CHANDLER LOOP101/202 FWY WATERLINE REHAB  

MAP 
 

JOB / P.O. NUMBER 
72846/  

QUOTE DATE 

6/18/2021 

JOB LOCATION 

LOOP 101/202 INTERCHANGE   CHANDLER, AZ   

JOB START DATE 

November 1, 2021 

   BID DATE 

CUSTOMER ACHEN GARDNER CONST LLC  June 18, 2021 
    

CONTACT ANDY MORTENSEN        480 940-1300 amortensen@achen.com   
    

STREET ADDRESS 550 S 79TH ST  EXPIRATION DATE 

   April 30, 2022 

CITY, STATE, ZIP CHANDLER            AZ,          85226        ** See Escalator Clause 
    

CUSTOMER NO. 1404656   

 
 

QTY UOM MATERIAL DESCRIPTION PRODUCT CODE PRICE 

0 DS NON-CHLORIDE ACCELERATOR (PER UNIT)  3333 $.60 

0 EA WATER - HOT - PER YARD 5060 $.00 

0 DS RETARDER (LEVEL PER YARD) 5161 $5.00 

0 EA WATER-CHILLED-PER YARD 8200 $.00 

0 LB ICE (PER LB./PER YARD) 8300 $.80 

0 EA NITRO1 NITRO $5.00 

0 EA ORDERBACK FEE - MULTIPLE ORD BK SAME ORD ORDBK $25.00 

0 EA STAND-BY - CONCRETE - PER MINUTE 9999 $2.00 

0 EA WEEKEND CHARGE - P/YD - SUBJECT TO AVAI 9960 $5.00 

0 EA SATURDAY - OPEN UP CHARGE 5402 $1500.00 

0 EA SUNDAY - OPEN-UP CHARGE 5401 $3000.00 

0 LB FIBER FORCE 150 8050 $6.00 

0 LB FIBER FORCE 750 8052 $7.50 

0 EA COLOR WASH OUT 5406 $25.00 

0 EA CANCEL ORDER CHARGE - FLAT FEE 20=< 9000 $100.00 

0 EA CANCEL ORDER CHARGE - PER YARD 20+ 9001 $5.00 

0 EA ENVIRONMENTAL FEE  P/LD 5408 $10.00 

2344 CY 1 SACK ABC SLURRY PHCLSM1 $88.00 

6 CY MAG C, 1” 2203141 $105.00 

7 CY MAG B, 1” 2253141 $110.00 

9 CY MAG A, 1” 2303141 $112.00 

ADDITIONAL COMMENTS                                                                                                                              PRICES DO NOT INCLUDE TAX, IF APPLICABLE RATE IS 8.60% 

• SHORT LOAD CHARGES APPLY 

• 1-2.5 YDS = $150.00 

• 3-3.5 YDS = $100.00 

• 4-4.5 YDS = $75.00 
Escalation Notes:  

PRICES ARE NOT VALID AFTER 4/30/2022 AND MAY BE SUBJECT TO INCREASE.  
 
 

Signature:                                           Date:  ____6/18/2021_________  

 
Signature of Buyer Acceptance of this quote:    _______________________                          Date:            _________                                                       
 
 
 
 
 
 
 
 
 

 



CONCRETE TERMS AND CONDITIONS 
▪ THIS QUOTE IS SUBJECT TO THE BELOW TERMS AND CONDITIONS AND THE ATTACHED GENERAL TERMS AND CONDITIONS OF SALE. 
▪ ALL ORDERS AND QUOTED PRICES ARE SUBJECT TO CREDIT APPROVAL.    
▪ Stand by Charges:  First five (5) minutes per yard at no charge.  Thereafter $2.00 per minute ($120.00 Per Hour). 
▪ Cancellations within 48 hours are subject to fee. 
▪ Orders of 3 yards or less are not guaranteed and order backs will be subject to an additional short load fee.  
▪ There is a required 3 yard minimum load size for all deliveries of high-performance concrete (strengths in excess of 6000 PSI or sack content abov e 8) ,  l ight weight  

concrete, or color concrete. 
▪ Customer is responsible for providing a contained area for the ready mix truck wash out and to properly dispose of the wastewater. 

▪ Customer is responsible for a safe work environment. 
▪ Discount 1% 15thProx, Net 30th Prox. 
▪ Short Load Charges: If applies 1yd - $240.00   2yd - $210.00   3yd - $180.00   4yd - $150.00   5yd - $120.00   6yd - $90.00   7yd - $60.00   8yd - $30.00 
▪ This Quote is valid for 60 days following the quote date listed above. 

NOTES AND COMMENTS 
▪ PLEASE CONTACT THE SALES DEPARTMENT PRIOR TO ORDERING FOR A PROJECT THAT WE ARE GOING TO SUPPLY.   
▪ Please order by product codes when given.  Mix designs are available upon request. 
▪ Changes in the cementitious content or admixture dosages will be charged to the customer accordingly. 
▪ The placement, finish, and overall aesthetics of this product are the responsibility of the Buyer.  
▪ Concrete is not warranted to be acceptable for use in the specific environment or soils condition.   
 

                                
 

 



   
GENERAL TERMS AND CONDITIONS OF SALE 

1. Applicability. All references in this document to “Seller” shall include Lehigh Hanson, Inc. and/or  its subsidiaries or affiliates (including any division of the 

foregoing) performing any or all of the scope hereunder, whether or not specifically identified herein. Buy er agrees that the following terms and conditions will 

apply to all sales of goods or services (“Sales”) by Seller to Buyer and any of its subsidiaries or affiliates. By ordering or accepting the goods described herein, 
Buyer is accepting and agreeing to these terms and conditions. Buyer agrees that any terms and conditions appearing on any  document submitted by Buyer 

which are in conflict with (a) the terms and conditions contained herein or (b) any credit application, invoice, or bill of lading submitted by Seller shall be 

expressly rejected and shall not constitute terms of any Sales. The terms and conditions of any written agreement signed by Seller and Buyer shall prevail to the 

extent of any inconsistency with these terms and conditions. Fulfillment of  Buyer’s order does not constitute acceptance of any of Buyer’s terms and conditions 

and does not serve to modify or amend this document.   

2. Governing Law/Payment Address. All matters between Seller and Buyer, including venue, will be governed by the laws of the state in which the delivery 

of goods or services is to occur. All indebtedness due is payable at Seller’s office identified in the invoice or billing, unless and until Seller designates a 
different place of payment. Invoices shall be deemed correct unless contested in writing within seven (7) business days of receipt.  

3. Prices. Prices in Seller’s quotations are subject to change without notice, and all quotations expire and become invalid if not accepted within 30 days from 

the date of issue, unless otherwise noted by Seller in writing. Price extensions when made are for Buyer’s co nvenience only, and they, as well as any 

mathematical or clerical errors, are not binding on Seller. Unless expressly written otherwise, prices shown do not include a ny sales, excise, or other 

governmental tax or charge payable by Seller to Federal, State or local authority. Buyer agrees to reimburse Seller for any such tax or to provide Seller with an 

acceptable and authorized tax exemption certificate. Title and risk of loss to goods shall transfer to Buyer upon Seller’s delivery (whether F.O.B. Seller’s plant 

or delivery by Seller at location designated by Buyer). Unless otherwise specified herein, all deliveries of goods shall be made FOB Buyer’s trucks/railc ars at 
Seller’s plant.  Seller’s weights taken by track scale in the case of rail shipments shall govern. 

4.  Buyer Financial Condition. Any order for goods or services by Buyer shall constitute a representation that Buyer is solvent. In addition to Seller’s right 

under the Uniform Commercial Code, if, in the judgment of Seller, Buyer’s financial cond ition at the time of shipment does not justify the terms of payment 

specified, Seller reserves the right to require from Buyer full or partial cash payment or other adequ ate assurance of performance before shipment. Seller 

reserves the right to suspend its  performance until such payment or adequate assurance of performance has been received. Seller maintains the right to 

periodically review and adapt payment terms as neces sary and to curtail, modify or eliminate any credit availability or credit limit within its sole discretion. 

Buyer shall provide Seller all information requested by Seller to prepare and effect any notices required to perfect lien rights under ap plicable law. Upon 
request, Buyer shall provide Seller copies of any payment bonds.  

5. Security Interest. To secure payment for all purchases from Seller, now and in the future, Buyer hereby grants Seller a continuing security interest in all of 

Buyer’s presently owned or hereafter acquired (a) goods and tangible personal property, (b) rights to paym ent of cash money, accounts, deposits, and refunds, 

(c) instruments, (d) promissory notes, (e) Chattel paper (electronic and tangible), (f) documents, (g) books and recor ds, (h) accounts, (i) accounts receivables, 

(j) equipment, (k) inventory, (l) commercial tort claims, (m) general intangibles, (n) payment intangibles, and (o) software, whether now existing or later 

acquired, together with all proceeds, substitutions, and all support obligations thereof. Seller’s security interest is explicitly limited to outstanding obligations 
between Buyer and Seller. 

6. Payment Terms.  Buyer agrees to pay Seller all costs and expenses of collection, suit, or other legal action, including all actual attorneys’ and paralegal 

fees, incurred through trial, on appeal, or in any administrative or bankruptcy proceedings brought as a result of the commercial relationship between them. 

Any cause of action which Seller may have against Buyer may be assigned by Seller. If Buyer’s credit application is approved by Seller, then payment terms 

are Net-30 days, unless otherwise stated on the invoice or other writing from Seller. Payment is due in the form of cash, cash equivalent, check, or m oney 

order. Seller may apply Buyer’s payment against any open charges within Seller’s sole discretion. Seller reserves the right, even after partial payment on 

account hereof, to require from Buyer payment in advance or satisfactory security or guarantee of the due p erformance any and all of Buyer’s obligations 

hereunder. Refusal to make such payment in advance or to furnish such satisfactory security guarantee or the failure of Buyer to perform any of its obligations 

under this or any other existing agreement of sale will entitle Seller to withhold future deliveries or to terminate this agreement of s ale, and any unpaid amounts 

shall thereupon become due and payable without prejudice to any claim for damages the Seller may be entitled to make.  On past due accounts Seller may 

impose a monthly finance charge of the higher of one and one half percent per  month or the maximum interest charge permitted by the law governing the 

account between Buyer and Seller. The finance charge shall continue to accrue after Seller obtain s a judgment against Buyer. Seller has the right to exercise 

setoff or recoupment when needed to satisfy an outstanding debt. All agreements between Seller and Buyer (and any affiliate or subsidiary or Buyer) shall be 

considered as one single integrated agreement between Seller and Buyer. Buyer agrees to pay reasonable storage fees if mater ials are stored on Seller’s yard 
more than sixty (60) days after Seller is ready for delivery. 

7. Delivered Goods. For goods delivered to Buyer by Seller, (a) reasonable unloading time (determined in Seller’s sole discretion) shall be included in price of 

goods; (b) additional unloading time shall be charged at the rate quoted by Seller, or, if not quoted, the standard rate per hour; (c) Seller does not guarantee 

arrival time or the rate of delivery; (d) Seller shall not be liable for any delays in delivery  or loss or damage in transit; (e) delivered prices are based on 

information provided by Buyer, and if location of project varies, freight will be adjusted and billed accordingly; (f) deliveries will be made only to points 

which, in Seller's opinion, are reasonably accessible to Seller's equipment under its own power; (g) SELLER IN NO EVENT SHALL BE LIABLE FOR 

DAMAGE TO SIDEWALKS AND DRIVEWAYS, BUYER ASSUMES ALL RISKS OF AND RELEASES SELLER, SELLER’S AFFILIATES AND 
THEIR RESPECTIVE EMPLOYEES AND AGENTS (“SELLER INDEMNITEES”), AND AGREES TO INDEMNIFY, DEFEND, AND HOLD 

HARMLESS SELLER INDEMNITEES FROM AND AGAINST ALL LIABILITY, CLAIMS, FEES, AND EXPENSES FOR, ALL INJURIES TO,  DEATH 

OF, ANY PERSONS AND LOSS OF OR DAMAGE TO PROPERTY, ARISING FROM OR RELATED TO SELLER'S PRESENCE ON, USE OF, OR 

ACCESS TO THE JOB SITE SPECIFIED BY BUYER FOR DELIVERY, except to the extent any damage arises solely from Seller's negligence;  (h)  Buyer 

agrees to pay for all repairs to Seller’s trucks or equipment resulting from Buyer’s method of unloading goods; (i) trucks which become stuck on the site will 

be pulled out by a bona-fide wrecker at Buyer’s expense; (j) Seller reserves its right to discontinue deliveries of materials until the cause of damage to its truck 

has been eliminated; (k) Buyer is responsible to provide a safe working environment at the delivery location; and (l) Buyer shall provide an authorized person 

to sign the Delivery Ticket and a signature on one Delivery Ticket shall be deemed a signature on all Delivery Tickets for all goods received that day. 

8.  Concrete. For concrete sold to Buyer by Seller, (a) concrete mix is designed to meet required strength when placed and tested accordi ng to American 

Concrete Institute standards (ACI) and American Standard of Testing and Measurement specifications (ASTM); (b) Buyer waives and releases liability and 

voids the limited warranty below if water and/or other foreign material is added by Buyer or at the request of Buyer or its employees or agents; (c) Seller 

reserves the right to adjust prices if cement and fly ash costs increase due to a shortage or delay in availability from usual sources; (d) Seller reserves the right 



to test all in-place concrete for conformance to agreed specifications; (e) Seller shall not be responsib le for any alleged failure to meet specifications of 

concrete if the concrete have not been conveyed, placed, cured, and protected in accordance with the most recent revision of the ACI Standards; (f) Seller shall 

not be responsible for any alleged failure to meet specifications if concrete are placed with a slump greater than indicated on the mix design; (g) Seller does not 

warrant concrete shrinkage, temperature, or the water-to-cement ratio, except as otherwise stated in specifications provided to Seller  in advance, concrete mix 

designs, or Seller’s Sales Quotation; (h) Seller is not responsible for variations in color, “pop-outs,” or cracking; and (i) all claims regarding delivery, billing, or 

product quality must be submitted to Seller in writing within  30 days from the date of delivery of the concrete or such claims shall be deemed waived. 

9.  Aggregates. For aggregates sold by Seller, (a) Seller takes no responsibility for degradation or segregation of aggregates after delive ry due to equipment or 

excess handling at the project site; and (b) Seller only warrants the physical properties of the goods (gradation, sand equivalent, or cleanliness value) at the 
point of delivery to Buyer. 

10. Concrete Blocks and Recycled Materials. All concrete blocks and recycled materials are sold as-is with all faults and size, shape, and color of materials 
may vary.    

11. Limited Warranty. THE FOLLOWING IS IN LIEU OF ALL WARRANTIES, EXPRESS, IMPLIED, OR STATUTORY, INCLUDING BUT 

NOT LIMITED TO ANY EXPRESS OR IMPLIED WARRANTIES OF MERCHANTABILITY OR FITNESS FOR A PARTICULAR PURPOSE 

AND ANY OTHER OBLIGATION ON THE PART OF THE SELLER.  Seller warrants that at the time of delivery, the quality of materials and 
workmanship of Seller’s goods or services will conform to the requirements of the specifications set forth in the applicable sales contract(s), quotation, or to 

Seller’s standard manufacturing practice. If Seller’s goods or services fail to conform, at time of delivery, to Seller’s war ranty, Seller’s sole and exclusive 

liability will be, at Seller’s sole discretion: (a) to repair or replace the non-conforming goods or services at a reasonable time, F.O.B. Seller’s plant, or (b) to 

refund the purchase price for such non-conforming goods or services. Notice of defective goods or services must be given to Seller immediately upon 

discovery of the defect, provided, however, that notice of any defect must be given within thirty (30) days from the date of delivery. All scheduled dates are 
estimated, and in no event shall Seller be liable for any damages resulting from delays in providing goods or services. 

12. Limitation of Liability. SELLER’S LIABILITY ARISING OUT OF OR RELATED TO THE SALES, WHETHER IN CONTRACT, TORT, 
INDEMNITY, STRICT LIABILITY, OR ANY OTHER LEGAL THEORY, SHALL IN NO EVENT EXCEED THE PRICE OF THE SALES OR 

PORTION OF SUCH SALES ON WHICH SUCH LIABILITY IS BASED, AND BUYER WAIVES ANY CLAIM IN EXCESS OF THAT AMOUNT. 

IN NO EVENT SHALL SELLER BE LIABLE FOR LOST PROFITS, INDIRECT, SPECIAL, INCIDENTAL, OR CONSEQUENTIAL DAMA GES, 

LOSSES OR EXPENSES, DIRECTLY OR INDIRECTLY ARISING FROM THE SALE, HANDLING OR USE OF THE GOODS OR SERVICES 
OR FROM ANY OTHER CAUSE OR BREACH INCLUDING, BUT NOT LIMITED TO BREACH OF WARRANTY OR NEGLIGENCE.  

13. Force Majeure. Seller will not be responsible for delays in production or delivery for any reason resulting from acts of God, earthquakes, sabotage, fire, 

flood, epidemics/pandemics, strikes, lockouts, other labor issues of any kind, priorities, allocations, limitations or other restraints which affect manufacture or 
delivery, accidents, war, insurrection, delays in transportation, equipment failure, damage to equipment or facilities, shortage or delays  of transportation, fuel, 

or materials, present or future laws and governmental interference or regulation, or for any other reason beyond Seller’s reasonable control. Seller reserves the 
right to adjust prices due to delays, shortage, or increased costs of materials or transportation.  

14. Limitation of Action. No legal action shall be brought by Buyer against Seller for any claim with respect to any sales more than one (1) year after delivery 

of goods or services. It is agreed that any cause of action with respect to such sales will accrue on the date of delivery. I f any provision hereof is held by a court 

of competent jurisdiction to be illegal, void, or unenforceable, such provision will be of no force and effect, but the legality or unenforceability will have no 
effect upon and will not impair the enforceability of any other provision.  

15. Documents. A counterpart of this document delivered by facsimile or electronic transmission shall be deemed an original document and be valid for all 

purposes. If Seller electronically stores this document, a reproduction from the scanned document shall be considered to be an original counterpart and shall be 

enforceable. The Electronic Signatures in Global and National Commerce Act (P.L. No. 106 -229) or the Uniform Electronic Transactions Act (or its applicable 

state law equivalent) apply to this document and to all Sales. Electronic and digital signatures may be used by either party. As a standard practice, Seller offers 

electronic invoicing to customers. Buyer must contact Seller if Buyer does not wish to receive electronic invoicing. When app licable, the terms of Executive 

Order 11246 and 41 C.F.R. Part 60-1 shall apply to this document and to all Sales.  Buyer and Seller represent and agree that there are no third party 

beneficiaries to this document and that Buyer and Seller are the sole intended beneficiaries o f this document and all Sales. 

16. Quantity. Buyer acknowledges that the amount of goods ordered by it has been determined by Buyer and not by Seller.   Conversion of goods from yards to 

tons or tons to yards is the responsibility of Buyer.  Buyer assumes full responsibility and shall hold Seller harmless regarding the adequacy of the amount of 

goods ordered. Buyer shall not be entitled to receive credit for returned goods .  In Seller’s sole discretion, Seller may accept returned goods but such return 

shall be subject to a restocking fee. 

17. Inspection. Any inspection test or analysis required by Buyer must be specified in writing promptly after Buyer orders the goods and prio r to shipment 

from Seller’s plant.  If not so made, Buyer waives any claim of failure of the goods to meet such inspection, test or analysis. Any expense of such inspection, 

test or analysis shall be paid by the Buyer.  Seller reserves the right to test all in-place goods for conformance.  Buyer shall notify Seller of intent to enter into 

any agreement with any agency to pave over Seller’s base material prior to obtaining passing or failing certification.  Upon paving over Seller’s base material 

without obtaining passing or failing results, Buyer assumes any and all financial responsibili ty for repair and/or replacement of all materials.  All claims 

regarding delivery, billing, or product quality must be submitted to Seller in writing within 30 days from the date the goods  are received at Seller’s plant, or 

such claims shall be deemed waived.  



SAFETY WARNINGS 

 

 

 
 

 

 



Job Information Work Sheet 
 

Hanson Aggregates LLC Please Remit to: Justin Macy or Rene Rivas 

 Justin.Macy@lehighhanson.com /  Rene.Rivas@lehighhanson.com 

 
Please fill out ALL HIGHLIGHTED   information for this job ☺ 

MUST BE RETURNED TO HANSON IN ORDER FOR MATERIAL TO BE SHIPPED 

 
Customer:  

 

Contact Code Person:  E-Mail:  

 

Phone Number:  Fax :   

 

Acct No:   Date :  S/O#:  

 
Project Name:  

 

Address :  

 

City:  State:  ZipCode:  

 

Job Number/PO#:    
 
 

Project Type: Private {  } Public {  } State/Local {  } Federal {  } Residential {  } Bond Job {  } 

 

 

Start Date:  

 

Est. Amount:  $  

 
Owner Name:  

 

Owner Address:  

 

Lender/Bonding Co. :  

 

Address:  

 
Loan OR Bond #:  

 

Gen./Direct Contractor :  

 

Address:  
 

Phone Number:  
 

 
 

 

mailto:Justin.Macy@lehighhanson.com
mailto:Rene.Rivas@lehighhanson.com


 

 
 
 
 
 
 
 
 

 
 

Customer Name ACHEN GARDNER CONSTRUCTION LLC Attention  

Project Name CHANDLER LOOP 101/202 FREEWAY WATERLINE REHAB City CHANDLER 

Project Address LOOP 101 & SOUTH 202 FREEWAY C/St  

 
Office Phone  Fax  

 

Email  
 

Date 06/16/2021 Sales MARK REINER Cell # (480) 620-4673 Email mreiner@calportland.com Quote # 120898 

Customer # 1016934 Job Start 06/16/2021 Job End 04/01/2022  
 

 

Volume Product Number Description Unit Price UOM Comments                                  

2344.00 S10157S1 1 SK ABC SLURRY (PHCLSM 1) $96.00 CY 
 

6.00 P2025C01 2000PSI #57 MAG C $122.00 CY 
 

7.00 P2525B01 MAG B 2500PSI #57 ASH $124.00 CY 
 

9.00 P3025A01 3000 PSI 1" MAG A, ASH $126.00 CY 
 

                                    
2366 Total Volume  $20.00 LOAD Environmental Fee 
   $5.00 LOAD Fuel Surcharge 

Fly ash and lightweight mixes subject to daily availability / All aggregates meet ASTM C 33. 

Comments : PRICE INCLUDES 9-1-21 INCREASE EXPIRING 4-1-22 
 
CalPortland warrants that the concrete as delivered to this project will meet or exceed the design strength specified on the delivery ticket when evaluated in accordance with 
applicable ACI and ASTM standards. CalPortland does not provide Contractor Quality Control. CalPortland guarantees ticketed mix designs of less than 5,000psi for load of 
three yards or more. Mix strength for loads less than three yards is not guaranteed. Ticketed mix designs of 5,000psi or greater require a four-yard minimum. Three-yard 
minimum for all colored concrete. Concrete is a natural product. Seller cannot be responsible for variations in color, surface discoloration, popouts or variations in the finished 
product caused by finishing techniques or job site conditions. Due to potential reactive aggregates in Arizona, CalPortland recommends the use of a Class F Fly Ash to mitigate 
Alkali Silica Reactivity (ASR). Purchaser shall assume the liability for the use of a cement-only mix. 
CalPortland reserves the right to postpone or cancel any quotes, current jobs or accepted deliveries if unable to perform due to raw material shortages, allocations or government 
regulations. Prices subject to change due to drastic cost changes of the major components of concrete or surcharges.  
Concrete is batched and delivered at current ambient temperatures. Buyer is responsible for temperature controlled concrete (Ice/Tempered Water). Prices for temperature 
controlled concrete are available upon request. 
Contractor is responsible for providing safe access to the point of delivery.  CalPortland accepts no responsibility for damages to the premises beyond the curb line.   
Customer shall provide and assume responsibility for an area or container for clean out of the concrete truck chutes.  Additional color added by Buyer on-site subject to wash 
out fees. 
All products quoted per Buyers request. Additional products or services ordered are subject to applicable charges.  
     

Standard Operating 
hours 

Loads batched outside Standard Operating Hours subject to applicable charges. 
Summer: 3:00AM – 2:00PM 
Winter: 5:00AM – 3:00PM 
Saturday:5:00AM – 12:00PM 

Standing Time: $2.00 per minute beyond 5 minutes per CY. 
Minimum Load Charges: 
 
Excessive Trucking Fee: 
Fuel Surcharge: 

One Minimum Load Charge waived on orders of 1 full load or more. 
Under 6 CY = $200.00 
Split Loads or multiple Order Backs subject to Excessive Trucking Fees. 
Variable Fuel Surcharge based on U.S. Energy Information Administration On-Highway Diesel Fuel Price Index and is adjusted weekly. 
https://www.eia.gov/petroleum/gasdiesel/ 

Terms: All pricing is net 30 days with a valid credit application on file.   All applicable sales taxes will be added to price. 
Financing: All invoices are due and payable within 30 days of the original billing date.  A Finance Charge of 1.5% per month on a pro-

rated portion thereof (12% Annual Percentage Rate) will be charged upon all balances not paid within 30 days or first 
appearance on a Statement. 
We impose a surcharge of 2.25% on the transaction amount on all credit card products, which is not greater than our cost of 
processing.  We do not surcharge debit cards. 

General Terms & 
Conditions of Sale: 
Acceptance: 

CalPortland Co. Terms and Conditions are applicable and included as page two of this quote.  If you did not receive a copy, 
please contact CalPortland Sales Department at (602) 817-6950. 
For this job quotation to be effective, written acceptance must be received no later than 30 days after quote date. 
 

 
 
 
 

   

 

Price Expiration: 
04/01/2022 

See acceptance clause below 

Buyer Acceptance:  

Name / Title:  

Date:  

https://www.eia.gov/petroleum/gasdiesel/


 

 

 

 

 

 
 

 
Ready Mix Terms and Conditions 

 
Customer # 1016934 Customer Name ACHEN GARDNER CONSTRUCTION LLC 
Quote # 120898 Project Title CHANDLER LOOP 101/202 FREEWAY 

WATERLINE REHAB 
 

  
Tempered Water: Heated Water $2.00 per cubic yard. 

Ice: $0.50 per pound (Requires 3 – 5 business days notice). 

Non-Chloride Accelerator:  $0.09 per ounce. 

Recover Set Delay Admixture: $0.20 per ounce. 

Micro Fiber: $6.50 per pound. 

Macro Fiber:  (Structural) Priced individually 

 Please see manufacturer recommendation / specifications for suggested dosage 
rate. 

Standard Liquid Color: See mix detail for per yard pricing. Actual color of concrete may vary due to 
differences in cement, aggregates, job site conditions and finishing methods. 
Three-yard minimum load required. 

Color Washouts:  $25.00 per load 

Standby Charges:  $2.00 per minute beyond 5 minutes per cubic yard. 

Minimum Load: Under 6 CY = $200.00  

Excessive Trucking: One Excessive Trucking Fee of $200 will be assessed for each additional load 
required due to load sizes or multiple Order Backs. 

Saturday Service: $5.00 per cubic yard 
Saturday operating hours 5:00am – 12:00pm 
Loads delivered outside of operating hours subject to additional charges 

Split Load Charges:  $250.00 per load. 

Cancellation Charges: $10.00 per cubic yard 
- All orders greater than 80 cubic yards cancelled within 24 hours of scheduled 

delivery  
$10.00 per cubic yard (with a minimum of $250.00) 
- All orders with scheduled delivery between the hours of 6:00pm – 4:00am 

cancelled within 24 hours of scheduled delivery 

   
Special Provisions: 
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Andy Mortensen

From: Jim Latto <jim@azdbm.com>
Sent: July-06-21 8:55 AM
To: Andy Mortensen
Subject: RE: Reminder Request For Quotation - Chandler Loop 101/202 Freeway Waterline 

Rehab

This project is just a little too far away from our facility to provide decent service and in the best interest of both parties 
we should just pass on this one. No bid here. Thanks! 
 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: amortensen@achen.com <amortensen@achen.com>  
Sent: Tuesday, July 6, 2021 8:13 AM 
To: Jim Latto <jim@azdbm.com> 
Subject: Reminder Request For Quotation ‐ Chandler Loop 101/202 Freeway Waterline Rehab 
 
Hello, 
  
You are receiving this e‐mail because we did not receive a quote from you for this project.  If you would still like to 
provide pricing, please send your quote ASAP.  
 
Please see the attached request for quotation for the above mentioned project.  
 
Regards,  
 
Andy Mortensen 
Estimator 
Achen Gardner Construction 
480‐403‐9452 
amortensen@achen.com 



Quote Analysis Report
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8/26/21 3:40 PMCHANDLER LOOP 101/202 WTRLN REHAB GMP3866100A

SAWCUTSAWCUT

Vendor Phone

Vendor Name

Vendor Code

Unit Price

4809262788

Blade Runners I

BLADERUNNERS

Plug PriceUnitQuanDescResourceActivityBid

0.0000EA9.00SAWCUT MOBILIZATION4SAWMOB21021101000 110.0000

0.0000EA1.00CORE 6" HOLE IN VAULT WAL4SAWCORE06302141012000 70.0000

0.0000EA2.00CORE 8" HOLE IN VAULT WAL4SAWCORE08302141012000 90.0000

0.0000EA9.00CORE 12" HOLE IN VAULT WA4SAWCORE12302141012000 150.0000

0.0000EA11.00CORE 8" HOLE IN VAULT RO4SAWCOREVL302141012000 85.0000

0.0000EA0.00SAWCUT MINIMUM4SAWMIN302141022000 350.0000

0.0000EA1.00SAWCUT MINIMUM4SAWMIN302141060000 350.0000

Plugged Amount

Quoted Amount

0

3,875

$ Adjustment

% Adjustment

Mobilization

Bond

0

0

0

0

Total Adjustment 0

0Totals 3,875

Diff From Plug 3,875

Total Minority 0

A 'P' beside a price indicates a plug price.
Green background indicates that the vendor is selected.

amortensen
Typewritten Text
All Cut - No Bid
Modern Concrete Cutting - No Bid
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Andy Mortensen

From: David Snodgrass <modernconcretecutting@gmail.com>
Sent: August-24-21 12:24 PM
To: Andy Mortensen
Subject: Re: Achen Gardner Request For Quotation - Chandler Loop 101/202 Freeway Waterline 

Rehab

Hi Andy, 
 
Thanks for the quote.  We like to be part of your projects, unfortunately we do not do core drilling, only saw 
cutting. 
 
Best regards, 
 
Angela Snodgrass 
 
Modern Concrete Cutting Company LLC 
PO Box 11993    Glendale AZ 85318 
office: 602.369.3613  
email: modernconcretecutting@gmail.com 
 
 
 
On Tue, Aug 24, 2021 at 10:11 AM <amortensen@achen.com> wrote: 
Hello, 
 
Please see the attached request for quotation for the above mentioned project.  
 
Regards,  
 
Andy Mortensen 
Estimator 
Achen Gardner Construction 
480-403-9452 
amortensen@achen.com 



Quote Analysis Report
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8/26/21 3:42 PMCHANDLER LOOP 101/202 WTRLN REHAB GMP3866100A

SURVEYSURVEY

Vendor Phone

Vendor Name

Vendor Code

Unit Price

4802984900

EPS Group

EPSGROUP

Plug PriceUnitQuanDescResourceActivityBid

5,000.0000LS1.00SURVEY4SURVEY30214902000 3,165.0000

3,500.0000LS1.00GIS DOCUMENTATION4SURVEY302149020000 2,175.0000

Plugged Amount

Quoted Amount

0

5,340

$ Adjustment

% Adjustment

Mobilization

Bond

0

0

0

0

Total Adjustment 0

8,500Totals 5,340

Diff From Plug -3,160

Total Minority 0

A 'P' beside a price indicates a plug price.
Green background indicates that the vendor is selected.

amortensen
Typewritten Text
Pre-Selected Subcontractor



         

1130 N. Alma School Road, Suite 120, Mesa, AZ 85201  |  T: 480.503.2250  |  F: 480.503.2258  |  www.epsgroupinc.com   
 

June 23, 2021 
 
Andy Mortensen 
Achen-Gardner Construction 
 
Re:  Chandler 101/202 Waterline Assessment 
 
EPS Group, Inc. is pleased to submit this proposal for the above referenced project. Our total fee as 
shown in the scope below is $5,430.00. 
 

• Calibration/Control - $1,305.00 
• QA/QC - $500.00 
• Potholes - $1,450.00 
• As-builts - $2,175.00 

 
We look forward to continuing our working relationship with you and your company.  Please contact 
me for any questions or concerns at 480-298-4900 or dave.hargrove@epsgroupinc.com. 
 
Sincerely, 
 

 
David Hargrove 
Survey Project Manager/CST III 
EPS Group, Inc      

mailto:dave.hargrove@epsgroupinc.com


CONSTRUCTION STAKING SCOPE & FEE SCHEDULE FOR: 

Chandler 101/202 Waterline Assessment 

1 Calibration and Control 
• Calibrate site horizontally and vertically and produce horizontal control 

sheet for staking project.  Establish additional onsite control for use 
during project. 

$1,305 

2 QA/QC 
• Provide point sheets, plans and calculations necessary for field crew to 

perform layout and as-builts. 
• Check field data to ensure quality of work. 

$500 

3 Potholes 
• Stake actual location of potholes with ID number and elevation on the 

stake. 

$1,450 

4 As-Builts 
• Provide civil as-built data per City of Chandler requirements onto 

approved construction plans only. 
• Provide monthly GIS as-built submittal in City of Chandler’s database. 
• Landscape and Irrigation plan as-builts are not included. 
• EPS will provide as-built drawings by digital copy only. 

$2,175 

 TOTAL FEE, ABOVE SERVICES* $5,430.00 
 

*This is for information only.  The project will be billed at a lump sum fee. 

*Above total includes 4 trips to site.  Any additional trips are subject to a mobilization charge of 
$250 per trip. 



Assumptions/Exclusions 

 

1. Please review this proposal carefully, as we have attempted to provide a complete Scope of 
Services for your project.  Any items requested to be staked during the course of construction, 
but not listed in the Scope of Services, will be considered non-contract additional services.  
Additional and re-staking services will be invoiced at our current hourly rate. 

2. Any questions regarding the accuracy of construction staking will not be considered unless the 
Surveyor’s reference points and stakes are preserved intact in their original and undisturbed 
state.  The survey director/field supervisor must be notified immediately if any inaccuracy of 
construction is suspected. 

3. A minimum 48-hour working day notice will be required for scheduling work. 

4. Contract staking, additional staking and re-staking services shall be performed on an “upon 
request” basis, and must be approved by the General Contractor or Owner prior to their 
request. 

5. All staking shall be performed one time only under the Fee Schedule, unless otherwise noted. 

6. The Surveyor shall coordinate directly with the General Contractor to determine offset distances 
and lath markings, or if unavailable, the surveyor will use industry standards.  The Surveyor shall 
provide cut sheets to the General Contractor upon request. 

7. The General Contractor is responsible for scheduling as-builts with a 48-hour working day 
notice.  Utility as-builts must be obtained prior to backfill or they may have to be exposed or 
potholed at a later date. 

8. This proposal is based on receiving digital data, i.e., CAD files from the Engineer of Record, 
including PDF or a hard copy of the approved stamped plans. 

9. The General Contractor and his subcontractors shall maintain and use sets of approved plans at 
the project site, and verify to the best of their ability the accuracy all stakes prior to 
construction.  The General Contractor and his subcontractors shall not be liable for the accuracy 
of the Surveyor’s stakes unless disturbed prior to construction. 

10. Any changes in or additions to the Project within its general scope will result in a fee adjustment 
or change order. 

11. This bid is for construction staking services only.  The horizontal control portion of the services 
does not include setting property corners unless EPS is the original Surveyor of Record for the 
property, prior to the construction phase. 

12. This scope and fee proposal does not include Engineer’s Certifications, Substantial Completion 
letters, filing of “Approval of Construction” (AOC), for water & sewer, etc.  This task is not in the 
purview of a Land Surveyor, but rather the Engineer of Record with no exceptions. 

13. Any and all ALTA Surveys, Topo Maps, Legal Descriptions, Record of Surveys, setting of property 
pins is excluded in its entirety. 



Quote Analysis Report
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8/26/21 3:44 PMCHANDLER LOOP 101/202 WTRLN REHAB GMP3866100A

WELDWELD

Vendor Phone

Vendor Name

Vendor Code

Unit Price

4804894149

Sonoran Sales C

SONORANSALES

Plug PriceUnitQuanDescResourceActivityBid

0.0000EA1.00SUB F/I 30" DIP TO CCP PIPE 4WELD20510504000 11,245.0000

0.0000EA1.00SUB F/I 42" DIP TO CCP PIPE 4WELD205105033000 16,450.0000

Plugged Amount

Quoted Amount

0

27,695

$ Adjustment

% Adjustment

Mobilization

Bond

0

0

0

0

Total Adjustment 0

0Totals 27,695

Diff From Plug 27,695

Total Minority 0

A 'P' beside a price indicates a plug price.
Green background indicates that the vendor is selected.

amortensen
Typewritten Text
Specialty Steel Fabrication & Installation Sub - Limited Bidders.
Professional Piping Systems - No Bid 
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Sonoran Field Services      AZ ROC #325748-KA 
428 South Gilbert Road #112                                            Gilbert, AZ 85296                           www.sonoransalescompany.com 

August 25th, 2021 
 
Andy Mortensen 
Achen-Gardner Construction, LLC 
550 S 79th Street 
Chandler, AZ 85226 
 
Regarding: Chandler Loop 101/202 Freeway Waterline Rehab 
                    Price Proposal 
 
Please find our quote for the following scope of work below: 
 

Bid 
Item # Description Quantity Units Unit Price Extended Price 

4 F/I 30" DIP TO CCP PIPE CONNECTION 
(DTL 243 SHT C-24) 

1 EA $ 11,245.00 $          11,245.00 

33 F/I 42" DIP TO CCP PIPE CONNECTION 

(DTL 243 SHT C-24) 
1 EA $ 16,450.00 $          16,450.00 

TOTAL $       27,695.00 
 
NOTES: 

a. Price good through April 2022 

b. Per drawings provided – Steel pipe and fittings to be per AWWA C200, C205, C207, C208 and C214 

c. Shop Drawings and Engineering to be provided in accordance with AWWA M11. 

d. Freight included FOB Jobsite. 

e. All welders to be certified in accordance with AWS D1.1 

f. The above quantities are estimated only.  Final pricing to be based on the unit rates above and the quantities 

utilized. 

g. All tools and consumables required to perform the listed tasks and standard to the trade(s) mentioned have been 

included in this estimate. 

h. The following items are excluded: 

i. Permits of any kind, Sales Tax, Traffic Control, Bonds, QC Testing, Excavation, Trench Shoring, Hoisting, 

Rigging, Removal and Disposal of CCP Pipe 

i. Costs for performance bonds are excluded and can be provided upon request at an additional charge. 

j. Lead Times / Schedule: 

i. Submittals:  2 weeks ARO 

ii. Fabrication & Delivery:  4-weeks after Approved Drawings 

If you have any questions, please don’t hesitate to contact me. 

 
Sincerely, 
 
Cody Nunez, P.E. 
cody@sonoransalescompany.com 
Cell: 480-694-2032 

 
 
 

mailto:cody@sonoransalescompany.com
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Term & Conditions of Sale  

1. THIS OFFER AND ITS ACCEPTANCE: “Seller” is that entity identified in the quotation, invoice, or other document originated by the Seller of the goods (or products) and services referred to herein. This document 
is Seller’s offer to Buyer. Buyer’s acceptance is expressly limited to the terms and conditions of this offer and Seller hereby objects to and rejects any additional or different terms or conditions in Buyer’s acceptance, 
Buyer’s purchase order, or other documentation purporting to order the same or equivalent goods contained in this document. Buyer accepts this offer as made and all its provisions by transmitting in oral or written form 
a Buyer purchase order number, an authorization to proceed, or other request; by issuing any document which orders the same or equivalent goods referred to herein; by accepting, or making any payment form any 
goods or services furnished hereunder, or by any Buyer conduct recognizing the existence of a contract between Buyer and Seller for the goods and services referred to herein. Any additional or different terms or attempt 
by Buyer to vary in any degree any of the terms herein shall be deemed material but shall not operate as a rejection of this offer unless they contain variances in the terms of the description, quantity, price, or delivery 
schedule of the goods offered herein which are unacceptable to Seller. No modification of this offer and the contract resulting (including any additional or different terms or conditions in Buyer’s acceptance) shall be 
binding on Seller unless Seller expressly agrees in writing to change this offer. 

2. PRICE: The price for each item covered by this contract shall be the price shown for such items on the face hereof. Prices do not include any Federal, State or Local taxes, duties, or fees which may be imposed 

upon the sale, use, transfer, importation, or transportation of materials or services and all such costs shall be paid by Buyer unless Seller expressly agrees in writing to change this offer. 

3. LIMITED WARRANTY: Seller warrants the goods delivered hereunder to be free from defects in material and workmanship for a period of one (1) year from the date of Seller’s shipment. Seller’s sole obligation 
and Buyer’s exclusive remedy for defects in the goods shall be limited, at Seller’s option, to either repair or replacement of defective goods FOB Seller’s factory. Any claim by Buyer to Seller shall be delivered in writing 
within five (5) days of the discovery of the claimed defect but in no event after the expiration of one (1) year from the date of Seller’s shipment, whichever is less. Buyer’s failure to so notify Seller of such defects within the 
above time periods shall bar Buyer from any remedy under this Warranty, or for any recovery of damages or losses due to defects in the products. 

THIS WARRANTY IS THE SOLE WARRANTY COVERING THE PRODUCTS AND SELLER MAKES NO OTHER WARRANTY OF ANY KIND, WHETHER EXPRESS, IMPLIED OR STATUTORY, AND 
ALL IMPLIED WARRANTIES OF FITNESS AND MERCHANTABILITY ARE HEREBY DISCLAIMED BY SELLER AND EXCLUDED FROM THIS WARRANTY. IN NO EVENT SHALL SELLER BE LIABLE 
FOR CONSEQUENTIAL, COMPENSATORY, PUNITIVE, INCIDENTAL, OR SPECIAL DAMAGES HOWSOEVER ARISING FROM SELLER’S PERFORMANCE OF THIS CONTRACT OR THE 
PERFORMANCE OF THE GOODS OR SERVICES FURNISHED HEREUNDER. 

This warranty shall not apply to goods or products which have been repaired or altered by other than authorized representatives of Seller or to damages or defects caused by accident, vandalism, Acts Of God, 
erosion, normal wear and tear, improper selection by Buyer or others, and other causes beyond Seller’s control. This warranty shall not apply to the misapplication, improper installation, or misuse of the goods 
caused by variations in environment, the inappropriate extrapolation of data provided, or the failure of Buyer or others to adhere to pertinent specifications or industry practices. 

4. ACCEPTANCE: Rejection of the goods supplied under this contract for defects or defective delivery shall occur within a reasonable time after their delivery or tender at the delivery point, but in any 
event no later than ten (10) days thereafter. If the goods are not accepted or rejected by Buyer or Buyer’s agent in writing to Seller within said ten (10) day period; they shall be deemed accepted by Buyer. 
In the event of Buyer’s rightful rejection of the goods, Seller’s liability shall be limited to replacing or repairing the rejected goods within a reasonable time, or to allow credit to the extent of the invoice value of 
the goods, all at Seller’s option. Seller shall not be liable for any loss, damage, or expense of any kind, arising from delays in transportation, installation, Buyer’s rejections of goods, or any other cause 
whatsoever. 

5. LIMITATION OF SELLER’S LIABILITY: Seller’s liability on any claim of any kind, including claims based upon Seller’s negligence, breach of contract, or strict liability in tort, for any loss or 
damage arising out of, connected with, or resulting from the use of the products furnished hereunder or Seller’s performance of this contract, shall in no case exceed the purchase price allocable 
to the goods or part thereof which give rise to the claim. IN NO EVENT SHALL SELLER BE LIABLE FOR SPECIAL, INCIDENTAL, OR CONSEQUENTIAL DAMAGES HOWSOEVER ARISING OUT 
OF SELLER’S PERFORMANCE OF THIS CONTRACT AND NOTWITHSTANDING WHETHER SELLER MAY HAVE BEEN ADVISED OR IS ADVISED OF THE POSSIBILITY OF SPECIAL (OR 
LIQUIDATED) DAMAGES. 

6. PAYMENT: Seller’s invoices for goods delivered are net and are due and payable in full thirty (30) days from receipt of invoice. Buyer shall pay interest on past due accounts at the maximum rate allowed 
by law. Seller reserves a security interest in the goods pursuant to the Uniform Commercial Code and in all proceeds thereof until payment in full of the purchase price. Buyer shall execute and deliver to Seller 
such UCC financing statements and other documents as may be requested by Seller for the purpose of perfecting Seller’s security interest in the products and proceeds. In no event shall Buyer make any setoff 
or reduction under this or any other contract between Buyer and Seller to amounts owed by the Buyer to Seller by reason of any Buyer claim or demand against Seller, whether alleged by Buyer to arise under 
this contract or any other contract or transaction, in tort, or otherwise. Any such setoffs or deductions by Buyer shall constitute a material breach of this contract. 

7. BUYER’S DEFAULT: If Buyer fails to make any payment to Seller when due, if Buyer’s financial responsibility becomes impaired or unsatisfactory in Seller’s sole judgment, or if Buyer commits a 
material breach of this contract, Seller, without prior notice or demand, may, at its sole option, suspend or terminate further performance or deliveries due hereunder. Buyer shall be liable to Seller for any 
losses or damages of Seller arising from such Buyer defaults and failures, as well as any resulting delays to Seller’s performance of this contract. Upon Buyer’s performance of its obligations, Buyer’s payment 
of all accrued amounts due Seller, Buyer’s removal of any inhibiting cause, and upon Buyer’s providing sufficient assurance or security for its performance as Seller in its sole judgment may determine to be 
required, Seller may resume performance of this contract. 

8. WAIVER: The failure of Seller in any one or more instances to enforce one or more of the terms or conditions of this contract, to exercise any right or privilege hereunder, or the waiver by Seller of any 
breach of this contract, shall not be construed as thereafter waiving any terms, conditions, rights or privileges of this contract, and the same shall continue and remain in force and effect as if no such failure to 
enforce had occurred. 

9. FORCE MAJEURE: Seller shall not be liable for on-performance or delay in performance resulting from any governmental law or regulation, now or hereafter in effect, or for delays caused by Seller’s 
suppliers, or caused by Acts Of God, fire, flood, wind, sabotage, strikes or other labor troubles, accidents, necessary repairs to machinery, adverse weather conditions, acts or omissions of Buyer, or any cause 
beyond Seller’s reasonable control. In the event of any of the foregoing, Seller shall have the right to allocate and reschedule production and delivery of products to Buyers Seller, in its sole discretion, shall deem 
fair and practical, without liability to Seller. 

10. DELIVERY: Sales and delivery of the goods provided hereunder are FOB point of manufacture unless Seller’s offer or quote specifically states otherwise. Title and risk of loss shall pass to Buyer upon delivery to 
the carrier at the FOB point or upon arrival of the carrier at the destination or jobsite boundary, if the FOB point is destination or jobsite. If the FOB point is at the jobsite, unloading is Buyer’s responsibility. Delivery to jobsite 
means motor truck delivery as close to jobsite as, in Seller’s sole judgment, is safe and practical for loaded truck and trailers operating under their own power. Buyer shall provide and maintain at his expense suitable 
right of way, including access roads and turn arounds, to the jobsite. Buyer shall not snake or pull any trucks with any power equipment without the express agreement of Seller and delivering carrier. Standby time will 
be charged when in excess of one hour from the time of arrival of trucks at the jobsite where such delay is caused by Buyer’s failure to comply with this paragraph. Seller will make reasonable efforts to deliver materials 
at the time requested by Buyer and agreed to by Seller. Performance cannot be scheduled on less than 48-hour notice to Seller. 

11. DELAY, TERMINATION, OR CANCELLATION BY BUYER: Seller shall be entitled to recover from Buyer all costs, expenses, including overhead costs and expenses, and damages incurred or suffered 

as a result of Buyer’s cancellation, or termination of this contract, or as a result of Buyer or Buyer’s customer delay of Seller’s performance under this contract. 
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Term & Conditions of Sale (Continued) 

12. PATENTS: To the extent the items covered by this Sales Order are manufactured pursuant to designs or plans provided by Buyer, Buyer shall indemnify and save harmless Seller, its agents and subcontractors, 
from any expense, cost, loss, damage or liability for infringement of any patents with respect to such items and their process of manufacture and Buyer agrees at its own expense to defend or assist, at Seller’s option, 
in the defense of any action in which such infringement is alleged with respect to the manufacture, sales or use of such items delivered hereunder. 

1. ASSISTANCE BY SELLER: No recommendation or statement made or assistance given by Seller, its representatives, or agents, in connection with the installation, application, storage, transportation, or 

use of the goods or products furnished hereunder shall constitute a waiver by Seller of any of the provisions herein, or enlarge Seller’s liability, as hereinabove defined and limited, or be deemed to provide any 

warranty in excess of those Seller warranties set forth hereinabove. 

2. ATTORNEY FEES AND EXPENSES: If Seller is required to file suit or take other legal action to enforce any of its rights hereunder, including without limitation, proceedings to collect 
amounts due Seller hereunder, Buyer shall pay the reasonable attorney fees and expenses incurred by Seller. 

3. SALES: All sales are final. Any return of goods shall be subject to the prior written approval of Seller. 

4. SPECIFICATIONS, APPLICATION, AND USE OF THE PRODUCTS: Products furnished are sold pursuant to Seller’s manufacturing drawings and are subject to standard manufacturing variations. Seller 
may change its drawings at any time without incurring liability for products previously or subsequently sold. Buyer shall be responsible for the performance of goods or products produced to Buyer’s specifications, 
drawings or plans. Buyer shall be responsible for determining the appropriate use or application of Seller’s products for Buyer’s or Buyer’s customer’s requirements, notwithstanding Buyer’s solicitation of, or Seller’s 
providing, advice or recommendations to Buyer. Buyer waives any claim against Seller, and Seller’s agents or employees, arising out of Buyer’s selection, application, or use of the products furnished hereunder. 
Buyer shall indemnify and defend Seller from any claim or suit for personal injury (including death), property damage, or other liability arising out of the improper application, or any misuse of Seller’s products, or 
failure to follow Seller’s application, installation, or safety instructions, or industry standards applicable to same. 

5. INTERPRETATION: The laws of the State of the Seller’s locations, as set forth in Seller’s address of the masthead or quotation, shall govern the interpretation and enforcement of this contract, excluding 
only the law of conflicts. If security interest filings are made by Seller, pursuant to the PAYMENT paragraph hereof, the Uniform Commercial Code as enacted in the State wherein the filings are made shall 
govern that security interest and those filings. 

6. FINAL AGREEMENT: There are no understandings, agreements of Buyer and Seller, or representations of either, relating to this contract which are not duly expressed herein, and no change shall be made 
to this contract unless it is made in writing and signed by duly authorized officers of Seller and Buyer. No part of Buyer’s contract(s) with Buyer’s customer is included in this contract except as may be specifically 
and expressly incorporated in Seller’s written quotation to Buyer. Buyer may not assign or otherwise delegate Buyer’s obligations under this offer and any resulting contract without Seller’s express written prior 
consent. 

 



 

 

  
EXHIBIT D7:  BASELINE PROJECT SCHEDULE 

 
AUGUST 30, 2021 

CITY OF CHANDLER LOOP 101 AND 202 FREEWAY WATERLINE AND SEWER REHABILITATION 
PHASE 2 – GMP PROPOSAL FOR INSTALLATION AND REMEDIATION 

PROJECT NO:  WA2008.401 
 

 

See Following Baseline Project Schedule 
 

  
 



Activity ID Activity Name Start Finish Original Duration Total Float Predecessors Successors

COC - Loop 101/202 Waterline Rehabilitation - Overview CPMCOC - Loop 101/202 Waterline Rehabilitation - Overview CPM
13-Jul-21 A 31-May-22 196 0

A1670 Council Approval 13-Jul-21 A 0

A1000 Procurement Notice to Proceed 19-Jul-21 A 0 A1010, A1120, A1050, A1180, A1240, A1300, A1360, A1420, A1480, A1540, A1600, A1680, A1710, A1740

A1060 90% Plans Received 03-Aug-21 A 0 A1010, A1120, A1050, A1180, A1240, A1300, A1360, A1420, A1480, A1540, A1600, A1680, A1710, A1740

A1660 Construction Notice to Proceed 12-Nov-21* 12-Nov-21 1 139

A1770 Waterline Shutdown Start 15-Nov-21* 0 0 A1790

A1780 Waterline Shutdown End (Substantial Completion) 29-Apr-22 0 22 A2290

A1800 Site Cleanup and Punchlist (Project Final Completion) 31-May-22 0 0 A1930

ProcurementProcurement 03-Aug-21 A 29-Nov-21 66 130

A1010 Submit Pipe Package Submittal 03-Aug-21 A 30-Aug-21 20 152 A1000, A1060 A1020

A1680 Submit Aggregates Submittal 03-Aug-21 A 30-Aug-21 20 172 A1000, A1060 A1690

A1710 Submit Concrete and Slurry Submittal 03-Aug-21 A 30-Aug-21 20 172 A1000, A1060 A1720

A1740 Submit Fencing/Wall Submittal 03-Aug-21 A 30-Aug-21 20 172 A1000, A1060 A1750

A1050 Submit Precast Vault Detail C17-C Submittal 25-Aug-21 A 25-Aug-21 1 4 A1000, A1060 A1070

A1120 Submit Precast Vault Detail C17-D Submittal 25-Aug-21 A 25-Aug-21 1 4 A1000, A1060 A1130

A1180 Submit Precast Vault Detail C18-E Submittal 25-Aug-21 A 25-Aug-21 1 4 A1000, A1060 A1190

A1240 Submit Precast Vault Detail C20-K Submittal 25-Aug-21 A 25-Aug-21 1 4 A1000, A1060 A1250

A1300 Submit Precast Vault Detail C21-L Submittal 25-Aug-21 A 25-Aug-21 1 4 A1000, A1060 A1310

A1360 Submit Precast Vault Detail C21-M Submittal 25-Aug-21 A 25-Aug-21 1 4 A1000, A1060 A1370

A1420 Submit Precast Vault Detail C19-H Submittal 25-Aug-21 A 25-Aug-21 1 4 A1000, A1060 A1430

A1480 Submit Precast Vault Detail C20-J Submittal 25-Aug-21 A 25-Aug-21 1 4 A1000, A1060 A1490

A1540 Submit Precast Vault Detail C18-F Submittal 25-Aug-21 A 25-Aug-21 1 4 A1000, A1060 A1550

A1600 Submit Precast Vault Detail C19-G Submittal 25-Aug-21 A 25-Aug-21 1 4 A1000, A1060 A1610

A1070 Review Precast Vault Detail C17-C Submittal 26-Aug-21 23-Sep-21 20 4 A1050 A1080

A1130 Review Precast Vault Detail C17-D Submittal 26-Aug-21 23-Sep-21 20 4 A1120 A1140

A1190 Review Precast Vault Detail C18-E Submittal 26-Aug-21 23-Sep-21 20 4 A1180 A1200

A1250 Review Precast Vault Detail C20-K Submittal 26-Aug-21 23-Sep-21 20 4 A1240 A1260

A1310 Review Precast Vault Detail C21-L Submittal 26-Aug-21 23-Sep-21 20 4 A1300 A1320

A1370 Review Precast Vault Detail C21-M Submittal 26-Aug-21 23-Sep-21 20 4 A1360 A1380

A1430 Review Precast Vault Detail C19-H Submittal 26-Aug-21 23-Sep-21 20 4 A1420 A1440

A1490 Review Precast Vault Detail C20-J Submittal 26-Aug-21 23-Sep-21 20 4 A1480 A1500

A1550 Review Precast Vault Detail C18-F Submittal 26-Aug-21 23-Sep-21 20 4 A1540 A1560

A1610 Review Precast Vault Detail C19-G Submittal 26-Aug-21 23-Sep-21 20 4 A1600 A1620

A1020 Review Pipe Package Submittal 31-Aug-21 28-Sep-21 20 152 A1010 A1030

A1690 Review Aggregates Submittal 31-Aug-21 28-Sep-21 20 172 A1680 A1700

A1720 Review Concrete and Slurry Submittal 31-Aug-21 28-Sep-21 20 172 A1710 A1730

A1750 Review Fencing/Wall Submittal 31-Aug-21 28-Sep-21 20 172 A1740 A1760

A1080 Approve Precast Vault Detail C17-C Submittal 23-Sep-21 0 4 A1070 A1090

A1140 Approve Precast Vault Detail C17-D Submittal 23-Sep-21 0 4 A1130 A1150

A1200 Approve Precast Vault Detail C18-E Submittal 23-Sep-21 0 4 A1190 A1210

A1260 Approve Precast Vault Detail C20-K Submittal 23-Sep-21 0 4 A1250 A1270

A1320 Approve Precast Vault Detail C21-L Submittal 23-Sep-21 0 4 A1310 A1330

1 2 0 0 16 2 3 0 1 2 2 0 11 1 2 0 0 1 2 2 06 1 2 2 0 1 1 2 31 0 1 2 2 0 1 2 28 0 1 1 2 0 0 1 233
July August September October November December January February March April May

2021 2022

Council Approval

Procurement Notice to Proceed

90% Plans Received

Construction Notice to Proceed

Waterline Shutdown Start

Waterline Shutdown End (Substantial Completion)

29-Nov-21, Procurement

Submit Pipe Package Submittal

Submit Aggregates Submittal

Submit Concrete and Slurry Submittal

Submit Fencing/Wall Submittal

Submit Precast Vault Detail C17-C Submittal

Submit Precast Vault Detail C17-D Submittal

Submit Precast Vault Detail C18-E Submittal

Submit Precast Vault Detail C20-K Submittal

Submit Precast Vault Detail C21-L Submittal

Submit Precast Vault Detail C21-M Submittal

Submit Precast Vault Detail C19-H Submittal

Submit Precast Vault Detail C20-J Submittal

Submit Precast Vault Detail C18-F Submittal

Submit Precast Vault Detail C19-G Submittal

Review Precast Vault Detail C17-C Submittal

Review Precast Vault Detail C17-D Submittal

Review Precast Vault Detail C18-E Submittal

Review Precast Vault Detail C20-K Submittal

Review Precast Vault Detail C21-L Submittal

Review Precast Vault Detail C21-M Submittal

Review Precast Vault Detail C19-H Submittal

Review Precast Vault Detail C20-J Submittal

Review Precast Vault Detail C18-F Submittal

Review Precast Vault Detail C19-G Submittal

Review Pipe Package Submittal

Review Aggregates Submittal

Review Concrete and Slurry Submittal

Review Fencing/Wall Submittal

Approve Precast Vault Detail C17-C Submittal

Approve Precast Vault Detail C17-D Submittal

Approve Precast Vault Detail C18-E Submittal

Approve Precast Vault Detail C20-K Submittal

Approve Precast Vault Detail C21-L Submittal
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Activity ID Activity Name Start Finish Original Duration Total Float Predecessors Successors

A1380 Approve Precast Vault Detail C21-M Submittal 23-Sep-21 0 4 A1370 A1390

A1440 Approve Precast Vault Detail C19-H Submittal 23-Sep-21 0 4 A1430 A1450

A1500 Approve Precast Vault Detail C20-J Submittal 23-Sep-21 0 4 A1490 A1510

A1560 Approve Precast Vault Detail C18-F Submittal 23-Sep-21 0 4 A1550 A1570

A1620 Approve Precast Vault Detail C19-G Submittal 23-Sep-21 0 4 A1610 A1630

A1090 Procure Precast Vault Detail C17-C 24-Sep-21 29-Nov-21 45 4 A1080 A1100

A1150 Procure Precast Vault Detail C17-D 24-Sep-21 29-Nov-21 45 4 A1140 A1160

A1210 Procure Precast Vault Detail C18-E 24-Sep-21 29-Nov-21 45 4 A1200 A1220

A1270 Procure Precast Vault Detail C20-K 24-Sep-21 29-Nov-21 45 4 A1260 A1280

A1330 Procure Precast Vault Detail C21-L 24-Sep-21 29-Nov-21 45 4 A1320 A1340

A1390 Procure Precast Vault Detail C21-M 24-Sep-21 29-Nov-21 45 4 A1380 A1400

A1450 Procure Precast Vault Detail C19-H 24-Sep-21 29-Nov-21 45 4 A1440 A1460

A1510 Procure Precast Vault Detail C20-J 24-Sep-21 29-Nov-21 45 4 A1500 A1520

A1570 Procure Precast Vault Detail C18-F 24-Sep-21 29-Nov-21 45 4 A1560 A1580

A1630 Procure Precast Vault Detail C19-G 24-Sep-21 29-Nov-21 45 4 A1620 A1640

A1030 Approve Pipe Package Submittal 28-Sep-21 0 152 A1020 A1040

A1700 Approve Aggregates Submittal 28-Sep-21 0 172 A1690

A1730 Approve Concrete and Slurry Submittal 28-Sep-21 0 172 A1720

A1760 Approve Fencing/Wall Submittal 28-Sep-21 0 172 A1750

A1040 Procure Piping, Valves, and Appurtenances 29-Sep-21 26-Oct-21 20 152 A1030

General ConstructionGeneral Construction 08-Nov-21 31-May-22 144 0

A1790 Project Mobilization 08-Nov-21 12-Nov-21 5 0 A1770 A1840, A2250

A2250 Pothole 15-Nov-21 19-Nov-21 5 0 A1790 A1840

A1930 Finish Backfill, Landscaping & Project Cleanup 05-May-22 31-May-22 19 0 A2240 A1800

Work Area 3Work Area 3 22-Nov-21 16-Mar-22 80 54

A1840 Excavate & Shore Pits 22-Nov-21 30-Nov-21 5 0 A1790, A2250 A1850, A1810

A1850 Remove Existing Pipe 01-Dec-21 07-Dec-21 5 10 A1840 A2360

A1100 Deliver Precast Vault Detail C17-C - Bottom Section 06-Dec-21* 0 0 A1090 A1110, A2360

A1160 Deliver Precast Vault Detail C17-D - Bottom Section 06-Dec-21* 0 0 A1150 A1170, A2360

A1220 Deliver Precast Vault Detail C18-E - Bottom Section 06-Dec-21* 0 0 A1210 A1230, A2360

A1280 Deliver Precast Vault Detail C20-K - Bottom Section 06-Dec-21* 0 0 A1270 A1290, A2360

A1340 Deliver Precast Vault Detail C21-L - Bottom Section 06-Dec-21* 0 0 A1330 A1350, A2360

A1400 Deliver Precast Vault Detail C21-M - Bottom Section 06-Dec-21* 0 0 A1390 A1410, A2360

A2360 Install Precast Vault Bottom Sections 08-Dec-21 09-Dec-21 2 10 A1850, A1100, A1160, A1220, A1280, A1340, A1400A1860

A1860 Install New Piping, Valves and Appurtenances 10-Dec-21 18-Feb-22 50 10 A2360 A1870, A2420

A1110 Deliver Precast Vault Detail C17-C - Top Section 13-Dec-21* 0 0 A1100 A2420

A1170 Deliver Precast Vault Detail C17-D - Top Section 13-Dec-21* 0 0 A1160 A2420

A1230 Deliver Precast Vault Detail C18-E - Top Section 13-Dec-21* 0 0 A1220 A2420

A1290 Deliver Precast Vault Detail C20-K - Top Section 13-Dec-21* 0 0 A1280 A2420

A1350 Deliver Precast Vault Detail C21-L - Top Section 13-Dec-21* 0 0 A1340 A2420

A1410 Deliver Precast Vault Detail C21-M - Top Section 13-Dec-21* 0 0 A1400 A2420

A1870 Pressure Test and Disinfect Piping 21-Feb-22 22-Feb-22 2 10 A1860 A2350

1 2 0 0 16 2 3 0 1 2 2 0 11 1 2 0 0 1 2 2 06 1 2 2 0 1 1 2 31 0 1 2 2 0 1 2 28 0 1 1 2 0 0 1 233
July August September October November December January February March April May

2021 2022

Approve Precast Vault Detail C21-M Submittal

Approve Precast Vault Detail C19-H Submittal

Approve Precast Vault Detail C20-J Submittal

Approve Precast Vault Detail C18-F Submittal

Approve Precast Vault Detail C19-G Submittal

Procure Precast Vault Detail C17-C

Procure Precast Vault Detail C17-D

Procure Precast Vault Detail C18-E

Procure Precast Vault Detail C20-K

Procure Precast Vault Detail C21-L

Procure Precast Vault Detail C21-M

Procure Precast Vault Detail C19-H

Procure Precast Vault Detail C20-J

Procure Precast Vault Detail C18-F

Procure Precast Vault Detail C19-G

Approve Pipe Package Submittal

Approve Aggregates Submittal

Approve Concrete and Slurry Submittal

Approve Fencing/Wall Submittal

Procure Piping, Valves, and Appurtenances

Project Mobilization

Pothole

16-Mar-22, Work Area 3

Excavate & Shore Pits

Remove Existing Pipe

Deliver Precast Vault Detail C17-C - Bottom Section

Deliver Precast Vault Detail C17-D - Bottom Section

Deliver Precast Vault Detail C18-E - Bottom Section

Deliver Precast Vault Detail C20-K - Bottom Section

Deliver Precast Vault Detail C21-L - Bottom Section

Deliver Precast Vault Detail C21-M - Bottom Section

Install Precast Vault Bottom Sections

Install New Piping, Valves and Appurtenances

Deliver Precast Vault Detail C17-C - Top Section

Deliver Precast Vault Detail C17-D - Top Section

Deliver Precast Vault Detail C18-E - Top Section

Deliver Precast Vault Detail C20-K - Top Section

Deliver Precast Vault Detail C21-L - Top Section

Deliver Precast Vault Detail C21-M - Top Section

Pressure Test and Disinfect Piping
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Activity ID Activity Name Start Finish Original Duration Total Float Predecessors Successors

A2420 Install Precast Vault Top Sections 21-Feb-22 22-Feb-22 2 11 A1860, A1110, A1170, A1230, A1290, A1350, A1410A1940

A2350 Tie-In at STA 22+77.39 23-Feb-22 23-Feb-22 1 10 A1870 A1940, A2430

A2430 101 Segment Back In Service 23-Feb-22 0 69 A2350

A1940 Backfill Piping 24-Feb-22 16-Mar-22 15 10 A2420, A2350 A1890

Work Area 1Work Area 1 01-Dec-21 30-Mar-22 85 7

A1810 Excavate & Shore Pits 01-Dec-21 10-Dec-21 8 0 A1840 A1820

A1460 Deliver Precast Vault Detail C19-H - Bottom Section 06-Dec-21* 0 0 A1450 A1470

A1520 Deliver Precast Vault Detail C20-J - Bottom Section 06-Dec-21* 0 0 A1510 A1530

A1640 Deliver Precast Vault Detail C19-G - Bottom Section 06-Dec-21* 0 0 A1630 A1650

A1470 Deliver Precast Vault Detail C19-H - Top Section 13-Dec-21* 0 0 A1460 A1950

A1530 Deliver Precast Vault Detail C20-J - Top Section 13-Dec-21* 0 0 A1520 A1950

A1650 Deliver Precast Vault Detail C19-G - Top Section 13-Dec-21* 0 0 A1640 A1950

A1820 Remove Existing Pipe 13-Dec-21 22-Dec-21 8 0 A1810 A2300

A2300 Install Precast Vault Bottoms 23-Dec-21 27-Dec-21 2 0 A1820 A2330, A1830

A1830 Install New Piping, Valves and Appurtenances 28-Dec-21 07-Mar-22 50 0 A2300 A1880, A2330

A1880 Pressure Test and Disinfect Piping 08-Mar-22 09-Mar-22 2 22 A1830 A1910

A2330 Install Precast Vault Top Sections 08-Mar-22 09-Mar-22 2 0 A2300, A1830 A1950

A1950 Backfill Piping 10-Mar-22 30-Mar-22 15 0 A1470, A1530, A1650, A2330A1890

Work Area 2Work Area 2 06-Dec-21 04-May-22 107 0

A1580 Deliver Precast Vault Detail C18-F - Bottom Section 06-Dec-21* 0 0 A1570 A1590, A2230

A1590 Deliver Precast Vault Detail C18-F - Top Section 13-Dec-21* 0 0 A1580

A1890 Excavate & Shore Pits 31-Mar-22 04-Apr-22 3 0 A1940, A1950 A1900

A1900 Remove Existing Pipe 05-Apr-22 07-Apr-22 3 0 A1890 A2230

A2230 Install Precast Vault Bottom Section 08-Apr-22 08-Apr-22 1 0 A1900, A1580 A1910

A1910 Install New Piping, Valves and Appurtenances 11-Apr-22 26-Apr-22 12 0 A2230, A1880 A1920, A2340

A1920 Pressure Test and Disinfect Piping 27-Apr-22 27-Apr-22 1 0 A1910 A2290

A2340 Install Precast Vault Tops 27-Apr-22 27-Apr-22 1 2 A1910 A2240

A2290 Tie-In at STA 0+00 28-Apr-22 29-Apr-22 2 0 A1920 A1780, A2240

A2240 Backfill Piping 02-May-22 04-May-22 3 0 A2340, A2290 A1930

1 2 0 0 16 2 3 0 1 2 2 0 11 1 2 0 0 1 2 2 06 1 2 2 0 1 1 2 31 0 1 2 2 0 1 2 28 0 1 1 2 0 0 1 233
July August September October November December January February March April May

2021 2022

Install Precast Vault Top Sections

Tie-In at STA 22+77.39

101 Segment Back In Service

Backfill Piping

30-Mar-22, Work Area 1

Excavate & Shore Pits

Deliver Precast Vault Detail C19-H - Bottom Section

Deliver Precast Vault Detail C20-J - Bottom Section

Deliver Precast Vault Detail C19-G - Bottom Section

Deliver Precast Vault Detail C19-H - Top Section

Deliver Precast Vault Detail C20-J - Top Section

Deliver Precast Vault Detail C19-G - Top Section

Remove Existing Pipe

Install Precast Vault Bottoms

Install New Piping, Valves and Appurtenances

Pressure Test and Disinfect Piping

Install Precast Vault Top Sections

Backfill Piping

04-May-22, Work Area 2

Deliver Precast Vault Detail C18-F - Bottom Section

Deliver Precast Vault Detail C18-F - Top Section

Excavate & Shore Pits

Remove Existing Pipe

Install Precast Vault Bottom Section

Install New Piping, Valves and Appurtenances

Pressure Test and Disinfect Piping

Install Precast Vault Tops

Tie-In at STA 0+00

Backfill Piping
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Critical Remaining Work
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