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PROFESSIONAL SERVICES AGREEMENT 

Design Services 
RYAN ROAD UPRR CROSSING IMPROVEMENTS 

Project No. PR2106.202 

Council Date: March 24, 20222        Item No.  
 

THIS AGREEMENT (“Agreement”) is made and entered into on the ______ day of_________________, 
2022 (“Effective Date”), by and between City of Chandler, an Arizona municipal corporation, 
("City''), and Gavan & Barker, Inc., an Arizona corporation, ("Consultant") (City and Consultant 
may individually be referred to as “Party” and collectively referred to as “Parties”). 
 

RECITALS 
 
A. City proposes to engage Consultant to provide Design Services for RYAN ROAD UPRR 
CROSSING IMPROVEMENTS project as more fully described in Exhibit "A", which is attached to 
and made a part of this Agreement by this reference. 
 
B. Consultant is ready, willing, and able to provide the services described in Exhibit “A” for 
the compensation and fees set forth and as described in Exhibit ”B”, which is attached to 
and made a part of this Agreement by this reference. 
 
C. City desires to contract with Consultant to provide these services under the terms and 
conditions set forth in this Agreement. 
 

AGREEMENT 
 

NOW, THEREFORE, in consideration of the premises and the mutual promises contained in this 
Agreement, City and Consultant agree as follows: 
 
SECTION I--CONSULTANT’S SERVICES 
 
Consultant must perform the services described in Exhibit “A” to City’s satisfaction within the 
terms and conditions of this Agreement and within the care and skill that a person who 
provides similar services in Chandler, Arizona exercises under similar conditions. All work or 
services furnished by Consultant under this Agreement must be performed in a skilled and 
workmanlike manner.  All fixtures, furnishings, and equipment furnished by Consultant as 
part of the work or services under this Agreement must be new, or the latest model, and of 
the most suitable grade and quality for the intended purpose of the work or service.  
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SECTION II--PERIOD OF SERVICE 
 
Consultant must perform the services described in Exhibit “A” for the term of this 
Agreement.  Unless amended in writing by the Parties, the Agreement term expires 300 
calendar days after the Notice to Proceed (NTP) Date. 
 
SECTION III--PAYMENT OF COMPENSATION AND FEES 
 
Unless amended in writing by the Parties, Consultant’s compensation and fees as more fully 
described in Exhibit “B” for performance of the services approved and accepted by City 
under this Agreement must not exceed $47,757.44 for the full term of the Agreement. 
Consultant may not increase any compensation or fees under this Agreement without the 
City’s prior written consent. Consultant must submit monthly requests for payment of 
services approved and accepted during the previous billing period and must include, as 
applicable, detailed invoices and receipts, a narrative description of the tasks accomplished 
during the billing period, a list of any deliverables submitted, and any subconsultant’s or 
supplier’s actual requests for payment plus similar narrative and listing of their work. 
Consultant must submit an Application and Certification for Payment Sheet with the monthly 
request for payment to: CapitalProjects.Payables@chandleraz.gov. Payment for those 
services negotiated as a lump sum will be made in accordance with the percentage of the 
work completed during the preceding billing period. Services negotiated as a not-to-exceed 
fee will be paid in accordance with the work effort expended on the service during the 
preceding month. All requests for payment must be submitted to City for review and 
approval. City will make payment for approved and accepted services within 30 calendar days 
of City’s receipt of the request for payment. Consultant bears all responsibility and liability for 
any and all tax obligations that result from Consultant’s performance under this Agreement.  
 
SECTION IV--CITY'S OBLIGATIONS 
 
As part of Consultant’s services under this Agreement, City will provide furnished items, 
services, or obligations as detailed in Exhibit “D”. 
 
SECTION V--GENERAL CONDITIONS 
 
5.1 Notices. Unless otherwise provided herein, demands under this Agreement must be in 
writing and will be deemed to have been duly given and received either (a) on the date of 
service if personally served on the party to whom notice is to be given, or (b) on the third day 
after the date of the postmark of deposit by first class United States mail, registered or 
certified, postage prepaid and properly addressed as follows: 
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To City: City of Chandler 
Public Works & Utilities Department 
Attn:  CIP City Engineer 
P.O. Box 4008, Mail Stop 407 
Chandler, AZ 85244-4008 
Phone:  480-782-3343 
Email:  andrew.goh@chandleraz.gov 
 

With a Copy to: City of Chandler 
Public Works & Utilities Department 
Attn: Project Manager 
P.O. Box 4008, Mail Stop 407,  
Chandler, AZ 85244-4008 
 To Consultant: Gavan & Barker, Inc.  
Mailing Address: 3030 N. Central Ave Ste 700 Phoenix AZ 85012  

Statutory Agent Name: Lon Licht 
Statutory Agent Mailing Address: 5225 N Central Ave Ste 115 Phoenix AZ 
85012  

CONSULTANT’S AUTHORIZED PROJECT REPRESENTATIVE 
Name:  John Barker 
Title:  Principal Landscape Architect 
Phone:  602-200-0031 
Email:  jbarker@gavanbarker.com      

 
5.2 Records/Audit. Records of Consultant’s direct personnel payroll, reimbursable expenses 
pertaining to this Agreement and records of accounts between City and Consultant must be 
kept on the basis of generally accepted accounting principles and must be made available to 
City and its auditors for up to three years following City’s final acceptance of the services 
under this Agreement (this requirement is increased to five years if construction of this 
project is federally funded). City, its authorized representative, or any federal agency, 
reserves the right to audit Consultant’s records to verify the accuracy and appropriateness of 
all cost and pricing data, including data used to negotiate this Agreement and any 
amendments. City reserves the right to decrease the total amount of Agreement price or 
payments made under this Agreement or request reimbursement from Consultant following 
final contract payment on this Agreement if, upon audit of Consultant’s records, the audit 
discloses Consultant has provided false, misleading, or inaccurate cost and pricing data. 
Consultant will include a similar provision in all of its contracts with subconsultants who 
provide services under the Agreement to ensure that City, its authorized representative, or 
the appropriate federal agency, has access to the subconsultants’ records to verify the 
accuracy of all cost and pricing data. City reserves the right to decrease Contract price or 
payments made on this Agreement or request reimbursement from Consultant following 
final payment on this Agreement if the above provision is not included in subconsultant 
agreements, and one or more subconsultants refuse to allow City to audit their records to 
verify the accuracy and appropriateness of all cost and pricing data. If, following an audit of 
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this Agreement, the audit discloses Consultant has provided false, misleading, or inaccurate 
cost and pricing data, and the cost discrepancies exceed 1% of the total Agreement billings, 
Consultant will be liable for reimbursement of the reasonable, actual cost of the audit. 
 
5.3 Alteration in Character of Work. Whenever an alteration in the character of work results 
in a substantial change in this Agreement, thereby materially increasing or decreasing the 
scope of services, cost of performance, or Project schedule, the work will be performed as 
directed by City. However, before any modified work is started, a written amendment must 
be approved and executed by City and Consultant. Such amendment must not be effective 
until approved by City. Additions to, modifications, or deletions from this Agreement as 
provided herein may be made, and the compensation to be paid to Consultant may 
accordingly be adjusted by mutual agreement of the Parties. It is distinctly understood and 
agreed that no claim for extra services or materials furnished by Consultant will be allowed 
by City except as provided herein, nor must Consultant do any work or furnish any materials 
not covered by this Agreement unless such work is first authorized in writing. Any such work 
or materials furnished by Consultant without prior written authorization will be at 
Consultant’s own risk, cost, and expense, and Consultant hereby agrees that without written 
authorization Consultant will make no claim for compensation for such work or materials 
furnished. 
 
5.4 Termination. City and Consultant hereby agree to the full performance of the covenants 
contained herein, except that City reserves the right, at its discretion and without cause, to 
terminate or abandon any service provided for in this Agreement, or abandon any portion of 
the Project for which services have been performed by Consultant. In the event City abandons 
or suspends the services, or any part of the services as provided in this Agreement, City will 
notify Consultant in writing and immediately after receiving such notice, Consultant must 
discontinue advancing the work specified under this Agreement. Upon such termination, 
abandonment, or suspension, Consultant must deliver to City all drawings, plans, 
specifications, special provisions, estimates and other work entirely or partially completed, 
together with all unused materials supplied by City. Consultant must appraise the work 
Consultant has completed and submit Consultant’s appraisal to City for evaluation. City may 
inspect Consultant’s work to appraise the work completed. Consultant will receive 
compensation in full for services performed to the date of such termination. The fee will be 
paid in accordance with Section Ill of this Agreement, and as mutually agreed upon by 
Consultant and City. If there is no mutual agreement on payment, the final determination will 
be made in accordance with the "Disputes" provision in this Agreement. However, in no event 
may the fee exceed the fee set forth in Section Ill of this Agreement nor as amended in 
accordance with Section "Alteration in Character of Work." City will make the final payment 
within 60 days after Consultant has delivered the last of the partially completed items and 
the Parties agree on the final fee. If City is found to have improperly terminated the 
Agreement for cause or default, the termination will be converted to a termination for 
convenience in accordance with the provisions of this Agreement. 
 
5.5 Indemnification. To the extent permitted by law, the Consultant ("lndemnitor") must 
indemnify, save and hold harmless City and its officers, officials, agents and employees 
("lndemnitee") from any and all claims, actions, liabilities, damages, losses or expenses 
(including court costs, attorneys' fees and costs of claim processing, investigation and 
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litigation) ("Claims") caused or alleged to be caused, in whole or in part, by the wrongful, 
negligent or willful acts, or errors or omissions of Consultant or any of its owners, officers, 
directors, agents, employees, or subconsultants in connection with this Agreement. This 
indemnity includes any claim or amount arising out of or recovered under workers' 
compensation law or on account of the failure of Consultant to conform to any federal, state 
or local law, statute, ordinance, rule, regulation or court decree. Consultant must indemnify 
lndemnitee from and against any and all Claims, except those arising solely from 
lndemnitee's own negligent or willful acts or omissions. Consultant is responsible for primary 
loss investigation, defense and judgment costs where this indemnification applies. In 
consideration of the award of this Agreement, Consultant agrees to waive all rights of 
subrogation against lndemnitee for losses arising from or related to this Agreement. The 
obligations of Consultant under this provision survive the termination or expiration of this 
Agreement. 
 
5.6 Insurance Requirements. Consultant must procure insurance under the terms and 
conditions and for the amounts of coverage set forth in Exhibit “C” against claims that may 
arise from or relate to performance of the work under this Agreement by Consultant and its 
agents, representatives, employees, and subconsultants. Consultant and any subconsultant 
must maintain this insurance until all of their obligations have been discharged, including any 
warranty periods under this Agreement. These insurance requirements are minimum 
requirements for this Agreement and in no way limit the indemnity covenants contained in 
this Agreement. City in no way warrants that the minimum limits stated in Exhibit “C” are 
sufficient to protect Consultant from liabilities that might arise out of the performance of the 
work under this Agreement by Consultant, Consultant’s agents, representatives, employees, 
or subconsultants. Consultant is free to purchase such additional insurance as may be 
determined necessary. 
 
5.7 Cooperation and Further Documentation. Consultant agrees to provide City such other 
duly executed documents as may be reasonably requested by City to implement the intent 
of this Agreement. 
 
5.8 Successors and Assigns. City and Consultant each bind itself, its partners, successors, 
assigns, and legal representatives to the other party to this Agreement and to the partners, 
successors, assigns, and legal representatives of such other party in respect to all covenants 
of this Agreement. Neither City nor Consultant may assign, sublet, or transfer its interest in 
this Agreement without the written consent of the other party. In no event may any 
contractual relation be created between any third party and City. 
 
5.9 Disputes. In any dispute arising out of an interpretation of this Agreement or the duties 
required not disposed of by agreement between Consultant and City, the final determination 
at the administrative level will be made by City Engineer. 
 
5.10 Completeness and Accuracy of Consultant’s Work. Consultant must be responsible for 
the completeness and accuracy of Consultant’s services, data, and other work prepared or 
compiled under Consultant’s obligation under this Agreement and must correct, at 
Consultant’s expense, all willful or negligent errors, omissions, or acts that may be discovered.  
Correction of errors disclosed and determined to exist during any construction of the project on 
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architectural or engineering drawings and specifications must be accomplished by Consultant.  
The cost of the design necessary to correct those errors attributable to Consultant and any 
damage incurred by City as a result of additional construction costs caused by such engineering 
or architectural errors will be chargeable to Consultant and will not be considered a cost of the 
Work.  The fact that City has accepted or approved Consultant’s work will in no way relieve 
Consultant of any of Consultant’s responsibilities. 
 
5.11 Reporting. Written monthly reports, along with updated work schedules, will be made by 
Consultant in the format prescribed by City.  These reports will be delivered to City per schedule.  
When requested by City, Consultant will attend Council meetings and provide finished documents 
including correspondence for Council action, supporting charts, graphs, drawings and colored 
slides of same. 
 
5.12 Withholding Payment. City reserves the right to withhold funds from Consultant’s 
payments up to the amount equal to the claims City may have against Consultant until such 
time that a settlement on those claims has been reached. 
 
5.13 City's Right of Cancellation. The Parties acknowledge that this Agreement is subject to 
cancellation by City under the provisions of Section 38-511, Arizona Revised Statutes (A.R.S.). 
 
5.14 Independent Consultant. For this Agreement Consultant constitutes an independent 
contractor. Any provisions in this Agreement that may appear to give City the right to direct 
Consultant as to the details of accomplishing the work or to exercise a measure of control 
over the work means that Consultant must follow the wishes of City as to the results of the 
work only. These results must comply with all applicable laws and ordinances. 
 
5.15 Project Staffing. Prior to the start of any work under this Agreement, Consultant must 
submit to City detailed resumes of key personnel that will be involved in performing services 
prescribed in the Agreement. City hereby acknowledges its acceptance of such personnel to 
perform services under this Agreement. At any time hereafter that Consultant desires to 
change key personnel while performing under the Agreement, Consultant must submit the 
qualifications of the new personnel to City for prior approval. Key personnel include, but are 
not limited to, principals-in-charge, project manager, and project Consultant. Consultant will 
maintain an adequate and competent staff of qualified persons, as may be determined by 
City, throughout the performance of this Agreement to ensure acceptable and timely 
completion of the Scope of Services. If City objects, with reasonable cause, to any of 
Consultant’s staff, Consultant must take prompt corrective action acceptable to City and, if 
required, remove such personnel from the Project and replace with new personnel agreed to 
by City. 
 
5.16 Consultants or Subconsultants. Prior to beginning the work, Consultant must furnish City 
for approval the names of consultants or subconsultants to be used under this Agreement. 
Any subsequent changes are subject to City’s written prior approval. 
 
5.17 Force Majeure. If either party is delayed or prevented from the performance of any act 
required under this Agreement by reason of acts of God or other cause beyond the control 
and without fault of the Party (financial inability excepted), performance of that act may be 
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excused, but only for the period of the delay, if the Party provides written notice to the other 
Party within ten days of such act. The time for performance of the act may be extended for a 
period equivalent to the period of delay from the date written notice is received by the other 
Party. 
 
5.18 Compliance with Federal Laws. Consultant understands and acknowledges the 
applicability of the Americans with Disabilities Act, the Immigration Reform and Control Act 
of 1986 and the Drug Free Workplace Act of 1989 to it. Consultant agrees to comply with these 
laws in performing this Agreement and to permit City to verify such compliance. 
 
5.19 No Israel Boycott. By entering into this Agreement, Consultant certifies that Consultant 
is not currently engaged in, and agrees for the duration of the Agreement, not to engage in a 
boycott of Israel as defined by state statute. 
 
5.20 Legal Worker Requirements. A.R.S. § 41-4401 prohibits City from awarding a contract to 
any consultant who fails, or whose subconsultants fail, to comply with A.R.S. § 23-214(A). 
Therefore, Consultant agrees Consultant and each subconsultant it uses warrants their 
compliance with all federal immigration laws and regulations that relate to their employees 
and their compliance with § 23-214, subsection A. A breach of this warranty will be deemed a 
material breach of the Agreement and may be subject to penalties up to and including 
termination of the Agreement. City retains the legal right to inspect the papers of any 
Consultant’s or subconsultant’s employee who provides services under this Agreement to 
ensure that Consultant and subconsultants comply with the warranty under this provision. 
 
5.21 Lawful Presence Requirement. A.R.S. §§ 1-501 and 1-502 prohibit City from awarding a 
contract to any natural person who cannot establish that such person is lawfully present in 
the United States. To establish lawful presence, a person must produce qualifying 
identification and sign a City-provided affidavit affirming that the identification provided is 
genuine. This requirement will be imposed at the time of contract award. This requirement 
does not apply to business organizations such as corporations, partnerships, or limited 
liability companies. 
 
5.22 Covenant Against Contingent Fees. Consultant warrants that no person has been 
employed or retained to solicit or secure this Agreement upon an agreement or 
understanding for a commission, percentage, brokerage, or contingent fee, and that no 
member of the Chandler City Council, or any City employee has any interest, financially, or 
otherwise, in Consultant’s firm. For breach or violation of this warrant, City may annul this 
Agreement without liability or, at its discretion, to deduct from the Agreement price or 
consideration, the full amount of such commission, percentage, brokerage, or contingent fee. 
 
5.23 Non-Waiver Provision. The failure of either Party to enforce any of the provisions of this 
Agreement or to require performance of the other Party of any of the provisions hereof must 
not be construed to be a waiver of such provisions, nor must it affect the validity of this 
Agreement or any part thereof, or the right of either Party to thereafter enforce each and 
every provision. 
 
5.24 Disclosure of Information Adverse to City’s Interests. To evaluate and avoid potential 
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conflicts of interest, Consultant must provide written notice to City, as set forth in this Section, 
of any work or services performed by Consultant for third parties that may involve or be 
associated with any real property or personal property owned or leased by City. Such notice 
must be given 7 business days prior to commencement of the services by Consultant for a 
third party, or 7 business days prior to an adverse action as defined below. Written notice 
and disclosure must be sent in accordance with Section 6.7 above.  An adverse action under 
this Agreement includes, but is not limited to: (a) using data as defined in the Agreement 
acquired in connection with this Agreement to assist a third party in pursuing administrative 
or judicial action against City; or (b) testifying or providing evidence on behalf of any person 
in connection with an administrative or judicial action against City; or (c) using data to produce 
income for Consultant or its employees independently of performing the services under this 
Agreement, without the prior written consent of City. Consultant represents that except for 
those persons, entities, and projects identified to City, the services performed by Consultant 
under this Agreement are not expected to create an interest with any person, entity, or third 
party project that is or may be adverse to City’s interests. Consultant’s failure to provide a 
written notice and disclosure of the information as set forth in this Section constitute a 
material breach of this Agreement. 
 
5.25 Data Confidentiality and Data Security. As used in the Agreement, "data" means all 
information, whether written or verbal, including plans, photographs, studies, investigations, 
audits, analyses, samples, reports, calculations, internal memos, meeting minutes, data field 
notes, work product, proposals, correspondence and any other similar documents or 
information prepared by, obtained by, or transmitted to Consultant or its subconsultants in 
the performance of this Agreement. The Parties agree that all data, regardless of form, 
including originals, images, and reproductions, prepared by, obtained by, or transmitted to 
Consultant or its subconsultants in connection with Consultant’s or its subconsultant’s 
performance of this Agreement is confidential and proprietary information belonging to City. 
Except as specifically provided in this Agreement, Consultant or its subconsultants must not 
divulge data to any third party without City’s prior written consent. Consultant or its 
subconsultants must not use the data for any purposes except to perform the services 
required under this Agreement. These prohibitions do not apply to the following data 
provided to Consultant or its subconsultants have first given the required notice to City: (a) 
data which was known to Consultant or its subconsultants prior to its performance under this 
Consultant or its subconsultants by a third party, who to the best of Consultant’s or its 
subconsultants’ knowledge and belief, had the legal right to make such disclosure and 
Consultant or its subconsultants are not otherwise required to hold such data in confidence; 
or (c) data which is required to be disclosed by virtue of law, regulation, or court order, to 
which Consultant or its subconsultants are subject. In the event Consultant or its 
subconsultants are required or requested to disclose data to a third party, or any other 
information to which Consultant or its subconsultants became privy as a result of any other 
contract with City, Consultant must first notify City as set forth in this Section of the request 
or demand for the data. Consultant or its subconsultants must give City sufficient facts so 
that City can be given an opportunity to first give its consent or take such action that City may 
deem appropriate to protect such data or other information from disclosure. All data must 
continue to be subject to the confidentiality agreements of this Agreement. Consultant or its 
subconsultants assume all liability to maintain the confidentiality of the data in its possession 
and agrees to compensate City if any of the provisions of this Section are violated by 
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Consultant, its employees, agents or subconsultants. Solely for the purposes of seeking 
injunctive relief, it is agreed that a breach of this Section must be deemed to cause irreparable 
harm that justifies injunctive relief in court. Consultant agrees that the requirements of this 
Section must be incorporated into all subagreements entered into by Consultant. A violation 
of this Section may result in immediate termination of this Agreement without notice. 
 
5.26 Personal Identifying Information-Data Security. Personal identifying information, 
financial account information, or restricted City information, whether electronic format or 
hard copy, must be secured and protected at all times by Consultant or its subconsultants. At 
a minimum, Consultant or its subconsultants must encrypt or password-protect electronic 
files. This includes data saved to laptop computers, computerized devices, or removable 
storage devices. When personal identifying information, financial account information, or 
restricted City information, regardless of its format, is no longer necessary, the information 
must be redacted or destroyed through appropriate and secure methods that ensure the 
information cannot be viewed, accessed, or reconstructed. In the event that data collected or 
obtained by Consultant or its subconsultants in connection with this Agreement is believed 
to have been compromised, Consultant or its subconsultants must immediately notify City 
contact. Consultant agrees to reimburse City for any costs incurred by City to investigate 
potential breaches of this data and, where applicable, the cost of notifying individuals who 
may be impacted by the breach. Consultant agrees that the requirements of this Section must 
be incorporated into all subcontracts entered into by Consultant. It is further agreed that a 
violation of this Section must be deemed to cause irreparable harm that justifies injunctive 
relief in court. A violation of this Section may result in immediate termination of this 
Agreement without notice. The obligations of Consultant or its subconsultants under this 
Section must survive the termination of this Agreement. 
 
5.27 Jurisdiction and Venue. This Agreement is made under, and must be construed in 
accordance with and governed by the laws of the State of Arizona without regard to the 
conflicts or choice of law provisions thereof. Any action to enforce any provision of this 
Agreement or to obtain any remedy with respect hereto must be brought in the courts 
located in Maricopa County, Arizona, and for this purpose, each Party hereby expressly and 
irrevocably consents to the jurisdiction and venue of such court. 
 
5.28 Survival. All warranties, representations, and indemnifications by Consultant must 
survive the completion or termination of this Agreement. 
 
5.29 Modification. Except as expressly provided herein to the contrary, no supplement, 
modification, or amendment of any term of this Agreement will be deemed binding or 
effective unless in writing and signed by the Parties.  
 
5.30 Severability. If any provision of this Agreement or the application to any person or 
circumstance may be invalid, illegal or unenforceable to any extent, the remainder of this 
Agreement and the application will not be affected and will be enforceable to the fullest 
extent permitted by law. 
 
5.31 Integration. This Agreement contains the full agreement of the Parties. Any prior or 
contemporaneous written or oral agreement between the Parties regarding the subject 
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matter is merged and superseded. 
 
5.32 Time is of the Essence. Time of each of the terms, covenants, and conditions of this 
Agreement is hereby expressly made of the essence. 
 
5.33 Date of Performance. If the date of performance of any obligation or the last day of any 
time period provided for should fall on a Saturday, Sunday, or holiday for City, the obligation 
will be due and owing, and the time period will expire, on the first day after which is not a 
Saturday, Sunday or legal City holiday. Except as may otherwise be set forth in this 
Agreement, any performance provided for herein will be timely made if completed no later 
than 5:00 p.m. (Chandler time) on the day of performance. 
 
5.34 Third Party Beneficiary. Nothing under this Agreement will be construed to give any 
rights or benefits in the Agreement to anyone other than City and Consultant, and all duties 
and responsibilities undertaken pursuant to this Agreement will be for the sole and exclusive 
benefit of City and Consultant and not for the benefit of any other party. 
 
5.35 Conflict in Language. All work performed must conform to all applicable City of Chandler 
codes, ordinances, and requirements as outlined in this Agreement. If there is a conflict in 
interpretation between provisions in this Agreement and those in Exhibit "A", the provisions 
in this Agreement prevail. 
 
5.36 Document/Information Release. Documents and materials released to Consultant, 
which are identified by City as sensitive and confidential, are City’s property. The 
document/material must be issued by and returned to City upon completion of the services 
under this Agreement. Consultant secondary distribution, disclosure, copying, or duplication 
in any manner is prohibited without City’s prior written approval. The document/material 
must be kept secure at all times. This directive applies to all City documents, whether in 
photographic, printed, or electronic data format.  
 
5.37 Exhibits. The following exhibits are made a part of this Agreement and are incorporated 
by reference: 
 
    Exhibit A - Scope of Services / Schedule 

Exhibit B - Compensation and Fees 
Exhibit C - Insurance Requirements 
Exhibit D - Special Conditions 
Exhibit E – Federal Requirements (if applicable)  
 

5.38 Special Conditions. As part of the services Consultant provides under this Agreement, 
Consultant agrees to comply with and fully perform the special terms and conditions set forth 
in Exhibit “D”, which is attached to and made a part of this Agreement. 
 
5.39 Non-Discrimination and Anti-Harassment Laws. Consultant must comply with all 
applicable City, state, and federal non-discrimination and anti-harassment laws, rules, and 
regulations. 
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5.40 Licenses and Permits. Beginning with the Effective Date and for the full term of this 
Agreement, Consultant must maintain all applicable City, state, and federal licenses and 
permits required to fully perform Consultant’s services under this Agreement. 
 
5.41 Warranties. Consultant must furnish a one-year warranty on all work and services 
performed under this Agreement. Consultant must furnish, or cause to be furnished, a two-
year warranty on all fixtures, furnishings, and equipment furnished by Consultant, 
subconsultants or suppliers under this Agreement. Any defects in design, workmanship, or 
materials that do not comply with this Agreement must be corrected by Consultant (including, 
but not limited to, all parts and labor) at Consultant’s sole cost and expense. All written 
warranties and redlines for as-built conditions must be delivered to City on or before City’s 
final acceptance of Consultant’s services under this Agreement.  
 
5.42 Cooperative Purchasing Agreement (S.A.V.E. – Strategic Alliance for Volume 
Expenditures).  In addition to City of Chandler and with the approval of Consultant, this 
Agreement may be extended for use by other municipalities, school districts, and government 
agencies of the State.  Any such usage by other entities must be in accordance with the 
ordinance, charter, or procurement rules and regulations of the respective political entity.   
 
5.43 Budget Approval into Next Fiscal Year.  This Agreement will commence on the Effective 
Date and continue in full force and effect until it is terminated or expires in accordance with 
the provisions of this Agreement.  The Parties recognize that the continuation of this 
Agreement after the close of the City's fiscal year, which ends on June 30 of each year, is 
subject to the City Council's approval of a budget that includes an appropriation for this item 
as an expenditure.  The City does not represent that this budget item will be actually adopted. 
This determination is solely made by the City Council. 
 
 
 
 
 

SIGNATURE PAGE TO FOLLOW 
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SCOPE OF SERVICES/SCHEDULE 

 
 



January 14, 2022

Mr. Hafiz Noor
City of Chandler
Public Works & Utilities Department
Capital Projects Division
215 E. Buffalo Street
Chandler, AZ 85244-4008

Re: Design Services Proposal
City of Chandler – Ryan Road U.P.R.R. Crossing Improvements
CoC Project No.:  PR2106.202
Gavan & Barker No. 2115

Dear Hafiz:

We are pleased to submit our design services proposal for the above referenced project.  Attached
is Attachment A-1 Scope of Services; A-2 Production Assignments; A-3 Production Schedule, and
Attachment B-1 and B-2 – Fee Schedule.

Also enclosed is the cost proposal from our subconsultant O.G. Engineering.

Again, thank you for this opportunity and please call me if you have any questions.

Sincerely,
Gavan & Barker, Inc.

John Barker, PLA, ASLA
Project Manager

Attachments

CC:  Mickey Ohland
Kurt Hoffman

 Kimberly Moon, PE
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ATTACHMENT A

DETAILED DESCRIPTION OF THE PROJECT
AND

DESIGN CONSULTANT SCOPE OF SERVICES

PROJECT TITLE:  Ryan Road U.P.R.R. Crossing Improvements
PROJECT NO.: PR2106.202
Chandler, AZ.

1. PROJECT DESCRIPTION & SCOPE OF CONSTRUCTION:

1.1. Design consultant will provide services for the coordination and design, permitting, and
construction documents for the Union Pacific Railroad (U.P.R.R.) crossing on Ryan Road
between Arizona Avenue and McQueen Road, in Chandler, Arizona, all as more specifically
described herein below.

In association with Ryan Road improvements (under separate project), this project will
include coordinating with U.P.R.R. and providing design for improvements to the U.P.R.R.
railroad crossing at the U.P.R.R. and Ryan Road intersection. In addition to the crossing
design services, other coordination efforts may include meetings, providing exhibits, CAD
files, roadway plans, and survey information.

1.2. Consultant will provide all design services for the Project including, but not limited to, normal
civil and traffic engineering services.

2. ASSIGNMENT:

2.1 The design contract has been awarded to an engineer based on their proposed personnel
and specified consultants. Any deviations or substitutions of these team members must be
pre-approved in writing by City.  Those persons listed in Exhibit B will perform those portions
of the work listed therein.

3. PROJECT SCHEDULE:

3.1. Consultant must perform the services within the times set forth in the Production Schedule
included herein and made a part hereof by reference.

3.2. Consultant must adhere to the Production Schedule described herein and such schedule
may not be modified or deviated from without written consent of City.  Consultant must
revise and submit for review an updated schedule whenever it is demonstrated that the time
for completion of the Project Design or of any of the partial completion points listed in the
schedule is delayed by two weeks or more.  Such adjusted schedule will include a written
explanation stating the reasons for the change and a plan for getting back on schedule.
Consultant must take all reasonable actions necessary to get the project back on schedule
and City will cooperate to assist Consultant.

4. QUALITY CONTROL:

4.1. Consultant must institute and comply with the Design Quality Control Plan attached hereto
and made a part hereof by reference.
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5. PRELIMINARY RESEARCH:

5.1. Document Search and Research: As and for preliminary research before preparing the
project design, Consultant will:

a. Perform a Document Search for utility as-builts.
b. Perform a Document search for rights-of-way.
c. Perform a Document search for City policies, regulations, standards, design manuals, and

requirements, etc. relevant to project.
d. Research all utility companies/agencies and acquire all available as-built and utility

records.

5.2. Investigate existing conditions, make measured drawings, and verify accuracy of drawings
or other information furnished by City.

6. UTILITY/AGENCY COORDINATION:

6.1 Coordination with utility companies and agencies will be in accordance with the latest version
of the “Public Improvement Project Guide” (PIPG).

6.2 Consultant must identify utility conflicts during the initial stages of the design process.

6.3 Consultant must coordinate the design and installation of the utilities, which includes, but is
not limited to, services for electric, communications, water, storm drainage, irrigation and
sanitary systems, etc.

6.4 Consultant must submit preliminary plans, specifications, and design calculations to
utilities/agencies for review and use during their design for their service improvements or any
necessary relocations.

6.5 Consultant must conduct utility meetings to coordinate relocations with utility/agency and
establish relocation schedules.

6.6 Consultant must follow-up with the final design submittal for utility construction and
coordination with the documents.

6.7 Consultant must incorporate the U.P.R.R. requirements into the documents.

7. SCHEMATIC DESIGN (30% Document Review):

7.1. Consultant shall provide a schematic roadway/railroad crossing plan showing the proposed
Ryan Road improvements and the U.P.R.R. crossing.  The Schematic plans will be provided for
City review and submittal and coordination with U.P.R.R. Tasks included in schematic design
include:
7.1.1. Base sheet preparation
7.1.2. Schematic roadway/railroad crossing plan (Plan view only)
7.1.3. Preliminary cost estimate

7.2. Two schematic on-line design meetings are anticipated during the schematic design phase.
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8. CONSTRUCTION DOCUMENTS (90% & 100% Document Review):

8.1. Based on the U.P.R.R. approval of the Schematic 30% Plan and any further adjustments in
the scope or quality of the Project Plans authorized by CITY, Consultant shall prepare
construction documents final submittal which will include final plans, specifications, and cost
estimate for submittal to U.P.R.R. and City Plan Review.  Tasks include:

8.1.1. Final roadway/railroad crossing plan & profile plans
8.1.2. Final technical specifications
8.1.3. Cost estimate

8.2. Two bi-weekly meetings are anticipated during the construction document phase. It is
anticipated that an additional on-site meeting may be required in this phase.

8.3. Respond to U.P.R.R. and Plan Review comments – Consultant shall address plan review
comments, adjusting the plans, specifications, & cost estimate as necessary to obtain plan
approvals.

9. BID ASSISTANCE / CONTRACTOR COORDINATION:

9.1. Bidding Assistance - Consultant shall provide bidding assistance to the City, including:
assistance in the preparation of the Bid Form; attend and participate in the pre-bid
conference for the purpose of answering technical questions from potential bidders; assist
the city in the evaluation of “substitutions and or-equals” and make a recommendation to
accept or decline; and assist in the preparation of addenda for review and approval by City. If
the CMAR process is used, the Consultant shall provide services to assist the City in
contractor procurement and CMAR questions and pricing.

10. Subconsultants

10.1. O.G. Engineering – Railroad Crossing Coordination

11. Allowances

11.1. Reimbursables: Printing, deliveries, and application/review fees for U.P.R.R. Services.

11.2. Pothole Allowance: This allowance is to provide potholing of underground utilities within the
U.P.R.R. right-o-f-way and any required permitting for pothole work.

11.3. Railroad Crossing Coordination Allowance: This allowance is to provide the services of
O.G. Engineering, and the coordination and assistance with the U.P.R.R. railroad crossing.
(SEE ATTACHED SCOPE OF WORK FOR SUPPORT SERVICES PREPARED BY O.G.
ENGINEERING).

11.4. Legal Descriptions Allowance:  This allowance is to provide services to prepare legal
descriptions in the event that new right-of-way is required for U.P.R.R. / Ryan Road crossing.

11.5. Additional Survey Allowance: This allowance is to provide additional topographic survey in
the event that City Transportation, U.P.R.R., or SRP requires additional survey in the right-of-
way or a vertical clearance survey of the electrical transmission lines for the railroad crossing
gates.
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11.6. Owner’s Allowance - Additional Design Tasks & Meetings: This allowance is to provide
additional design services and project meetings, for additional features or improvements
beyond items scoped, or for additional design due to unforeseen site conditions.

12.  Assumptions

12.1. Environmental Services: It is assumed that investigation and reporting of biological and
cultural resources will not be required or will be conducted by the City.

12.2. ALTA & Condition of Title: Due to the project being located on only a portion of the overall
City property, it is assumed that an ALTA survey or a Condition of Title will not be required
to meet typical Planning Department requirements.
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ATTACHMENT A-2
PRODUCTION ASSIGNMENTS

Ryan Road U.P.R.R. Crossing Improvements
PROJECT NO.: PR2106.202

Prime Design Consultant: Gavan & Barker, Inc.

Principal LA / Project Manager:  John Barker, PLA, ASLA
Principal/Senior Engineer: Mark Gavan, P.E., R.L.S
Project Engineer: Omer Karovic, P.E.
Project Designer: Joel Hormann
Engineering Designer: Alfred Abalos

Field Survey: Rick Engineering

Registered Land Surveyor: Jason Segneri, RLS

Railroad Coordination:  O.G. Engineering

Alex Popovici
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ATTACHMENT A-3
PRODUCTION SCHEDULE

Ryan Road U.P.R.R. Crossing Improvements
PROJECT NO.: PR2106.202

Task
ID

Description WEEKS
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 2 4 25 26 2 7 28 2 9 30 31 32 33 34 35 3 6 37 38 39 40 4 1 42 4 3 44 45 46 47 48 49 50 51 52 53 54 55 56

NTP

1 Field Survey

2 Preliminary Research

3 Base Sheet Preparation

4 Schematic Design (30%) Submittal

5 City/Pre-Tech/UPRR Review

6 Bi-Weekly Review Meetings

7 Pre-Final PS&E (90%) Submittal

8 City/UPRR Review

9 Final PS&E (100%) Plan Review Submittal

10 City Plan Review (8 Wks)

11 Final PS&E Approvals / Permits

12 Bid Advertis ing / Award

13 Construction
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EXHIBIT “B” 
COMPENSATION AND FEES 

 
 

 
 
 
 
 
 
 
 
 
 

 



945.90$
4.1 Quality Control Plan 945.90$

782.50$
5.1 Perform Document Search and Research 557.01$
5.2 Investigate Existing Conditions 225.49$

3,269.03$
6.1 Coordination with Utilities (PIPG) 310.98$
6.2 Identify Utility Conflicts 868.12$
6.3 Coordination Design of Utilities 557.14$
6.4 Preliminary Plans to Utilties/Agencies 246.03$
6.5 Coordination of Utility Relocations 677.77$
6.6 Final Design Construction Coordination 323.94$
6.7 Utility Requirements Incorporations 285.05$

3,727.80$
7.1.1 Base sheet preparation 752.69$
7.1.2 Schematic roadway plans 1,170.09$
7.1.3 Preliminary cost estimate 638.88$

7.2 Bi-Weekly Meeting, Agenda, Report 1,166.14$
7,260.25$

8.1.1 Pre-Final & Final Roadway plan & profile plans 2,346.73$
8.1.2 Final technical specifications 1,243.92$
8.1.3 Cost estimate 808.56$

8.2 Bi-Weekly Meeting, Agenda, Report 1,166.14$
8.3 Respond to Plan Review comments 1,694.90$

621.96$
9.1 Bidding Assistance, RFIs, Substitutions, Addenda 621.96$

-$
10.1 O.G. Engineering - UPRR Coord.(See Allowance 11.3 below)

31,150.00$
11.1 Reimbursables: 1,000.00$
11.2 Pothole Allowance 3,000.00$
11.3 Railroad Crossing Coord. Allowance (OGE) 15,750.00$
11.4 Legal Descriptions Allowance 2,400.00$
11.5 Additional Survey Allowance 4,000.00$
11.6 Owner's Allowance 5,000.00$

TOTAL COST: 47,757.44$

Design Services

Ryan Road U.P.R.R. Crossing Improvements
PR2106.202

Lump Sum Cost Per Task

Task 3.0 Project Schedule
Task 2.0 Assignment
Task 1.0 Project Description & Scope of Construction

EXHIBIT "B-1"

TASK DESCRIPTION

11  ALLOWANCES

 SUBTOTAL

Task 4.0 Quality Control

Task 5.0 Preliminary Research

Task 6.0 Utility/Agency Coordination

Task 7.0 Schematic Design

Task 8.0 Construction Documents (90% & 100%)

Task 9.0 Bid Assistance / Contractor Coordination

10 SUBCONSULTANTS / DIRECT COSTS

1 of 1



PM Sr. Engr. PE/Prof
Engr /

Designer
Tech/

Designer
 $   149.00  $   161.96  $   123.09  $   102.41  $     97.02

2 4 0 0 0 6
4.1 Quality Control Plan 2 4

2 1 1 1 1 6
5.1 Perform Document Search and Research 2 1 1
5.2 Investigate Existing Conditions 1 1 0

6 9 5 2 1 23
6.1 Coordination with Utilities (PIPG) 1 1
6.2 Identify Utility Conflicts 2 2 2
6.3 Coordination Design of Utilities 1 1 2
6.4 Preliminary Plans to Utilties/Agencies 1 1
6.5 Coordination of Utility Relocations 1 2 2
6.6 Final Design Construction Coordination 2
6.7 Utility Requirements Incorporations 1 1

Task 7.0 Schematic Design (30%) 7 5 7 8 2 29
7.1.1 Base sheet preparation 1 4 2
7.1.2 Schematic roadway plans 1 2 4 2
7.1.3 Preliminary cost estimate 1 1 1 2

7.2 Bi-Weekly Meeting, Agenda, Report 4 2 2
15 19 10 7 0 51

8.1.1 Pre-Final & Final Roadway plan & profile plans 1 8 4 4
8.1.2 Final technical specifications 4 4
8.1.3 Cost estimate 2 1 2 1

8.2 Bi-Weekly Meeting, Agenda, Report 4 2 2
8.3 Respond to Plan Review comments 4 4 2 2

2 2 0 0 0 4
9.1 Bidding Assistance, RFIs, Substitutions, Addenda 2 2

11.2 Pothole Allowance - Coordination 1 2 3
11.4 Legal Descriptions Allowance - Descriptions, CADD 2 4 2 8 4 20
11.5 Additional Survey Allow. - Coordination, CADD 2 2 2 2 8

Task 11.0 Allowance Hours (Gavan & Barker)

Task 9.0 Bid Assistance / Contractor Coordination

Task 3.0 Project Schedule
Task 4.0 Quality Control

Task 6.0 Utility/Agency Coordination

Task 8.0 Construction Documents (90% & 100%)

Task 5.0 Preliminary Research

Design Services

Task 1.0 Project Description & Scope of Construction

Ryan Road U.P.R.R. Crossing Improvements

EXHIBIT "B-2"

Task 2.0 Assignment

Hours and Rates

PR2106.202

< PROJECT ROLE
 < HOURLY RATES

TOTAL HOURS
PER TASKTASK DESCRIPTION

1 of 1



 

 

O.G. Engineering LLC 
Roads and Rails 

www.OGEngineeringPro.com 

 

 www.OGEngineeringPro.com                                                                                                                         602 818 3896 
APopovici@ogengineeringpro.com 

January 7, 2022 
 
Mr. John Barker 
Gavan & Barker 
3030 N. Central Ave, Ste 700 
Phoenix, AZ 85012 
Office: (602) 200-0031 
JBarker@gavanbarker.com 
 
 

 
Subject: Quote for providing supporting services for the Ryan Road railroad crossing improvements 
 

Dear Mr. Barker, 
 
Thank you for contacting O.G. Engineering to provide an estimate for support services for the Ryan Rd 
project at the UPRR railroad in Chandler, AZ. The project consists in widening the roadway at the 
railroad crossing. Please find below a summary of tasks, scope, and cost of our proposed services. As 
we learn more about your project and following demand by Client, changes to the tasks and 
deliverables could take place or additional tasks can be assigned per mutual understanding.  
 
TASK  1 – Design Services 

 

• Determine the roadway project and the adjacent development’s impact on the railroad 

crossing and provide the guidelines on required improvements crossing.  

• Provide support to preparation of crossing plans and compliance with the railroad standards, 

MUTCD, the ACC requirements and other standards as applicable. 

• Coordinate obtaining ROE from railroad for planning purpose (survey, potholing, etc.) 

• Coordinate the creation and acceptance of the project by the railroad. Coordinate UPRR’s 

review of plans, response, and progress of crossing design. 

• Participate in field meetings with the Client, City, UPRR, ACC and other stakeholders. 

• Provide input on utilities impacted by the project. Prepare or support preparation of plans for 

utilities relocation, modification, or new utilities installation at the railroad. Apply or support 

the application for railroad permits. 

 

http://www.ogengineeringpro.com/
mailto:JBarker@gavanbarker.com


 

www.OGEngineeringPro.com                                                                                                                          602 818 3896 
APopovici@ogengineeringpro.com 

 

 

 

TASK  2 – Railroad agreement, Other Services   

• Review proposed construction details and provide input on impact on the railroad. 

• Act as liaison for preparation of the C&M Agreement between the City of Chandler and UPRR. 

• Prepare and submit the application for crossing modifications to the ACC, coordinate with the 

Commission the review and processing of application, participate in hearings, manage related 

items. 

• Other services as necessary or requested by Client. 

Deliverables include: 

• Review project documents and provide input via email (PDF), phone or hard copy as requested 
by Client. 

• Participate in meetings with the Client, the railroad, the ACC, City of Chandler and others as 
necessary or as requested by the Client. 

• Provide any other support and coordination services as requested by Client. 
 

SCHEDULE OF DELIVERABLES 

• The schedule for completion of each plan review is 5 to 10 business days after receipt of such 
plan(s). 

• Respond to emails and calls within 1 to 3 business days and reply via email, phone or hard 
copy as appropriated. 

• Provide instant feedback during in-person or virtual meetings (web based, phone conference 
calls). 

• Participate in meetings and conference calls on notice. 

• Participate on site visits/meetings as requested by Client. 
 

FEE 

• For the services described in the Tasks above, the Client agree to pay O.G. Engineering a fee of 
up to $15,750 
 

Fee is based on previous experience on similar projects. O.G. Engineering will charge actual cost based 
on the number of hours worked.  
 
Invoices are submitted at the month’s end. Payments of invoices are due within 30 days of being 
submitted.  
 

http://www.ogengineeringpro.com/


 

www.OGEngineeringPro.com                                                                                                                          602 818 3896 
APopovici@ogengineeringpro.com 

You may indicate your acceptance of the proposal by signing and returning this quote via email. If you 
have any questions regarding this quote or would like further information, please feel free to contact 
us.  
 
 

Thank you,  
 

 
 

O.G. Engineering LLC.  
 
Alex Popovici 
602 818 3896 
Apopovici@ogengineeringpro.com 
 
 

 

 

 

AGREED TO AND ACCEPTED BY: 
 

Gavan & Baker 
 

Printed Name 
 

Title Date 

http://www.ogengineeringpro.com/
mailto:Apopovici@ogengineeringpro.com
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EXHIBIT “C” 
INSURANCE REQUIREMENTS 

 
1. General. 
 
1.1 At the same time as execution of this Agreement, Consultant must furnish City a certificate 

of insurance on a standard insurance industry ACORD form.  The ACORD form must be 
issued by an insurance company authorized to transact business in the State of Arizona 
possessing a current A.M. Best, Inc. rating of A-7, or better and legally authorized to do 
business in the State of Arizona with policies and forms satisfactory to City.  Provided, 
however, the A.M. Best rating requirement will not be deemed to apply to required Workers’ 
Compensation coverage.  

 
1.2 Consultant and any of its subconsultants must procure and maintain, until all of their 

obligations have been discharged, including any warranty periods under this Agreement are 
satisfied, the insurances set forth below. 

 
1.3 The insurance requirements set forth below are minimum requirements for this Agreement 

and in no way limit the indemnity covenants contained in this Agreement. 
 
1.4 City in no way warrants that the minimum insurance limits contained in this Agreement are 

sufficient to protect Consultant from liabilities that might arise out of the performance of 
the Agreement services under this Agreement by Consultant, its agents, representatives, 
employees, subconsultants, and Consultant is free to purchase any additional insurance as 
may be determined necessary. 

 
1.5 Failure to demand evidence of full compliance with the insurance requirements in this 

Agreement or failure to identify any insurance deficiency will not relieve Consultant from, 
nor will it be considered a waiver of its obligation to maintain the required insurance at all 
times during the performance of this Agreement. 

 
1.6 Use of subconsultants:  If any work is subcontracted in any way, Consultant must execute a 

written contract with subconsultant containing the same Indemnification Clause and 
Insurance Requirements as City requires of Consultant in this Agreement. Consultant is 
responsible for executing the Agreement with the subconsultant and obtaining Certificates 
of Insurance and verifying the insurance requirements. 

 
2. Minimum Scope and Limits of Insurance.  Consultant must provide coverage with limits of 

liability not less than those stated below. 
 
2.1 Professional Liability.  If the Agreement is the subject of any professional services or work 

performed by Consultant, or if Consultant engages in any professional services or work 
adjunct or residual to performing the work under this Agreement, Consultant must maintain 
Professional Liability insurance covering errors and omissions arising out of the work or 
services performed by Consultant, or anyone employed by Consultant, or anyone whose 
acts, mistakes, errors and omissions Consultant is legally liable, with a liability limit of 
$1,000,000 each claim and $2,000,000 all claims.  In the event the Professional Liability 
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insurance policy is written on a “claims made” basis, coverage must extend for 3 years past 
completion and acceptance of the work or services, and Consultant, or its selected Design 
Professional will submit Certificates of Insurance as evidence the required coverage is in 
effect.  The Design Professional must annually submit Certificates of Insurance citing that the 
applicable coverage is in force and contains the required provisions for a 3 year period. 

 
2.2 Commercial General Liability-Occurrence Form.  Consultant must maintain “occurrence” form 

Commercial General Liability insurance with a limit of not less than $2,000,000 for each 
occurrence, $4,000,000 aggregate.   Said insurance must also include coverage for products 
and completed operations, independent contractors, personal injury and advertising injury. 
If any Excess insurance is utilized to fulfill the requirements of this paragraph, the Excess 
insurance must be “follow form” equal or broader in coverage scope than underlying 
insurance. 

 
2.3 Automobile Liability-Any Auto or Owned, Hired and Non-Owned Vehicles  
 Vehicle Liability:  Consultant must maintain Business/Automobile Liability insurance with a 

limit of $1,000,000 each accident on Consultant owned, hired, and non-owned vehicles 
assigned to or used in the performance of Consultant’s work or services under this 
Agreement.  If any Excess or Umbrella insurance is utilized to fulfill the requirements of this 
paragraph, the Excess or Umbrella insurance must be “follow form” equal or broader in 
coverage scope than underlying insurance. 

 
2.4 Workers Compensation and Employers Liability Insurance:  Consultant must maintain Workers 

Compensation insurance to cover obligations imposed by federal and state statutes having 
jurisdiction of Consultant employees engaged in the performance of work or services under 
this Agreement and must also maintain Employers’ Liability insurance of not less than 
$1,000,000 for each accident and $1,000,000 disease for each employee. 
 

3. Additional Policy Provisions Required. 
 
3.1 Self-Insured Retentions or Deductibles.  Any self-insured retentions and deductibles must be 

declared and approved by City.  If not approved, City may require that the insurer reduce or 
eliminate any deductible or self-insured retentions with respect to City, its officers, officials, 
agents, employees, and volunteers. 

 
3.1.1. Consultant’s insurance must contain broad form contractual liability coverage. 
 
3.1.2. Consultant’s insurance coverage must be primary insurance with respect to City, its 

officers, officials, agents, and employees.  Any insurance or self-insurance maintained 
by City, its officers, officials, agents, and employees will be in excess of the coverage 
provided by Consultant and must not contribute to it. 

 
3.1.3. Consultant’s insurance must apply separately to each insured against whom claim is 

made or suit is brought, except with respect to the limits of the insurer's liability. 
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3.1.4. Coverage provided by Consultant must not be limited to the liability assumed under 
the indemnification provisions of this Agreement. 

 
3.1.5. The policies must contain a severability of interest clause and waiver of subrogation 

against City, its officers, officials, agents, and employees, for losses arising from Work 
performed by Consultant for City. (Does not apply to Professional Liability coverage.) 

 
3.1.6. Consultant, its successors and or assigns, are required to maintain Commercial 

General Liability insurance as specified in this Agreement for a minimum period of 3 
years following completion and acceptance of the Work.  Consultant must submit a 
Certificate of Insurance evidencing Commercial General Liability insurance during this 
3-year period containing all the Agreement insurance requirements, including 
naming City of Chandler, its agents, representatives, officers, directors, officials and 
employees as Additional Insured as required. 

 
3.1.7. If a Certificate of Insurance is submitted as verification of coverage, City will 

reasonably rely upon the Certificate of Insurance as evidence of coverage but this 
acceptance and reliance will not waive or alter in any way the insurance requirements 
or obligations of this Agreement.   

 
3.2.  Insurance Cancellation During Term of Contract/Agreement.  

3.2.1. If any of the required policies expire during the life of this Agreement, Consultant 
must forward renewal or replacement Certificates to City within 10 days after the 
renewal date containing all the required insurance provisions. 

 
3.2.2. Each insurance policy required by the insurance provisions of this Agreement must 

provide the required coverage and must not be suspended, voided or canceled 
except after thirty (30) days prior written notice has been given to City, except when 
cancellation is for non-payment of premium, then ten (10) days prior notice may be 
given.  Such notice must be sent directly to Chandler Law-Risk Management 
Department, Post Office Box 4008, Mailstop 628, Chandler, Arizona  85225. If any 
insurance company refuses to provide the required notice, Consultant or its 
insurance broker must notify City of any cancellation, suspension, non-renewal of any 
insurance within seven (7) days of receipt of insurers’ notification to that effect.  

 
3.3 City as Additional Insured.  The policies are to contain, or be endorsed to contain, the following 

provisions: 

3.3.1. The Commercial General Liability and Automobile Liability policies are to contain, or 
be endorsed to contain, the following provisions:  City, its officers, officials, agents, 
and employees are additional insureds with respect to liability arising out of activities 
performed by, or on behalf of, Consultant; Products and Completed operations of 
Consultant; and automobiles owned, leased, hired, or borrowed by Consultant. 

 
3.3.2. City, its officers, officials, agents, and employees must be additional insureds to the 

full limits of liability purchased by Consultant even if those limits of liability are in 
excess of those required by this Agreement. 



 

 
City of Chandler Professional Services Agreement – Affidavit of Lawful Presence Page AFF-1 
Public Works & Utilities Department, Capital Projects Division  
Project Name: RYAN ROAD UPRR CROSSING IMPROVEMENTS 
Project No.: PR2106.202 
Rev. 11/1/19  
 

EXHIBIT “D” 
SPECIAL CONDITIONS 

 
Standard Details and Specifications. Consultant must be familiar with City’s latest revision of 
the MAG Specifications and MAG Standard Details as amended by City.  City’s current 
amendment to the MAG Specifications, part of City’s Unified Development Manual, may be found 
and downloaded from City’s website at http://www.chandleraz.gov/udm.   
 
City Ownership of Project Documents. All work products (electronically or manually 
generated) including, but not limited to: plans, specifications, cost estimates, field notes, 
tracings, studies, investigations, design analyses, original drawings, original mylars, Computer 
Aided Drafting and Design (CADD) file diskettes which reflect all final drawings, and other 
related documents which are prepared in the performance of this Agreement (collectively 
referred to as "Documents") are to be and remain the property of City and are to be delivered 
to the Project Manager before the final payment is made to Consultant. In the event these 
Documents are altered, modified or adapted without the written consent of Consultant, 
which consent Consultant must not unreasonably withhold, City agrees to hold Consultant 
harmless to the extent permitted by law from the legal liability arising out of City's alteration, 
modification or adaptation of the Documents. 
 
Re-use of Documents. The parties agree the documents, drawings, specifications and designs, 
although the property of City,  are prepared for this specific project and are not intended nor 
represented by Consultant to be suitable for re-use for any other project.  Any re-use without 
written verification or adaptation by Consultant for the specific purpose intended will be at 
City’s sole risk and without liability or legal exposure to Consultant. 
 
Patent Fees and Royalties. Consultant must pay all license fees and royalties and assume all 
costs incidental to the use, in the performance of the work or the incorporation in the work 
of any invention, design, process, product, or device which is the subject of patent rights or 
copyrights held by others.  If a particular invention, design, process, product, or device is 
specified in the Agreement for use in the performance of the work and if, to the actual 
knowledge of City, its use is subject to patent rights or copyrights calling for the payment of 
any license fee or royalty to others, the existence of such rights will be disclosed by City in the 
Agreement.  Consultant must defend, indemnify and hold harmless City and anyone directly 
or indirectly employed by City from and against all claims, damages, losses, and expenses 
(including attorneys’ fees) arising out of any infringement of patent rights or copyrights 
incidental to the use in the performance of the work, or resulting from the incorporation in 
the work of any invention, design, process, product, or device not specified in the Agreement, 
and must defend all such claims in connection with any alleged infringement of such rights.  
 
License to City for Reasonable Use. With this Agreement, Consultant and its subconsultants 
hereby grant a license to City, its agents, employees, and representatives for an indefinite 
period of time to reasonably use, make copies, and distribute as appropriate the Documents, 
works or deliverables developed or created as a result of the Project and this Agreement. This 
license also includes the making of derivative works.  
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Documents to Bear Seal. Consultant and its subconsultants must endorse by professional 
seal all plans, works, and deliverables prepared by each for this Agreement as required by 
state law. 
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