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CONSTRUCTION SERVICES CONTRACT 
PROJECT NO.: PR2111.401 

THIS CONTRACT is made and entered into on the _______ day of _________________, 2022, by 
and between City of Chandler, an Arizona municipal corporation, hereinafter called “City” 
and the “Contractor” designated below (City and Contractor may individually be referred to 
as “Party” and collectively referred to as “Parties”). 

City and Contractor agree as follows: 

 PARTICIPANTS AND PROJECT 

CITY: CIP City Engineer:  
Andrew Goh, P.E. 
Public Works & Utilities Department 
P.O. Box 4008, Mail Stop 407 
Chandler, AZ  85244-4008 
Phone:  480-782-3343 
Email:    andrew.goh@chandleraz.gov 

CITY: Construction Project Manager: 
Jason Garcia 
Public Works & Utilities Department 
P.O. Box 4008, Mail Stop 407 
Chandler, AZ  85244-4008 
Phone:  480-782-3453 
Email:    Jason.garcia@chandleraz.gov 

CONTRACTOR: Simpson Walker Contracting  Corporation 
Mailing Address PO Box 21145
Arizona ROC No.:  B-1   283622
Federal Tax ID No.:  90-0662336
Business Organization: corporation
State Where Organized:  Arizona
Statutory Agent Name: 
Statutory Agent Mailing Address:  

Statutory Agent Physical Address:  (if different than mailing address) 
Contractor’s Authorized Project Representative: 

Name: Sarah E. Simpson
Title: CEO/President
Phone: 602-305-7532
Email: swcccontracts@gmail.com 

PROJECT DESCRIPTION: 

Project consists of 750 SF remodel of existing locker rooms to update finishes, lighting, and 
fixtures, improve functionality of lockers and shower, and add a new family restroom. Scope 
includes renovations and improvements to doors and millwork in the lobby area. 
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PROJECT LOCATION: 

2250 South McQueen Road Chandler, AZ 
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 CONTRACT DOCUMENTS 

2.1 CONTRACT DOCUMENTS 
The Contract between City and Contractor will consist of the following Contract 
Documents: 

1. This Construction Services Contract and all of its Exhibits, including Project
Plans and Technical Specifications.

2. General Conditions and General Conditions Appendices, incorporated by
reference.

3. Project Specific Special Provisions as set forth in Exhibit A, incorporated by
reference.

4. Project Bid Proposal.

2.2 In the event of any inconsistency, conflict, or ambiguity between or among the 
Contract Documents, the Contract Documents will take precedence as described in 
Section 14.1.4 of the General Conditions. 

2.3 DEFINITIONS 
The definitions in Section 2 of the General Conditions apply to all the Contract 
Documents, including this Agreement. 

 CONSTRUCTION SERVICES 

3.1 GENERAL 

3.1.1 Scope of Work.  All terms and conditions are set forth in the Contract. Any terms and 
conditions and exceptions noted in the Contractor’s proposal or other documents do 
not apply unless agreed to in this Contract or an approved addendum. 

3.1.2 Contractor agrees this is a Unit Price Contract. Contractor agrees at its own cost and 
expense, to do all Work necessary required to fully, timely and properly complete 
the construction of the Project in strict accordance with the Contract Documents in a 
good and workmanlike manner, free and clear of all claims, liens, and charges 
whatsoever, in the manner and under the conditions specified, within the Contract 
time. 

3.1.3 Contractor must provide all of the labor and materials, and perform the Work in 
accordance with Section 4 of the General Conditions. Some, but not all, of the major 
components of the Construction Services and the corresponding subsections of 
Section 4 of the General Conditions are set forth below. 
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3.1.4 At all times relevant to this Contract and performance of the Work, the Contactor must 
fully comply with all Laws, Regulations, or Legal Requirements applicable to City, the 
Project and the Contract, including, without limitation, those set forth on attached 
Exhibit A. 

3.1.5 Contractor must perform the Work under this Contract using only those firms, team 
members and individuals designated by Contractor consistent with Contractor’s 
accepted Bid, or otherwise, approved by City pursuant to the General Conditions. 
No other entities or individuals may be used without the prior written approval of the 
Project Manager. 

3.1.6 Contractor must comply with all terms and conditions of the General Conditions. 

3.1.7 In the event of a conflict between this Contract and the General Conditions or an 
exhibit hereto or appendix thereto, the terms of this Contract will control. 

3.1.8 Ownership of Work Product.  Notwithstanding anything to the contrary in this 
Contract, all Work Product prepared or otherwise created in connection with the 
performance of this Contract, including the Work, are to be and remain the property 
of City. For purposes of this provision, “Work Product” will include all designs, 
drawings, plans, specifications, ideas, renderings and other information or matter, in 
whatever form created (e.g., electronic or printed) and in all media now known or 
hereinafter created. All Work Product will be considered Work Made for Hire as 
defined in the United States Copyright Act 17 U.S.C. § 101 (Copyright Act). If for any 
reason, any such Work is found not to be a Work Made for Hire, Contractor hereby 
transfers and assigns ownership of the copyright in such Work to City. The rights in 
this Section are exclusive to City in perpetuity. 

3.2 CONTRACTOR’S PRE-CONTRACT AND PRE-WORK DELIVERABLES 

3.2.1 The Contractor must provide the Deliverables in accordance with Section 4.2 of 
the General Conditions. 

3.3 PRE-CONSTRUCTION CONFERENCE 
Contractor must attend the Pre-Construction Conference in accordance with Section 
4.3 of the General Conditions. 

3.4 PERFORMANCE OF THE WORK (INCLUDING FIELD MEASUREMENTS, 
SUBCONTRACTORS, AND SUPPLIERS) 
Contractor must perform the Work in accordance with Section 4.4 of the General 
Conditions. 
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3.5 CONTROL OF THE PROJECT SITE 
Contractor must control and maintain the Project Site in accordance with Section 4.5 
of the General Conditions. 

3.6 PROJECT SAFETY 
Contractor must implement and enforce Project safety in accordance with Section 4.6 
of the General Conditions. 

3.7 MATERIALS QUALITY, SUBSTITUTIONS AND SHOP DRAWINGS 
Contractor must provide materials testing and submit substitute materials and Shop 
Drawings in accordance with Section 4.7 of the General Conditions. 

3.8 PROJECT RECORD DOCUMENTS 
Contractor must maintain and make available the Project Record Documents in 
accordance with Section 4.8 of the General Conditions. 

3.9 WARRANTY AND CORRECTION OF DEFECTIVE WORK 
Contractor must provide warranties and correct defective Work in accordance with 
Section 4.9 of the General Conditions. 

 CITY RESPONSIBILITIES 

4.1 City will have the responsibilities, and provide the information specified in, and 
subject to the conditions set forth in, Section 5 of the General Conditions. 

 CONTRACT TIME 

5.1 GENERAL 

5.1.1 The total Contract Duration is 120  Calendar Days (including Substantial Completion 
by 90  Calendars Days and Final Acceptance by 120  Calendar Days). 

5.1.2 The Contract Time will start with the Notice to Proceed (NTP) and end with Final 
Acceptance, as set forth in Article 5.4 below. 

5.1.3 The Contract Time will be as set forth in the Project Schedule. Contractor agrees 
that it will commence performance of the Work and complete the Project through 
Final Acceptance within the Contract Time. 

5.1.4 Time is of the essence of this Contract for the Project, and for each phase and 
designated Milestone thereof. 
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5.1.5 Failure on the part of Contractor to adhere to the approved Project Schedule will 
be deemed a material breach and sufficient grounds for termination of this Contract 
by City. 

5.2 PROJECT SCHEDULE 

5.2.1 The Project Schedule will be updated and maintained throughout Contractor’s 
performance under this Contract in accordance with Section 6.2 of the General 
Conditions. 

5.2.2 Work must be completed to meet the following milestones after the Notice to 
Proceed: 

Milestone Time Liquidated damages for delay 

1. within days $ per calendar day 

2. within days $ per calendar day 

5.3 SUBSTANTIAL COMPLETION 
Substantial Completion must be achieved no later than the Substantial Completion 
Date set forth in the Project Schedule.  Substantial Completion will be determined in 
accordance with Section 6.3 of the General Conditions. 

5.4 FINAL ACCEPTANCE 

5.4.1 Final Acceptance will be obtained within the time period set forth in the Project 
Schedule. 

5.4.2 Final Acceptance will be issued pursuant to Section 6.5 of the General Conditions. 

5.5 LIQUIDATED DAMAGES 

5.5.1 Substantial Completion Liquidated Damages. Contractor acknowledges and agrees 
that if Contractor fails to obtain Substantial Completion of the Work within the 
Contract Time, City will sustain extensive damages and serious loss as a result of such 
failure. The exact amount of such damages will be extremely difficult to ascertain. 
Therefore, City and Contractor agree that if Contractor fails to achieve Substantial 
Completion of the Work within the Contract Time, City will be entitled to retain or 
recover from Contractor, as liquidated damages and not as a penalty, the sum per 
calendar day as indicated in MAG § 108.9. 

5.5.2 Final Acceptance Liquidated Damages. For the same reasons set forth in Article 5.5.1 
above, City and Contractor further agree that if Contractor fails to achieve Final 
Acceptance of the Work within the Contract Time, City will be entitled to retain or 
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recover from Contractor, as liquidated damages and not as a penalty, the sum per 
calendar day as indicated in MAG § 108.9 commencing from the actual date of 
Substantial Completion or Final Acceptance as required under the Contract. 

5.5.3 MAG Liquidated Damages. Liquidated damages provisions in MAG § 108.9 will apply. 

5.5.4 City may deduct liquidated damages described in this Article 5.5 from any unpaid 
amounts then or thereafter due Contractor under this Agreement. Any liquidated 
damages not so deducted from any unpaid amounts due Contractor will be payable 
to City at the demand of City, together with interest from the date of the demand at 
the highest lawful rate of interest payable by Contractor. 

5.6 MUTUAL WAIVER OF CONSEQUENTIAL DAMAGES ONLY 

5.6.1 Contractor and City waive claims against each other for consequential damages 
arising out of or relating to this Contract. This mutual waiver includes. 

1. Damages incurred by City for rental expenses, for losses of use, income, profit,
financing, business and reputation, and for loss of management or employee
productivity or of the services of such persons; and

2. Damages incurred by Contractor for principal office expenses including the
compensation of personnel stationed there, for losses of financing, business and
reputation, and for loss of profit except anticipated profit arising directly from the
Work.

5.6.2 This mutual waiver is applicable, without limitation, to all consequential damages 
due to either party’s termination of this Contract. Nothing contained in this Article 
5 .6 will be deemed to preclude an award of liquidated damages, when applicable, 
in accordance with Article 5.5 above. 

5.6.3 Nothing herein will be deemed to constitute a waiver of any other remedy available 
to City in the event of Contractor’s default under this Contract prior to full 
performance of the Work including, as applicable, specific performance or 
completion of the Work on behalf of Contractor, the cost and expense of which will 
be offset against any monies then or thereafter due to Contractor (if any) and 
otherwise immediately reimbursed to City by Contractor. 

 CONTRACT PRICE 

6.1 CONTRACT PRICE 
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6.1.1 In exchange for Contractor’s full, timely, and acceptable performances and 
construction of the Work under this Contract, and subject to all of the terms of this 
Contract, City will pay Contractor the “Contract Price,” which is $245,000. 

 
6.1.2 The Contract Price is all-inclusive and specifically includes all fees, cost, insurance 

and bond premiums, and taxes of any type necessary to fully, properly and timely 
perform and construct Work. 

 
6.2 COSTS 

For any portion of the Work which, either through this Contract, Change Order or 
otherwise, is performed and paid for on a cost, or time and materials basis, the costs 
which may be reimbursed to Contractor and chargeable against the Contract Price 
will be determined as set forth in MAG § 109.5. 

 
 PAYMENT 

Payments will be made to Contractor in accordance with Section 8 of the General Conditions. 
 

 CHANGES TO THE CONTRACT 

Changes to the Contract may be made in strict accordance with Section 9 of the 
General Conditions. 

 
 SUSPENSION AND TERMINATION 

This Contract may be suspended or terminated in accordance with Section 10 of the General 
Conditions. 
 

 INSURANCE AND BONDS 
 
10.1 Contractor must provide insurance in accordance with Sections 11.1 through 11.3 

of the General Conditions. Contractor must provide proof of such insurance and all 
required endorsements in forms acceptable to City prior to commencing any Work 
under this Contract. 

 
10.2 Contractor must provide performance and payment bonds to City in Accordance with 

Section 11.4 of the General Conditions and A.R.S. § 34-222. 
 
10.3 Failure to provide proof of insurance and the required endorsements, or the 

required bonds, in forms acceptable to City, will be a material breach and grounds 
for termination for cause of this Contract. 

 
 INDEMNIFICATION 
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Contractor must have and assume the indemnity obligations set forth in Section 12 of the 
General Conditions. 

 DISPUTE RESOLUTION 

Any claims or disputes relating to this Contract will be resolved according to the dispute 
resolution process set forth in Section 13 of, and Appendix 6 to, the General Conditions. 

SIGNATURE PAGE TO FOLLOW 
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	4.2.6 Video Recording Requirement. Prior to performing any Work, Contractor must document the existing conditions of the Site, all other areas where Work will occur and all adjacent areas that may be impacted by the Work via digital video format.  Con...
	4.2.7 Aerial Drone Construction Photography.
	4.2.7.1 If Contract duration is greater than 90 calendar days, Contractor must engage a professional unmanned aerial vehicle (UAV) aerial pilot to photograph the Site prior to construction mobilization, at three-month intervals during construction, an...
	a. 1-inch CMOS
	b. Pixels: 20M
	c. FOV 84  8.8 mm/24 mm (35 mm format equivalent) f/2.8-f/11 auto focus at 1 m-
	d. For photographing: 16.9 Aspect Ratio: 5472x3078
	e. For video shooting: MP4/MOV/H.264
	f. FHD: 1920x1080 120p @100Mbps
	g. File format: High Definition (HD) JPEG for digital photos and HD MPEG 4 for digital video.
	h. All metadata to be recorded including GPS data and preserved with photographs provided.

	4.2.7.2 Drone photos to be taken in sequential geographical order and then organized and provided in the same manner unless otherwise specified.
	4.2.7.3 Photos to be provided digitally via an online file share service and/or by a USB drive to contractor.
	4.2.7.4 Drone pilots to obey ALL local (city, county, state) UAV regulations as well as FAA UAV guidelines including, but not limited to, conducting all flights during daylight hours, not exceeding maximum altitude ceilings (depending on area), not fl...
	4.2.7.5 Drone pilots must fly drone within visual line of sight (VSOL) and have visual spotter when needed. Drone pilots only to operate in favorable weather conditions when minimum visibility is 3 miles or greater.
	4.2.7.6 Drone pilots to conduct a preflight checklist and visually inspect the entire flight path prior to flying to ensure a safe flight.
	4.2.7.7 Airspace Authorizations. Operations in Class G airspace are allowed without air traffic control (ATC) permission. Operations in Class B, C, D and E airspace need ATC authorization. Drone pilots to schedule each flight in advance and based on a...

	4.2.8 Government Approvals and Permits.
	4.2.8.1 Contractor must obtain all necessary permits for the Work and pay all applicable fees, unless otherwise noted on the Plans and in the Specifications. City permit fees will be paid internally by City. For bidding purposes, an allowance for all ...
	4.2.8.2 Copies of all permits and the associated notices must be provided to City prior to starting the permitted activity.


	4.3 PRE-CONSTRUCTION CONFERENCE
	4.3.1 Prior to the commencement of any Work, City will schedule a Pre-Construction Conference.
	4.3.2 The purpose of this Conference is to establish a working relationship between Contractor, the utility firms, and various City agencies. The agenda will include critical elements of the Work schedule, submittal schedule, cost breakdown of major l...
	4.3.3 Minimum attendance by Contractor at any mandatory meeting with City must be (1) Contractor’s Representative, who is authorized to execute and sign documents on behalf of the firm, (2) Contractor’s on-site Superintendent, and (3) Contractor’s Saf...

	4.4 PERFORMANCE OF THE WORK (INCLUDING FIELD MEASUREMENTS, SUBCONTRACTORS, AND SUPPLIERS)
	4.4.1 Unless otherwise provided in the Contract Documents to be the responsibility of City or a separate Contractor, Contractor must provide through itself or Subcontractors the necessary supervision, labor, inspection, testing, start-up, material, eq...
	4.4.2 Contractor must perform all construction activities efficiently and with the requisite expertise, skill and competence to satisfy the requirements of the Contract Documents. Contractor must at all times exercise complete and exclusive control ov...
	4.4.3 Contractor’s Superintendent must be present at the Site at all times that material Work under this Contract is taking place. Contractor’s Superintendent or designee must be present at the Site at all times any other Work under this Contract is t...
	4.4.4 All elements of the Work must be under the direct supervision of a foreman or his designated representative on the Site who must have the authority to take actions required to properly carry out that particular element of the Work.
	4.4.5 Working Hours.  Except in connection with the safety or protection of persons or the Work or property at the Site or adjacent thereto, and except as otherwise indicated, all Work at the Site must be performed during regular working hours, and Co...
	4.4.6 Where the Contract Documents require that a particular product be installed or applied by an applicator approved by the manufacturer, it is Contractor’s responsibility to ensure the Subcontractor employed for such work is approved by the manufac...
	4.4.7 Before starting the Work, Contractor must carefully study and compare the various Plans, Drawings, other Contract Documents, and Specifications relative to that portion of the Work, as well as the information furnished by City, must take field m...
	4.4.8 Before ordering materials or doing Work, Contractor and each Subcontractor must verify measurements at the Site and will be responsible for the correctness of such measurements. No extra charge or compensation will be allowed because of differen...
	4.4.9 Ground Level Construction Photography.
	4.4.9.1 The Contractor must furnish progress photographs of the project.  The photographer selected by the Contractor must be approved by the City and must be either a commercial photographer or an individual experienced and equipped for such photogra...
	4.4.9.2 The Contractor must deliver to City all photographs taken during that period with each application for payment.  If the current photographs do not accompany the application, the application will not be reviewed and will be returned to the Cont...
	4.4.9.3 Photographs must be identified by use of typewritten labels affixed to the back of the photograph.  The label must provide a description of the view, the direction from which the photograph was taken, the name of the project, City’s project nu...
	4.4.9.4 Photographs must be taken during the construction period and must be of aesthetic composition and depict the progress of the Work from the beginning of construction through and including the finished product.  City may vary the specified frequ...

	4.4.10 Underground Facilities.
	4.4.10.1 The existence and number of facilities as shown on the Plans are estimated from information furnished by the particular utility.  Contractor is responsible for field verification and location of all utilities prior to the start of constructio...
	4.4.10.2 Contractor is responsible for all coordination with utility companies.  The provisions of Sections 105.4, 105.6, 107.11 and 109.8.1 of the MAG Uniform Standard Specifications for Public Works Construction strictly apply and no additional comp...

	4.4.11 Relocation of Existing Water Meters.  When a service line has been extended and a line setter installed in a meter box, City forces will re-install meter.  No compression fittings will be utilized.
	4.4.12 Water Turn-On or Turn-Off.
	4.4.12.1 Contractor must coordinate all water line turn-ons and turn-offs through the City.  Application must be made to the Municipal Utility Division and Contractor must pay the established charges.  The City will close existing valves, but will not...
	4.4.12.2 Contractor must notify all customers affected by the turn-off not less than 48 hours in advance.  Notification must be in writing, must give the reason for the turn-off and must give the estimated time and duration that water service will be ...
	4.4.12.3 No direct payment will be made to Contractor for turn-ons or turn-offs. Costs associated therewith will be included in other items for which direct payment is made.

	4.4.13 Tests and Inspections.
	4.4.13.1 Contractor must give City timely (at a minimum, twenty-four hours) notice of readiness of the Work for all required inspections, tests or approvals.  Contractor must give timely notice to City in advance of backfilling or otherwise covering a...
	4.4.13.2 If any law, ordinance, rule, regulation, code, or orders of any public body having jurisdiction requires any Work (or part thereof) to be inspected, tested or approved, Contractor (unless another party is specified in the Contract Documents) ...
	4.4.13.3 All inspections, tests or approvals other than those required by law, ordinance, rule, regulation, code or order of any public body having jurisdiction must be performed by organizations acceptable to City and by the Design Professional if so...
	4.4.13.4 Neither observations by City, the Design Professional nor inspections, tests or approvals by others will relieve Contractor from their obligations to perform the Work in accordance with the Contract Documents.

	4.4.14 Uncovering Work.  If any Work that is to be observed, inspected, tested or approved is covered without written concurrence of City, it must, if requested by City be uncovered for observation. Unless Contractor has given City timely notice of Co...
	4.4.15 In all cases of interconnection of its Work with existing or other Work, Contractor must verify at the Site all dimensions relating to such existing or other Work.  Any errors due to Contractor’s failure to so verify all such grades, elevations...
	4.4.16 Contractor must establish and maintain all construction grades, lines, levels, and benchmarks, and will be responsible for accuracy and protection of same. This Work must be performed or supervised by a licensed civil engineer or surveyor in th...
	4.4.17 Contractor must photograph all buried piping of greater than four (4) inches in diameter prior to backfill.
	4.4.18 Contractor is responsible for the proper performance of the work of Subcontractors and any acts and omissions in connection with such performance. Nothing in the Contract Documents is intended or deemed to create any legal or contractual relati...
	4.4.19 Contractor must coordinate the activities of all Subcontractors. Contractor must coordinate performance of the Work with City’s Public Works & Utilities Department and other departments or agencies within City. The Design Professional and other...
	4.4.20 Contractor will not substitute or change any Subcontractor or Supplier without the prior written approval of City. Any substitute or replacement Subcontractor or Supplier must be required to meet the same qualifications and selection criteria a...
	4.4.21 Contractor must not change or replace any members of its Project team, including Contractor’s Representative, Project Manager, or Superintendent, without an explanation for the change being given to City, and receiving prior written approval of...
	4.4.22 Subcontractors whose scope of work has a value greater than 15% of the total Contract Price are required to furnish performance and payment bonds to Contractor, unless otherwise approved in writing by City.
	4.4.23 Contractor must comply with MAG Specification § 108.2 (E) unless otherwise specified in Contract Documents.

	4.5 CONTROL OF THE PROJECT SITE
	4.5.1 Throughout all phases of construction, including suspension of Work, Contractor must keep the Site reasonably free from debris, trash and construction wastes to permit Contractor to perform its construction services efficiently, safely and witho...
	4.5.2 Contractor must take whatever steps, procedures or means necessary to prevent dust nuisance due to construction operations. The dust control measures must be maintained at all times to the satisfaction of City and in accordance with the requirem...
	4.5.3 Contractor must maintain Americans with Disabilities Act (ADA) and American National Standards Institute (ANSI) accessibility requirements during construction activities, including without limitation compliance with the 2010 regulations governin...
	4.5.4 Only materials and equipment used directly in the Work will be brought to and stored on the Site by Contractor. When equipment is no longer required for Work, it must be removed promptly from the Site. Protection of construction materials and eq...
	4.5.5 Contractor agrees all persons working on the Site must act at all times in the best interest of the Project and will comply with all applicable rules and regulations reasonably set forth by City related to the Site. Notwithstanding the foregoing...
	4.5.6 Contractor will be responsible to City for the acts and omissions of Contractor’s employees, Subcontractors and their agents and employees, and any other person performing any of the Work under a Contract with Contractor, or claiming by, through...
	4.5.7 City may conduct criminal, drive history, and all other requested background checks of Contractor and Subcontractor personnel performing Work or who have access to City’s information, data, or facilities in accordance with City’s current backgro...
	4.5.8 City will have a final authority, based upon security reasons: (i) to determine when security clearance of Contractor’s and Subcontractor’s personnel is required; (ii) to determine the nature of the security clearance, up to and including finger...
	4.5.9 If City objects to any personnel for any reasonable cause, then Contractor must, upon notice from City, remove such individual from the Project.

	4.6 PROJECT SAFETY
	4.6.1 The Project and all Work performed in relation thereto is governed by applicable provisions of the federal laws, including but not limited to, the latest amendments of the following:
	a. Williams-Steiger Occupational Safety & Health Act of 1970, Public Law, 91-596.
	b. Part 1910 and Part 1926 – Occupational Safety and Health Standards, Chapter XVII of Title 29, Code of Federal Regulations.
	c. Part 1518 – Safety and Health Regulations for Construction, Chapter XIII of Title 29, Code of Federal Regulations.

	4.6.2 Contractor is responsible for safety of the job Site for employees of Contractor as well as for members of the general public and others who may drive or walk through or be at the Site.
	4.6.3 Contractor recognizes the importance of performing the Work in a safe manner so as to prevent damage, injury or loss to: (i) all individuals at the Site, whether working or visiting; (ii) the Work, including materials and equipment incorporated ...
	4.6.4 Contractor assumes responsibility for implementing and monitoring all safety precautions and programs related to the performance of the Work.
	4.6.5 Contractor must provide a “competent person’ as required by O.S.H.A regulations. The “competent person” must be identified at the Pre-Construction Conference with City advised in writing of any changes.
	4.6.6 The “competent person” must make routine daily inspections of the Site and must hold weekly safety meetings with Contractor’s personnel, Subcontractors and others as applicable.
	4.6.7 Contractor and Subcontractors must comply with all legal and regulatory requirements relating to safety, as well as any City specific safety requirements set forth in the Contract Documents, provided that such City-specific requirements do not v...
	4.6.8 Contractor will immediately report in writing any safety-related injury, loss, damage or accident arising from the Work to Project Manager and, to the extent mandated by Legal Requirements, to all government or quasi-government authorities havin...
	4.6.9 Contractor’s responsibility for safety under this Section is not intended in any way to relieve Subcontractors and Sub-Subcontractors of their own contractual and legal obligations and responsibility for (i) complying with all Legal Requirements...
	4.6.10 As between City and Contractor, Contractor is responsible to City for any and all the safety issues relating to the Work on the Project. Contractor must administer and manage the safety program. This will include, but not necessarily be limited...
	4.6.11 Nothing in this agreement will relieve Contractor of his responsibility to maintain traffic, structures, etc., as noted on the Plans, Specifications, and Project Specific Conditions. Contractor is responsible to provide all necessary shoring, b...

	4.7 MATERIALS QUALITY, SUBSTITUTIONS, AND SHOP DRAWINGS
	4.7.1 Quality Control and Quality Assurance Testing.
	4.7.1.1 All construction materials to be used or incorporated in the Project are subject to inspection, Quality Control & Quality Assurance Testing, and approval or rejection by City. Any material rejected by City must be removed immediately and repla...
	4.7.1.2 The Contractor must establish, provide, and maintain an effective Quality Control Testing Program (QCTP). The Contractor must develop his own program or procure the services of a consultant. In either case, the party performing the tests must ...
	4.7.1.3 The Contractor must submit a written QCTP to the City as a required submittal. The Contractor must not begin Work until the Quality Control Program has been reviewed and accepted by the City. Resumes of all personnel that will be associated di...
	4.7.1.4 The QCTP must include, but not be limited to, on-site/field and laboratory testing of all material delivered to the Site and any existing materials or conditions pertinent to the project.
	4.7.1.5 All testing must be under the direction of a Professional Engineer registered in the State of Arizona, knowledgeable in Materials Testing. All “Test Report” forms must be stamped by said Engineer.
	4.7.1.6 The written QCTP will set forth the responsibilities of the engineer, project manager, supervisory personnel and each technician assigned to this project. Substitutions or replacement of personnel must require prior written approval by the Cit...
	4.7.1.7 The Contractor must establish a system to record and report all material test results.  The daily test reports must include, but not be limited to:
	a. Test designation;
	b. Date of test;
	c. Name of tester;
	d. Location of test/sample (station and offset);
	e. Product suppliers and product codes (as applicable);
	f. Depth/elevation of test/sample;
	g. Test result;
	h. Control requirement(s);
	i. Cause of rejection (if applicable);
	j. Results of retests (if applicable); and
	k. Remedial action (if applicable).

	4.7.1.8 The Contractor must submit test results to the designated City representative.
	4.7.1.9 The Contractor must also submit a weekly report to the City summarizing the testing and construction activities completed by emailing the report to the email addresses noted above. All weekly reports must be submitted simultaneously to the Con...
	4.7.1.10 The City will maintain a copy of the Project test results and weekly reports in the Project file. In cases where quality control activities do not comply with the contract provisions, the City may:
	a. Order the Contractor to replace ineffective or unqualified quality control personnel.
	b. Order the Contractor to stop operations until appropriate corrective action is taken.

	4.7.1.11 Although minimum testing requirements are specified herein, the Contractor bears full responsibility for the quality of the materials and their installation and may elect to perform additional testing beyond the requirements set forth herein ...
	4.7.1.12 The Quality Control requirements contained in this Section are in addition to and separate from Quality Assurance Testing, which will be performed by the City of Chandler or its representative. If the Quality Assurance test results are not in...
	4.7.1.13 Except as otherwise noted within this Section, Work or materials required by this Section are non- pay items. Per MAG Section 101, a non-pay item is an item of Work for which no separate payment will be made, the cost of which is to be includ...

	4.7.2 Trade Names and Substitutions.
	4.7.2.1 Substitutions prior to bid will only be considered if in compliance with Arizona Revised Statute § 34-104.
	4.7.2.2 Contractor, if requested by City, must submit Samples or any additional information that may be necessary to evaluate the acceptability of the substitution.
	4.7.2.3 City will make the final decision and will notify Contractor in writing as to whether the substitution has been accepted or rejected.
	4.7.2.4 If City does not respond within 15 working days, Contractor must continue to perform the Work in accordance with the Contract Documents and the substitution will be considered rejected.

	4.7.3 Shop Drawings.
	4.7.3.1 Contractor must prepare and submit Shop Drawings which show details of all Work to insure proper installation of the Work using those materials and equipment specified under the approved Plans and Specifications.
	4.7.3.2 Contractor must submit a schedule of Shop Drawing submissions, which avoids bulk submissions to the extent reasonably possible, with the Project Schedule for City approval.  The schedule of Shop Drawing submissions must include all of the item...
	4.7.3.3 Shop Drawings must be numbered consecutively for each Specification section and must accurately and distinctly present the following:
	a. All working and erection dimensions.
	b. Arrangements and sectional views.
	c. Necessary details, including complete information for making connections between work under this Contract and work under other Contracts.
	d. Kinds of materials and finishes.
	e. Parts list and description thereof.

	4.7.3.4 Each Drawing or page must include:
	a. Project Name, City of Chandler Project Number and descriptions.
	b. Submittal date and space for revision dates.
	c. Identification of equipment, product or material.
	d. Name of Contractor and Subcontractor.
	e. Name of Supplier and Manufacturer.
	f. Relation to adjacent structure of material.
	g. Physical dimensions clearly identified.
	h. ASTM and Federal Specifications references.
	i. Identification of and justification for deviations from the Contract Documents.
	j. Contractor’s stamp, initialed or signed, dated and certifying the review of submittal, certification of field measurements and compliance with Contract.
	k. Location at which the equipment or materials are to be installed.

	4.7.3.5 Location will mean both physical location and location relative to other connected or attached material. City will return unchecked any submittal, which does not contain complete data on the Work and full information on related matters.
	4.7.3.6 Stock or standard drawings will not be accepted for review unless full identification and supplementary information is shown thereon in ink or typewritten form.
	4.7.3.7 Contractor must schedule, prepare and submit all Shop Drawings in accordance with a time-table that will allow its suppliers and manufacturers sufficient time to fabricate, manufacture, inspect, test and deliver their respective products to th...
	4.7.3.8 If the Shop Drawings show departures from the Contract requirements, Contractor must make specific mention thereof in the Letter of Transmittal; otherwise review of such submittals by City will not constitute review of the departure. Review of...
	4.7.3.9 The review of Shop Drawings will be general and will not relieve Contractor of responsibility for the accuracy of such Drawings, nor for the proper fitting and construction of the Work, nor for the furnishing of materials or Work required by t...
	4.7.3.10 The procedure in seeking review of the Shop Drawings will be as follows:
	a. Contractor must submit complete sets of Shop Drawings and other descriptive data as specified in this Section.
	b. After Contractor’s submittal or resubmittal of Shop Drawings, if Contractor has submitted Shop Drawings in accordance with the City-approved submittal schedule, or upon resubmission, City will be provided with three (3) calendar weeks for review. S...

	4.7.3.11 Contractor will be responsible for all extra costs incurred by City caused by Contractor’s failure to comply with the procedure outline above.

	4.7.4 Long Lead Time Items. Contractor must submit Shop Drawings, as required by the Engineer, on all long lead items to be furnished and installed as part of the project within 10 Days after the date of the executed Contract letter issued by City. In...
	4.7.5 Construction Water. If Contractor uses water from City’s water system for construction water, Contractor must obtain a fire hydrant meter from City of Chandler Utility Services (480-782-2280) and all construction water must be obtained through t...

	4.8 PROJECT RECORD DOCUMENTS
	4.8.1 During the construction period, Contractor must maintain at the jobsite a full-size set of prints of the Construction Document Drawings and Shop Drawings for Project Record Document purposes.
	4.8.2 Contractor must mark these Drawings to indicate the actual installation where the installation varies from the original Construction Documents. Contractor must give particular attention to information on elements that will be concealed, which wo...
	a. Dimensional changes to the Drawings.
	b. Revisions to details shown on Drawings.
	c. Locations and depths of underground utilities.
	d. Revisions to routing of piping and conduits.
	e. Actual equipment locations.
	f. Changes made by Change Order or Addendum.
	g. Details not on original Contract Drawings.

	4.8.3 Contractor must mark completely and accurately Project Record Drawing sets of Construction Documents.
	4.8.4 Contractor must mark Project Record Drawings sets with red erasable colored pencil.
	4.8.5 Contractor must note Request for Information (RFI) Numbers and Change Order numbers, etc., as required to identify the source of the change to the Construction Documents.
	4.8.6 Contractor must submit Project Record Drawing sets and Shop Drawings to City or its representative for review and comment.
	4.8.7 Upon receipt of the reviewed Project Record Drawings from City, Contractor must correct any deficiencies and omissions to the Drawings and submit the final original of the Project Record Drawings to City prior to Final Payment.
	4.8.8 Project Manager will review the Project Record Drawings monthly prior to the date established for the Payment Request and will be the sole judge of acceptance of these Drawings.

	4.9 WARRANTY AND CORRECTION OF DEFECTIVE WORK
	4.9.1 Contractor warrants to City that the construction, including all materials and equipment furnished as part of the Work, will be new unless otherwise specified in the Contract Documents, of good quality, and free of defects in materials and workm...
	4.9.2 City May Stop the Work.  If the Work is defective, or Contractor fails to supply sufficient skilled workmen or suitable materials or equipment, City may order Contractor to stop the Work without cost to City, or any portion thereof, until the ca...
	4.9.3 Correction or Removal of Defective Work.
	4.9.3.1 If required by City, Contractor must promptly, without cost to City and as specified by City, either correct any defective Work, whether or not fabricated, installed or completed, or, if the Work has been rejected by City, remove it from the S...
	4.9.3.2 Upon failure on the part of the Contractor to comply within a reasonably prompt time with any written order of City to correct or remove defective Work, City has authority to cause nonconforming materials or rejected Work to be remedied, remov...

	4.9.4 City May Correct Defective Work.  If Contractor fails within a reasonable time after written notice of City to proceed to correct defective Work or to remove and replace rejected Work as required by City or if Contractor fails to perform the Wor...
	4.9.5 Correction or Removal of Unauthorized Work.
	4.9.5.1 Any Work done beyond the lines and grades shown on the Drawings or established by the Design Professional or any changes in, additions to, or deductions from the Work done without written authority will be considered as unauthorized and will n...
	4.9.5.2 Upon failure on the part of the Contractor to comply promptly with any order of the City, City will have authority to cause unauthorized Work to be remedied, removed, or replaced at the Contractor's expense and to deduct the costs from any mon...

	4.9.6 Correction Period - One Year Guarantee.
	4.9.6.1 If, within one year after the date of Final Acceptance, or such longer period of time as may be prescribed by law or by the terms of any applicable special guarantee required by the Contract Documents, or by any specific provision of the Contr...
	4.9.6.2 If, in the opinion of the City, defective Work creates a dangerous condition or requires immediate correction or attention to prevent further loss to the City or to prevent interruption of operation of the City, the City will attempt to give t...
	4.9.6.3 This Section does not in any way limit the guarantee on any items for which a longer guarantee is specified or on any items for which a manufacturer or supplier gives a guarantee for a longer period. The Contractor agrees to act as co-guaranto...

	4.9.7 Acceptance of Defective Work.
	4.9.7.1 If, instead of requiring correction or removal and replacement of defective Work, City may accept Work when in the best interest of the City to do so with appropriate monetary credit from Contractor.  If any such acceptance occurs prior to fin...
	4.9.7.2 Alternatively, City may require Contractor to furnish at Contractor's expense, a special performance guarantee or other surety prior to acceptance of defective work.

	4.9.8 The Warranty period begins on the Final Acceptance date noted in the Certificate of Completion, irrespective of early completion by some Subcontractors of their work.
	4.9.9 Contractor’s warranty obligation must be in accordance with MAG Specifications.
	4.9.10 Nothing in the warranties contained  in  the  Contract  Documents are intended to limit  any manufacturer’s warranty which provides City with greater warranty rights than set forth in this Section or the Contract Documents. Contractor must prov...
	4.9.11 Contractor agrees that it will be responsible to manage and administer the correction of any Work that is not in conformance with the Contract Documents during the warranty periods set forth in this Section, or during any longer periods to the ...
	4.9.12 When notified of a warranty issue, Contractor must respond in writing within 48-hours and must perform warranty Work as soon as material for said repairs are available (as judged solely by City), and in any event Contractor must, take immediate...
	4.9.13 The time periods referenced in this Section apply only to Contractor’s obligation to correct nonconforming Work and is not intended to constitute a period of limitations for any other rights or remedies that City may have regarding Contractor’s...
	4.9.14 Without limiting the foregoing or anything in these General Conditions or the Contract to the contrary, Contractor must obtain and provide to City all warranties for any portion of the Project offered by the manufacturer, installer or provider ...
	4.9.15 Contractor’s warranty excludes damages or defects caused by abuse, alterations to the Work not executed by or through Contractor, improper or insufficient maintenance, improper operation, or normal wear and tear and normal usage.
	4.9.16 In the event of any noncompliance with this entire Section 4, City may require Contractor to stop or suspend the Work in whole or in part.


	SECTION 5 -  CITY RESPONSIBILITIES
	5.1 CITY PROJECT MANAGER AND INSPECTORS
	5.1.1 Project Manager is responsible for providing City-supplied information and approvals in a timely manner to assist Contractor to fulfill its obligations under the Contract Documents.
	5.1.2 Project Manager will also provide Contractor with prompt notice when it observes any failure on the part of Contractor to fulfill its contractual obligations, including any default or defect in the Project or non-conformance with the Drawings an...
	5.1.3 City may utilize Field Inspectors to assist Project Manager during construction in observing performance of Contractor. City’s use of Inspectors is for the purpose of assisting Project Manager.
	5.1.4 The Inspectors are authorized to inspect all Work and materials furnished. Such inspections may extend to all or part of the Work and to preparation, fabrication or manufacture of the materials to be used.  The Inspectors have the authority to i...
	5.1.5 The Inspectors have the authority to reject work or materials until any questions at issue can be decided by Project Manager.
	5.1.6 The use of Inspectors by City will not make City responsible for or give City control over construction means, methods, techniques, sequences or procedures or for safety precautions or programs or responsibility for Contractor’s failure to perfo...

	5.2 DESIGN PROFESSIONAL SERVICES
	5.3  CIT Y ’S SEP AR AT E CONT R ACT ORS
	5.4 PERMIT REVIEW AND INSPECTIONS
	5.4.1 If requested by Contractor, Project Manager will provide assistance and guidance in obtaining necessary reviews, permits and inspections.
	5.4.2 The regulating agencies of City, such as Development and Sustainability, Fire and Planning Departments, enforce legal requirements. The enforcement activities of City are independent and separate from this Agreement.

	5.5 PLANS AND SPECIFICATIONS TO THE CONTRACTOR.

	SECTION 6 -  CONTRACT TIME
	6.1 CONTRACT TIME
	6.1.1 The Contract Time will start with the Notice to Proceed (“NTP”) and end with Final Acceptance.
	6.1.2 Beginning on the date of the NTP, Contractor must begin to fulfill Contractor’s obligations under the Contract. Contractor’s obligations include providing City and other agencies with any submittals required by the Project Specific Special Provi...
	6.1.3 The Contract Time will be as set forth in the Project Schedule. Contractor agrees that it will commence performance of the Work and complete the Project through both Substantial Completion and Final Acceptance within the Contract Time.
	6.1.4 Time is of the essence of this Contract, for the Project, for the Work, and for each phase and designated Milestone thereof.
	6.1.5 Failure of Contractor to perform any covenant or condition contained in the Contract Documents within the time periods specified herein, will constitute a material breach of this Contract entitling City to terminate the Contract unless Contracto...
	6.1.6 Failure of City to insist upon the performance of any covenant or condition within the time periods specified herein, will not constitute a waiver of Contractor’s duty to perform every other covenant or condition within the designated periods, u...
	6.1.7 City’s agreement to waive a specific time provision or to extend the time for performance will not constitute a waiver of any other time provisions contained in the Contract Documents.  Failure of Contractor to complete performance promptly with...

	6.2 PROJECT SCHEDULE
	6.2.1 The Project Schedule must be in Microsoft Project standard file format, must be updated and maintained throughout the Contract Time, and must contain the following:
	6.2.1.1 Detailed representation of all activities for the project, both on-site construction and major procurement.  All significant activities together with the resource loading requirements for each and all items appearing on the schedule of values ...
	6.2.1.2 Dependencies between activities must be indicated so that it may establish as to the effect the progress of any one activity would have on other activities and on the Schedule.
	6.2.1.3 Activities for submission, review, and approval of all required submittals.
	6.2.1.4 An amount of time will be established prior to the final completion date for “punch list and cleanup”.  No other activities will be scheduled during this period.  Punch list and cleanup must be shown on the Project Schedule and must be entirel...

	6.2.2 Within 10 Days of receipt of City’s comments, Contractor must make all required corrections, adjustments, and additions to complete the Project Schedule and resubmit to City for review.  City’s review of and response to the Project Schedule is f...
	6.2.3 The Project Schedule must show milestones, including milestones for City-furnished information, and must include activities for City-furnished material and construction by other contractors when those activities are interrelated with Contractor ...
	6.2.4 The Project Schedule must be revised as required by conditions and progress of the Work, but such revisions do not relieve Contractor of its obligations to complete the Work within the Contract Time, as adjusted in accordance with the Contract D...
	6.2.5 For all items of materials and equipment that are critical or may require long lead times to acquire, the Project Schedule must show dates for submission, review and approval of submittals, ordering, and delivery.
	6.2.6 An updated Project Schedule must be submitted monthly to City as part of the Payment Request. The monthly submittal must include one full size plot of the entire schedule and one electronic copy containing the schedule in Microsoft Project stand...
	6.2.7 Contractor must provide City with a monthly status report with each Project Schedule detailing the progress of the Work, including: (i) if the Work is proceeding according to schedule, (ii) any discrepancies, conflicts, or ambiguities found to e...
	6.2.8 With each Project Schedule submittal, Contractor must include a transmittal letter including the following:
	a. Description of problem tasks, referenced to field instructions or requests for information (RFI’s), as appropriate.
	b. Current and anticipated delays including:
	(i) Cause of the delay.
	(ii) Corrective action and schedule adjustments to correct the delay.
	(iii) Known or potential impacts and their delay on other activities, milestones, and their impact on the Substantial Completion and Final Acceptance dates.
	(iv) Changes in construction sequence.

	c. Pending items and status thereof including but not limited to:
	(i) Time Extension requests;
	(ii) Substantial Completion date status;
	(iii) Final Acceptance date status.

	d. If ahead of schedule, the number of calendar Days ahead.
	e. If behind schedule, the number of calendar Days behind.
	f. Other Project or scheduling concerns.

	6.2.9 Critical Path Method (CPM).
	6.2.9.1 Unless otherwise specified in the Contract, the Project Schedule must include a Critical Path Method (CPM) diagram schedule showing the sequence of activities, the interdependence of each activity and identifies the Critical Path.
	6.2.9.2 The CPM diagram schedule must be in calendar Days and indicate duration, earliest and latest start and finish dates for all activities, and total Float Times for all activities except critical activities. The CPM diagram must be presented in a...
	6.2.9.3 The CPM diagram schedule must indicate all relationships between activities.
	6.2.9.4 The activities making the Project Schedule must contain sufficient detail to assure that adequate planning has been done for proper execution of the Work and such that it provides an appropriate basis for monitoring and evaluation the progress...
	6.2.9.5 The CPM diagram schedule must be based upon activities, which coincide with the Schedule of Values.
	6.2.9.6 The CPM diagram schedule must show all submittals associated with each work activity and the review time for each submittal.

	6.2.10 Float Time.
	6.2.10.1 The total Float Time within the overall schedule is for the exclusive use of City, but City may approve Contractor’s use of Float as needed to meet contract Milestones and the Project completion date.
	6.2.10.2 Contractor will not be allowed to sequence, hide, or reallocate Float Time through such strategies, as extending activity duration estimates to consume available Float, using preferential logic, or using extensive crew/resource sequencing, te...

	6.2.11 City-Caused Delays.  City-caused delays on the Project, if any, may be offset by City-caused time savings (i.e., Critical Path submittals returned in less time than allowed by the Contract, approval of substitution requests and credit changes w...
	6.2.12 Rain-Related Delays.  Contractor is required, in preparing the Project Schedule to take into account all relevant weather conditions, including normal rainfall and distribution. No additional compensation will be given for any rain-related dela...
	6.2.13 City’s “Policy Statement for Calculating Delays and Damages,” Appendix 1 to these General Conditions, will apply to all claims of delay and delay damages.
	6.2.14 Force Majeure.  If Contractor is delayed or prevented from the performance of any Work required under this Contract by reason of acts of God or other causes beyond the control and without fault of Contractor (financial inability excepted), perf...

	6.3 SUBSTANTIAL COMPLETION
	6.3.1 When Contractor considers that the Work, phase or a portion thereof, which City agrees in writing to accept separately, is substantially complete, City will prepare and submit to Contractor a comprehensive Punch List of items to be completed or ...
	6.3.2 Upon receipt of Contractor’s Punch List, Project Manager will make an inspection to determine whether the Work or designated portion thereof is substantially complete. Project Manager may, at Project Manager’s sole option, be assisted in such in...
	6.3.3 Certificate of Substantial Completion.
	6.3.3.1 The Project Manager will not issue a Certificate of Substantial Completion unless and until the Work (or separable units or Phases as provided in the Contract Documents) is essentially and satisfactorily complete in accordance with the Contrac...
	6.3.3.2 If requested by City, Contractor must complete and turn-over to City the Project on a phased basis. Each phase will have a separate inspection by the Project Manager, a Punch List generated, and then an inspection by City with final approval a...


	6.4 PARTIAL UTILIZATION
	6.4.1 City at City’s option may use and occupy any substantially completed parts of the Work which has specifically been identified in the Contract Documents, or which City, the Design Professional and Contractor agree constitutes a separately functio...
	6.4.2 In lieu of the issuance of a Certificate of Substantial Completion as to part of the Work, City may take over operation of a facility constituting part of the Work whether or not it is substantially complete if such facility is functionally and ...
	6.4.3 Substantial Completion of or City's beneficial occupancy of a part of the Project will not alter the fact that the one-year warranty for the whole Project starts at the date of Final Completion of the whole Project.

	6.5 FINAL ACCEPTANCE
	6.5.1 Unless otherwise expressly agreed to in writing by City, Final Acceptance must be obtained by no later than 30 Days (60 Days for federally funded contracts) after the date of Substantial Completion. Failure to timely obtain Final Acceptance will...
	6.5.2 Upon receipt of written notice that the Work is ready for final inspection and acceptance, City and Contractor will jointly inspect to verify that the remaining items of Work have been completed. There will be no partial acceptance. Final Accept...
	6.5.3 Final Payment will not be due, owing, or paid by City until Final Acceptance is issued.
	6.5.4 Landscape Establishment Period. Unless otherwise expressly agreed to in writing by City, the Landscape Establishment Period will begin on the date of Final Acceptance of the Project and will run 90 Calendar Days thereafter. Landscape Establishme...
	6.5.4 Landscape Establishment Period. Unless otherwise expressly agreed to in writing by City, the Landscape Establishment Period will begin on the date of Final Acceptance of the Project and will run 90 Calendar Days thereafter. Landscape Establishme...

	6.6 CONTINUATION OF WORK
	6.6.1 Permitting Contractor to continue and finish the Work or any part of it after the time fixed for its completion (whether milestone, phase, Substantial Completion or Final Acceptance) or after the date to which the time fixed for any completion m...
	6.6.2 Furthermore, the timely completion of the Work being of the utmost importance under this Contract, notwithstanding the existence of one or more disputes between the parties concerning the scope of the Work, the Project Schedule, Contract Time, p...


	SECTION 7 -  CONTRACT PRICE
	7.1 UNIT PRICE CONTRACTS
	7.1.1 The Contract Price for all Unit Price Contracts will be the amount set forth in the Contract or Change Order multiplied by the verified quantity provided.
	7.1.2 Measurements of quantities to determine the total Contract Price must be in accordance with MAG Specification §§ 109.1 and 109.2.
	7.1.3 The Unit Price may only be changed as set forth in Section 9 below.

	7.2 CHANGE ORDERS
	7.2.1 Unit Price Change Orders.  The Change Order Price for all Unit Price Change Orders will be the amount set forth in the Change Order multiplied by the verified quantity provided.
	7.2.2 Measurements of quantities to determine the total Change Order Price must be in accordance with MAG Specifications §§ 109.1 and 109.2.
	7.2.3 The Unit Price may only be changed as set forth in Section 9 below.
	7.2.4 MAG Specification § 109.4.1 is modified as follows: Before § 109.4.1, the following is added:  Any deduction or increase in the Contract Price must be supported by a signed, written Change Order fully executed by City, and supported by such back...

	7.3 SALES TAX

	SECTION 8 -  PAYMENT
	8.1 PAYMENT FOR CONSTRUCTION SERVICES
	8.1.1 Payment for the Work will be made in accordance with MAG Standard Specification § 109 as amended below.
	8.1.2 Contractor must submit to City for review a completed Contractor Payment Request signed by Contractor, covering the Work completed as of the date of the Request and accompanied by such supporting documentation as is required by the Contract Docu...
	8.1.3 Except for Work performed under a JOC contract, the Contracting Agency will retain 10 percent of all estimates as a guarantee for complete performance of the Contract in accordance with Arizona Revised Statutes Section 34-221 or 34-607.  The Con...
	8.1.4 The payment process functions as follows: Prior to the payment cycle date, Contractor must send a draft Contractor Payment Request to Project Manager.  The Project Team will review the Request and agree upon any necessary adjustments.  Contracto...
	8.1.5 When construction of the Project is fifty percent (50%) completed, Contractor may request payment of one-half of the retention pursuant to A.R.S. § 34-609(B)(3), subject to all of City’s rights to withhold or offset payments, and other rights of...
	8.1.6 City reserves the right under A.R.S. § 34-609(B)(3) to reinstate the ten percent (10%) retention if City determines that satisfactory progress is not being made.
	8.1.7 Contractor’s Warranty of Title.
	8.1.7.1 Contractor warrants and guarantees that title to all Work, materials and equipment covered by any Contractor Payment Request, whether incorporated in the Project or not, will pass to City at the time of payment, free and clear of all liens, cl...
	8.1.7.2 No materials, supplies, or equipment for the Work under this Contract will be purchased subject to any chattel mortgage or under a conditional sale contract or other agreement by which an interest therein, or any part thereof, is retained by t...
	8.1.7.3 Nothing contained in this Section will defeat or impair the right of such persons furnishing materials or labor under any bond given by the Contractor for their protection, or any right under any law permitting such persons to look to funds du...


	8.2 PAYMENT UPON SUBSTANTIAL COMPLETION
	8.2.1 No payment will be made upon Substantial Completion, except for a regularly-scheduled monthly progress payment, as allowed by Section 8.2.2.
	8.2.2 No further payments will be made to Contractor until Final Acceptance.

	8.3 FINAL PAYMENT
	8.3.1 Subject to all of City’s rights to withhold or offset payment, and other rights under the Contract, Final Payment including remaining retainage will be paid only after:
	a. Work has been fully completed (including completion of all incorrect or incomplete work items) and the written Final Acceptance has been issued by City;
	b. Necessary operating manuals, any excess materials and supplies necessary for matching materials and supplies incorporated into the Work, acceptable sewer video results (if applicable), and complete “as-built” Drawings (including the Building Inform...
	c. Full and unconditional lien waivers and releases by Contractor and any person performing labor or supplying material, machinery, fixtures, or tools for the Work have been delivered to Contractor;
	d. All conditions and requirements imposed by City or any financing entity for the corresponding disbursement have been met; and
	e. Contractor delivers to City a Contractor Payment Request requesting Final Payment.

	8.3.2 Contractor must also submit a signed copy of Contractor’s Affidavit Regarding Settlement of Claims, Appendix 3 to these General Conditions, and Certificate of Completion, Appendix 7 to these General Conditions, prior to Final Payment.
	8.3.3 In addition, if required under the Project Specific Special Provisions, Contractor must compile a complete equipment list and maintenance manual to be submitted to City as a precondition to Final Payment. The list must include the following item...
	a. Name, Model and Manufacturer.
	b. Complete parts lists and Drawings.
	c. Local source of supply for replacement parts along with suppliers’ telephone numbers.
	d. Local service organizations serving the equipment and their telephone numbers.
	e. All tags, inspection slips, instruction packages, etc., removed from equipment must be properly identified as to pieces of equipment from which they were taken.

	8.3.4 Contractor must also deliver to City, prior to Final Payment, one (1) digital (in the format specified by City), and if requested by City, one (1) hard copy, of any applicable Maintenance manuals. Each manual must include all manufacturer’s oper...

	8.4  CIT Y ’S RIGHT TO WITHHOLD PAYMENT
	a. Defective Work not remedied;
	b. Third party claims filed or reasonable evidence indicating probable filing of such claims unless security acceptable to City is provided by Contractor;
	c. Failure of Contractor to make payments properly to Subcontractors or for labor, materials or equipment;
	d. Reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Price;
	e. Damage to City or another Contractor;
	f. Reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated delay;
	g. Failure to carry out the Work in accordance with the Contract Documents; or
	h. Contractor is in default of any of its other obligations under the Contract Documents.

	8.5 JOINT/DIRECT CHECKS
	8.6 PAYMENT NOT A WAIVER
	8.7 LIENS AND BOND CLAIMS
	8.8  FIN AN CI AL R ECORDKE EPI NG AND C IT Y ’S AUD I T RIGHT
	8.8.1 Records for all Contracts between City and Contractor must, upon reasonable notice, be open to inspection and subject to audit, scanning, and reproduction during normal business working hours. Such audits may be performed by any City’s represent...
	8.8.2 Contractor’s “records” must include any and all information, materials and data of every kind and character, including without limitation, records, books, papers, documents, subscriptions, recordings, agreements, purchase orders, leases, contrac...
	a. Compliance with Contract requirements for deliverables;
	b. Compliance with approved Plans and Specifications;
	c. Compliance with § 14.9 below;
	d. Compliance with Contract provisions regarding the pricing of Change Orders;
	e. Accuracy of Contractor representations regarding the pricing of invoices; or
	f. Accuracy of Contractor representations related to claims submitted by Contractor or any of their employees.

	8.8.3 Contractor must require all payees (examples of payees include Subcontractors, Suppliers, Insurance Carriers, etc.) to comply with the provisions of this Section by including the requirements hereof in a written Contract Agreement between Contra...
	8.8.4 City’s authorized representative(s) (including, without limitation, Project Manager) must have reasonable access to Contractor’s facilities, must be allowed to interview all current or former employees to discuss matters pertinent to the perform...
	8.8.5 If an audit inspection or examination in accordance with this Section, discloses overpricing or overcharges to City (of any nature) by Contractor or Contractor’s Subcontractors in excess of $100,000 in addition to making adjustments for the over...
	8.8.6 In addition to the normal paperwork documentation Contractor typically furnishes to City, Contractor agrees to furnish, upon written request from City, any of the documentation necessary for City to exercise its audit rights under this Section 8...
	8.8.7 City, its authorized representative, and the appropriate agency, reserve the right to audit Contractor’s records in compliance with local, state or federal policies, statutes or at City’s discretion, within three (3) years of Final Acceptance of...


	SECTION 9 -  CHANGES TO THE CONTRACT
	9.1 FIELD ORDERS
	9.2 EXTRA WORK/CHANGES IN THE WORK
	9.2.1 City reserves the right to make such changes in the Plans and Specifications for the Work, as it may deem appropriate and any such change as set forth in a written Change Order must be deemed a part of this Contract as if originally incorporated...
	9.2.2 In the event City and Contractor cannot agree on the terms of a Change Order, or when circumstances otherwise require, the Project Manager has the authority to direct the Contractor to perform extra work, if the work in question is an item not p...
	9.2.3 Contractor will not be entitled to payment for extra work unless a written Change Order, in form and content prescribed by City, has been executed by City. On all requests for Change Orders, Contractor must specify the increased or decreased cos...
	9.2.4 In general, pricing for Change Orders will include the same mark-up percentages that were in effect when the Contract was awarded. The cost or credit to the City resulting from a change in the Work is subject to Appendix 1 (Policy Statement for ...
	a. By mutual acceptance of a lump sum properly itemized in a form acceptable to City;
	b. By unit prices stated in the Contract Documents;
	c. When the City determines that a Unit Price Book Job Order associated with a Job Order Contract requires a Change Order, by using the same Total Cost Data and CCI that are in effect when the Change Order is anticipated to be issued; or
	d. By actual cost and a percentage fee covering overhead and profit, as follows:
	(i) Contractor will perform the extra work and be compensated for actual cost of labor, materials and equipment.
	(ii) Contractor will have the right to add the fee percentage applicable to the Work under the Contract, or if no such fee has been agreed to by the parties, not more than five percent (5%) to the Subcontractor’s prices for authorized extra work perfo...
	(iii) Contractor or Subcontractor will have the right to add the fee percentage applicable to Work under the Contract for self-performed extra work, or if no such fee has been agreed to by the parties, Contractor’s or Subcontractor’s maximum total all...


	9.2.5 Any agreement which modifies the terms of the Contract (including Change Orders) will be approved in writing by the Project Manager. Once properly executed by both parties, these modifications to the Contract will have the same effect as if they...

	9.3 ACCURACY OF CHANGE ORDER PRICING INFORMATION
	9.3.1 Subject to Sections 9.3.2 through 9.3.4, signature by the contracting parties  constitutes full accord and satisfaction between City and Contractor for all costs, damages, and expenses of whatever kind of nature, including delay, impact or accel...
	9.3.2 Accurate Change Order Pricing Information: Contractor agrees that it is responsible for submitting accurate cost and pricing data to City to support its Fixed Price, Unit Price, or Cost Plus Change Order Proposals or other Contract Price adjustm...
	9.3.3 Right to Verify Change Order Pricing Information: Contractor agrees that City, through its designated representative, will have the right to examine, copy, and scan the records of the Contractor, Subcontractor or Sub-Subcontractor’s records (dur...
	9.3.4 Requirements for Detailed Change Order Pricing Information: Contractor agrees to provide a detailed breakdown of allowable labor and labor burden cost (i.e., base wage rate of applicable classifications of workers, payroll taxes, and insurance a...

	9.4 EMERGENCIES
	9.5 DIFFERING SITE CONDITIONS
	9.5.1 If Differing Site Conditions are encountered at the Project Site, then notice by the observing party must be given to the other party promptly before conditions are disturbed (to the extent practicable) and in no event later than 14 Days after f...

	9.6 CHANGES IN LAWS, REGULATIONS, OR LEGAL REQUIREMENTS OR TAXES

	SECTION 10 - SUSPENSION AND TERMINATION
	10.1 SUSPENSION
	10.2 TERMINATION BY THE CITY FOR CAUSE
	10.2.1 MAG Specifications § 108.11 applies to the Contract.
	10.2.2 City may also terminate the Contract if City determines, in its sole discretion that Contractor has:
	a. After prior written notice, refused or failed to supply enough properly skilled workers or proper materials;
	b. After prior written notice, failed to make payment to Subcontractors for materials or labor in accordance with the respective agreements between Contractor and the Subcontractors;
	c. After prior written notice, disregards laws, ordinances, or rules, regulations or orders of a public authority having jurisdiction;
	d. After prior written notice, repeatedly failed to comply with written directives from City;
	e. Is adjudged as bankrupt or insolvent;
	f. Made a general assignment for the benefit of creditors;
	g. Appointed a trustee or receiver for itself or any of its property;
	h. Filed a petition to take advantage of any debtor's act, or to reorganize under the bankruptcy or similar laws; or
	i. Otherwise breached a provision of the Contract Documents or any other contract between City and Contractor.

	10.2.3 When any of the above reasons exist, City may terminate the Contract, without prejudice to any other rights or remedies of City, after giving Contractor and Contractors’ surety, if any, 7 Days written notice of City’s intent to terminate the Co...

	10.3 TERMINATION BY CITY FOR CONVENIENCE
	10.4 A.R.S. § 38-511

	SECTION 11 - INSURANCE AND BONDS
	11.1 INSURANCE REQUIREMENTS
	11.1.1 After Contract award, the Contractor must furnish the City a certificate of insurance on a standard insurance industry ACORD form.  The ACORD form must be issued by an insurance company authorized to transact business in the State of Arizona po...
	11.1.2 The Contractor and any of its Subcontractors must procure and maintain, until all of their obligations have been discharged, including any warranty periods under this Contract are satisfied, the insurances set forth below.
	11.1.3 The insurance requirements set forth below are minimum requirements for this Contract and in no way limit the indemnity covenants contained in this Contract.
	11.1.4 The City in no way warrants that the minimum insurance limits contained in this Contract are sufficient to protect Contractor from liabilities that might arise out of the performance of the Contract services under this Contract by Contractor, i...
	11.1.5 Failure to demand evidence of full compliance with the insurance requirements in this Contract or failure to identify any insurance deficiency will not relieve the Contractor from, nor will it be considered a waiver of its obligation to maintai...
	11.1.6 Use of Subcontractors:  If any Work is subcontracted in any way, the Contractor must execute a written agreement with Subcontractor containing the same Indemnification Clause and Insurance Requirements as the City requires of the Contractor in ...

	11.2 MINIMUM SCOPE AND LIMITS OF INSURANCE
	11.2.1 The Contractor must provide coverage with limits of liability not less than those stated below.
	11.2.1.1 Commercial General Liability-Occurrence Form.  Contractor must maintain “occurrence” form Commercial General Liability insurance with a limit of not less than $2,000,000 for each occurrence, $4,000,000 aggregate.  Said insurance must also inc...
	11.2.1.2 Automobile Liability-Any Automobile or Owned, Hired and Non-Owned Vehicles.  Contractor must maintain Business/Automobile Liability insurance with a limit of $1,000,000 each accident on Contractor owned, hired, and non-owned vehicles assigned...
	11.2.1.3 Workers Compensation and Employers Liability Insurance.  Contractor must maintain Workers Compensation insurance to cover obligations imposed by federal and state statutes having jurisdiction of Contractor employees engaged in the performance...
	11.2.1.4 Builders’ Risk/Installation Floater Insurance.  The Contractor bears all responsibility for loss to all equipment or Work under construction.  Unless waived in writing by the City the Contractor will purchase and maintain in force Builders’ R...
	a. Builders’ Risk/Installation Floater insurance must cover the entire Work including reasonable compensation for architects and engineers’ services and expenses and other “soft costs” made necessary by an insured loss.  Builders’ Risk/Installation Fl...
	b. The Contractor must also purchase and maintain Boiler and Machinery insurance with the same requirements as Builders’ Risk/Installation Floater insurance cited above if the Work to be performed involves any exposures or insurable property normally ...
	c. Builders’ Risk/Installation Floater Insurance must be maintained until whichever of the following first occurs: (i) final payment has been made; or, (ii) until no person or entity, other than the City, has an insurable interest in the property requ...
	d. The Builders’ Risk/Installation Floater insurance must be endorsed so that the insurance will not be canceled or lapse because of any partial use or occupancy by the City.
	e. The Builders Risk/Installation Floater insurance must include as named insureds, the City, the Contractor, and all tiers of Subcontractors and others with an insurable interest in the Work who will be named as additional insureds unless they are ab...
	f. The Builders Risk/Installation Floater insurance must be written using the Special Causes of Loss policy form, replacement cost basis.
	g. All rights of subrogation under the Builders Risk/Installation Floater insurance are, by this Contract/Agreement, waived against the City, its officers, officials, agents and employees.
	h. The Contractor is responsible for payment of all deductibles under the Builders’ Risk/Installation Floater insurance policy.

	11.2.1.5 Pollution Liability Insurance (Including Errors and Omissions).  For Job Orders, Pollution Liability Insurance is only required if applicable and determined on a project specific basis.  Contractor must maintain Pollution Liability Insurance ...
	a. The policy must provide for complete professional service coverage, including coverage for pollution liability that is a result of a breach of professional duties.
	b. The policy must provide for protection again claims for third-party bodily injury, property damage, or environmental damage caused for pollution conditions resulting from general contracting activities for which Contractor is legally liable.
	c. The policy must provide for cleanup costs when mandated by governmental entities, when required by law, or as a result of third-party claims.
	d. Completed Operations Coverage must be kept in place for up to the statute of repose.
	e. The policy must be endorsed to include the following additional insured language: “City, its elected officials, trustees, employees, agents, and volunteers must be named as additional insureds with respect to liability arising out of the activities...
	f. If Work under this Contract requires the transportation of any hazardous material or regulated substances, Contractor must carry Auto Liability with a CA 9948 endorsement or equivalent.
	g. If Work under this Contract requires the disposal of any hazardous materials from the job site, Contractor must obtain a certificate of insurance for Pollution Legal Liability from the disposal site operator with a limit of not less than $5,000,000...



	11.3 ADDITIONAL POLICY PROVISIONS REQUIRED
	11.3.1 Self-Insured Retentions or Deductibles.  Any self-insured retentions and deductibles must be declared and approved by the City.  If not approved, the City may require that the insurer reduce or eliminate any deductible or self-insured retention...
	11.3.2 The Contractor’s insurance must contain broad form contractual liability coverage.
	11.3.3 The Contractor's insurance coverage must be primary insurance with respect to the City, its officers, officials, agents, and employees.  Any insurance or self-insurance maintained by the City, its officers, officials, agents, and employees will...
	11.3.4 The Contractor's insurance must apply separately to each insured against whom claim is made or suit is brought, except with respect to the limits of the insurer's liability.
	11.3.5 Coverage provided by the Contractor must not be limited to the liability assumed under the indemnification provisions of this Contract.
	11.3.6 The policies must contain a severability of interest clause and waiver of subrogation against the City, its officers, officials, agents, and employees, for losses arising from Work performed by the Contractor for the City.
	11.3.7 The Contractor, its successors and or assigns, are required to maintain Commercial General Liability insurance as specified in this Contract for a minimum period of 3 years following completion and acceptance of the Work.  The Contractor must s...
	11.3.8 If a Certificate of Insurance is submitted as verification of coverage, the City will reasonably rely upon the Certificate of Insurance as evidence of coverage but this acceptance and reliance will not waive or alter in any way the insurance re...
	11.3.9 Insurance Cancellation During Contract Term.
	11.3.9.1 If any of the required policies expire during the life of this Contract, the Contractor must forward renewal or replacement Certificates to the City within 10 Days after the renewal date containing all the required insurance provisions.
	11.3.9.2 Each insurance policy required by the insurance provisions of this Contract must provide the required coverage and must not be suspended, voided or canceled except after 30 Days prior written notice has been given to the City, except when can...

	11.3.10 City as Additional Insured.  The above-referenced policies are to contain, or be endorsed to contain, the following provisions:
	11.3.10.1 The Commercial General Liability and Automobile Liability policies are to contain, or be endorsed to contain, the following provisions:  The City, its officers, officials, agents, and employees are additional insureds with respect to liabili...
	11.3.10.2 The City, its officers, officials, agents, and employees must be additional insureds to the full limits of liability purchased by the Contractor even if those limits of liability are in excess of those required by this Contract.


	11.4 BONDS AND OTHER PERFORMANCE SECURITY
	11.4.1 After Contract award, Contractor must provide a Performance Bond and a Payment Bond, each in an amount equal to the full amount of the Contract Price.
	11.4.2 Each such bond must be executed by a surety company or companies holding a Certificate of Authority to transact surety business in the State of Arizona, issued by the Director of the Arizona Department of Insurance and must be named in the curr...
	11.4.3 The bonds must be made payable and be acceptable to City. The bond forms for the performance and payment bonds must be in the forms required under A.R.S. § 34-221, et. Seq., as in Appendices 4 and 5 of these General Conditions.
	11.4.4 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of obligations arising under the Contract Documents, Contractor must promptly furnish a copy of the bonds or must permit a copy to be made.
	11.4.5 All bonds submitted for this Project must be provided by a company which has been rated AM Best rating of A- or better for the prior four quarters by the latest edition of the ‘Results Best’s Key Rating Guide (Property/Casualty)” published by t...
	11.4.6 Personal or individual bonds are not acceptable.
	11.4.7 If the surety on any Bond furnished by Contractor is declared a bankrupt or becomes insolvent, or Contractor’s right to do business is terminated in any state where any part of the Project is located, or it ceases to meet the requirements of th...


	SECTION 12 -  INDEMNIFICATION
	12.1 To the extent permitted by law, the Contractor and its owners, officers, directors, agents, employees, and subconsultants (collectively "lndemnitor") must indemnify, save, and hold harmless the City and its officers, officials, agents, and employ...

	SECTION 13 - DISPUTE RESOLUTION
	13.1 All disputes arising out of or relating to the Contract, the Work or the Project, other than termination under Section 10, will be resolved pursuant to the Dispute Resolution process set forth in Appendix 6 of these General Conditions, and not pu...
	13.2 Contractor agrees that during any dispute between the parties, Contractor will continue to perform its obligations under the Contract until such dispute is resolved.
	13.3 Notwithstanding any other provision in this Contract, City has the right to immediately file in court and pursue an action for a temporary restraining order and injunctive relief against Contractor if City determines that such action is necessary...

	SECTION 14 -  MISCELLANEOUS PROVISIONS
	14.1 CONTRACT DOCUMENTS
	14.1.1 The Contract Documents are intended to permit the parties to complete the Work and all obligations required by the Contract Documents within the Contract Times for the Contract Price. The Contract Documents are intended to be complementary and ...
	14.1.2 It is the intent of the Contract Documents to describe a functionally complete Project (or part thereof) to be constructed in accordance with the Contract Documents.  Any labor, documentation, services, materials, or equipment that may reasonab...
	14.1.3 The Contract Documents establish the rights and obligations of the parties and include the Contract, Addenda (which pertain to the Contract Documents), Contractor's Bid or Proposal (including documentation accompanying the Bid and any post-Bid ...
	14.1.4 In the event of any inconsistency, conflict, or ambiguity between or among the Contract Documents, the Contract Documents will take precedence as follows from highest to lowest: Change Orders, Addenda, Contract, Project Specific Special Provisi...
	14.1.5 On the Drawings, given dimensions will take precedence over scaled measurements and large scale drawings over small-scale drawings.
	14.1.6 Clarifications and interpretations of the Contract Documents will be issued by the Design Professional through the City.
	14.1.7 The headings used in this Agreement or any other Contract Documents, are for ease of reference only and must not in any way be construed to limit or alter the meaning of any provision.
	14.1.8 The Contract Documents form the entire agreement between City and Contractor. No oral representations or other agreements have been made by the parties except as specifically stated in the Contract Documents.
	14.1.9 The Contract Documents may not be changed, altered, or amended in any way except in writing signed by a duly authorized representative of each party in the form of a Change Order.
	14.1.10 Re-Use of Documents.  Neither Contractor nor any Subcontractor, manufacturer, fabricator, supplier or distributor will have or acquire any title to or ownership rights in any of the Drawings, Specifications or other documents (or copies of any...

	14.2 REFERENCE STANDARDS
	14.2.1 Reference to standards, specifications, manuals, or codes of any technical society, organization, or association, or to Laws or Regulations, whether such reference be specific or by implication, will mean the standard, specification, manual, co...
	14.2.2 The provisions of any such standard, specification, manual or code, or any instruction of a Supplier will not change the duties or responsibilities of City, Contractor, Design Professional or Project Manager, or any of their Subcontractors, con...

	14.3 COMPLIANCE WITH ARIZONA LAW AND FEDERAL LAW
	14.3.1 Compliance with A.R.S. § 41-4401.  Pursuant to the provisions of A.R.S. § 41-4401, the Contractor hereby warrants to the City that the Contractor and each of its subcontractors (“Subcontractors”) must comply with all Federal Immigration laws an...
	14.3.2 A breach of the Contractor Immigration Warranty constitutes a material breach of this Contract and subject to penalties up to and including termination of this Contract.
	14.3.3 The City retains the legal right to inspect the papers of any Contractor or Subcontractor employee who works on this Contract to ensure that the Contractor or Subcontractor is complying with the Contractor Immigration Warranty.  The Contractor ...
	14.3.4 The City may, at its sole discretion, conduct random verifications of the employment records of the Contractor and any Subcontractors to ensure compliance with Contractors Immigration Warranty.  The Contractor agrees to assist the City in perfo...
	14.3.5 The provisions of this Article must be included in any contract the Contractor enters into with any and all of its subcontractors who provide services under this Contract or any subcontract.  “Services” are defined as furnishing labor, time or ...

	14.4 HAZARDOUS ENVIRONMENTAL CONDITIONS
	14.4.1 Contractor will not be responsible for any Hazardous Environmental Condition uncovered or revealed at the Site which was not shown or indicated in Drawings or Specifications or identified in the Contract Document to be within the scope of the W...
	14.4.2 If Contractor encounters a Hazardous Environmental Condition or if Contractor or anyone for whom Contractor is responsible creates a Hazardous Environmental Condition. Contractor must immediately:
	a. Secure or otherwise isolate such condition;
	b. Stop all Work in connection with such condition and in any area affected thereby; and
	c. Notify City and promptly thereafter confirm such notice in writing.

	14.4.3 City will promptly retain a qualified expert to evaluate such condition or take corrective action, if any.
	14.4.4 Contractor will be responsible for any and all civil or criminal penalties, fines, damages, or other charges imposed by any regulatory agency or court for sewage discharges that are in violation of applicable statutes and laws and that are a re...

	14.5 COOPERATION AND FURTHER DOCUMENTATION
	14.6 ASSIGNMENT
	14.7 SUCCESSORS
	14.8 LAWFUL PRESENCE
	14.9 NO BOYCOTT OF ISRAEL CERTIFICATION
	14.10 NO THIRD PARTY BENEFICIARY
	14.11 GOVERNING LAW AND VENUE
	14.12 SEVERABILITY
	14.13 LEGAL REQUIREMENTS
	14.14 PARTIAL INVALIDITY
	14.15 ATTORNEYS' FEES
	14.16 CONFLICT OF INTEREST
	14.16.1 Contractor agrees to disclose any financial or economic interest with the Project property, or any property affected by the Project, existing prior to the execution of the Contract. Further, Contractor agrees to disclose any financial or econo...
	14.16.2 Contractor will not engage the services on this Contract of any present City employee who was involved as a decision maker in the selection or approval processes, or who negotiated or approved billings or Contract Modifications for this Contract.
	14.16.3 Contractor agrees that it will not perform services on this Project for a contractor, subcontractor, or any supplier, not covered under this Contract.

	14.17 INDEPENDENT CONTRACTOR
	14.18 NOTICE OF INJURY
	14.19 CONFIDENTIALITY
	14.20 DATA CONFIDENTIALITY
	14.20.1 As used in the Contract, “data” means all information, whether written or verbal, including plans, specifications, renderings, photographs, studies, investigations, audits, analyses, samples, reports, calculations, internal memos, meeting minu...
	14.20.2 Contractor agrees that all data, regardless of form, including originals, images, and reproductions, prepared by, obtained by, or transmitted to City in connection with the Contractor’s performance of this Contract is confidential and propriet...
	14.20.3 Except as specifically provided in this Contract, Contractor or its Subcontractors must not divulge data to any third party without prior written consent of City.  Contractor or its Subcontractors must not use data for any purposes except to p...
	a. Data which was known to Contractor or its Subcontractors prior to its performance under this Contract unless such data was acquired in connection with Work performed for City;
	b. Data which was acquired by Contractor or its Subcontractors in its performance under this Contract and which was disclosed to Contractor or its Subcontractors by a third party, who to the best of Contractor’s or its Subcontractor’s knowledge and be...
	c. Data which is required to be disclosed by virtue of law, regulation, or court order, to which the Contractor or its Subcontractors are subject.

	14.20.4 In the event the Contractor or its Subcontractors are required or requested to disclose data to a third party, or any other information to which the Contractor or its Subcontractors became privy as a result of any other contract with City, the...
	14.20.5 Unless prohibited by law, within 10 Days after completion of services for a third party on real or personal property owned or leased by City, the Contractor must promptly deliver, as set forth in this Section, a copy of all data to City.  All ...
	14.20.6 Contractor or its Subcontractors assume all liability for maintaining the confidentiality of the data in its possession and agree to compensate City if any of the provisions of this Section are violated by Contractor, its employees, agents, or...

	14.21 SURVIVAL
	14.22 COVENANTS AGAINST CONTINGENT FEES
	14.23 NO WAIVER
	14.24 NONEXCLUSIVE REMEDIES
	14.25 PROJECT COMMUNICATIONS
	14.25.1 All communications concerning the performance of the Work or the Project will be provided to the designated Project Manager and Contractor’s Representative set forth in Article 1 of the Contract. City may change the designated Project Manager ...
	14.25.2 Project communications may be exchanged by e-mail, but email communications cannot change the terms of the Contract or the Scope of Work, or effectuate any change that requires a written Change Order.
	14.25.3 When any provisions of the Contract Documents requires Contractor or the Design Professional to give written notice to City, it will be deemed to have been validly given if delivered in person or if delivered at or sent by registered or certif...
	14.25.4 When any provisions of the Contract Documents requires City, Project Manager, or the Design Professional to give written notice to Contractor, it will be deemed to have been validly given if delivered in person to the person designated in the ...

	14.26 DRUG FREE WORKPLACE PROGRAM
	14.26.1 City has adopted a policy establishing a drug free workplace for itself and as a requirement for Contractors doing business with City, to ensure the safety and health of employees working on City projects.
	14.26.2 Contractor must require a drug free workplace for all employees working under the Contract. Specifically, all employees of Contractor who are working under a Contract with City must be notified, in writing, by Contractor that they are prohibit...
	14.27 Failure to require a drug free workplace in accordance with the City’s policy may result in termination of the Contract and possible debarment form bidding on future City projects.


	SECTION 15 -  PROVISIONS APPLICABLE SOLELY TO GMP AND COST-BASED CONTRACTS, CHANGE ORDERS, AND JOB ORDERS
	SECTION 15 -  PROVISIONS APPLICABLE SOLELY TO GMP AND COST-BASED CONTRACTS, CHANGE ORDERS, AND JOB ORDERS
	15.1 ADDITIONAL DEFINITIONS
	15.2 CONTRACT PRICE
	15.2.1 The Contract Price for all Contracts, Change Orders, and Job Orders based upon payment of the Cost of the Work plus a Fee with a GMP, time and materials, or cost-plus a fee will be the Cost of the Work incurred plus the Fee agreed to in writing...
	15.2.2 The Contract Price may only be changed as set forth in Section 9 above.
	15.2.3 Only costs specifically designated as reimbursable costs are eligible for payment by City or may be charged against the Contract Price. All other costs will not be paid by City and will not be chargeable against the Contract Price.
	15.2.4 Cost-Based Contracts. For Contracts, Change Orders, or Job Orders, reimbursable costs must be determined pursuant to Appendix 9 to these General Conditions, Cost of the Work, and not by MAG Specifications §109.5.

	15.3 ALLOWANCES
	15.3.1 Contractor must include in the Contract Price all Allowances stated in the Contract Documents and agreed to in writing by City. Items covered by these Allowances must be supplied for such amounts and by such persons as City may direct, provided...
	15.3.2 Unless otherwise provided in the Contract Documents:
	15.3.2.1 These Allowances must cover the cost to Contractor, less any applicable trade discount, of the materials, labor, and equipment required by the Allowances, delivered at the Site, and all applicable taxes;
	15.3.2.2 Contractor’s costs for unloading and handling on the Site, labor, installation costs, overhead, profit and other expenses relating to materials, labor, and equipment required by the Allowance must be included in the Contract Sum and not in th...
	15.3.2.3 Whenever the cost is more or less than the Allowance, the Contract Sum must be adjusted accordingly by Change Order, the amount of which will recognize the difference between actual costs for an Allowance item and the amount of the Allowance ...


	15.4 CONTINGENCY
	15.4.1 Construction Contingency.  This GMP includes a dollar amount listed as a Construction Contingency which will be readily available for increased costs for subcontractors, material, and equipment subject to prior approval of City, which approval ...
	15.4.2 Owner’s Contingency.  This GMP also includes a dollar amount listed as an Owner’s Contingency which may be used only by the City (owner department) for upgrades and changes in scope or other changes not already included within the intent of the...

	15.5 REDUCTION IN RETENTION
	15.6 FINAL PAYMENT
	15.7 OPEN BOOK
	15.8 DIFFERING SITE CONDITIONS AND/OR CHANGE IN LAWS

	SECTION 16 -  PROVISIONS APPLICABLE SOLELY TO JOB ORDER CONTRACTS (JOC)
	16.1 ADDITIONAL DEFINITIONS
	16.2 ORDERING AND PROCESSING PROCEDURES FOR JOB ORDERS
	16.2.1 The process for developing and issuing a Job Order for a particular Project consists of three (3) procedures: (1) issuance of a RFP by City; (2) JOC Contractor’s response to the RFP in the form of JOC Contractor’s Job Order Cost Proposal; and (...
	16.2.2 RFP’s For Job Orders
	16.2.2.1 City will provide to JOC Contractor RFP with a Scope of Work (SOW) describing the Work to be performed, which may include special instructions and conditions, material submittal requirements, and, if applicable, a complete set of sketches, co...
	16.2.2.2 Some Job Order RFP’s will be issued by City without detailed sketches, drawing and specifications and will rely on JOC Contractor to produce them for City review and approval and is considered to be Pre-Construction and incidental design serv...

	16.2.3 JOC Contractor’s Job Order Cost Proposal
	16.2.3.1 JOC Contractor must respond within ten (10) calendar days of the RFP date or site visit, whichever is later or as otherwise indicated on a case-by-case basis, by submitting JOC Contractor’s Job Order Cost Proposal to the City representative.
	16.2.3.2 Unless otherwise required under the terms of the RFP, JOC Contractor’s Job Order Cost Proposal must include the following.
	a. JOC Contractor’s Job Order Cost Proposal in PDF and electronic format;
	b. A Project Schedule and schedule of values that reflects the costs of each work element on the schedule. The schedule must show all milestones (e.g., permits, submittals, ordering materials, demolition, work phases, closeout and completion date); and
	c. Necessary documentation will be required to indicate that adequate scoping, layout, setup and planning to accomplish the Work has been done. Examples of documentation that might reasonably be expected include sketches, drawings, calculations, catal...

	16.2.3.3 JOC Contractor must select Subcontractors based on qualifications alone or on a combination of qualifications and price and must not select Subcontractors based on price alone. A qualifications and price selection may be a one-step selection ...
	16.2.3.4 Upon request, JOC Contractor must provide City with copies of Subcontractor quotes and the basis for selection of each Subcontractor.
	16.2.3.5 If City objects to a selected Subcontractor, City will make the objection and the reasons for the objection known to the JOC Contractor. JOC Contractor must then present an acceptable Subcontractor for the applicable discipline. City will not...
	16.2.3.6 For self-performed work, the City retains the right to have the JOC Contractor establish JOC Contractor’s costs by bidding their costs against at least three (3) other interested trade Contractors. No self- performed work will be allowed to b...

	16.2.4 Issuance of Job Order
	16.2.4.1 City Representative will compare the JOC Contractor’s Job Order Cost Proposal with the City’s estimate, schedules and other requirements, and then, if the City Representative determines it is in the best interest of City, arrange a meeting wi...
	16.2.4.2 If the City Representative determines that it is in the best interest of the City, City will then issue a Job Order to JOC Contractor for execution.
	16.2.4.3 Specific Job Orders may vary, but unless agreed to by City in writing otherwise, the content of Job Orders under the Contract will generally be as follow, all of which will be signed and/or initialed by JOC Contractor’s designated representat...
	a. The description of the Scope of the Work and Project Schedule (attached as Exhibit A to the Job Order);
	b. The address or location of the Work;
	c. The Contract Price for Work (Construction) included in the Project (attached as Exhibit B to the Job Order);
	d. The name of the JOC Contractor representative for the Project;
	e. The Drawings and Specifications for the Project;
	f. If any shop drawings, project date and/or samples are required for the Job Order, the date for delivery of each required item (included in the Project Schedule, Exhibit A to the Job order); and
	g. Project Specific Provisions, if any, in Exhibit A to the Job Order, including, without limitation, whether any of the following are required: Pre-Construction Conference, weekly progress meetings, field office, storage enclosure, materials and equi...


	16.2.5 Job Order Intent. Each Job Order will be interpreted to include all items reasonably necessary to complete the Project under that Job Order as described in the scope of the Work in that Job Order. All Work must be performed in a professional ma...

	16.3 INCIDENTAL DESIGN SERVICES
	16.3.1 This effort includes all “extensions of design” for systems that are typically specified in a performance oriented manner by consultants and designers. Examples include: fire sprinkler systems, fire alarm and sprinkler systems, DDC controls, co...
	16.3.2 Incidental design includes all documents, sketches, schematic diagrams, floor plan layouts, equipment schedules and other documents produced by the JOC Contractor to define the work required for projects that the City does not develop formal or...
	16.3.3 JOC Contractor represents, covenants, and agrees, and contractually assumes the obligation to furnish, all of the required Design Services through properly licensed and experienced Design Professionals in complete accordance with all of the dut...
	16.3.4 All Design Documents (and all other Project-related documents, models, computer drawings and other electronic expression, photographs and other expressions CADD, and BIM files and images included) that JOC Contractor and/or JOC Contractor’s Des...

	16.4 CONSTRUCTION SERVICES
	16.4.1 The following subsections of this Section 16.4 set forth requirements beyond those set forth in Section 4 above which apply to Construction Services performed under a Job Order.
	16.4.2 JOC Contractor must perform the Work using only those firms, team members and individuals designated by JOC Contractor consistent with each Job Order or otherwise approved by City pursuant to the General Conditions. No other entities or individ...
	16.4.3 Construction Phasing
	16.4.3.1 City use of the facilities is anticipated while the Work is being performed. The Work must be planned and accomplished so that there will be a minimum of interference and inconvenience to occupants in the building and agencies in the vicinity...
	16.4.3.2 If applicable, furniture, portable office equipment and wall appurtenances not rigidly fastened to the walls must be moved by JOC Contractor, protected from damage and replaced to the original position upon completion of the work. If the work...
	16.4.3.3 The work must, so far as practicable, be done in definite sections or divisions and confined to limited areas which must be completed before work in other sections or divisions are begun.

	16.4.4 Work Site Conflicts. In the event of a conflict between JOC Contractor and others in an occupied facility or where other Contractors are performing work on the same facility under other Contracts, City will decide to dispute and that decision w...
	16.4.5 Ownership of Work Product. Work Product prepared or otherwise created in connection with the performance of this Contract, including the Work, are to be and remain the property of City. For purposes of this provision, “Work Product” will includ...

	16.5 OPTIONAL LIQUIDATED DAMAGES
	16.5.1 Specific Job Orders. City will have the right to assess liquidated damages in relation to any specific JOC Project Agreement as set forth below.
	16.5.2 Substantial Completion Liquidated Damages. JOC Contractor acknowledges and agrees that if JOC Contractor fails to obtain Substantial Completion of the Work within the Contract Time, City will sustain extensive damages and serious loss as a resu...
	16.5.3 Final Acceptance Liquidated Damages. For the same reasons set forth in Section 16.5.2 above, City and JOC Contractor further agree that if JOC Contractor fails to achieve Final Acceptance of the Work within the Contract Time, City will be entit...
	16.5.4 MAG Liquidated Damages. Liquidated damages provisions in MAG § 108.9 may apply to any specific JOC Project Agreement.
	16.5.5 City may deduct liquidated damages assessed pursuant to this Section 16.5 from any unpaid amounts then or thereafter due JOC Contractor under the Contract or any specific JOC Project Agreement between JOC Contractor and City. Any liquidated dam...

	16.6 PERFORMANCE MEASUREMENT
	16.6.1 Performance Assessment. After the Final Acceptance of Work under each Job Order, City will complete a written evaluation of the performance of JOC Contractor on the Job Order.
	16.6.2 Consideration in Assignment of Work. JOC Contractor’s record of cost, schedule and quality performance and comparative assessments will be significant considerations in City’s determination whether to award future Job Orders. JOC Contractor agr...


	SECTION 17 -  PROVISIONS APPLICABLE SOLELY TO PRE-CONSTRUCTION SERVICES FOR CONSTRUCTION MANAGER AT RISK
	SECTION 17 -  PROVISIONS APPLICABLE SOLELY TO PRE-CONSTRUCTION SERVICES FOR CONSTRUCTION MANAGER AT RISK
	17.1 ADDITIONAL DEFINITIONS
	17.2 GENERAL
	17.2.1 CM@Risk must perform the  Services required by, and in accordance with the Contract Documents and as outlined in Exhibit A of the Contract to the satisfaction of the Project Manager, exercising the degree of care, skill, diligence and judgment ...
	17.2.2 As a participating member of the Project Team, CM@Risk must provide to City and Design Professional a written evaluation of City’s Project Program and budget, each in terms of the other, with recommendations as to the appropriateness of each. C...
	17.2.3 CM@Risk must attend Project Team meetings, which may include, but are not limited to, bi- weekly Project management meetings, Project workshops, special Project meetings, construction document rolling reviews, public meetings and partnering ses...
	17.2.4 CM@Risk must provide Pre-Construction Services, described herein, in a timely manner and consistent with the intent of the most current Drawings and Specifications. CM@Risk must promptly notify City in writing whenever CM@Risk determines any Dr...
	17.2.5 CM@Risk when requested by City, must attend, make presentations and participate as may be appropriate in public agency and or community meetings, relevant to the Project. CM@Risk must provide drawings, schedule diagrams, budget charges and othe...
	17.2.6 Ownership of Work Product. All Work Product prepared or otherwise created in connection with the performance of this Contract, including the Work, are to be and remain the property of City. For purposes of this provision, “Work Product” will in...
	17.2.7 CM@Risk represents to City in completing Pre-Construction Services and providing the reports and analysis required thereunder, that Work can be properly and timely constructed within the GMP Proposal, if accepted. CM@Risk does not assume any de...

	17.3 DETAILED PROJECT SCHEDULE
	17.3.1 The fundamental purpose of the Detailed Project Schedule is to identify, coordinate and record the tasks and activities to be performed by all of the Project Team members and then for the Project Team to utilize that Deliverable as a basis for ...
	17.3.2 CM@Risk must include and integrate in the Detailed Project Schedule the services and activities required of City, Design Professional and CM@Risk including all construction phase activities based on the input received from City and the Design P...
	17.3.3 A Baseline Project Schedule must be initiated with the project Baseline Cost Model and agreed to by the project team at the same time. CM@Risk must update and maintain a detailed Project Schedule throughout pre-construction such that it will no...
	17.3.4 If phased construction is deemed appropriate at the time of developing the Baseline Cost Model or during the development of the Detailed Project Schedule, and City approves, CM@Risk must review the design and make recommendations regarding the ...
	17.3.5 Long Lead Time Items. As part of developing the Detailed Project Schedule, CM@Risk must identify all long lead time materials, fabrications, equipment, or other items which may impact the Project Schedule and may require early action on the par...
	17.3.6 Equipment Plan. Contractor must develop an Equipment Plan that addresses all rental and owned equipment, regardless of whether such equipment will be provided by CM@Risk or subcontractor(s), that will be necessary to construct the Project and t...

	17.4 DESIGN DOCUMENT REVIEWS
	17.4.1 CM@Risk must evaluate periodically the availability of labor, materials/equipment, cost- sensitive aspects of the design; and other factors that may create an unacceptable variance to the Baseline Cost Model and/or Baseline Project Schedule.
	17.4.2 CM@Risk must recommend, in conjunction with the Project Team, those additional surface and subsurface investigations that, in its professional opinion, are required to provide the necessary information for CM@Risk to construct the Project. Thes...
	17.4.3 CM@Risk must meet with the Project Team as required to review designs during their development. CM@Risk must familiarize itself with the evolving documents through pre- construction. CM@Risk must proactively advise the Project Team and make rec...
	17.4.4 CM@Risk must routinely conduct constructability and bid-ability reviews of the Drawings and Specifications as necessary to satisfy the needs of the Project Team. The reviews must attempt to identify all discrepancies and inconsistencies in the ...
	17.4.4.1 CM@Risk must evaluate whether: (a) the Drawings and Specifications are configured to enable efficient construction; (b) design elements are standardized; (c) construction efficiency is properly considered in the Drawings and Specifications; (...
	17.4.4.2 CM@Risk must check cross-reference and complementary Drawings and sections within the Specifications and in general evaluate whether: (a) the Drawings and Specifications are sufficiently clear and detailed to minimize ambiguity and to reduce ...
	17.4.4.3 The results of the reviews must be provided to Project Team in formal, written reports clearly identifying all reviewed documents and the discovered discrepancies and inconsistencies in the Drawings and Specifications with notations and recom...
	17.4.4.4 CM@Risk’s reviews must be from a Contractor’s perspective, and though it will serve to eliminate/reduce the number of RFIs) and changes during the construction phase, responsibility for the Drawings and Specifications will remain with the Des...

	17.4.5 It is CM@Risk’s responsibility to assist the Design Professional in ascertaining that, in CM@Risk’s professional opinion, the Construction Documents are in accordance with applicable Laws, Regulations, or Legal Requirements, building codes, sou...
	17.4.6 The Project Team will routinely identify and evaluate using value analysis principles and alternate systems, approaches, design changes that have the potential to reduce Project costs while still delivering a high quality and fully functional P...

	17.5 BASELINE COSTS MODEL, DETAILED COST ESTIMATES, AND SCHEDULE OF VALUES
	17.5.1 At the conclusion of the Master Planning and Programming, if required, CM@Risk will review all available information regarding the design and scope of the Project using CM@Risk’s experience in performing similar work, knowledge of similar proje...
	17.5.2 After receipt of the Design Professional’s most current documents from certain specified pre- construction milestones, CM@Risk must provide a draft Detailed Cost Estimate including a detailed written report detailing any variances to the Baseli...
	17.5.3 If at any point the Detailed Cost Estimate submitted to City exceeds the previously accepted Baseline Cost Model or previously approved Detailed Cost Estimate agreed to as set forth in Section 17.5.2 above, CM@Risk must make appropriate recomme...
	17.5.4 Unless other levels of completion are agreed to in writing in the Construction Documents, at 50% Construction Drawings and included with the associated report, CM@Risk must also submit to the Project Team for review and approval a Schedule of V...
	17.5.5 CM@Risk is to track, estimate/price and address the Project Team’s overall project cost issues that arise outside of the Baseline Cost Model and the latest approved Detailed Cost Estimate such as: City generated changes, Project Team proposed c...
	17.5.6 Upon request by City, CM@Risk must submit to City a cash flow projection for the Project based on the current updated/revised Detailed Project Schedule and the anticipated level of payments for CM@Risk during the design and construction phases....
	17.5.7 Construction Water. CM@Risk must estimate the quantity of water to be used and include the cost thereof in each Detailed Cost Estimate and GMP Proposal provided by City.

	17.6 SUBCONTRACTOR AND MAJOR SUPPLIER SELECTIONS
	17.6.1 There are two ways to select Subcontractors and major Suppliers prior to submission of a GMP Proposal: (1) qualifications-based selection; or (2) a combination of qualifications and price. Except as noted below, the selection of Subcontractors/...
	17.6.2 City may approve the selection of a Subcontractor(s) or Suppliers(s) based only on their qualifications when CM@Risk can demonstrate it is in the best interest of the Project. All Work that is performed, after such a qualifications-based select...
	17.6.2.1 Qualifications based selection of a Subcontractor(s)/Supplier(s) should only occur prior to the submittal of the GMP Proposal.
	17.6.2.2 If a Subcontractor/Supplier selection plan was submitted and agreed to by City, CM@Risk must apply the plan in the evaluation of the qualifications of a Subcontractor(s) or Supplier(s) and provide City with its review and recommendations.
	17.6.2.3 CM@Risk must receive written City approval for each selected Subcontractor(s) and Supplier(s).
	17.6.2.4 CM@Risk must negotiate costs for services/supplies from each Subcontractor/Supplier selected under this method.

	17.6.3 All Work must be competitively bid unless a Subcontractor or Supplier was selected pursuant to Section 17.6.2 above.
	17.6.3.1 CM@Risk must develop Subcontractor and Supplier interest, submit the names of a minimum of three qualified Subcontractors or Suppliers for each trade in the Project for approval by City and solicit bids for the various Work categories. If the...
	17.6.3.2 If City objects to any nominated Subcontractor/Supplier or to any self-performed Work for good reason, CM@Risk must nominate a substitute Subcontractor/Supplier that is acceptable to City.
	17.6.3.3 CM@Risk must distribute Drawings and Specifications, and when appropriate, conduct a Pre- Bid Conference with prospective Subcontractors and Suppliers.
	17.6.3.4 If CM@Risk desires to self-perform certain portions of the Work, it must request to be one of the approved Subcontractor bidders for those specific bid packages. CM@Risk’s bid will be evaluated in accordance with the process identified below....
	17.6.3.5 CM@Risk must receive, open, record and evaluate the bids; provided, however, that if CM@Risk or one of its affiliates is bidding to self-perform the Work that is the subject of the bid, then the bids must be received, opened, recorded and eva...

	17.6.4 CM@Risk will be required to prepare two different reports on the subcontracting process.
	17.6.4.1 Within fifteen days after each major Subcontractor/Supplier bid opening process; CM@Risk must prepare a report for City’s review and approval identifying the recommended Subcontractors/Supplier for each category of Work. The report must detai...
	17.6.4.2 Upon completion of the Subcontractor/Supplier bidding process, CM@Risk must submit a summary report to City of the entire Subcontractor/Supplier selection process. The report must indicate, by bid process, all Subcontractors/Suppliers contact...

	17.6.5 The approved Subcontractors/Suppliers will provide a Schedule of Values with their bid proposals, which will be used to create the overall Project Schedule of Values.
	17.6.6 If after receipt of sub-bids or after award to Subcontractors and Suppliers, City objects to any nominated Subcontractor/Supplier or to any self-performed Work without any reasonable basis, CM@Risk must nominate a substitute Subcontractor or Su...

	17.7 GMP PROPOSAL
	17.7.1 When a GMP Proposal is submitted for a phase of the Work, the GMP will have a Detailed Cost Estimate of the Costs of the Work (as set forth in Section 15.2) in each phase of the Work that is being proposed plus the current estimate for all othe...
	17.7.2 A GMP Proposal for the entire Project will be the sum of the Cost of the Work, CM@Risk Fee, and General Conditions Cost. CM@Risk guarantees to complete the Project at or less than the final GMP Proposal amount plus approved Change Orders. CM@Ri...
	17.7.3 CM@Risk must prepare its GMP Proposal in accordance with City’s request for GMP Proposal requirements based on the most current completed Drawings and Specifications at that time, which unless otherwise directed by City in writing, will be at 1...
	17.7.4 An updated/revised Detailed Project Schedule, Equipment Plan, and Schedule of Values must be included in any GMP Proposal(s), all of which must reflect the GMP Plans and Specifications the Detailed Project Schedule must be shown in relationship...
	17.7.5 GMP Proposals(s) Review and Approval
	17.7.5.1 CM@Risk must meet with the Project Team to review the GMP Proposal(s) and the written statement of its basis. In the event the Project Team discovers inconsistencies or inaccuracies in the information presented, CM@Risk must make adjustments ...
	17.7.5.2 If during the review and negotiation of GMP Proposals design changes are required, City may authorize and cause the Design Professional to revise the GMP Plans and Specifications to the extent necessary to reflect the agreed-upon assumptions ...

	17.7.6 All portions of or items comprising the GMP Proposal are subject to audit by City, as deemed appropriate by City, including, without limitation, any based upon unit prices or Work to be self- performed by CM@Risk, or its affiliates.

	17.8 PAYMENT PROCEDURE FOR PRE-CONSTRUCTION SERVICES
	17.8.1 Requests for monthly payments by CM@Risk for Pre-Construction Services must be submitted monthly and must be accompanied by a progress report, detailed invoices and receipts, if applicable. Any requests for payment must include, as a minimum, a...
	17.8.2 In no event will City pay more than seventy-five (75%) of the Contract Price until acceptance of ALL Pre-Construction Services and award of the final approved Construction Services Contract for the entire Project by City Council. If CM@Risk doe...
	17.8.3 CM@Risk agrees that no charges or claims for costs or damages of any type will be made by it for any delays or hindrances beyond the reasonable control of City during the progress of any portion of Pre-Construction Services specified in this Co...
	17.8.4 No compensation to CM@Risk will be allowed contrary to Article I, Chapter I, Title 34 of the Arizona Revised Statutes.
	17.8.5 If any service(s) executed by CM@Risk is abandoned or suspended in whole or in part, for a period of more than 180 days through no fault of CM@Risk, CM@Risk is to be paid for the services performed prior to the abandonment or suspension.

	17.9 SURVIVAL OF THE DESIGN SERVICES CONTRACT, DUTIES, OBLIGATIONS AND WARRANTIES
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	2.1 CONTRACT DOCUMENTS
	2.2 In the event of any inconsistency, conflict, or ambiguity between or among the Contract Documents, the Contract Documents will take precedence as described in Section 14.1.4 of the General Conditions.
	2.3 DEFINITIONS
	3.1 GENERAL
	3.1.1 Scope of Work.  All terms and conditions are set forth in the Contract. Any terms and conditions and exceptions noted in the Contractor’s proposal or other documents do not apply unless agreed to in this Contract or an approved addendum.
	3.1.2 Contractor agrees this is a Unit Price Contract. Contractor agrees at its own cost and expense, to do all Work necessary required to fully, timely and properly complete the construction of the Project in strict accordance with the Contract Docum...
	3.1.3 Contractor must provide all of the labor and materials, and perform the Work in accordance with Section 4 of the General Conditions. Some, but not all, of the major components of the Construction Services and the corresponding subsections of Sec...
	3.1.4 At all times relevant to this Contract and performance of the Work, the Contactor must fully comply with all Laws, Regulations, or Legal Requirements applicable to City, the Project and the Contract, including, without limitation, those set fort...
	3.1.5 Contractor must perform the Work under this Contract using only those firms, team members and individuals designated by Contractor consistent with Contractor’s accepted Bid, or otherwise, approved by City pursuant to the General Conditions. No o...
	3.1.6 Contractor must comply with all terms and conditions of the General Conditions.
	3.1.7 In the event of a conflict between this Contract and the General Conditions or an exhibit hereto or appendix thereto, the terms of this Contract will control.
	3.1.8 Ownership of Work Product.  Notwithstanding anything to the contrary in this Contract, all Work Product prepared or otherwise created in connection with the performance of this Contract, including the Work, are to be and remain the property of C...

	3.2 CONTRACTOR’S PRE-CONTRACT AND PRE-WORK DELIVERABLES
	3.2.1 The Contractor must provide the Deliverables in accordance with Section 4.2 of the General Conditions.

	3.3 PRE-CONSTRUCTION CONFERENCE
	3.4 PERFORMANCE OF THE WORK (INCLUDING FIELD MEASUREMENTS, SUBCONTRACTORS, AND SUPPLIERS)
	3.5 CONTROL OF THE PROJECT SITE
	3.6 PROJECT SAFETY
	3.7 MATERIALS QUALITY, SUBSTITUTIONS AND SHOP DRAWINGS
	3.8 PROJECT RECORD DOCUMENTS
	3.9 WARRANTY AND CORRECTION OF DEFECTIVE WORK
	4.1 City will have the responsibilities, and provide the information specified in, and subject to the conditions set forth in, Section 5 of the General Conditions.
	5.1 GENERAL
	5.1.1 The total Contract Duration is       Calendar Days (including Substantial Completion by       Calendars Days and Final Acceptance by       Calendar Days).
	5.1.2 The Contract Time will start with the Notice to Proceed (NTP) and end with Final Acceptance, as set forth in Article 5.4 below.
	5.1.3 The Contract Time will be as set forth in the Project Schedule. Contractor agrees that it will commence performance of the Work and complete the Project through Final Acceptance within the Contract Time.
	5.1.4 Time is of the essence of this Contract for the Project, and for each phase and designated Milestone thereof.
	5.1.5 Failure on the part of Contractor to adhere to the approved Project Schedule will be deemed a material breach and sufficient grounds for termination of this Contract by City.

	5.2 PROJECT SCHEDULE
	5.2.1 The Project Schedule will be updated and maintained throughout Contractor’s performance under this Contract in accordance with Section 6.2 of the General Conditions.
	5.2.2 Work must be completed to meet the following milestones after the Notice to Proceed:

	5.3 SUBSTANTIAL COMPLETION
	5.4 FINAL ACCEPTANCE
	5.4.1 Final Acceptance will be obtained within the time period set forth in the Project Schedule.
	5.4.2 Final Acceptance will be issued pursuant to Section 6.5 of the General Conditions.

	5.5 LIQUIDATED DAMAGES
	5.5.1 Substantial Completion Liquidated Damages. Contractor acknowledges and agrees that if Contractor fails to obtain Substantial Completion of the Work within the Contract Time, City will sustain extensive damages and serious loss as a result of suc...
	5.5.2 Final Acceptance Liquidated Damages. For the same reasons set forth in Article 5.5.1 above, City and Contractor further agree that if Contractor fails to achieve Final Acceptance of the Work within the Contract Time, City will be entitled to ret...
	5.5.3 MAG Liquidated Damages. Liquidated damages provisions in MAG § 108.9 will apply.
	5.5.4 City may deduct liquidated damages described in this Article 5.5 from any unpaid amounts then or thereafter due Contractor under this Agreement. Any liquidated damages not so deducted from any unpaid amounts due Contractor will be payable to Cit...

	5.6 MUTUAL WAIVER OF CONSEQUENTIAL DAMAGES ONLY
	5.6.1 Contractor and City waive claims against each other for consequential damages arising out of or relating to this Contract. This mutual waiver includes.
	5.6.2 This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination of this Contract. Nothing contained in this Article 5.6 will be deemed to preclude an award of liquidated damages, when applicab...
	5.6.3 Nothing herein will be deemed to constitute a waiver of any other remedy available to City in the event of Contractor’s default under this Contract prior to full performance of the Work including, as applicable, specific performance or completio...

	6.1 CONTRACT PRICE
	6.1.1 In exchange for Contractor’s full, timely, and acceptable performances and construction of the Work under this Contract, and subject to all of the terms of this Contract, City will pay Contractor the “Contract Price,” which is $245,000.
	6.1.2 The Contract Price is all-inclusive and specifically includes all fees, cost, insurance and bond premiums, and taxes of any type necessary to fully, properly and timely perform and construct Work.

	6.2 COSTS
	10.1 Contractor must provide insurance in accordance with Sections 11.1 through 11.3 of the General Conditions. Contractor must provide proof of such insurance and all required endorsements in forms acceptable to City prior to commencing any Work unde...
	10.2 Contractor must provide performance and payment bonds to City in Accordance with Section 11.4 of the General Conditions and A.R.S. § 34-222.
	10.3 Failure to provide proof of insurance and the required endorsements, or the required bonds, in forms acceptable to City, will be a material breach and grounds for termination for cause of this Contract.
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	DO NOT DOUBLE-SIDE ANY PART OF THE BID SUBMITTAL
	PROJECT NAME:  CHANDLER TENNIS CENTER RENOVATIONS AT
	TUMBLEWEED PARK
	BID BOND
	PROPOSAL ACKNOWLEDGEMENT
	THIS  BID  IS SUBMITTED BY:  ,
	Failure to fill in the information above, regarding the bidder being a holder of Arizona State Contractor's License is grounds for rejection of the bid.

	NON-COLLUSION BIDDING CERTIFICATION
	CERTIFICATE OF INSURABILITY AND BONDING
	ARIZONA DEPARTMENT OF REVENUE
	PRIVILEGE TAX LICENSE
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	2.1 CONTRACT DOCUMENTS
	2.2 In the event of any inconsistency, conflict, or ambiguity between or among the Contract Documents, the Contract Documents will take precedence as described in Section 14.1.4 of the General Conditions.
	2.3 DEFINITIONS
	3.1 GENERAL
	3.1.1 Scope of Work.  All terms and conditions are set forth in the Contract. Any terms and conditions and exceptions noted in the Contractor’s proposal or other documents do not apply unless agreed to in this Contract or an approved addendum.
	3.1.2 Contractor agrees this is a Unit Price Contract. Contractor agrees at its own cost and expense, to do all Work necessary required to fully, timely and properly complete the construction of the Project in strict accordance with the Contract Docum...
	3.1.3 Contractor must provide all of the labor and materials, and perform the Work in accordance with Section 4 of the General Conditions. Some, but not all, of the major components of the Construction Services and the corresponding subsections of Sec...
	3.1.4 At all times relevant to this Contract and performance of the Work, the Contactor must fully comply with all Laws, Regulations, or Legal Requirements applicable to City, the Project and the Contract, including, without limitation, those set fort...
	3.1.5 Contractor must perform the Work under this Contract using only those firms, team members and individuals designated by Contractor consistent with Contractor’s accepted Bid, or otherwise, approved by City pursuant to the General Conditions. No o...
	3.1.6 Contractor must comply with all terms and conditions of the General Conditions.
	3.1.7 In the event of a conflict between this Contract and the General Conditions or an exhibit hereto or appendix thereto, the terms of this Contract will control.
	3.1.8 Ownership of Work Product.  Notwithstanding anything to the contrary in this Contract, all Work Product prepared or otherwise created in connection with the performance of this Contract, including the Work, are to be and remain the property of C...

	3.2 CONTRACTOR’S PRE-CONTRACT AND PRE-WORK DELIVERABLES
	3.2.1 The Contractor must provide the Deliverables in accordance with Section 4.2 of the General Conditions.

	3.3 PRE-CONSTRUCTION CONFERENCE
	3.4 PERFORMANCE OF THE WORK (INCLUDING FIELD MEASUREMENTS, SUBCONTRACTORS, AND SUPPLIERS)
	3.5 CONTROL OF THE PROJECT SITE
	3.6 PROJECT SAFETY
	3.7 MATERIALS QUALITY, SUBSTITUTIONS AND SHOP DRAWINGS
	3.8 PROJECT RECORD DOCUMENTS
	3.9 WARRANTY AND CORRECTION OF DEFECTIVE WORK
	4.1 City will have the responsibilities, and provide the information specified in, and subject to the conditions set forth in, Section 5 of the General Conditions.
	5.1 GENERAL
	5.1.1 The total Contract Duration is       Calendar Days (including Substantial Completion by       Calendars Days and Final Acceptance by       Calendar Days).
	5.1.2 The Contract Time will start with the Notice to Proceed (NTP) and end with Final Acceptance, as set forth in Article 5.4 below.
	5.1.3 The Contract Time will be as set forth in the Project Schedule. Contractor agrees that it will commence performance of the Work and complete the Project through Final Acceptance within the Contract Time.
	5.1.4 Time is of the essence of this Contract for the Project, and for each phase and designated Milestone thereof.
	5.1.5 Failure on the part of Contractor to adhere to the approved Project Schedule will be deemed a material breach and sufficient grounds for termination of this Contract by City.

	5.2 PROJECT SCHEDULE
	5.2.1 The Project Schedule will be updated and maintained throughout Contractor’s performance under this Contract in accordance with Section 6.2 of the General Conditions.
	5.2.2 Work must be completed to meet the following milestones after the Notice to Proceed:

	5.3 SUBSTANTIAL COMPLETION
	5.4 FINAL ACCEPTANCE
	5.4.1 Final Acceptance will be obtained within the time period set forth in the Project Schedule.
	5.4.2 Final Acceptance will be issued pursuant to Section 6.5 of the General Conditions.

	5.5 LIQUIDATED DAMAGES
	5.5.1 Substantial Completion Liquidated Damages. Contractor acknowledges and agrees that if Contractor fails to obtain Substantial Completion of the Work within the Contract Time, City will sustain extensive damages and serious loss as a result of suc...
	5.5.2 Final Acceptance Liquidated Damages. For the same reasons set forth in Article 5.5.1 above, City and Contractor further agree that if Contractor fails to achieve Final Acceptance of the Work within the Contract Time, City will be entitled to ret...
	5.5.3 MAG Liquidated Damages. Liquidated damages provisions in MAG § 108.9 will apply.
	5.5.4 City may deduct liquidated damages described in this Article 5.5 from any unpaid amounts then or thereafter due Contractor under this Agreement. Any liquidated damages not so deducted from any unpaid amounts due Contractor will be payable to Cit...

	5.6 MUTUAL WAIVER OF CONSEQUENTIAL DAMAGES ONLY
	5.6.1 Contractor and City waive claims against each other for consequential damages arising out of or relating to this Contract. This mutual waiver includes.
	5.6.2 This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination of this Contract. Nothing contained in this Article 5.6 will be deemed to preclude an award of liquidated damages, when applicab...
	5.6.3 Nothing herein will be deemed to constitute a waiver of any other remedy available to City in the event of Contractor’s default under this Contract prior to full performance of the Work including, as applicable, specific performance or completio...

	6.1 CONTRACT PRICE
	6.1.1 In exchange for Contractor’s full, timely, and acceptable performances and construction of the Work under this Contract, and subject to all of the terms of this Contract, City will pay Contractor the “Contract Price,” which is $     .
	6.1.2 The Contract Price is all-inclusive and specifically includes all fees, cost, insurance and bond premiums, and taxes of any type necessary to fully, properly and timely perform and construct Work.

	6.2 COSTS
	10.1 Contractor must provide insurance in accordance with Sections 11.1 through 11.3 of the General Conditions. Contractor must provide proof of such insurance and all required endorsements in forms acceptable to City prior to commencing any Work unde...
	10.2 Contractor must provide performance and payment bonds to City in Accordance with Section 11.4 of the General Conditions and A.R.S. § 34-222.
	10.3 Failure to provide proof of insurance and the required endorsements, or the required bonds, in forms acceptable to City, will be a material breach and grounds for termination for cause of this Contract.

	1 GEN CONDITIONS Rev. 10-19-21.pdf
	SECTION 1 -  SCOPE OF THESE GENERAL CONDITIONS
	SECTION 2 -  GENERAL DEFINITIONS
	SECTION 3 -  STANDARD SPECIFICATIONS AND DETAILS
	3.1 City operates under the latest revision of the MAG Specifications and MAG Standard Details as amended by City.  City’s current amendment to the MAG Specifications, part of the City’s Unified Development Manual, may be found in the downloaded from ...
	3.2 Copies of the MAG Specifications and MAG Standard Details are available at the Maricopa Association of Governments office, 302 N. 1st Avenue, Suite 300, Phoenix, Arizona.  They may also be downloaded from their website at: http://www.azmag.gov/New...
	3.3 The MAG Specifications and Standard Details and City’s amendments thereto are incorporated into the Contract by this reference.

	SECTION 4 -  CONT R ACT OR’S R ES PONS IBILIT IES FOR CONST RUCT ION SE RVIC ES
	4.1 GENERAL
	4.1.1 Contractor must construct the Work in accordance with the Contract Documents and as outlined in Exhibit A of the Contract to the satisfaction of City, exercising the degree of professional care, skill, diligence, quality and judgment that a prof...
	4.1.2 If Contractor observes errors, discrepancies or omissions in the Contract Documents, Contractor must promptly notify the Design Professional and City and request clarification. If Contractor, with the exercise of reasonable care, should have rec...
	4.1.3 Project Team and agents of each of them, testing agencies and governmental agencies with jurisdictional interests will be provided access to the Work at reasonable times for their observation, inspection and testing.  Contractor must provide pro...
	4.1.4 Contractor must comply with, and require all Subcontractors to comply with, the Arizona Contractors’ license laws, including all requirements with respect to being duly registered and licensed.
	4.1.5 Contractor must insure that all employees performing any Work for which Contractor is responsible have a legal right to live and work in the United States. In addition, all compensation of any such employee must meet all applicable requirements ...
	4.1.6 Contractor must comply with the Immigration Reform and Control Act of 1986 (IRCA).  Contractor understands and acknowledges the applicability of the IRCA activities.  Contractor agrees to comply with the IRCA while performing their work and to p...
	4.1.7 Pursuant to MAG Specifications §§ 107.4, Contractor must report immediately any discovery of archeological ruins or artifacts.  Excavation must stop immediately so that City can decide on the pertinent steps to follow such discovery.
	4.1.8 All property owners that may be affected by the proposed construction activities must be notified of the scope, duration of the construction activities and possible interference with their day-to-day activities by Contractor prior to start of co...
	4.1.9 Access must be maintained to adjacent properties at all times during construction. Where property has more than one point of access, no more than one access will be restricted or closed at any one time. Access to adjacent private driveways will ...
	4.1.10 Contractor must furnish and erect construction signs in accordance with Project Specifications. The signs must be professionally prepared and subject to approval by City, must be maintained by Contractor for the duration of the project, and mus...
	4.1.11 The number of signs required, the size, shape, installation requirements and information to be included for construction signs is established on the detail sheet, provided, however, signs must be a minimum of 4 foot by 8 foot and must be instal...
	4.1.12 All required construction signs must be installed by Contractor within 7 Days of Notice to Proceed.
	4.1.13 The Work to be accomplished under these Contract Documents has been designed for City by a Design Professional retained by City for this purpose.  It is understood that normal construction Administration for the purpose of interpretation of the...
	4.1.14 Contractor must reimburse City for costs incurred by the Design Professional for additional services to the Project through no fault of City or the Design Professional including, but not limited to, the following conditions:
	a. Additional Site visits, investigations, inspections, design work or reports by the Design Professional which are required due to damages to existing facilities or completed Work caused by the Contractor in his performance, Contractor’s negligence, ...
	b. Design Professional construction phase services rendered on the project during the time the project remains incomplete after the Contract date of final completion will be charged to Contractor at a rate previously negotiated City; and
	c. All retesting required due to the failure of Contractor’s Work to meet the requirements of the Contract Documents will be at Contractor’s expense.  All standby and travel time by the City’s testing lab, the Design Professional or City due to Contra...

	4.1.15 City may withhold from any payment otherwise due to Contractor any amounts necessary to pay the Design Professional for such additional services as provided herein above.
	4.1.16 Contractor will not be required to bear additional costs incurred by City due to errors by the Design Professional.

	4.2  CONTRACTOR’S PRE-CONTRACT AND PRE-WORK DELIVERABLES
	4.2.1 Prior to award of the Contract, Contractor must execute Contract and deliver to City.  Failure to do so may delay Contract award.  Contractor must also provide to City its Contractor’s License classification and number and its Federal Tax I.D. n...
	4.2.2 Before beginning any Work under the Contract, Contract must be fully executed by City.
	4.2.3 After Contract award, City will issue to Contractor an award letter.  At that time Contractor must deliver to City such bonds and certificates of insurance with endorsements in such amounts (and other evidence of insurance requested by City) req...
	4.2.4 As evidence of Workmen’s Compensation Insurance, Contractor must, upon request, provide a letter of certification from the Industrial Commission of Arizona that Contractor is insured by the State Compensation Fund or is an authorized self-insure...
	4.2.5 Within 10 Days of the date of the executed Contract letter issued by City, Contractor must submit to City for review and acceptance the following items:
	4.2.5.1 Comprehensive construction Project Schedule including a Critical Path Method (CPM) diagram schedule as described in Section 6.2.  Project Schedule must be in Microsoft Project standard file format.  Within 10 Days of receipt of City’s comments...
	4.2.5.2 Preliminary schedule of submittals and Shop Drawings.  Within 10 Days of receipt of City’s comments, Contractor must submit the corrected and completed schedule of Shop Drawings submissions for approval.  Contractor’s schedule of Shop Drawings...
	4.2.5.3 Schedule of Values in a form specified by City reflecting the subcontracts and other categories that will be used to submit Pay Applications for the Work. The total amount of the Schedule of Values must not be greater than the Contract Price. ...

	4.2.6 Video Recording Requirement. Prior to performing any Work, Contractor must document the existing conditions of the Site, all other areas where Work will occur and all adjacent areas that may be impacted by the Work via digital video format.  Con...
	4.2.7 Aerial Drone Construction Photography.
	4.2.7.1 If Contract duration is greater than 90 calendar days, Contractor must engage a professional unmanned aerial vehicle (UAV) aerial pilot to photograph the Site prior to construction mobilization, at three-month intervals during construction, an...
	a. 1-inch CMOS
	b. Pixels: 20M
	c. FOV 84  8.8 mm/24 mm (35 mm format equivalent) f/2.8-f/11 auto focus at 1 m-
	d. For photographing: 16.9 Aspect Ratio: 5472x3078
	e. For video shooting: MP4/MOV/H.264
	f. FHD: 1920x1080 120p @100Mbps
	g. File format: High Definition (HD) JPEG for digital photos and HD MPEG 4 for digital video.
	h. All metadata to be recorded including GPS data and preserved with photographs provided.

	4.2.7.2 Drone photos to be taken in sequential geographical order and then organized and provided in the same manner unless otherwise specified.
	4.2.7.3 Photos to be provided digitally via an online file share service and/or by a USB drive to contractor.
	4.2.7.4 Drone pilots to obey ALL local (city, county, state) UAV regulations as well as FAA UAV guidelines including, but not limited to, conducting all flights during daylight hours, not exceeding maximum altitude ceilings (depending on area), not fl...
	4.2.7.5 Drone pilots must fly drone within visual line of sight (VSOL) and have visual spotter when needed. Drone pilots only to operate in favorable weather conditions when minimum visibility is 3 miles or greater.
	4.2.7.6 Drone pilots to conduct a preflight checklist and visually inspect the entire flight path prior to flying to ensure a safe flight.
	4.2.7.7 Airspace Authorizations. Operations in Class G airspace are allowed without air traffic control (ATC) permission. Operations in Class B, C, D and E airspace need ATC authorization. Drone pilots to schedule each flight in advance and based on a...

	4.2.8 Government Approvals and Permits.
	4.2.8.1 Contractor must obtain all necessary permits for the Work and pay all applicable fees, unless otherwise noted on the Plans and in the Specifications. City permit fees will be paid internally by City. For bidding purposes, an allowance for all ...
	4.2.8.2 Copies of all permits and the associated notices must be provided to City prior to starting the permitted activity.


	4.3 PRE-CONSTRUCTION CONFERENCE
	4.3.1 Prior to the commencement of any Work, City will schedule a Pre-Construction Conference.
	4.3.2 The purpose of this Conference is to establish a working relationship between Contractor, the utility firms, and various City agencies. The agenda will include critical elements of the Work schedule, submittal schedule, cost breakdown of major l...
	4.3.3 Minimum attendance by Contractor at any mandatory meeting with City must be (1) Contractor’s Representative, who is authorized to execute and sign documents on behalf of the firm, (2) Contractor’s on-site Superintendent, and (3) Contractor’s Saf...

	4.4 PERFORMANCE OF THE WORK (INCLUDING FIELD MEASUREMENTS, SUBCONTRACTORS, AND SUPPLIERS)
	4.4.1 Unless otherwise provided in the Contract Documents to be the responsibility of City or a separate Contractor, Contractor must provide through itself or Subcontractors the necessary supervision, labor, inspection, testing, start-up, material, eq...
	4.4.2 Contractor must perform all construction activities efficiently and with the requisite expertise, skill and competence to satisfy the requirements of the Contract Documents. Contractor must at all times exercise complete and exclusive control ov...
	4.4.3 Contractor’s Superintendent must be present at the Site at all times that material Work under this Contract is taking place. Contractor’s Superintendent or designee must be present at the Site at all times any other Work under this Contract is t...
	4.4.4 All elements of the Work must be under the direct supervision of a foreman or his designated representative on the Site who must have the authority to take actions required to properly carry out that particular element of the Work.
	4.4.5 Working Hours.  Except in connection with the safety or protection of persons or the Work or property at the Site or adjacent thereto, and except as otherwise indicated, all Work at the Site must be performed during regular working hours, and Co...
	4.4.6 Where the Contract Documents require that a particular product be installed or applied by an applicator approved by the manufacturer, it is Contractor’s responsibility to ensure the Subcontractor employed for such work is approved by the manufac...
	4.4.7 Before starting the Work, Contractor must carefully study and compare the various Plans, Drawings, other Contract Documents, and Specifications relative to that portion of the Work, as well as the information furnished by City, must take field m...
	4.4.8 Before ordering materials or doing Work, Contractor and each Subcontractor must verify measurements at the Site and will be responsible for the correctness of such measurements. No extra charge or compensation will be allowed because of differen...
	4.4.9 Ground Level Construction Photography.
	4.4.9.1 The Contractor must furnish progress photographs of the project.  The photographer selected by the Contractor must be approved by the City and must be either a commercial photographer or an individual experienced and equipped for such photogra...
	4.4.9.2 The Contractor must deliver to City all photographs taken during that period with each application for payment.  If the current photographs do not accompany the application, the application will not be reviewed and will be returned to the Cont...
	4.4.9.3 Photographs must be identified by use of typewritten labels affixed to the back of the photograph.  The label must provide a description of the view, the direction from which the photograph was taken, the name of the project, City’s project nu...
	4.4.9.4 Photographs must be taken during the construction period and must be of aesthetic composition and depict the progress of the Work from the beginning of construction through and including the finished product.  City may vary the specified frequ...

	4.4.10 Underground Facilities.
	4.4.10.1 The existence and number of facilities as shown on the Plans are estimated from information furnished by the particular utility.  Contractor is responsible for field verification and location of all utilities prior to the start of constructio...
	4.4.10.2 Contractor is responsible for all coordination with utility companies.  The provisions of Sections 105.4, 105.6, 107.11 and 109.8.1 of the MAG Uniform Standard Specifications for Public Works Construction strictly apply and no additional comp...

	4.4.11 Relocation of Existing Water Meters.  When a service line has been extended and a line setter installed in a meter box, City forces will re-install meter.  No compression fittings will be utilized.
	4.4.12 Water Turn-On or Turn-Off.
	4.4.12.1 Contractor must coordinate all water line turn-ons and turn-offs through the City.  Application must be made to the Municipal Utility Division and Contractor must pay the established charges.  The City will close existing valves, but will not...
	4.4.12.2 Contractor must notify all customers affected by the turn-off not less than 48 hours in advance.  Notification must be in writing, must give the reason for the turn-off and must give the estimated time and duration that water service will be ...
	4.4.12.3 No direct payment will be made to Contractor for turn-ons or turn-offs. Costs associated therewith will be included in other items for which direct payment is made.

	4.4.13 Tests and Inspections.
	4.4.13.1 Contractor must give City timely (at a minimum, twenty-four hours) notice of readiness of the Work for all required inspections, tests or approvals.  Contractor must give timely notice to City in advance of backfilling or otherwise covering a...
	4.4.13.2 If any law, ordinance, rule, regulation, code, or orders of any public body having jurisdiction requires any Work (or part thereof) to be inspected, tested or approved, Contractor (unless another party is specified in the Contract Documents) ...
	4.4.13.3 All inspections, tests or approvals other than those required by law, ordinance, rule, regulation, code or order of any public body having jurisdiction must be performed by organizations acceptable to City and by the Design Professional if so...
	4.4.13.4 Neither observations by City, the Design Professional nor inspections, tests or approvals by others will relieve Contractor from their obligations to perform the Work in accordance with the Contract Documents.

	4.4.14 Uncovering Work.  If any Work that is to be observed, inspected, tested or approved is covered without written concurrence of City, it must, if requested by City be uncovered for observation. Unless Contractor has given City timely notice of Co...
	4.4.15 In all cases of interconnection of its Work with existing or other Work, Contractor must verify at the Site all dimensions relating to such existing or other Work.  Any errors due to Contractor’s failure to so verify all such grades, elevations...
	4.4.16 Contractor must establish and maintain all construction grades, lines, levels, and benchmarks, and will be responsible for accuracy and protection of same. This Work must be performed or supervised by a licensed civil engineer or surveyor in th...
	4.4.17 Contractor must photograph all buried piping of greater than four (4) inches in diameter prior to backfill.
	4.4.18 Contractor is responsible for the proper performance of the work of Subcontractors and any acts and omissions in connection with such performance. Nothing in the Contract Documents is intended or deemed to create any legal or contractual relati...
	4.4.19 Contractor must coordinate the activities of all Subcontractors. Contractor must coordinate performance of the Work with City’s Public Works & Utilities Department and other departments or agencies within City. The Design Professional and other...
	4.4.20 Contractor will not substitute or change any Subcontractor or Supplier without the prior written approval of City. Any substitute or replacement Subcontractor or Supplier must be required to meet the same qualifications and selection criteria a...
	4.4.21 Contractor must not change or replace any members of its Project team, including Contractor’s Representative, Project Manager, or Superintendent, without an explanation for the change being given to City, and receiving prior written approval of...
	4.4.22 Subcontractors whose scope of work has a value greater than 15% of the total Contract Price are required to furnish performance and payment bonds to Contractor, unless otherwise approved in writing by City.
	4.4.23 Contractor must comply with MAG Specification § 108.2 (E) unless otherwise specified in Contract Documents.

	4.5 CONTROL OF THE PROJECT SITE
	4.5.1 Throughout all phases of construction, including suspension of Work, Contractor must keep the Site reasonably free from debris, trash and construction wastes to permit Contractor to perform its construction services efficiently, safely and witho...
	4.5.2 Contractor must take whatever steps, procedures or means necessary to prevent dust nuisance due to construction operations. The dust control measures must be maintained at all times to the satisfaction of City and in accordance with the requirem...
	4.5.3 Contractor must maintain Americans with Disabilities Act (ADA) and American National Standards Institute (ANSI) accessibility requirements during construction activities, including without limitation compliance with the 2010 regulations governin...
	4.5.4 Only materials and equipment used directly in the Work will be brought to and stored on the Site by Contractor. When equipment is no longer required for Work, it must be removed promptly from the Site. Protection of construction materials and eq...
	4.5.5 Contractor agrees all persons working on the Site must act at all times in the best interest of the Project and will comply with all applicable rules and regulations reasonably set forth by City related to the Site. Notwithstanding the foregoing...
	4.5.6 Contractor will be responsible to City for the acts and omissions of Contractor’s employees, Subcontractors and their agents and employees, and any other person performing any of the Work under a Contract with Contractor, or claiming by, through...
	4.5.7 City may conduct criminal, drive history, and all other requested background checks of Contractor and Subcontractor personnel performing Work or who have access to City’s information, data, or facilities in accordance with City’s current backgro...
	4.5.8 City will have a final authority, based upon security reasons: (i) to determine when security clearance of Contractor’s and Subcontractor’s personnel is required; (ii) to determine the nature of the security clearance, up to and including finger...
	4.5.9 If City objects to any personnel for any reasonable cause, then Contractor must, upon notice from City, remove such individual from the Project.

	4.6 PROJECT SAFETY
	4.6.1 The Project and all Work performed in relation thereto is governed by applicable provisions of the federal laws, including but not limited to, the latest amendments of the following:
	a. Williams-Steiger Occupational Safety & Health Act of 1970, Public Law, 91-596.
	b. Part 1910 and Part 1926 – Occupational Safety and Health Standards, Chapter XVII of Title 29, Code of Federal Regulations.
	c. Part 1518 – Safety and Health Regulations for Construction, Chapter XIII of Title 29, Code of Federal Regulations.

	4.6.2 Contractor is responsible for safety of the job Site for employees of Contractor as well as for members of the general public and others who may drive or walk through or be at the Site.
	4.6.3 Contractor recognizes the importance of performing the Work in a safe manner so as to prevent damage, injury or loss to: (i) all individuals at the Site, whether working or visiting; (ii) the Work, including materials and equipment incorporated ...
	4.6.4 Contractor assumes responsibility for implementing and monitoring all safety precautions and programs related to the performance of the Work.
	4.6.5 Contractor must provide a “competent person’ as required by O.S.H.A regulations. The “competent person” must be identified at the Pre-Construction Conference with City advised in writing of any changes.
	4.6.6 The “competent person” must make routine daily inspections of the Site and must hold weekly safety meetings with Contractor’s personnel, Subcontractors and others as applicable.
	4.6.7 Contractor and Subcontractors must comply with all legal and regulatory requirements relating to safety, as well as any City specific safety requirements set forth in the Contract Documents, provided that such City-specific requirements do not v...
	4.6.8 Contractor will immediately report in writing any safety-related injury, loss, damage or accident arising from the Work to Project Manager and, to the extent mandated by Legal Requirements, to all government or quasi-government authorities havin...
	4.6.9 Contractor’s responsibility for safety under this Section is not intended in any way to relieve Subcontractors and Sub-Subcontractors of their own contractual and legal obligations and responsibility for (i) complying with all Legal Requirements...
	4.6.10 As between City and Contractor, Contractor is responsible to City for any and all the safety issues relating to the Work on the Project. Contractor must administer and manage the safety program. This will include, but not necessarily be limited...
	4.6.11 Nothing in this agreement will relieve Contractor of his responsibility to maintain traffic, structures, etc., as noted on the Plans, Specifications, and Project Specific Conditions. Contractor is responsible to provide all necessary shoring, b...

	4.7 MATERIALS QUALITY, SUBSTITUTIONS, AND SHOP DRAWINGS
	4.7.1 Quality Control and Quality Assurance Testing.
	4.7.1.1 All construction materials to be used or incorporated in the Project are subject to inspection, Quality Control & Quality Assurance Testing, and approval or rejection by City. Any material rejected by City must be removed immediately and repla...
	4.7.1.2 The Contractor must establish, provide, and maintain an effective Quality Control Testing Program (QCTP). The Contractor must develop his own program or procure the services of a consultant. In either case, the party performing the tests must ...
	4.7.1.3 The Contractor must submit a written QCTP to the City as a required submittal. The Contractor must not begin Work until the Quality Control Program has been reviewed and accepted by the City. Resumes of all personnel that will be associated di...
	4.7.1.4 The QCTP must include, but not be limited to, on-site/field and laboratory testing of all material delivered to the Site and any existing materials or conditions pertinent to the project.
	4.7.1.5 All testing must be under the direction of a Professional Engineer registered in the State of Arizona, knowledgeable in Materials Testing. All “Test Report” forms must be stamped by said Engineer.
	4.7.1.6 The written QCTP will set forth the responsibilities of the engineer, project manager, supervisory personnel and each technician assigned to this project. Substitutions or replacement of personnel must require prior written approval by the Cit...
	4.7.1.7 The Contractor must establish a system to record and report all material test results.  The daily test reports must include, but not be limited to:
	a. Test designation;
	b. Date of test;
	c. Name of tester;
	d. Location of test/sample (station and offset);
	e. Product suppliers and product codes (as applicable);
	f. Depth/elevation of test/sample;
	g. Test result;
	h. Control requirement(s);
	i. Cause of rejection (if applicable);
	j. Results of retests (if applicable); and
	k. Remedial action (if applicable).

	4.7.1.8 The Contractor must submit test results to the designated City representative.
	4.7.1.9 The Contractor must also submit a weekly report to the City summarizing the testing and construction activities completed by emailing the report to the email addresses noted above. All weekly reports must be submitted simultaneously to the Con...
	4.7.1.10 The City will maintain a copy of the Project test results and weekly reports in the Project file. In cases where quality control activities do not comply with the contract provisions, the City may:
	a. Order the Contractor to replace ineffective or unqualified quality control personnel.
	b. Order the Contractor to stop operations until appropriate corrective action is taken.

	4.7.1.11 Although minimum testing requirements are specified herein, the Contractor bears full responsibility for the quality of the materials and their installation and may elect to perform additional testing beyond the requirements set forth herein ...
	4.7.1.12 The Quality Control requirements contained in this Section are in addition to and separate from Quality Assurance Testing, which will be performed by the City of Chandler or its representative. If the Quality Assurance test results are not in...
	4.7.1.13 Except as otherwise noted within this Section, Work or materials required by this Section are non- pay items. Per MAG Section 101, a non-pay item is an item of Work for which no separate payment will be made, the cost of which is to be includ...

	4.7.2 Trade Names and Substitutions.
	4.7.2.1 Substitutions prior to bid will only be considered if in compliance with Arizona Revised Statute § 34-104.
	4.7.2.2 Contractor, if requested by City, must submit Samples or any additional information that may be necessary to evaluate the acceptability of the substitution.
	4.7.2.3 City will make the final decision and will notify Contractor in writing as to whether the substitution has been accepted or rejected.
	4.7.2.4 If City does not respond within 15 working days, Contractor must continue to perform the Work in accordance with the Contract Documents and the substitution will be considered rejected.

	4.7.3 Shop Drawings.
	4.7.3.1 Contractor must prepare and submit Shop Drawings which show details of all Work to insure proper installation of the Work using those materials and equipment specified under the approved Plans and Specifications.
	4.7.3.2 Contractor must submit a schedule of Shop Drawing submissions, which avoids bulk submissions to the extent reasonably possible, with the Project Schedule for City approval.  The schedule of Shop Drawing submissions must include all of the item...
	4.7.3.3 Shop Drawings must be numbered consecutively for each Specification section and must accurately and distinctly present the following:
	a. All working and erection dimensions.
	b. Arrangements and sectional views.
	c. Necessary details, including complete information for making connections between work under this Contract and work under other Contracts.
	d. Kinds of materials and finishes.
	e. Parts list and description thereof.

	4.7.3.4 Each Drawing or page must include:
	a. Project Name, City of Chandler Project Number and descriptions.
	b. Submittal date and space for revision dates.
	c. Identification of equipment, product or material.
	d. Name of Contractor and Subcontractor.
	e. Name of Supplier and Manufacturer.
	f. Relation to adjacent structure of material.
	g. Physical dimensions clearly identified.
	h. ASTM and Federal Specifications references.
	i. Identification of and justification for deviations from the Contract Documents.
	j. Contractor’s stamp, initialed or signed, dated and certifying the review of submittal, certification of field measurements and compliance with Contract.
	k. Location at which the equipment or materials are to be installed.

	4.7.3.5 Location will mean both physical location and location relative to other connected or attached material. City will return unchecked any submittal, which does not contain complete data on the Work and full information on related matters.
	4.7.3.6 Stock or standard drawings will not be accepted for review unless full identification and supplementary information is shown thereon in ink or typewritten form.
	4.7.3.7 Contractor must schedule, prepare and submit all Shop Drawings in accordance with a time-table that will allow its suppliers and manufacturers sufficient time to fabricate, manufacture, inspect, test and deliver their respective products to th...
	4.7.3.8 If the Shop Drawings show departures from the Contract requirements, Contractor must make specific mention thereof in the Letter of Transmittal; otherwise review of such submittals by City will not constitute review of the departure. Review of...
	4.7.3.9 The review of Shop Drawings will be general and will not relieve Contractor of responsibility for the accuracy of such Drawings, nor for the proper fitting and construction of the Work, nor for the furnishing of materials or Work required by t...
	4.7.3.10 The procedure in seeking review of the Shop Drawings will be as follows:
	a. Contractor must submit complete sets of Shop Drawings and other descriptive data as specified in this Section.
	b. After Contractor’s submittal or resubmittal of Shop Drawings, if Contractor has submitted Shop Drawings in accordance with the City-approved submittal schedule, or upon resubmission, City will be provided with three (3) calendar weeks for review. S...

	4.7.3.11 Contractor will be responsible for all extra costs incurred by City caused by Contractor’s failure to comply with the procedure outline above.

	4.7.4 Long Lead Time Items. Contractor must submit Shop Drawings, as required by the Engineer, on all long lead items to be furnished and installed as part of the project within 10 Days after the date of the executed Contract letter issued by City. In...
	4.7.5 Construction Water. If Contractor uses water from City’s water system for construction water, Contractor must obtain a fire hydrant meter from City of Chandler Utility Services (480-782-2280) and all construction water must be obtained through t...

	4.8 PROJECT RECORD DOCUMENTS
	4.8.1 During the construction period, Contractor must maintain at the jobsite a full-size set of prints of the Construction Document Drawings and Shop Drawings for Project Record Document purposes.
	4.8.2 Contractor must mark these Drawings to indicate the actual installation where the installation varies from the original Construction Documents. Contractor must give particular attention to information on elements that will be concealed, which wo...
	a. Dimensional changes to the Drawings.
	b. Revisions to details shown on Drawings.
	c. Locations and depths of underground utilities.
	d. Revisions to routing of piping and conduits.
	e. Actual equipment locations.
	f. Changes made by Change Order or Addendum.
	g. Details not on original Contract Drawings.

	4.8.3 Contractor must mark completely and accurately Project Record Drawing sets of Construction Documents.
	4.8.4 Contractor must mark Project Record Drawings sets with red erasable colored pencil.
	4.8.5 Contractor must note Request for Information (RFI) Numbers and Change Order numbers, etc., as required to identify the source of the change to the Construction Documents.
	4.8.6 Contractor must submit Project Record Drawing sets and Shop Drawings to City or its representative for review and comment.
	4.8.7 Upon receipt of the reviewed Project Record Drawings from City, Contractor must correct any deficiencies and omissions to the Drawings and submit the final original of the Project Record Drawings to City prior to Final Payment.
	4.8.8 Project Manager will review the Project Record Drawings monthly prior to the date established for the Payment Request and will be the sole judge of acceptance of these Drawings.

	4.9 WARRANTY AND CORRECTION OF DEFECTIVE WORK
	4.9.1 Contractor warrants to City that the construction, including all materials and equipment furnished as part of the Work, will be new unless otherwise specified in the Contract Documents, of good quality, and free of defects in materials and workm...
	4.9.2 City May Stop the Work.  If the Work is defective, or Contractor fails to supply sufficient skilled workmen or suitable materials or equipment, City may order Contractor to stop the Work without cost to City, or any portion thereof, until the ca...
	4.9.3 Correction or Removal of Defective Work.
	4.9.3.1 If required by City, Contractor must promptly, without cost to City and as specified by City, either correct any defective Work, whether or not fabricated, installed or completed, or, if the Work has been rejected by City, remove it from the S...
	4.9.3.2 Upon failure on the part of the Contractor to comply within a reasonably prompt time with any written order of City to correct or remove defective Work, City has authority to cause nonconforming materials or rejected Work to be remedied, remov...

	4.9.4 City May Correct Defective Work.  If Contractor fails within a reasonable time after written notice of City to proceed to correct defective Work or to remove and replace rejected Work as required by City or if Contractor fails to perform the Wor...
	4.9.5 Correction or Removal of Unauthorized Work.
	4.9.5.1 Any Work done beyond the lines and grades shown on the Drawings or established by the Design Professional or any changes in, additions to, or deductions from the Work done without written authority will be considered as unauthorized and will n...
	4.9.5.2 Upon failure on the part of the Contractor to comply promptly with any order of the City, City will have authority to cause unauthorized Work to be remedied, removed, or replaced at the Contractor's expense and to deduct the costs from any mon...

	4.9.6 Correction Period - One Year Guarantee.
	4.9.6.1 If, within one year after the date of Final Acceptance, or such longer period of time as may be prescribed by law or by the terms of any applicable special guarantee required by the Contract Documents, or by any specific provision of the Contr...
	4.9.6.2 If, in the opinion of the City, defective Work creates a dangerous condition or requires immediate correction or attention to prevent further loss to the City or to prevent interruption of operation of the City, the City will attempt to give t...
	4.9.6.3 This Section does not in any way limit the guarantee on any items for which a longer guarantee is specified or on any items for which a manufacturer or supplier gives a guarantee for a longer period. The Contractor agrees to act as co-guaranto...

	4.9.7 Acceptance of Defective Work.
	4.9.7.1 If, instead of requiring correction or removal and replacement of defective Work, City may accept Work when in the best interest of the City to do so with appropriate monetary credit from Contractor.  If any such acceptance occurs prior to fin...
	4.9.7.2 Alternatively, City may require Contractor to furnish at Contractor's expense, a special performance guarantee or other surety prior to acceptance of defective work.

	4.9.8 The Warranty period begins on the Final Acceptance date noted in the Certificate of Completion, irrespective of early completion by some Subcontractors of their work.
	4.9.9 Contractor’s warranty obligation must be in accordance with MAG Specifications.
	4.9.10 Nothing in the warranties contained  in  the  Contract  Documents are intended to limit  any manufacturer’s warranty which provides City with greater warranty rights than set forth in this Section or the Contract Documents. Contractor must prov...
	4.9.11 Contractor agrees that it will be responsible to manage and administer the correction of any Work that is not in conformance with the Contract Documents during the warranty periods set forth in this Section, or during any longer periods to the ...
	4.9.12 When notified of a warranty issue, Contractor must respond in writing within 48-hours and must perform warranty Work as soon as material for said repairs are available (as judged solely by City), and in any event Contractor must, take immediate...
	4.9.13 The time periods referenced in this Section apply only to Contractor’s obligation to correct nonconforming Work and is not intended to constitute a period of limitations for any other rights or remedies that City may have regarding Contractor’s...
	4.9.14 Without limiting the foregoing or anything in these General Conditions or the Contract to the contrary, Contractor must obtain and provide to City all warranties for any portion of the Project offered by the manufacturer, installer or provider ...
	4.9.15 Contractor’s warranty excludes damages or defects caused by abuse, alterations to the Work not executed by or through Contractor, improper or insufficient maintenance, improper operation, or normal wear and tear and normal usage.
	4.9.16 In the event of any noncompliance with this entire Section 4, City may require Contractor to stop or suspend the Work in whole or in part.


	SECTION 5 -  CITY RESPONSIBILITIES
	5.1 CITY PROJECT MANAGER AND INSPECTORS
	5.1.1 Project Manager is responsible for providing City-supplied information and approvals in a timely manner to assist Contractor to fulfill its obligations under the Contract Documents.
	5.1.2 Project Manager will also provide Contractor with prompt notice when it observes any failure on the part of Contractor to fulfill its contractual obligations, including any default or defect in the Project or non-conformance with the Drawings an...
	5.1.3 City may utilize Field Inspectors to assist Project Manager during construction in observing performance of Contractor. City’s use of Inspectors is for the purpose of assisting Project Manager.
	5.1.4 The Inspectors are authorized to inspect all Work and materials furnished. Such inspections may extend to all or part of the Work and to preparation, fabrication or manufacture of the materials to be used.  The Inspectors have the authority to i...
	5.1.5 The Inspectors have the authority to reject work or materials until any questions at issue can be decided by Project Manager.
	5.1.6 The use of Inspectors by City will not make City responsible for or give City control over construction means, methods, techniques, sequences or procedures or for safety precautions or programs or responsibility for Contractor’s failure to perfo...

	5.2 DESIGN PROFESSIONAL SERVICES
	5.3  CIT Y ’S SEP AR AT E CONT R ACT ORS
	5.4 PERMIT REVIEW AND INSPECTIONS
	5.4.1 If requested by Contractor, Project Manager will provide assistance and guidance in obtaining necessary reviews, permits and inspections.
	5.4.2 The regulating agencies of City, such as Development and Sustainability, Fire and Planning Departments, enforce legal requirements. The enforcement activities of City are independent and separate from this Agreement.

	5.5 PLANS AND SPECIFICATIONS TO THE CONTRACTOR.

	SECTION 6 -  CONTRACT TIME
	6.1 CONTRACT TIME
	6.1.1 The Contract Time will start with the Notice to Proceed (“NTP”) and end with Final Acceptance.
	6.1.2 Beginning on the date of the NTP, Contractor must begin to fulfill Contractor’s obligations under the Contract. Contractor’s obligations include providing City and other agencies with any submittals required by the Project Specific Special Provi...
	6.1.3 The Contract Time will be as set forth in the Project Schedule. Contractor agrees that it will commence performance of the Work and complete the Project through both Substantial Completion and Final Acceptance within the Contract Time.
	6.1.4 Time is of the essence of this Contract, for the Project, for the Work, and for each phase and designated Milestone thereof.
	6.1.5 Failure of Contractor to perform any covenant or condition contained in the Contract Documents within the time periods specified herein, will constitute a material breach of this Contract entitling City to terminate the Contract unless Contracto...
	6.1.6 Failure of City to insist upon the performance of any covenant or condition within the time periods specified herein, will not constitute a waiver of Contractor’s duty to perform every other covenant or condition within the designated periods, u...
	6.1.7 City’s agreement to waive a specific time provision or to extend the time for performance will not constitute a waiver of any other time provisions contained in the Contract Documents.  Failure of Contractor to complete performance promptly with...

	6.2 PROJECT SCHEDULE
	6.2.1 The Project Schedule must be in Microsoft Project standard file format, must be updated and maintained throughout the Contract Time, and must contain the following:
	6.2.1.1 Detailed representation of all activities for the project, both on-site construction and major procurement.  All significant activities together with the resource loading requirements for each and all items appearing on the schedule of values ...
	6.2.1.2 Dependencies between activities must be indicated so that it may establish as to the effect the progress of any one activity would have on other activities and on the Schedule.
	6.2.1.3 Activities for submission, review, and approval of all required submittals.
	6.2.1.4 An amount of time will be established prior to the final completion date for “punch list and cleanup”.  No other activities will be scheduled during this period.  Punch list and cleanup must be shown on the Project Schedule and must be entirel...

	6.2.2 Within 10 Days of receipt of City’s comments, Contractor must make all required corrections, adjustments, and additions to complete the Project Schedule and resubmit to City for review.  City’s review of and response to the Project Schedule is f...
	6.2.3 The Project Schedule must show milestones, including milestones for City-furnished information, and must include activities for City-furnished material and construction by other contractors when those activities are interrelated with Contractor ...
	6.2.4 The Project Schedule must be revised as required by conditions and progress of the Work, but such revisions do not relieve Contractor of its obligations to complete the Work within the Contract Time, as adjusted in accordance with the Contract D...
	6.2.5 For all items of materials and equipment that are critical or may require long lead times to acquire, the Project Schedule must show dates for submission, review and approval of submittals, ordering, and delivery.
	6.2.6 An updated Project Schedule must be submitted monthly to City as part of the Payment Request. The monthly submittal must include one full size plot of the entire schedule and one electronic copy containing the schedule in Microsoft Project stand...
	6.2.7 Contractor must provide City with a monthly status report with each Project Schedule detailing the progress of the Work, including: (i) if the Work is proceeding according to schedule, (ii) any discrepancies, conflicts, or ambiguities found to e...
	6.2.8 With each Project Schedule submittal, Contractor must include a transmittal letter including the following:
	a. Description of problem tasks, referenced to field instructions or requests for information (RFI’s), as appropriate.
	b. Current and anticipated delays including:
	(i) Cause of the delay.
	(ii) Corrective action and schedule adjustments to correct the delay.
	(iii) Known or potential impacts and their delay on other activities, milestones, and their impact on the Substantial Completion and Final Acceptance dates.
	(iv) Changes in construction sequence.

	c. Pending items and status thereof including but not limited to:
	(i) Time Extension requests;
	(ii) Substantial Completion date status;
	(iii) Final Acceptance date status.

	d. If ahead of schedule, the number of calendar Days ahead.
	e. If behind schedule, the number of calendar Days behind.
	f. Other Project or scheduling concerns.

	6.2.9 Critical Path Method (CPM).
	6.2.9.1 Unless otherwise specified in the Contract, the Project Schedule must include a Critical Path Method (CPM) diagram schedule showing the sequence of activities, the interdependence of each activity and identifies the Critical Path.
	6.2.9.2 The CPM diagram schedule must be in calendar Days and indicate duration, earliest and latest start and finish dates for all activities, and total Float Times for all activities except critical activities. The CPM diagram must be presented in a...
	6.2.9.3 The CPM diagram schedule must indicate all relationships between activities.
	6.2.9.4 The activities making the Project Schedule must contain sufficient detail to assure that adequate planning has been done for proper execution of the Work and such that it provides an appropriate basis for monitoring and evaluation the progress...
	6.2.9.5 The CPM diagram schedule must be based upon activities, which coincide with the Schedule of Values.
	6.2.9.6 The CPM diagram schedule must show all submittals associated with each work activity and the review time for each submittal.

	6.2.10 Float Time.
	6.2.10.1 The total Float Time within the overall schedule is for the exclusive use of City, but City may approve Contractor’s use of Float as needed to meet contract Milestones and the Project completion date.
	6.2.10.2 Contractor will not be allowed to sequence, hide, or reallocate Float Time through such strategies, as extending activity duration estimates to consume available Float, using preferential logic, or using extensive crew/resource sequencing, te...

	6.2.11 City-Caused Delays.  City-caused delays on the Project, if any, may be offset by City-caused time savings (i.e., Critical Path submittals returned in less time than allowed by the Contract, approval of substitution requests and credit changes w...
	6.2.12 Rain-Related Delays.  Contractor is required, in preparing the Project Schedule to take into account all relevant weather conditions, including normal rainfall and distribution. No additional compensation will be given for any rain-related dela...
	6.2.13 City’s “Policy Statement for Calculating Delays and Damages,” Appendix 1 to these General Conditions, will apply to all claims of delay and delay damages.
	6.2.14 Force Majeure.  If Contractor is delayed or prevented from the performance of any Work required under this Contract by reason of acts of God or other causes beyond the control and without fault of Contractor (financial inability excepted), perf...

	6.3 SUBSTANTIAL COMPLETION
	6.3.1 When Contractor considers that the Work, phase or a portion thereof, which City agrees in writing to accept separately, is substantially complete, City will prepare and submit to Contractor a comprehensive Punch List of items to be completed or ...
	6.3.2 Upon receipt of Contractor’s Punch List, Project Manager will make an inspection to determine whether the Work or designated portion thereof is substantially complete. Project Manager may, at Project Manager’s sole option, be assisted in such in...
	6.3.3 Certificate of Substantial Completion.
	6.3.3.1 The Project Manager will not issue a Certificate of Substantial Completion unless and until the Work (or separable units or Phases as provided in the Contract Documents) is essentially and satisfactorily complete in accordance with the Contrac...
	6.3.3.2 If requested by City, Contractor must complete and turn-over to City the Project on a phased basis. Each phase will have a separate inspection by the Project Manager, a Punch List generated, and then an inspection by City with final approval a...


	6.4 PARTIAL UTILIZATION
	6.4.1 City at City’s option may use and occupy any substantially completed parts of the Work which has specifically been identified in the Contract Documents, or which City, the Design Professional and Contractor agree constitutes a separately functio...
	6.4.2 In lieu of the issuance of a Certificate of Substantial Completion as to part of the Work, City may take over operation of a facility constituting part of the Work whether or not it is substantially complete if such facility is functionally and ...
	6.4.3 Substantial Completion of or City's beneficial occupancy of a part of the Project will not alter the fact that the one-year warranty for the whole Project starts at the date of Final Completion of the whole Project.

	6.5 FINAL ACCEPTANCE
	6.5.1 Unless otherwise expressly agreed to in writing by City, Final Acceptance must be obtained by no later than 30 Days (60 Days for federally funded contracts) after the date of Substantial Completion. Failure to timely obtain Final Acceptance will...
	6.5.2 Upon receipt of written notice that the Work is ready for final inspection and acceptance, City and Contractor will jointly inspect to verify that the remaining items of Work have been completed. There will be no partial acceptance. Final Accept...
	6.5.3 Final Payment will not be due, owing, or paid by City until Final Acceptance is issued.
	6.5.4 Landscape Establishment Period. Unless otherwise expressly agreed to in writing by City, the Landscape Establishment Period will begin on the date of Final Acceptance of the Project and will run 90 Calendar Days thereafter. Landscape Establishme...
	6.5.4 Landscape Establishment Period. Unless otherwise expressly agreed to in writing by City, the Landscape Establishment Period will begin on the date of Final Acceptance of the Project and will run 90 Calendar Days thereafter. Landscape Establishme...

	6.6 CONTINUATION OF WORK
	6.6.1 Permitting Contractor to continue and finish the Work or any part of it after the time fixed for its completion (whether milestone, phase, Substantial Completion or Final Acceptance) or after the date to which the time fixed for any completion m...
	6.6.2 Furthermore, the timely completion of the Work being of the utmost importance under this Contract, notwithstanding the existence of one or more disputes between the parties concerning the scope of the Work, the Project Schedule, Contract Time, p...


	SECTION 7 -  CONTRACT PRICE
	7.1 UNIT PRICE CONTRACTS
	7.1.1 The Contract Price for all Unit Price Contracts will be the amount set forth in the Contract or Change Order multiplied by the verified quantity provided.
	7.1.2 Measurements of quantities to determine the total Contract Price must be in accordance with MAG Specification §§ 109.1 and 109.2.
	7.1.3 The Unit Price may only be changed as set forth in Section 9 below.

	7.2 CHANGE ORDERS
	7.2.1 Unit Price Change Orders.  The Change Order Price for all Unit Price Change Orders will be the amount set forth in the Change Order multiplied by the verified quantity provided.
	7.2.2 Measurements of quantities to determine the total Change Order Price must be in accordance with MAG Specifications §§ 109.1 and 109.2.
	7.2.3 The Unit Price may only be changed as set forth in Section 9 below.
	7.2.4 MAG Specification § 109.4.1 is modified as follows: Before § 109.4.1, the following is added:  Any deduction or increase in the Contract Price must be supported by a signed, written Change Order fully executed by City, and supported by such back...

	7.3 SALES TAX

	SECTION 8 -  PAYMENT
	8.1 PAYMENT FOR CONSTRUCTION SERVICES
	8.1.1 Payment for the Work will be made in accordance with MAG Standard Specification § 109 as amended below.
	8.1.2 Contractor must submit to City for review a completed Contractor Payment Request signed by Contractor, covering the Work completed as of the date of the Request and accompanied by such supporting documentation as is required by the Contract Docu...
	8.1.3 Except for Work performed under a JOC contract, the Contracting Agency will retain 10 percent of all estimates as a guarantee for complete performance of the Contract in accordance with Arizona Revised Statutes Section 34-221 or 34-607.  The Con...
	8.1.4 The payment process functions as follows: Prior to the payment cycle date, Contractor must send a draft Contractor Payment Request to Project Manager.  The Project Team will review the Request and agree upon any necessary adjustments.  Contracto...
	8.1.5 When construction of the Project is fifty percent (50%) completed, Contractor may request payment of one-half of the retention pursuant to A.R.S. § 34-609(B)(3), subject to all of City’s rights to withhold or offset payments, and other rights of...
	8.1.6 City reserves the right under A.R.S. § 34-609(B)(3) to reinstate the ten percent (10%) retention if City determines that satisfactory progress is not being made.
	8.1.7 Contractor’s Warranty of Title.
	8.1.7.1 Contractor warrants and guarantees that title to all Work, materials and equipment covered by any Contractor Payment Request, whether incorporated in the Project or not, will pass to City at the time of payment, free and clear of all liens, cl...
	8.1.7.2 No materials, supplies, or equipment for the Work under this Contract will be purchased subject to any chattel mortgage or under a conditional sale contract or other agreement by which an interest therein, or any part thereof, is retained by t...
	8.1.7.3 Nothing contained in this Section will defeat or impair the right of such persons furnishing materials or labor under any bond given by the Contractor for their protection, or any right under any law permitting such persons to look to funds du...


	8.2 PAYMENT UPON SUBSTANTIAL COMPLETION
	8.2.1 No payment will be made upon Substantial Completion, except for a regularly-scheduled monthly progress payment, as allowed by Section 8.2.2.
	8.2.2 No further payments will be made to Contractor until Final Acceptance.

	8.3 FINAL PAYMENT
	8.3.1 Subject to all of City’s rights to withhold or offset payment, and other rights under the Contract, Final Payment including remaining retainage will be paid only after:
	a. Work has been fully completed (including completion of all incorrect or incomplete work items) and the written Final Acceptance has been issued by City;
	b. Necessary operating manuals, any excess materials and supplies necessary for matching materials and supplies incorporated into the Work, acceptable sewer video results (if applicable), and complete “as-built” Drawings (including the Building Inform...
	c. Full and unconditional lien waivers and releases by Contractor and any person performing labor or supplying material, machinery, fixtures, or tools for the Work have been delivered to Contractor;
	d. All conditions and requirements imposed by City or any financing entity for the corresponding disbursement have been met; and
	e. Contractor delivers to City a Contractor Payment Request requesting Final Payment.

	8.3.2 Contractor must also submit a signed copy of Contractor’s Affidavit Regarding Settlement of Claims, Appendix 3 to these General Conditions, and Certificate of Completion, Appendix 7 to these General Conditions, prior to Final Payment.
	8.3.3 In addition, if required under the Project Specific Special Provisions, Contractor must compile a complete equipment list and maintenance manual to be submitted to City as a precondition to Final Payment. The list must include the following item...
	a. Name, Model and Manufacturer.
	b. Complete parts lists and Drawings.
	c. Local source of supply for replacement parts along with suppliers’ telephone numbers.
	d. Local service organizations serving the equipment and their telephone numbers.
	e. All tags, inspection slips, instruction packages, etc., removed from equipment must be properly identified as to pieces of equipment from which they were taken.

	8.3.4 Contractor must also deliver to City, prior to Final Payment, one (1) digital (in the format specified by City), and if requested by City, one (1) hard copy, of any applicable Maintenance manuals. Each manual must include all manufacturer’s oper...

	8.4  CIT Y ’S RIGHT TO WITHHOLD PAYMENT
	a. Defective Work not remedied;
	b. Third party claims filed or reasonable evidence indicating probable filing of such claims unless security acceptable to City is provided by Contractor;
	c. Failure of Contractor to make payments properly to Subcontractors or for labor, materials or equipment;
	d. Reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Price;
	e. Damage to City or another Contractor;
	f. Reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated delay;
	g. Failure to carry out the Work in accordance with the Contract Documents; or
	h. Contractor is in default of any of its other obligations under the Contract Documents.

	8.5 JOINT/DIRECT CHECKS
	8.6 PAYMENT NOT A WAIVER
	8.7 LIENS AND BOND CLAIMS
	8.8  FIN AN CI AL R ECORDKE EPI NG AND C IT Y ’S AUD I T RIGHT
	8.8.1 Records for all Contracts between City and Contractor must, upon reasonable notice, be open to inspection and subject to audit, scanning, and reproduction during normal business working hours. Such audits may be performed by any City’s represent...
	8.8.2 Contractor’s “records” must include any and all information, materials and data of every kind and character, including without limitation, records, books, papers, documents, subscriptions, recordings, agreements, purchase orders, leases, contrac...
	a. Compliance with Contract requirements for deliverables;
	b. Compliance with approved Plans and Specifications;
	c. Compliance with § 14.9 below;
	d. Compliance with Contract provisions regarding the pricing of Change Orders;
	e. Accuracy of Contractor representations regarding the pricing of invoices; or
	f. Accuracy of Contractor representations related to claims submitted by Contractor or any of their employees.

	8.8.3 Contractor must require all payees (examples of payees include Subcontractors, Suppliers, Insurance Carriers, etc.) to comply with the provisions of this Section by including the requirements hereof in a written Contract Agreement between Contra...
	8.8.4 City’s authorized representative(s) (including, without limitation, Project Manager) must have reasonable access to Contractor’s facilities, must be allowed to interview all current or former employees to discuss matters pertinent to the perform...
	8.8.5 If an audit inspection or examination in accordance with this Section, discloses overpricing or overcharges to City (of any nature) by Contractor or Contractor’s Subcontractors in excess of $100,000 in addition to making adjustments for the over...
	8.8.6 In addition to the normal paperwork documentation Contractor typically furnishes to City, Contractor agrees to furnish, upon written request from City, any of the documentation necessary for City to exercise its audit rights under this Section 8...
	8.8.7 City, its authorized representative, and the appropriate agency, reserve the right to audit Contractor’s records in compliance with local, state or federal policies, statutes or at City’s discretion, within three (3) years of Final Acceptance of...


	SECTION 9 -  CHANGES TO THE CONTRACT
	9.1 FIELD ORDERS
	9.2 EXTRA WORK/CHANGES IN THE WORK
	9.2.1 City reserves the right to make such changes in the Plans and Specifications for the Work, as it may deem appropriate and any such change as set forth in a written Change Order must be deemed a part of this Contract as if originally incorporated...
	9.2.2 In the event City and Contractor cannot agree on the terms of a Change Order, or when circumstances otherwise require, the Project Manager has the authority to direct the Contractor to perform extra work, if the work in question is an item not p...
	9.2.3 Contractor will not be entitled to payment for extra work unless a written Change Order, in form and content prescribed by City, has been executed by City. On all requests for Change Orders, Contractor must specify the increased or decreased cos...
	9.2.4 In general, pricing for Change Orders will include the same mark-up percentages that were in effect when the Contract was awarded. The cost or credit to the City resulting from a change in the Work is subject to Appendix 1 (Policy Statement for ...
	a. By mutual acceptance of a lump sum properly itemized in a form acceptable to City;
	b. By unit prices stated in the Contract Documents;
	c. When the City determines that a Unit Price Book Job Order associated with a Job Order Contract requires a Change Order, by using the same Total Cost Data and CCI that are in effect when the Change Order is anticipated to be issued; or
	d. By actual cost and a percentage fee covering overhead and profit, as follows:
	(i) Contractor will perform the extra work and be compensated for actual cost of labor, materials and equipment.
	(ii) Contractor will have the right to add the fee percentage applicable to the Work under the Contract, or if no such fee has been agreed to by the parties, not more than five percent (5%) to the Subcontractor’s prices for authorized extra work perfo...
	(iii) Contractor or Subcontractor will have the right to add the fee percentage applicable to Work under the Contract for self-performed extra work, or if no such fee has been agreed to by the parties, Contractor’s or Subcontractor’s maximum total all...


	9.2.5 Any agreement which modifies the terms of the Contract (including Change Orders) will be approved in writing by the Project Manager. Once properly executed by both parties, these modifications to the Contract will have the same effect as if they...

	9.3 ACCURACY OF CHANGE ORDER PRICING INFORMATION
	9.3.1 Subject to Sections 9.3.2 through 9.3.4, signature by the contracting parties  constitutes full accord and satisfaction between City and Contractor for all costs, damages, and expenses of whatever kind of nature, including delay, impact or accel...
	9.3.2 Accurate Change Order Pricing Information: Contractor agrees that it is responsible for submitting accurate cost and pricing data to City to support its Fixed Price, Unit Price, or Cost Plus Change Order Proposals or other Contract Price adjustm...
	9.3.3 Right to Verify Change Order Pricing Information: Contractor agrees that City, through its designated representative, will have the right to examine, copy, and scan the records of the Contractor, Subcontractor or Sub-Subcontractor’s records (dur...
	9.3.4 Requirements for Detailed Change Order Pricing Information: Contractor agrees to provide a detailed breakdown of allowable labor and labor burden cost (i.e., base wage rate of applicable classifications of workers, payroll taxes, and insurance a...

	9.4 EMERGENCIES
	9.5 DIFFERING SITE CONDITIONS
	9.5.1 If Differing Site Conditions are encountered at the Project Site, then notice by the observing party must be given to the other party promptly before conditions are disturbed (to the extent practicable) and in no event later than 14 Days after f...

	9.6 CHANGES IN LAWS, REGULATIONS, OR LEGAL REQUIREMENTS OR TAXES

	SECTION 10 - SUSPENSION AND TERMINATION
	10.1 SUSPENSION
	10.2 TERMINATION BY THE CITY FOR CAUSE
	10.2.1 MAG Specifications § 108.11 applies to the Contract.
	10.2.2 City may also terminate the Contract if City determines, in its sole discretion that Contractor has:
	a. After prior written notice, refused or failed to supply enough properly skilled workers or proper materials;
	b. After prior written notice, failed to make payment to Subcontractors for materials or labor in accordance with the respective agreements between Contractor and the Subcontractors;
	c. After prior written notice, disregards laws, ordinances, or rules, regulations or orders of a public authority having jurisdiction;
	d. After prior written notice, repeatedly failed to comply with written directives from City;
	e. Is adjudged as bankrupt or insolvent;
	f. Made a general assignment for the benefit of creditors;
	g. Appointed a trustee or receiver for itself or any of its property;
	h. Filed a petition to take advantage of any debtor's act, or to reorganize under the bankruptcy or similar laws; or
	i. Otherwise breached a provision of the Contract Documents or any other contract between City and Contractor.

	10.2.3 When any of the above reasons exist, City may terminate the Contract, without prejudice to any other rights or remedies of City, after giving Contractor and Contractors’ surety, if any, 7 Days written notice of City’s intent to terminate the Co...

	10.3 TERMINATION BY CITY FOR CONVENIENCE
	10.4 A.R.S. § 38-511

	SECTION 11 - INSURANCE AND BONDS
	11.1 INSURANCE REQUIREMENTS
	11.1.1 After Contract award, the Contractor must furnish the City a certificate of insurance on a standard insurance industry ACORD form.  The ACORD form must be issued by an insurance company authorized to transact business in the State of Arizona po...
	11.1.2 The Contractor and any of its Subcontractors must procure and maintain, until all of their obligations have been discharged, including any warranty periods under this Contract are satisfied, the insurances set forth below.
	11.1.3 The insurance requirements set forth below are minimum requirements for this Contract and in no way limit the indemnity covenants contained in this Contract.
	11.1.4 The City in no way warrants that the minimum insurance limits contained in this Contract are sufficient to protect Contractor from liabilities that might arise out of the performance of the Contract services under this Contract by Contractor, i...
	11.1.5 Failure to demand evidence of full compliance with the insurance requirements in this Contract or failure to identify any insurance deficiency will not relieve the Contractor from, nor will it be considered a waiver of its obligation to maintai...
	11.1.6 Use of Subcontractors:  If any Work is subcontracted in any way, the Contractor must execute a written agreement with Subcontractor containing the same Indemnification Clause and Insurance Requirements as the City requires of the Contractor in ...

	11.2 MINIMUM SCOPE AND LIMITS OF INSURANCE
	11.2.1 The Contractor must provide coverage with limits of liability not less than those stated below.
	11.2.1.1 Commercial General Liability-Occurrence Form.  Contractor must maintain “occurrence” form Commercial General Liability insurance with a limit of not less than $2,000,000 for each occurrence, $4,000,000 aggregate.  Said insurance must also inc...
	11.2.1.2 Automobile Liability-Any Automobile or Owned, Hired and Non-Owned Vehicles.  Contractor must maintain Business/Automobile Liability insurance with a limit of $1,000,000 each accident on Contractor owned, hired, and non-owned vehicles assigned...
	11.2.1.3 Workers Compensation and Employers Liability Insurance.  Contractor must maintain Workers Compensation insurance to cover obligations imposed by federal and state statutes having jurisdiction of Contractor employees engaged in the performance...
	11.2.1.4 Builders’ Risk/Installation Floater Insurance.  The Contractor bears all responsibility for loss to all equipment or Work under construction.  Unless waived in writing by the City the Contractor will purchase and maintain in force Builders’ R...
	a. Builders’ Risk/Installation Floater insurance must cover the entire Work including reasonable compensation for architects and engineers’ services and expenses and other “soft costs” made necessary by an insured loss.  Builders’ Risk/Installation Fl...
	b. The Contractor must also purchase and maintain Boiler and Machinery insurance with the same requirements as Builders’ Risk/Installation Floater insurance cited above if the Work to be performed involves any exposures or insurable property normally ...
	c. Builders’ Risk/Installation Floater Insurance must be maintained until whichever of the following first occurs: (i) final payment has been made; or, (ii) until no person or entity, other than the City, has an insurable interest in the property requ...
	d. The Builders’ Risk/Installation Floater insurance must be endorsed so that the insurance will not be canceled or lapse because of any partial use or occupancy by the City.
	e. The Builders Risk/Installation Floater insurance must include as named insureds, the City, the Contractor, and all tiers of Subcontractors and others with an insurable interest in the Work who will be named as additional insureds unless they are ab...
	f. The Builders Risk/Installation Floater insurance must be written using the Special Causes of Loss policy form, replacement cost basis.
	g. All rights of subrogation under the Builders Risk/Installation Floater insurance are, by this Contract/Agreement, waived against the City, its officers, officials, agents and employees.
	h. The Contractor is responsible for payment of all deductibles under the Builders’ Risk/Installation Floater insurance policy.

	11.2.1.5 Pollution Liability Insurance (Including Errors and Omissions).  For Job Orders, Pollution Liability Insurance is only required if applicable and determined on a project specific basis.  Contractor must maintain Pollution Liability Insurance ...
	a. The policy must provide for complete professional service coverage, including coverage for pollution liability that is a result of a breach of professional duties.
	b. The policy must provide for protection again claims for third-party bodily injury, property damage, or environmental damage caused for pollution conditions resulting from general contracting activities for which Contractor is legally liable.
	c. The policy must provide for cleanup costs when mandated by governmental entities, when required by law, or as a result of third-party claims.
	d. Completed Operations Coverage must be kept in place for up to the statute of repose.
	e. The policy must be endorsed to include the following additional insured language: “City, its elected officials, trustees, employees, agents, and volunteers must be named as additional insureds with respect to liability arising out of the activities...
	f. If Work under this Contract requires the transportation of any hazardous material or regulated substances, Contractor must carry Auto Liability with a CA 9948 endorsement or equivalent.
	g. If Work under this Contract requires the disposal of any hazardous materials from the job site, Contractor must obtain a certificate of insurance for Pollution Legal Liability from the disposal site operator with a limit of not less than $5,000,000...



	11.3 ADDITIONAL POLICY PROVISIONS REQUIRED
	11.3.1 Self-Insured Retentions or Deductibles.  Any self-insured retentions and deductibles must be declared and approved by the City.  If not approved, the City may require that the insurer reduce or eliminate any deductible or self-insured retention...
	11.3.2 The Contractor’s insurance must contain broad form contractual liability coverage.
	11.3.3 The Contractor's insurance coverage must be primary insurance with respect to the City, its officers, officials, agents, and employees.  Any insurance or self-insurance maintained by the City, its officers, officials, agents, and employees will...
	11.3.4 The Contractor's insurance must apply separately to each insured against whom claim is made or suit is brought, except with respect to the limits of the insurer's liability.
	11.3.5 Coverage provided by the Contractor must not be limited to the liability assumed under the indemnification provisions of this Contract.
	11.3.6 The policies must contain a severability of interest clause and waiver of subrogation against the City, its officers, officials, agents, and employees, for losses arising from Work performed by the Contractor for the City.
	11.3.7 The Contractor, its successors and or assigns, are required to maintain Commercial General Liability insurance as specified in this Contract for a minimum period of 3 years following completion and acceptance of the Work.  The Contractor must s...
	11.3.8 If a Certificate of Insurance is submitted as verification of coverage, the City will reasonably rely upon the Certificate of Insurance as evidence of coverage but this acceptance and reliance will not waive or alter in any way the insurance re...
	11.3.9 Insurance Cancellation During Contract Term.
	11.3.9.1 If any of the required policies expire during the life of this Contract, the Contractor must forward renewal or replacement Certificates to the City within 10 Days after the renewal date containing all the required insurance provisions.
	11.3.9.2 Each insurance policy required by the insurance provisions of this Contract must provide the required coverage and must not be suspended, voided or canceled except after 30 Days prior written notice has been given to the City, except when can...

	11.3.10 City as Additional Insured.  The above-referenced policies are to contain, or be endorsed to contain, the following provisions:
	11.3.10.1 The Commercial General Liability and Automobile Liability policies are to contain, or be endorsed to contain, the following provisions:  The City, its officers, officials, agents, and employees are additional insureds with respect to liabili...
	11.3.10.2 The City, its officers, officials, agents, and employees must be additional insureds to the full limits of liability purchased by the Contractor even if those limits of liability are in excess of those required by this Contract.


	11.4 BONDS AND OTHER PERFORMANCE SECURITY
	11.4.1 After Contract award, Contractor must provide a Performance Bond and a Payment Bond, each in an amount equal to the full amount of the Contract Price.
	11.4.2 Each such bond must be executed by a surety company or companies holding a Certificate of Authority to transact surety business in the State of Arizona, issued by the Director of the Arizona Department of Insurance and must be named in the curr...
	11.4.3 The bonds must be made payable and be acceptable to City. The bond forms for the performance and payment bonds must be in the forms required under A.R.S. § 34-221, et. Seq., as in Appendices 4 and 5 of these General Conditions.
	11.4.4 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of obligations arising under the Contract Documents, Contractor must promptly furnish a copy of the bonds or must permit a copy to be made.
	11.4.5 All bonds submitted for this Project must be provided by a company which has been rated AM Best rating of A- or better for the prior four quarters by the latest edition of the ‘Results Best’s Key Rating Guide (Property/Casualty)” published by t...
	11.4.6 Personal or individual bonds are not acceptable.
	11.4.7 If the surety on any Bond furnished by Contractor is declared a bankrupt or becomes insolvent, or Contractor’s right to do business is terminated in any state where any part of the Project is located, or it ceases to meet the requirements of th...


	SECTION 12 -  INDEMNIFICATION
	12.1 To the extent permitted by law, the Contractor and its owners, officers, directors, agents, employees, and subconsultants (collectively "lndemnitor") must indemnify, save, and hold harmless the City and its officers, officials, agents, and employ...

	SECTION 13 - DISPUTE RESOLUTION
	13.1 All disputes arising out of or relating to the Contract, the Work or the Project, other than termination under Section 10, will be resolved pursuant to the Dispute Resolution process set forth in Appendix 6 of these General Conditions, and not pu...
	13.2 Contractor agrees that during any dispute between the parties, Contractor will continue to perform its obligations under the Contract until such dispute is resolved.
	13.3 Notwithstanding any other provision in this Contract, City has the right to immediately file in court and pursue an action for a temporary restraining order and injunctive relief against Contractor if City determines that such action is necessary...

	SECTION 14 -  MISCELLANEOUS PROVISIONS
	14.1 CONTRACT DOCUMENTS
	14.1.1 The Contract Documents are intended to permit the parties to complete the Work and all obligations required by the Contract Documents within the Contract Times for the Contract Price. The Contract Documents are intended to be complementary and ...
	14.1.2 It is the intent of the Contract Documents to describe a functionally complete Project (or part thereof) to be constructed in accordance with the Contract Documents.  Any labor, documentation, services, materials, or equipment that may reasonab...
	14.1.3 The Contract Documents establish the rights and obligations of the parties and include the Contract, Addenda (which pertain to the Contract Documents), Contractor's Bid or Proposal (including documentation accompanying the Bid and any post-Bid ...
	14.1.4 In the event of any inconsistency, conflict, or ambiguity between or among the Contract Documents, the Contract Documents will take precedence as follows from highest to lowest: Change Orders, Addenda, Contract, Project Specific Special Provisi...
	14.1.5 On the Drawings, given dimensions will take precedence over scaled measurements and large scale drawings over small-scale drawings.
	14.1.6 Clarifications and interpretations of the Contract Documents will be issued by the Design Professional through the City.
	14.1.7 The headings used in this Agreement or any other Contract Documents, are for ease of reference only and must not in any way be construed to limit or alter the meaning of any provision.
	14.1.8 The Contract Documents form the entire agreement between City and Contractor. No oral representations or other agreements have been made by the parties except as specifically stated in the Contract Documents.
	14.1.9 The Contract Documents may not be changed, altered, or amended in any way except in writing signed by a duly authorized representative of each party in the form of a Change Order.
	14.1.10 Re-Use of Documents.  Neither Contractor nor any Subcontractor, manufacturer, fabricator, supplier or distributor will have or acquire any title to or ownership rights in any of the Drawings, Specifications or other documents (or copies of any...

	14.2 REFERENCE STANDARDS
	14.2.1 Reference to standards, specifications, manuals, or codes of any technical society, organization, or association, or to Laws or Regulations, whether such reference be specific or by implication, will mean the standard, specification, manual, co...
	14.2.2 The provisions of any such standard, specification, manual or code, or any instruction of a Supplier will not change the duties or responsibilities of City, Contractor, Design Professional or Project Manager, or any of their Subcontractors, con...

	14.3 COMPLIANCE WITH ARIZONA LAW AND FEDERAL LAW
	14.3.1 Compliance with A.R.S. § 41-4401.  Pursuant to the provisions of A.R.S. § 41-4401, the Contractor hereby warrants to the City that the Contractor and each of its subcontractors (“Subcontractors”) must comply with all Federal Immigration laws an...
	14.3.2 A breach of the Contractor Immigration Warranty constitutes a material breach of this Contract and subject to penalties up to and including termination of this Contract.
	14.3.3 The City retains the legal right to inspect the papers of any Contractor or Subcontractor employee who works on this Contract to ensure that the Contractor or Subcontractor is complying with the Contractor Immigration Warranty.  The Contractor ...
	14.3.4 The City may, at its sole discretion, conduct random verifications of the employment records of the Contractor and any Subcontractors to ensure compliance with Contractors Immigration Warranty.  The Contractor agrees to assist the City in perfo...
	14.3.5 The provisions of this Article must be included in any contract the Contractor enters into with any and all of its subcontractors who provide services under this Contract or any subcontract.  “Services” are defined as furnishing labor, time or ...

	14.4 HAZARDOUS ENVIRONMENTAL CONDITIONS
	14.4.1 Contractor will not be responsible for any Hazardous Environmental Condition uncovered or revealed at the Site which was not shown or indicated in Drawings or Specifications or identified in the Contract Document to be within the scope of the W...
	14.4.2 If Contractor encounters a Hazardous Environmental Condition or if Contractor or anyone for whom Contractor is responsible creates a Hazardous Environmental Condition. Contractor must immediately:
	a. Secure or otherwise isolate such condition;
	b. Stop all Work in connection with such condition and in any area affected thereby; and
	c. Notify City and promptly thereafter confirm such notice in writing.

	14.4.3 City will promptly retain a qualified expert to evaluate such condition or take corrective action, if any.
	14.4.4 Contractor will be responsible for any and all civil or criminal penalties, fines, damages, or other charges imposed by any regulatory agency or court for sewage discharges that are in violation of applicable statutes and laws and that are a re...

	14.5 COOPERATION AND FURTHER DOCUMENTATION
	14.6 ASSIGNMENT
	14.7 SUCCESSORS
	14.8 LAWFUL PRESENCE
	14.9 NO BOYCOTT OF ISRAEL CERTIFICATION
	14.10 NO THIRD PARTY BENEFICIARY
	14.11 GOVERNING LAW AND VENUE
	14.12 SEVERABILITY
	14.13 LEGAL REQUIREMENTS
	14.14 PARTIAL INVALIDITY
	14.15 ATTORNEYS' FEES
	14.16 CONFLICT OF INTEREST
	14.16.1 Contractor agrees to disclose any financial or economic interest with the Project property, or any property affected by the Project, existing prior to the execution of the Contract. Further, Contractor agrees to disclose any financial or econo...
	14.16.2 Contractor will not engage the services on this Contract of any present City employee who was involved as a decision maker in the selection or approval processes, or who negotiated or approved billings or Contract Modifications for this Contract.
	14.16.3 Contractor agrees that it will not perform services on this Project for a contractor, subcontractor, or any supplier, not covered under this Contract.

	14.17 INDEPENDENT CONTRACTOR
	14.18 NOTICE OF INJURY
	14.19 CONFIDENTIALITY
	14.20 DATA CONFIDENTIALITY
	14.20.1 As used in the Contract, “data” means all information, whether written or verbal, including plans, specifications, renderings, photographs, studies, investigations, audits, analyses, samples, reports, calculations, internal memos, meeting minu...
	14.20.2 Contractor agrees that all data, regardless of form, including originals, images, and reproductions, prepared by, obtained by, or transmitted to City in connection with the Contractor’s performance of this Contract is confidential and propriet...
	14.20.3 Except as specifically provided in this Contract, Contractor or its Subcontractors must not divulge data to any third party without prior written consent of City.  Contractor or its Subcontractors must not use data for any purposes except to p...
	a. Data which was known to Contractor or its Subcontractors prior to its performance under this Contract unless such data was acquired in connection with Work performed for City;
	b. Data which was acquired by Contractor or its Subcontractors in its performance under this Contract and which was disclosed to Contractor or its Subcontractors by a third party, who to the best of Contractor’s or its Subcontractor’s knowledge and be...
	c. Data which is required to be disclosed by virtue of law, regulation, or court order, to which the Contractor or its Subcontractors are subject.

	14.20.4 In the event the Contractor or its Subcontractors are required or requested to disclose data to a third party, or any other information to which the Contractor or its Subcontractors became privy as a result of any other contract with City, the...
	14.20.5 Unless prohibited by law, within 10 Days after completion of services for a third party on real or personal property owned or leased by City, the Contractor must promptly deliver, as set forth in this Section, a copy of all data to City.  All ...
	14.20.6 Contractor or its Subcontractors assume all liability for maintaining the confidentiality of the data in its possession and agree to compensate City if any of the provisions of this Section are violated by Contractor, its employees, agents, or...

	14.21 SURVIVAL
	14.22 COVENANTS AGAINST CONTINGENT FEES
	14.23 NO WAIVER
	14.24 NONEXCLUSIVE REMEDIES
	14.25 PROJECT COMMUNICATIONS
	14.25.1 All communications concerning the performance of the Work or the Project will be provided to the designated Project Manager and Contractor’s Representative set forth in Article 1 of the Contract. City may change the designated Project Manager ...
	14.25.2 Project communications may be exchanged by e-mail, but email communications cannot change the terms of the Contract or the Scope of Work, or effectuate any change that requires a written Change Order.
	14.25.3 When any provisions of the Contract Documents requires Contractor or the Design Professional to give written notice to City, it will be deemed to have been validly given if delivered in person or if delivered at or sent by registered or certif...
	14.25.4 When any provisions of the Contract Documents requires City, Project Manager, or the Design Professional to give written notice to Contractor, it will be deemed to have been validly given if delivered in person to the person designated in the ...

	14.26 DRUG FREE WORKPLACE PROGRAM
	14.26.1 City has adopted a policy establishing a drug free workplace for itself and as a requirement for Contractors doing business with City, to ensure the safety and health of employees working on City projects.
	14.26.2 Contractor must require a drug free workplace for all employees working under the Contract. Specifically, all employees of Contractor who are working under a Contract with City must be notified, in writing, by Contractor that they are prohibit...
	14.27 Failure to require a drug free workplace in accordance with the City’s policy may result in termination of the Contract and possible debarment form bidding on future City projects.


	SECTION 15 -  PROVISIONS APPLICABLE SOLELY TO GMP AND COST-BASED CONTRACTS, CHANGE ORDERS, AND JOB ORDERS
	SECTION 15 -  PROVISIONS APPLICABLE SOLELY TO GMP AND COST-BASED CONTRACTS, CHANGE ORDERS, AND JOB ORDERS
	15.1 ADDITIONAL DEFINITIONS
	15.2 CONTRACT PRICE
	15.2.1 The Contract Price for all Contracts, Change Orders, and Job Orders based upon payment of the Cost of the Work plus a Fee with a GMP, time and materials, or cost-plus a fee will be the Cost of the Work incurred plus the Fee agreed to in writing...
	15.2.2 The Contract Price may only be changed as set forth in Section 9 above.
	15.2.3 Only costs specifically designated as reimbursable costs are eligible for payment by City or may be charged against the Contract Price. All other costs will not be paid by City and will not be chargeable against the Contract Price.
	15.2.4 Cost-Based Contracts. For Contracts, Change Orders, or Job Orders, reimbursable costs must be determined pursuant to Appendix 9 to these General Conditions, Cost of the Work, and not by MAG Specifications §109.5.

	15.3 ALLOWANCES
	15.3.1 Contractor must include in the Contract Price all Allowances stated in the Contract Documents and agreed to in writing by City. Items covered by these Allowances must be supplied for such amounts and by such persons as City may direct, provided...
	15.3.2 Unless otherwise provided in the Contract Documents:
	15.3.2.1 These Allowances must cover the cost to Contractor, less any applicable trade discount, of the materials, labor, and equipment required by the Allowances, delivered at the Site, and all applicable taxes;
	15.3.2.2 Contractor’s costs for unloading and handling on the Site, labor, installation costs, overhead, profit and other expenses relating to materials, labor, and equipment required by the Allowance must be included in the Contract Sum and not in th...
	15.3.2.3 Whenever the cost is more or less than the Allowance, the Contract Sum must be adjusted accordingly by Change Order, the amount of which will recognize the difference between actual costs for an Allowance item and the amount of the Allowance ...


	15.4 CONTINGENCY
	15.4.1 Construction Contingency.  This GMP includes a dollar amount listed as a Construction Contingency which will be readily available for increased costs for subcontractors, material, and equipment subject to prior approval of City, which approval ...
	15.4.2 Owner’s Contingency.  This GMP also includes a dollar amount listed as an Owner’s Contingency which may be used only by the City (owner department) for upgrades and changes in scope or other changes not already included within the intent of the...

	15.5 REDUCTION IN RETENTION
	15.6 FINAL PAYMENT
	15.7 OPEN BOOK
	15.8 DIFFERING SITE CONDITIONS AND/OR CHANGE IN LAWS

	SECTION 16 -  PROVISIONS APPLICABLE SOLELY TO JOB ORDER CONTRACTS (JOC)
	16.1 ADDITIONAL DEFINITIONS
	16.2 ORDERING AND PROCESSING PROCEDURES FOR JOB ORDERS
	16.2.1 The process for developing and issuing a Job Order for a particular Project consists of three (3) procedures: (1) issuance of a RFP by City; (2) JOC Contractor’s response to the RFP in the form of JOC Contractor’s Job Order Cost Proposal; and (...
	16.2.2 RFP’s For Job Orders
	16.2.2.1 City will provide to JOC Contractor RFP with a Scope of Work (SOW) describing the Work to be performed, which may include special instructions and conditions, material submittal requirements, and, if applicable, a complete set of sketches, co...
	16.2.2.2 Some Job Order RFP’s will be issued by City without detailed sketches, drawing and specifications and will rely on JOC Contractor to produce them for City review and approval and is considered to be Pre-Construction and incidental design serv...

	16.2.3 JOC Contractor’s Job Order Cost Proposal
	16.2.3.1 JOC Contractor must respond within ten (10) calendar days of the RFP date or site visit, whichever is later or as otherwise indicated on a case-by-case basis, by submitting JOC Contractor’s Job Order Cost Proposal to the City representative.
	16.2.3.2 Unless otherwise required under the terms of the RFP, JOC Contractor’s Job Order Cost Proposal must include the following.
	a. JOC Contractor’s Job Order Cost Proposal in PDF and electronic format;
	b. A Project Schedule and schedule of values that reflects the costs of each work element on the schedule. The schedule must show all milestones (e.g., permits, submittals, ordering materials, demolition, work phases, closeout and completion date); and
	c. Necessary documentation will be required to indicate that adequate scoping, layout, setup and planning to accomplish the Work has been done. Examples of documentation that might reasonably be expected include sketches, drawings, calculations, catal...

	16.2.3.3 JOC Contractor must select Subcontractors based on qualifications alone or on a combination of qualifications and price and must not select Subcontractors based on price alone. A qualifications and price selection may be a one-step selection ...
	16.2.3.4 Upon request, JOC Contractor must provide City with copies of Subcontractor quotes and the basis for selection of each Subcontractor.
	16.2.3.5 If City objects to a selected Subcontractor, City will make the objection and the reasons for the objection known to the JOC Contractor. JOC Contractor must then present an acceptable Subcontractor for the applicable discipline. City will not...
	16.2.3.6 For self-performed work, the City retains the right to have the JOC Contractor establish JOC Contractor’s costs by bidding their costs against at least three (3) other interested trade Contractors. No self- performed work will be allowed to b...

	16.2.4 Issuance of Job Order
	16.2.4.1 City Representative will compare the JOC Contractor’s Job Order Cost Proposal with the City’s estimate, schedules and other requirements, and then, if the City Representative determines it is in the best interest of City, arrange a meeting wi...
	16.2.4.2 If the City Representative determines that it is in the best interest of the City, City will then issue a Job Order to JOC Contractor for execution.
	16.2.4.3 Specific Job Orders may vary, but unless agreed to by City in writing otherwise, the content of Job Orders under the Contract will generally be as follow, all of which will be signed and/or initialed by JOC Contractor’s designated representat...
	a. The description of the Scope of the Work and Project Schedule (attached as Exhibit A to the Job Order);
	b. The address or location of the Work;
	c. The Contract Price for Work (Construction) included in the Project (attached as Exhibit B to the Job Order);
	d. The name of the JOC Contractor representative for the Project;
	e. The Drawings and Specifications for the Project;
	f. If any shop drawings, project date and/or samples are required for the Job Order, the date for delivery of each required item (included in the Project Schedule, Exhibit A to the Job order); and
	g. Project Specific Provisions, if any, in Exhibit A to the Job Order, including, without limitation, whether any of the following are required: Pre-Construction Conference, weekly progress meetings, field office, storage enclosure, materials and equi...


	16.2.5 Job Order Intent. Each Job Order will be interpreted to include all items reasonably necessary to complete the Project under that Job Order as described in the scope of the Work in that Job Order. All Work must be performed in a professional ma...

	16.3 INCIDENTAL DESIGN SERVICES
	16.3.1 This effort includes all “extensions of design” for systems that are typically specified in a performance oriented manner by consultants and designers. Examples include: fire sprinkler systems, fire alarm and sprinkler systems, DDC controls, co...
	16.3.2 Incidental design includes all documents, sketches, schematic diagrams, floor plan layouts, equipment schedules and other documents produced by the JOC Contractor to define the work required for projects that the City does not develop formal or...
	16.3.3 JOC Contractor represents, covenants, and agrees, and contractually assumes the obligation to furnish, all of the required Design Services through properly licensed and experienced Design Professionals in complete accordance with all of the dut...
	16.3.4 All Design Documents (and all other Project-related documents, models, computer drawings and other electronic expression, photographs and other expressions CADD, and BIM files and images included) that JOC Contractor and/or JOC Contractor’s Des...

	16.4 CONSTRUCTION SERVICES
	16.4.1 The following subsections of this Section 16.4 set forth requirements beyond those set forth in Section 4 above which apply to Construction Services performed under a Job Order.
	16.4.2 JOC Contractor must perform the Work using only those firms, team members and individuals designated by JOC Contractor consistent with each Job Order or otherwise approved by City pursuant to the General Conditions. No other entities or individ...
	16.4.3 Construction Phasing
	16.4.3.1 City use of the facilities is anticipated while the Work is being performed. The Work must be planned and accomplished so that there will be a minimum of interference and inconvenience to occupants in the building and agencies in the vicinity...
	16.4.3.2 If applicable, furniture, portable office equipment and wall appurtenances not rigidly fastened to the walls must be moved by JOC Contractor, protected from damage and replaced to the original position upon completion of the work. If the work...
	16.4.3.3 The work must, so far as practicable, be done in definite sections or divisions and confined to limited areas which must be completed before work in other sections or divisions are begun.

	16.4.4 Work Site Conflicts. In the event of a conflict between JOC Contractor and others in an occupied facility or where other Contractors are performing work on the same facility under other Contracts, City will decide to dispute and that decision w...
	16.4.5 Ownership of Work Product. Work Product prepared or otherwise created in connection with the performance of this Contract, including the Work, are to be and remain the property of City. For purposes of this provision, “Work Product” will includ...

	16.5 OPTIONAL LIQUIDATED DAMAGES
	16.5.1 Specific Job Orders. City will have the right to assess liquidated damages in relation to any specific JOC Project Agreement as set forth below.
	16.5.2 Substantial Completion Liquidated Damages. JOC Contractor acknowledges and agrees that if JOC Contractor fails to obtain Substantial Completion of the Work within the Contract Time, City will sustain extensive damages and serious loss as a resu...
	16.5.3 Final Acceptance Liquidated Damages. For the same reasons set forth in Section 16.5.2 above, City and JOC Contractor further agree that if JOC Contractor fails to achieve Final Acceptance of the Work within the Contract Time, City will be entit...
	16.5.4 MAG Liquidated Damages. Liquidated damages provisions in MAG § 108.9 may apply to any specific JOC Project Agreement.
	16.5.5 City may deduct liquidated damages assessed pursuant to this Section 16.5 from any unpaid amounts then or thereafter due JOC Contractor under the Contract or any specific JOC Project Agreement between JOC Contractor and City. Any liquidated dam...

	16.6 PERFORMANCE MEASUREMENT
	16.6.1 Performance Assessment. After the Final Acceptance of Work under each Job Order, City will complete a written evaluation of the performance of JOC Contractor on the Job Order.
	16.6.2 Consideration in Assignment of Work. JOC Contractor’s record of cost, schedule and quality performance and comparative assessments will be significant considerations in City’s determination whether to award future Job Orders. JOC Contractor agr...


	SECTION 17 -  PROVISIONS APPLICABLE SOLELY TO PRE-CONSTRUCTION SERVICES FOR CONSTRUCTION MANAGER AT RISK
	SECTION 17 -  PROVISIONS APPLICABLE SOLELY TO PRE-CONSTRUCTION SERVICES FOR CONSTRUCTION MANAGER AT RISK
	17.1 ADDITIONAL DEFINITIONS
	17.2 GENERAL
	17.2.1 CM@Risk must perform the  Services required by, and in accordance with the Contract Documents and as outlined in Exhibit A of the Contract to the satisfaction of the Project Manager, exercising the degree of care, skill, diligence and judgment ...
	17.2.2 As a participating member of the Project Team, CM@Risk must provide to City and Design Professional a written evaluation of City’s Project Program and budget, each in terms of the other, with recommendations as to the appropriateness of each. C...
	17.2.3 CM@Risk must attend Project Team meetings, which may include, but are not limited to, bi- weekly Project management meetings, Project workshops, special Project meetings, construction document rolling reviews, public meetings and partnering ses...
	17.2.4 CM@Risk must provide Pre-Construction Services, described herein, in a timely manner and consistent with the intent of the most current Drawings and Specifications. CM@Risk must promptly notify City in writing whenever CM@Risk determines any Dr...
	17.2.5 CM@Risk when requested by City, must attend, make presentations and participate as may be appropriate in public agency and or community meetings, relevant to the Project. CM@Risk must provide drawings, schedule diagrams, budget charges and othe...
	17.2.6 Ownership of Work Product. All Work Product prepared or otherwise created in connection with the performance of this Contract, including the Work, are to be and remain the property of City. For purposes of this provision, “Work Product” will in...
	17.2.7 CM@Risk represents to City in completing Pre-Construction Services and providing the reports and analysis required thereunder, that Work can be properly and timely constructed within the GMP Proposal, if accepted. CM@Risk does not assume any de...

	17.3 DETAILED PROJECT SCHEDULE
	17.3.1 The fundamental purpose of the Detailed Project Schedule is to identify, coordinate and record the tasks and activities to be performed by all of the Project Team members and then for the Project Team to utilize that Deliverable as a basis for ...
	17.3.2 CM@Risk must include and integrate in the Detailed Project Schedule the services and activities required of City, Design Professional and CM@Risk including all construction phase activities based on the input received from City and the Design P...
	17.3.3 A Baseline Project Schedule must be initiated with the project Baseline Cost Model and agreed to by the project team at the same time. CM@Risk must update and maintain a detailed Project Schedule throughout pre-construction such that it will no...
	17.3.4 If phased construction is deemed appropriate at the time of developing the Baseline Cost Model or during the development of the Detailed Project Schedule, and City approves, CM@Risk must review the design and make recommendations regarding the ...
	17.3.5 Long Lead Time Items. As part of developing the Detailed Project Schedule, CM@Risk must identify all long lead time materials, fabrications, equipment, or other items which may impact the Project Schedule and may require early action on the par...
	17.3.6 Equipment Plan. Contractor must develop an Equipment Plan that addresses all rental and owned equipment, regardless of whether such equipment will be provided by CM@Risk or subcontractor(s), that will be necessary to construct the Project and t...

	17.4 DESIGN DOCUMENT REVIEWS
	17.4.1 CM@Risk must evaluate periodically the availability of labor, materials/equipment, cost- sensitive aspects of the design; and other factors that may create an unacceptable variance to the Baseline Cost Model and/or Baseline Project Schedule.
	17.4.2 CM@Risk must recommend, in conjunction with the Project Team, those additional surface and subsurface investigations that, in its professional opinion, are required to provide the necessary information for CM@Risk to construct the Project. Thes...
	17.4.3 CM@Risk must meet with the Project Team as required to review designs during their development. CM@Risk must familiarize itself with the evolving documents through pre- construction. CM@Risk must proactively advise the Project Team and make rec...
	17.4.4 CM@Risk must routinely conduct constructability and bid-ability reviews of the Drawings and Specifications as necessary to satisfy the needs of the Project Team. The reviews must attempt to identify all discrepancies and inconsistencies in the ...
	17.4.4.1 CM@Risk must evaluate whether: (a) the Drawings and Specifications are configured to enable efficient construction; (b) design elements are standardized; (c) construction efficiency is properly considered in the Drawings and Specifications; (...
	17.4.4.2 CM@Risk must check cross-reference and complementary Drawings and sections within the Specifications and in general evaluate whether: (a) the Drawings and Specifications are sufficiently clear and detailed to minimize ambiguity and to reduce ...
	17.4.4.3 The results of the reviews must be provided to Project Team in formal, written reports clearly identifying all reviewed documents and the discovered discrepancies and inconsistencies in the Drawings and Specifications with notations and recom...
	17.4.4.4 CM@Risk’s reviews must be from a Contractor’s perspective, and though it will serve to eliminate/reduce the number of RFIs) and changes during the construction phase, responsibility for the Drawings and Specifications will remain with the Des...

	17.4.5 It is CM@Risk’s responsibility to assist the Design Professional in ascertaining that, in CM@Risk’s professional opinion, the Construction Documents are in accordance with applicable Laws, Regulations, or Legal Requirements, building codes, sou...
	17.4.6 The Project Team will routinely identify and evaluate using value analysis principles and alternate systems, approaches, design changes that have the potential to reduce Project costs while still delivering a high quality and fully functional P...

	17.5 BASELINE COSTS MODEL, DETAILED COST ESTIMATES, AND SCHEDULE OF VALUES
	17.5.1 At the conclusion of the Master Planning and Programming, if required, CM@Risk will review all available information regarding the design and scope of the Project using CM@Risk’s experience in performing similar work, knowledge of similar proje...
	17.5.2 After receipt of the Design Professional’s most current documents from certain specified pre- construction milestones, CM@Risk must provide a draft Detailed Cost Estimate including a detailed written report detailing any variances to the Baseli...
	17.5.3 If at any point the Detailed Cost Estimate submitted to City exceeds the previously accepted Baseline Cost Model or previously approved Detailed Cost Estimate agreed to as set forth in Section 17.5.2 above, CM@Risk must make appropriate recomme...
	17.5.4 Unless other levels of completion are agreed to in writing in the Construction Documents, at 50% Construction Drawings and included with the associated report, CM@Risk must also submit to the Project Team for review and approval a Schedule of V...
	17.5.5 CM@Risk is to track, estimate/price and address the Project Team’s overall project cost issues that arise outside of the Baseline Cost Model and the latest approved Detailed Cost Estimate such as: City generated changes, Project Team proposed c...
	17.5.6 Upon request by City, CM@Risk must submit to City a cash flow projection for the Project based on the current updated/revised Detailed Project Schedule and the anticipated level of payments for CM@Risk during the design and construction phases....
	17.5.7 Construction Water. CM@Risk must estimate the quantity of water to be used and include the cost thereof in each Detailed Cost Estimate and GMP Proposal provided by City.

	17.6 SUBCONTRACTOR AND MAJOR SUPPLIER SELECTIONS
	17.6.1 There are two ways to select Subcontractors and major Suppliers prior to submission of a GMP Proposal: (1) qualifications-based selection; or (2) a combination of qualifications and price. Except as noted below, the selection of Subcontractors/...
	17.6.2 City may approve the selection of a Subcontractor(s) or Suppliers(s) based only on their qualifications when CM@Risk can demonstrate it is in the best interest of the Project. All Work that is performed, after such a qualifications-based select...
	17.6.2.1 Qualifications based selection of a Subcontractor(s)/Supplier(s) should only occur prior to the submittal of the GMP Proposal.
	17.6.2.2 If a Subcontractor/Supplier selection plan was submitted and agreed to by City, CM@Risk must apply the plan in the evaluation of the qualifications of a Subcontractor(s) or Supplier(s) and provide City with its review and recommendations.
	17.6.2.3 CM@Risk must receive written City approval for each selected Subcontractor(s) and Supplier(s).
	17.6.2.4 CM@Risk must negotiate costs for services/supplies from each Subcontractor/Supplier selected under this method.

	17.6.3 All Work must be competitively bid unless a Subcontractor or Supplier was selected pursuant to Section 17.6.2 above.
	17.6.3.1 CM@Risk must develop Subcontractor and Supplier interest, submit the names of a minimum of three qualified Subcontractors or Suppliers for each trade in the Project for approval by City and solicit bids for the various Work categories. If the...
	17.6.3.2 If City objects to any nominated Subcontractor/Supplier or to any self-performed Work for good reason, CM@Risk must nominate a substitute Subcontractor/Supplier that is acceptable to City.
	17.6.3.3 CM@Risk must distribute Drawings and Specifications, and when appropriate, conduct a Pre- Bid Conference with prospective Subcontractors and Suppliers.
	17.6.3.4 If CM@Risk desires to self-perform certain portions of the Work, it must request to be one of the approved Subcontractor bidders for those specific bid packages. CM@Risk’s bid will be evaluated in accordance with the process identified below....
	17.6.3.5 CM@Risk must receive, open, record and evaluate the bids; provided, however, that if CM@Risk or one of its affiliates is bidding to self-perform the Work that is the subject of the bid, then the bids must be received, opened, recorded and eva...

	17.6.4 CM@Risk will be required to prepare two different reports on the subcontracting process.
	17.6.4.1 Within fifteen days after each major Subcontractor/Supplier bid opening process; CM@Risk must prepare a report for City’s review and approval identifying the recommended Subcontractors/Supplier for each category of Work. The report must detai...
	17.6.4.2 Upon completion of the Subcontractor/Supplier bidding process, CM@Risk must submit a summary report to City of the entire Subcontractor/Supplier selection process. The report must indicate, by bid process, all Subcontractors/Suppliers contact...

	17.6.5 The approved Subcontractors/Suppliers will provide a Schedule of Values with their bid proposals, which will be used to create the overall Project Schedule of Values.
	17.6.6 If after receipt of sub-bids or after award to Subcontractors and Suppliers, City objects to any nominated Subcontractor/Supplier or to any self-performed Work without any reasonable basis, CM@Risk must nominate a substitute Subcontractor or Su...

	17.7 GMP PROPOSAL
	17.7.1 When a GMP Proposal is submitted for a phase of the Work, the GMP will have a Detailed Cost Estimate of the Costs of the Work (as set forth in Section 15.2) in each phase of the Work that is being proposed plus the current estimate for all othe...
	17.7.2 A GMP Proposal for the entire Project will be the sum of the Cost of the Work, CM@Risk Fee, and General Conditions Cost. CM@Risk guarantees to complete the Project at or less than the final GMP Proposal amount plus approved Change Orders. CM@Ri...
	17.7.3 CM@Risk must prepare its GMP Proposal in accordance with City’s request for GMP Proposal requirements based on the most current completed Drawings and Specifications at that time, which unless otherwise directed by City in writing, will be at 1...
	17.7.4 An updated/revised Detailed Project Schedule, Equipment Plan, and Schedule of Values must be included in any GMP Proposal(s), all of which must reflect the GMP Plans and Specifications the Detailed Project Schedule must be shown in relationship...
	17.7.5 GMP Proposals(s) Review and Approval
	17.7.5.1 CM@Risk must meet with the Project Team to review the GMP Proposal(s) and the written statement of its basis. In the event the Project Team discovers inconsistencies or inaccuracies in the information presented, CM@Risk must make adjustments ...
	17.7.5.2 If during the review and negotiation of GMP Proposals design changes are required, City may authorize and cause the Design Professional to revise the GMP Plans and Specifications to the extent necessary to reflect the agreed-upon assumptions ...

	17.7.6 All portions of or items comprising the GMP Proposal are subject to audit by City, as deemed appropriate by City, including, without limitation, any based upon unit prices or Work to be self- performed by CM@Risk, or its affiliates.

	17.8 PAYMENT PROCEDURE FOR PRE-CONSTRUCTION SERVICES
	17.8.1 Requests for monthly payments by CM@Risk for Pre-Construction Services must be submitted monthly and must be accompanied by a progress report, detailed invoices and receipts, if applicable. Any requests for payment must include, as a minimum, a...
	17.8.2 In no event will City pay more than seventy-five (75%) of the Contract Price until acceptance of ALL Pre-Construction Services and award of the final approved Construction Services Contract for the entire Project by City Council. If CM@Risk doe...
	17.8.3 CM@Risk agrees that no charges or claims for costs or damages of any type will be made by it for any delays or hindrances beyond the reasonable control of City during the progress of any portion of Pre-Construction Services specified in this Co...
	17.8.4 No compensation to CM@Risk will be allowed contrary to Article I, Chapter I, Title 34 of the Arizona Revised Statutes.
	17.8.5 If any service(s) executed by CM@Risk is abandoned or suspended in whole or in part, for a period of more than 180 days through no fault of CM@Risk, CM@Risk is to be paid for the services performed prior to the abandonment or suspension.

	17.9 SURVIVAL OF THE DESIGN SERVICES CONTRACT, DUTIES, OBLIGATIONS AND WARRANTIES
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	2.1 CONTRACT DOCUMENTS
	2.2 In the event of any inconsistency, conflict, or ambiguity between or among the Contract Documents, the Contract Documents will take precedence as described in Section 14.1.4 of the General Conditions.
	2.3 DEFINITIONS
	3.1 GENERAL
	3.1.1 Scope of Work.  All terms and conditions are set forth in the Contract. Any terms and conditions and exceptions noted in the Contractor’s proposal or other documents do not apply unless agreed to in this Contract or an approved addendum.
	3.1.2 Contractor agrees this is a Unit Price Contract. Contractor agrees at its own cost and expense, to do all Work necessary required to fully, timely and properly complete the construction of the Project in strict accordance with the Contract Docum...
	3.1.3 Contractor must provide all of the labor and materials, and perform the Work in accordance with Section 4 of the General Conditions. Some, but not all, of the major components of the Construction Services and the corresponding subsections of Sec...
	3.1.4 At all times relevant to this Contract and performance of the Work, the Contactor must fully comply with all Laws, Regulations, or Legal Requirements applicable to City, the Project and the Contract, including, without limitation, those set fort...
	3.1.5 Contractor must perform the Work under this Contract using only those firms, team members and individuals designated by Contractor consistent with Contractor’s accepted Bid, or otherwise, approved by City pursuant to the General Conditions. No o...
	3.1.6 Contractor must comply with all terms and conditions of the General Conditions.
	3.1.7 In the event of a conflict between this Contract and the General Conditions or an exhibit hereto or appendix thereto, the terms of this Contract will control.
	3.1.8 Ownership of Work Product.  Notwithstanding anything to the contrary in this Contract, all Work Product prepared or otherwise created in connection with the performance of this Contract, including the Work, are to be and remain the property of C...

	3.2 CONTRACTOR’S PRE-CONTRACT AND PRE-WORK DELIVERABLES
	3.2.1 The Contractor must provide the Deliverables in accordance with Section 4.2 of the General Conditions.

	3.3 PRE-CONSTRUCTION CONFERENCE
	3.4 PERFORMANCE OF THE WORK (INCLUDING FIELD MEASUREMENTS, SUBCONTRACTORS, AND SUPPLIERS)
	3.5 CONTROL OF THE PROJECT SITE
	3.6 PROJECT SAFETY
	3.7 MATERIALS QUALITY, SUBSTITUTIONS AND SHOP DRAWINGS
	3.8 PROJECT RECORD DOCUMENTS
	3.9 WARRANTY AND CORRECTION OF DEFECTIVE WORK
	4.1 City will have the responsibilities, and provide the information specified in, and subject to the conditions set forth in, Section 5 of the General Conditions.
	5.1 GENERAL
	5.1.1 The total Contract Duration is       Calendar Days (including Substantial Completion by       Calendars Days and Final Acceptance by       Calendar Days).
	5.1.2 The Contract Time will start with the Notice to Proceed (NTP) and end with Final Acceptance, as set forth in Article 5.4 below.
	5.1.3 The Contract Time will be as set forth in the Project Schedule. Contractor agrees that it will commence performance of the Work and complete the Project through Final Acceptance within the Contract Time.
	5.1.4 Time is of the essence of this Contract for the Project, and for each phase and designated Milestone thereof.
	5.1.5 Failure on the part of Contractor to adhere to the approved Project Schedule will be deemed a material breach and sufficient grounds for termination of this Contract by City.

	5.2 PROJECT SCHEDULE
	5.2.1 The Project Schedule will be updated and maintained throughout Contractor’s performance under this Contract in accordance with Section 6.2 of the General Conditions.
	5.2.2 Work must be completed to meet the following milestones after the Notice to Proceed:

	5.3 SUBSTANTIAL COMPLETION
	5.4 FINAL ACCEPTANCE
	5.4.1 Final Acceptance will be obtained within the time period set forth in the Project Schedule.
	5.4.2 Final Acceptance will be issued pursuant to Section 6.5 of the General Conditions.

	5.5 LIQUIDATED DAMAGES
	5.5.1 Substantial Completion Liquidated Damages. Contractor acknowledges and agrees that if Contractor fails to obtain Substantial Completion of the Work within the Contract Time, City will sustain extensive damages and serious loss as a result of suc...
	5.5.2 Final Acceptance Liquidated Damages. For the same reasons set forth in Article 5.5.1 above, City and Contractor further agree that if Contractor fails to achieve Final Acceptance of the Work within the Contract Time, City will be entitled to ret...
	5.5.3 MAG Liquidated Damages. Liquidated damages provisions in MAG § 108.9 will apply.
	5.5.4 City may deduct liquidated damages described in this Article 5.5 from any unpaid amounts then or thereafter due Contractor under this Agreement. Any liquidated damages not so deducted from any unpaid amounts due Contractor will be payable to Cit...

	5.6 MUTUAL WAIVER OF CONSEQUENTIAL DAMAGES ONLY
	5.6.1 Contractor and City waive claims against each other for consequential damages arising out of or relating to this Contract. This mutual waiver includes.
	5.6.2 This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination of this Contract. Nothing contained in this Article 5.6 will be deemed to preclude an award of liquidated damages, when applicab...
	5.6.3 Nothing herein will be deemed to constitute a waiver of any other remedy available to City in the event of Contractor’s default under this Contract prior to full performance of the Work including, as applicable, specific performance or completio...

	6.1 CONTRACT PRICE
	6.1.1 In exchange for Contractor’s full, timely, and acceptable performances and construction of the Work under this Contract, and subject to all of the terms of this Contract, City will pay Contractor the “Contract Price,” which is $245,000.
	6.1.2 The Contract Price is all-inclusive and specifically includes all fees, cost, insurance and bond premiums, and taxes of any type necessary to fully, properly and timely perform and construct Work.

	6.2 COSTS
	10.1 Contractor must provide insurance in accordance with Sections 11.1 through 11.3 of the General Conditions. Contractor must provide proof of such insurance and all required endorsements in forms acceptable to City prior to commencing any Work unde...
	10.2 Contractor must provide performance and payment bonds to City in Accordance with Section 11.4 of the General Conditions and A.R.S. § 34-222.
	10.3 Failure to provide proof of insurance and the required endorsements, or the required bonds, in forms acceptable to City, will be a material breach and grounds for termination for cause of this Contract.
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	2.1 CONTRACT DOCUMENTS
	2.2 In the event of any inconsistency, conflict, or ambiguity between or among the Contract Documents, the Contract Documents will take precedence as described in Section 14.1.4 of the General Conditions.
	2.3 DEFINITIONS
	3.1 GENERAL
	3.1.1 Scope of Work.  All terms and conditions are set forth in the Contract. Any terms and conditions and exceptions noted in the Contractor’s proposal or other documents do not apply unless agreed to in this Contract or an approved addendum.
	3.1.2 Contractor agrees this is a Unit Price Contract. Contractor agrees at its own cost and expense, to do all Work necessary required to fully, timely and properly complete the construction of the Project in strict accordance with the Contract Docum...
	3.1.3 Contractor must provide all of the labor and materials, and perform the Work in accordance with Section 4 of the General Conditions. Some, but not all, of the major components of the Construction Services and the corresponding subsections of Sec...
	3.1.4 At all times relevant to this Contract and performance of the Work, the Contactor must fully comply with all Laws, Regulations, or Legal Requirements applicable to City, the Project and the Contract, including, without limitation, those set fort...
	3.1.5 Contractor must perform the Work under this Contract using only those firms, team members and individuals designated by Contractor consistent with Contractor’s accepted Bid, or otherwise, approved by City pursuant to the General Conditions. No o...
	3.1.6 Contractor must comply with all terms and conditions of the General Conditions.
	3.1.7 In the event of a conflict between this Contract and the General Conditions or an exhibit hereto or appendix thereto, the terms of this Contract will control.
	3.1.8 Ownership of Work Product.  Notwithstanding anything to the contrary in this Contract, all Work Product prepared or otherwise created in connection with the performance of this Contract, including the Work, are to be and remain the property of C...

	3.2 CONTRACTOR’S PRE-CONTRACT AND PRE-WORK DELIVERABLES
	3.2.1 The Contractor must provide the Deliverables in accordance with Section 4.2 of the General Conditions.

	3.3 PRE-CONSTRUCTION CONFERENCE
	3.4 PERFORMANCE OF THE WORK (INCLUDING FIELD MEASUREMENTS, SUBCONTRACTORS, AND SUPPLIERS)
	3.5 CONTROL OF THE PROJECT SITE
	3.6 PROJECT SAFETY
	3.7 MATERIALS QUALITY, SUBSTITUTIONS AND SHOP DRAWINGS
	3.8 PROJECT RECORD DOCUMENTS
	3.9 WARRANTY AND CORRECTION OF DEFECTIVE WORK
	4.1 City will have the responsibilities, and provide the information specified in, and subject to the conditions set forth in, Section 5 of the General Conditions.
	5.1 GENERAL
	5.1.1 The total Contract Duration is       Calendar Days (including Substantial Completion by       Calendars Days and Final Acceptance by       Calendar Days).
	5.1.2 The Contract Time will start with the Notice to Proceed (NTP) and end with Final Acceptance, as set forth in Article 5.4 below.
	5.1.3 The Contract Time will be as set forth in the Project Schedule. Contractor agrees that it will commence performance of the Work and complete the Project through Final Acceptance within the Contract Time.
	5.1.4 Time is of the essence of this Contract for the Project, and for each phase and designated Milestone thereof.
	5.1.5 Failure on the part of Contractor to adhere to the approved Project Schedule will be deemed a material breach and sufficient grounds for termination of this Contract by City.

	5.2 PROJECT SCHEDULE
	5.2.1 The Project Schedule will be updated and maintained throughout Contractor’s performance under this Contract in accordance with Section 6.2 of the General Conditions.
	5.2.2 Work must be completed to meet the following milestones after the Notice to Proceed:

	5.3 SUBSTANTIAL COMPLETION
	5.4 FINAL ACCEPTANCE
	5.4.1 Final Acceptance will be obtained within the time period set forth in the Project Schedule.
	5.4.2 Final Acceptance will be issued pursuant to Section 6.5 of the General Conditions.

	5.5 LIQUIDATED DAMAGES
	5.5.1 Substantial Completion Liquidated Damages. Contractor acknowledges and agrees that if Contractor fails to obtain Substantial Completion of the Work within the Contract Time, City will sustain extensive damages and serious loss as a result of suc...
	5.5.2 Final Acceptance Liquidated Damages. For the same reasons set forth in Article 5.5.1 above, City and Contractor further agree that if Contractor fails to achieve Final Acceptance of the Work within the Contract Time, City will be entitled to ret...
	5.5.3 MAG Liquidated Damages. Liquidated damages provisions in MAG § 108.9 will apply.
	5.5.4 City may deduct liquidated damages described in this Article 5.5 from any unpaid amounts then or thereafter due Contractor under this Agreement. Any liquidated damages not so deducted from any unpaid amounts due Contractor will be payable to Cit...

	5.6 MUTUAL WAIVER OF CONSEQUENTIAL DAMAGES ONLY
	5.6.1 Contractor and City waive claims against each other for consequential damages arising out of or relating to this Contract. This mutual waiver includes.
	5.6.2 This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination of this Contract. Nothing contained in this Article 5.6 will be deemed to preclude an award of liquidated damages, when applicab...
	5.6.3 Nothing herein will be deemed to constitute a waiver of any other remedy available to City in the event of Contractor’s default under this Contract prior to full performance of the Work including, as applicable, specific performance or completio...

	6.1 CONTRACT PRICE
	6.1.1 In exchange for Contractor’s full, timely, and acceptable performances and construction of the Work under this Contract, and subject to all of the terms of this Contract, City will pay Contractor the “Contract Price,” which is $     .
	6.1.2 The Contract Price is all-inclusive and specifically includes all fees, cost, insurance and bond premiums, and taxes of any type necessary to fully, properly and timely perform and construct Work.

	6.2 COSTS
	10.1 Contractor must provide insurance in accordance with Sections 11.1 through 11.3 of the General Conditions. Contractor must provide proof of such insurance and all required endorsements in forms acceptable to City prior to commencing any Work unde...
	10.2 Contractor must provide performance and payment bonds to City in Accordance with Section 11.4 of the General Conditions and A.R.S. § 34-222.
	10.3 Failure to provide proof of insurance and the required endorsements, or the required bonds, in forms acceptable to City, will be a material breach and grounds for termination for cause of this Contract.

	1 GEN CONDITIONS Rev. 10-19-21.pdf
	SECTION 1 -  SCOPE OF THESE GENERAL CONDITIONS
	SECTION 2 -  GENERAL DEFINITIONS
	SECTION 3 -  STANDARD SPECIFICATIONS AND DETAILS
	3.1 City operates under the latest revision of the MAG Specifications and MAG Standard Details as amended by City.  City’s current amendment to the MAG Specifications, part of the City’s Unified Development Manual, may be found in the downloaded from ...
	3.2 Copies of the MAG Specifications and MAG Standard Details are available at the Maricopa Association of Governments office, 302 N. 1st Avenue, Suite 300, Phoenix, Arizona.  They may also be downloaded from their website at: http://www.azmag.gov/New...
	3.3 The MAG Specifications and Standard Details and City’s amendments thereto are incorporated into the Contract by this reference.

	SECTION 4 -  CONT R ACT OR’S R ES PONS IBILIT IES FOR CONST RUCT ION SE RVIC ES
	4.1 GENERAL
	4.1.1 Contractor must construct the Work in accordance with the Contract Documents and as outlined in Exhibit A of the Contract to the satisfaction of City, exercising the degree of professional care, skill, diligence, quality and judgment that a prof...
	4.1.2 If Contractor observes errors, discrepancies or omissions in the Contract Documents, Contractor must promptly notify the Design Professional and City and request clarification. If Contractor, with the exercise of reasonable care, should have rec...
	4.1.3 Project Team and agents of each of them, testing agencies and governmental agencies with jurisdictional interests will be provided access to the Work at reasonable times for their observation, inspection and testing.  Contractor must provide pro...
	4.1.4 Contractor must comply with, and require all Subcontractors to comply with, the Arizona Contractors’ license laws, including all requirements with respect to being duly registered and licensed.
	4.1.5 Contractor must insure that all employees performing any Work for which Contractor is responsible have a legal right to live and work in the United States. In addition, all compensation of any such employee must meet all applicable requirements ...
	4.1.6 Contractor must comply with the Immigration Reform and Control Act of 1986 (IRCA).  Contractor understands and acknowledges the applicability of the IRCA activities.  Contractor agrees to comply with the IRCA while performing their work and to p...
	4.1.7 Pursuant to MAG Specifications §§ 107.4, Contractor must report immediately any discovery of archeological ruins or artifacts.  Excavation must stop immediately so that City can decide on the pertinent steps to follow such discovery.
	4.1.8 All property owners that may be affected by the proposed construction activities must be notified of the scope, duration of the construction activities and possible interference with their day-to-day activities by Contractor prior to start of co...
	4.1.9 Access must be maintained to adjacent properties at all times during construction. Where property has more than one point of access, no more than one access will be restricted or closed at any one time. Access to adjacent private driveways will ...
	4.1.10 Contractor must furnish and erect construction signs in accordance with Project Specifications. The signs must be professionally prepared and subject to approval by City, must be maintained by Contractor for the duration of the project, and mus...
	4.1.11 The number of signs required, the size, shape, installation requirements and information to be included for construction signs is established on the detail sheet, provided, however, signs must be a minimum of 4 foot by 8 foot and must be instal...
	4.1.12 All required construction signs must be installed by Contractor within 7 Days of Notice to Proceed.
	4.1.13 The Work to be accomplished under these Contract Documents has been designed for City by a Design Professional retained by City for this purpose.  It is understood that normal construction Administration for the purpose of interpretation of the...
	4.1.14 Contractor must reimburse City for costs incurred by the Design Professional for additional services to the Project through no fault of City or the Design Professional including, but not limited to, the following conditions:
	a. Additional Site visits, investigations, inspections, design work or reports by the Design Professional which are required due to damages to existing facilities or completed Work caused by the Contractor in his performance, Contractor’s negligence, ...
	b. Design Professional construction phase services rendered on the project during the time the project remains incomplete after the Contract date of final completion will be charged to Contractor at a rate previously negotiated City; and
	c. All retesting required due to the failure of Contractor’s Work to meet the requirements of the Contract Documents will be at Contractor’s expense.  All standby and travel time by the City’s testing lab, the Design Professional or City due to Contra...

	4.1.15 City may withhold from any payment otherwise due to Contractor any amounts necessary to pay the Design Professional for such additional services as provided herein above.
	4.1.16 Contractor will not be required to bear additional costs incurred by City due to errors by the Design Professional.

	4.2  CONTRACTOR’S PRE-CONTRACT AND PRE-WORK DELIVERABLES
	4.2.1 Prior to award of the Contract, Contractor must execute Contract and deliver to City.  Failure to do so may delay Contract award.  Contractor must also provide to City its Contractor’s License classification and number and its Federal Tax I.D. n...
	4.2.2 Before beginning any Work under the Contract, Contract must be fully executed by City.
	4.2.3 After Contract award, City will issue to Contractor an award letter.  At that time Contractor must deliver to City such bonds and certificates of insurance with endorsements in such amounts (and other evidence of insurance requested by City) req...
	4.2.4 As evidence of Workmen’s Compensation Insurance, Contractor must, upon request, provide a letter of certification from the Industrial Commission of Arizona that Contractor is insured by the State Compensation Fund or is an authorized self-insure...
	4.2.5 Within 10 Days of the date of the executed Contract letter issued by City, Contractor must submit to City for review and acceptance the following items:
	4.2.5.1 Comprehensive construction Project Schedule including a Critical Path Method (CPM) diagram schedule as described in Section 6.2.  Project Schedule must be in Microsoft Project standard file format.  Within 10 Days of receipt of City’s comments...
	4.2.5.2 Preliminary schedule of submittals and Shop Drawings.  Within 10 Days of receipt of City’s comments, Contractor must submit the corrected and completed schedule of Shop Drawings submissions for approval.  Contractor’s schedule of Shop Drawings...
	4.2.5.3 Schedule of Values in a form specified by City reflecting the subcontracts and other categories that will be used to submit Pay Applications for the Work. The total amount of the Schedule of Values must not be greater than the Contract Price. ...

	4.2.6 Video Recording Requirement. Prior to performing any Work, Contractor must document the existing conditions of the Site, all other areas where Work will occur and all adjacent areas that may be impacted by the Work via digital video format.  Con...
	4.2.7 Aerial Drone Construction Photography.
	4.2.7.1 If Contract duration is greater than 90 calendar days, Contractor must engage a professional unmanned aerial vehicle (UAV) aerial pilot to photograph the Site prior to construction mobilization, at three-month intervals during construction, an...
	a. 1-inch CMOS
	b. Pixels: 20M
	c. FOV 84  8.8 mm/24 mm (35 mm format equivalent) f/2.8-f/11 auto focus at 1 m-
	d. For photographing: 16.9 Aspect Ratio: 5472x3078
	e. For video shooting: MP4/MOV/H.264
	f. FHD: 1920x1080 120p @100Mbps
	g. File format: High Definition (HD) JPEG for digital photos and HD MPEG 4 for digital video.
	h. All metadata to be recorded including GPS data and preserved with photographs provided.

	4.2.7.2 Drone photos to be taken in sequential geographical order and then organized and provided in the same manner unless otherwise specified.
	4.2.7.3 Photos to be provided digitally via an online file share service and/or by a USB drive to contractor.
	4.2.7.4 Drone pilots to obey ALL local (city, county, state) UAV regulations as well as FAA UAV guidelines including, but not limited to, conducting all flights during daylight hours, not exceeding maximum altitude ceilings (depending on area), not fl...
	4.2.7.5 Drone pilots must fly drone within visual line of sight (VSOL) and have visual spotter when needed. Drone pilots only to operate in favorable weather conditions when minimum visibility is 3 miles or greater.
	4.2.7.6 Drone pilots to conduct a preflight checklist and visually inspect the entire flight path prior to flying to ensure a safe flight.
	4.2.7.7 Airspace Authorizations. Operations in Class G airspace are allowed without air traffic control (ATC) permission. Operations in Class B, C, D and E airspace need ATC authorization. Drone pilots to schedule each flight in advance and based on a...

	4.2.8 Government Approvals and Permits.
	4.2.8.1 Contractor must obtain all necessary permits for the Work and pay all applicable fees, unless otherwise noted on the Plans and in the Specifications. City permit fees will be paid internally by City. For bidding purposes, an allowance for all ...
	4.2.8.2 Copies of all permits and the associated notices must be provided to City prior to starting the permitted activity.


	4.3 PRE-CONSTRUCTION CONFERENCE
	4.3.1 Prior to the commencement of any Work, City will schedule a Pre-Construction Conference.
	4.3.2 The purpose of this Conference is to establish a working relationship between Contractor, the utility firms, and various City agencies. The agenda will include critical elements of the Work schedule, submittal schedule, cost breakdown of major l...
	4.3.3 Minimum attendance by Contractor at any mandatory meeting with City must be (1) Contractor’s Representative, who is authorized to execute and sign documents on behalf of the firm, (2) Contractor’s on-site Superintendent, and (3) Contractor’s Saf...

	4.4 PERFORMANCE OF THE WORK (INCLUDING FIELD MEASUREMENTS, SUBCONTRACTORS, AND SUPPLIERS)
	4.4.1 Unless otherwise provided in the Contract Documents to be the responsibility of City or a separate Contractor, Contractor must provide through itself or Subcontractors the necessary supervision, labor, inspection, testing, start-up, material, eq...
	4.4.2 Contractor must perform all construction activities efficiently and with the requisite expertise, skill and competence to satisfy the requirements of the Contract Documents. Contractor must at all times exercise complete and exclusive control ov...
	4.4.3 Contractor’s Superintendent must be present at the Site at all times that material Work under this Contract is taking place. Contractor’s Superintendent or designee must be present at the Site at all times any other Work under this Contract is t...
	4.4.4 All elements of the Work must be under the direct supervision of a foreman or his designated representative on the Site who must have the authority to take actions required to properly carry out that particular element of the Work.
	4.4.5 Working Hours.  Except in connection with the safety or protection of persons or the Work or property at the Site or adjacent thereto, and except as otherwise indicated, all Work at the Site must be performed during regular working hours, and Co...
	4.4.6 Where the Contract Documents require that a particular product be installed or applied by an applicator approved by the manufacturer, it is Contractor’s responsibility to ensure the Subcontractor employed for such work is approved by the manufac...
	4.4.7 Before starting the Work, Contractor must carefully study and compare the various Plans, Drawings, other Contract Documents, and Specifications relative to that portion of the Work, as well as the information furnished by City, must take field m...
	4.4.8 Before ordering materials or doing Work, Contractor and each Subcontractor must verify measurements at the Site and will be responsible for the correctness of such measurements. No extra charge or compensation will be allowed because of differen...
	4.4.9 Ground Level Construction Photography.
	4.4.9.1 The Contractor must furnish progress photographs of the project.  The photographer selected by the Contractor must be approved by the City and must be either a commercial photographer or an individual experienced and equipped for such photogra...
	4.4.9.2 The Contractor must deliver to City all photographs taken during that period with each application for payment.  If the current photographs do not accompany the application, the application will not be reviewed and will be returned to the Cont...
	4.4.9.3 Photographs must be identified by use of typewritten labels affixed to the back of the photograph.  The label must provide a description of the view, the direction from which the photograph was taken, the name of the project, City’s project nu...
	4.4.9.4 Photographs must be taken during the construction period and must be of aesthetic composition and depict the progress of the Work from the beginning of construction through and including the finished product.  City may vary the specified frequ...

	4.4.10 Underground Facilities.
	4.4.10.1 The existence and number of facilities as shown on the Plans are estimated from information furnished by the particular utility.  Contractor is responsible for field verification and location of all utilities prior to the start of constructio...
	4.4.10.2 Contractor is responsible for all coordination with utility companies.  The provisions of Sections 105.4, 105.6, 107.11 and 109.8.1 of the MAG Uniform Standard Specifications for Public Works Construction strictly apply and no additional comp...

	4.4.11 Relocation of Existing Water Meters.  When a service line has been extended and a line setter installed in a meter box, City forces will re-install meter.  No compression fittings will be utilized.
	4.4.12 Water Turn-On or Turn-Off.
	4.4.12.1 Contractor must coordinate all water line turn-ons and turn-offs through the City.  Application must be made to the Municipal Utility Division and Contractor must pay the established charges.  The City will close existing valves, but will not...
	4.4.12.2 Contractor must notify all customers affected by the turn-off not less than 48 hours in advance.  Notification must be in writing, must give the reason for the turn-off and must give the estimated time and duration that water service will be ...
	4.4.12.3 No direct payment will be made to Contractor for turn-ons or turn-offs. Costs associated therewith will be included in other items for which direct payment is made.

	4.4.13 Tests and Inspections.
	4.4.13.1 Contractor must give City timely (at a minimum, twenty-four hours) notice of readiness of the Work for all required inspections, tests or approvals.  Contractor must give timely notice to City in advance of backfilling or otherwise covering a...
	4.4.13.2 If any law, ordinance, rule, regulation, code, or orders of any public body having jurisdiction requires any Work (or part thereof) to be inspected, tested or approved, Contractor (unless another party is specified in the Contract Documents) ...
	4.4.13.3 All inspections, tests or approvals other than those required by law, ordinance, rule, regulation, code or order of any public body having jurisdiction must be performed by organizations acceptable to City and by the Design Professional if so...
	4.4.13.4 Neither observations by City, the Design Professional nor inspections, tests or approvals by others will relieve Contractor from their obligations to perform the Work in accordance with the Contract Documents.

	4.4.14 Uncovering Work.  If any Work that is to be observed, inspected, tested or approved is covered without written concurrence of City, it must, if requested by City be uncovered for observation. Unless Contractor has given City timely notice of Co...
	4.4.15 In all cases of interconnection of its Work with existing or other Work, Contractor must verify at the Site all dimensions relating to such existing or other Work.  Any errors due to Contractor’s failure to so verify all such grades, elevations...
	4.4.16 Contractor must establish and maintain all construction grades, lines, levels, and benchmarks, and will be responsible for accuracy and protection of same. This Work must be performed or supervised by a licensed civil engineer or surveyor in th...
	4.4.17 Contractor must photograph all buried piping of greater than four (4) inches in diameter prior to backfill.
	4.4.18 Contractor is responsible for the proper performance of the work of Subcontractors and any acts and omissions in connection with such performance. Nothing in the Contract Documents is intended or deemed to create any legal or contractual relati...
	4.4.19 Contractor must coordinate the activities of all Subcontractors. Contractor must coordinate performance of the Work with City’s Public Works & Utilities Department and other departments or agencies within City. The Design Professional and other...
	4.4.20 Contractor will not substitute or change any Subcontractor or Supplier without the prior written approval of City. Any substitute or replacement Subcontractor or Supplier must be required to meet the same qualifications and selection criteria a...
	4.4.21 Contractor must not change or replace any members of its Project team, including Contractor’s Representative, Project Manager, or Superintendent, without an explanation for the change being given to City, and receiving prior written approval of...
	4.4.22 Subcontractors whose scope of work has a value greater than 15% of the total Contract Price are required to furnish performance and payment bonds to Contractor, unless otherwise approved in writing by City.
	4.4.23 Contractor must comply with MAG Specification § 108.2 (E) unless otherwise specified in Contract Documents.

	4.5 CONTROL OF THE PROJECT SITE
	4.5.1 Throughout all phases of construction, including suspension of Work, Contractor must keep the Site reasonably free from debris, trash and construction wastes to permit Contractor to perform its construction services efficiently, safely and witho...
	4.5.2 Contractor must take whatever steps, procedures or means necessary to prevent dust nuisance due to construction operations. The dust control measures must be maintained at all times to the satisfaction of City and in accordance with the requirem...
	4.5.3 Contractor must maintain Americans with Disabilities Act (ADA) and American National Standards Institute (ANSI) accessibility requirements during construction activities, including without limitation compliance with the 2010 regulations governin...
	4.5.4 Only materials and equipment used directly in the Work will be brought to and stored on the Site by Contractor. When equipment is no longer required for Work, it must be removed promptly from the Site. Protection of construction materials and eq...
	4.5.5 Contractor agrees all persons working on the Site must act at all times in the best interest of the Project and will comply with all applicable rules and regulations reasonably set forth by City related to the Site. Notwithstanding the foregoing...
	4.5.6 Contractor will be responsible to City for the acts and omissions of Contractor’s employees, Subcontractors and their agents and employees, and any other person performing any of the Work under a Contract with Contractor, or claiming by, through...
	4.5.7 City may conduct criminal, drive history, and all other requested background checks of Contractor and Subcontractor personnel performing Work or who have access to City’s information, data, or facilities in accordance with City’s current backgro...
	4.5.8 City will have a final authority, based upon security reasons: (i) to determine when security clearance of Contractor’s and Subcontractor’s personnel is required; (ii) to determine the nature of the security clearance, up to and including finger...
	4.5.9 If City objects to any personnel for any reasonable cause, then Contractor must, upon notice from City, remove such individual from the Project.

	4.6 PROJECT SAFETY
	4.6.1 The Project and all Work performed in relation thereto is governed by applicable provisions of the federal laws, including but not limited to, the latest amendments of the following:
	a. Williams-Steiger Occupational Safety & Health Act of 1970, Public Law, 91-596.
	b. Part 1910 and Part 1926 – Occupational Safety and Health Standards, Chapter XVII of Title 29, Code of Federal Regulations.
	c. Part 1518 – Safety and Health Regulations for Construction, Chapter XIII of Title 29, Code of Federal Regulations.

	4.6.2 Contractor is responsible for safety of the job Site for employees of Contractor as well as for members of the general public and others who may drive or walk through or be at the Site.
	4.6.3 Contractor recognizes the importance of performing the Work in a safe manner so as to prevent damage, injury or loss to: (i) all individuals at the Site, whether working or visiting; (ii) the Work, including materials and equipment incorporated ...
	4.6.4 Contractor assumes responsibility for implementing and monitoring all safety precautions and programs related to the performance of the Work.
	4.6.5 Contractor must provide a “competent person’ as required by O.S.H.A regulations. The “competent person” must be identified at the Pre-Construction Conference with City advised in writing of any changes.
	4.6.6 The “competent person” must make routine daily inspections of the Site and must hold weekly safety meetings with Contractor’s personnel, Subcontractors and others as applicable.
	4.6.7 Contractor and Subcontractors must comply with all legal and regulatory requirements relating to safety, as well as any City specific safety requirements set forth in the Contract Documents, provided that such City-specific requirements do not v...
	4.6.8 Contractor will immediately report in writing any safety-related injury, loss, damage or accident arising from the Work to Project Manager and, to the extent mandated by Legal Requirements, to all government or quasi-government authorities havin...
	4.6.9 Contractor’s responsibility for safety under this Section is not intended in any way to relieve Subcontractors and Sub-Subcontractors of their own contractual and legal obligations and responsibility for (i) complying with all Legal Requirements...
	4.6.10 As between City and Contractor, Contractor is responsible to City for any and all the safety issues relating to the Work on the Project. Contractor must administer and manage the safety program. This will include, but not necessarily be limited...
	4.6.11 Nothing in this agreement will relieve Contractor of his responsibility to maintain traffic, structures, etc., as noted on the Plans, Specifications, and Project Specific Conditions. Contractor is responsible to provide all necessary shoring, b...

	4.7 MATERIALS QUALITY, SUBSTITUTIONS, AND SHOP DRAWINGS
	4.7.1 Quality Control and Quality Assurance Testing.
	4.7.1.1 All construction materials to be used or incorporated in the Project are subject to inspection, Quality Control & Quality Assurance Testing, and approval or rejection by City. Any material rejected by City must be removed immediately and repla...
	4.7.1.2 The Contractor must establish, provide, and maintain an effective Quality Control Testing Program (QCTP). The Contractor must develop his own program or procure the services of a consultant. In either case, the party performing the tests must ...
	4.7.1.3 The Contractor must submit a written QCTP to the City as a required submittal. The Contractor must not begin Work until the Quality Control Program has been reviewed and accepted by the City. Resumes of all personnel that will be associated di...
	4.7.1.4 The QCTP must include, but not be limited to, on-site/field and laboratory testing of all material delivered to the Site and any existing materials or conditions pertinent to the project.
	4.7.1.5 All testing must be under the direction of a Professional Engineer registered in the State of Arizona, knowledgeable in Materials Testing. All “Test Report” forms must be stamped by said Engineer.
	4.7.1.6 The written QCTP will set forth the responsibilities of the engineer, project manager, supervisory personnel and each technician assigned to this project. Substitutions or replacement of personnel must require prior written approval by the Cit...
	4.7.1.7 The Contractor must establish a system to record and report all material test results.  The daily test reports must include, but not be limited to:
	a. Test designation;
	b. Date of test;
	c. Name of tester;
	d. Location of test/sample (station and offset);
	e. Product suppliers and product codes (as applicable);
	f. Depth/elevation of test/sample;
	g. Test result;
	h. Control requirement(s);
	i. Cause of rejection (if applicable);
	j. Results of retests (if applicable); and
	k. Remedial action (if applicable).

	4.7.1.8 The Contractor must submit test results to the designated City representative.
	4.7.1.9 The Contractor must also submit a weekly report to the City summarizing the testing and construction activities completed by emailing the report to the email addresses noted above. All weekly reports must be submitted simultaneously to the Con...
	4.7.1.10 The City will maintain a copy of the Project test results and weekly reports in the Project file. In cases where quality control activities do not comply with the contract provisions, the City may:
	a. Order the Contractor to replace ineffective or unqualified quality control personnel.
	b. Order the Contractor to stop operations until appropriate corrective action is taken.

	4.7.1.11 Although minimum testing requirements are specified herein, the Contractor bears full responsibility for the quality of the materials and their installation and may elect to perform additional testing beyond the requirements set forth herein ...
	4.7.1.12 The Quality Control requirements contained in this Section are in addition to and separate from Quality Assurance Testing, which will be performed by the City of Chandler or its representative. If the Quality Assurance test results are not in...
	4.7.1.13 Except as otherwise noted within this Section, Work or materials required by this Section are non- pay items. Per MAG Section 101, a non-pay item is an item of Work for which no separate payment will be made, the cost of which is to be includ...

	4.7.2 Trade Names and Substitutions.
	4.7.2.1 Substitutions prior to bid will only be considered if in compliance with Arizona Revised Statute § 34-104.
	4.7.2.2 Contractor, if requested by City, must submit Samples or any additional information that may be necessary to evaluate the acceptability of the substitution.
	4.7.2.3 City will make the final decision and will notify Contractor in writing as to whether the substitution has been accepted or rejected.
	4.7.2.4 If City does not respond within 15 working days, Contractor must continue to perform the Work in accordance with the Contract Documents and the substitution will be considered rejected.

	4.7.3 Shop Drawings.
	4.7.3.1 Contractor must prepare and submit Shop Drawings which show details of all Work to insure proper installation of the Work using those materials and equipment specified under the approved Plans and Specifications.
	4.7.3.2 Contractor must submit a schedule of Shop Drawing submissions, which avoids bulk submissions to the extent reasonably possible, with the Project Schedule for City approval.  The schedule of Shop Drawing submissions must include all of the item...
	4.7.3.3 Shop Drawings must be numbered consecutively for each Specification section and must accurately and distinctly present the following:
	a. All working and erection dimensions.
	b. Arrangements and sectional views.
	c. Necessary details, including complete information for making connections between work under this Contract and work under other Contracts.
	d. Kinds of materials and finishes.
	e. Parts list and description thereof.

	4.7.3.4 Each Drawing or page must include:
	a. Project Name, City of Chandler Project Number and descriptions.
	b. Submittal date and space for revision dates.
	c. Identification of equipment, product or material.
	d. Name of Contractor and Subcontractor.
	e. Name of Supplier and Manufacturer.
	f. Relation to adjacent structure of material.
	g. Physical dimensions clearly identified.
	h. ASTM and Federal Specifications references.
	i. Identification of and justification for deviations from the Contract Documents.
	j. Contractor’s stamp, initialed or signed, dated and certifying the review of submittal, certification of field measurements and compliance with Contract.
	k. Location at which the equipment or materials are to be installed.

	4.7.3.5 Location will mean both physical location and location relative to other connected or attached material. City will return unchecked any submittal, which does not contain complete data on the Work and full information on related matters.
	4.7.3.6 Stock or standard drawings will not be accepted for review unless full identification and supplementary information is shown thereon in ink or typewritten form.
	4.7.3.7 Contractor must schedule, prepare and submit all Shop Drawings in accordance with a time-table that will allow its suppliers and manufacturers sufficient time to fabricate, manufacture, inspect, test and deliver their respective products to th...
	4.7.3.8 If the Shop Drawings show departures from the Contract requirements, Contractor must make specific mention thereof in the Letter of Transmittal; otherwise review of such submittals by City will not constitute review of the departure. Review of...
	4.7.3.9 The review of Shop Drawings will be general and will not relieve Contractor of responsibility for the accuracy of such Drawings, nor for the proper fitting and construction of the Work, nor for the furnishing of materials or Work required by t...
	4.7.3.10 The procedure in seeking review of the Shop Drawings will be as follows:
	a. Contractor must submit complete sets of Shop Drawings and other descriptive data as specified in this Section.
	b. After Contractor’s submittal or resubmittal of Shop Drawings, if Contractor has submitted Shop Drawings in accordance with the City-approved submittal schedule, or upon resubmission, City will be provided with three (3) calendar weeks for review. S...

	4.7.3.11 Contractor will be responsible for all extra costs incurred by City caused by Contractor’s failure to comply with the procedure outline above.

	4.7.4 Long Lead Time Items. Contractor must submit Shop Drawings, as required by the Engineer, on all long lead items to be furnished and installed as part of the project within 10 Days after the date of the executed Contract letter issued by City. In...
	4.7.5 Construction Water. If Contractor uses water from City’s water system for construction water, Contractor must obtain a fire hydrant meter from City of Chandler Utility Services (480-782-2280) and all construction water must be obtained through t...

	4.8 PROJECT RECORD DOCUMENTS
	4.8.1 During the construction period, Contractor must maintain at the jobsite a full-size set of prints of the Construction Document Drawings and Shop Drawings for Project Record Document purposes.
	4.8.2 Contractor must mark these Drawings to indicate the actual installation where the installation varies from the original Construction Documents. Contractor must give particular attention to information on elements that will be concealed, which wo...
	a. Dimensional changes to the Drawings.
	b. Revisions to details shown on Drawings.
	c. Locations and depths of underground utilities.
	d. Revisions to routing of piping and conduits.
	e. Actual equipment locations.
	f. Changes made by Change Order or Addendum.
	g. Details not on original Contract Drawings.

	4.8.3 Contractor must mark completely and accurately Project Record Drawing sets of Construction Documents.
	4.8.4 Contractor must mark Project Record Drawings sets with red erasable colored pencil.
	4.8.5 Contractor must note Request for Information (RFI) Numbers and Change Order numbers, etc., as required to identify the source of the change to the Construction Documents.
	4.8.6 Contractor must submit Project Record Drawing sets and Shop Drawings to City or its representative for review and comment.
	4.8.7 Upon receipt of the reviewed Project Record Drawings from City, Contractor must correct any deficiencies and omissions to the Drawings and submit the final original of the Project Record Drawings to City prior to Final Payment.
	4.8.8 Project Manager will review the Project Record Drawings monthly prior to the date established for the Payment Request and will be the sole judge of acceptance of these Drawings.

	4.9 WARRANTY AND CORRECTION OF DEFECTIVE WORK
	4.9.1 Contractor warrants to City that the construction, including all materials and equipment furnished as part of the Work, will be new unless otherwise specified in the Contract Documents, of good quality, and free of defects in materials and workm...
	4.9.2 City May Stop the Work.  If the Work is defective, or Contractor fails to supply sufficient skilled workmen or suitable materials or equipment, City may order Contractor to stop the Work without cost to City, or any portion thereof, until the ca...
	4.9.3 Correction or Removal of Defective Work.
	4.9.3.1 If required by City, Contractor must promptly, without cost to City and as specified by City, either correct any defective Work, whether or not fabricated, installed or completed, or, if the Work has been rejected by City, remove it from the S...
	4.9.3.2 Upon failure on the part of the Contractor to comply within a reasonably prompt time with any written order of City to correct or remove defective Work, City has authority to cause nonconforming materials or rejected Work to be remedied, remov...

	4.9.4 City May Correct Defective Work.  If Contractor fails within a reasonable time after written notice of City to proceed to correct defective Work or to remove and replace rejected Work as required by City or if Contractor fails to perform the Wor...
	4.9.5 Correction or Removal of Unauthorized Work.
	4.9.5.1 Any Work done beyond the lines and grades shown on the Drawings or established by the Design Professional or any changes in, additions to, or deductions from the Work done without written authority will be considered as unauthorized and will n...
	4.9.5.2 Upon failure on the part of the Contractor to comply promptly with any order of the City, City will have authority to cause unauthorized Work to be remedied, removed, or replaced at the Contractor's expense and to deduct the costs from any mon...

	4.9.6 Correction Period - One Year Guarantee.
	4.9.6.1 If, within one year after the date of Final Acceptance, or such longer period of time as may be prescribed by law or by the terms of any applicable special guarantee required by the Contract Documents, or by any specific provision of the Contr...
	4.9.6.2 If, in the opinion of the City, defective Work creates a dangerous condition or requires immediate correction or attention to prevent further loss to the City or to prevent interruption of operation of the City, the City will attempt to give t...
	4.9.6.3 This Section does not in any way limit the guarantee on any items for which a longer guarantee is specified or on any items for which a manufacturer or supplier gives a guarantee for a longer period. The Contractor agrees to act as co-guaranto...

	4.9.7 Acceptance of Defective Work.
	4.9.7.1 If, instead of requiring correction or removal and replacement of defective Work, City may accept Work when in the best interest of the City to do so with appropriate monetary credit from Contractor.  If any such acceptance occurs prior to fin...
	4.9.7.2 Alternatively, City may require Contractor to furnish at Contractor's expense, a special performance guarantee or other surety prior to acceptance of defective work.

	4.9.8 The Warranty period begins on the Final Acceptance date noted in the Certificate of Completion, irrespective of early completion by some Subcontractors of their work.
	4.9.9 Contractor’s warranty obligation must be in accordance with MAG Specifications.
	4.9.10 Nothing in the warranties contained  in  the  Contract  Documents are intended to limit  any manufacturer’s warranty which provides City with greater warranty rights than set forth in this Section or the Contract Documents. Contractor must prov...
	4.9.11 Contractor agrees that it will be responsible to manage and administer the correction of any Work that is not in conformance with the Contract Documents during the warranty periods set forth in this Section, or during any longer periods to the ...
	4.9.12 When notified of a warranty issue, Contractor must respond in writing within 48-hours and must perform warranty Work as soon as material for said repairs are available (as judged solely by City), and in any event Contractor must, take immediate...
	4.9.13 The time periods referenced in this Section apply only to Contractor’s obligation to correct nonconforming Work and is not intended to constitute a period of limitations for any other rights or remedies that City may have regarding Contractor’s...
	4.9.14 Without limiting the foregoing or anything in these General Conditions or the Contract to the contrary, Contractor must obtain and provide to City all warranties for any portion of the Project offered by the manufacturer, installer or provider ...
	4.9.15 Contractor’s warranty excludes damages or defects caused by abuse, alterations to the Work not executed by or through Contractor, improper or insufficient maintenance, improper operation, or normal wear and tear and normal usage.
	4.9.16 In the event of any noncompliance with this entire Section 4, City may require Contractor to stop or suspend the Work in whole or in part.


	SECTION 5 -  CITY RESPONSIBILITIES
	5.1 CITY PROJECT MANAGER AND INSPECTORS
	5.1.1 Project Manager is responsible for providing City-supplied information and approvals in a timely manner to assist Contractor to fulfill its obligations under the Contract Documents.
	5.1.2 Project Manager will also provide Contractor with prompt notice when it observes any failure on the part of Contractor to fulfill its contractual obligations, including any default or defect in the Project or non-conformance with the Drawings an...
	5.1.3 City may utilize Field Inspectors to assist Project Manager during construction in observing performance of Contractor. City’s use of Inspectors is for the purpose of assisting Project Manager.
	5.1.4 The Inspectors are authorized to inspect all Work and materials furnished. Such inspections may extend to all or part of the Work and to preparation, fabrication or manufacture of the materials to be used.  The Inspectors have the authority to i...
	5.1.5 The Inspectors have the authority to reject work or materials until any questions at issue can be decided by Project Manager.
	5.1.6 The use of Inspectors by City will not make City responsible for or give City control over construction means, methods, techniques, sequences or procedures or for safety precautions or programs or responsibility for Contractor’s failure to perfo...

	5.2 DESIGN PROFESSIONAL SERVICES
	5.3  CIT Y ’S SEP AR AT E CONT R ACT ORS
	5.4 PERMIT REVIEW AND INSPECTIONS
	5.4.1 If requested by Contractor, Project Manager will provide assistance and guidance in obtaining necessary reviews, permits and inspections.
	5.4.2 The regulating agencies of City, such as Development and Sustainability, Fire and Planning Departments, enforce legal requirements. The enforcement activities of City are independent and separate from this Agreement.

	5.5 PLANS AND SPECIFICATIONS TO THE CONTRACTOR.

	SECTION 6 -  CONTRACT TIME
	6.1 CONTRACT TIME
	6.1.1 The Contract Time will start with the Notice to Proceed (“NTP”) and end with Final Acceptance.
	6.1.2 Beginning on the date of the NTP, Contractor must begin to fulfill Contractor’s obligations under the Contract. Contractor’s obligations include providing City and other agencies with any submittals required by the Project Specific Special Provi...
	6.1.3 The Contract Time will be as set forth in the Project Schedule. Contractor agrees that it will commence performance of the Work and complete the Project through both Substantial Completion and Final Acceptance within the Contract Time.
	6.1.4 Time is of the essence of this Contract, for the Project, for the Work, and for each phase and designated Milestone thereof.
	6.1.5 Failure of Contractor to perform any covenant or condition contained in the Contract Documents within the time periods specified herein, will constitute a material breach of this Contract entitling City to terminate the Contract unless Contracto...
	6.1.6 Failure of City to insist upon the performance of any covenant or condition within the time periods specified herein, will not constitute a waiver of Contractor’s duty to perform every other covenant or condition within the designated periods, u...
	6.1.7 City’s agreement to waive a specific time provision or to extend the time for performance will not constitute a waiver of any other time provisions contained in the Contract Documents.  Failure of Contractor to complete performance promptly with...

	6.2 PROJECT SCHEDULE
	6.2.1 The Project Schedule must be in Microsoft Project standard file format, must be updated and maintained throughout the Contract Time, and must contain the following:
	6.2.1.1 Detailed representation of all activities for the project, both on-site construction and major procurement.  All significant activities together with the resource loading requirements for each and all items appearing on the schedule of values ...
	6.2.1.2 Dependencies between activities must be indicated so that it may establish as to the effect the progress of any one activity would have on other activities and on the Schedule.
	6.2.1.3 Activities for submission, review, and approval of all required submittals.
	6.2.1.4 An amount of time will be established prior to the final completion date for “punch list and cleanup”.  No other activities will be scheduled during this period.  Punch list and cleanup must be shown on the Project Schedule and must be entirel...

	6.2.2 Within 10 Days of receipt of City’s comments, Contractor must make all required corrections, adjustments, and additions to complete the Project Schedule and resubmit to City for review.  City’s review of and response to the Project Schedule is f...
	6.2.3 The Project Schedule must show milestones, including milestones for City-furnished information, and must include activities for City-furnished material and construction by other contractors when those activities are interrelated with Contractor ...
	6.2.4 The Project Schedule must be revised as required by conditions and progress of the Work, but such revisions do not relieve Contractor of its obligations to complete the Work within the Contract Time, as adjusted in accordance with the Contract D...
	6.2.5 For all items of materials and equipment that are critical or may require long lead times to acquire, the Project Schedule must show dates for submission, review and approval of submittals, ordering, and delivery.
	6.2.6 An updated Project Schedule must be submitted monthly to City as part of the Payment Request. The monthly submittal must include one full size plot of the entire schedule and one electronic copy containing the schedule in Microsoft Project stand...
	6.2.7 Contractor must provide City with a monthly status report with each Project Schedule detailing the progress of the Work, including: (i) if the Work is proceeding according to schedule, (ii) any discrepancies, conflicts, or ambiguities found to e...
	6.2.8 With each Project Schedule submittal, Contractor must include a transmittal letter including the following:
	a. Description of problem tasks, referenced to field instructions or requests for information (RFI’s), as appropriate.
	b. Current and anticipated delays including:
	(i) Cause of the delay.
	(ii) Corrective action and schedule adjustments to correct the delay.
	(iii) Known or potential impacts and their delay on other activities, milestones, and their impact on the Substantial Completion and Final Acceptance dates.
	(iv) Changes in construction sequence.

	c. Pending items and status thereof including but not limited to:
	(i) Time Extension requests;
	(ii) Substantial Completion date status;
	(iii) Final Acceptance date status.

	d. If ahead of schedule, the number of calendar Days ahead.
	e. If behind schedule, the number of calendar Days behind.
	f. Other Project or scheduling concerns.

	6.2.9 Critical Path Method (CPM).
	6.2.9.1 Unless otherwise specified in the Contract, the Project Schedule must include a Critical Path Method (CPM) diagram schedule showing the sequence of activities, the interdependence of each activity and identifies the Critical Path.
	6.2.9.2 The CPM diagram schedule must be in calendar Days and indicate duration, earliest and latest start and finish dates for all activities, and total Float Times for all activities except critical activities. The CPM diagram must be presented in a...
	6.2.9.3 The CPM diagram schedule must indicate all relationships between activities.
	6.2.9.4 The activities making the Project Schedule must contain sufficient detail to assure that adequate planning has been done for proper execution of the Work and such that it provides an appropriate basis for monitoring and evaluation the progress...
	6.2.9.5 The CPM diagram schedule must be based upon activities, which coincide with the Schedule of Values.
	6.2.9.6 The CPM diagram schedule must show all submittals associated with each work activity and the review time for each submittal.

	6.2.10 Float Time.
	6.2.10.1 The total Float Time within the overall schedule is for the exclusive use of City, but City may approve Contractor’s use of Float as needed to meet contract Milestones and the Project completion date.
	6.2.10.2 Contractor will not be allowed to sequence, hide, or reallocate Float Time through such strategies, as extending activity duration estimates to consume available Float, using preferential logic, or using extensive crew/resource sequencing, te...

	6.2.11 City-Caused Delays.  City-caused delays on the Project, if any, may be offset by City-caused time savings (i.e., Critical Path submittals returned in less time than allowed by the Contract, approval of substitution requests and credit changes w...
	6.2.12 Rain-Related Delays.  Contractor is required, in preparing the Project Schedule to take into account all relevant weather conditions, including normal rainfall and distribution. No additional compensation will be given for any rain-related dela...
	6.2.13 City’s “Policy Statement for Calculating Delays and Damages,” Appendix 1 to these General Conditions, will apply to all claims of delay and delay damages.
	6.2.14 Force Majeure.  If Contractor is delayed or prevented from the performance of any Work required under this Contract by reason of acts of God or other causes beyond the control and without fault of Contractor (financial inability excepted), perf...

	6.3 SUBSTANTIAL COMPLETION
	6.3.1 When Contractor considers that the Work, phase or a portion thereof, which City agrees in writing to accept separately, is substantially complete, City will prepare and submit to Contractor a comprehensive Punch List of items to be completed or ...
	6.3.2 Upon receipt of Contractor’s Punch List, Project Manager will make an inspection to determine whether the Work or designated portion thereof is substantially complete. Project Manager may, at Project Manager’s sole option, be assisted in such in...
	6.3.3 Certificate of Substantial Completion.
	6.3.3.1 The Project Manager will not issue a Certificate of Substantial Completion unless and until the Work (or separable units or Phases as provided in the Contract Documents) is essentially and satisfactorily complete in accordance with the Contrac...
	6.3.3.2 If requested by City, Contractor must complete and turn-over to City the Project on a phased basis. Each phase will have a separate inspection by the Project Manager, a Punch List generated, and then an inspection by City with final approval a...


	6.4 PARTIAL UTILIZATION
	6.4.1 City at City’s option may use and occupy any substantially completed parts of the Work which has specifically been identified in the Contract Documents, or which City, the Design Professional and Contractor agree constitutes a separately functio...
	6.4.2 In lieu of the issuance of a Certificate of Substantial Completion as to part of the Work, City may take over operation of a facility constituting part of the Work whether or not it is substantially complete if such facility is functionally and ...
	6.4.3 Substantial Completion of or City's beneficial occupancy of a part of the Project will not alter the fact that the one-year warranty for the whole Project starts at the date of Final Completion of the whole Project.

	6.5 FINAL ACCEPTANCE
	6.5.1 Unless otherwise expressly agreed to in writing by City, Final Acceptance must be obtained by no later than 30 Days (60 Days for federally funded contracts) after the date of Substantial Completion. Failure to timely obtain Final Acceptance will...
	6.5.2 Upon receipt of written notice that the Work is ready for final inspection and acceptance, City and Contractor will jointly inspect to verify that the remaining items of Work have been completed. There will be no partial acceptance. Final Accept...
	6.5.3 Final Payment will not be due, owing, or paid by City until Final Acceptance is issued.
	6.5.4 Landscape Establishment Period. Unless otherwise expressly agreed to in writing by City, the Landscape Establishment Period will begin on the date of Final Acceptance of the Project and will run 90 Calendar Days thereafter. Landscape Establishme...
	6.5.4 Landscape Establishment Period. Unless otherwise expressly agreed to in writing by City, the Landscape Establishment Period will begin on the date of Final Acceptance of the Project and will run 90 Calendar Days thereafter. Landscape Establishme...

	6.6 CONTINUATION OF WORK
	6.6.1 Permitting Contractor to continue and finish the Work or any part of it after the time fixed for its completion (whether milestone, phase, Substantial Completion or Final Acceptance) or after the date to which the time fixed for any completion m...
	6.6.2 Furthermore, the timely completion of the Work being of the utmost importance under this Contract, notwithstanding the existence of one or more disputes between the parties concerning the scope of the Work, the Project Schedule, Contract Time, p...


	SECTION 7 -  CONTRACT PRICE
	7.1 UNIT PRICE CONTRACTS
	7.1.1 The Contract Price for all Unit Price Contracts will be the amount set forth in the Contract or Change Order multiplied by the verified quantity provided.
	7.1.2 Measurements of quantities to determine the total Contract Price must be in accordance with MAG Specification §§ 109.1 and 109.2.
	7.1.3 The Unit Price may only be changed as set forth in Section 9 below.

	7.2 CHANGE ORDERS
	7.2.1 Unit Price Change Orders.  The Change Order Price for all Unit Price Change Orders will be the amount set forth in the Change Order multiplied by the verified quantity provided.
	7.2.2 Measurements of quantities to determine the total Change Order Price must be in accordance with MAG Specifications §§ 109.1 and 109.2.
	7.2.3 The Unit Price may only be changed as set forth in Section 9 below.
	7.2.4 MAG Specification § 109.4.1 is modified as follows: Before § 109.4.1, the following is added:  Any deduction or increase in the Contract Price must be supported by a signed, written Change Order fully executed by City, and supported by such back...

	7.3 SALES TAX

	SECTION 8 -  PAYMENT
	8.1 PAYMENT FOR CONSTRUCTION SERVICES
	8.1.1 Payment for the Work will be made in accordance with MAG Standard Specification § 109 as amended below.
	8.1.2 Contractor must submit to City for review a completed Contractor Payment Request signed by Contractor, covering the Work completed as of the date of the Request and accompanied by such supporting documentation as is required by the Contract Docu...
	8.1.3 Except for Work performed under a JOC contract, the Contracting Agency will retain 10 percent of all estimates as a guarantee for complete performance of the Contract in accordance with Arizona Revised Statutes Section 34-221 or 34-607.  The Con...
	8.1.4 The payment process functions as follows: Prior to the payment cycle date, Contractor must send a draft Contractor Payment Request to Project Manager.  The Project Team will review the Request and agree upon any necessary adjustments.  Contracto...
	8.1.5 When construction of the Project is fifty percent (50%) completed, Contractor may request payment of one-half of the retention pursuant to A.R.S. § 34-609(B)(3), subject to all of City’s rights to withhold or offset payments, and other rights of...
	8.1.6 City reserves the right under A.R.S. § 34-609(B)(3) to reinstate the ten percent (10%) retention if City determines that satisfactory progress is not being made.
	8.1.7 Contractor’s Warranty of Title.
	8.1.7.1 Contractor warrants and guarantees that title to all Work, materials and equipment covered by any Contractor Payment Request, whether incorporated in the Project or not, will pass to City at the time of payment, free and clear of all liens, cl...
	8.1.7.2 No materials, supplies, or equipment for the Work under this Contract will be purchased subject to any chattel mortgage or under a conditional sale contract or other agreement by which an interest therein, or any part thereof, is retained by t...
	8.1.7.3 Nothing contained in this Section will defeat or impair the right of such persons furnishing materials or labor under any bond given by the Contractor for their protection, or any right under any law permitting such persons to look to funds du...


	8.2 PAYMENT UPON SUBSTANTIAL COMPLETION
	8.2.1 No payment will be made upon Substantial Completion, except for a regularly-scheduled monthly progress payment, as allowed by Section 8.2.2.
	8.2.2 No further payments will be made to Contractor until Final Acceptance.

	8.3 FINAL PAYMENT
	8.3.1 Subject to all of City’s rights to withhold or offset payment, and other rights under the Contract, Final Payment including remaining retainage will be paid only after:
	a. Work has been fully completed (including completion of all incorrect or incomplete work items) and the written Final Acceptance has been issued by City;
	b. Necessary operating manuals, any excess materials and supplies necessary for matching materials and supplies incorporated into the Work, acceptable sewer video results (if applicable), and complete “as-built” Drawings (including the Building Inform...
	c. Full and unconditional lien waivers and releases by Contractor and any person performing labor or supplying material, machinery, fixtures, or tools for the Work have been delivered to Contractor;
	d. All conditions and requirements imposed by City or any financing entity for the corresponding disbursement have been met; and
	e. Contractor delivers to City a Contractor Payment Request requesting Final Payment.

	8.3.2 Contractor must also submit a signed copy of Contractor’s Affidavit Regarding Settlement of Claims, Appendix 3 to these General Conditions, and Certificate of Completion, Appendix 7 to these General Conditions, prior to Final Payment.
	8.3.3 In addition, if required under the Project Specific Special Provisions, Contractor must compile a complete equipment list and maintenance manual to be submitted to City as a precondition to Final Payment. The list must include the following item...
	a. Name, Model and Manufacturer.
	b. Complete parts lists and Drawings.
	c. Local source of supply for replacement parts along with suppliers’ telephone numbers.
	d. Local service organizations serving the equipment and their telephone numbers.
	e. All tags, inspection slips, instruction packages, etc., removed from equipment must be properly identified as to pieces of equipment from which they were taken.

	8.3.4 Contractor must also deliver to City, prior to Final Payment, one (1) digital (in the format specified by City), and if requested by City, one (1) hard copy, of any applicable Maintenance manuals. Each manual must include all manufacturer’s oper...

	8.4  CIT Y ’S RIGHT TO WITHHOLD PAYMENT
	a. Defective Work not remedied;
	b. Third party claims filed or reasonable evidence indicating probable filing of such claims unless security acceptable to City is provided by Contractor;
	c. Failure of Contractor to make payments properly to Subcontractors or for labor, materials or equipment;
	d. Reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Price;
	e. Damage to City or another Contractor;
	f. Reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated delay;
	g. Failure to carry out the Work in accordance with the Contract Documents; or
	h. Contractor is in default of any of its other obligations under the Contract Documents.

	8.5 JOINT/DIRECT CHECKS
	8.6 PAYMENT NOT A WAIVER
	8.7 LIENS AND BOND CLAIMS
	8.8  FIN AN CI AL R ECORDKE EPI NG AND C IT Y ’S AUD I T RIGHT
	8.8.1 Records for all Contracts between City and Contractor must, upon reasonable notice, be open to inspection and subject to audit, scanning, and reproduction during normal business working hours. Such audits may be performed by any City’s represent...
	8.8.2 Contractor’s “records” must include any and all information, materials and data of every kind and character, including without limitation, records, books, papers, documents, subscriptions, recordings, agreements, purchase orders, leases, contrac...
	a. Compliance with Contract requirements for deliverables;
	b. Compliance with approved Plans and Specifications;
	c. Compliance with § 14.9 below;
	d. Compliance with Contract provisions regarding the pricing of Change Orders;
	e. Accuracy of Contractor representations regarding the pricing of invoices; or
	f. Accuracy of Contractor representations related to claims submitted by Contractor or any of their employees.

	8.8.3 Contractor must require all payees (examples of payees include Subcontractors, Suppliers, Insurance Carriers, etc.) to comply with the provisions of this Section by including the requirements hereof in a written Contract Agreement between Contra...
	8.8.4 City’s authorized representative(s) (including, without limitation, Project Manager) must have reasonable access to Contractor’s facilities, must be allowed to interview all current or former employees to discuss matters pertinent to the perform...
	8.8.5 If an audit inspection or examination in accordance with this Section, discloses overpricing or overcharges to City (of any nature) by Contractor or Contractor’s Subcontractors in excess of $100,000 in addition to making adjustments for the over...
	8.8.6 In addition to the normal paperwork documentation Contractor typically furnishes to City, Contractor agrees to furnish, upon written request from City, any of the documentation necessary for City to exercise its audit rights under this Section 8...
	8.8.7 City, its authorized representative, and the appropriate agency, reserve the right to audit Contractor’s records in compliance with local, state or federal policies, statutes or at City’s discretion, within three (3) years of Final Acceptance of...


	SECTION 9 -  CHANGES TO THE CONTRACT
	9.1 FIELD ORDERS
	9.2 EXTRA WORK/CHANGES IN THE WORK
	9.2.1 City reserves the right to make such changes in the Plans and Specifications for the Work, as it may deem appropriate and any such change as set forth in a written Change Order must be deemed a part of this Contract as if originally incorporated...
	9.2.2 In the event City and Contractor cannot agree on the terms of a Change Order, or when circumstances otherwise require, the Project Manager has the authority to direct the Contractor to perform extra work, if the work in question is an item not p...
	9.2.3 Contractor will not be entitled to payment for extra work unless a written Change Order, in form and content prescribed by City, has been executed by City. On all requests for Change Orders, Contractor must specify the increased or decreased cos...
	9.2.4 In general, pricing for Change Orders will include the same mark-up percentages that were in effect when the Contract was awarded. The cost or credit to the City resulting from a change in the Work is subject to Appendix 1 (Policy Statement for ...
	a. By mutual acceptance of a lump sum properly itemized in a form acceptable to City;
	b. By unit prices stated in the Contract Documents;
	c. When the City determines that a Unit Price Book Job Order associated with a Job Order Contract requires a Change Order, by using the same Total Cost Data and CCI that are in effect when the Change Order is anticipated to be issued; or
	d. By actual cost and a percentage fee covering overhead and profit, as follows:
	(i) Contractor will perform the extra work and be compensated for actual cost of labor, materials and equipment.
	(ii) Contractor will have the right to add the fee percentage applicable to the Work under the Contract, or if no such fee has been agreed to by the parties, not more than five percent (5%) to the Subcontractor’s prices for authorized extra work perfo...
	(iii) Contractor or Subcontractor will have the right to add the fee percentage applicable to Work under the Contract for self-performed extra work, or if no such fee has been agreed to by the parties, Contractor’s or Subcontractor’s maximum total all...


	9.2.5 Any agreement which modifies the terms of the Contract (including Change Orders) will be approved in writing by the Project Manager. Once properly executed by both parties, these modifications to the Contract will have the same effect as if they...

	9.3 ACCURACY OF CHANGE ORDER PRICING INFORMATION
	9.3.1 Subject to Sections 9.3.2 through 9.3.4, signature by the contracting parties  constitutes full accord and satisfaction between City and Contractor for all costs, damages, and expenses of whatever kind of nature, including delay, impact or accel...
	9.3.2 Accurate Change Order Pricing Information: Contractor agrees that it is responsible for submitting accurate cost and pricing data to City to support its Fixed Price, Unit Price, or Cost Plus Change Order Proposals or other Contract Price adjustm...
	9.3.3 Right to Verify Change Order Pricing Information: Contractor agrees that City, through its designated representative, will have the right to examine, copy, and scan the records of the Contractor, Subcontractor or Sub-Subcontractor’s records (dur...
	9.3.4 Requirements for Detailed Change Order Pricing Information: Contractor agrees to provide a detailed breakdown of allowable labor and labor burden cost (i.e., base wage rate of applicable classifications of workers, payroll taxes, and insurance a...

	9.4 EMERGENCIES
	9.5 DIFFERING SITE CONDITIONS
	9.5.1 If Differing Site Conditions are encountered at the Project Site, then notice by the observing party must be given to the other party promptly before conditions are disturbed (to the extent practicable) and in no event later than 14 Days after f...

	9.6 CHANGES IN LAWS, REGULATIONS, OR LEGAL REQUIREMENTS OR TAXES

	SECTION 10 - SUSPENSION AND TERMINATION
	10.1 SUSPENSION
	10.2 TERMINATION BY THE CITY FOR CAUSE
	10.2.1 MAG Specifications § 108.11 applies to the Contract.
	10.2.2 City may also terminate the Contract if City determines, in its sole discretion that Contractor has:
	a. After prior written notice, refused or failed to supply enough properly skilled workers or proper materials;
	b. After prior written notice, failed to make payment to Subcontractors for materials or labor in accordance with the respective agreements between Contractor and the Subcontractors;
	c. After prior written notice, disregards laws, ordinances, or rules, regulations or orders of a public authority having jurisdiction;
	d. After prior written notice, repeatedly failed to comply with written directives from City;
	e. Is adjudged as bankrupt or insolvent;
	f. Made a general assignment for the benefit of creditors;
	g. Appointed a trustee or receiver for itself or any of its property;
	h. Filed a petition to take advantage of any debtor's act, or to reorganize under the bankruptcy or similar laws; or
	i. Otherwise breached a provision of the Contract Documents or any other contract between City and Contractor.

	10.2.3 When any of the above reasons exist, City may terminate the Contract, without prejudice to any other rights or remedies of City, after giving Contractor and Contractors’ surety, if any, 7 Days written notice of City’s intent to terminate the Co...

	10.3 TERMINATION BY CITY FOR CONVENIENCE
	10.4 A.R.S. § 38-511

	SECTION 11 - INSURANCE AND BONDS
	11.1 INSURANCE REQUIREMENTS
	11.1.1 After Contract award, the Contractor must furnish the City a certificate of insurance on a standard insurance industry ACORD form.  The ACORD form must be issued by an insurance company authorized to transact business in the State of Arizona po...
	11.1.2 The Contractor and any of its Subcontractors must procure and maintain, until all of their obligations have been discharged, including any warranty periods under this Contract are satisfied, the insurances set forth below.
	11.1.3 The insurance requirements set forth below are minimum requirements for this Contract and in no way limit the indemnity covenants contained in this Contract.
	11.1.4 The City in no way warrants that the minimum insurance limits contained in this Contract are sufficient to protect Contractor from liabilities that might arise out of the performance of the Contract services under this Contract by Contractor, i...
	11.1.5 Failure to demand evidence of full compliance with the insurance requirements in this Contract or failure to identify any insurance deficiency will not relieve the Contractor from, nor will it be considered a waiver of its obligation to maintai...
	11.1.6 Use of Subcontractors:  If any Work is subcontracted in any way, the Contractor must execute a written agreement with Subcontractor containing the same Indemnification Clause and Insurance Requirements as the City requires of the Contractor in ...

	11.2 MINIMUM SCOPE AND LIMITS OF INSURANCE
	11.2.1 The Contractor must provide coverage with limits of liability not less than those stated below.
	11.2.1.1 Commercial General Liability-Occurrence Form.  Contractor must maintain “occurrence” form Commercial General Liability insurance with a limit of not less than $2,000,000 for each occurrence, $4,000,000 aggregate.  Said insurance must also inc...
	11.2.1.2 Automobile Liability-Any Automobile or Owned, Hired and Non-Owned Vehicles.  Contractor must maintain Business/Automobile Liability insurance with a limit of $1,000,000 each accident on Contractor owned, hired, and non-owned vehicles assigned...
	11.2.1.3 Workers Compensation and Employers Liability Insurance.  Contractor must maintain Workers Compensation insurance to cover obligations imposed by federal and state statutes having jurisdiction of Contractor employees engaged in the performance...
	11.2.1.4 Builders’ Risk/Installation Floater Insurance.  The Contractor bears all responsibility for loss to all equipment or Work under construction.  Unless waived in writing by the City the Contractor will purchase and maintain in force Builders’ R...
	a. Builders’ Risk/Installation Floater insurance must cover the entire Work including reasonable compensation for architects and engineers’ services and expenses and other “soft costs” made necessary by an insured loss.  Builders’ Risk/Installation Fl...
	b. The Contractor must also purchase and maintain Boiler and Machinery insurance with the same requirements as Builders’ Risk/Installation Floater insurance cited above if the Work to be performed involves any exposures or insurable property normally ...
	c. Builders’ Risk/Installation Floater Insurance must be maintained until whichever of the following first occurs: (i) final payment has been made; or, (ii) until no person or entity, other than the City, has an insurable interest in the property requ...
	d. The Builders’ Risk/Installation Floater insurance must be endorsed so that the insurance will not be canceled or lapse because of any partial use or occupancy by the City.
	e. The Builders Risk/Installation Floater insurance must include as named insureds, the City, the Contractor, and all tiers of Subcontractors and others with an insurable interest in the Work who will be named as additional insureds unless they are ab...
	f. The Builders Risk/Installation Floater insurance must be written using the Special Causes of Loss policy form, replacement cost basis.
	g. All rights of subrogation under the Builders Risk/Installation Floater insurance are, by this Contract/Agreement, waived against the City, its officers, officials, agents and employees.
	h. The Contractor is responsible for payment of all deductibles under the Builders’ Risk/Installation Floater insurance policy.

	11.2.1.5 Pollution Liability Insurance (Including Errors and Omissions).  For Job Orders, Pollution Liability Insurance is only required if applicable and determined on a project specific basis.  Contractor must maintain Pollution Liability Insurance ...
	a. The policy must provide for complete professional service coverage, including coverage for pollution liability that is a result of a breach of professional duties.
	b. The policy must provide for protection again claims for third-party bodily injury, property damage, or environmental damage caused for pollution conditions resulting from general contracting activities for which Contractor is legally liable.
	c. The policy must provide for cleanup costs when mandated by governmental entities, when required by law, or as a result of third-party claims.
	d. Completed Operations Coverage must be kept in place for up to the statute of repose.
	e. The policy must be endorsed to include the following additional insured language: “City, its elected officials, trustees, employees, agents, and volunteers must be named as additional insureds with respect to liability arising out of the activities...
	f. If Work under this Contract requires the transportation of any hazardous material or regulated substances, Contractor must carry Auto Liability with a CA 9948 endorsement or equivalent.
	g. If Work under this Contract requires the disposal of any hazardous materials from the job site, Contractor must obtain a certificate of insurance for Pollution Legal Liability from the disposal site operator with a limit of not less than $5,000,000...



	11.3 ADDITIONAL POLICY PROVISIONS REQUIRED
	11.3.1 Self-Insured Retentions or Deductibles.  Any self-insured retentions and deductibles must be declared and approved by the City.  If not approved, the City may require that the insurer reduce or eliminate any deductible or self-insured retention...
	11.3.2 The Contractor’s insurance must contain broad form contractual liability coverage.
	11.3.3 The Contractor's insurance coverage must be primary insurance with respect to the City, its officers, officials, agents, and employees.  Any insurance or self-insurance maintained by the City, its officers, officials, agents, and employees will...
	11.3.4 The Contractor's insurance must apply separately to each insured against whom claim is made or suit is brought, except with respect to the limits of the insurer's liability.
	11.3.5 Coverage provided by the Contractor must not be limited to the liability assumed under the indemnification provisions of this Contract.
	11.3.6 The policies must contain a severability of interest clause and waiver of subrogation against the City, its officers, officials, agents, and employees, for losses arising from Work performed by the Contractor for the City.
	11.3.7 The Contractor, its successors and or assigns, are required to maintain Commercial General Liability insurance as specified in this Contract for a minimum period of 3 years following completion and acceptance of the Work.  The Contractor must s...
	11.3.8 If a Certificate of Insurance is submitted as verification of coverage, the City will reasonably rely upon the Certificate of Insurance as evidence of coverage but this acceptance and reliance will not waive or alter in any way the insurance re...
	11.3.9 Insurance Cancellation During Contract Term.
	11.3.9.1 If any of the required policies expire during the life of this Contract, the Contractor must forward renewal or replacement Certificates to the City within 10 Days after the renewal date containing all the required insurance provisions.
	11.3.9.2 Each insurance policy required by the insurance provisions of this Contract must provide the required coverage and must not be suspended, voided or canceled except after 30 Days prior written notice has been given to the City, except when can...

	11.3.10 City as Additional Insured.  The above-referenced policies are to contain, or be endorsed to contain, the following provisions:
	11.3.10.1 The Commercial General Liability and Automobile Liability policies are to contain, or be endorsed to contain, the following provisions:  The City, its officers, officials, agents, and employees are additional insureds with respect to liabili...
	11.3.10.2 The City, its officers, officials, agents, and employees must be additional insureds to the full limits of liability purchased by the Contractor even if those limits of liability are in excess of those required by this Contract.


	11.4 BONDS AND OTHER PERFORMANCE SECURITY
	11.4.1 After Contract award, Contractor must provide a Performance Bond and a Payment Bond, each in an amount equal to the full amount of the Contract Price.
	11.4.2 Each such bond must be executed by a surety company or companies holding a Certificate of Authority to transact surety business in the State of Arizona, issued by the Director of the Arizona Department of Insurance and must be named in the curr...
	11.4.3 The bonds must be made payable and be acceptable to City. The bond forms for the performance and payment bonds must be in the forms required under A.R.S. § 34-221, et. Seq., as in Appendices 4 and 5 of these General Conditions.
	11.4.4 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of obligations arising under the Contract Documents, Contractor must promptly furnish a copy of the bonds or must permit a copy to be made.
	11.4.5 All bonds submitted for this Project must be provided by a company which has been rated AM Best rating of A- or better for the prior four quarters by the latest edition of the ‘Results Best’s Key Rating Guide (Property/Casualty)” published by t...
	11.4.6 Personal or individual bonds are not acceptable.
	11.4.7 If the surety on any Bond furnished by Contractor is declared a bankrupt or becomes insolvent, or Contractor’s right to do business is terminated in any state where any part of the Project is located, or it ceases to meet the requirements of th...


	SECTION 12 -  INDEMNIFICATION
	12.1 To the extent permitted by law, the Contractor and its owners, officers, directors, agents, employees, and subconsultants (collectively "lndemnitor") must indemnify, save, and hold harmless the City and its officers, officials, agents, and employ...

	SECTION 13 - DISPUTE RESOLUTION
	13.1 All disputes arising out of or relating to the Contract, the Work or the Project, other than termination under Section 10, will be resolved pursuant to the Dispute Resolution process set forth in Appendix 6 of these General Conditions, and not pu...
	13.2 Contractor agrees that during any dispute between the parties, Contractor will continue to perform its obligations under the Contract until such dispute is resolved.
	13.3 Notwithstanding any other provision in this Contract, City has the right to immediately file in court and pursue an action for a temporary restraining order and injunctive relief against Contractor if City determines that such action is necessary...

	SECTION 14 -  MISCELLANEOUS PROVISIONS
	14.1 CONTRACT DOCUMENTS
	14.1.1 The Contract Documents are intended to permit the parties to complete the Work and all obligations required by the Contract Documents within the Contract Times for the Contract Price. The Contract Documents are intended to be complementary and ...
	14.1.2 It is the intent of the Contract Documents to describe a functionally complete Project (or part thereof) to be constructed in accordance with the Contract Documents.  Any labor, documentation, services, materials, or equipment that may reasonab...
	14.1.3 The Contract Documents establish the rights and obligations of the parties and include the Contract, Addenda (which pertain to the Contract Documents), Contractor's Bid or Proposal (including documentation accompanying the Bid and any post-Bid ...
	14.1.4 In the event of any inconsistency, conflict, or ambiguity between or among the Contract Documents, the Contract Documents will take precedence as follows from highest to lowest: Change Orders, Addenda, Contract, Project Specific Special Provisi...
	14.1.5 On the Drawings, given dimensions will take precedence over scaled measurements and large scale drawings over small-scale drawings.
	14.1.6 Clarifications and interpretations of the Contract Documents will be issued by the Design Professional through the City.
	14.1.7 The headings used in this Agreement or any other Contract Documents, are for ease of reference only and must not in any way be construed to limit or alter the meaning of any provision.
	14.1.8 The Contract Documents form the entire agreement between City and Contractor. No oral representations or other agreements have been made by the parties except as specifically stated in the Contract Documents.
	14.1.9 The Contract Documents may not be changed, altered, or amended in any way except in writing signed by a duly authorized representative of each party in the form of a Change Order.
	14.1.10 Re-Use of Documents.  Neither Contractor nor any Subcontractor, manufacturer, fabricator, supplier or distributor will have or acquire any title to or ownership rights in any of the Drawings, Specifications or other documents (or copies of any...

	14.2 REFERENCE STANDARDS
	14.2.1 Reference to standards, specifications, manuals, or codes of any technical society, organization, or association, or to Laws or Regulations, whether such reference be specific or by implication, will mean the standard, specification, manual, co...
	14.2.2 The provisions of any such standard, specification, manual or code, or any instruction of a Supplier will not change the duties or responsibilities of City, Contractor, Design Professional or Project Manager, or any of their Subcontractors, con...

	14.3 COMPLIANCE WITH ARIZONA LAW AND FEDERAL LAW
	14.3.1 Compliance with A.R.S. § 41-4401.  Pursuant to the provisions of A.R.S. § 41-4401, the Contractor hereby warrants to the City that the Contractor and each of its subcontractors (“Subcontractors”) must comply with all Federal Immigration laws an...
	14.3.2 A breach of the Contractor Immigration Warranty constitutes a material breach of this Contract and subject to penalties up to and including termination of this Contract.
	14.3.3 The City retains the legal right to inspect the papers of any Contractor or Subcontractor employee who works on this Contract to ensure that the Contractor or Subcontractor is complying with the Contractor Immigration Warranty.  The Contractor ...
	14.3.4 The City may, at its sole discretion, conduct random verifications of the employment records of the Contractor and any Subcontractors to ensure compliance with Contractors Immigration Warranty.  The Contractor agrees to assist the City in perfo...
	14.3.5 The provisions of this Article must be included in any contract the Contractor enters into with any and all of its subcontractors who provide services under this Contract or any subcontract.  “Services” are defined as furnishing labor, time or ...

	14.4 HAZARDOUS ENVIRONMENTAL CONDITIONS
	14.4.1 Contractor will not be responsible for any Hazardous Environmental Condition uncovered or revealed at the Site which was not shown or indicated in Drawings or Specifications or identified in the Contract Document to be within the scope of the W...
	14.4.2 If Contractor encounters a Hazardous Environmental Condition or if Contractor or anyone for whom Contractor is responsible creates a Hazardous Environmental Condition. Contractor must immediately:
	a. Secure or otherwise isolate such condition;
	b. Stop all Work in connection with such condition and in any area affected thereby; and
	c. Notify City and promptly thereafter confirm such notice in writing.

	14.4.3 City will promptly retain a qualified expert to evaluate such condition or take corrective action, if any.
	14.4.4 Contractor will be responsible for any and all civil or criminal penalties, fines, damages, or other charges imposed by any regulatory agency or court for sewage discharges that are in violation of applicable statutes and laws and that are a re...

	14.5 COOPERATION AND FURTHER DOCUMENTATION
	14.6 ASSIGNMENT
	14.7 SUCCESSORS
	14.8 LAWFUL PRESENCE
	14.9 NO BOYCOTT OF ISRAEL CERTIFICATION
	14.10 NO THIRD PARTY BENEFICIARY
	14.11 GOVERNING LAW AND VENUE
	14.12 SEVERABILITY
	14.13 LEGAL REQUIREMENTS
	14.14 PARTIAL INVALIDITY
	14.15 ATTORNEYS' FEES
	14.16 CONFLICT OF INTEREST
	14.16.1 Contractor agrees to disclose any financial or economic interest with the Project property, or any property affected by the Project, existing prior to the execution of the Contract. Further, Contractor agrees to disclose any financial or econo...
	14.16.2 Contractor will not engage the services on this Contract of any present City employee who was involved as a decision maker in the selection or approval processes, or who negotiated or approved billings or Contract Modifications for this Contract.
	14.16.3 Contractor agrees that it will not perform services on this Project for a contractor, subcontractor, or any supplier, not covered under this Contract.

	14.17 INDEPENDENT CONTRACTOR
	14.18 NOTICE OF INJURY
	14.19 CONFIDENTIALITY
	14.20 DATA CONFIDENTIALITY
	14.20.1 As used in the Contract, “data” means all information, whether written or verbal, including plans, specifications, renderings, photographs, studies, investigations, audits, analyses, samples, reports, calculations, internal memos, meeting minu...
	14.20.2 Contractor agrees that all data, regardless of form, including originals, images, and reproductions, prepared by, obtained by, or transmitted to City in connection with the Contractor’s performance of this Contract is confidential and propriet...
	14.20.3 Except as specifically provided in this Contract, Contractor or its Subcontractors must not divulge data to any third party without prior written consent of City.  Contractor or its Subcontractors must not use data for any purposes except to p...
	a. Data which was known to Contractor or its Subcontractors prior to its performance under this Contract unless such data was acquired in connection with Work performed for City;
	b. Data which was acquired by Contractor or its Subcontractors in its performance under this Contract and which was disclosed to Contractor or its Subcontractors by a third party, who to the best of Contractor’s or its Subcontractor’s knowledge and be...
	c. Data which is required to be disclosed by virtue of law, regulation, or court order, to which the Contractor or its Subcontractors are subject.

	14.20.4 In the event the Contractor or its Subcontractors are required or requested to disclose data to a third party, or any other information to which the Contractor or its Subcontractors became privy as a result of any other contract with City, the...
	14.20.5 Unless prohibited by law, within 10 Days after completion of services for a third party on real or personal property owned or leased by City, the Contractor must promptly deliver, as set forth in this Section, a copy of all data to City.  All ...
	14.20.6 Contractor or its Subcontractors assume all liability for maintaining the confidentiality of the data in its possession and agree to compensate City if any of the provisions of this Section are violated by Contractor, its employees, agents, or...

	14.21 SURVIVAL
	14.22 COVENANTS AGAINST CONTINGENT FEES
	14.23 NO WAIVER
	14.24 NONEXCLUSIVE REMEDIES
	14.25 PROJECT COMMUNICATIONS
	14.25.1 All communications concerning the performance of the Work or the Project will be provided to the designated Project Manager and Contractor’s Representative set forth in Article 1 of the Contract. City may change the designated Project Manager ...
	14.25.2 Project communications may be exchanged by e-mail, but email communications cannot change the terms of the Contract or the Scope of Work, or effectuate any change that requires a written Change Order.
	14.25.3 When any provisions of the Contract Documents requires Contractor or the Design Professional to give written notice to City, it will be deemed to have been validly given if delivered in person or if delivered at or sent by registered or certif...
	14.25.4 When any provisions of the Contract Documents requires City, Project Manager, or the Design Professional to give written notice to Contractor, it will be deemed to have been validly given if delivered in person to the person designated in the ...

	14.26 DRUG FREE WORKPLACE PROGRAM
	14.26.1 City has adopted a policy establishing a drug free workplace for itself and as a requirement for Contractors doing business with City, to ensure the safety and health of employees working on City projects.
	14.26.2 Contractor must require a drug free workplace for all employees working under the Contract. Specifically, all employees of Contractor who are working under a Contract with City must be notified, in writing, by Contractor that they are prohibit...
	14.27 Failure to require a drug free workplace in accordance with the City’s policy may result in termination of the Contract and possible debarment form bidding on future City projects.


	SECTION 15 -  PROVISIONS APPLICABLE SOLELY TO GMP AND COST-BASED CONTRACTS, CHANGE ORDERS, AND JOB ORDERS
	SECTION 15 -  PROVISIONS APPLICABLE SOLELY TO GMP AND COST-BASED CONTRACTS, CHANGE ORDERS, AND JOB ORDERS
	15.1 ADDITIONAL DEFINITIONS
	15.2 CONTRACT PRICE
	15.2.1 The Contract Price for all Contracts, Change Orders, and Job Orders based upon payment of the Cost of the Work plus a Fee with a GMP, time and materials, or cost-plus a fee will be the Cost of the Work incurred plus the Fee agreed to in writing...
	15.2.2 The Contract Price may only be changed as set forth in Section 9 above.
	15.2.3 Only costs specifically designated as reimbursable costs are eligible for payment by City or may be charged against the Contract Price. All other costs will not be paid by City and will not be chargeable against the Contract Price.
	15.2.4 Cost-Based Contracts. For Contracts, Change Orders, or Job Orders, reimbursable costs must be determined pursuant to Appendix 9 to these General Conditions, Cost of the Work, and not by MAG Specifications §109.5.

	15.3 ALLOWANCES
	15.3.1 Contractor must include in the Contract Price all Allowances stated in the Contract Documents and agreed to in writing by City. Items covered by these Allowances must be supplied for such amounts and by such persons as City may direct, provided...
	15.3.2 Unless otherwise provided in the Contract Documents:
	15.3.2.1 These Allowances must cover the cost to Contractor, less any applicable trade discount, of the materials, labor, and equipment required by the Allowances, delivered at the Site, and all applicable taxes;
	15.3.2.2 Contractor’s costs for unloading and handling on the Site, labor, installation costs, overhead, profit and other expenses relating to materials, labor, and equipment required by the Allowance must be included in the Contract Sum and not in th...
	15.3.2.3 Whenever the cost is more or less than the Allowance, the Contract Sum must be adjusted accordingly by Change Order, the amount of which will recognize the difference between actual costs for an Allowance item and the amount of the Allowance ...


	15.4 CONTINGENCY
	15.4.1 Construction Contingency.  This GMP includes a dollar amount listed as a Construction Contingency which will be readily available for increased costs for subcontractors, material, and equipment subject to prior approval of City, which approval ...
	15.4.2 Owner’s Contingency.  This GMP also includes a dollar amount listed as an Owner’s Contingency which may be used only by the City (owner department) for upgrades and changes in scope or other changes not already included within the intent of the...

	15.5 REDUCTION IN RETENTION
	15.6 FINAL PAYMENT
	15.7 OPEN BOOK
	15.8 DIFFERING SITE CONDITIONS AND/OR CHANGE IN LAWS

	SECTION 16 -  PROVISIONS APPLICABLE SOLELY TO JOB ORDER CONTRACTS (JOC)
	16.1 ADDITIONAL DEFINITIONS
	16.2 ORDERING AND PROCESSING PROCEDURES FOR JOB ORDERS
	16.2.1 The process for developing and issuing a Job Order for a particular Project consists of three (3) procedures: (1) issuance of a RFP by City; (2) JOC Contractor’s response to the RFP in the form of JOC Contractor’s Job Order Cost Proposal; and (...
	16.2.2 RFP’s For Job Orders
	16.2.2.1 City will provide to JOC Contractor RFP with a Scope of Work (SOW) describing the Work to be performed, which may include special instructions and conditions, material submittal requirements, and, if applicable, a complete set of sketches, co...
	16.2.2.2 Some Job Order RFP’s will be issued by City without detailed sketches, drawing and specifications and will rely on JOC Contractor to produce them for City review and approval and is considered to be Pre-Construction and incidental design serv...

	16.2.3 JOC Contractor’s Job Order Cost Proposal
	16.2.3.1 JOC Contractor must respond within ten (10) calendar days of the RFP date or site visit, whichever is later or as otherwise indicated on a case-by-case basis, by submitting JOC Contractor’s Job Order Cost Proposal to the City representative.
	16.2.3.2 Unless otherwise required under the terms of the RFP, JOC Contractor’s Job Order Cost Proposal must include the following.
	a. JOC Contractor’s Job Order Cost Proposal in PDF and electronic format;
	b. A Project Schedule and schedule of values that reflects the costs of each work element on the schedule. The schedule must show all milestones (e.g., permits, submittals, ordering materials, demolition, work phases, closeout and completion date); and
	c. Necessary documentation will be required to indicate that adequate scoping, layout, setup and planning to accomplish the Work has been done. Examples of documentation that might reasonably be expected include sketches, drawings, calculations, catal...

	16.2.3.3 JOC Contractor must select Subcontractors based on qualifications alone or on a combination of qualifications and price and must not select Subcontractors based on price alone. A qualifications and price selection may be a one-step selection ...
	16.2.3.4 Upon request, JOC Contractor must provide City with copies of Subcontractor quotes and the basis for selection of each Subcontractor.
	16.2.3.5 If City objects to a selected Subcontractor, City will make the objection and the reasons for the objection known to the JOC Contractor. JOC Contractor must then present an acceptable Subcontractor for the applicable discipline. City will not...
	16.2.3.6 For self-performed work, the City retains the right to have the JOC Contractor establish JOC Contractor’s costs by bidding their costs against at least three (3) other interested trade Contractors. No self- performed work will be allowed to b...

	16.2.4 Issuance of Job Order
	16.2.4.1 City Representative will compare the JOC Contractor’s Job Order Cost Proposal with the City’s estimate, schedules and other requirements, and then, if the City Representative determines it is in the best interest of City, arrange a meeting wi...
	16.2.4.2 If the City Representative determines that it is in the best interest of the City, City will then issue a Job Order to JOC Contractor for execution.
	16.2.4.3 Specific Job Orders may vary, but unless agreed to by City in writing otherwise, the content of Job Orders under the Contract will generally be as follow, all of which will be signed and/or initialed by JOC Contractor’s designated representat...
	a. The description of the Scope of the Work and Project Schedule (attached as Exhibit A to the Job Order);
	b. The address or location of the Work;
	c. The Contract Price for Work (Construction) included in the Project (attached as Exhibit B to the Job Order);
	d. The name of the JOC Contractor representative for the Project;
	e. The Drawings and Specifications for the Project;
	f. If any shop drawings, project date and/or samples are required for the Job Order, the date for delivery of each required item (included in the Project Schedule, Exhibit A to the Job order); and
	g. Project Specific Provisions, if any, in Exhibit A to the Job Order, including, without limitation, whether any of the following are required: Pre-Construction Conference, weekly progress meetings, field office, storage enclosure, materials and equi...


	16.2.5 Job Order Intent. Each Job Order will be interpreted to include all items reasonably necessary to complete the Project under that Job Order as described in the scope of the Work in that Job Order. All Work must be performed in a professional ma...

	16.3 INCIDENTAL DESIGN SERVICES
	16.3.1 This effort includes all “extensions of design” for systems that are typically specified in a performance oriented manner by consultants and designers. Examples include: fire sprinkler systems, fire alarm and sprinkler systems, DDC controls, co...
	16.3.2 Incidental design includes all documents, sketches, schematic diagrams, floor plan layouts, equipment schedules and other documents produced by the JOC Contractor to define the work required for projects that the City does not develop formal or...
	16.3.3 JOC Contractor represents, covenants, and agrees, and contractually assumes the obligation to furnish, all of the required Design Services through properly licensed and experienced Design Professionals in complete accordance with all of the dut...
	16.3.4 All Design Documents (and all other Project-related documents, models, computer drawings and other electronic expression, photographs and other expressions CADD, and BIM files and images included) that JOC Contractor and/or JOC Contractor’s Des...

	16.4 CONSTRUCTION SERVICES
	16.4.1 The following subsections of this Section 16.4 set forth requirements beyond those set forth in Section 4 above which apply to Construction Services performed under a Job Order.
	16.4.2 JOC Contractor must perform the Work using only those firms, team members and individuals designated by JOC Contractor consistent with each Job Order or otherwise approved by City pursuant to the General Conditions. No other entities or individ...
	16.4.3 Construction Phasing
	16.4.3.1 City use of the facilities is anticipated while the Work is being performed. The Work must be planned and accomplished so that there will be a minimum of interference and inconvenience to occupants in the building and agencies in the vicinity...
	16.4.3.2 If applicable, furniture, portable office equipment and wall appurtenances not rigidly fastened to the walls must be moved by JOC Contractor, protected from damage and replaced to the original position upon completion of the work. If the work...
	16.4.3.3 The work must, so far as practicable, be done in definite sections or divisions and confined to limited areas which must be completed before work in other sections or divisions are begun.

	16.4.4 Work Site Conflicts. In the event of a conflict between JOC Contractor and others in an occupied facility or where other Contractors are performing work on the same facility under other Contracts, City will decide to dispute and that decision w...
	16.4.5 Ownership of Work Product. Work Product prepared or otherwise created in connection with the performance of this Contract, including the Work, are to be and remain the property of City. For purposes of this provision, “Work Product” will includ...

	16.5 OPTIONAL LIQUIDATED DAMAGES
	16.5.1 Specific Job Orders. City will have the right to assess liquidated damages in relation to any specific JOC Project Agreement as set forth below.
	16.5.2 Substantial Completion Liquidated Damages. JOC Contractor acknowledges and agrees that if JOC Contractor fails to obtain Substantial Completion of the Work within the Contract Time, City will sustain extensive damages and serious loss as a resu...
	16.5.3 Final Acceptance Liquidated Damages. For the same reasons set forth in Section 16.5.2 above, City and JOC Contractor further agree that if JOC Contractor fails to achieve Final Acceptance of the Work within the Contract Time, City will be entit...
	16.5.4 MAG Liquidated Damages. Liquidated damages provisions in MAG § 108.9 may apply to any specific JOC Project Agreement.
	16.5.5 City may deduct liquidated damages assessed pursuant to this Section 16.5 from any unpaid amounts then or thereafter due JOC Contractor under the Contract or any specific JOC Project Agreement between JOC Contractor and City. Any liquidated dam...

	16.6 PERFORMANCE MEASUREMENT
	16.6.1 Performance Assessment. After the Final Acceptance of Work under each Job Order, City will complete a written evaluation of the performance of JOC Contractor on the Job Order.
	16.6.2 Consideration in Assignment of Work. JOC Contractor’s record of cost, schedule and quality performance and comparative assessments will be significant considerations in City’s determination whether to award future Job Orders. JOC Contractor agr...


	SECTION 17 -  PROVISIONS APPLICABLE SOLELY TO PRE-CONSTRUCTION SERVICES FOR CONSTRUCTION MANAGER AT RISK
	SECTION 17 -  PROVISIONS APPLICABLE SOLELY TO PRE-CONSTRUCTION SERVICES FOR CONSTRUCTION MANAGER AT RISK
	17.1 ADDITIONAL DEFINITIONS
	17.2 GENERAL
	17.2.1 CM@Risk must perform the  Services required by, and in accordance with the Contract Documents and as outlined in Exhibit A of the Contract to the satisfaction of the Project Manager, exercising the degree of care, skill, diligence and judgment ...
	17.2.2 As a participating member of the Project Team, CM@Risk must provide to City and Design Professional a written evaluation of City’s Project Program and budget, each in terms of the other, with recommendations as to the appropriateness of each. C...
	17.2.3 CM@Risk must attend Project Team meetings, which may include, but are not limited to, bi- weekly Project management meetings, Project workshops, special Project meetings, construction document rolling reviews, public meetings and partnering ses...
	17.2.4 CM@Risk must provide Pre-Construction Services, described herein, in a timely manner and consistent with the intent of the most current Drawings and Specifications. CM@Risk must promptly notify City in writing whenever CM@Risk determines any Dr...
	17.2.5 CM@Risk when requested by City, must attend, make presentations and participate as may be appropriate in public agency and or community meetings, relevant to the Project. CM@Risk must provide drawings, schedule diagrams, budget charges and othe...
	17.2.6 Ownership of Work Product. All Work Product prepared or otherwise created in connection with the performance of this Contract, including the Work, are to be and remain the property of City. For purposes of this provision, “Work Product” will in...
	17.2.7 CM@Risk represents to City in completing Pre-Construction Services and providing the reports and analysis required thereunder, that Work can be properly and timely constructed within the GMP Proposal, if accepted. CM@Risk does not assume any de...

	17.3 DETAILED PROJECT SCHEDULE
	17.3.1 The fundamental purpose of the Detailed Project Schedule is to identify, coordinate and record the tasks and activities to be performed by all of the Project Team members and then for the Project Team to utilize that Deliverable as a basis for ...
	17.3.2 CM@Risk must include and integrate in the Detailed Project Schedule the services and activities required of City, Design Professional and CM@Risk including all construction phase activities based on the input received from City and the Design P...
	17.3.3 A Baseline Project Schedule must be initiated with the project Baseline Cost Model and agreed to by the project team at the same time. CM@Risk must update and maintain a detailed Project Schedule throughout pre-construction such that it will no...
	17.3.4 If phased construction is deemed appropriate at the time of developing the Baseline Cost Model or during the development of the Detailed Project Schedule, and City approves, CM@Risk must review the design and make recommendations regarding the ...
	17.3.5 Long Lead Time Items. As part of developing the Detailed Project Schedule, CM@Risk must identify all long lead time materials, fabrications, equipment, or other items which may impact the Project Schedule and may require early action on the par...
	17.3.6 Equipment Plan. Contractor must develop an Equipment Plan that addresses all rental and owned equipment, regardless of whether such equipment will be provided by CM@Risk or subcontractor(s), that will be necessary to construct the Project and t...

	17.4 DESIGN DOCUMENT REVIEWS
	17.4.1 CM@Risk must evaluate periodically the availability of labor, materials/equipment, cost- sensitive aspects of the design; and other factors that may create an unacceptable variance to the Baseline Cost Model and/or Baseline Project Schedule.
	17.4.2 CM@Risk must recommend, in conjunction with the Project Team, those additional surface and subsurface investigations that, in its professional opinion, are required to provide the necessary information for CM@Risk to construct the Project. Thes...
	17.4.3 CM@Risk must meet with the Project Team as required to review designs during their development. CM@Risk must familiarize itself with the evolving documents through pre- construction. CM@Risk must proactively advise the Project Team and make rec...
	17.4.4 CM@Risk must routinely conduct constructability and bid-ability reviews of the Drawings and Specifications as necessary to satisfy the needs of the Project Team. The reviews must attempt to identify all discrepancies and inconsistencies in the ...
	17.4.4.1 CM@Risk must evaluate whether: (a) the Drawings and Specifications are configured to enable efficient construction; (b) design elements are standardized; (c) construction efficiency is properly considered in the Drawings and Specifications; (...
	17.4.4.2 CM@Risk must check cross-reference and complementary Drawings and sections within the Specifications and in general evaluate whether: (a) the Drawings and Specifications are sufficiently clear and detailed to minimize ambiguity and to reduce ...
	17.4.4.3 The results of the reviews must be provided to Project Team in formal, written reports clearly identifying all reviewed documents and the discovered discrepancies and inconsistencies in the Drawings and Specifications with notations and recom...
	17.4.4.4 CM@Risk’s reviews must be from a Contractor’s perspective, and though it will serve to eliminate/reduce the number of RFIs) and changes during the construction phase, responsibility for the Drawings and Specifications will remain with the Des...

	17.4.5 It is CM@Risk’s responsibility to assist the Design Professional in ascertaining that, in CM@Risk’s professional opinion, the Construction Documents are in accordance with applicable Laws, Regulations, or Legal Requirements, building codes, sou...
	17.4.6 The Project Team will routinely identify and evaluate using value analysis principles and alternate systems, approaches, design changes that have the potential to reduce Project costs while still delivering a high quality and fully functional P...

	17.5 BASELINE COSTS MODEL, DETAILED COST ESTIMATES, AND SCHEDULE OF VALUES
	17.5.1 At the conclusion of the Master Planning and Programming, if required, CM@Risk will review all available information regarding the design and scope of the Project using CM@Risk’s experience in performing similar work, knowledge of similar proje...
	17.5.2 After receipt of the Design Professional’s most current documents from certain specified pre- construction milestones, CM@Risk must provide a draft Detailed Cost Estimate including a detailed written report detailing any variances to the Baseli...
	17.5.3 If at any point the Detailed Cost Estimate submitted to City exceeds the previously accepted Baseline Cost Model or previously approved Detailed Cost Estimate agreed to as set forth in Section 17.5.2 above, CM@Risk must make appropriate recomme...
	17.5.4 Unless other levels of completion are agreed to in writing in the Construction Documents, at 50% Construction Drawings and included with the associated report, CM@Risk must also submit to the Project Team for review and approval a Schedule of V...
	17.5.5 CM@Risk is to track, estimate/price and address the Project Team’s overall project cost issues that arise outside of the Baseline Cost Model and the latest approved Detailed Cost Estimate such as: City generated changes, Project Team proposed c...
	17.5.6 Upon request by City, CM@Risk must submit to City a cash flow projection for the Project based on the current updated/revised Detailed Project Schedule and the anticipated level of payments for CM@Risk during the design and construction phases....
	17.5.7 Construction Water. CM@Risk must estimate the quantity of water to be used and include the cost thereof in each Detailed Cost Estimate and GMP Proposal provided by City.

	17.6 SUBCONTRACTOR AND MAJOR SUPPLIER SELECTIONS
	17.6.1 There are two ways to select Subcontractors and major Suppliers prior to submission of a GMP Proposal: (1) qualifications-based selection; or (2) a combination of qualifications and price. Except as noted below, the selection of Subcontractors/...
	17.6.2 City may approve the selection of a Subcontractor(s) or Suppliers(s) based only on their qualifications when CM@Risk can demonstrate it is in the best interest of the Project. All Work that is performed, after such a qualifications-based select...
	17.6.2.1 Qualifications based selection of a Subcontractor(s)/Supplier(s) should only occur prior to the submittal of the GMP Proposal.
	17.6.2.2 If a Subcontractor/Supplier selection plan was submitted and agreed to by City, CM@Risk must apply the plan in the evaluation of the qualifications of a Subcontractor(s) or Supplier(s) and provide City with its review and recommendations.
	17.6.2.3 CM@Risk must receive written City approval for each selected Subcontractor(s) and Supplier(s).
	17.6.2.4 CM@Risk must negotiate costs for services/supplies from each Subcontractor/Supplier selected under this method.

	17.6.3 All Work must be competitively bid unless a Subcontractor or Supplier was selected pursuant to Section 17.6.2 above.
	17.6.3.1 CM@Risk must develop Subcontractor and Supplier interest, submit the names of a minimum of three qualified Subcontractors or Suppliers for each trade in the Project for approval by City and solicit bids for the various Work categories. If the...
	17.6.3.2 If City objects to any nominated Subcontractor/Supplier or to any self-performed Work for good reason, CM@Risk must nominate a substitute Subcontractor/Supplier that is acceptable to City.
	17.6.3.3 CM@Risk must distribute Drawings and Specifications, and when appropriate, conduct a Pre- Bid Conference with prospective Subcontractors and Suppliers.
	17.6.3.4 If CM@Risk desires to self-perform certain portions of the Work, it must request to be one of the approved Subcontractor bidders for those specific bid packages. CM@Risk’s bid will be evaluated in accordance with the process identified below....
	17.6.3.5 CM@Risk must receive, open, record and evaluate the bids; provided, however, that if CM@Risk or one of its affiliates is bidding to self-perform the Work that is the subject of the bid, then the bids must be received, opened, recorded and eva...

	17.6.4 CM@Risk will be required to prepare two different reports on the subcontracting process.
	17.6.4.1 Within fifteen days after each major Subcontractor/Supplier bid opening process; CM@Risk must prepare a report for City’s review and approval identifying the recommended Subcontractors/Supplier for each category of Work. The report must detai...
	17.6.4.2 Upon completion of the Subcontractor/Supplier bidding process, CM@Risk must submit a summary report to City of the entire Subcontractor/Supplier selection process. The report must indicate, by bid process, all Subcontractors/Suppliers contact...

	17.6.5 The approved Subcontractors/Suppliers will provide a Schedule of Values with their bid proposals, which will be used to create the overall Project Schedule of Values.
	17.6.6 If after receipt of sub-bids or after award to Subcontractors and Suppliers, City objects to any nominated Subcontractor/Supplier or to any self-performed Work without any reasonable basis, CM@Risk must nominate a substitute Subcontractor or Su...

	17.7 GMP PROPOSAL
	17.7.1 When a GMP Proposal is submitted for a phase of the Work, the GMP will have a Detailed Cost Estimate of the Costs of the Work (as set forth in Section 15.2) in each phase of the Work that is being proposed plus the current estimate for all othe...
	17.7.2 A GMP Proposal for the entire Project will be the sum of the Cost of the Work, CM@Risk Fee, and General Conditions Cost. CM@Risk guarantees to complete the Project at or less than the final GMP Proposal amount plus approved Change Orders. CM@Ri...
	17.7.3 CM@Risk must prepare its GMP Proposal in accordance with City’s request for GMP Proposal requirements based on the most current completed Drawings and Specifications at that time, which unless otherwise directed by City in writing, will be at 1...
	17.7.4 An updated/revised Detailed Project Schedule, Equipment Plan, and Schedule of Values must be included in any GMP Proposal(s), all of which must reflect the GMP Plans and Specifications the Detailed Project Schedule must be shown in relationship...
	17.7.5 GMP Proposals(s) Review and Approval
	17.7.5.1 CM@Risk must meet with the Project Team to review the GMP Proposal(s) and the written statement of its basis. In the event the Project Team discovers inconsistencies or inaccuracies in the information presented, CM@Risk must make adjustments ...
	17.7.5.2 If during the review and negotiation of GMP Proposals design changes are required, City may authorize and cause the Design Professional to revise the GMP Plans and Specifications to the extent necessary to reflect the agreed-upon assumptions ...

	17.7.6 All portions of or items comprising the GMP Proposal are subject to audit by City, as deemed appropriate by City, including, without limitation, any based upon unit prices or Work to be self- performed by CM@Risk, or its affiliates.

	17.8 PAYMENT PROCEDURE FOR PRE-CONSTRUCTION SERVICES
	17.8.1 Requests for monthly payments by CM@Risk for Pre-Construction Services must be submitted monthly and must be accompanied by a progress report, detailed invoices and receipts, if applicable. Any requests for payment must include, as a minimum, a...
	17.8.2 In no event will City pay more than seventy-five (75%) of the Contract Price until acceptance of ALL Pre-Construction Services and award of the final approved Construction Services Contract for the entire Project by City Council. If CM@Risk doe...
	17.8.3 CM@Risk agrees that no charges or claims for costs or damages of any type will be made by it for any delays or hindrances beyond the reasonable control of City during the progress of any portion of Pre-Construction Services specified in this Co...
	17.8.4 No compensation to CM@Risk will be allowed contrary to Article I, Chapter I, Title 34 of the Arizona Revised Statutes.
	17.8.5 If any service(s) executed by CM@Risk is abandoned or suspended in whole or in part, for a period of more than 180 days through no fault of CM@Risk, CM@Risk is to be paid for the services performed prior to the abandonment or suspension.

	17.9 SURVIVAL OF THE DESIGN SERVICES CONTRACT, DUTIES, OBLIGATIONS AND WARRANTIES
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	2.1 CONTRACT DOCUMENTS
	2.2 In the event of any inconsistency, conflict, or ambiguity between or among the Contract Documents, the Contract Documents will take precedence as described in Section 14.1.4 of the General Conditions.
	2.3 DEFINITIONS
	3.1 GENERAL
	3.1.1 Scope of Work.  All terms and conditions are set forth in the Contract. Any terms and conditions and exceptions noted in the Contractor’s proposal or other documents do not apply unless agreed to in this Contract or an approved addendum.
	3.1.2 Contractor agrees this is a Unit Price Contract. Contractor agrees at its own cost and expense, to do all Work necessary required to fully, timely and properly complete the construction of the Project in strict accordance with the Contract Docum...
	3.1.3 Contractor must provide all of the labor and materials, and perform the Work in accordance with Section 4 of the General Conditions. Some, but not all, of the major components of the Construction Services and the corresponding subsections of Sec...
	3.1.4 At all times relevant to this Contract and performance of the Work, the Contactor must fully comply with all Laws, Regulations, or Legal Requirements applicable to City, the Project and the Contract, including, without limitation, those set fort...
	3.1.5 Contractor must perform the Work under this Contract using only those firms, team members and individuals designated by Contractor consistent with Contractor’s accepted Bid, or otherwise, approved by City pursuant to the General Conditions. No o...
	3.1.6 Contractor must comply with all terms and conditions of the General Conditions.
	3.1.7 In the event of a conflict between this Contract and the General Conditions or an exhibit hereto or appendix thereto, the terms of this Contract will control.
	3.1.8 Ownership of Work Product.  Notwithstanding anything to the contrary in this Contract, all Work Product prepared or otherwise created in connection with the performance of this Contract, including the Work, are to be and remain the property of C...

	3.2 CONTRACTOR’S PRE-CONTRACT AND PRE-WORK DELIVERABLES
	3.2.1 The Contractor must provide the Deliverables in accordance with Section 4.2 of the General Conditions.

	3.3 PRE-CONSTRUCTION CONFERENCE
	3.4 PERFORMANCE OF THE WORK (INCLUDING FIELD MEASUREMENTS, SUBCONTRACTORS, AND SUPPLIERS)
	3.5 CONTROL OF THE PROJECT SITE
	3.6 PROJECT SAFETY
	3.7 MATERIALS QUALITY, SUBSTITUTIONS AND SHOP DRAWINGS
	3.8 PROJECT RECORD DOCUMENTS
	3.9 WARRANTY AND CORRECTION OF DEFECTIVE WORK
	4.1 City will have the responsibilities, and provide the information specified in, and subject to the conditions set forth in, Section 5 of the General Conditions.
	5.1 GENERAL
	5.1.1 The total Contract Duration is       Calendar Days (including Substantial Completion by       Calendars Days and Final Acceptance by       Calendar Days).
	5.1.2 The Contract Time will start with the Notice to Proceed (NTP) and end with Final Acceptance, as set forth in Article 5.4 below.
	5.1.3 The Contract Time will be as set forth in the Project Schedule. Contractor agrees that it will commence performance of the Work and complete the Project through Final Acceptance within the Contract Time.
	5.1.4 Time is of the essence of this Contract for the Project, and for each phase and designated Milestone thereof.
	5.1.5 Failure on the part of Contractor to adhere to the approved Project Schedule will be deemed a material breach and sufficient grounds for termination of this Contract by City.

	5.2 PROJECT SCHEDULE
	5.2.1 The Project Schedule will be updated and maintained throughout Contractor’s performance under this Contract in accordance with Section 6.2 of the General Conditions.
	5.2.2 Work must be completed to meet the following milestones after the Notice to Proceed:

	5.3 SUBSTANTIAL COMPLETION
	5.4 FINAL ACCEPTANCE
	5.4.1 Final Acceptance will be obtained within the time period set forth in the Project Schedule.
	5.4.2 Final Acceptance will be issued pursuant to Section 6.5 of the General Conditions.

	5.5 LIQUIDATED DAMAGES
	5.5.1 Substantial Completion Liquidated Damages. Contractor acknowledges and agrees that if Contractor fails to obtain Substantial Completion of the Work within the Contract Time, City will sustain extensive damages and serious loss as a result of suc...
	5.5.2 Final Acceptance Liquidated Damages. For the same reasons set forth in Article 5.5.1 above, City and Contractor further agree that if Contractor fails to achieve Final Acceptance of the Work within the Contract Time, City will be entitled to ret...
	5.5.3 MAG Liquidated Damages. Liquidated damages provisions in MAG § 108.9 will apply.
	5.5.4 City may deduct liquidated damages described in this Article 5.5 from any unpaid amounts then or thereafter due Contractor under this Agreement. Any liquidated damages not so deducted from any unpaid amounts due Contractor will be payable to Cit...

	5.6 MUTUAL WAIVER OF CONSEQUENTIAL DAMAGES ONLY
	5.6.1 Contractor and City waive claims against each other for consequential damages arising out of or relating to this Contract. This mutual waiver includes.
	5.6.2 This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination of this Contract. Nothing contained in this Article 5.6 will be deemed to preclude an award of liquidated damages, when applicab...
	5.6.3 Nothing herein will be deemed to constitute a waiver of any other remedy available to City in the event of Contractor’s default under this Contract prior to full performance of the Work including, as applicable, specific performance or completio...

	6.1 CONTRACT PRICE
	6.1.1 In exchange for Contractor’s full, timely, and acceptable performances and construction of the Work under this Contract, and subject to all of the terms of this Contract, City will pay Contractor the “Contract Price,” which is $245,000.
	6.1.2 The Contract Price is all-inclusive and specifically includes all fees, cost, insurance and bond premiums, and taxes of any type necessary to fully, properly and timely perform and construct Work.

	6.2 COSTS
	10.1 Contractor must provide insurance in accordance with Sections 11.1 through 11.3 of the General Conditions. Contractor must provide proof of such insurance and all required endorsements in forms acceptable to City prior to commencing any Work unde...
	10.2 Contractor must provide performance and payment bonds to City in Accordance with Section 11.4 of the General Conditions and A.R.S. § 34-222.
	10.3 Failure to provide proof of insurance and the required endorsements, or the required bonds, in forms acceptable to City, will be a material breach and grounds for termination for cause of this Contract.





