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Summary Of Costs 

Statewide General Contracting JOC

2 Generators and related equipment (long lead materials only) - City of Chandler PDJOC Project Name:

22-CityofChandler-0009.00JOC Project Number:

Amount of Proposal: $977,674.14 Purchase Order Amount to Contractor

The SJ Anderson CompanyContractor:

Contractor:

The SJ Anderson Company

8/3/2022



Price Proposal Summary - CSI

Job Order Contract

www.eziqc.com

Statewide JOC Contract

2 Generators and related equipment (long lead materials only) - City of Chandler PDJob Order Title:

Job Order Number: 

Contract Number:

Date:

ADSPO17-174290-ez

22-CityofChandler-0009.00

August 03, 2022

This project is for the city of chandler main Police Department Generator Replacement. S. J. Anderson Co. 

was asked if we could supply an equipment only proposal for the special electric gear. Due to the times 

that we are in as far as supply issues. we have the equipment that is on the plan set dated 6/30/22. The 

Electric plans are from LSW Engineering, dated 6/30/22 and they are 95% plans as of this date. Some of 

the items are NPP priced, and they have ship dates as well. All of the equipment in this proposal will be 

long lead time items, anywhere from 60 to 75 week as of today's date 8/2/22. We will work with the city of 

Chandler on dates after the submittals are approved by the Engineer, at that point we will be able to lock in 

the shipment dates. I will let the city know of any and all updates on the ship dates. S. J. Anderson Co. will 

not be able to supply a job equipment schedule at this time. All of this equipment will be FOB City of 

Chandler, and the city will store all of the equipment until the project starts.

Detailed Scope:

Proposal Name:

Proposal Value:

Proposal created by 

Contractor:

2 Generators and related equipment (long lead materials only) - City of Chandler PD

The SJ Anderson Company

$977,674.14

01 - General Requirements: $55,020.96

23 - Heating, Ventilating, And Air-Conditioning (HVAC): $43,725.23

26 - Electrical: $878,927.95

$977,674.14Proposal Total

This  proposal total represents the correct total for the proposal.  Any discrepancy between line totals, 

sub-totals and the proposal total is due to rounding of the line totals and sub-totals.

PO should be directly issued to the Contractor and not Gordian or The State of Arizona .

The Percent of NPP on this Proposal: 44.34%

 1.00
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Price Proposal Detail  - CSI

Job Order Contract

August 03, 2022

22-CityofChandler-0009.00

ADSPO17-174290-ez

Date:

Job Order Title:

Job Order Number: 

Contract Number:

2 Generators and related equipment (long lead materials only) - City of Chandler PD

1.1989-Option 5 - Non-State - Owner Funded - Normal Working Hours, 1.0626-Option 5 - Non-State 

ezIQC Reimbursable Fee

Adjustment Factor(s) Used:

Proposal created 

by Contractor:

Proposal Value:

Proposal Name: 2 Generators and related equipment (long lead materials only) - City of Chandler PD

The SJ Anderson Company

$977,674.14

CSI Number Line TotalDescriptionUOMMod.Rec#

01 - General Requirements

01  22   16   00 0004 TaxesThe Contractor shall pay all sales, consumer, use and other similar taxes 

required by Law for which an exemption does not exist. If the Contractor is 

required to pay sales tax on non-exempt material, equipment, services or other 

items purchased in connection with a Purchase Order, the Member will 

reimburse the Contractor for such tax, without mark-up, provided the 

Contractor submits the appropriate documentation therefore.

The base cost of the Taxes is $1.00. The quantity used will adjust the base 

cost to the actual Taxes (e.g. quantity of 125 = $125.00 Taxes).

1 $55,020.96EA

Installation =x x $55,020.96
FactorUnit PriceQuantity Total

 1.0626$1.00 51,779.56

User Note: Tax

Subtotal for 01 - General Requirements: $55,020.96

23 - Heating, Ventilating, And Air-Conditioning (HVAC)

23  13   23   16 0020 2,000 Gallon, Steel Storage Tank, Double Wall, With 3/16" Shell, Aboveground 

With Supports, Coating And Fittings

2 $35,262.29EA

Installation =x x $35,262.29
FactorUnit PriceQuantity Total

 1.1989$14,706.10 2.00

User Note: All equipment on this proposal is per LSW Engineering 95% plans, dated 6/30/22

23  13   23   16 0020 For 1/4" Thick Shell, Add3 Mod $8,462.94EA

Installation =x x $8,462.94
FactorUnit PriceQuantity Total

 1.1989$3,529.46 2.00

Subtotal for 23 - Heating, Ventilating, And Air-Conditioning (HVAC): $43,725.23

26 - Electrical

26123 1600A GSB4 $279,590.14Ea.2290

Installation =x x $279,590.14
FactorUnit PriceQuantity Total

 1.0626$263,118.90 1.00
NPP Task

User Note: All equipment on this proposal is per LSW Engineering 95% plans, dated 6/30/22

26123 Switchgear5 $153,937.69Ea.2295

Installation =x x $153,937.69
FactorUnit PriceQuantity Total

 1.0626$144,868.90 1.00
NPP Task

User Note: All equipment on this proposal is per LSW Engineering 95% plans, dated 6/30/22

 2.00
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2 Generators and related equipment (long lead materials only) - City of Chandler PD

22-CityofChandler-0009.00Job Order Number: 

Job Order Title:

Price Proposal Detail - CSI Continues..

CSI Number Line TotalDescriptionUOMMod.Rec#

26 - Electrical

26  22   13   00 0149 15 kVA, 480 Volt Delta 208Y/120 Volt, 3 Phase, K-1, NEMA 2 Enclosure, 150 

Degree C Temperature Rise, Aluminum Windings, NEMA Premium Efficient Dry 

Type Transformer

6 $2,637.02EA

Installation =x x $2,637.02
FactorUnit PriceQuantity TotalExcludes 

Equipment

Excludes 

Labor  1.1989$2,199.53 1.00

User Note: All equipment on this proposal is per LSW Engineering 95% plans, dated 6/30/22

26  24   13   00 0234 1,200 Amperes, 480 Volt, Copper, Structure Per Section, Switchboard7 $6,907.08EA

Installation =x x $6,907.08
FactorUnit PriceQuantity TotalExcludes 

Equipment

Excludes 

Labor  1.1989$2,880.59 2.00

User Note: All equipment on this proposal is per LSW Engineering 95% plans, dated 6/30/22. Required per RFI #1

26  24   13   00 0244 50 To 1,600 Amperes, DSL-416, Main Breaker With Current Limiter, Amptector 

Static Trip

8 $12,796.70EA

Installation =x x $12,796.70
FactorUnit PriceQuantity TotalExcludes 

Equipment

Excludes 

Labor  1.1989$10,673.70 1.00

User Note: All equipment on this proposal is per LSW Engineering 95% plans, dated 6/30/22. Required per RFI#1

26  32   13   13 0020 500 KW Diesel Generator Set, 3 Phase (Cummins DFEK)9 $249,511.23EA

Installation =x x $249,511.23
FactorUnit PriceQuantity TotalExcludes 

Equipment

Excludes 

Labor  1.1989$104,058.40 2.00

User Note: All equipment on this proposal is per LSW Engineering 95% plans, dated 6/30/22

26  32   13   13 0020 For Quietsite Level 2 Steel Diesel Generator Enclosure, Add10 Mod $139,037.66EA

Installation =x x $139,037.66
FactorUnit PriceQuantity TotalExcludes 

Equipment

Excludes 

Labor  1.1989$57,985.51 2.00

26  36   23   00 0049 1,000 Amperes, Automatic Transfer Switch/Service Entrance, 3 Pole Circuit 

Breaker, NEMA 1 Enclosure (Cummins OTPCSE1000)

11 $22,927.99EA

Installation =x x $22,927.99
FactorUnit PriceQuantity TotalExcludes 

Equipment

Excludes 

Labor  1.1989$19,124.19 1.00

User Note: All equipment on this proposal is per LSW Engineering 95% plans, dated 6/30/22

26  36   23   00 0049 For Four Pole Circuit Breaker, Add12 Mod $5,667.34EA

Installation =x x $5,667.34
FactorUnit PriceQuantity TotalExcludes 

Equipment

Excludes 

Labor  1.1989$4,727.12 1.00

26  36   23   00 0049 For NEMA 3R Enclosure, Add13 Mod $2,617.50EA

Installation =x x $2,617.50
FactorUnit PriceQuantity Total

 1.1989$2,183.25 1.00

26  36   23   00 0051 Auxiliary Contacts For Automatic Transfer Switch14 $271.11EA

Installation =x x $271.11
FactorUnit PriceQuantity Total

 1.1989$226.13 1.00

User Note: All equipment on this proposal is per LSW Engineering 95% plans, dated 6/30/22

26  36   23   00 0052 Battery Charger For Automatic Transfer Switch15 $2,220.21EA

Installation =x x $2,220.21
FactorUnit PriceQuantity Total

 1.1989$1,851.87 1.00

User Note: All equipment on this proposal is per LSW Engineering 95% plans, dated 6/30/22

26  36   23   00 0053 Elevator Relay Signal For Automatic Transfer Switch16 $806.28EA

Installation =x x $806.28
FactorUnit PriceQuantity Total

 1.1989$672.52 1.00

User Note: All equipment on this proposal is per LSW Engineering 95% plans, dated 6/30/22

Subtotal for 26 - Electrical: $878,927.95
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2 Generators and related equipment (long lead materials only) - City of Chandler PD

22-CityofChandler-0009.00Job Order Number: 

Job Order Title:

Price Proposal Detail - CSI Continues..

$977,674.14Proposal Total

This proposal total represents the correct total for the proposal.  Any discrepancy between line totals, 

sub-totals and the proposal total is due to rounding of the line totals and sub-totals.

PO should be directly issued to the Contractor and not Gordian or The State of Arizona .

The Percent of NPP on this Proposal: 44.34%
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