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Community of Innovation

PROFESSIONAL SERVICES AGREEMENT
CONSULTANT SERVICES

SEWER ASSESSMENT AND REHABILITATION PROGRAM
PROJECT NO. WW2601.201
Council Date: March 26, 2026

THIS AGREEMENT (“Agreement”) is made and entered into on the day of

2026, (“Effective Date”), by and between City of Chandler, an Arizona municipal corporation,
("City"), and Dibble & Associates Consulting Engineers, Inc. dba Dibble, an Arizona corporation,
("Consultant") (City and Consultant may individually be referred to as “Party” and collectively
referred to as “Parties”).

RECITALS

A. City proposes to engage Consultant to provide consultant services for Sewer Assessment
and Rehabilitation Program project (“Project”) as more fully described in Exhibit "A" (“Services”),
which is attached to and made a part of this Agreement by this reference.

B. Consultant is ready, willing, and able to provide the services described in Exhibit “A” for
the compensation and fees set forth and as described in Exhibit “B”, which is attached to
and made a part of this Agreement by this reference.

C. City desires to enter into an Agreement with Consultant to provide these services under
the terms and conditions set forth in this Agreement.

AGREEMENT

NOW, THEREFORE, in consideration of the premises and the mutual promises contained in this
Agreement, City and Consultant agree as follows:

SECTION I--CONSULTANT'S SERVICES

Consultant must perform the services described in Exhibit “A” to City’s satisfaction within the
terms and conditions of this Agreement and within the care and skill that a person who
provides similar services in Chandler, Arizona exercises under similar conditions. All work or
services furnished by Consultant under this Agreement must be performed in a skilled and
workmanlike manner. All fixtures, furnishings, and equipment furnished by Consultant as
part of the work or services under this Agreement must be new, or the latest model, and of
the most suitable grade and quality for the intended purpose of the work or service.

Project Name: Sewer Assessment and Rehabilitation Program
Project No.:  WW2601.201
Rev. 9/30/25 Page 1



Docusign Envelope ID: CBD1C131-EF25-4B7B-914F-4B77EB80BB30

SECTION II--PERIOD OF SERVICE

Consultant must perform the services described in Exhibit “A” for the term of this
Agreement. Unless amended in writing by the Parties, the Agreement term expires 180
calendar days after the Notice to Proceed (NTP) Date.

SECTION IlI--PAYMENT OF COMPENSATION AND FEES

Unless amended in writing by the Parties, Consultant's compensation and fees as more fully
described in Exhibit “B"” for performance of the services approved and accepted by City
under this Agreement must not exceed $486,761 for the full term of the Agreement.
Consultant may not increase any compensation or fees under this Agreement without the
City’s prior written consent. Consultant must submit monthly requests for payment of
services approved and accepted during the previous billing period and must include, as
applicable, detailed invoices and receipts, a narrative description of the tasks accomplished
during the billing period, a list of any deliverables submitted, and any subconsultant’s or
supplier's actual requests for payment plus similar narrative and listing of their work.
Consultant must submit an Application and Certification for Payment Sheet with the monthly
request for payment to: CapitalProjects.Payables@chandleraz.gov. Payment for those
services negotiated as a lump sum will be made in accordance with the percentage of the
work completed during the preceding billing period. Services negotiated as a not-to-exceed
fee will be paid in accordance with the work effort expended on the service during the
preceding month. All requests for payment must be submitted to City for review and
approval. City will make payment for approved and accepted services within 30 calendar days
of City’'s receipt of the request for payment. Consultant bears all responsibility and liability for
any and all tax obligations that result from Consultant's performance under this Agreement.

SECTION IV--CITY'S OBLIGATIONS

As part of Consultant’s services under this Agreement, City will provide furnished items,
services, or obligations as detailed in Exhibit “D".

SECTION V--GENERAL CONDITIONS

5.1 Notices. Unless otherwise provided herein, demands under this Agreement must be in
writing and will be deemed to have been duly given and received either (a) on the date of
service if personally served on the party to whom notice is to be given, or (b) on the third day
after the date of the postmark of deposit by first class United States mail, registered or
certified, postage prepaid and properly addressed as follows:
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To |City of Chandler - Public Works & Utilities Department
City: Attn: CIP City Engineer: Daniel Haskins, P.E.
P.O. Box 4008, Mail Stop 407
Chandler, AZ 85244-4008
Phone: 480-782-3335 Email: Daniel.Haskins@chandleraz.gov
With a copy to: | City of Chandler - Public Works & Utilities Department
Attn: Kurt Mahoney
P.O. Box 4008, Mail Stop 407, Chandler, AZ 85244-4008
Phone: 480-782-3812 Email: kurt. mahoney@chandleraz.gov

Dibble & Associates Consulting Engineers, Inc.
dba Dibble

3020 E. Camelback Road, Suite 201
Phoenix, AZ 85016
3020 E. Camelback Road, Suite 201
Phoenix, AZ 85016

Statutory Agent Name: | Ezra Page, P.E.
3020 E. Camelback Road, Suite 201
Phoenix, AZ 85016

3020 E. Camelback Road, Suite 201
Phoenix, AZ 85016

CONSULTANT'S AUTHORIZED PROJECT REPRESENTATIVE

To Consultant: || EGAL COMPANY NAME:

Mailing Address:

Physical Address:

Statutory Agent Mailing Address:

Statutory Agent Physical Address:

Name: | Ezra Page, P.E.

Vice President and Utilities Business Unit
Leader

Phone: | 602-957-1155

Title:

Email: | ezra.page@dibblecorp.com

5.2 Records/Audit. Records of Consultant’s direct personnel payroll, reimbursable expenses
pertaining to this Agreement and records of accounts between City and Consultant must be
kept on the basis of generally accepted accounting principles and must be made available to
City and its auditors for up to three years following City’s final acceptance of the services
under this Agreement (this requirement is increased to five years if construction of this
project is federally funded). City, its authorized representative, or any federal agency,
reserves the right to audit Consultant's records to verify the accuracy and appropriateness of
all cost and pricing data, including data used to negotiate this Agreement and any
amendments. City reserves the right to decrease the total amount of Agreement price or
payments made under this Agreement or request reimbursement from Consultant following
final Agreement payment on this Agreement if, upon audit of Consultant’s records, the audit
discloses Consultant has provided false, misleading, or inaccurate cost and pricing data.
Consultant will include a similar provision in all of its Agreements with subconsultants who
provide services under the Agreement to ensure that City, its authorized representative, or
the appropriate federal agency, has access to the subconsultants’ records to verify the
accuracy of all cost and pricing data. City reserves the right to decrease Agreement price or
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payments made on this Agreement or request reimbursement from Consultant following
final payment on this Agreement if the above provision is not included in subconsultant
agreements, and one or more subconsultants refuse to allow City to audit their records to
verify the accuracy and appropriateness of all cost and pricing data. If, following an audit of
this Agreement, the audit discloses Consultant has provided false, misleading, or inaccurate
cost and pricing data, and the cost discrepancies exceed 1% of the total Agreement billings,
Consultant will be liable for reimbursement of the reasonable, actual cost of the audit.

5.3 Alteration in Character of Work. Whenever an alteration in the character of work results
in a substantial change in this Agreement, thereby materially increasing or decreasing the
scope of services, cost of performance, or Project schedule, the work will be performed as
directed by City. However, before any modified work is started, a written amendment must
be approved and executed by City and Consultant. Such amendment must not be effective
until approved by City. Additions to, modifications, or deletions from this Agreement as
provided herein may be made, and the compensation to be paid to Consultant may
accordingly be adjusted by mutual agreement of the Parties. It is distinctly understood and
agreed that no claim for extra services or materials furnished by Consultant will be allowed
by City except as provided herein, nor must Consultant do any work or furnish any materials
not covered by this Agreement unless such work is first authorized in writing. Any such work
or materials furnished by Consultant without prior written authorization will be at
Consultant's own risk, cost, and expense, and Consultant hereby agrees that without written
authorization Consultant will make no claim for compensation for such work or materials
furnished.

5.4 Termination. City and Consultant hereby agree to the full performance of the covenants
contained herein, except that City reserves the right, at its discretion and without cause, to
terminate or abandon any service provided for in this Agreement, or abandon any portion of
the Project for which services have been performed by Consultant. In the event City abandons
or suspends the services, or any part of the services as provided in this Agreement, City will
notify Consultant in writing and immediately after receiving such notice, Consultant must
discontinue advancing the work specified under this Agreement. Upon such termination,
abandonment, or suspension, Consultant must deliver to City all drawings, plans,
specifications, special provisions, estimates and other work entirely or partially completed,
together with all unused materials supplied by City. Consultant must appraise the work
Consultant has completed and submit Consultant’s appraisal to City for evaluation. City may
inspect Consultant’'s work to appraise the work completed. Consultant will receive
compensation in full for services performed to the date of such termination. The fee will be
paid in accordance with Section Ill of this Agreement, and as mutually agreed upon by
Consultant and City. If there is no mutual agreement on payment, the final determination will
be made in accordance with the "Disputes” provision in this Agreement. However, in no event
may the fee exceed the fee set forth in Section Ill of this Agreement nor as amended in
accordance with Section "Alteration in Character of Work." City will make the final payment
within 60 days after Consultant has delivered the last of the partially completed items and
the Parties agree on the final fee. If City is found to have improperly terminated the
Agreement for cause or default, the termination will be converted to a termination for
convenience in accordance with the provisions of this Agreement.
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5.5 Indemnification. To the extent permitted by law, the Consultant ("Indemnitor") must
indemnify, save and hold harmless City and its officers, officials, agents and employees
("Indemnitee") from any and all claims, actions, liabilities, damages, losses or expenses
(including court costs, attorneys' fees and costs of claim processing, investigation and
litigation) ("Claims") caused or alleged to be caused, in whole or in part, by the wrongful,
negligent or willful acts, or errors or omissions of Consultant or any of its owners, officers,
directors, agents, employees, or subconsultants in connection with this Agreement. This
indemnity includes any claim or amount arising out of or recovered under workers'
compensation law or on account of the failure of Consultant to conform to any federal, state
or local law, statute, ordinance, rule, regulation or court decree. Consultant must indemnify
Indemnitee from and against any and all Claims, except those arising solely from
Indemnitee's own negligent or willful acts or omissions. Consultant is responsible for primary
loss investigation, defense and judgment costs where this indemnification applies. In
consideration of the award of this Agreement, Consultant agrees to waive all rights of
subrogation against Indemnitee for losses arising from or related to this Agreement. The
obligations of Consultant under this provision survive the termination or expiration of this
Agreement.

5.6 Insurance Requirements. Consultant must procure insurance under the terms and
conditions and for the amounts of coverage set forth in Exhibit “C” against claims that may
arise from or relate to performance of the work under this Agreement by Consultant and its
agents, representatives, employees, and subconsultants. Consultant and any subconsultant
must maintain this insurance until all of their obligations have been discharged, including any
warranty periods under this Agreement. These insurance requirements are minimum
requirements for this Agreement and in no way limit the indemnity covenants contained in
this Agreement. City in no way warrants that the minimum limits stated in Exhibit “C” are
sufficient to protect Consultant from liabilities that might arise out of the performance of the
work under this Agreement by Consultant, Consultant's agents, representatives, employees,
or subconsultants. Consultant is free to purchase such additional insurance as may be
determined necessary.

5.7 Cooperation and Further Documentation. Consultant agrees to provide City such other
duly executed documents as may be reasonably requested by City to implement the intent
of this Agreement.

5.8 Successors and Assigns. City and Consultant each bind itself, its partners, successors,
assigns, and legal representatives to the other party to this Agreement and to the partners,
successors, assigns, and legal representatives of such other party in respect to all covenants
of this Agreement. Neither City nor Consultant may assign, sublet, or transfer its interest in
this Agreement without the written consent of the other party. In no event may any
contractual relation be created between any third party and City.

5.9 Disputes. In any dispute arising out of an interpretation of this Agreement or the duties
required not disposed of by agreement between Consultant and City, the final determination
at the administrative level will be made by City Engineer.
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5.10 Completeness and Accuracy of Consultant’s Work. Consultant must be responsible for
the completeness and accuracy of Consultant’s services, data, and other work prepared or
compiled under Consultant's obligation under this Agreement and must correct, at
Consultant's expense, all willful or negligent errors, omissions, or acts that may be discovered.
Correction of errors disclosed and determined to exist during any construction of the project on
architectural or engineering drawings and specifications must be accomplished by Consultant.
The cost of the design necessary to correct those errors attributable to Consultant and any
damage incurred by City as a result of additional construction costs caused by such engineering
or architectural errors will be chargeable to Consultant and will not be considered a cost of the
Work. The fact that City has accepted or approved Consultant’'s work will in no way relieve
Consultant of any of Consultant’s responsibilities.

5.11 Reporting. Written monthly reports, along with updated work schedules, will be made by
Consultant in the format prescribed by City. These reports will be delivered to City per schedule.
When requested by City, Consultant will attend Council meetings and provide finished documents
including correspondence for Council action, supporting charts, graphs, drawings and colored
slides of same.

5.12 Withholding Payment. City reserves the right to withhold funds from Consultant’s
payments up to the amount equal to the claims City may have against Consultant until such
time that a settlement on those claims has been reached.

5.13 City's Right of Cancellation. The Parties acknowledge that this Agreement is subject to
cancellation by City under the provisions of Section 38-511, Arizona Revised Statutes (A.R.S.).

5.14 Independent Consultant. For this Agreement Consultant constitutes an independent
contractor. Any provisions in this Agreement that may appear to give City the right to direct
Consultant as to the details of accomplishing the work or to exercise a measure of control
over the work means that Consultant must follow the wishes of City as to the results of the
work only. These results must comply with all applicable laws and ordinances.

5.15 Project Staffing. Prior to the start of any work under this Agreement, Consultant must
submit to City detailed resumes of key personnel that will be involved in performing services
prescribed in the Agreement. City hereby acknowledges its acceptance of such personnel to
perform services under this Agreement. At any time hereafter that Consultant desires to
change key personnel while performing under the Agreement, Consultant must submit the
qualifications of the new personnel to City for prior approval. Key personnel include, but are
not limited to, principals-in-charge, project manager, and project Consultant. Consultant will
maintain an adequate and competent staff of qualified persons, as may be determined by
City, throughout the performance of this Agreement to ensure acceptable and timely
completion of the Scope of Services. If City objects, with reasonable cause, to any of
Consultant's staff, Consultant must take prompt corrective action acceptable to City and, if
required, remove such personnel from the Project and replace with new personnel agreed to
by City.

5.16 Consultants or Subconsultants. Prior to beginning the work, Consultant must furnish City
for approval the names of consultants or subconsultants to be used under this Agreement.
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Any subsequent changes are subject to City’'s written prior approval.

5.17 Force Majeure. If either party is delayed or prevented from the performance of any act
required under this Agreement by reason of acts of God or other cause beyond the control
and without fault of the Party (financial inability excepted), performance of that act may be
excused, but only for the period of the delay, if the Party provides written notice to the other
Party within ten days of such act. The time for performance of the act may be extended for a
period equivalent to the period of delay from the date written notice is received by the other
Party.

5.18 Compliance with Federal Laws. Consultant understands and acknowledges the
applicability of the Americans with Disabilities Act, the Immigration Reform and Control Act
of 1986 and the Drug Free Workplace Act of 1989 to it. Consultant agrees to comply with these
laws in performing this Agreement and to permit City to verify such compliance.

5.19 No Israel Boycott. By entering into this Agreement, Consultant certifies that Consultant
is not currently engaged in, and agrees for the duration of the Agreement, not to engage in a
boycott of Israel as defined by state statute.

5.20 Legal Worker Requirements. A.R.S. 8 41-4401 prohibits City from awarding an Agreement
to any consultant who fails, or whose subconsultants fail, to comply with A.R.S. § 23-214(A).
Therefore, Consultant agrees Consultant and each subconsultant it uses warrants their
compliance with all federal immigration laws and regulations that relate to their employees
and their compliance with § 23-214, subsection A. A breach of this warranty will be deemed a
material breach of the Agreement and may be subject to penalties up to and including
termination of the Agreement. City retains the legal right to inspect the papers of any
Consultant’s or subconsultant's employee who provides services under this Agreement to
ensure that Consultant and subconsultants comply with the warranty under this provision.

5.21 Lawful Presence Requirement. A.R.S. 88 1-501 and 1-502 prohibit City from awarding an
Agreement to any natural person who cannot establish that such person is lawfully present
in the United States. To establish lawful presence, a person must produce qualifying
identification and sign a City-provided affidavit affirming that the identification provided is
genuine. This requirement will be imposed at the time of Agreement award. This requirement
does not apply to business organizations such as corporations, partnerships, or limited
liability companies.

5.22 Covenant Against Contingent Fees. Consultant warrants that no person has been
employed or retained to solicit or secure this Agreement upon an agreement or
understanding for a commission, percentage, brokerage, or contingent fee, and that no
member of the Chandler City Council, or any City employee has any interest, financially, or
otherwise, in Consultant’s firm. For breach or violation of this warrant, City may annul this
Agreement without liability or, at its discretion, to deduct from the Agreement price or
consideration, the full amount of such commission, percentage, brokerage, or contingent fee.

5.23 Non-Waiver Provision. The failure of either Party to enforce any of the provisions of this
Agreement or to require performance of the other Party of any of the provisions hereof must
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not be construed to be a waiver of such provisions, nor must it affect the validity of this
Agreement or any part thereof, or the right of either Party to thereafter enforce each and
every provision.

5.24 Disclosure of Information Adverse to City's Interests. To evaluate and avoid potential
conflicts of interest, Consultant must provide written notice to City, as set forth in this Section,
of any work or services performed by Consultant for third parties that may involve or be
associated with any real property or personal property owned or leased by City. Such notice
must be given 7 business days prior to commencement of the services by Consultant for a
third party, or 7 business days prior to an adverse action as defined below. Written notice
and disclosure must be sent in accordance with Section 6.7 above. An adverse action under
this Agreement includes, but is not limited to: (a) using data as defined in the Agreement
acquired in connection with this Agreement to assist a third party in pursuing administrative
or judicial action against City; or (b) testifying or providing evidence on behalf of any person
in connection with an administrative or judicial action against City; or (c) using data to produce
income for Consultant or its employees independently of performing the services under this
Agreement, without the prior written consent of City. Consultant represents that except for
those persons, entities, and projects identified to City, the services performed by Consultant
under this Agreement are not expected to create an interest with any person, entity, or third
party project that is or may be adverse to City's interests. Consultant’s failure to provide a
written notice and disclosure of the information as set forth in this Section constitute a
material breach of this Agreement.

5.25 Data Confidentiality and Data Security. As used in the Agreement, "data" means all
information, whether written or verbal, including plans, photographs, studies, investigations,
audits, analyses, samples, reports, calculations, internal memos, meeting minutes, data field
notes, work product, proposals, correspondence and any other similar documents or
information prepared by, obtained by, or transmitted to Consultant or its subconsultants in
the performance of this Agreement. The Parties agree that all data, regardless of form,
including originals, images, and reproductions, prepared by, obtained by, or transmitted to
Consultant or its subconsultants in connection with Consultant's or its subconsultant's
performance of this Agreement is confidential and proprietary information belonging to City.
Except as specifically provided in this Agreement, Consultant or its subconsultants must not
divulge data to any third party without City’s prior written consent. Consultant or its
subconsultants must not use the data for any purposes except to perform the services
required under this Agreement. These prohibitions do not apply to the following data
provided to Consultant or its subconsultants have first given the required notice to City: (a)
data which was known to Consultant or its subconsultants prior to its performance under this
Consultant or its subconsultants by a third party, who to the best of Consultant's or its
subconsultants’ knowledge and belief, had the legal right to make such disclosure and
Consultant or its subconsultants are not otherwise required to hold such data in confidence;
or (c) data which is required to be disclosed by virtue of law, regulation, or court order, to
which Consultant or its subconsultants are subject. In the event Consultant or its
subconsultants are required or requested to disclose data to a third party, or any other
information to which Consultant or its subconsultants became privy as a result of any other
Agreement with City, Consultant must first notify City as set forth in this Section of the request
or demand for the data. Consultant or its subconsultants must give City sufficient facts so
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that City can be given an opportunity to first give its consent or take such action that City may
deem appropriate to protect such data or other information from disclosure. All data must
continue to be subject to the confidentiality agreements of this Agreement. Consultant or its
subconsultants assume all liability to maintain the confidentiality of the data in its possession
and agrees to compensate City if any of the provisions of this Section are violated by
Consultant, its employees, agents or subconsultants. Solely for the purposes of seeking
injunctive relief, it is agreed that a breach of this Section must be deemed to cause irreparable
harm that justifies injunctive relief in court. Consultant agrees that the requirements of this
Section must be incorporated into all subagreements entered into by Consultant. A violation
of this Section may result in immediate termination of this Agreement without notice.

5.26 Personal ldentifying Information-Data Security. Personal identifying information,
financial account information, or restricted City information, whether electronic format or
hard copy, must be secured and protected at all times by Consultant or its subconsultants. At
a minimum, Consultant or its subconsultants must encrypt or password-protect electronic
files. This includes data saved to laptop computers, computerized devices, or removable
storage devices. When personal identifying information, financial account information, or
restricted City information, regardless of its format, is no longer necessary, the information
must be redacted or destroyed through appropriate and secure methods that ensure the
information cannot be viewed, accessed, or reconstructed. In the event that data collected or
obtained by Consultant or its subconsultants in connection with this Agreement is believed
to have been compromised, Consultant or its subconsultants must immediately notify City
contact. Consultant agrees to reimburse City for any costs incurred by City to investigate
potential breaches of this data and, where applicable, the cost of notifying individuals who
may be impacted by the breach. Consultant agrees that the requirements of this Section must
be incorporated into all subcontracts entered into by Consultant. It is further agreed that a
violation of this Section must be deemed to cause irreparable harm that justifies injunctive
relief in court. A violation of this Section may result in immediate termination of this
Agreement without notice. The obligations of Consultant or its subconsultants under this
Section must survive the termination of this Agreement.

5.27 Jurisdiction and Venue. This Agreement is made under and must be construed in
accordance with and governed by the laws of the State of Arizona without regard to the
conflicts or choice of law provisions thereof. Any action to enforce any provision of this
Agreement or to obtain any remedy with respect hereto must be brought in the courts
located in Maricopa County, Arizona, and for this purpose, each Party hereby expressly and
irrevocably consents to the jurisdiction and venue of such court.

5.28 Survival. All warranties, representations, and indemnifications by Consultant must
survive the completion or termination of this Agreement.

5.29 Modification. Except as expressly provided herein to the contrary, no supplement,
modification, or amendment of any term of this Agreement will be deemed binding or
effective unless in writing and signed by the Parties.

5.30 Severability. If any provision of this Agreement or the application to any person or
circumstance may be invalid, illegal or unenforceable to any extent, the remainder of this
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Agreement and the application will not be affected and will be enforceable to the fullest
extent permitted by law.

5.31 Integration. This Agreement contains the full agreement of the Parties. Any prior or
contemporaneous written or oral agreement between the Parties regarding the subject
matter is merged and superseded.

5.32 Time is of the Essence. Time of each of the terms, covenants, and conditions of this
Agreement is hereby expressly made of the essence.

5.33 Date of Performance. If the date of performance of any obligation or the last day of any
time period provided for should fall on a Saturday, Sunday, or holiday for City, the obligation
will be due and owing, and the time period will expire, on the first day after which is not a
Saturday, Sunday or legal City holiday. Except as may otherwise be set forth in this
Agreement, any performance provided for herein will be timely made if completed no later
than 5:00 p.m. (Chandler time) on the day of performance.

5.34 Third Party Beneficiary. Nothing under this Agreement will be construed to give any
rights or benefits in the Agreement to anyone other than City and Consultant, and all duties
and responsibilities undertaken pursuant to this Agreement will be for the sole and exclusive
benefit of City and Consultant and not for the benefit of any other party.

5.35 Conflict in Language. All work performed must conform to all applicable City of Chandler
codes, ordinances, and requirements as outlined in this Agreement. If there is a conflict in
interpretation between provisions in this Agreement and those in Exhibit "A", the provisions
in this Agreement prevail.

5.36 Document/Information Release. Documents and materials released to Consultant,
which are identified by City as sensitive and confidential, are City's property. The
document/material must be issued by and returned to City upon completion of the services
under this Agreement. Consultant secondary distribution, disclosure, copying, or duplication
in any manner is prohibited without City’'s prior written approval. The document/material
must be kept secure at all times. This directive applies to all City documents, whether in
photographic, printed, or electronic data format.

5.37 Exhibits. The following exhibits are made a part of this Agreement and are incorporated
by reference:

Exhibit A - Scope of Services / Schedule

Exhibit B - Compensation and Fees

Exhibit C - Insurance Requirements

Exhibit D - Special Conditions

Exhibit E - Subconsultant Documents with Consultant (if applicable)
Exhibit F - Federal Requirements (if applicable)

5.38 Special Conditions. As part of the services Consultant provides under this Agreement,
Consultant agrees to comply with and fully perform the special terms and conditions set forth
in Exhibit “D”, which is attached to and made a part of this Agreement.
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5.39 Non-Discrimination and Anti-Harassment Laws. Consultant must comply with all
applicable City, state, and federal non-discrimination and anti-harassment laws, rules, and
regulations.

5.40 Licenses and Permits. Beginning with the Effective Date and for the full term of this
Agreement, Consultant must maintain all applicable City, state, and federal licenses and
permits required to fully perform Consultant’s services under this Agreement.

5.41 Warranties. Consultant must furnish a one-year warranty on all work and services
performed under this Agreement. Consultant must furnish, or cause to be furnished, a two-
year warranty on all fixtures, furnishings, and equipment furnished by Consultant,
subconsultants or suppliers under this Agreement. Any defects in design, workmanship, or
materials that do not comply with this Agreement must be corrected by Consultant (including,
but not limited to, all parts and labor) at Consultant’s sole cost and expense. All written
warranties and redlines for as-built conditions must be delivered to City on or before City's
final acceptance of Consultant’s services under this Agreement.

5.42 Cooperative Purchasing Agreement (S.A.V.E. - Strategic Alliance for Volume
Expenditures). In addition to City of Chandler and with the approval of Consultant, this
Agreement may be extended for use by other municipalities, school districts, and government
agencies of the State. Any such usage by other entities must be in accordance with the
ordinance, charter, or procurement rules and regulations of the respective political entity.

5.43 Budget Approval into Next Fiscal Year. This Agreement will commence on the Effective
Date and continue in full force and effect until it is terminated or expires in accordance with
the provisions of this Agreement. The Parties recognize that the continuation of this
Agreement after the close of the City's fiscal year, which ends on June 30 of each year, is
subject to the City Council's approval of a budget that includes an appropriation for this item
as an expenditure. The City does not represent that this budget item will be actually adopted.
This determination is solely made by the City Council.

5.44 Forced Labor of Ethnic Uyghurs Prohibited. By entering into this Agreement, Contractor
certifies and agrees Contractor does not currently use and will not use for the term of this
Agreement: (i) the forced labor of ethnic Uyghurs in the People's Republic of China; or (ii) any
goods or services produced by the forced labor of ethnic Uyghurs in the People's Republic of
China; or (iii) any contractors, subcontractors or suppliers that use the forced labor or any
goods or services produced by the forced labor of ethnic Uyghurs in the People's Republic of
China.

5.45 License to City for Reasonable Use. With this Agreement, Consultant and its
subconsultants hereby grant a license to City, its agents, employees, and representatives for
an indefinite period of time to reasonably use, make copies, and distribute as appropriate
the Documents, works or deliverables developed or created as a result of the Project and this
Agreement. This license also includes the making of derivative works.

Project Name: Sewer Assessment and Rehabilitation Program
Project No.:  WW2601.201
Rev. 9/30/25 Page 11



Docusign Envelope ID: CBD1C131-EF25-4B7B-914F-4B77EB80BB30

This Agreement will be in full force and effect only when it has been approved and executed
by the duly authorized City officials.

IN WITNESS WHEREOF, the Parties have executed this Agreement as of the Effective Date.

“CITY”
CITY OF CHANDLER

Mayor

RECOMMENDED BY:

Davidl, Haskins

February 23, 2026

"CONSULTANT”

DIBBLE & ASSOCIATES CONSULTING ENGINEERS,

INC. DBA DIBBLE

Daniel Haskins, P.E.
CIP City Engineer

APPROVED AS TO FORM:

Erya Pase February 23, 2026
Signature Date
Ezra Page
Print Name

Vice President - Utilities BUL

City Attorney Wb

ATTEST:

City Clerk

Project Name: Sewer Assessment and Rehabilitation Program

Project No.:  WW2601.201

Rev. 9/30/25

Seal

Title

ezra.page@dibblecorp.com

Signer Email Address

Page 12
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EXHIBIT “A”
SCOPE OF SERVICES/SCHEDULE

Project Name: Sewer Assessment and Rehabilitation Program
Project No.:  WW2601.201
Rev. 9/30/2025 Page A-1
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City of Chandler
Collection System Assessment and Rehabilitation Program
Project No. WW2601.201

ATTACHMENT A
SCOPE OF WORK

PROJECT DESCRIPTION

The City of Chandler (City) Public Works and Utilities Department (Department)
maintains approximately 935 miles of gravity sewer infrastructure that collect and
convey wastewater to three water reclamation facilities. The Department
administers a sewer assessment program to assess the structural and operational
condition of the pipelines, structures, and facilities that comprise the sewer collection
system. The City has selected Dibble & Associates Consulting Engineers, Inc. (Dibble)
to serve as Program Manager for the Collection System Assessment and
Rehabilitation Program, which consists of planning, design, and construction phases.
This scope of services applies to the planning phase and encompasses the first year
(FY25-26) of a potential five-year program.

Dibble understands the City’s primary objectives for the program within the first year
to be:

e Early identification of rehabilitation needs that may conflict with projects being
planned by other City Departments

e Development of a detailed CIP and program roadmap for inclusion in the FY 27/28
budget request

e Justification for CIP funding levels

The Program Management scope of services for the FY25-26 Collection System
Assessment and Rehabilitation Program takes these objectives into account and
includes:

e Review and consolidation of results from available prior collection system
assessment reports

e Determination of the disposition of recommendations from available prior
assessment reports
Consolidation of unaddressed recommendations into project descriptions

e Development of planning-level project scopes, opinions of probable cost, and
schedules

e Development of a condition and consequence-based risk model for prioritization
of City collection system pipes and manholes

e Internal stakeholder coordination to determine scope and timing of City projects
that will potentially impact the scope and timing of collection system assessments
and/or repairs

e Identification and prioritization of collection system assets to be assessed

City of Chandler Scope of Work
Collection System Assessment and Rehabilitation Program February 6, 2026
Project No. WW2601.201 Page 1 of 9
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Coordination with City staff on the collection of CCTV inspection data by City crews
or City-managed contractors for up to two (2) miles of sewer pipe

Coordination with City staff on the collection of CCTV inspection data by City crews
or City-managed contractors for up to 500 manholes

Data management of CCTV inspections performed by City or City-managed
inspection contractor crews using Sewer Al Pioneer platform

NASSCO PACP defect coding through Sewer AI for up to two (2) miles of sewer
main

NASSCO MACP level 2 defect coding through Sewer Al for up to 500 manholes

Dibble’s professional services will be completed on a LUMP SUM per task basis with
allowances for additional services and as depicted in Attachment B - Engineering Fee
Proposal. Work is to be completed in 180 calendar days following receipt of an
executed contract and written Notice to Proceed.

PHASE 100 - PROGRAM MANAGEMENT AND ADMINISTRATION
Task 110 Program Management

Dibble will perform Program Management and related administrative and
coordination activities, including monitoring and tracking the program schedule
and task budgets. Dibble’s Program Manager (PM) and/or Deputy Program
Manager (DPM) will maintain an on-site presence three (3) days per week,
excluding weekends and City holidays, for the duration of the Program at the
City’s Public Works and Utilities Facility near the intersection of the Loop 202 and
McQueen Road. The City will provide facility access, a workstation/office and
associated IT equipment for access to relevant City systems to the PM/DPM.

As part of Dibble’s coordination activities, Dibble’s PM will meet with the City’s
Public Works and Utilities Director at regular intervals to provide updates on the
program’s objectives, progress, and outcomes.

Pay applications will be submitted on a monthly basis. Invoices will be broken
down to the same level of detail as the attached fee schedule.

Dibble will adhere to the following production schedule and will not modify the
schedule without written consent from the City.

Milestone Duration
Notice to Proceed (NTP) 0
Records Review and Data Collection NTP + 12 weeks
Gap Analysis NTP + 18 weeks
Early Project Development NTP + 22 weeks
Short Term Implementation Plan NTP + 26 weeks

Dibble will revise and submit an updated schedule for review whenever a
milestone is delayed by one week or more. Such adjusted schedule shall include

City of Chandler Scope of Work
Collection System Assessment and Rehabilitation Program February 6, 2026
Project No. WW2601.201 Page 2 of 9
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a written explanation stating the reasons for the schedule change and a plan for
getting back on schedule. Dibble will take reasonable actions when necessary to
get the project back on schedule.

Task 120 Meetings

Within 2 weeks of Notice to Proceed, Dibble will facilitate a Program Kick-Off
Meeting with City staff and identified stakeholders to introduce the program
team, confirm the program objectives and priorities, establish points of contact
and lines of communication, identify reporting mechanisms and protocols, review
the preliminary program schedule, milestones and general work plan, and
communicate program expectations.

Dibble will facilitate monthly executive review meetings with senior members of
the program team. The purpose of the meetings will be to review actual and
forecasted spending versus budget and progress against program milestones,
discuss issues related to scope and fee, review and confirm decisions, risks, and
associated mitigation measures, and conduct a high-level review of the program
objectives.

Assumptions:
e Executive meetings will be 1 hour long and will have a remote attendance
option
e There will be 6 total meetings; the kickoff followed by 5 executive meetings

Deliverables:
e Meeting agenda
e Meeting notes

Task 130 Progress Reporting

Dibble will prepare monthly progress reports throughout the course of the
program. These reports will summarize the work that has been completed during
the preceding month, outline any key decisions made, itemize any deliverables,
and track critical open action items. These reports will be attached to the monthly
invoice.

Deliverables:
e Monthly progress report
e Decision log

City of Chandler Scope of Work
Collection System Assessment and Rehabilitation Program February 6, 2026
Project No. WW2601.201 Page 3 of 9
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PHASE 200 - BACKGROUND DATA COLLECTION AND RESEARCH
Task 210 Records Review and Data Collection

At the onset of the program, Dibble will coordinate with the City to locate
available existing sanitary sewer assessment videos, assessment reports, record
drawings, and other rehabilitation records deemed pertinent to the program.
Dibble will review the assessment reports and document the dates, findings, and
any assets that were unable to be assessed. Dibble will also review existing CCTV
videos and catalogue them against their associated assets. Dibble will then
review the catalogued list of CCTV videos against the documented assessments
and identify any discrepancies. Finally, Dibble will review project records to
determine which findings from previous assessments have been addressed and
which ones haven't.

In certain cases, it may be beneficial to utilize Sewer AI to evaluate existing CCTV
videos. These decisions will be made collaboratively with the City and an
Allowance has been proposed (Task 910) accordingly.

Dibble will coordinate with appropriate City staff and attempt to bring the City’s
wastewater asset records current with regard to assessment and project data.

Assumptions:

e Dibble and the City acknowledge that prior assessments and CCTV videos
may be out of date for the purpose of developing project
recommendations. Dibble will work with the City to establish guidelines
around the use of past assessment data.

Task 220 Develop Pipe and Manhole Databases and Mapping

Dibble will coordinate with GIS and Collections staff to understand the existing
GIS schema and determine the need for additional data fields. Dibble will
coordinate with the City to locate and download available GIS geodatabase
geospatial information to supplement the collection system data, including City
utility information, City CIP projects, Development Services projects, City right-
of-way information, City moratorium information, pavement cut restrictions, and
other geodatabases from organizations such as Maricopa County (Assessor, Flood
Control District, MCDOT), ADOT, and other significant stakeholders within the
City of Chandler limits. Dibble will also coordinate with City staff to gather
information on planned City projects that is kept outside of GIS. Dibble will then
consolidate this information into a program Web Application for project planning
and coordination. Dibble will also consolidate program data into a program
geodatabase.

Dibble will produce various GIS maps showing the data gathered in Task 210
overlayed with the supplementary data gathered in this task to assit in
development of program recommendations.

City of Chandler Scope of Work
Collection System Assessment and Rehabilitation Program February 6, 2026
Project No. WW2601.201 Page 4 of 9



Docusign Envelope ID: CBD1C131-EF25-4B7B-914F-4B77EB80BB30

Assumptions:

e After applicable historical information has been updated within the GIS
database, Dibble will utilize the GIS database as the program’s “source of
truth” for asset data.

e Dibble will limit supplemental geodatabase information to that which is
free and publicly available

e Coordination with other City Departments has been on-going and the
information regarding their projects is readily available, eliminating the
need for formal data-gathering workshops

Deliverables:
e GIS maps
e Geodatabase(s) compatible with ArcPro Version 3.5.

PHASE 300 — SHORT TERM PLANNING

The focus of Phase 300 will be on developing early program recommendations based
on existing assessment data. Gaps in the data will be addressed with the intention
of immediately incorporating the new data into recommendations to complete a 5-
year CIP.

Task 310 Gap Analysis

Dibble will review the available existing assessment and project data to identify
areas where assessment data is non-existent or expired. Dibble will coordinate
with the City and/or the City’s CCTV inspection contractors to gather new or
updated NASSCO condition information for identified assets that fall within the
scope of other Departments’ projects. The resulting data will be incorporated
into the program geodatabase.

Assumptions:
e Approved condition assessments will be captured under the CCTV
Investigations Allowance (Task 910)

Deliverables:
e Asset inspection lists for identified gaps
e Tech memo describing approach and findings of the Gap Analysis

Task 320 Early Project Development

Dibble will review data collected in Phase 200 and Task 310 to develop project
recommendations. Dibble will prepare project descriptions identifying the
location, included assets, known constraints, and other relevant details. Dibble
will prepare an Engineer’s Opinion of Probable Construction Cost (EOPCC) for
each project recommendation.

Assumptions:

City of Chandler Scope of Work
Collection System Assessment and Rehabilitation Program February 6, 2026
Project No. WW2601.201 Page 5 of 9
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e Each project descriptions will be a 1-2 page document describing the
scope, anticipated schedule, known constraints, and high-level cost
opinion

e EOPCCs are intended for budget planning and will utilize information that
Dibble has collected on similar completed projects within the last 1-5
years

e Dibble will supplement EOPCCs with support from Hazen on an as-needed
basis. Hazen’s costs will be approved and tracked against Task 930.

Deliverables:
e Project Descriptions
e Engineer’s Opinion of Probable Construction Cost for each project

Task 330 Short Term Implementation Plan

Dibble will develop a short-term implementation plan for the recommendations
that come out of Task 320. The focus of the short-term plan will be on
coordinating the timing and execution of program projects with other City
projects to reduce pavement cuts and/or impacts to the traveling public. This
plan will incorporate project descriptions from Task 320 and identify project
execution strategies and milestones based on anticipated project phases,
durations, and City deadlines and procedures.

Assumptions:
e Placement of recommendations within the plan will primarily consider the
timing of other City Departments’ projects

Deliverables:
e Short Term Implementation Plan

PHASE 900 — REIMBURSABLE EXPENSES AND ALLOWANCES

Task 910 CCTV Investigations

Dibble will coordinate assessment of assets identified in Task 310 with City staff.
Dibble will provide asset lists to the City or the City’s inspection contractors and
maintain records of any issues that arise. Once the inspections are completed,
Dibble will perform a preliminary QA/QC of the videos and then release them to
SewerAl’'s AutoCode service for initial defect coding. Dibble will confirm each
grade 4 and 5 defect identified by AutoCode and will spot check up to 10% of
grade 1 to 3 defects. By extension, this will also serve as confirmation of the
SewerAl-generated NASSCO Quick Rating.

City of Chandler Scope of Work
Collection System Assessment and Rehabilitation Program February 6, 2026
Project No. WW2601.201 Page 6 of 9
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SewerAl costs are incorporated into this Allowance and include standard pay-as-
you-go per manhole and per linear foot pipeline costs as well as one (1)
administrator license and one (1) editor license.

Assumptions:

No more than 500 manholes will be assessed

No more than 2 miles of pipe will be assessed

CCTV inspection will be conducted by the City or City-managed inspection
contractors. This includes all necessary cleaning, associated debris
removal, traffic control, and any other supporting activity necessary to
complete the inspection

CCTV videos will be uploaded to SewerAl’s Pioneer platform by the
inspection contractors

Manhole and pipeline assessments will be NASSCO compliant

Manhole assessments will be performed to the Level 2 standard
Investigation findings will be documented in tabular format and added to
the program database and GIS. Reports of findings will be limited to the
Sewer Al output for individual assets.

SewerAl pay-as-you-go costs per MH are $40 for video storage, 3D
modeling, and MACP Level 2 condition assessment

SewerAl pay-as-you-go costs per linear foot are $0.25 for video storage
and PACP condition assessment

SewerAl annual licensing costs are $12,000 for an administrator license
and $6,000 for an editor license.

Assets to be investigated will be documented in a letter proposal, complete
with scope and anticipated cost, for City approval prior to initiation.

All SewerAl costs are current as of the time this proposal was prepared.
Dibble cannot guarantee the costs will remain the same for the duration of
the program.

Deliverables:

PACP inspection reports
Level 2 MACP inspection reports

Task 920 Reimbursable Expenses

Costs associated with the reproduction, printing and plotting of project
documents will be billed for reimbursement. Receipts for reimbursable expenses
will be included with the monthly invoice.

Task 930 Owner'’s Allowance

Due to the nature of this program, additional services may be required due to
unforeseen circumstances or conditions. This Allowance is intended for additional
services that are found by Dibble or the City to be required for advancement of
the program. All tasks completed under this allowance shall be authorized in

City of Chandler Scope of Work
Collection System Assessment and Rehabilitation Program February 6, 2026
Project No. WW2601.201 Page 7 of 9
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advance, in writing, by the City’s Project Manager. This includes any work that
requires the services of Dibble subconsultants.

Assumptions:
e Hazen will be utilized for cost estimating support
e Tierra ROW will be utilized for property and ROW research
e MakPro will utilized for Public Information services

EXCLUSIONS:

1. Manhole Locating: Field locating and marking of manholes for assessment of
manholes and/or sewer mains

2. Manhole Entry: Manned-entry of manholes is not included in this scope of work

3. Traffic Control: Traffic Control support, including development and submittal
of traffic control plans, traffic control setup and teardown, and off-duty police
officers are not included in this scope of work.

4. Construction Support Services: Support services including raising manholes
to grade, locating and uncovering buried manholes, and frame, cover, and/or
collar replacements are not included in this scope of work.

5. Facility Assessments: Assessment of lift stations and force mains is excluded
from this scope of work.

6. Detailed Design Services: Detailed engineering design services are not
included in this scope of work.

7. Construction Phase Services: Engineering services during construction are
not included in this scope of work. This includes urgent or emergency repairs
on pipe and manholes.

8. By-Pass Plans: Detailed bypass plans related to future projects resulting from
the assessment results are not included in this scope of work. EOPCC's will
consider bypass requirements at a conceptual level.

9. Field Investigations and Engineering Design for Sanitary Sewer and

Storm Drain Intersect Locations: Field investigations and engineering design
work to resolve areas where sanitary sewers span through storm drains is
excluded from this scope of work.

10. Attendance at City Council and Community Involvement Meetings: It is

assumed that no public involvement community meetings will be required for
this project. It is also assumed that attendance at City Council meetings will not
be required for this project.

City of Chandler Scope of Work
Collection System Assessment and Rehabilitation Program February 6, 2026
Project No. WW2601.201 Page 8 of 9
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11. Video Conversions: Conversion of existing CCTV video from legacy formats
(i.e. VHS tapes, CDs, Blu-ray Discs, etc.) to digital is excluded from this scope

of work.

END OF SCOPE OF SERVICES

City of Chandler Scope of Work
Collection System Assessment and Rehabilitation Program February 6, 2026

Project No. WW2601.201 Page 9 of 9
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EXHIBIT “B”
COMPENSATION AND FEES
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ATTACHMENT B

ENGINEERING FEE PROPOSAL
(PROFESSIONAL SERVICES)

DI BBLE City of Chandler
— City Project No. WW2601.201

[

Sewer Assessment and Rehabilitation Program IWE
2/6/2026
Labor
Staff Classification Hours Rate Cost
PROFESSIONAL SERVICES
Principal Engineer (Ezra Page) 20 $275.00 $5,500.00
Program Manager (Eric French) 281 $255.00 $71,655.00
Deputy Program Manager (Jesse Udall) 468 $230.00 $107,640.00
Project Engineer (Jacob Rex/Joseph Sundbloom) 366 $190.00 $69,540.00
Engineering Technician (Rick Fradenburge/Ashley Prine) 338 $180.00 $60,840.00
GIS Analyst (Clint Bienvenue/Jackson Smith) 198 $147.00 $29,106.00
Technical Writer (Crystal Faucett) 16 $135.00 $2,160.00
Project Coordinator (Akshiti Modi) 32 $135.00 $4,320.00
Assessment Services Labor (Lump Sum) = 1719 ‘ $350,761.00

Allowances & Subconsultants
910 - CCTV Investigation $85,000.00 $85,000.00
920 - Reimbursible Expenses $1,000.00 $1,000.00
930 - Owner's Allowance | $50,000.00 $50,000.00

Subtotal Allowance (Not to Exceed) =\ $136,000.00

Total Proposal for Assessment Services (Not to Exceed) =‘ $486,761.00

Note: The billing rates shown above are Dibble's 2026 standard billing rates

Page 1 of 3
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EXHIBIT “C”
INSURANCE REQUIREMENTS

General.

At the same time as execution of this Agreement, Consultant must furnish City a certificate
of insurance on a standard insurance industry ACORD form. The ACORD form must be
issued by an insurance company authorized to transact business in the State of Arizona
possessing a current A.M. Best, Inc. rating of A-7, or better and legally authorized to do
business in the State of Arizona with policies and forms satisfactory to City. Provided,
however, the A.M. Best rating requirement will not be deemed to apply to required Workers’
Compensation coverage.

Consultant and any of its subconsultants must procure and maintain, until all of their
obligations have been discharged, including any warranty periods under this Agreement are
satisfied, the insurances set forth below.

The insurance requirements set forth below are minimum requirements for this Agreement
and in no way limit the indemnity covenants contained in this Agreement.

City in no way warrants that the minimum insurance limits contained in this Agreement are
sufficient to protect Consultant from liabilities that might arise out of the performance of
the Agreement services under this Agreement by Consultant, its agents, representatives,
employees, subconsultants, and Consultant is free to purchase any additional insurance as
may be determined necessary.

Failure to demand evidence of full compliance with the insurance requirements in this
Agreement or failure to identify any insurance deficiency will not relieve Consultant from,
nor will it be considered a waiver of its obligation to maintain the required insurance at all
times during the performance of this Agreement.

Use of subconsultants: If any work is subcontracted in any way, Consultant must execute a
written Agreement with subconsultant containing the same Indemnification Clause and
Insurance Requirements as City requires of Consultant in this Agreement. Consultant is
responsible for executing the Agreement with the subconsultant and obtaining Certificates
of Insurance and verifying the insurance requirements.

Minimum Scope and Limits of Insurance. Consultant must provide coverage with limits of
liability not less than those stated below.

Professional Liability. If the Agreement is the subject of any professional services or work
performed by Consultant, or if Consultant engages in any professional services or work
adjunct or residual to performing the work under this Agreement, Consultant must maintain
Professional Liability insurance covering errors and omissions arising out of the work or
services performed by Consultant, or anyone employed by Consultant, or anyone whose
acts, mistakes, errors and omissions Consultant is legally liable, with a liability limit of
$1,000,000 each claim and $2,000,000 all claims. In the event the Professional Liability
insurance policy is written on a “claims made” basis, coverage must extend for 3 years past
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3.1

completion and acceptance of the work or services, and Consultant, or its selected Design
Professional will submit Certificates of Insurance as evidence the required coverage is in
effect. The Design Professional must annually submit Certificates of Insurance citing that the
applicable coverage is in force and contains the required provisions for a 3 year period.

Commercial General Liability-Occurrence Form. Consultant must maintain “occurrence” form
Commercial General Liability insurance with a limit of not less than $2,000,000 for each
occurrence, $4,000,000 aggregate. Said insurance must also include coverage for products
and completed operations, independent contractors, personal injury and advertising injury.
If any Excess insurance is utilized to fulfill the requirements of this paragraph, the Excess
insurance must be “follow form” equal or broader in coverage scope than underlying
insurance.

Automobile Liability-Any Auto or Owned, Hired and Non-Owned Vehicles

Vehicle Liability: Consultant must maintain Business/Automobile Liability insurance with a
limit of $1,000,000 each accident on Consultant owned, hired, and non-owned vehicles
assigned to or used in the performance of Consultant's work or services under this
Agreement. If any Excess or Umbrella insurance is utilized to fulfill the requirements of this
paragraph, the Excess or Umbrella insurance must be “follow form” equal or broader in
coverage scope than underlying insurance.

Workers Compensation and Employers Liability Insurance: Consultant must maintain Workers
Compensation insurance to cover obligations imposed by federal and state statutes having
jurisdiction of Consultant employees engaged in the performance of work or services under
this Agreement and must also maintain Employers’ Liability insurance of not less than
$1,000,000 for each accident and $1,000,000 disease for each employee.

Additional Policy Provisions Required.

Self-Insured Retentions or Deductibles. Any self-insured retentions and deductibles must be
declared and approved by City. If not approved, City may require that the insurer reduce or
eliminate any deductible or self-insured retentions with respect to City, its officers, officials,
agents, employees, and volunteers.

3.1.1. Consultant’s insurance must contain broad form contractual liability coverage.

3.1.2. Consultant’s insurance coverage must be primary insurance with respect to City, its
officers, officials, agents, and employees. Any insurance or self-insurance maintained
by City, its officers, officials, agents, and employees will be in excess of the coverage
provided by Consultant and must not contribute to it.

3.1.3. Consultant’s insurance must apply separately to each insured against whom claim is
made or suit is brought, except with respect to the limits of the insurer's liability.

3.1.4. Coverage provided by Consultant must not be limited to the liability assumed under
the indemnification provisions of this Agreement.
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3.1.5.

3.1.7.

The policies must contain a severability of interest clause and waiver of subrogation
against City, its officers, officials, agents, and employees, for losses arising from Work
performed by Consultant for City. (Does not apply to Professional Liability coverage.)

Consultant, its successors and or assigns, are required to maintain Commercial
General Liability insurance as specified in this Agreement for a minimum period of 3
years following completion and acceptance of the Work. Consultant must submit a
Certificate of Insurance evidencing Commercial General Liability insurance during this
3-year period containing all the Agreement insurance requirements, including
naming City of Chandler, its agents, representatives, officers, directors, officials and
employees as Additional Insured as required.

If a Certificate of Insurance is submitted as verification of coverage, City will
reasonably rely upon the Certificate of Insurance as evidence of coverage, but this
acceptance and reliance will not waive or alter in any way the insurance requirements
or obligations of this Agreement.

3.2. Insurance Cancellation During Term of Agreement.

3.2.1.

3.2.2.

If any of the required policies expire during the life of this Agreement, Consultant
must forward renewal or replacement Certificates to City within 10 days after the
renewal date containing all the required insurance provisions.

Each insurance policy required by the insurance provisions of this Agreement must
provide the required coverage and must not be suspended, voided or canceled
except after thirty (30) days prior written notice has been given to City, except when
cancellation is for non-payment of premium, then ten (10) days prior notice may be
given. Such notice must be sent directly to Chandler Law-Risk Management
Department, Post Office Box 4008, Mailstop 628, Chandler, Arizona 85225. If any
insurance company refuses to provide the required notice, Consultant or its
insurance broker must notify City of any cancellation, suspension, non-renewal of any
insurance within seven (7) days of receipt of insurers’ notification to that effect.

3.3 Cityas Additional Insured. The policies are to contain, or be endorsed to contain, the following
provisions:

3.3.1.

3.3.2.

The Commercial General Liability and Automobile Liability policies are to contain, or
be endorsed to contain, the following provisions: City, its officers, officials, agents,
and employees are additional insureds with respect to liability arising out of activities
performed by, or on behalf of, Consultant; Products and Completed operations of
Consultant; and automobiles owned, leased, hired, or borrowed by Consultant.

City, its officers, officials, agents, and employees must be additional insureds to the
full limits of liability purchased by Consultant even if those limits of liability are in
excess of those required by this Agreement.
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EXHIBIT “D"
SPECIAL CONDITIONS

Standard Details and Specifications. Consultant must be familiar with City’s latest revision of
the MAG Specifications and MAG Standard Details as amended by City. City's current
amendment to the MAG Specifications, part of City's Unified Development Manual, may be found
and downloaded from City's website at http://www.chandleraz.gov/udm.

City Ownership of Project Documents. All work products (electronically or manually
generated) including, but not limited to: plans, specifications, cost estimates, field notes,
tracings, studies, investigations, design analyses, original drawings, original mylars, Computer
Aided Drafting and Design (CADD) file diskettes which reflect all final drawings, and other
related documents which are prepared in the performance of this Agreement (collectively
referred to as "Documents") are to be and remain the property of City and are to be delivered
to the Project Manager before the final payment is made to Consultant. In the event these
Documents are altered, modified or adapted without the written consent of Consultant,
which consent Consultant must not unreasonably withhold, City agrees to hold Consultant
harmless to the extent permitted by law from the legal liability arising out of City's alteration,
modification or adaptation of the Documents.

Re-use of Documents. The parties agree the documents, drawings, specifications and designs,
although the property of City, are prepared for this specific project and are not intended nor
represented by Consultant to be suitable for re-use for any other project. Any re-use without
written verification or adaptation by Consultant for the specific purpose intended will be at
City's sole risk and without liability or legal exposure to Consultant.

Documents to Bear Seal. Consultant and its subconsultants must endorse by professional
seal all plans, works, and deliverables prepared by each for this Agreement as required by
state law.

Work within City's Right-of-Way. All work performed within City's Right-of-Way by Consultant
and Consultant’s subconsultants must comply with City of Chandler requirements.

Access to Secured Facilities.

1. Contract Worker Access Controls, Badge and Key Access Requirements. A Contract Worker
from Consultant’s firm must not be allowed to begin work in any City facility without: (A)
The prior completion and City's acceptance of the required background screening; and (8)
when required, the Contract Worker's receipt of a City issued badge. A badge will be issued
to a Contract Worker solely for access to City facility(s) to which the Contract Worker is
assigned. Each Contract Worker who enters a City facility must use the badge issued to
the Contract Worker.

2. Badges. After receipt of the badge application, the Contract Worker will proceed to the
Badging Office for processing of the badge application and issuance of the badge. City will
not process the badge application until the Contract Worker satisfies the required
Background Screening (as defined herein). The Contract Worker must comply with all
requirements and furnish all requested information as requested by the Badging Office.
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Any and all fees associated with security badging will be assessed in compliance with
Chandler City Code §84-22.

3. Key Access Procedures. If the Contract Worker's services require keyed access to enter a
City facility(s), a separate key issue/return form must be completed and submitted by
Consultant for each key issued.

4. Stolen or Lost Badges or Keys. Consultant must report lost or stolen badges or keys to City
immediately. A new badge application or key issue form must be completed and
submitted along with payment of the applicable fees prior to issuance of a new badge or
key.

5. Return of Badges or Keys. All badges and keys are the property of City and must be
returned to City at the Badging Office within one (1) business day of when the Contract
Worker's access to a City facility is no longer required to furnish the services under this
Agreement. Consultant must collect a Contract Worker's badge and key(s) upon the
termination of the Contract Worker's employment; when the Contract Worker's services
are no longer required at the particular City facility(s); or upon termination, cancellation
or expiration of this Agreement.

6. Consultant’s default under this Section must include, but is not limited to the following:
(1) Contract Worker gains access to a City facility(s) without the proper badge or key; (2)
Contract Worker uses a badge or key of another to gain access to a City facility; (3) Contract
Worker commences services under this Agreement without the proper badge, key or
Background Screening; (4) Contract Worker or Consultant submits false information or
negligently submits wrong information to City to obtain a badge, key or applicable
Background Screening; or (5) Consultant fails to collect and timely return Contract
Worker's badge or key upon termination of Contract Worker's employment, reassignment
of Contract Worker to another City facility or upon the expiration, cancellation or
termination of this Agreement. Consultant acknowledges and agrees that the access
control, badge and key requirements in this Section are necessary to preserve and protect
public health, safety and welfare. Accordingly, Consultant agrees to properly cure any
default under this Section within three (3) business days from the date notice of default is
sent by City. The parties agree that Consultant’s failure to properly cure any default under
this Section must constitute a breach of this Section. In addition to any other remedy
available to City at law or in equity, Consultant must be liable for and must pay to City the
sum of one thousand dollars ($1,000.00) for each breach by Consultant of this Section.
The parties further agree that the sum fixed above is reasonable and approximates the
actual or anticipated loss to City at the time and making of this Agreement in the event
that Consultant breaches this Section. Further, the parties expressly acknowledge and
agree to the fixed sum set forth above because of the difficulty of proving City's actual
damages in the event that Consultant breaches this Section. The parties further agree that
three (3) breaches by Consultant of this Section arising out of any default within a
consecutive period of three (3) months or three (3) breaches by Consultant of this Section
arising out of the same default within a period of twelve (12) consecutive months will
constitute a material breach of this Agreement by Consultant and City expressly reserves
all of its rights, remedies and interests under this Agreement, at law and in equity
including, but not limited to, termination of this Agreement.
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EXHIBIT “E”
SUBCONSULTANT DOCUMENTS WITH CONSULTANT

Any subconsultant assumptions, clarifications, exclusions, terms & conditions,
signature blocks, etc. included are strictly between the Consultant and their

subconsultants, and do not apply to the Agreement between the Consultant and
the City.

N/A
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EXHIBIT “F”
FEDERAL REQUIREMENTS

N/A
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