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City Clerk Document No. 

City Council Meeting Date: _______________

AMENDMENT TO CITY OF CHANDLER AGREEMENT
STREETLIGHT POLE REPLACEMENT

CITY OF CHANDLER AGREEMENT NO. TR3-968-4606

THIS AMENDMENT NO. 3 (Amendment No. 3) is made and entered into by and between the City of 
Chandler, an Arizona municipal corporation (City), and Paramount Assistant, LLC dba Paramount 
Streetlight, (Contractor), (City and Contractor may individually be referred to as Party and collectively 
referred to as Parties) and made __________________________, 2026 (Effective Date).

RECITALS

WHEREAS, the Parties entered into an agreement for streetlight pole replacement services (Agreement); 
and

WHEREAS, the term of the Agreement was May 1, 2023, through April 30, 2024, with the option of up to 
four one-year extensions; and

WHEREAS, the Parties wish to exercise the third option through this Amendment to extend the 
Agreement for one year.

AGREEMENT

NOW THEREFORE, the Parties agree as follows:

1. The recitals are accurate and are incorporated and made a part of the Agreement by this 
reference.   

2. Section III is amended to read as follows: The Agreement is extended for a one-year period May 
1, 2026, through April 30, 2027.

3. Section IV, Price is amended to read as follows: The City will pay the Contractor the per unit cost 
set forth in Revised Exhibit B of the original Agreement, attached to and made a part of this 
Amendment No. 3. Total payments made to the Contractor during the term of this Amendment 
No. 3 will not exceed $479,000.
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4. All other terms and conditions of the Agreement remain unchanged and in full force and effect.
If a conflict or ambiguity arises between this Amendment No. 3 and the Agreement, the terms
and conditions in this Amendment No. 3 prevail and control.

IN WITNESS WHEREOF, the Parties have entered into this Amendment on the Effective Date. 

FOR THE CITY FOR THE CONTRACTOR

By: _________________________________________ By: _________________________________________

Its: __________Mayor_________________________ Its: _________________________________________

APPROVED AS TO FORM:

By: _________________________________________ 
City Attorney 

ATTEST: 

By: _________________________________________ 
City Clerk 
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EXHIBIT B 
REVISED PRICING 

Item Description
Estimated 
Quantity 

Unit of 
Measure 

Unit Price

1 Install new pole and concrete foundation, 
remove/dispose of old pole and infrastructure.* 

  

a 30’ or 35’ SL-1 pole 180 Each $2,150 
b 30’ or 35’ SL-16 pole 11 Each $2,075
c 30’ or 35’ SL-17 pole 5 Each $2,075 
d 30’ SL-6 APS pole 5 Each $2,075 
e 38.6’ SL-8 APS pole 1 Each $2,050
f 22.0’ Lantern Style Pole 5 Each $2,050 

2 Install new pole on existing concrete foundation, 
remove/dispose of old pole.

  

a 30’ or 35’ SL-1 pole 5 Each $740
b 30’ or 35’ SL-16 pole 3 Each $740 
c 30’ or 35’ SL-17 pole 5 Each $740 
d 30’ SL-6 APS pole  2 Each $740 
e 38.6’ SL-8 APS pole 1 Each $740 
f 22.0’ Lantern Style Pole 5 Each $740 

3 Install new pole (Direct Burial) and PVC tube, 
remove/dispose of old pole. 

  

a 30’ or 35’ SL-1 pole 5 Each $620 
b 30’ or 35’ SL-16 pole 3 Each $620 
c 30’ or 35’ SL-17 pole 5 Each $620 
d 30’ SL-6 APS pole  2 Each $620 
e 38.6’ SL-8 APS pole 1 Each $620 
f 22.0’ Lantern Style Pole 2 Each $620 

4 Remove and salvage pole. Remove existing 
foundation*.

15 Each $1,900 

5 Supply & install 2.5 inch trenched conduit 250 Feet $10
6 Supply & install 2.5 inch bored conduit 250 Feet $28
7 Supply & install 3.5 inch pull box 50 Each $275 
8 Spread Foundation per detail SL-20 10 Each $950 
9 Sonotubes 10 Each $90

10 Sawcutting 50 LF $75
11 Skilled Electrical Worker, vehicle, and equipment 

hourly rate 
NA HR $95 

12 Basic Labor Rate, vehicle, and equipment hourly 
rate

NA HR $75

* Includes disposal of concrete collar, if present.  For damaged concrete foundations, jackhammer one foot below finished 
grade and backfill.  Includes removal of existing signs and reinstalling on the new pole. 


