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Background

Project requested by the public 
and partner organizations and 
supported by the Beautification 
and Public Art Commission



Overview • Types of Plantings

• Locations
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Elements Included

• 24 Hanging Baskets

• Heritage Square Planters: Pollinator-focused garden

• 11 Wine Barrel Plantings along Aspen

• 3 Whiskey Barrel Plantings in Alley South of Heritage Square



Hanging Baskets



Heritage Square Planters: Before



Heritage Square Planters: After



Heritage Square Planters: After



Heritage Square Planters: After



Expanded Use of Right-of-Way



Overview: Locations



Lessons 
Learned

• Technical 

•Cost 

• Feedback



Lessons Learned: Technical

•Collaborative Effort

• Lamp post and Brackets

•Regulations and Compliance

•Plants in the High Desert



Lessons Learned: Cost

•Higher estimates than 
anticipated

•Vendor Cost for initial 
scope: $38,900; increased 
by about $8,000 to include 
additional elements for 
Expanded Use of Right-of-
Way



Cost Comes with Benefits 

•Beautification brings in 
additional funds to 
communities

• Job Creation and support 
of Local Businesses

• First year costs are not all 
repeated



Lessons Learned: Public Feedback



Considerations 
for the Future

•Geographic Expansion –
Southside 

• Location – consider main focus 
on Heritage Square and key 
entry points rather than 
streetscapes

•Cost



Considerations 
for the Future

•Project Structure - can look at 
other models for future years

•Build on the successes of pilot



Considerations and Discussion

Questions and Discussion


