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LAND DEVELOPMENT 
APPROVALS

City will proceed with approval 
process once Pierce provides 
responses to TRC comments.

INTERLOCAL 
AGREEMENT WITH SLC 

FOR ADJACENT 
PARCELS

ILA on hold as developer seeks 
purchase agreement with SLC 

for adjacent parcels for 
parking.

CURE TITLE 
OBJECTIONS

Trustees of the Internal 
Improvement Fund of Florida 

Reversionary Rights.

$1,980,000 commitment 
required. To be discussed at 7/17 

City Commission meeting.

Fisherman’s Wharf Bulkhead 
Boat Ramp and Basin Project 

Agreement with St. Lucie 
County

Termination Agreement drafted 
with reimbursement provisions if 

site dedication is removed: 
$378,558.54 to SLC; $325,648.85 

to FIND

City responsibilities



Developer Responsibilities

Provide City with responses to TRC 
Comments to move forward with 

Development Approvals.
• In process

Boat ramp relocation and repayment of 
FIND Grant.

• From Pierce 1: We are working with St. Lucie County and 
contributing financially to help with the removal and new 

location of a better and safer boat ramp at Harbour
Pointe. Our team is committed to try our very best to have the 

new boat ramp operational before we take down the black 
pearl boat ramp at Fisherman's Wharf. We would like to try to 

make this transition as seamless as possible for the public.

Enter into agreement with City for 
construction of any improvements to 

Fisherman’s Wharf (the street)

Obtain approvals required by FDEP, 
FWC and any other development 

approvals to construct and operate the 
project.
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