Journey C+D Group, Inc CONSTRUCTION MANAGEMENT
J OURNE Y7/ Powered by RedTeam CHANGE PROPOSAL

11/25/2024

Audria Moore-Wells
City of Fort Pierce
100 N US Hwy 1

Fort Pierce, FL 34950

Re: Our Change Proposal 2210001-11 for HVAC Security Cage
Project: GENERAL CONTRACTOR SERVICES — HIGHWAYMEN MUSEUM

City of Fort Pierce
Jackie L Caynon, 1234 Avenue D, Fort Pierce, FL 34950

This Proposal is for the Change referenced above and more particularly defined by the Scope of Work comprised of this Proposal, its Attachments, and
other Contract Documents incorporated by reference. Therefore, we propose to change the following:

Supply and Install 2 Security Cage for the HVAC Units

Price: $2,803.70 Two Thousand Eight Hundred Three Dollars and Seventy Cents

Time: The duration of the Work to achieve Substantial Completion will be INCREASED by 1 day.

Clarification(s): None.
Expiration: This Proposal shall remain open for 30 calendar day(s).

Attachment(s): Additional Attachments
Schedule Of Values
Negotiated Pricing Detail

Please contact me at 954-368-7700 or via e-mail cmoore@journeycdg.com if you have any questions or require additional information.

Regards,

Journey C+D Group, Inc

Clifford Moore

Chief Executive Officer



ACCEPTANCE OF PROPOSAL

The Scope of Work described above supersedes any and all prior communication about this Change.

Customer Signature: Date:

City of Fort Pierce



J O UR N E Yy JourneyC+Group, nc ADDITIONAL ATTACHMENTS

Powered by RedTeam
Project: 2210001 - 11 - HVAC Security Cage Date:
11/25/2024
HVAC cage Quote

! (https://redteam.link/wzmytmo)



3 O UR N E Yy JouneyCtDGroup, Inc SCHEDULE OF VALUES

Powered by RedTeam
Project: 2210001 - 11 - HVAC Security Cage Date: 11/25/2024
# Description of Work Scheduled Value ($)
1T HVAC Cages 2,300.00
2 Overhead 345.00
3 Profit 158.70

Total: 2,803.70



Journey C+D Group, Inc NEGOTIATED PRICING

J o U R N E YI// Powered by RedTeam Detail by Cost Code
2210001 - 11 - HVAC Security Cage
Manager:Clifford Moore As of 11/25/2024
Description Quantity U/M Labor (§)  Material ($)Subcontract ($) Equipment ($) Other ($) Total ($)
013100 Overhead 1.00 I/s 0.00 0.00 345.00 0.00 0.00 345.00
Overhead 1.00 /s Subcontract @ 345.00 = 345.00
15900 HVAC Cages 1.00 I/s 0.00 0.00 2,300.00 0.00 0.00 2,300.00
HVAC Cages 2.00 I/s Subcontract @ 1,150.00 = 2,300.00

SUBTOTAL DIRECT

COSTS 0.00 0.00 2,645.00 0.00 0.00 2,645.00
Indirect Costs 0.00 0.00 0.00 0.00 0.00
Indirect Cost
. 0.00% 0.00% 0.00% 0.00% 0.00%
Allocation Rates
TOTAL DIRECT & 0.00 0.00 2,645.00 0.00 0.00 2,645.00
INDIRECT COSTS ’ : T ’ ’ T
Fee 6.00% 158.70

TOTAL PRICE 2,803.70




