
TIIE SUNRIST CITY

FORT PIE CE
PURCHASING
DEPARTMENT

R.K. Contractors, lnc.
1720 Copenhaver Road
Fort Pierce, FL 34945
Attn: Randy Bowers, President

SUBJECT: NoticeofAward
Bid No. 2024-016 - Kings Landing Offsite Water Main Upgrade - Avenue B
& lndian River Drive

Dear l\/r. Bowers:

The Fort Pierce Redevelopment Agency Board met in regular session, Tuesday, June 11, 2024, and
awarded subject bid to your firm, in the amount of $298,913.28.

Please take the following actions:

'1. Execute and notarize this Award Letter

2. Execute the Agreement (please ensure to complete item 9-F page 1'l )

3. Furnish the required Performance Bond

4. Furnish the required Payment Bond

5. Completion of required form Affidavit Regarding the Use Coercion for Labor or Services

6. Please provide Certification of Liability, Property Damage, and Workers' Compensation, as
stated in section 17 of the attached agreement. We will need a copy of the actual
endorsement issued to the policy, Form CG 20 10, which affords the required additional
insured coverage and a copy of the actual notice of cancellation endorsement issued to
the policy that provides the City with no less than thirty (30) days advance written notice
for any change, cancellation or non-renewal of the policy. Certificates of lnsurance must
be completed as follows: Certificate Holder-City of Fort Pierce, Attn: Purchasing
Department, P.O. Box 1480, Fort Pierce, FL 34954-1480; Additional lnsured for General
Liabilitv - City of Fort Pierce and its board members, officials, officers and employees.

7. Return documents enclosed within ten (10) days after receipt, via email to:

Email: Carbon Gopy:
Gelencia Carter, Purchasing Manager purchasinq@citvoffortoierce.com

This letler must be signed by one of the officers registered with the State of Florida on the
attached list; if not on list, provide a letter or copy of corporate resolution authorizing the
individual to sign contract documents on behalf of the corporation.

100 NORTH US 1, FORT PIERCE, FLORIDA 34950 . CITYoFFORTPIERCE.CoI\4 . TEL:772.467 3OOo. FAX|772.467sAtA

October 24,2024

Email: rkcontractors20@qmail.com



We will return a fully executed copy of the Contract Documents and the Notice to Proceed at the Pre-
Construction Conference.

Sin cerely,
CITY OF FORT PIERCE

Gelencia Carter, Purchasing l\4anager

ACCEPTED BY:
R.K. CONTR.ACTORS,

Sign ure (Manual)

c

a,l-"rrnCattnr

Da-r,,^ t,-t,."-l,. ,.)
Signature (Typed or Printed)

r,r r)
Title

tt/r5/t-r)
Date

(e
couNTY oF 1l Lu-c. c
The foregoing anstrument was acknowledged before me this t< r! day ot N ot/zoz+ ,

by Vt2 of
Officer of Firm Title

r2r G^r corporation, on behalf of the corporation.r*-L-r s a
Name of Firm State

He/She is personally known to me or has produced

Notary Public

My commission expires c3/rg f 2oz7

/gc

Tracy Telle, Assistant City Engineer

Dr as identification.
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STATE OF
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UNIT PRICE CONSTRUCTION

KINGS LANDING OFFSITE WATER MAIN
UPGRADE_AVENUEBAND

INDIAN RIVER DRIVE

CITY OF FORT PIERCE BID NO. 2024-016

Prepared by:

The City of Fort Pierce Department of Engineering
John R. Andrews, P.E., City Engineer

100 North U.S. Hwy. 1

Ft. Pierce, FL 34950
(772) 467-3774
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AGREEMENT

TH lS AGREEMENT (hereinafter the "Agreement" or "Contract") entered into this 11th day of
Februarv ,202$ by and between the FORT PIERCE REDEVELOPMENT AGENCY

(FPRA), a dependent special district of the City of Fort Pierce, CITY OF FORT PIERCE,
FLORIDA, a municipal corporation (the FPRA and the City of Fort Pierce, Florida, collectively,
hereinafter the "CITY"), and R.K. CONTRACTORS, lNC. a FLORIDA PROFIT corporation, with its
principal address a|1720 Copenhaver Road, Fort Pierce, FL 34945 (hereinafter "CONTRACTOR").

WITNESSETH:

WHEREAS, the CITY wishes to contract for the project identified as Kings Landing Offsite
Water Main Upgrade - Avenue B and lndian River Drive, Bid No. 2024-016, Fort Pierce, Florida,
and

WHEREAS the CONTRACTOR has represented to the CITY that its staff is qualified to provide
the Work required in this Agreement in a professional, timely manner, and

WHEREAS the CITY has relied upon the above representations by the CONTRACTOR, and

WHEREAS the CITY's Representative and the City Engineer have recommended that an
agreement for aforesaid construction be entered into with the CONTRACTOR.

NOW, THEREFORE, for and in consideration of these premises, of the mutualcovenants herein
set forth, and for other good and valuable consideration, the sufficiency of which is hereby
acknowledged, the parties hereto hereby agree as follows:

ARTICLE 1

DOCUMENTS INCORPORATED BY REFERENCE

This Contract includes the construction of replacing an existing 6-inch cast iron water main with a new

8-inch PVC water main to include services, fire hydrants, valves, and appurtenances on Avenue B and

lndian River Drive per the construction plans. A section of 15-inch gravity sewer main is also being

removed The Contract includes the construction drawings and the following:

1. Exhibit "A" - lnvitation to Bid No. 2024-016
2. Exhibit "B" - lnstructions to Bidders
3. Exhibit "C" - Technical Specifications - General Requirements, Utility Excavation

Trenching, and Backfilling, Wastewater Collection Systems, Water Distribution Systems,
and DIP and PVC Pipe, Fittings, Values and Appurtenances

4. Exhibit "D" - Bid Forms
5. Exhibit "E" - General Conditions

All of which are hereby incorporated herein by reference and made a part hereof (hereinafter
collectively referred to as the "Contract" or "Contract Documents"). Change Orders issued hereafter,

Page 5lBidNo.2024-016
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Construction Change Directives, a Direction for a Minor tr/odification rn the Work issued by the Clry,
and any other amendments executed by the CITY and the CONTRACTOR shall become and be a
part of this Contract. Documents not included or expressly contemplated in this Article 1 do not, and
shall not, form any part of this Contract. The Contract Documents are intended to be complementary,
and a requirement in one document shall be deemed to be required in all documents. Where terms
found in Exhibit "E," "General Conditions," conflict with Contract terms the Contract terms shall prevail.

ARTICLE 2
REPRESENTATIONS OF THE CONTRACTOR

ln order to induce the CITY to execute this Contract and recognizing that the CITY is relying
thereon, the CONTRACTOR, by executing this Contract, makes the following express representations
to the CITY:

2(A) The CONTRACTOR is fully qualified to act as the general contractor for the Pro.ject and
has, and shall maintain, any and all licenses, permits, or other authorizations necessary to act as the
general contractor for, and to construct the Project.

2(B) The CONTRACTOR has become familiar with the Project site and the local conditions
under which the Project is to be constructed and operated.

With respect to the intent and interpretation of this Contract, the CITY and the CONTRACTOR
agree as follows:

3(A) This Contract (along with its Exhibits), together with the CONTRACTOR's and Surety's
performance and payment bonds for the Project constitute the entire and exclusive agreements
between the parties with reference to the Project, and said Contract supersedes any and all prior
discussions, communications, representations, understandings, negotiations, or agreements-

3(C) Nothing mntained in this Contract shall create, nor be interpreted to create, privity, or any
other relationship whatsoever between the CITY and any person except the CONTRACTOR.

3(D) When a word, term, or phrase is used in this Contract, it shall be interpreted or construed
frrst, as defined herein; second, if not defined, according to its generally accepted meaning in the
construction industry; and third, if there is no generally accepted meaning in the construction industry,
according to its common and customary usage.

3(E) Wherever this Contract calls for "strict" compliance or conformance with the Contract
, 6 | Bid No 2024-0'16
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2(C) The CONTRACTOR has received, reviewed, and examined all of the documents which
make up this Contract, including, but not limited to all plans and specifications, and has found them to
the besl of its knowledge, to be complete, accurate, adequate, consistent, coordinated, and sufficient
for construction.

ARTICLE 3
INTENT AND INTERPRETATION

3(B) Anything that may be required, implied, or reasonably inferred by the documents which
make up this Contract, or any one or more of them, shall be provided by the CONTRACTOR for the
Contract Price.



Documents as to matters other than compliance with time limits, providing an updaled schedule, and
claim and change order procedures, the term shall mean within tolerances as described speciflcally in
the Contract Documents, or if not specifically described, within industry standards and tolerances for
deviation for the specrfic item or procedure in question.

3(F) The words "include," "includes," or "including," as used in thls Contract, shall be deemed
to be followed by the phrase, "without limitation."

3(G) The listing herein of any items as constituting a material breach of this Contract shall not
imply that any other, non-listed item will not constitute a material breach of this contract.

3(H) The CONTRACTOR shall have a continuing duty to read, examine, review, compare and
contrast each of the documents which make up this Contract, shop drawings, and other submittals and
shall give written notice to the clrY of any conflict, ambiguity, error, or omission which the
CONTRACTOR may find with respect to these documents, before proceeding with the affected Work.
The express or implied approval by the City Engineer of any shop drawings or other submittals shall
not relieve the CONTRACTOR of the continuing duties imposed hereby, nor shall any such approval
be evidence of the CONTRACTOR's compliance with this Contract. The CITY has prepared documents
for the Prolect, including the plans and specifications for the Project, which are accurate, adequate,
consistent, coordinated, and sufficient for construction. The CONTRACTOR shall not be liable to the
CITY for damage resulting from errors, inconsistencies, or omissions in the Contract Documents unless
the CONTRACTOR recognized, or reasonably should have recognlzed, such error, inconsistency or
omisston and knowingly failed to report it to the CITY or City Engineer or his designee. lf the
CONTRACTOR performs any activity knowing it involves an error, inconsistency or omission which was
recognized, obvious, or reasonably should have been recognized, without such notice to the CITY, the
CONTRACTOR shall assume responsibility for such performance and shall bear the costs for
correction,

3(l) ln the event of any conflict, discrepancy, or inconsistency among any of the documents
which make up this Contract, the following shall control:

(1) As between this document and the plans or specifications, this document
shall govern.

(2) ln the case of any conflict, discrepancy or inconsistency among any of the
other Contract documents, the CONTRACTOR shall notify the CITY
immediately upon discovery of same for resolution.

ARTICLE 4
CONTRACTOR'S PERFORMANCE

The CONTRACTOR shall perform all of the Work required, implied, or reasonably inferable from
this Contract including, but not limited to, the following:

4(A) The CONTRACTOR will complete the entire Work described in this Contract and the
Contract Documents, except as specifically identified therein as the Work of other parties, in
accordance with the terms herein, all as may be amended from time to time.

Agreement
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4(B) The furnishing of any and all required surety bonds and insurance certificate(s) and
endorsement(s) to the CITY.

4(C) The provision or furnishing, and prompt payment therefore, of labor, supervision,
services, materials, supplies, equipment, fixtures, appliances, facilities, tools, transportation, storage,
disposal, power, fuel, heat, light, cooling, or other utilities, required for construction and all necessary
building permits and other permits or licenses required for the construction of the Project.

ARTICLE 5
TIME FOR CONTRACTOR'S PERFORMANCE; DELAYS

5(A) The CONTRACTOR shall commence the performance of this Conlract on the date set
forth in the Notice to Proceed issued by the City Engineer and shall diligently continue its performance
to and until Completion of the Project. The CONTRACTOR shall accomplish Substantial Completion
within ninety (90) calendar days and Final Completion in one hundred (120) calendar days as
specified on the Notice to Proceed (sometimes hereinafter referred to as the "Contract Time").
By signing this Contract, the CONTRACTOR agrees that the Contract Time is a reasonable time for
accomplishing Completion of the Project. There will be no monetary early completion incentive. The
CONTRACTOR shall submit its Initial progress schedule in accord with Article 10(G) below.

5(B) The CONTRACTOR shall pay the CITY lhe sum of $S0.00 per day for each and every
calendar day of unexcused delays in achieving Substantial Completion beyond the date set forth herein
for Substantial Completion. Any sums due and payable hereunder by the CONTRACTOR shall be
payable, not as a penalty, but as liquidated damages representing an estimate of delay damages likely
to be sustained by the CITY, estimated at the time of executrng this Contract. When the CITY reasonably
believes that Substantial Completion will be inexcusably delayed, the CITY shall be entitled, but not
required, to withhold from any amounts otherwise due the CONTRACTOR an amount then believed
by the CITY to be adequate to recover liquidated damages applicable to such delays. lf and when the
CONTRACTOR overcomes the delay in achieving Substantial Completion, or any part thereof, for which
the Clry has withheld payment, the CITY shall promptly release to the CONTRACTOR those funds
withheld, but no longer applicable, as liquidated damages.

5(C) The term "Substantial Completion," as used herein, shall mean that point at which, as
certified in writing by the CONTRACTOR and approved by the CITY, the Pro.lect is at a level of
completion in strict compliance with this Contract such that the CITY or its designees can enjoy
beneflcial use or occupancy and can legally occupy, use or operate it in all respects, for its intended
purpose. Partial use or occupancy of the Project shall not result in the Project being deemed
"substantially complete," and such partial use or occupancy shall not be evidence of Substantial
Completion.

5(D) All limitations of time set forth herein are material and are of the essence of this Contract.

8 | Bid No. 2024-016

4(D) The creation and maintenance of a detailed and comprehensive copy of the drawings,
speciflcations, addenda, change orders and other modifications depicting all as-built construction. Said
items shall be submitted to the CITY, along with other required submitlals upon Completion of the
Project, and receipt of same by the CITY shall be a condition precedent to final payment to the
CONTRACTOR. The CONTRACTOR shall prepare and submrt flnal as-built drawings to the CITY.

Agreement



5(E) CONTRACTOR agrees to punctually and diligently perform all parts of the Work at the
time scheduled as provided herein. ln this connection, CONTRACTOR agrees that it will keep himself
contlnually informed of the progress of the job and will, upon its own initiative, confer with the CITY, City
Engineer or his designee, so as to plan its Work in coordinated sequence with the Work of the CITY
and of others and so as to be able to expeditiously undertake and perform its Work at the time most
beneficial to the entire Project. The CONTRACTOR will be liable for any loss, costs, or damages
sustained by the CITY for delays in performing the Work herein, other than for excusable delays, as set
forth in 5(F) below, for which CONTRACTOR may be granted a reasonable extension of time.

5(F) lf the CONTRACTOR is delayed at any time in the progress of the Work by any separate
contractor employed by the CITY, changes in the Work, labor disputes, fire, unusual delay in
transportation, unusually severe weather conditions, unavoidable casualties, delays specifically
authorized by the CITY, or by causes beyond the CONTRACTOR's control, avoidance, or mitigation,
and without the fault or negligence of the CONTRACTOR and/or subcontractor or supplier at any tier,
then the Contract Time shall be extended by Change Order for such reasonable time, if any, as the
CITY may determine that such evenl has delayed the progress of the Work, or overall completion of
the Work if the CONTRACTOR complies with the notice and documentation requirements set forth
herein.

lf the CONTRACTOR is delayed, obstructed, hindered, or interrupted for a period of time
exceeding seven (7) consecutive calendar days by any act or neglect of the CITY, an adjustment shall
be made for any increase in the direct cost of performance of this Contract (excluding profit, extended
home office overhead, incidental or consequential damages, or disruption damages) and the Contract
modified in writing accordingly. Delays without compensation to the CONTRACTOR as a direct result
of an act or neglect of the CITY or City Engineer cannot exceed forty-five (45) days in the aggregate over
the term of the pro.iect. The CONTRACTOR must assert its right under this Article by giving writlen notice
to the City Engineer, with a copy to the City Representative, within ten (10) calendar days of the
beginning of a delay, obstruction, hindrance, or interruption by the CITY. No adjustment shall be made
for any delay, obstruction, hindrance, or interruption after final payment under this contract or to the
extent that performance would have been so delayed, obstructed, hindered, or interrupted by any other
cause, including, but not limited to concurrent cause or fault or negligence of the CONTRACTOR, or for
which an equitable adjustment is provrded for or excluded under any other term or condition of this
Contract. The direct costs described above shall be limited to those direct costs attributable solely to this
project, and shall be subject to documentation and verification of costs as required by the CITY. lf unit
prices are established in the Contract Documents or subsequently agreed upon, they shall form the
basis for cost calculations under any claims for delay.

Any claim for extension of time shall be made in writing to the City Engineer, with a copy to the
City Representative, notmorethan ten ('10) calendar days from the beginning of thedelay. The notice
shall indicate the cause of delay upon the progress of Work. lf the cause of the delay is continuing, the
CONTRACTOR must give such written notice every ten (10) calendar days. Within ten (10) calendar
days after the elimination of any such delay, the CONTRACTOR shall submit further documentation of
the delay and a formal Change Order request for an extension of time for such delay.

The written request for a time extension shall state the cause of the delay, the number of calendar
days extension requested, and such analysis and other documentation as is reasonably requested by
the City Engineer or his designee to demonstrate a delay in the progress of the Work or the overall
p@ect completion. lf the CONTRACTOR does not comply with the above notice and documentation

9 Bid No 2024-016
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Extensions of time will be the CONTRACTOR'S primary remedy for any and all delays,
obstructions, hindrances, or interference. Payment or compensation, for direct costs only, as set forth
above, may be made to the CONTRACTOR for hindrances or delays solely caused by the CITY if such
delays or hindrances are withrn the CITY's ability to control and are not partially caused by the
CONTRACTOR or any of its agents, subcontractors, or others for whom it is responsible. No payment
or compensation will be made for interference, obstructions, hindrances, or delays which are not solely
caused by the CITY or which arise from the CITY's actions under Article 8.

Without limitation, the CITY's exercise of its rights under the changes clause, regardless of the
extent or number of such changes, or the CITY's exercise of any of its remedies or any requirement lo
correct or re-execute defective Work, shall not under any circumstances be construed as delays,
hindrances, or interference compensable further than as described herein.

ARTICLE 6
CONTRACT PRICE AND CONTRACT PAYMENTS

6(A) Based on Engineering Construction Drawings and Specifications, identified as Bid
No. 2024{16, Kings Landing Offsite Water Main Upgrade - Avenue B and lndian River Drive, all
of which are hereby incorporated herein by reference and made a part hereof, the CONTRACTOR
shall provide all labor and materials required to complete construction as prescribed in the
aforementioned Drawings and Specifications, for the sum not to exceed: $ 297 913.28 - Two
Hundred Ninetv-Seven Thousand Nine Hundred Thirteen Dollars and Twentv-Eiqht Cents
hereinafter the "Contract Am nt or "Contract Price"

6(8) Prior to review of the first payment request, the CONTRACTOR must submit to the CITY
and receive the CITY'S approval for the schedule of values apportioning the entire Contract Amount
among the different elements of the Project (hereinafter the "Schedule of Values") for purposes of
periodic and final payment. The Schedule of Values shall be presented in whatever format, with such
detail including labor and material breakout, and backed up with whatever supporting information the
CITY requests (see also the specifications for additional information). The CONTRACTOR shall not
imbalance its Schedule of Values nor artificially inflate any element thereof. The violation of this
provision by the CONTRACTOR shall constitute a material breach of this Contract. The Schedule of
Values will be utilized for the CONTRACTOR's Payment Requests but shall only be so utilized after it
has been approved in writing by the CITY.

6(C) Upon receipt of a proper Payment Request, the City shall make payment within
twenty (20) business days. lf there is a dispute as to the Payment Request, the City shall
notify the CONTRACTOR in writing, commence the dispute resolution within thirty (30) days,
and conclude the final decision within forty-five (45) days. Said Payment Request shall be in
such format and include whatever supporting information as may be required by the City Engineer or
his designee.

Therein, the CONTRACTOR may request payment for ninety-five percent (95%) of that part of
the Contract Amount allocable to Contract requirements properly provided, labor, materials, and

10 Bid No 2024-016
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requirements, the claim for the delay shall be waived by the CONTRACTOR. The above notice and
documentation requirements shall also be a condition precedent to the CONTRACTOR's
entitlement to any extension of time.



equipment properly incorporated in the Project, and materials or equrpment necessary for the Project
and properly stored at the Project srte, or elsewhere if offsite storage is approved in writing by the City
Engineer, less the total amount of previous payments received from the CITY. Payment for materials
stored offsite shall be at the discretion of the CITY and if approved, the CONTRACTOR shall provide
appropriate documentation to substantiate materials are stored in a bonded warehouse or facility, title
or other proof of ownership has been transferred to the ClTY, and that materials have been purchased
and paid for by the CONTRACTOR. Copies of paid invoices must be submitted to the City Engineer
with Payment Request. Risk of loss shall be borne by, and insurance must be provided by the
CONTRACTOR while in storage and in transit. Hard cost of Builders Risk lnsurance to be paid by
CONTRACTOR and such cost is not subject to CONTRACTOR's fee.

Amounts reflected in Change Orders may be included in Payment Requests to the extent they
are not in dispute and subject to final approval of cost to the CITY for such changes in the Work.

Each Payment Request shall be signed by the CONTRACTOR and shall constitute the
CONTRACTOR's representation that the quantity of Work has reached the level for which payment is
requested, that the Work has been properly installed or performed in strict compliance with this
Conlract, and that the CONTRACTOR knows of no reason why payment should not be made as
requested.

Thereafter, the City Engineer shall review the Payment Request and may also review the Work
at the project site or elsewhere to determine whether the quantity and quality of the Work is as
represented in the Payment Request and is as required by this Contract. The amount of each such
payment shall be the amount approved for payment by the City Engineer, less such amounts, if any,
otherwise owing by the CONTRACTOR to the CITY or which the CITY shall have the right to withhold
as authorized by this Contract, subject to approval by the CITY. Approval of the CONTRACTOR's
Payment Requests shall not preclude the CITY from the exercise of any of its rights as set forth herein.

The submission by the CONTRACTOR of a Payment Request also constitutes an afflrmative
representation and warranty that all Work for which the CITY has previously paid is free and clear of
any lien, claim, or other encumbrance of any person whatsoever. As a condition precedent to payment,
the CONTRACTOR shall, as required by the CITY, also furnish to the City Engineer properly executed
waivers of lien or claim, in a form acceptable to the CITY, from all subcontractors, material, men,
suppliers or others having lien or claim rights, wherein said subcontractors, material, men, suppliers or
others having lien or claim rights, shall acknowledge receipt of all sums due pursuant to all prior
Payment Requests and waive and relinquish any liens, lien rights or other claims relating to the Prolect
site. Furthermore, the CONTRACTOR warrants and represents that, upon payment of the Payment
Request submitted, title to all Work included in such payment shall be vested in the CITY, even though
responsibility for the care and maintenance of said Work rests with CONTRACTOR until Substantial
Completion of contracted Project.

6(D) When payment is received from the CITY, the CONTRACTOR shall promptly pay all
subcontractors, material men, laborers, and suppliers the amounts they are due for the Work covered
by such payment.

6(E) Neither payment to the CONTRACTOR, utilization of the Poect for any purpose by the
CITY, nor any other act or omission by the CITY shall be interpreted or construed as an acceptance of
any Work of the CONTRACTOR not strictly in compliance with this Contract.

11 | Bid No. 2024-016
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After written notice to the CONTRACTOR and a reasonable opportunity to cure, the
CITY shall have the right to refuse to make payment, in whole or in part, and, if
necessary may demand the return of a portion or the entire amount previously paid
to the CONTRACTOR due to:
(1) The quality of a portion, or all, of the CONTRACTOR's Work not being

in requirements of this Contract; or
(2) The quantity of the CONTRACTOR's Work not bejng as represented in

the CONTRACTOR's Payment Request, or otherwise; or(3) The CONTRACTOR's rate of progress being such that, in the opinion of the
City Engineer or his designee, Substantial Completion may be inexcusably
delayed; or

(4) The CONTRACTOR's failure to use Contract funds, previously paid
the CONTRACTOR by the CITY to pay CONTRACTOR's project-retated
obligations including, but not limited to, subcontractors, laborers, and material
and equipment suppliers; or

(5) Claims made, or likely to be made, against the CITY or its property for which
the CONTRACTOR or its agents or subcontractors or others for whom it is
responsible are, or reasonably appear to be at fault; or

(6) Loss caused by the CONTRACTOR; or
(7) The CONTRACTOR's failure or refusal to perform any of its obligations to lhe

CITY after wrrtten notice and a reasonable opportunity to cure as set forth
above.

6(F) W h e n the CONTRACTOR believes that Substantial Completion has been achieved, the
CONTRACTOR shall notify the CITY in writing and shall furnish a listing of those matters yet to be
finished. The City Engineer or his designee will thereupon conduct a site review to confirm that the
Work is in fact substantially complete. Upon confirmation that the CONTRACTOR's Work is
substantially complete, the City Engineer or his designee will therein set forth the date of Substantial
Completion for approval. Afler approval the CITY will so notify the CONTRACTOR. lf the City Engineer
or his designee, through his review, fails to find that the CONTRACTOR'S Work is substantially
complete, and is required to repeat all, or any portion, of its Substantial Completion review, the
CONTRACTOR shall bear the cost of such repeat site review(s) which cost may be deducted by the
CITY from any payment then or thereafter due to the CONTRACTOR.

Guarantees and equipment warranties required by this Contract shall commence on the date of
Substantial Completion.

Upon Substantial Completion, the CITY shall pay the CONTRACTOR an amount sufficient to
increase total payments to the CONTRACTOR to one hundred percent (100%) of the Contract Amount
less any amounts attributable to damages, and less one hundred fifty percent (150%) of the costs, as
reasonably determined by the CITY for completing all incomplete Work, correcting, and bringing into

12 I Bid No 2024-016

Agreement

ln the event that the CITY makes written demand upon the CONTRACTOR for amounts
previously paid by the CITY as contemplated in this Subarticle 6(E), the CONTRACTOR shall promp y
comply with such demand. The CITY's rights hereunder survive the term of this Contract, are not waived
by final payment and/or acceptance, and are in addition to CONTRACTOR's obligations in Article 14
and elsewhere herein.



conformance all defective and nonconforming Work, and handling any outstanding or threatened
claims. Such a calculation by the City Engineer of costs for completing all incomplete Work, correcting
and bringing into conformance all defective and nonconforming Work, and handling any outstanding or
threatened claims shall not bar the CITY from exercise of its rights elsewhere herein, in Article 16 below,
or otheMise as provided by law for any incomplete, defective, or nonconforming Work or claims which
are discovered by the CITY after the date of making such calculation or after the date of any partial or
final payment, whether or not such incomplete, defective or nonconforming Work or claims were obvious
or should have been discovered earlier.

6(H) In addition to other remedies of the CITY, aclual damages may be withheld or collected
for failure to meet the date for final completion as set forth in Article 5 above and elsewhere herein.

6(l) The CITY shall, subject to its rights set forth in Subarticle 6 above, endeavor lo make final
payment of all sums due the CONTRACTOR within thirty (30) calendar days of the final Request for
Payment, with the exception of items in dispute or concerning which the City Engineer has exercised
any of his rights to investigate or remove,

6(J) Nothwithstanding any terms in this Article or elsewhere in this Contract, all payments shall
be made in compliance with the Local Government Prompt Payment Act.

ARTICLE 7
INFORMATION AND MATERIAL SUPPLIED BY THE CITY

7(AXi) The CITY shall furnish to the CONTRACTOR, prior to the execution of this Contract, any
and all written and tangible material in its possession mncerning existing site conditions within the limits
of the Project. Such written and tangible material is furnished to the CONTRACTOR only in order to
make complete disclosure of such material as being in the possession of the CITY and for no other
purpose. By furnishing such material, the CITY does not represent, warrant, or guarantee its accuracy
either in whole, in part, implicitly or explicitly, or at all.

7(AXiiXa) Differing Site Conditions: The CONTRACTOR shall promptly, and before such
conditions are disturbed, notify the City Engineer in writing of : (1) subsurface or latent physical

conditions at the site differing materially from those indicated in the contract, or (2) unknown
physical conditions at the site, of an unusual nature, differing materially from those ordinarily
encountered and generally recognized as inhering in Work of the character provided for in this contract.
The City Engineer or his designee shall investigate the conditions, and if it is discovered that such
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6(G) When the Project is complete and the CONTRACTOR is ready for a final review, they
shall notify the CITY Engineer and the CITY Representative thereof in writing. Thereupon, the City
Engineer or City Representative will perform a final inspection of the Project. lf the City Engineer
concurs that the Project is complete and in full accordance with this Contract and that the
CONTRACTOR has performed all of their obligations to the Clry hereunder, the CONTRACTOR will
furnish a final Request for Payment to the CITY certifying to the CITY that the Project is complete and
the CONTRACTOR is entitled to the remainder of the unpaid Contract Price, less any amount withheld
pursuant to this Contract. lf the City Engineer is unable to issue his final Approval for Payment and is
required to repeat the final inspection of the Project, the CONTRACTOR shall bear the cost of such
repeat rnspection(s), which costs may be deducted by the CITY from the CONTRACTOR's final
payment.



conditions do materially so differ and cause an increase or decrease in the CONTRACTOR's cost of,
or the time required for, performance of any part of the Work under this Contract, whether or not
changed as a result of such conditions, an adjuslment shall be made, through negotiation and mutual
agreement, and the contract modified in writing accordingly.

7(A)(iiXb) No claim of the CONTRACTOR under this clause shall be allowed unless the
CONTRACTOR has given the notice required herein: provided, however, the time prescribed therefore
may be extended by the CITY.

7(A)(ii)(c) No claim by the CONTRACTOR for an adjustment hereunder shall be allowed if
asserted after final payment under this Contract.

7(B) The CONTRACTOR is responsible for obtaining ALL permits and paying all fees required
of the CONTRACTOR by this Contract, or permits and fees customarily the responsibility of the
CONTRACTOR. The CONTRACTOR shall coordinate wilh the CITY and all other authorities having
jurisdiction.

7(C) The City Manager and the City Engineer or his designee shall be the sole authorized
representatives of the CITY. Other than in matters of public safety or in time of natural disaster or crisis,
the CONTRACTOR shall not take direclion or act upon information from any City personnel other than
the City's authorized representative(s). This provision shall in no way limit the authority of the
Procurement Director as described herein or of the City Attorney's Office or Building Department.

ARTICLE 8
CEASE AND DESIST ORDER OWNER'S RIGHT TO PERFORM WORK

8(A) ln the event the CONTRACTOR fails or refuses to perform the Work, or any separable
part thereof, as required herein, or with the diligence that will ensure its proper, timely completion in

accordance with the Contract Documents, the City Engineer may instruct the CONTRACTOR, by written
notice, to cease and desist further Work, in whole or in part, or to correct deficient Work. Upon receipt
of such instruction, the CONTRACTOR shall immediately cease and desist, or proceed, as instructed
by the CITY. ln the event the City Engineer issues such instructions to cease and desist, the
CONTRACTOR must, within seven (7) calendar days of receipt of the City Engineefs instructions,
provide a written, verified plan to eliminate or correct the cause of the City Engineeis order, which plan

appears to the City Engineer to be reasonable, actually attainable and in good faith. ln the evenl that
the CONTRACTOR fails and/or refuses to provide such a plan or diligently execute an approved plan,
then the Clry shall have the right, but not the obligation, to subcontract the Work, or any portion thereof,
with its own forces, or with the forces of another contractor, and the CONTRACTOR shall be fully
responsible and liable for the costs of the CITY performing such Work, which costs may be withheld
from amounts due to the CONTRACTOR from the CITY. The rights set forth herein are in addition to,
and without prejudice to, any other rights or remedies the CITY may have against the CONTRACTOR.

lf Work completed by the CITY or other contractors affects, relates to, is to be attached onto or
extended by later Work of the CONTRACTOR, the CONTRACTOR shall, prior to proceeding with the
later Work, and to the extent visible, report any apparent defects or variance from the Contract
requirements which would render the CONTRACTOR'S later Work not in compliance with the Contract
requirements or defective or not in compliance with warranties or other obligations of the
CONTRACTOR hereunder.
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8(B) The provisions of this Article shall be in addition to the CITY's ability to remove portions
of the Work from this Contract and complete it separately.

ARTICLE 9
DUTIES, OBLIGATIONS, AND RESPONSIBILITIES OF THE CONTRACTOR

ln addition to any and all other duties, obligations, and responsibilities of the CONTRACTOR set
forth in the Contract Documents, the CONTRACTOR shall have and perform the following duties,
obligations, and responsibilities to the CITY:

9(A) Reference is hereby made to the continuing duties set forth in Subarticle 3(H) which are
by reference hereby incorporated in this Subarticle 9(A). The CONTRACTOR shall not perform Work
without adequate plans and speciflcations, or without, as appropriate, approved shop drawings, or other
submittals. lf the CONTRACTOR performs Work knowing or believing, or if through exercise of
reasonable diligence they should have known that such Work involves an error, inconsistency, or
omission in the Contract without first providing written notice to the City Engineer, the CONTRACTOR
shall be responsible for such Work and shall correct same bearing the costs set forth in Article 3(H)
above.

9(B) All Work shall strictly conform to the requirements of this Contract. To that end, the
CONTRACTOR shall be solely responsible for and have control over construction means, methods,
techniques, sequences and procedures and for coordinating all portions of the Work, unless otheMise
specified in the Contract Documents.

9(C) The Work shall be strictly supervised, the CONTRACTOR bearing full responsibility for
any and all acts, errors, or omissions of those engaged in the Work on behalf of the CONTRACTOR,
including, but not limited to, all subcontractors and their employees. The CONTRACTOR shall maintain
an on-site superintendent while any portion of the Work is being performed.

g(E) The CONTRACTOR will be responsible for acquiring the permit(s) and calling for routine
inspections. The CONTRACTOR will cooperate with and abide by the decision of inspectors having
jurisdiction. The CONTRACTOR shall comply with all legal requirements applicable to the Work.

9(F) The CONTRACTOR shall employ and maintain at the Project site only competent, qualified
full time supervisory personnel, augmented with part time and offsite supervision, to be identified in the
approved general conditions. Key supervisory personnel assigned by the CONTRACTOR to this Project
are as follows

Agreement
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9(D) The CONTRACTOR hereby warrants that all laborers furnished under this Contract shall
be qualified and competent to perform the tasks undertaken, that the product of such labor shall yield
only first-class results, that all materials and equipment provided shall be new (unless otheruise
specifled) and of high quality, that the completed Work will be complete, of high quality, without defects,
and that all Work strictly complies with the requirements of this Contract. Any Work not strictly
complying with the requirements of this Subarticle shall constitute a breach of this CONTRACTOR's
warranty.



NAME

lf at any time the City Engineer or his designee reasonably determines that any employee of the
CONTRACTOR is not properly performing the Work in the best interest of the project, or is hindering
the progress of the Work, or is otherwise objectionable, the City Engineer shall so notify the
CONTRACTOR, whom shall replace the employee as soon as possible, at no increased cost to the
CITY.

9(G) The CONTRACTOR must submit to the City Engineer and the City Representative the
CONTRACTOR's schedule for completing the Work prior to submittal of the first application for payment.
The CITY Engineer will not review any payment request until such schedule has been submitted and
approved. Such schedule shall be in a form as specified in the Technical Specifications which shall
provide for expeditious and practicable construction of the Project. The CONTRACTOR's schedule shall
be updated no less frequently than monthly (unless the parties otherwise agree an writing) and shall be
updated to reflect conditions encountered from time to time and shall apply to the total prolect. Each
such revision shall be furnished to the City Engineer and the City Representative. Strict compliance with
the requirements of this Subarticle 9(G) shall be a conditron precedent to payment to the
CONTRACTOR and failure by the CONTRACTOR to strictly comply with said requirements shall
constitute a material breach of this Contract.

9(H) The CONTRACTOR shall keep an updated copy of the Contract Documents at the site.
Additionally, the CONTRACTOR shall keep a copy of approved shop drawings and other submittals.
All of these items shall be available to the City Engineer during all regular business hours.

9(l) Shop drawings and other such submittals from the CONTRACTOR do not constitute a
part of the Contract. The CONTRACTOR shall not do any Work requiring shop drawings or other
submittals unless such has been approved in writing by the City Engineer or as required by the Contract
Documents. All Work requiring approved shop drawings or other submittals shall be done in strict
compliance with such approved documents or Contract requirements. However, approval by the City
Engineer shall not be evidence that Work installed pursuant thereto conforms with the requirements of
this Contract, and shall not relieve the CONTRACTOR of responsibility for deviations from the Contract
unless the City Engineer has been specifically informed of the deviation by a writing rncorporated in the
submittals and has approved the deviation in wriling.

The delivery of submittals shall constitute a representation by the CONTRACTOR that it has
verified that the submittals meets the requirements of the Contract, or will do so, including field
measurements, materials, and fleld construction criteria related thereto.

The City Engineer shall have no duty to review partial submittals or incomplete submittals. The
CONTRACTOR shall have the duty to carefully review, inspect, examine, and physically stamp and

sign any and all submittals before submission of same to the City Engineer.

Agreement
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9(L) The CONTRACTOR recognizes that the CITY may enter into other contracts to perform
Work relating to the Project, or to complete portions of the Work itself, the CONTRACTOR shall ensure
that its forces reasonably accommodate the forces of the CITY and other contractors hired by the CITY.
The CONTRACTOR shall coordinate its schedule with the Work of other contractors. lf the
CONTRACTOR claims that delay or damage results from these actions of the Clry, it shall promptly
submrt a claim as provided herern.

9(M) PROTECTION OF PERSONS AND PROPERry. lt shall be the responsibility of the
CONTRACTOR to initiate, continue, and supervise all safety programs and precautions in the
performance of the terms of this Contract. The CONTRACTOR shall take reasonable precautions for
the safety of, and shall provide reasonable prolection to prevent damage, injury or loss to its employees,
subcontractors' employees, employees of the C|TY, and members of the public, the Work itself and
unassembled components thereof, and other property at the site or adjacent thereto. As part of the
CONTRACTOR's obligations hereunder, the CONTRACTOR shall erect and maintain safeguards,
barriers, signs, warnings, etc.

The CONTRACTOR shall promptly notify the City Engineer upon discovery of any unidentified
material which CONTRACTOR reasonably believes to be asbestos, lead, PCB, or other hazardous
material, and shall immediately stop Work in the affected area of the Project. The CONTRACTOR shall
not be responsible for removal or other Work with regard to such hazardous material unless otherwise
agreed between the City Engineer and the CONTRACTOR. ln the case of Work stopped hereunder,
Article 6 shall apply to claims for delay, hindrance or interference. Work will resume in the affected
area of the Project immediately after such time as the hazardous material has been removed or
rendered harmless, as certified by an industrial hygienist to be engaged by the CITY.

Agreement

9(J) The CONTRACTOR shall mainlain the Project site and ad.iacent areas affected by its
Work and/or the acts of its employees, material, men, and subcontractors in a reasonably clean
condition during performance of the Work. Upon Substantial Completion, the CONTRACTOR shall
thoroughly clean the Project site of all debris, trash, and excess materials or equipment. lf the
CONTRACTOR fails to do so, the CITY may complete the cleanup, by its own forces or by separate
contract, and shall be entitled to charge the CONTRACTOR for same through the collection or
withholding of funds through the mechanisms provided elsewhere herein.

9(K) At all times relevant to this Contract, the CONTRACTOR shall permit the CITY and its
consultants to enter upon the Project site and any offsite lay down areas, and to review or inspect the
Work and any materials on any such site, without formality or other procedure.

With notice to the CITY Engineer, the CONTRACTOR shall promptly remedy loss or damage to
the Work or any person or property described herein caused in whole or in part by the acts of the
CONTRACTOR or any subcontractor, sub-subcontractor or material man. This obligation shall be in
addition to the requirements of Article 10 herein. The City Engineer may direct the CONTRACTOR to
remedy violations of applicable laws, rules, regulations, and interpretations related to safety when and
if observed on the site. However, through exercising this authority the City Engineer shall not incur any
obligations to monitor, initiate, continue, or supervise safety programs and precautions such to diminish
the CONTRACTOR's primary role in same. The City Engineer shall have the right to report suspected
safety violations to the Occupational Safety and Health Administration (OSHA).
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ARTICLE 1O

INDEMNITY

Except for expenses or liabilities arising from the negligence of the CITY, the CONTRACTOR
hereby expressly agrees to indemnify and hold the CITY harmless against any and all expenses and
liabilities arising out of the performance or default of this Contract as follows:

10(A) CONTRACTOR shall indemnify and hold harmless, to the maximum extent permitted by
law, CITY and its officers and employees, from and against any and all liability, damages, losses,
(whether in contract or in tort, including personal injury, accidental death or property damage, and
regardless, of whether the allegations are false, fraudulent, or groundless), and costs (including
reasonable attorney fees, litigation, arbitration, mediation, and appeal expenses) to the extent caused
by the negligence, recklessness, or intentional wrongful misconduct of the CONTRACTOR and persons
employed by or utilized by the CONTRACTOR in CONTRACTOR's performance of thrs Agreement.

10(B) CONTRACTOR's obligation to indemnify and hold harmless shall remain in effect and
shall be binding upon CONTRACTOR whether such inlury or damage shall accrue, or may be
discovered, before or after termination of this Agreement.

10(C) CONTRACTOR's failure to comply with this section's provisions shall constitute a
material breach upon which CITY may immediately terminate or suspend this Agreement.

Claims by the CONTRACTOR against the CITY, other than for time extensions covered by
Article 5 hereof, are subject to the following terms and conditions:

1 1 (A) All CONTRACTOR claims against the CITY shall be initiated by a written claim submitted
to the CITY. Notice of such claim shall be received by the CITY no later than either ten (10) calendar
days after the event, or ten (10) calendar days after the first appearance of the circumstances causing
the claim, whichever is sooner, and same shall set forth in detail all known facts and circumstances
supporting the claim. Final costs associated with any claim upon which notice has been filed must be
submitted in writing to the CITY within thirty (30) calendar days after notice has been received.

1 1(B) The CONTRACTOR and the CITY shall continue their performance hereunder regardless
of the existence of any claims submitted by the CONTRACTOR including claims set forth in Article 6
hereof.

Agreement

ARTICLE 11
CLAIMS BY THE CONTRACTOR

1 1(C) In the event the CONTRACTOR discovers previously concealed and unknown site
conditions which are materially vary from those typically and ordinarily encountered in the general
geographical location of the Project, the Contract Price may, with the approval of the CITY, be modified,
either upward or downward, upon the written notice of claim made by either party within ten (10)
calendar days after the first appearance to such party of the circumstances. Final costs must be
submitted within thirty (30) calendar days after such notice is received by the CITY, unless extended
by written agreement of the parties. As a condition precedent to the CITY having any liability to the
CONTRACTOR due to concealed and unknown conditions, the CONTRACTOR must give the City
Engineer written notrce of, and an opportunity to observe, such condition prior to disturbing it. The failure
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by the CONTRACTOR to give the written notice and make the claim as provided by this

Subarticle 11(C) and Subarticle 7(A)(ii) shall constitute a waiver by the CONTRACTOR of any rights
arisrng out of or relating to such concealed and unknown condition.

11(D) ln the event the CONTRACTOR seeks to make a claim for an increase in the Contract
Amount, as a condition precedent to any liability of the CITY therefore, unless emergency conditions
exist, the CONTRACTOR shall strictly comply with the requirements of Subarticle 1 1(A) above and such
claim shall be made by the CONTRACTOR before proceeding to execute any Work for which a claim
is made. Failure to comply with this condilion precedent shall constitute a waiver by the CONTRACTOR
of any claim for additional compensation.

1 1(E) ln connection with any claim by the CONTRACTOR against the Clry for compensation
in excess of the Contract Amount, any liability of the CITY for the CONTRACTOR's cost shall be limited
to those cost categories set forth in Article 13(E) below.

ARTICLE 12
SUBCONTRACTORS

All subcontracts shall afford the CONTRACTOR rights against the subcontractor which
correspond to those rights afforded to the CITY against the CONTRACTOR herein, including those
rights of Contract termination as set forth herein.

12(B) Each and every subcontract related to the Project is hereby assigned by the
CONTRACTOR to the CITY, contingent upon the termination of this Contract for default or convenience
as provided herein, and only as to those subcontracts which the City Engineer accepts in writing
directed to the CONTRACTOR. This contingent assignment is subject to the prior rights of any surety
obligated under a bond related to this Contract. This contingent assignment will operate prospectively
from the effective date of assignment, and will not obligate the CITY to any liabilities existing on the
effective date oi the assignment, or arising from events, acts, failures to act, facts or circumstances
existing prior to the effective date of the assignment. The contracts subject to this contingent
assignment shall also be further assignable by the CITY, at the CITY's sole option. The CONTRACTOR
shall bear the responsibility of notifying subcontractors of this contingent assignment and including it in
all subcontracts in connection with the Project.

Agreement
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12(A) Prior lo execution of this Contract, the CONTRACTOR shall have identified to the City
Engineer, in writing, those parties required to be listed on the proposal form as subcontractors on the
Project. Any changes to this list at any time shall be subject to the prior approval of the City Engineer.
The City Engineer shall, in writing, state any objections the CITY may have to one or more of such
subcontractors. The CONTRACTOR shall not enter into a subcontract with an intended subcontractor
to whom the CITY reasonably objects. lf at any time the CITY objects to a subcontractor, the
CONTRACTOR shall solicit proposals from potential replacements and shall submit the three lowest
proposals to the City Engineer, along with the CONTRACTOR's proposed choice as replacement
without an increase in bid price.



ARTICLE 13
CHANGE ORDERS

One or more changes to the Work within the general scope of this Contract may be ordered by
Change Order. The CITY may also issue written directions for minor changes in the Work and may
issue Construction Change Directives, as set forth below. The CONTRACTOR shall proceed with any
such changes or Construction Change Directives without delay and in a diligent manner, and same
shall be accomplished in strict accordance with the following terms and conditions:

13(A) Change Order shall mean a written order to the CONTRACTOR executed by the CITY
after execution of this Contract, directing a change in the Work. A Change Order may include a change
in the contract amount (other than a change attributable to damages to the CONTRACTOR for delay
as provided in Article 6 hereof) or the time for the CONTRACTOR's performance, or any combinatjon
thereof. Where there is a lack of total agreement on the terms of a Change Order or insufficient time to
execute a bilateral change, the CITY may also direct a change in the Work in the form of a Construction
Change Directive, which will set forth the change in the Work and the change, if any, in the Contract
Amount or time for performance, for subsequent inclusion in a Change Order; Construction Change
Directives shall include a not-to-exceed preliminary price, against which the CONTRACTOR may begin
billing (subject to the requirements for pay applications elsewhere herein) as the Work is performed.

a. The CONTRACTOR shall furnish a price breakdown, itemized as required and withan the
time specifled by the City Engineer, with any proposal for a contract modification.

b. The price breakdown

(a) Must include sufficient detail to permit an analysis of all costs for material, labor,
equipment, and subcontracts; and

(b) Must cover all Work involved in the modification, whether the Work was deleted,
added, or changed.

c. The CONTRACTOR shall provide similar price breakdowns to support any amounts
claimed for subcontracts.

d. The CONTRACTOR's proposal shall include a complete justification for any time
extension proposed.

13(B) Any change in the contract amount resulting from a Change Order shall be determined
as follows:

(1) By mutual agreement between the Clry and the CONTRACTOR as evidenced
by: (a)the change in the Contract Amount being set forth in the Change Order, (b)
such change in the Contract Amount, together with any conditions or requirements
relating thereto, being initialed by both parties, and (c) the CONTRACTOR's
execution of the Change Order; or

Agreement

(2) lf no mutual agreement occurs between the CITY and the CONTRACTOR, the
change in the Contract Amount, if any, shall be derived by determining the
reasonable actual costs incurred or savings achieved, resulting from revisions in
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the Work. Such reasonable actual costs or savings shall include a component for
direct job site overhead and profit but shall not rnclude home-office overhead or
olher indirect costs or components. The calculatron of actual costs shall conform
to the markup schedule in Article 13(E) below. Any such costs or savings shall
be documented in the format and with such content and detail as the CITY requires.

The CONTRACTOR shall promptly submit such documentation and other backup
as the CITY may require in evaluating the actual costs incurred.

13(C) The execution of a Change Order by the CONTRACTOR shall constrtute conclusive
evidence of the CONTRACTOR's agreemenl to the ordered changes in the Work, this Contracl as thus
amended, the Contract Price, and the time for performance by the CONTRACTOR. The
CONTRACTOR, by executing the Change Order, waives and forever releases any claim against the
CITY for additional time or compensation for matters relating to, arising out of or resulting from the
Work included within or affected by the executed Change Order of which the CONTRACTOR knew or
should have known.

13(D) The CONTRACTOR shall notiry and obtain the consent and approval of the
CONTRACTOR'S surety with reference to all Change Orders if such notice, consent or approval are
required by the CITY, the CONTRACTOR's surety, or by law. The CONTRACTOR's execution of the
Change Order shall constitute the CONTRACTOR's warranty to the CITY that the surety has been
notified of, and consents to, such Change Order and the surety shall be conclusively deemed to have
been notified of such Change Order and to have expressly consented thereto.

13(E) For the purpose of Change Orders, the following definitions of terms apply

CONTRACTOR'S or Subcontractor's Materials shall include the cost of materials,
sales tax, and the cost of all transport. The cost of items listed shall be directly
related to the Change Order. lndirect costs not specifically related to the Change
Order shall not be considered.

CONTRACTOR's or Subcontractor's Direct Labor Cost shall be limited to the hourly
rate of directly involved Workmen, employer contributions towards company
standard benefits, pensions, unemployment or social security (if any), and
employer costs for paid sick and annual leave.

CONTRACTOR'S or Subcontractor's Overhead shall include license fees, bond
premiums, supervision, wages of timekeepers and clerks, incidentals, home and
field office expense, and vehicle expense directly related to the Project, and all
other direct Project expenses not included in the CONTRACTOR's materials, direcl
labor, and equipment costs.

The allowance for Overhead and Profit shall be limited to the following schedule

For the CONTRACTOR, for any Work performed by the CONTRACTOR's
own forces, 10% of the Subtotal of Costs to the CONTRACTOR.

For the CONTRACTOR, for any Work performed by his Subcontractor, 5%
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of the amount due the Subcontractor

For each Subcontractor or Sub-subcontractor involved, for any Work
performed by their own forces, 10% of their materials and direct labor costs.

For each Subcontractor, for Work performed by his Sub-
subcontracto(s ),5% of the amount due lhe Sub-subcontractor.

For Change Orders, the total cost or credit to the Owner shall be based on the following schedule

CONTRACTOR's Materials Cost
+ CONTRACTOR's Direct Labor Costs
+ CONTRACTOR's Equipment Costs (includes owned/rental equipmenl)
+ Applicable Subcontractor Costs
Subtotal of Costs to the CONTRACTOR
+ CONTRACTOR's Overhead and Profit
Total Cost or Credit to the Owner

13(F) Nothing Contained in this Article shall be deemed to contradict or limit the terms of Article
6(E) herein.

ARTICLE 14
DISCOVERING AND CORRECTING DEFECTIVE OR INCOMPLETE WORK

14(A) ln the event that the CONTRACTOR covers, conceals, or obscures its Work in violation
of this Contract or in violation of an instruction from the City Engineer, such Work shall be uncovered
and displayed for review by the City Engineer and/or the City's consultants upon request, and shall be
reworked at no cost in time or money to the CITY.

14(B) lf any of the Work is covered, concealed, or obscured in a manner not covered by
Subarticle 14(A) above, it shall, if directed by the City Engineer, be uncovered and displayed for the
City Engineer and/or the City's consultants. lf the uncovered Work conforms strictly lo this Contract, the
costs incurred by the CONTRACTOR to uncover and subsequently, replace such Work shall be done
by the CITY. OtheMise, such costs shall be borne by the CONTRACTOR.

14(C) The CONTRACTOR shall, at no cost in time or money to the CITY, correct Work rejected
by the City Engineer as defective or failing to conform to this Contract. Additionally, the CONTRACTOR
shall reimburse the CITY for all testing, review, inspections, and other expenses incurred as a result
thereof.

14(D) ln addition to its warranty obligations set forth elsewhere herein and any manufacturers'
warranties provided on the Project, and in addition to other remedies provided herein or by law to the
CITY, the CONTRACTOR shall be specifically obligated to promptly correct any and all defective or
nonconforming Work, whether obvious or after-discovered, for a perrod of twelve (12) months following
Substantial Completion upon written direction from the City Engineer.

14(E) The City Engineer may, but shall in no event be required lo, choose to accept defective
or nonconforming Work. ln such event, the Contract Amount shall be reduced by the greater of: (1 ) the
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reasonable costs of removing and correcling the defective or nonconforming Work plus 150% of costs,
or (2) the difference between the fair market value of the Project as constructed and the fair market
value of the Project had it not been constructed in such a manner as to include defective or
nonconforming Work. lf the remaining portion of the unpaid Contract Amount, if any, is sufficient to
compensate the CITY for the acceptance of defective or nonconforming Work, the CONTRACTOR
shall, upon written demand from the CITY, pay the CITY such remaining compensation for accepting
defective or nonconforming Work. The CONTRACTOR shall have an opportunity to correct any defect
or non-conformance pnor to the CITY taking the above actions. The contractor, upon writlen notice of
any defect or non-conformance, shall have ten (10) calendar days to make correclions, unless the City
Engineer agrees that the correction will require more than ten (10) calendar days to correct and agrees,
in writing, to correct the defect or non-conformance.

ARTICLE 15
CITY'S RIGHT TO SUSPEND CONTRACTOR'S PERFORMANCE

15(A) ln addition to the CITY'S rights under Article 8 and elsewhere herein, the CITY shall have
the righl at any time to direct the CONTRACTOR to suspend its performance, or any designated part
thereof when in the interests of the CITY. lf any such suspension is directed by the CITY, the
CONTRACTOR shall immediately comply with same.

15(B) ln the event the City Engineer directs a suspension of performance under this Article,
through no fault of the CONTRACTOR, if the suspension is lifted other than by termination, the CITY
shall pay the CONTRACTOR as full compensation for such suspension the CONTRACTOR's ordinary
and reasonable costs, actually incurred and paid, of:

(1) demobilization and remobilization, including such justiflable costs paid to
subcontractors (cost categories and markups limited to those set forth in Article
13(E) above); and

(2\ preserving and protecting Work in place; and

(3) approved storage of materials or equipment purchased for the Project, including
insurance thereon; and

(4) substantiated extended field office overhead (no home office overhead).

15(C) The CITY may order suspension of the Work in whole or rn part for such time as deemed
necessary because of the failure of the CONTRACTOR to mmply with any of the requrrements of this
Agreement, and the Agreement's Completion Date shall not be extended on account of any such
suspension of Work.

When the City Engineer orders any suspension of the Work under this Subarticle 15(C), the

CONTRACTOR shall not be entitled to any payment for Work which the CONTRACTOR performs after
notice of suspension and/or during the suspension period and shall not be entitled to any costs or
damages resulting from such suspension.

15(D) The CITY's rights under this Article shall be in addition to those contained elsewhere
herein or provided by law.

Agreement



ARTICLE 16
TERMINATION BY THE CITY

The CITY may terminate this Contract in accordance with the following terms and conditions

16(4) Termination for Convenience. The CITY may, when in lhe interests of the CITY,
terminate performance under this Contract by the CONTRACTOR, in whole or in part, for the

convenience of the CITY. The CITY shall give written notice of such termination to the CONTRACTOR
specifying when termination becomes effective. The CONTRACTOR shall incur no further obligations
in connection with the Work so terminated, other than warranties and guarantees for completed Work
and installed equipment, and the CONTRACTOR shall stop Work when such termination becomes
effective. The CONTRACTOR shall also terminate outstanding orders and subcontracts for the affected
Work. The CONTRACTOR shall settle the liabilities and claims arising out of the termination of
subcontracts and orders. The CITY may direct the CONTRACTOR to assign the CONTRACTOR's right,
title, and interest under termination orders or subcontracts to the CITY or its designee. The
CONTRACTOR shall transfer tille and deliver to the CITY such completed or partially completed Work
and materials, equipment, parts, fixtures, information, and contract rights as the CONTRACTOR has in

their possession or control. When terminated for convenience, the CONTRACTOR shall be
compensated as follows:

16(A)(2) The CITY and the CONTRACTOR may agree to the compensation, if any, due to
the CONTRACTOR hereunder,

16(AX3) Absent agreement to the amount due to the CONTRACTOR, the CITY shall pay

the CONTRACTOR the following amounts:

(a) Contract costs for labor, materials, equipment, and other servlces
accepted under this Contract.

(b) Reasonable costs incurred in preparing to perform and in performing
the terminated portion of the Work, and in terminating the
CONTRACTOR's performance, plus a fair and reasonable allowance
for direct job site overhead and earned profit thereon (such profit shall
not include anticipated profit or consequential damages); provided
however, that if it reasonably appears that the CONTRACTOR would
have not profited or would have sustained a loss if the entire Contract
would have been completed, no profit shall be allowed or included
and the amount of compensation shall be reduced to reflect the
anticipated rate of loss, if any.
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(c)

16(A)(1) The CONTRACTOR shall submit a termination claim to the CITY specifying the
amounts due because of the termination for convenience together with costs, pricing or other data
required by the CITY. lf the CONTRACTOR fails to file a termination claim within one (1) year from the
effective date of termination, the CITY shall pay the CONTRACTOR an amount derived in accordance
with Subarticle 16(4)(3) below.

Reasonable costs of settling and paying claims arising out of the
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(d)

termination of subcontracts or orders pursuant to Subarticle (A) of
this Article (if contingent assignment of such contracts has not been
elected as provided herein). These costs shall not include amounts
paid in accordance with other provisions hereof. Thrs clause is
subjecl to and the CONTRACTOR shall be limited by the CITY's right
to direct the replacement of subcontractors under Article 12 (A).

The total sum to be paid the CONTRACTOR under this Subarticle
16(A) shall not exceed the total contract amount, as properly

adjusted, reduced by the amount of payments otherwise made, and
shall in no event include duplication of payment.

16(8) Termination for Cause. lf the CONTRACTOR does not perform the Work, or any part
thereof, in a timely manner, supply adequate labor, supervisory personnel or proper equipment, or
materials, or if it fails to timely discharge its obligations for labor, equipment and materials, or proceeds
to disobey applicable law, or otherwise commits a violation of a material provision of this Contract, then
the CITY, in addition to any other rights it may have against the CONTRACTOR or others, may
terminate the performance of the CONTRACTOR, in whole or in part at the CITY's sole option, and
assume possession of the Project site and of all materials and equipment at the site and may complete
the Work.

ln such case, the CONTRACTOR shall not be paid further until the Work is complete. After
Completion has been achieved, if any portion of the Contract Amount, as it may be modified hereunder,
remains after the cost to the Clry of completing the Work, including all costs and expenses of every
nature incurred, has been deducted by the CITY, such remainder shall belong to the CONTRACTOR.
Otherwise, the CONTRACTOR shall pay and make whole the CITY for such cost. This obligation for
payment shall survive the termination of the Contract.

ln the event the employment of the CONTRACTOR is terminated by the CITY for cause pursuant
to this Subarticle 16(8) and it is subsequently determined by a Court of competent jurisdiction that such
termination was without cause, such termination shall thereupon be deemed a Termination for
Convenience under Subarticle 16(A) and the provisions of Subarticle 16(A) shall apply.

16(C) Termination for Non-Appropriation. The CITY may also terminate this Contract, in whole
or in part, for non-appropriation of sufficient funds to complete or partially complete the Project,
regardless of the source of such funds, and such termination shall be on the terms of Subarticle 16(A).

16(D) The CITY's rights under this Article shall be in addition to those contained elsewhere
herein or provided by law.

ARTICLE 17
INSURANCE

Agreement
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17(A) CONTRACTOR shall be responsible for all damage to person and or property resulting
from its negligent acts, reckless or intentional misconduct, errors, or omissions, or those of their
subcontractors, agents, or employees in connection with such services and shall be responsible for all
parts of its Work, both temporary and permanent.



17(A)(1) Evidence of lnsurance
CONTRACTOR shall, at ils own expense, procure and maintain throughout the term of this

Contract, with insurers acceptable to the ClTY, the types and amounts of insurance conforming to the
minimum requirements set forth herein. CONTRACTOR shall not commence Work until the required
insurance is in force and evidence of insurance acceptable to the CITY has been provided to, and
approved by, the CITY. The CITY at all times reserves the right to request such additional
documentation and evidence of insurance as in its sole discretion it may require and the CONTRACTOR
hereby agrees to provide same.

With respect to the Workers' Compensation/Employer's Liability lnsurance, and Business Auto Liability
lnsurance, an appropriate Certificate of lnsurance (which identifies the Pro.lect), and a copy of the aclual
notice of cancellation endorsement(s) as issued on the policy(ies), signed by an authorized
representative of the insure(s) shall be satisfactory evidence of insurance. With respect to the
Commercial General Liability, Watercraft Liability and Pollution Liability lnsurance an appropriate
Certificate of lnsurance (which identifies the Project) signed by an authorized representative of the
insurer, and copies of the actual additional insured and notice of cancellation endorsements as issued
on the policy(ies), shall be satisfactory evidence of such insurance. With respect to Property lnsurance,
a fully completed Evidence of Commercial Property lnsurance (ACORD Form 28) signed by an
authorized representative of the insurance, a copy of the notice of cancellation endorsement and a copy
of the waiver of subrogation endorsement shall be satisfactory evidence of such insurance. All
endorsements shall be properly completed and signed by an authorized representative of the insurer
providing the coverage and shall indicate the policy number.

To the extent CONTRACTOR is permitted to and elects to sub-contract any of the Work performed

under this Agreement, CONTRACTOR shall require Subcontractors to maintain any and all insurance
required by law. Except to the extent required by law, or as otherwise specifically provided by this
Agreement, this Agreement does not establish minimum insurance requirements for Subcontractors.

lf the insurance policies expire or terminate during the term of this Agreement CONTRACTOR shall
provide CITY with renewal or replacement evidence of the insurance, including endorsements, no less
than fifteen (15) days before the expiration or termination of the insurance for which previous evidence
of insurance has been provided.

Nohvithstanding the prior submission of a Certiflcate of lnsurance, copies of endorsements, or other
evidence initially acceptable to CITY, if requested by CITY, CONTRACTOR shall, within thirty (30)days
after receipt of a written request from CITY, provide CITY with a certified copy or cerlified mpies of the
poticy or poticies providing the coverage required by this Article 17. CONTRACTOR may redact or

omit, or cause to be redacted or omitted, those provisions of the policy or policies which are not relevant

to the insurance required by Article 17.

Agreement
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17 (A)(2\ Workers' Comoensation /Emolover's Liabililv lnsurance.

Worker's Compensation/Employer's Liability lnsurance shall be no more restrictive than that
provided by the latest edition of the standard Workers' Compensation Policy, as filed for use in Florida

by the National Council on Compensation lnsurance (NCCI), without any restrictive endorsements other
than any endorsements required by NCCI or the State of Florida. ln addition to coverage for the Florida

Workers' Compensation Act, where appropriate, coverage is to be included for the Federal Employer's
Liability Act and any other applicable Federal or State law.



The policy must be endorsed to warve the insurer's right to subrogate against CITY, and its members,
officials, officers and employees in the manner which would result from the attachment of the NCCI
Waiver of Our Right to Recover from Others Endorsement (Advisory Form WC 00 03 13) with CITY,
and its officials, officers, and employees scheduled thereon.

The policy must be endorsed to provide CITY with thirty (30) days prior written notice of cancellation.
The minimum amount of coverage (inclusive of any amount provided by an umbrella or excess po cy)
shall be:

Part Onei
Part Two:

"Statutory"
$2,000,000
$2,000,000

Each Accident
Disease - Policy Limit

17(AX3) Commercial General Liabilitv lnsurance

The coverage may include restrictive endorsements which exclude coverage for liability arising out of
Mold, fungus, or bacteria
Terrorism
Silica, asbestos, or lead
Sexual molestation"

CITY and its members, officials, officers, and employees shall be included as an "Additional lnsured"

on a form no more restrictive than ISO form CG 20 10 (Additional lnsured - Owners, Lessees, or
Contractor).

The policy must be endorsed to provide CITY with 30 days prior written notice of cancellation.

The minimum limits (inclusive of amounts provided by an umbrella or excess policy) shall be:

General Aggregate
Products/Completed Operations Aggregate
Personal and Advertising ln1ury

Each Occurrence

$2.000,000
$2,000,000
$2.000,000
$2,000,000

CONTRACTOR shall continue to marntain products/completed operations coverage in the amounts

stated above for a period of three (3) years after the Final Completion of the Work. The insurance shall

be on a form no more restrictive than, and shall cover those sources of liability which would be covered

by Coverage A of, the latest occurrence form edition of the Commercial General Liability Coverage

Form (lSO Form CG OO 01 ), or of the occurrence Products/Completed Operations Liability Coverage

form (tSO Form CG 00 37), as filed for use in the State of Florida by lSO, without any restrictive

endorsements other than those than those which, under an ISO filing, must be attached to the policy

(i.e., mandatory endorsements).
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Commercial General Liability lnsurance shall be no more restrictive than that provided by the
latest edition of the standard Commercial General Liability Form (Form CG 00 01) as filed for use in the
State of Florida by the Insurance Services Office (lSO), without any restrictive endorsements other than
any endorsements specifically required by ISO or the State of Florida.



17(AX4) Automobile Liabilitv I nsurance

Such insurance shall not be subject to any aggregate limit and the minimum limits (inclusive of any
amounts provided by an umbrella or excess policy) shall be:

Each Occurrence Bodily Injury and
PropertyDamage LiabilityCombined $2,000,000

17(AX5) WatercraftLiabilitv

To the extent watercraft are ulilized, the CONTRACTOR shall purchase and maintain, or cause
its subcontractors to purchase and maintain, insurance which shall, at a minimum, cover the
CONTRACTOR and subcontractor for rnjuries or damage arising out of the use of all owned, non-owned
and hired watercraft.

The insurance shall include the CITY and its members, officials, officers and employees as additional
insureds.

The policy must be endorsed to provide CITY with 30 days prior written notice of cancellation.

The limits applicable to watercraft liability (inclusive of any amounts provided by an umbrella or excess
policy) shall be:

Each Occu rrence/Annual Aggregate $2,000,000

17(AX6) Pollution Le al Li biti

Pollution Legal Insurance shall cover CONTRACTOR for liability resulting from pollution or
other environmental impairment arising out of, or in connection with, Work performed under this
Agreement, or which arises out of, or in connection with this Agreement, including coverage for clean-
up of pollution conditions and third party bodily injury and property damage claims arising from pollution
conditions. Such insurance shall also include transportation coverage and non-owned disposal site
coverage.

The policy must be endorsed to provide CITY with thirty (30) days prior written notice of cancellation

Coverage must either be on an occurrence basis; or, if on a claims-made basis, the coverage must
respond to all claims reported wilhin, three (3)years following the period for which coverage is required
and which would have been covered had the coverage been on an occurrence basis.

The minimum limits (inclusive of any amounts provided by an umbrella or excess policy) shall be:
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Automobile Liability lnsurance shall be no more restrictive than that provided by Section ll
(Liability Coverage) of the most recent version of the standard Business Auto Policy (lSO Form CA 00
01) without any restrictive endorsements, including coverage for liability contractually assumed, and
shall cover all owned, non-owned, and hrred autos used in connection with the performance of the
Work.

The policy must be endorsed to provide CITY with 30 days prior written notice of cancellation.



Each Claim
Annual Aggregate

$2,000,000
$2,000,000

The CITY and the CITY's members, officials, offlcers, and employees shall be included as an
"Additional lnsureds" on the policy.
The Maximum permissible deductible or self-insured retention on the policy shall be $50,000 per claim.
The payment of any amount owed under any deductible or self-insured shall be the sole responsibility
of CONTRACTOR and CONTRACTOR shall pay on behalf of the CITY or Clrys members, officials,
officers, agents and employees any deductible or self-insured retention applicable to a claim against
the CITY or the CITY'S officials, officers, agents and employees.

17(A)(7) Propertv/Builder's Risk lnsurance

CONTRACTOR shall provide, in a policy acceptable to the CITY, "all risk" (i.e., Special
Form) property or builder's risk insurance on all such construction, additions, modifications,
machinery, and equipment. The policy shall be issued on a non-reporting form of policy. The
amount of the insurance shall be no less than the Contract Amount.

The maximum deductible for other than wrndstorm or hail shall be $10,000 per occurrence. The
maximum deductible per occurrence for windslorm and hail shall be the greater of $20,000 or
5% of the Contract Amount. CONTRACTOR shall be responsible for the payment of such
deductible.

The policy must be endorsed to provide the CITY with thirty (30) days prior written notice of
cancellation. The policy must be endorsed to waive the insurer's right to subrogate against CITY,
and its members, officials, officers, and employees.

17(AX8) General Conditions

The insurance provided by the CONTRACTOR shall apply on a primary basis to and shall not
require contribution from, any other insurance or self-insurance maintained by CITY or CITY's
members, officials, officers, or employees. Any insurance, or self-insurance, maintained by the CITY
shall be in excess of, and shall not contribute with, the insurance provided by CONTRACTOR.

Compliance with these insurance requirements shall not limit the liability of CONTRACTOR, its
subcontractors, sub-subcontractors, employees, or agents. Any remedy provided to the CITY or CITY's
members, officials, offlcers, or employees by the insurance provided by CONTRACTOR or the CITY
shall be in addition to and not in lieu of any other remedy (including, but not limited to, as an indemnitee
of CONTRACTOR) available to the CITY under this Contract or otherwise.

Agreement
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Except as otherwise specifically authorized in this Agreement, no deductible or self-insured retention
for any required insurance provided by CONTRACTOR pursuant to this Agreement will be allowed. To
the extent any required insurance is subject to any deductible or self-insured retention (whether with or
without approval of CITY), CONTRACTOR shall be responsible for paying on behalf of CITY (and any
other person or organization CONTRACTOR has, in this Agreement, agreed to include as an insured
for the required insurance) any such deductible or self-insured retention.



Neither approval nor failure to disapprove insurance furnished by CONTRACTOR shall relieve
CONTRACTOR from the responsibility to provide insurance as required by this Contract.

17(AXg) CONTRACTOR shall deliver to CITY the required certificate(s) of insurance and
endorsement(s) before beginning any Work under this Agreement. Failure to do so shall constitute a
material breach upon which the City may immediately lerminate or suspend thts contract.

17(A)(10) At its sole discretion, CITY may obtain or renew CONTRACTOR insurance, and
CITY may pay all or part of the premiums. Upon demand, CONTRACTOR shall repay CITY all monies
paid to obtain or renew the insurance. Clry may offset the cost of the premium against any monies
due CONTRACTOR from CITY. CONTRACTOR's failure to obtain, pay for, maintain any required
insurance shall constitute a material breach upon which the CITY may immediately terminate or
suspend this agreement.

ARTICLE 18
PERFORMANCE AND PAYMENT BONDS

(a) BONDS REQUIRED: Prior to issuance of the Notice of Commencement, CONTRACTOR
shall provide CITY with a Common Law Performance Bond, and a Statutory Payment Bond meeting the
standards specified herein, on the forms provided by the CITY, and attached hereto, with a Power of
Attorney Affidavit, each in an amount not less than the Contract price. Within fifteen (15) days after
issuance of the Notice of Commencement, CONTRACTOR shall record in the public records of the
county where the improvement is located, the statutory payment bond and common law performance
bond as required rn Section 255.05(a) Florida Statutes. CONTRACTOR shall provide the CITY with a
true copy of the recorded bond(s) as evidence of such recording.

(b) SURETY'S QUALIFICATIONS: All bonds required under this Contracl, including, but not
by way of limitation, any Bid Bond, Common Law Performance Bond or Statutory Payment Bond, shall
be written through a reputable and responsible surety bond agency licensed to do business in the State
of Florida and with a surety which holds a certificate of authority authorizing it to write surety bonds in
Florida meeting the following requirements:

(1) Ratings by A.M. Best

The surety company or corporation shall have minimum ratings by the A.M. Best Company of A-
or better with a Financial Size Category of "V" or larger.

(2\ Circular 570

ln addition to meeting the requirements of paragraph (1) above, the surety shall also comply with
the United State of the Treasury Circular 570, Revised 2024 requirements as set forth in this
paragraph (2). The surety shall maintain a current certificate of authority as an acceptable surety
on Federal Bonds in accordance with U.S. Department of Treasury Circular 570, Revised 2024. lt
the amount of the bond exceeds the underwriting limitations set forth in the Circular, in order to
qualify, the net retention of the surety company shall not exceed the underuriting limitation in the
Circular and the excess risk must be protected by co-insurance, reinsurance, or other methods in
accordance United States Department of Treasury with Treasury Circular 297, revised September
1 , 1978 implemented at 31 CFR Pan 223. Further the surety company shall provide the Clry with

Agreement
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evidence satisfactory to the CITY, that such excess risk has been protected in an acceptable
manner

(c) ADDITIONAL OR REPLACEMENT BOND: lt is further mutually agreed between
the parties hereto that if, at any time, the CITY shall deem the surety or sureties upon any bond to
be unsatisfactory, or if for any reason, such bond (because of increases in the Work or otheruise)
ceases to be adequate, the CONTRACTOR shall, attheirexpense within five (5) days after the receipt
of notice from the CITY to do so, furnish an additional or replacement bond or bonds in such form,
amount, and wath such surety or sureties as shall be satisfactory to the CITY. ln such event, no
further payments to the CONTRACTOR shall be deemed to be due under this Contract until such
new or additional security for the faithful performance of the Work shall be furnished in manner and
form satisfactory to the CITY.

(d) CO-SURETIES: Subject to the following requirements, the bonds required by this
Contract may be provided by more than one surety:

(1 ) At least one of the co-sureties shall meet the requ irements of Paragraph (b) for
the full amount of the bond: and

(3) Each surety shall be jointly and several liable for the full amount of the
bond required.

(e) FLORIDA AGENT: The surety company shall have a Florrda agent whose name shall
be listed in the prescribed space on the forms provided by the CITY for all bonds required by the
CITY.

ARTICLE 19
PROJECT RECORDS

All documents relating in any manner whatsoever to the Project, or any designated portion thereof,
which are in the possession of the CONTRACTOR, or any subcontractor of the CONTRACTOR, shall be
made available to the CITY and/or their consultants for inspection and copying upon written request by the

CITY. Furthermore, said documents shall be made available, upon request by the Clry, to any
state, federal or other regulatory authority and any such authority may review, inspect and copy such
records. Said records include, but are not limited to, all drawings, plans, specifications, submittals,
correspondence, minutes, memoranda, tape recordings, videos, or other writings or things which
document the Project, its design, and its construction. Said records expressly include those documents
reflecting the cost of construction to the CONTRACTOR- The CONTRACTOR shall maintarn and protect
these documents for no less than three (3) years after Completion of the ProJect, or for any longer period
of time as may be required by law or good construction practice. The CONTRACTOR further agrees to
include these provisions in any subcontracts issued by The CONTRACTOR in connection with this
Agreement.

CONTRACTOR shall abrde by all public records laws, and speciflcally:

(a) Keep and maintain public records required by the public agency to perform the service

(b) U pon request from the public agency's custodian of public records, provide the public agency
with a copy of the requested records or allow the records to be inspected or copied within a reasonable
tlme at a cost that does not exceed the cost provided in this chapter or as otherwise provided by law.

31 Bid No 2024-416

Agreement



(c) Ensure that public records that are exempt or confidential and exempt from public records
disclosure requirements are not disclosed except as aulhorized by law for the duration of the contract
term and following completion of the contract if the contractor does not transfer the records to the public
agency.

(d) Upon completion of the contract, transfer, at no cost, to the public agency all public records
in possession of the contractor or keep and maintain public records required by the public agency to
perform the service. lf the contractor transfers all public records to the public agency upon completion of
the contract, the contractor shall destroy any duplicate public records that are exempt or confidential and
exempt from public records disclosure requirements. lf the contractor keeps and maintains public records
upon completion of the conlract, the contractor shall meet all applicable requirements for retaining public
records. All records stored electronically must be provided to the public agency, upon request from the
public agency's custodian of public records, in a format that is compatible with the information technology
systems of the public agency.

IF THE CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION OF
CHAPTER 119, FLORIDA STATUTES, TO THE CONTRACTOR'S DUTY TO PROVIDE
PUBLIC RECORDS RELATING TO THIS GONTRACT, CONTACT THE CUSTODIAN
OF PUBLIC RECORDS AT 772467.3065, LCOx@CITYOFFORTPIERCE.COM 100 N.

ARTICLE 20
APPLICABLE LAW

The laws of the State of Florida shall govern this Agreement. ln any litigation arising under this
Agreement, the parties agree to a waiver of the right to a trial before a jury, and all such litigation shall
be litigated only in a non-jury hearing in St. Lucie County, Florida.

ARTICLE 21
SUCCESSORS AND ASSIGNS

Each party binds itself, its successors, assigns, executors, administrators, or other
representatives to the other party hereto and to successors, assigns, executors, administrators, or other
representatives of such other party in connection with all terms and conditions of this Contract. The
CONTRACTOR shall not assrgn this Contract without prior written consent of the CITY.

ARTICLE 22
MISCELLANEOUS PROVISIONS

22(A) Compliance Bv CONTRACTOR: Nond iscrim ination

CONTRACTOR shall comply with all Federal, State and Local laws, ordinances, rules and
regulataons of any authorities throughout the duration of this Agreement. The CONTRACTOR shall be
responsible for compliance with any such law, ordinance, rule or regulation, and shall hold CITY
harmless and indemnify same in the event of non-compliance. CONTRACTOR agrees to abide by the
requirements under Federal Executive Order Number 1 1246, "Equal Employment Opportunity" as
amended, including specifically the provisions of the equal opportunity clause.
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CONTRACTOR shall comply with Section 287.087, Florida Statutes, regarding Drug-Free
Workplaces.

Except as otherwise provided. contract prices shall include all applicable state and local taxes

CONTRACTOR shall indemnifu and hold harmless the CITY for any loss, cost, or expense
incurred by, levied upon or billed to the CITY as a result of CONTRACTOR's failure to pay any tax of
any type due in connectron with this Agreement. CONTRACTOR shall ensure that the above sections
are included in all subcontracts and sub-subcontracts, and shall ensure withholding on out of state
subcontractors and sub-subcontractors to which withholding is applicable.

22(D) Gratuities and Kickbacks

Gratuities. It shall be unethical for any person to offer, give, or agree to give any employee or
former employee, or for any employee or former employee to solicit, demand, accept, or agree to accept
from another person a gratuity or an offer of employment in connection with any decision, approval,
disapproval, recommendation, preparation, or any part of a program requirement or a purchase request,
influencing the content of any specification or procurement standard, rendering of advice,
investigation, auditing, or in any other advisory capacity in any proceeding or application, requesl for
ruling, determination, claim or controversy, or other particular matter pertaining to any program
requirement of a contract or subcontracl, or to any solicitation or proposal therefore.

Kickbacks. lt shall be unethical for any payment, gratuity, or offer of employment to be made by
or on behalf of a subcontractor under a contract to the prime contractor, or to hire any subcontractor or
any person associated therewith, as an inducement for the award of a subcontract or order.

9tu:
John R. Andrews, P.E., City Engineer
City of Fort Pierce
100 N. US Highway 1

Fort Pierce, FL 34950
Phone. 772467 -377 4
Fax:772460-6847

CQNIM9IQB:
Randy Bowers, President
R.K. Contractors, lnc.
1 720 Copenhaver Road
Fort Pierce, FL 34945
Phone: 772-201-5426

Copies to
City Attorney
City Manager
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22(B) Druo-Free Workolace

22(C) State and Local Taxes

22(E) Any and all notices required to be sent under this Contract or otheMise shall be sent to
the following:



ARTICLE 23
ENTIRE AGREEMENT

Any modification to this Agreement must be supported by an additional, articulated
consideration, and must either be in writing, executed by the parties hereto, or, if made orally, should
be confirmed in writing, which writing should state the consideration which supports the modification.
Failure to conflrm an oral modification in writing shall constitute a waiver of any claim for additional
compensation with regard to the oral modification. Nothing in this Article shall be construed to limit the
CITY's authority to issue changes set forth in Article 13 herein.

ARTICLE 24
SEVERABILITY

lf any term or condition of this Contract or the application thereof to any person(s) or
circumstances is held invalid, this invalidity shall not affect other terms, conditions or applications which
can be given effect without the invalid term, condition, or application. To this end, the terms and
conditions of this Contract are agreed to be severable.

ARTICLE 25
WAIVER

Waiver of any breach of any term or condition of this Contract shall not be deemed a waiver of
any prior or subsequent breach and shall not entitle any party hereto to any subsequent waiver of any
terms hereunder. No term or condition of this Contract shall be held to be waived, modified, or deleted
except by an instrument, in writing, signed by the parties hereto.

All requirements of Section 448.095, Florida Statutes, shall be complied with by
CONTRACTOR. ln accordance with, Section 448.095, Florida Statutes, CONTRACTOR shall
register with and utilize the E-Verify System operated by the United States Department of
Homeland Security to verify the employment eligibility of all new employees hired during the term
of the Agreement and shall expressly require any subcontractors performing work or providing
services pursuant to this Agreement to likewise utilize the E-Verify System to verify the
employment eligibility of all new employees hired by the subcontractor during the term of this
Contract.

lf CONTRACTOR enters into a contract with a subcontractor performing work or providing
services on its behalf, CONTRACTOR shall also requrre the subcontractor to provide an affidavit
stating that the subcontractor does not employ, contract with, or subcontract with an unauthorized
alien. lnformation on registration for and use of the E-Verify System can be obtained via the
internet at the Department of Homeland Security Web site: http://www.dhs.qov/E-Verifu.

CONTRACTOR shall, upon request, provide evidence of compliance with this provision to
the CITY. An agreement terminated pursuant to Section 448.095 is not a breach of contract and
may not be considered as such. lf the CITY terminates this Agreement with a CONTRACTOR,
the CONTRACTOR may not be awarded a public contract for at least one ('l ) year after the date
on which the contract was terminated. CONTRACTOR is liable for any additional costs incurred
by the CITY as a result of the termination of this Agreement under Section 448.095, Florida
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ARTICLE 26
E.VERIFY



Statutes.

ARTICLE 27
SOVEREIGN IMMUNITY

Nothing contained in this Contract shall be deemed or otherwise interpreted as waiving the City's
Sovereign lmmunity protections existing under the laws of the State of Florida, or as increasing the
limits of liability as set forth in Section 768.28, Florida Statutes.

IREMAINDER OF PAGE INTENTIONALLY LEFT BLANK]
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lN WITNESS WHEREOF, the Parties have executed this Agreement under their several seals
the day and year first written above.

WITNESSETH CONTRACTOR:

fu l/,t$l;,nan
Print Name

By:

Tror,, ?, 11r\

riue: l/ P

FederalTax lD No. 65^O$37q?

FORT PIERCE REDEVELOPMENT AGENCY:

Print name

Signature

ATTEST:

Cox, City Clerk

L Cox, City Clerk

f,"-*M"a*-
Linda Hudson, Chairperson

CITY OF FORT PIERCE

/J,D*
Hudson, Mayor

J a
Date

AS TO FORM AND CORRECTNESS:

Agreement

Attorney
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BID RESPONSE FORM
Bid No.2024-016

Kings Landing off-site water Main Upgrade - Avenue B and lndian River Drive

$ 1.690.00
$ 3,920.00$ 56.00

COSTUNIT COSTITEM

LSMobilization (Water)

EA
8" C900 (DR-18) Water !44n-

$15 000 00
314.025 00

2

3

LS

QW UNIT

I Fire Hydrant Assembly
7

5

s10 620 00s10 620.00

$6500

$ 65.00
s14 01 32.00 $ 14 t'l?

s15,000.00

s 7.980.00$ 190.00
LS

LF

LF

LF

LF

12

910

26

70

1

1

ITEM
NO.

Construction Layout/Record

_ !ra!1n!{&!ted _
Maintenance of Traffic

6" C900 (DR-18) Water Main
2" Poly (DR-9) Water Main

$ 1 .100.00 t 1 .100.00EA

EA210 5" Gate Valve

-il

EA

LS12

13

5

l$i-ls
LS

7.500.00

8,200.00

1 l 8" Gate Valve

S2
s3,700 00

S" Water Main Tie-ln on PROPOSED

s18.500.00

E" water Main Tie-ln at N 2ND St {8"
Tapping Sleeve& Valve)

s 7,500.00

ie.2oooo

Utilities at lndian River DR (2"

Tapping Saddle & Valve)

842.00 i5,684.00

$ 27.888.00$ 27,888 00

8" Water Main Tie-ln at lndian

River Drive

s14 ,246.28$14.246.28

s8.200.00 3 8.200 00

6" & 8" Bell Restraints

14

16

LS

LS

TN

s11.500.00
s 3.440.00--9 

q!,-l{e33ls€!-17

18

1

2Bacteriolo ical Sample Points

s11,500.00
$1.720.00

829 LF19 6" ClP Pipe Removal

Grout 6" HDPE Water Main (Across

lndian River Drive)
20 LF60

s2.500.00

TA2 $ 2.250.002l Thrust Block

P lug Sewer Manhole

$10.100.00 $10.1 00.001

I
40

LS

EA

LF

Dewaterin
Remove 15" PVC Sewer PiPe

22

24

2) s 6.600.00s165 00
$2.500.00

Miscellaneous Restoration at

service crossings (Sod, sidewalk,

curb)

s15.000.00s15.000.00

$ 30.00 s16,200 00
1

540Asphalt Repair

tS

SF26

$314,613.28GRANDTOTAL
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1

s14.025.00

2" Water Service

__Lr-a3p!a.aq---
1

6

9 2'Gate Valve

1

1

1

115 Fittings
1

!s_
EA

318.238.00$22.00

s80.00 $ 4.800.00

s 4.500.00
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CITY OF FORT PIERCE
AFF!DAVIT REGARDING THE USE COERCION

FOR LABOR OR SERVICES

Vendor name R.K.Coohuc/es Trc

Authorized Representative's Name and Title

Address 720 19^

City fl.freet State: FL Zip coae:3elQ49

Phone Number: 772- eOl-scle6 Email Address

Section 787.06(13), Florida Statutes, requires all nongovernmental entities executing, renewing, or
extending a contract wilh a governmental entity to provide an affidavit signed by an officer or
representative of the nongovernmental entity under penalty of perjury that the nongovernmental entity
does not use coercion for labor or services as defined in that statute. As the person authorized to sign
on behalf of Vendor, I certify that the company identified does not:

1. Use or threaten to use physical force against any person;

2. Restrain, isolate, or confine or threaten to restrain, rsolate, or confine any person without laMul
authority and against her or his will;

3. Use lending or other credit methods to establish a debt by any person when labor or services are
pledged as a security for the debt, if the value of the labor or services as reasonably assessed is
not applied toward the liquidation of the debt, the length and nature of the labor or services are not
respectively limited and defined;

4. Deslroy, conceal, remove, conflscate, withhold, or possess any actual or purported passport, visa,
or other immigration document, or any other actual or purported government identification document,
of any person;

5. Cause or threaten to cause financial harm to any person;

6. Entice or lure any person by fraud or deceit; or

7. Provide a controlled substance as outlined in Schedule I or Schedule ll of section 893.03, Florida
Statutes, to any person for the purpose of exploitation of that person.

Page 1 ol 2Human Trafficking Affidavit



Under pen
stated in it

By

alties perjury, I declare that I have read the foregoing document and that the facts

l)o,,^ ,-V.,J^,/V? lt 5lz4

STATE OF FLORIDA
couNTY or S/.L,ctb

Sworn (or affirmed) and subscribed before me by means of {physical presence or

ofl S tgnature

tr online notarization

this /g* day

n personally known or
Erprod uced identification (lD prod ed: DL

Notary Public Signature:

f o\\o-,-. L\-,.,

Date

, who is

(Seal)

My Commission Expires: o3AS l2oz 7

Printed Name and Title

ot t//sr,wkr ,202q by Oe^n whn/on

^ 
Nolary Plbllc Stata o, Flofld.

,fu,fBH:.l:,il l;iil,,,
Exprfas 3/t5/2027

Human Trafficking Affidavit Page 2 ol 2

Print Name:





DELIVER TO:
City of Fort Pierce, Purchasing Division
Room 10'l
100 North U.S. #1
Fort Pierce, FL 34950

MAIL TO:
City of Fort Pierce Purchasing Division,
Room 101
P.O. 8ox 1480
Fort Pierce, FL 34954-1480

CITY OF FORT PIERCE

INVITATION TO BID
and

BIDDER ACKNOWLEDGMENT
Bid writer: Gelencia caftet, (7721 467 -3102 Bid No: 2024-016
Mandatory Site-Visit:

N/A
Bid Title: KINGS LANDING OFFSITE WATER
MAIN UPGRAOE - AVENUE B AND INDIAN
RIVER DRIVE

Bid Due Date & Time:
3:00 PM, TUESDAY, FEBRUARY 20, 2024

lf you n€ed any .easonable accommodalion lor any type ot
disability in order to participate in this procuremenl, please
contact this department as soon as possible.

Bidder Name:

R.K. Conlractors. lnc

Mailing Address:
1720 Copenhaver Road au zed ign bid for the bidder.

x
Siqnature (Manual)

City, State, Zip Code:

Fl Prerce. FL 34945

Typed or Printed Name

Randy Bowers

Type of Entity (Select one)
Corporation
Partner3hip
Proprietorship

lncorporaled in the State of: Florida Year: 1993 Delivery in days, After Receipl Order

Phone Number: 772-201 -5426 Payment Terms: Net 30 Oays

Fax Number: FE|N o. ss Numbe., (o5-OLl3l7 Ltq

E-Mail Address: rkconlractors20@gmail.com Local Business: N MWBE: YN
Bid Security is atlached, when,equired, in the amount

F.O.B. OESTINATION
oft

lf returning as a "No Bid" state reason:

THIS PAGE MUST BE COMPLETED AND RETURNED WITH YOUR BID

Bid No. 2024{'16

Mandatory Site-Visit Location:

N/A

Bid Opening Location:
Purchasing Division Conference Room, Room 101
'100 North U.S. f1, 'lst Floor
Ft. Pierce, Florida 34950

I hercby cenify ahat this bid is made without ptior
undersaanding, agreement, or conaeclion wilh any
corporction, lim, or person submiating a bid for the
same materials, supplies or equipment, and is io alt
rcspects fair and withoul collusion or traud. t agree to
abide by all conditions of this bid and certify that I am

x Title: President



CITY OF FORT PIERCE BIDDER'S CHECKLIST

This checklist is provided to assist each Bidder in the preparation of their bid response.
lncluded in this checklist are important requirements, which is the responsibility of each
Bidder to submit with their response in order to make their response fully compliant. This
checklist is only a guideline, it is the responsibility of each Bidder to read and comply
with the lnvitation to Bid in its entirety.

hPLEASE SIGN AND RETURN WITH BID

Gheck "Yes" or "No" to each of the following: i*'l*o
ls lnvitation to Bid cover page (page 1) completed, signed and
attached?

Did you include proof of proper insurance as stated in the bid
documents?

ls Bid Response Form completed, signed and attached?

Did you completed, signed and attached the W-9 Form?

lnclude proof of proper licensing as stated in bid documents.

Hard Copy Submissions Only:
Are the correct copies included? One (1) original and One (1) USB
Drive?

ls each Bid Addendum (when issued) signed and included? ,u/t4-

l,/

,/

Bid Checklist

All prices have been reviewed for mathematical accuracy, all price
corrections initialed, and all price extensions and totals thoroughly
checked.

46
Bid No. 2024{16



w-9 Request for TaxpaYer
ldentification Numbet and Certification

Grve lorin to the
requesler. Oo not
send to lhc lRS.

!2

R.K. Conlraclors nc

'l 720 Copenhaver Road

: ,. ! l

Fl. Pi.rce. FL 3,1945

Elfl Taxpayer ldentrfication Number OIN)

3.o.1 ecldt ns6Dc.

5 5 0 a 33 497

Enplot r '6.nrrEa!o.! 
t6!ar

Cerffr cati,on

r:.., : - ::,:.. l:'

certLficatron ,nslruclro.s. :- - : r:r.r " -

,:.'. :,; !,1

Sign
Here

a An ndlvdual \Nno |s a:llzafl c'.enJa:l ol:lr: un!:eo
Sta:.s.
a A partnfisrnp. corporairf, :tinpivrv, ar assca,a:ioa
arealed ,r orJanraecl in the Unlted Sta:es or undet the laws

tl thr! UnrleC Slales. or
..\r.r csia:L' otter lnan a lo.egn es:a:ar J' Irirsl See
R6gulat6.is sect@ns 301 770!_5(al and Tial r(r addrnooal

soacid rulet io. Dlrlnonrhbr' Pd'nel'r,cs rh3! conJLc: a

:r;tc or ar,shess 'r t:'e Uared Sta:as ate lFoedly -equried

tJ pay I wrih3lj,ng:ar cr any lo.eqn ca,lne.s sirre cf
tr'iome irofi srrcil bus,n6ss. Fuiirgf 'a :g(arn cases whSre ir

Far.i W-9 has ,1ot feen recelvgr. , gamershro 's rDqurecl :o
graaume::a: a cr'nor ls t fJrerg. ,erscn. arl pay:ne
6ninclding ta(. ine.efore. I you aia a lJ s 2€rsorr lhal rs .
oant ar n i oa.betsh,o aq'oucin! f lraJe or s'Jsrness n the
lrnrla.t states. c.Jv6e Farn l!-9 !o the cdl^elship Ic
eslaolrsh ycor U,S s'atus aM avolo * lhl"oralng on lour
s:atg cl odlnersi'o ncolFe

T-a peEor \yno grves F(,m W_9 lc :t'. par:le.srE tor

purp:ses of e.s:abi6n,rB rls U.S. slatus 3nd avo'dmg
$rthholdng cn 11! allocacl? sr.ae ol iei f'cf,fr'e lrcm lrie
oa-rr(Ysn,p :onc,uc:rrrll r t'ade Ji buslness rn :t9 un:e5
S:ates ,s i :he tollo$/,xg cases

. Th .e Lr S. }vie. oi, d's_.g6.Jed sntfy :t'rd.c: i5e e.'rry.

).,. > 2119124

,.W9 :- , .

_]



.^<:<)Ftt>
RKCON.l

CERTIFICATE OF LIABILITY INSURANCE 09105/2023

THIS CERTIFICATE IS ISSUEO AS A MAITER OF INFORIIATION OI{LY At{O CONFERS I{O RIGITTS UPON THE C€RTIFICATE HOLOER. THIS

CERTIFICATE OOES NOT AFFIRMATIVELY OR NEGATIVELY AIIEND. EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES

AELOTY T'IIS CERTIFICATE OF INSURATICE OOES {OT CONSTITUTE A COI{TRACT SETWEET' IHE ISSUING INSURER(S), AUTIIORIZEO

REPRESENTATIVE OR PROOUCER. AilO THE CERTIFICATE HOLOER

IfPORTANI It lhc cenificalo holder B en ADOfTIOilAL ITSUREO th. golicy(ies) most have AOOITIONAL II{SURE0 provi3ions or bc .ndot!.d
It suBRoGATlol{ ls lvAlvED.
lhls cenificete doe6 nol conter

licie9subiecr

K:o.i5 Enr 772_334.5822

m!ss lekea.n3@bsllsoulh.net

rxSuRERls,  ltOaOrXG COVtilcf
a3!r!i ^ owne6 lnsurance co.
,rsuxtr 6 Autoalnea3 lnEurance Co.

,rsr,itRc Southern Owne.s ln3urance Co

772-3
772-334.0940

i$l^"' La*tence earns

Pic.ce. FL 311950

KGams Agpncy ot Flotrda lnc
P O aor 1819
Jen3.n 8.ach. FL 3a958
Lewronce E. Kearn6

32700
1E988

10190bnracto.s lnc
. lndian RiY.r O.ive

IHIS IS TO:ERTIFY TltA-I IHE POL,CIES OF I'{SUFIANCE LTSTEO BELOVV HAVE
rrlDicArEo NorwrrHsrAlor\c ANY R€oUTREMENT rERM oR coNorrlo oF
CERTIFICAIE MAY B€ ]SSUEO OR IIAY PERTAIN THE INSURANCE AFFORDED

ExcLusror,rs ato cor.rDrTioNS oF sucH PoLrclEs LlMrrs sHow{ MAY HAVE BE

BEEN |SSU€O TO THE INSUREO NA lEO AEOVE FOR IHE POLTCY P€R|OO
ArtY COIIIRACT CR OrHER OOCUMENT wrTH RESPECI TO WilrCH TH|S

BY T.IE F€LICIES DESCRIBED HEREIN S SUBJECT TO ALL TH€ TERMS

EN REDUCEO BY PA]O CLAIMS

1g;63r292a 1i .: :
300,

10.

1.000.

3.d)0.

72698556

3 000 000

10/03/2023
A I corseecret catnl rrattrr

;Lli's r,rr. X r:--.

x

B 
^utorcrt. 

.,^a.,tt
X ^"^,.
x ifi:J.,,,, x

10/03/2023 r0/03/2024 -: : -'95-434.709{0

500.

C X urcrullc rc: rr
.ICTI(I LTA! ':IAATS MA3I

];tr :€':\-'oa:

2.000.00010103t2023 10103t202495-434-709{2

wonxERs cor.P€rsarloi
A'eO a{pLoY€RS', L 

^arLnv

r0i 03/2023 1Equip
1.000 dedEquipmont

trscl

ocscel9rb.. of orElrno.is Locltlox! vlr.El.Es llcolo tor lrrdlt6r aFrrr s.uua d, E.tund |l M t,*t ' oo"d'

CITYFTP

City of Fort Pierce
100 Norlh uS Highway 1

Fort Pierce. FL 3499

STTOULO ATIY OF 
'HE 

AEOVE OESCAIAED POIICIES AE CANCELLEO gEFORE

IHE EXPIR TIOI{ OAIE THEREOf IIOIICE IYILL BE O€INEREO II'
ACCOROAIiCE WITH TT'E POLICY PROvtsIOIIS

AunoRaEo i€PiE!i€ir^rst
Lawrence E. Kearns

O 1988-2015 ACORD CORPORATION Allrights rese.v.d

Tho ACORO namo and logo are rsgittered marks of ACORD
ACORO 25 (2016/03)
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INVITATION TO BID
CITY OF FORT PIERCE, FORT PIERCE, FLORIDA

INV|TAT|ON TO BID NO.2024-016

Sealed Bids will be received by the City of Fort Pierce Purchasing Department until 3:00
PM, Tuesday, February 20,2024, for:

KINGS LANDING OFF SITE WATER MAIN UPGRADE
AVENUE B AND INDIAN RIVER DRIVE

The work associated with this project consists of replacing an existing 6-inch cast iron
water main with a new 8-inch PVC water main to include services, fire hydrants, valves,
and appurtenances on Avenue B and lndian River Drive per the construction plans. A
section of '1s-inch gravity sewer main is also being removed.

Specifications are available upon request in the Office of the Purchasing [Vanager, City
of Fort Pierce City Hall, 100 North U.S. 'l , Fort Pierce, Florida.

Electronic copies of the documents may be obtained from the Office of Purchasing
at no cost.

The City of Fort Pierce encourages Minority Business Enterprise participation.

Advertising for Bids will conform to federal requirements which include advertising for a
minimum of two (2) weeks.

CITY OF FORT PIERCE

fuirtnCattor
Gelencia Carter, M.P.A
Purchasing Manager

Exhibit A
48
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EXHIBIT'8"
INSTRUCTIONS TO BIDDERS

SECTION 1 - DEFINED TERMS

SECTION 2 . COPIES OF BIDDING DOCUMENTS

2.1 Complete sets of Bidding Documents may be obtained in the manner defined in

the Call for Bids.

2.2 Complete sets of Bidding Documents shall be used in preparing Bids; City shall

not assume any responsibility for errors or misinterpretations resulting from the use of
incomplete sets of Bidding Documents.

2.3 City, in making copies of Bidding Documents available on the above terms, does
so only for the purpose of obtaining Bids on the Work and does not confer a license or
grant for any other use.

SECTION 3 - QUALIFICATIONS OF BIDDERS

3.1 Each Bid must contain evidence that the Bidder has a valid State of Florida
license with a minimum classification of "Certified General Contractor" associated with the
company bidding along with evidence of the Bidde/s qualifications to do business in the
State of Florida. To demonstrate qualifications to perform the Work, each Bidder must
submit to City, together with the Bid, information including but not limited to financial data,
capability to obtain Payment and Performance and previous experience on similar
projects, including references and evidence of authority to conduct business in the
jurisdiction where the Project is located. Submittals requested pursuant to this paragraph

are in addition to those required elsewhere.

SECTION 4 . EXAMINATION OF CONTRACT DOCUMENTS AND SITE

4.1 Before submitting a Bid, each Bidder must (a) examine the Contract Documents
thoroughly; (b) visit the site to familiarize himself with local conditions that may in any
manner affect cost, progress, or performance of the Work; (c) familiarize himself with
federal, state and local laws, ordinances, rules, regulations and policies that may in any
manner affect cost, progress or performance of the Work; (d) study and carefully correlate
Bidder's observations with the Contract Documents; and (e) make written requests for
interpretations promptly after discovering any conflicts, errors, ambiguities of
inconsistencies. Written requests must be received prior to the Pre-Bid Conference.

4.2 Reference may be made to the identification of investigations and tests

of subsurface and latent physical conditions at the site, or otherwise affecting cost,
progress or performance of the work which have been relied upon by the city Engineer or
City Consultant in preparing the Drawings and Specifications. Such reports are available

Technical SDecifications
lnstructions' to Bidders
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Bid No. 2024-016

'1 .1 Terms used in these 'INSTRUCTIONS TO BIDDERS" which are defined in the
General Conditions have the meanings assigned to them in the General Conditions.



EXHIBIT "B''
INSTRUCTIONS TO BIDOERS

for review by any bidder at the office of the City Engineer. These reports are not
guaranteed as to accuracy or completeness, nor are they part of the Contract Documents;
they are provided for guidance only. lf this information is used by Bidder in preparing his
proposal, he shall assume all risks resulting from actual conditions differing from the
conditions set out in the reports.

4.3 lf a log of test borings showing a record of the data is obtained by the
investigation of subsurface conditions by the City, or their consultants, it is expressly
understood and agreed that said log of test borings does not constitute a part of the
conlract, represents only the opinion of the City, or their consultants as to the character of
the materials encountered by them in the test borings, is included in the plans or other
documents only for the convenience of bidders, and its use is subject to all of the conditions
and limitations set forth in this article. Discrepancies must be reported prior to the Pre-Bid
Conference.

4.4 BeIorc submitting a Bid, each Bidder shall, at Bidder's own expense, make or
obtain any additional investigations, examinations, explorations and tests and obtain any
additional information which pertains to the physical conditions (surface, subsurface, and
Underground Facilities) at or contiguous to the site or otherwise which may affect cost,
progress or performance of the Work and which Bidder deems necessary to determine its
Bid for performing the Work in accordance with the time, price and other terms and

conditions of the Contract Documents.

4.5 City will provide each Bidder reasonable access to the site to conduct such
investigations and tests as each Bidder deems necessary for submission of his Bid. Bidder
shall restore site to condition existing prior to conducting said investigations and tests.

4.6 The lands upon which the work is to be performed, rights-of-way for access

thereto and other lands designated for use by CONTRACTOR in performing the Work
are identified in the Contract Documents. All additional lands and access thereto required
for temporary construction facilities or storage of materials and equipment are to be
provided by Contractor.

4.7 fhe submission of the Bid shall be an indication that the Bidder has considered

normal local weather conditions (daily and monthly variations) for the previous ten years

from the date of the Bid as compiled by the National Weather Service.

Technical Soecifications
lnstructions' to Bidders
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SECTION 5 - INTERPRETATIONS

5.1 All questions about the meaning or intent of the Contract Documents shall be submitted

to the City Engineer. Bidders are required to advise the City Engineer of any conflicts in the

Contract Documents or any discrepancies between conditions noted at the project site and those

shown on the Drawings or described in the Specifications. Replies will be issued by Addenda

mailed or delivered to all parties recorded by the City's Purchasing Agent as having received the

Bidding Documents. Questions received less than seven days prior to the date for the opening of
Bids shall not be answered. Only questions answered by formal written Addenda shall be binding.



Oral and other interp retations or clarifications will be without leoal effect. All addenda shall be
issued no less than five days prior to bid opening.

SECTION6-BIDSECURITY

6.1 Bid Security shall be made payable to City, in an amount of 10 percent of the Bidders

maximum Bid price and in the form of a certified orcashier's check ora Bid Bond on the prescribed

form attached issued by a Surety.

6.2 The Bid Security of the Lowest and Best Bidder shall be retained until such Bidder has
executed the Agreement, furnished the required Contract Security, the lnsurance Certificates and
Endorsements, and complied with the State of Florida requirements; if the Lowest and Best Bidder
fails to execute and deliver the Agreement or furnish the Contract Security within ten (10) days of
the receipt of Agreement, City may annul the Notice of Award and the Bid Security of that Bidder
may be forfeited. The Bid Security of any Bidder whom City believes to have a reasonable
chance of receiving the award may be retained by City until the earlier of the seventh day after
the "effective date of the Agreement" (which term is defined in the General Conditions) or the sixty-
first day after the Bid opening. Bid Security of other Bidders may be returned within seven days
of the Bid opening.

SEGTION 7 . CONTRACT TIME

7.1 fhe time of completion is of the essence of the Contract, and the Bidder awarded
the Contract shall proceed with the Work in accordance with the Contract time period specified in

the Notice to Proceed for each project. ln the event of failure to complete the Work within the time
specified, the City may assess damages and/or impose penalties as provided by law or the

Contract Documents, unless an appropriate extension of time has been granted by the City.

SECTION 8 . LIQUIDATED DAMAGES

8.1 Provisions for liquidated damages, if any, are set forth in the Agreement.

SECTION 9 - SUBSTITUE MATERIAL AND EQUIPMENT

9.1 Not applicable.

SECTION 1O . SUBCONTRACTORS, ETC.

'10.1 The City shall receive from the Apparent Lowest and Best Bidder (or the Lowest and

Best Bidder), within ten days after receipt of the Bids, a list of all Subcontractors and other
persons and organizations, including those who are to furnish the principal items of material and

equipment. This list shall include the name and address of the subcontractor, person or
organization, a descripti on of the services, materials or equipment to be supplied. Such list shall

be accompanied by a statement of experience with pertinent information as to similar Projects
and other evidence of qualification for each such Subcontracto r, person or organization. lf Citv

has reasonable obiection to anv orooosed Subcontractor, other person or o anization the Ci

Technical SDecifications
lnstructions to Bidders
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mav, before the Notice of Award. reouest the Aooarent Lowest and Best Bidde or the Lowestr(
and Best Bidder) to submit an acceotable substitute without an increase in Bid price. lf the
Apparent Lowest and Best Bidder (or the Lowest and Best Bidder) declines to make any such
substitution, the Contract may not be awarded to such Bidder at the City's sole discretion.
Bidder's declining to make any such substitution shall constitute grounds for sacrificing his Bid
Security. Any Subcontractor, other person or organization so listed and to whom City does not
make written objection prior to the Notice of Award will be deemed acceptable to City, but City
does not thereby waive any right it may have against the Contractor because of the actions or
omissions of said Subcontractor, other person or organization, or request from the Contractor to
replace Sub-contractors depending on their performance or workmanship.

SECTION 1,I - BID FORM

11.1 The Bid Form(s) is included in the Contract Documents.

11.2 Bid Forms must be completed in ink or typewritten. Bid prices shall be provided for
all items listed. All partial bid proposals shall be rejected.

11.3 Bids by corporations must be executed in the corporate name by the president or a vice-

president (or other corporate officer, accompanied by evidence of authority to sign), and the corporate

seal must be affixed and attested by the secretary oran assistant secretary. The corporate address

and state of incorporation shall be shown below the signature.

11.4 Bids by partnership must be executed in the partnership name and signed by an

authorized partner, whose title must appear under the signature.

'1 1.5 All names and titles must be typed or printed below the signature.

11.6 The Bid shall contain an acknowledgment of receipt of all Addenda (the numbers of

which shall be filled in on the Bid Form).

11.7 fhe address to which communications regarding the Bid are to be directed must be shown.

SECTION 12 - SUBMISSION OF BIDS

12.1 Submit bids on Bid Forms supplied herein. Bids shall be submitted at the time and place

indicated in the CALL FOR BIDS and shall be included in an opaque sealed envelope marked with the

Project title and name and address of the Bidder and accompanied by the Bid Security.

lf the bid is sent through the mail or other delivery system, the sealed envelope shall be enclosed in a

separate envelope with the notation "BlD ENCLOSED" on the face thereof.

12.2 Bids received after the time and date specified in the CALL FOR BIDS shall not be

considered and will be returned unopened.

Technical Soecif ications
lnstructions to Bidders
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EXHIBIT "B"
INSTRUCTIONS TO BIDDERS

SECTION 13 - MODIFICATION AND WITHDRAWAL OF BIDS

13.1 Bids may be modified or withdrawn by an appropriate document duly executed (in the
manner that a Bid must be executed) and delivered to the place where Bids are to be submitted at any
time prior to the opening of Bids. Withdrawal of a bid will not prejudice the rights of Bidder to file a new
Bid

SECTION 14 - OPENING OF BIDS

'14.1 At the specified time and place as indicated in the CALL FOR BIDS, Bids shall be opened
publicly and read aloud.

14.2 An abstract of the amounts of the base bids and major alternates (if any) will be prepared

and made available within a reasonable time after the opening of Bids.

14.3 Quantities of work and materials in the Bid Form(s) or in the plans are approximate only

and for the purpose of providing a bidder with information that maybe used for the computation of the

Base Bid, to obtain unit prices for the approval of payments for the work done, and to determine

additions or deletions to the Contract Sum. lt shall be the Bidder's responsibility to determine if a
different quantity of any item required and to bring the same to the attention of the City Engineer, or
Consultant prior to submittal of the Bid.

14.4 Notwithstanding any other provision contained in the Contract Documents, the City
reserves the right to reject any and all bids, or portions thereof, and waive any and all irregularities,
and the right to disregard any or all nonconforming, unbalanced, or conditional bids or counter
proposals. The City may reject, as non- responsive, any or all bids where bidders fail to acknowledge
receipt of addenda as prescribed. lf the City elects not to reject a bid which fails to acknowledge receipt
of any addendum, the bid shall be construed as though the addendum has been received and
acknowledged by the Bidder.

14.5 The bids supplied shall be a Unit Price Bid. Unit Price bids forthe work items shall be based on

estimated quantities for the purpose of determining the best and Lowest Bidderand unit prices as shown
in the Bid Form (see Paragraph '14.3 above). ln the event that work in addition to estimated quantities is
required, compensation to the Contractor shall be based on the unit prices indicated in the Bid Form.

For basis of award, discrepancies betvveen the total Bid and the sum of columns of figures shall be

resolved in favor of the total Bid. Contractor shall be responsible for the accuracv of the arithmetic of
the bid. in particular with the additio n of the columns to match the total Bid. C ity has the right to accept

the total Bid whether it is less or more than any additions of any columns or extensions and prorate the

unit prices to match the total Bid amount. Contractor shall lose his bid deposit if contract award is not

accepted by such Contractor.

SECTION ,I5 - BIDS TO REMAIN OPEN

15.1 All Bidsshall remain open for sixty (60) days after the day of the Bid opening, but city may, in
its sole discretion, release any Bid and return the Bid Security prior to that date.
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EXHIBIT "B''
INSTRUCTIONS TO BIDDERS

16.1 Award shall be based on products, equipment and materials named in the

Contract Documents.

16.2 ln evaluating Bids, City shall consider the qualiflcations of the Bidders, and whether
or not the Bids comply with the prescribed requirements.

16.3 ln evaluating Bids, City shall consider the information provided by the Bidder as

described in these INSTRUCTIONS TO BIDDERS.

16.4 The Lowest and Best Bidder shall submit, to City, documentation evidencing its
capability to obtain Performance and Payment Bonds and to perform classes of work
contemplated, and the necessary plant and sufficient capital, to execute the work properly
within the time specified. This information must be received by City as per Section '10

above,

'16.5 T h e City shall require the Lowest and Best Bidder to submit a certified statement describing
his organization, plant, manpower and financial resources, and list all previous and/or ongoing
construction contracts over the last 5 years, regardless of amount or completion status. lnformation
shall be submitted on the Associated General Contractors of America Form "Standard Questionnaires
and Financial Statement for Bidders", available from AGC, 1957 'E" Street, N.W., Washington, D.C.,

20006, or other form acceptable to City. The information shall be certified by a Certifled Public
Accountant for bids over $25,000 and shall be submitted to the City prior to Contract Award. The City,

at its discretion, may require any or all of the above listed information from any other Bidder.

'16.6 City may consider qualifications and experience of Subcontractors and other persons and
organizations (including those who are to furnish the principal items of material or equipment)
proposed for those portions of the Work as to which the identity of Subcontractors and other persons

and organizations must be submitted as provided in the Bid Form and Section 10 of these lnstructions.

16.7 City may conduct such investigations and require supplemental information as it deems
necessary to assist in the evaluation of any Bid and to establish the responsibility, qualifications and

financial ability of the Bidders, proposed Subcontractors, proposed equipment and material suppliers,
and other persons and organizations to do the Work in accordance with the Contract Documents to
City's satisfaction within the prescribed time.

'16.8 City reserves the right to reject the Bid of any Bidder who does not pass any such

evaluation to City's satisfaction.

16.9 City reserves the right to reject the Bid of any Bidder which is or was behind on the
approved comptetion schedule for any existing or past contracts with the City, is in litigation
with the City, has previously defaulted on a contract with the City, has delayed or skipped
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15.2 Extensions of time when bids shall remain opened beyond the sixty-day period may be
made only by mutual agreement between the City, the Lowest and Best Bidder, and the Surety, if any,
for the Lowest and Best Bidder.

SECTION 16 -AWARD OF CONTRACT



EXHIBIT "8"
INSTRUCTIONS TO BIDOERS

subcontractor payment(s), or has provided unsatisfactory performance on current or previous
City Contracts.

16.10 lf the Contract is to be awarded, it will be awarded to the best and lowest responsible Bidder
on the basis of the total Bid amount, qualifications, experience, and ability to perform the work. City
reserves the right to reject all bids or portions thereof.

SECTION 17 - BONDS AND INSURANCE

17.1 The General and Special Supplemental Conditions set forth the City's requirements as to
Bonds and lnsurance. When the Successful Bidder delivers the executed Agreement to City, it shall

be accompanied by the required Bonds, lnsurance Certificates, and Endorsements on forms
prescribed by City. The City must receive with Successful Bidder executed Agreement copies of all

insurance policies for the insurance requirements set forth in the General and Special Supplemental

Conditions. Attorneys-in-fact who sign Bid Bonds, Performance Bonds and Payment Bonds must file

with such Bonds a certified copy of their power- of-attomey to sign the Bonds.

SECTION f 8 - SIGNING OF AGREEMENT

18.'l When City gives a Notice of Award to the Successful Bidder, it will be accompanied by at

least two (2) unsigned counterparts of the Agreement and all other Contract Documents. Within ten

(10) days of receipt thereafter, Successful Bidder shall sign and deliver at least two (2) counterparts

of the Agreement to City, together with the documents described in Section 17 above attached.

Within ten (10) days after receipt of the properly executed and completed submittal, City will deliver a

fully signed counterpart to Successful Bidder.

'18.2 Failure by a Successful Bidder to whom the contract is awarded to execute the Agreement,

or to correctly complete or furnish required Bonds or insurance certificates and endorsements, shall be

just cause for the annulment of the award and the forfeiture of the Bid Security.

18.3 lf Successful Bidder is a Corporation, the Agreement shall be signed by the President,

attested by the Secretary, and have the Corporate Seal affixed. The executed Agreement shall be

accompanied by a Certificate of Good Standing dated within 30 days and an lncumbency Certificate,

under oath, executed by Legal Counsel or the Secretary of the Corporation, and the Corporate

Seal if by the Secretary.

18.4 A Successful Bidder who is awarded the Contract and fails to execute the Agreement or

correctly complete or furnish the required Bonds, insurance certificates and endorsements within the

time period specified in Article 1 O, Section "l 8.1 above or fails to mmply with submittal requirements

speciiied in Article 20 shall be liable to the City for all damages resulting there from, including

reasonable attorneys'fees and costs, and attorneys'fees and costs on appeal. The Bid Security forfeited

shall not be a limitation thereon.
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SECTION 19 - SCHEDULE OF SUBMITTALS

19.1 Within ten (10) days prior to Contract Award, the Successful Bidder shall submit a preliminary
progress schedule and a schedule of projected payments in accordance with the General Conditions.
This schedule shall show in a summary fashion the order in which the Successful Bidder proposes to
perform the Work and shall indicate approximate starting and completion dates for said projects. This
progress schedule shall not replace, but serve as a basis for, the progress schedule submittals to be
developed as required in the Specifications. Failure by the Successful Bidder to furnish this Schedule
of Submittals, as required, in a sufficiently complete and responsible manner, shall void evaluation of the
Bid, and will constltute proof that the Successful Bidder has abandoned all his rights and interests in
the award, and his Bid Security may be declared forfeited to the City as liquidated damages, and the
Work may be awarded to another Bidder.

SECTION 20 . SPECIAL WARRANTY, GUARANTEE, BOND, INSURANCE, MAINTENANCE, AND
CORRECTION PERIOD REQUIREMENTS

20.1 There may be special requirements perlaining to Warranty, Guarantee, Bonds, lnsurance,
Maintenance, and the Correction Period which are described in the Contract Documents. Bidders
shall review these special requirements, if applicable, and reflect in their bids all costs associated
therewith.

21.1 Materials produced by convict labor are prohibited from use on the

PROJECT unless specific written authority for such use is obtained.

21 .2 Slate produced materials are now allowed.

21 .3 State/Local Owned/Furnished/Designated materials may be utilized if it is in the public interest
and approved by the CITY.

END OF SECTION

Technical Soecifications
lnstructions' to Bidders

57
Bid No. 2024-016

EXHIBIT'8"
INSTRUCTIONS TO BIDDERS

SECTION 21 - MATERIALS



THE SU N RISE CITY

FORT PIE CE
PU RC HASING
DEPARTMENT

Exhibit C



EXHtBtT "C"
TECHNICAL SPECIFICATIONS

GENERAL REQUIRMENTS
(Section 01000)

PART 1 - GENERAL

1.01 INTRODUCTION:
The specifications and standards presented herein are to assure uniformity and quality of
conslruction of potable water and wastewater facilities that will be connected to FPUA
water and wastewater systems. These specifications shall be used in the design and
construction of such systems, and applicable provisions herein shall be incorporated into all
plans and specifications for new systems or connections to existing systems. ln case of
conflicts, the following precedence will apply: State and local ordinance, FPUA Resolutions,
FPUA approved contracts, FDEP Regulations, these design standards, drawings, and
specifications. Conflicts should be brought to the attention of the Utilities Engineer. Both plan

and profile drawings are required, and shall be submitted to FPUA for review and approval.

A. TERMINOLOGY

Utilities Enoineer - FPUA WaterA/Vastewater/Natural Gas Utilities Engineer or his

authorized representative.

Enqineer - Engineer of Record.

He. His - Pronouns used to designate either male or female personnel.

COMMENCEMENT OF WORK:1.02

No construction work shall be started without approval by the Utilities Engineer and by other

interested agencies having jurisdiction. A pre-construction meeting shall be heh a minimum

of 48 hours prior to commencement of construction. All agencies having iurisdiction shall

be notified of the preconstruction meeting.

Contractor - The Owner, Developer, Builder, Contractor, or other individual, company,
or corporation responsible for the construction of potable water and/or wastewater
facilities covered by these standards.

FPUA - Fort Pierce Utilities Authority, governed by the Fort Pierce Utilities Authority
Board, whose offices are located at 206 South Sixth Street, Fort Pierce, FL 34950.

Director - The Director of Utilities or his authorized representative.

Department - The applicable FPUA Water or Wastewater Department.

1.03 USE OF RIGHT-OF.WAY:

permission for use of right-of-way shall be obtained from the appropriate governing agency

having jurisdiction. All required right-of-way use permits shall be obtained prior to construction.

Owner and Engineer are responsible for applying for and obtaining all required permits.
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1,O4 OTHER STANDARDS:

These standards and specifications contain certain abbreviated references to standards or
specifications of various organizations including, but not limited to, the following:

AASHTO, American Association of State Highway Traffic Officials

ANSI (USASl, ASA), American National Standards lnstitute (formerly United States of
America Standards lnstitute, formerly the American Standards Association) AWWA, American
Water Works Association CSl, Construction Standards lnstitute

1.05
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DIPRA, Ductile lron Pipe Research Association

EPA, Environmental Protection Agency, United States

FDEP, Florida Department of Environmental Protection

FDOT, Florida Department of Transportation, State of Florida

FM, Factory Mutual

FS, Florida Statutes

NEC, National Electrical Code

NEMA, National Electrical Manufacturers Association

oSHA, Occupational Safety and Health Administration - (U.s. Department of Labor) SFWMD,

South Florida Water Management District

TSS (S), Ten State Standards, i.e., Recommended standards for wastewater Facilities

TSS (W), Ten State Standards, i.e., Recommended Standards for Water Works

U L, Undenivriters Laboratories

When standards or specifications are indicated herein by reference, the referenced portion

shall apply to the most recent edition of the publication and shall have the same force and

effect, to t-he extent indicated by the references thereto, as if they were included herein in their

entirety.

SAMPLING AND TESTING:



EXHIBIT "C"
TECHNICAL SPECIFICATIONS

GENERAL REQUIRMENTS

Except as otherwise provided, sampling and testing of materials, and the
laboratory methods and testing equipment used, when required, shall be in

accordance with the latest published standards (including published tentative) or
methods of ASTIV, (including published tentative) or methods of AASHTO, AWWA,
or other such organizations recognized as authoritative for the type of test required.

The testing of samples and materials shall be made at the expense of the Contractor,
unless otherwise specifically authorized or approved in writing. All test results shall
be submitted to the Engineer and Utilities Engineer for review and acceptance.

1.06 LEGAL RESTRICTIONS AND PERMITS:

The Contractor at all times shall observe and comply with all Federal, State, County, City, and
other laws, codes, ordinances, and regulatrons in any manner affecting the conduct of the
work. He shall further procure all permits, other than those required by the Engineer, and
licenses, pay all charges and fees, and give all notices necessary and incidental to the due
and lawful prosecution of the work. The Engineer will be responsible for City, County, State,
Regional, and Federal permits.

Materials stored at the site of the work shall be so placed and the work shall at atl
times be so conducted as to cause no obstruction to vehicular or pedestrian traffic. No
roadway shall be closed except by express permission of the authorized public agency
having jurisdiction. Contractor is responsible for public convenience.

Precaution shall be exercised at all times for the protection of persons and
property. The Contractor shall be responsible for safety on the job site. The
safety provisions of applicable laws, building codes and construction codes shall be
observed. [Vachinery, equipment and other hazards shall be guarded in accordance
with the safety provisions of OSHA, and the ltilanual of Accident Prevention in
Construction, published by the Associated General Contractors of America.

1.08 CHEMICAL USAGE:

All chemicals used during project construction or furnished for project operations, whether
herbicide, pesticide, disinfectant, polymer, reactant or of other classification, must show
approval of either U.S. Environmental Protection Agency or U.S. Department of Agriculture.
Use of all such chemicals and disposal of residues shall be in strict conformance with
environmental regulations. Any chemicals used in construction or operation of the water
system shall be NSF lnternational approved.

1.09 PROTECTION OF PROPERTY

A

A

B
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EXHIBIT "C"
TECHNICAL SPECIFICATIONS

GENERAL REQUIRMENTS

The Contractor shall not enter upon private property for any purpose without first
obtaining permission, and he shall use every precaution necessary to prevent
damage or injury to any public or private property, trees, fences, monuments, and
underground structures, etc., on and adjacent to the site of the work. lf work is to be

performed in an easement on private property, then affected property owners shall be
notified 24 hours in advance of construction.

The Contractor shall not do any work that would affect any railway track,
pipeline, telephone, power transmission line, or other utilities or structure, or enter upon
the righlof-way or other land appurtenanl thereto, until proper authority has been
secured from the proper persons. Utility location agencies shall be given sufficient
notice prior to construction in accordance with Underground Facility Damage Prevention
and Safety FS 556.

The Contractor shall be responsible for all damage or injury to property of any
character resulting from any act, omission, neglect or misconduct in his manner or
method or executing said work, from his non-execution of said work, or from defective
work or materials, and he shall not be released from said responsibility until the work
has been completed and accepted and the warranty requirements fulfilled.

1.10 RESTORATION OF PROPERTY

A

A. Res sib ilitv
structures, wetlan

All damage as a result of construction work done to existing
d areas, roadway pavement, driveways, other paved areas, fences,

utilities, traffic control devices, and any other obstruction not specifically named herein,
shall be repaired, restored, or replaced by the contractor unless otheruvise specified.

When or where any direct or indirect damage or injury is done to public or private

property by or on account of any act, omission, neglect, or misconduct in the execution

of ihe work, or in consequence of the non-execution thereof on the part of the

contractor, he shall restore such property, at his own expense, to a condition equal to

that existing before such damage or injury was done by repairing, rebuilding, or

otherwise restoring, as may be directed, or he shall make good such damage or
injury ln a manner acceptable to the damaged or injured party.

B. Temporarv Reoairs: All dama ge named in Paragraph 1.10A above shall be at least

temporarily repaired, restored, or replaced immediately f
that location. Temporary restoration shall mean putting

ollowing construction efforts at
the affected area back into a

safe, usable condition. ln no case shall trenches remain open ovemight within a street
right-of-way unless specific approval is granted by the agency having jurisdiction'

C. Permane nt Repairs: All damage named in Paragraph I .1 0A above shall be

ored, or replaced no later than the 30 calendar days followingpermanently repaired, rest
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EXHIBIT "C"
TECHNICAL SPECIFICATIONS

GENERAL REQUIRMENTS
the completion of construction at that location unless otherwise stipulated. Permanent
repairs will be accomplished in a professional workmanship-like manner in accordance
with specifications contained herein, or contract documents, if addressed. The
Contractor may be relieved of the 30-day time limit only by specific written agreement
with the Utilities Engineer or by the Director.

D. FPUA Restitution: ln the event that the Contractor fails to make the permanent repairs
within the time specified in Paragraph 1.10 C. above, FPUA at its option will with its own
resources or by contract with others, cause the repair, restoration, or replacement of the
affected area to be accomplished. The costs of such work will then be deducted either
from the next pay request or from any other monies owed the Contractor by FPUA.

E Protection and Restoration of Easement on and/or Road Riqht-of-Way, and Private
Propertv: During the course of construction, the Contractor shall take special care
and provide adequate protection in order to minimize damage to vegetation, surfaced
areas, and structures within the construction right-of-way, easement, or site, and take
full responsibility for the replacement or repair thereof. The Contractor shall immediately
repair any damage to the private property created by encroachment thereon. Should
the removal or trimming of valuable trees, shrubs or grass be required to facilitate the
installation within the designated construction area, this work shall be done in

cooperation with the appropriate agency having jurisdiction in the area in which the work
takes place. Said valuable vegetation, removed or damaged, shall be replanted, if
possible, or replaced by items of equal quality, and maintained until groMh is

reestablished. Topsoil damaged in the course of work shall be replaced with at least a
four-inch layer of suitable material. Following construction completion, the work area
along the route of the installation shall be finish graded to elevations compatible with the
adjacent surface, with grassing or hand raking required within developed areas.

F. Sidewalk and Drivewav Restoration: Existing sidewalks and driveways removed,
disturbed, or destroyed by construction shall be replaced or repaired.
Restoration shall be to the nearest joint, right-otway line or road apron. The flnished
work shall, as a minimum, be equal in all respects to the original or as required by the
specific permit.

G. Cleanu Work site cleanup and property restoration shall follow behind construction
without delay. In order to facilitate an acceptable construction site, debrisoperations

and waste materials shall be removed from the site daily and trenching length versus
pipe laying shall be coordinated to preclude overnight trench opening. Construction site

maintenance, along with on-going cleanup and final property restoration acceptance,
shall be as directed and approved by Engineer, the Utilities Engineer, or the City, State,
and/or County, if necessary.

1,11 WORK IN STREETS:

oz
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GENERAL REQUIRMENTS
Traffic Control: The Contractor shall provide bypasses, crossings, and other means
for the maintenance of one-way traffic in all streets, and two-way traffic wherever
possible, in all streets where work is in progress. Construction operations shall be
carried on only between those hours and days as required by the appropriate agency
having jurisdiction, except for operations specified for alternate times or in cases of
emergency. The Contractor shall plan and schedule his operations to impose the least
possible interference with normal traffic flow. The Contractor is required to have a City,
County, or State approved traffic control plan for each situation that may occur during
the course of construction. This applies to State-controlled right-of-way as well as City
or County righlof- way. The traffic control plan must be submitted to

the appropriate agency having jurisdiction in adequate time prior to any activity for
review and approval.

B. Traffic Control Devices. Siqns, and Barricades: The Contractor shall provide,
erect, and maintain effective barricades, traffic control devices, danger signals, and
signs on all intercepted streets or highways and in other locations where required for
the protection of the work and the safety of the public. Barricades or obstructions that
encroach on, or, are adjacent to, public rights-of-way shall be provided with lights
that shall be kept burning at all times between sunset and sunrise. Conformity with
State, County, City, and local laws and regulations is required in the use of streets and
highways. The Contractor shall be responsible for all damages resulting from any
neglect or failure to meet these requirements. Flagmen shall be provided as required
by local regulations or as necessary to fulfill the requirements stated herein.

C. Traffic and Services Adequate means of access to all public and private
properties during all stages of construction shall be provided. Unless approval in writing
is secured from the appropriate agency having jurisdiction, there shall be no interruption
of service to present customers of such utilities requiring repairs, changes, or
modifications caused by the construction work.

D. Applicable Codes: The FDOT Roadway and Traffic Desiqn Standards, U niform
[\r'lanual for Traffic Control Devices , FPUA Design and Construction Standards, the City
of Fort Pierce Ordinances, and the St. Lucie County Ordinances shall be followed as
applicable.

1.12 DISRUPTION TO EXISTING SYSTEM OPERATIONS:

The Contractor shall perform operations necessary for connecting to the existing system at
times of minimum flow rate. Said operations shall be accomplished expeditiously in order to
minimize service disruption. All schedules shall be coordinated with and approved by the
Utilities Engineer. A plan for connection shall be submitted to the Utilities Engineer at a
minimum of three (3) working days prior to connection.

1,13 MINIMIZING SILTATIONS AND BANK EROSION:
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EXHIBIT "C"
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It shall be the responsibility of the Contractor to provide and set in place all construction stakes
and marks for lines, grades and measurements necessary or required for the
proper prosecution and control of the work. He shall be responsible for the accuracy and
preservation of the stakes and marks. The plans shall also show or describe the reference
points or monuments from which the Contractor shall lay out the work and the Contractor
shall scrupulously preserve these reference points. He shall immediately restore any
damaged, dislodged, or lost reference points, at his expense.

1.15 BENCHMARKSAND MONUMENTS:

The Contractor shall carefully maintain all benchmarks, monuments, and other reference
points. Survey monuments or benchmarks which have to be disturbed by this construction
work shall be carefully witnessed before removal and replaced upon completion of the work
by a Professional Land Surveyor, registered in and by the State of Florida.

1.16 EMPLOYEESAND SUPERINTENDENTS:

1.17 SANITARY PROVISIONS:

The Contractor shall provide and maintain in a neat and sanitary condition, accommodations
for the use of his employees as may be necessary to comply with the requirements and
regulations of OSHA, State, local health department, or other agencies having
jurisdiction.

1.18 CONFORMITYWITH PLANS AND ALLOWABLE DEVIATIONS:
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During all dewatering or other operations involving the use and disposal of water, suitable
means shall be provided by the Contractor to minimize soil erosion, siltation, and
sedimentation of natural or artificial ditches, drainage channels, streams, lakes, or other
waterways. The Engineer must approve such means proposed by the Contractor prior to any
dewatering, pumping, or other water-involved operations in above areas. lf required, in the
opinion of the Engineer, methods such as stilling basins, baffles, siltation basins, matting,
spread-disposal, recharge pits, etc., shall be used by the Contractor to minimize siltation and
bank erosion, with said methods in full compliance with FDEP and SFWTVD standards and
requirements. Copies of all approved and applicable permits from Federal, State, and local
agencies shall be in the possession of the Contractor prior to commencing any work.

14 SURVEYANDCONSTRUCTIONSTAKES:

The Contractor shall employ su perintendents, supervisory personnel, and employees who are
careful and competent. When FPUA is the owner, FPUA may demand the removal of any
person or persons employed by the Contractor on the work who shall be incompetent, unsafe,
or negligent in the proper performance of their duties, or neglect or refuse to comply with the
directions given.



1 .19

GENERAL REQUIRMENTS

The entire installation and each part thereof shall be constructed in the position required, the
finished surfaces of structures shall conform to the elevations and gradients specified,
and all parts of both substructures and superstructures shall be in proper alignment and
adjustment and confirmed by the Engineer of Record during and/or prior to actual installation.
The Contractor shall provide all frames, forms, false work, shoring, guides, anchors, and
temporary structures that may be required to assure these results. Any deviation from
the plans and working drawings that may be required must have priorapproval of the Engineer
and the Utilities Engineer.

SUBSTITUTIONS OR "APPROVED EQUALS":
Whenever a material or article required is specified or shown on the approved plans by using
the name of the proprietary product or of a particular manufacturer or vendor, itshall be
considered that this was done only for the purpose of establishing a standard of quality for

the specified materials. Any material or article which will perform the function imposed by the
general design will be considered equal and satisfactory, provided the Utilities Engineer is

assured the material or article so proposed is of like substance, form and function. Such
substitutions shall not be purchased or installed without written approval from the Utilities
Engineer. Substitution may be restricted because of inventory control.

1.20 INSPECTION BY DEVELOPER

The purpose of this section is to clearly define the qualifications and responsibilities of all

inspectors of private development projects. "lnspector" shall be used to define said private

inspector for this Section 1 .20.

A. All inspectors considered for work on an FPUA project must submit a resume for review
and acceptance by the Utilities Engineer prior to the preconstruction meeting.

The inspector shall be required to spend an average of three hours per day on the
project unless otherwise relieved of this responsibility by the Utilities Engineer. He shall
be present at all critical times such as tie-ins, utility crossings, pressure testing, pigging,

flushing, chlorinating, structure installations, televising, lift station start-up and testing or
any other events as determined by the Utilities Engineer.

B

c

D

E

The inspector shall be responsible for obtaining a current copy of the FPUA

water/wastewater Engineering "Design and construction standards," available at
www.FPUA.com.

The inspector shall provide all necessary equipment required to perform his job in a
professional manor.

ln the event that construction is required in public right-of-ways or public

easements, the inspector shall provide a detailed VHS or digital video of the
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The inspector will be required to keep detailed daily reports to be turned in to the
Utilities Engineer on a weekly basis. He shall keep accurate mark-ups on the approved
utility plans to include all daily measurements and utility clearances. These plans will
serve as the project engineer's point of reference for the creation of record
drawings. At project completion, said plans shall be turned over to the Utilities
Engineer.

The inspector shall work closely with the Utilities Engineer at all times. ln the event
that the quality or quantity of inspection services is questioned by the Utilities Engineer,
he may direct the inspector to report to him on a more regimented

schedule. lf the inspector's performance is still not acceptable to the Utilities Engineer,
he may direct that the construction be stopped until a suitable replacement is found.

1,21 INSPECTION BY OTHER AGENCIES:

The EPA, the U.S. Department of Labor, the DEP, and other authorized governmental
agencies having legal interest in the project shall have free access to the site for inspecting
materials and work, and the Contractor shall afford them all necessary facilities and assistance
for doing so. Any instructions to the Contractor resulting from these inspections shall be
given through the Engineer or Utilities Engineer. These rights of inspection shall not be
construed to create any contractual relation between the Contractor and these agencies.

1,22 RECORD DRAWINGS

Record drawings are the sole responsibility of the Engineer of Record. The Utilities Engineer
will not accept record drawings produced by a surveyor. The Engineer shall utilize the
services of the inspector as referenced in Section 1.20 to compile accurate record drawings
in conformance with all requirements listed below.

Record drawings shall be signed and sealed by the Design Engineer on plans
approved for construction.
Record drawings by surveyors obtained after completion of construction
will not be accepled.

All record information shall be placed in the following datums:
1. Horizontal: NAD '1983 State Plane Florida East Zone090 1 Foot

H
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construction route, which will be reviewed by the Utilities Engineer. The video must
be provided to FPUA a minimum of one week prior to the start of construction_

There will be no deviations to the design on any portion of the project without the
approval of the Utilities Engineer. The inspector will be responsible for providing pictures
of all points of conflict or approved changes in the design.

A.

B.

c.



EXHIBIT "C''
TECHNICAL SPECIFICATIONS

GENERAL REQUIRMENTS
Vertical: NGVD29 or NAVD88 - (NAVD88 benchmarks are not as readily
available however use when possible)
Datums shall be clearly identified on ALL submittals.

All entities (lines, points, etc...)in AutoCAD files shall be placed in datums listed above.
A drawing file referenced to a datum will not be acceplable. For example, an
AutoCAD file may be drawn to a benchmark however placed on coordinate system
such as (0,0) or (10,000,10,000). All associated or x-ref flles shall adhere to datum
requirements.

Submittals for Record drawings are listed below:

1. First Submittal and Re-submittals
i. (2) Complete set on paper (Bond).

2. Final Submittal
i. (2) Complete sets on paper (Bond).
ii. (1) Complete set on lr/ylar (lVatte Film)
iii. (1 ) CD with AutoCAD File and any related files.

All utility record drawing information shall be placed in one AutoCAD file. All layouts
shall be in paper space regardless of plan and proflle sheet count.

All utility plans shall not be larger than 24" by 36" paper size and shall adhere to one of
the following scale schedule 1' = (1 0', 20', 30', 40', 50'). All related profiles shall be
onetenth scale of the plan: 1"= (1' , 2' , 3' , 4' , 5').

All plans shall be printed as a utility plan. All utility infrastructures shall be clearly
legible. For example, other utilities such as drainage shall be shown but grayed out-

l. All utilities shall use the following layering convention

2

3

E

F

G

1. Proposed and/or Existing underground - P-U---%
i. Use "P" and/or "E" for proposed and existing, respectively.
ii. The. can be replaced with Water, Sewer, Raw, Gas, Electric
iii. The % can be replaced with the following:

L FH = Fire Hydrant
2. VALVE = Gate, Check, Butterfly, etc...
3. MH = Manhole
4. LS = Lift Station
5. ARV = Air Release Valve
6. BO = Blow Off
7. REDUCER = Reducer
B. FITNS = Fittings
9. Other layers may be used as deemed necessary by the

engineer of record
iv. Examples: P-U-Water-FH, E-U-Sewer-[VH, etc...
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EXHIBIT'C"
TECHNICAL SPECIFICATIONS

GENERAL REQUIRMENTS

Prior to submittal to the Utilities Engineer, all other formats of digital record drawings
shall be converted to AutoCAD 2004 or later.

All changes to design location of all material shall be drawn to scale.

Draw in detail any substantial changes.

lnclude linear footages installed for all pipelines (water and sewer).

It/ark depth of pipelines (water and sewer) from grade every 100 feet.

Confirm all design utility separations on record drawings (vertical & horizontal).

Denote all pipeline horizontal location from edge of pavement and righlof-way.

Mark locations and footage of all laterals from the downstream manhole.

Mark all grade, footages and inverts on sanitary runs and manholes.

lnclude make, model number, impeller size, float settings and serial number
of pumps.

Mark all bacteriological sampling points on plans.

All language on record drawings shall be present tense.

lr/ark all pipeline material changes, for example PVC, DlP, and HDPE.

Show location of all other on-site utilities with respect to off-site utilities

Show any dedicated easements, identified by O.R. Book and Page Number

1,23 DEFECTIVE AND UNAUTHORIZED WORK:

All work that has been rejected or condemned shall be removed and replaced unless
a repair is approved by the Utilities Engineer. Materials not conforming to the
requirements of the specifications shall be removed immediately from the site of the
work and replaced with satisfactory material by the Contractor at his own expense.

J

K.

L.

M.

N.

o.

P.

o.

R.

S.

T

U

W

x.

Y.

z.

A
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Bore logs required for all directional drills: include on record drawing depicting both
horizontally and vertically.GPS all appurtenances with sub meter or greater accuracy
(valves, fittings, hydrants, etc.) using datum listed in ltem 1.22(C).
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GENERAL REQUIRMENTS
Upon reasonable cause, due lustification by, and at the request of FPUA, the Contractor
shall, at any time before final acceptance of the work, remove or uncover such portions
of the finished work as may be directed. After examination, the Contractor shall
restore the said portions of the work to the condition required by the approved plans

and specifications. lf the work uncovered is rejected, then the Contractor is responsible
for restoration, as well as repair. Otherwise, FPUA will bear responsibility.

Failure to reject any defective work or material during construction shall not prevent
later rejection upon discovery prior to acceptance or obligate FPUA to final acceptance.

A. One Year Warrantv Period: lf, within one year after the date of final acceptance by
FPUA or such longer period of time as may be prescribed by laws or regulations, or by
the terms of any applicable special guarantee required by the contract documents, or
by any specific provision of the contract documents, any work is found to be defective'
the Contractor shall promptly, without cost to FPUA and in accordance with written

instructions from the Engineer and/or the Utilities Engineer, either correct such defective
work, or if it has been rejected, remove it from the site and replace it with non-defective
work. lf the contractor does not promptly comply with the terms of such instructions,
FPUA may have the defective work corrected or the rejected work removed and

replaced, and all direct, indirect, and consequential costs of such removal and

replacement (including, but not limited to, fees and charges of engineers,

architects, attorneys, and other professionals) will be paid by the

contractor. ln special circumstance where a particular item of equipment is placed in

continuous service before substantial completion of all the work, the warranty period

for that item may start to run from an earlier date if so provided by the

specifications or by written amendment to the Contract Documents.

Emerqencv Repairs: During the time that a utilities construction proiect is either under

construction or under a warranty period, emergencies which arise must be handled

as the situation dictates. ln as much as each situation is unique because of time, place,

and circumstance, the following guidelines will be used to the extent possible:

1. An emergency is defined as a situation, which develops suddenly and

demands immediate action to halt a worsening condition.

Upon notification of an emergency situation, FPUA will respond as rapidly as

possible to bring the situation under control, i.e., to terminate the emergency'

ihe Contractor will be notified of the situation, as soon as practical by FPUA.

Repairs, which must be affected in the aftermath of an emergency, are the

responsibility of the Contractor.

B

c

2

Technical Specifications
General Reouirements
Section 0'1000

69
Bid No. 2024-016

1,24 WARRANTY:

B.



r E c H N r cA L . r ="ilt'i"+''.,-t;GENERAL REQUIRMENTS
Those non-emergency type repairs must be complete or at least in
progress within seven (7) calendar days of notification by FPUA.

Any repairs accomplished under this section by FPUA are subject to be billed
to the Contractor.

lf circumstances warrant, notifications should
Operations Center 91 I .

be given to the Emergency

1.25 UTILITY EASEMENTS:

Required minimum utility easements in subdivisions, residential and commercial are
fifteen (15) feet, unless approved in writing by FPUA.

B Sidewalks shall not be constructed within utility easements, unless approved in writing
by FPUA.

1.26 ACTIVATION OF NEW SERVICES:

The following items are required by the Utilities Engineer before activation of new
servrces

A 100% completion of punch list items as provided by FPUA inspector or Utility
Engineer.

Certification of compliance from the FPUA Department Su perintendent(s)
following the final inspection.

Copy of FDEP Letter of Acceptance stating that the facilities have been approved and
may be put into service.

One set of as-built prints, one set of lvlylar as built prints signed and sealed by the
Engineer of, and corrected digital file in AutoCAD 2004 format.

Valve GPS data as specified in section 1 .22.

Copy of all release of lien forms

Copy of release of bond from any applicable agencies

Final costs and quantities for all pipe, valves, structures and appurtenances
70
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B. Letter of Certification from the Engineer, stating all lines or lift stations, etc., have
been inspected, tested, and installed according to the Engineer's specifications and as-
built drawings. Show calculations and test results according to AWWA Standards.



EXHIBIT "C"
TECHNICAL SPECIFICATIONS

GENERAL REQUIRMENTS

J. Executed utility easements, if applicable forms.

Executed Annexation Agreement, if applicable

The owner must make application for service and make payment of applicable fees.
Send complete package to:

FORT PIERCE UTILITIES AUTHORITY
Water/VVastewater/Natural Gas En gineering
170'l South 37th Street (34947)
P.O. Box 3191
Fort Pierce, FL 34948-3191

1.27 EQUIPMENT INSTALLATION:

All equipment shall be installed satisfactorily and properly for the specified service, and in
accordance with the manufacturer's recommendations. All required piping, electrical
connections, and other necessary items shall be furnished and connected in order to provide
a complete operating facility.

1.28 NAMEPLATES:

With the exceptions noted, each piece of equipment furnished and installed by the Contractor
shall be provided with a substantial nameplate of non-corrodible metal, securely fastened in
place and clearly and permanently inscribed with the manufacturer's name, model or type
designation, serial number, principal rated capacities, electrical or other power characteristics,
and similar information as appropriate.

1.29 MODIFICATIONS TO EXISTING EQUIPMENT:

Should modifications to existing FPUA equipment be required in order to achieve the
required operational facility, the Engineer shall coordinate all designs and construction
procedures with the Utilities Engineer and receive advance approval there from. Additionally,
the Engineer shall consult with, and obtain the written commendation of, the existing equipment

manufacturer regarding any such modifications, and include all such information in the approval

presentation.

,I.30 SALVAGE:

Existing equipment and materials that are to be removed during the course of modification
work, including pumps, motors, and pump parts; pipe, valves, and fittings; electrical and control
parts; and other salvageable items, shall remain the property of Contractor, unless otheruvise

specifled.
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EXHIBIT "C"
TECHNICAL SPECIFICATIONS

GENERAL REQUIRMENTS

1.31 EQUIPMENT OPERATING TESTS:

Following the installation and flnal adjustment, all equipment shall be test operated under
normal and full load conditions for a period of not less than two hours. Any faults or
deficiencies that may appear shall be promptly corrected and the system re{ested for
satisfactory operation. The tests shall be performed in the presence of the authorized
representatives of the Utilities Engineer and the Engineer. The Contractor shall instruct
designated employees of FPUA in the proper care, operation, and maintenance of all

equipment and materials. The Contractor shall fumish all electricity, gas, lubricants, water,
and other materials required to make tests and shall replace or repair all material or equipment
found to be defective or deficient. Timing and performance of tests shall be coordinated with
the Utilities Engineer.

1.32 MANUFACTURER SUPERVISION:

The Contractor shall require manufacturers fumishing primary equipment to provide the

services of a qualified technical representative for such periods as are necessary to supervise
proper installation; perform final ad.justments and testing for the operational system; and

instruct operating personnel in the use of the equipment. The manufacturer shall certify

in writing to the Utilities Engineer as to the correct installation and operation of their
equipment.

1.33 OPERATING INSTRUCTIONS AND PARTS LISTS:

The Contractor shall furnish, for each piece of operating equipment, three complete,

neatly bound sets giving the information listed below:

A. Clear and concise instructions for the operation, adjustment, and lubrication and other
maintenance of the equipment. These instructions shall include a complete lubrication

ch a rt.

List of all parts for the equipment, with catalog numbers and other data

necessary for ordering replacement parts.

PART 2 - PRODUCTS

Not Used

PART 3 - EXECUTION

Not Used

END OF SECTION
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EXHtBtr "C"
TECHNICAL SPECIFICATIONS

UTILITY EXCAVATION, TRENCHING, AND BACKFILLING
(Section 02200)

PART 1 - GENERAL

1.01 GENERAL

The provisions set forth in this section shall be applicable to all underground wastewater and
water piping installations, regardless of location, unless prior approval is received from the
Utilities Engineer for special design considerations. All excavations shall be properly shored,
sheeted and braced or cut back at the proper slope to provide safe working conditions, to
prevent shifting of material, to prevent damage to structures or other work and to avoid delay
to the work, all in compliance with the U.S. Department of Labor Occupational Safety and
Health Act (OSHA), the State of Florida Trench Safety Act (Chapters 90-96 of the laws of
Florida, CS/CB 2626 or as amended), and under Section 107 of the Contract Work Hours and
Safety Standards Act (Public Law 91-54 or as amended). The minimum shoring, sheeting,
and bracing for trench excavalions shall meet the general trenching requirements ofthe safety
and health regulations. ln all cases where a conflict exists in the requirements of OSHA
Regulations, Florida Trench Safety Act, and these specifications, the requirements of the state
agency shall prevail.

2.01 MATERIALS:

A. SHEETING AND BRACING

1 Wood sheeting to be left in place shall be pressure treated with
preservative in accordance with the current requirements of the American Wood
Preservers Association Manual of Recommended Practice.

2 Steel sheeting to be left in
Designation A328.

place shall be as specified in ASTM

B. CONCRETE

Required concrete shall have a minimum 3,000 pounds per square inch

compressive strength.

PART 3 - EXECUTION

3.01 TRENCHING:

A. Trench Dimensions: The minimum width of the trench shall be equal to the outside

diameter of the pipe, plus 12 inches, and the maximum width of tre
top of the pipe, shall not exceed the outside pipe diameter plus two

nch, measured at the
feet, unless otherwise

shown on the drawing details or approved by the Engineer
73
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EXHtBtT,,C"
TECHNICAL SPECIFICATIONS

UTILITY EXCAVATION, TRENCHING, AND BACKFILLING
(Section 02200)

B. Trench Grade: Standard trench grade shall be defined as the bottom surface of the utility
to be constructed or placed within the trench. Trench grade for utilities in rock or other
non-cushioning material shall be defined as six inches below the outside of the bottom of
the utility, which six inches shall be backfilled with extra utility bedding material. Excavation
below trench grade that is done in error shall be backfilled to trench grade with granular
material and compacted.

C. Utilitv Beddino: The bottom of the trench shall be sha ped to provide a firm bedding
for the utility pipe. The utility shall be firmly bedded in undisturbed firm soil, or hand-shaped
unyielding material. The bedding shall be shaped so that the pipe will be in continuous
contact therewith for its full length and shall provide a minimum bottom segment support for
the pipe equal to the spring line of the pipe or one-half of the outside diameter of the
barrel. Bedding shall be installed in accordance with ANSI/AWWA Cl50/A21 .50. Special
bedding may be required, due to depth of cover, impact loadings, or other conditions.

Unsuitable Material Below Trench Grade Soil unsuitable for a proper foundation
encountered at or below trench grade, such as muck or other deleterious material, shall be
removed for the full width of the trench and to the depth required to reach suitable foundation
material, unless special design considerations receive prior approval from the Utilities
Engineer. Backfilling below trench grade shall be in compliance with the applicable
provisions of Subsection M, "Backfill", with material as specifled under Paragraphs M.1. and
M.2 of this section.

E. Extra Utilitv-Beddino lvlaterial: When rock or other non-cushioning material is

encountered at trench grade, excavation shall be extended to six inches below the outside
of the bottom of the utility, and a cushion of granular material rock shall be provided.

Utility-bedding material shall be installed as specified under Paragraph M.2.

F. Sheetin and Bracin ln order to prevent damage to property, injury to persons, erosion,
cave-ins, or excessive trench widths, adequate sheeting and bracing shall be provided, as
required, and/or directed by the Engineer, in accordance with accepted standard practice.

When the situation arises, sheeting and bracing shall be used as necessary to protect the
integrity of the road shoulder. Sheeting shall be removed when the trench has been
backfilled to at least one-half its depth, or when removal would not endanger the
construction of adjacent Structures. When required, to eliminate excessive trench width or
other damage, sheeting, bracing, or shoring shall be left in place and the top cut off at
an elevation of 5.0 feet below finished grade, unless otherwise directed.

All sheeting and bracing will be in accordance with OSHA, and the Florida
Trench Safety Act.
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TECHNICAL SPECIFICATIONS

UTILITY EXCAVATION, TRENCHING, AND BACKFILLING
(Section 02200)

G. Excavated lvlaterial: Excavated material to be used for backfill shall be neatly and safely
deposited at the sides of the trenches where space is available. Whenever

possible, excavated material near a roadway should be deposited on the right-of-way side
of the trench away from the travel way. Where stockpiling of excavated material is
required, the Contractor shall be responsible for obtaining the sites to be used and
shall maintain his operations to provide for natural drainage and not present an unsightly
appearance. All sites shall be restored after fill is removed.

H. lVaterial Dis l: Excess , unsuitable, or cleared and grubbed material resulting from the
utility installation shall be removed from the work site and disposed of a location(s) secured
by the Contractor, and in accordance with the agency having jurisdiction. Excess
excavated material shall be spread on the disposal site and graded in a manner to drain
properly and not disturb existing drainage conditions, in accordance with applicable permit
requirements.

Borrow: Should there be insufficient satisfactory material from the excavations to meet the
requirements for fill material, borrow shall be obtained from pits secured by the Contractor.
All borrow shall meet the provisions of these specifications.

J. Rock Excavation: Rock excavation shall be defined as excavation of any hard natural
substance that cannot be removed by a one cubic yard bucket and requires the use of
explosives and/or special impact tools such as jackhammers, sledges, chisels, or similar
devices specifically designed for use in cutting or breaking rock.

K. De-waterinq: Utilities shall be laid "in the d ry," unless otherwise approved.
Trench excavations may be dewatered by using one or more of the following methods: well
point system, sumps with pumps, or other methods(s) as approved by the Engineer.
Dewatering systems shall be utilized in accordance with good standard practice and must
be efficient enough to lower the water level in advance of the excavation and maintain it

continuously to keep the trench bottom and sides firm and dry. lf the material
encountered at trench grade is suitable for the passage of water without destroying the
sides or utility foundation of the trench, sumps may be provided at intervals at the side of
the main trench excavation, with pumps used to lower the water level by taking their suction
from said sumps. Discharge from dewatering shall be disposed of in such a manner that it
will not interfere with normal drainage of the area, in which the work is being performed,

create a public nuisance, or form pending. All discharge shall be in accordance with any
SFWMD issued permits. The operations shall not cause injury to any poftion of the work
completed, or in progress, or to the surface of streets, or to private property. The proposed
dewatering method(s) and schedule shall be approved by the Utilities Engineer and
necessary regulatory agencies prior to construction.

Additionally, where private property will be involved, advance permission shall be obtained
in writing by the Contractor.

75
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UTILITY EXCAVATION, TRENCHING, AND BACKFILLING
(Section 02200)

L. Obstructions: lt shall be the Contractor's responsibility to acquaint himself with existing
conditions and to locate structures and utilities along the proposed utility alignment in order
to avoid conflicts. Where actual conflicts are unavoidable, work shall be

coordinated with the facility owner and performed so as to cause as little interference as
possible with the service rendered by the facility disturbed. All affected utilities shall be
notified prior to excavation in their vicinity.

At a minimum, density testing will be at each manhole and tested at one point
between manholes as specified by FPUA. On a sanitary sewer line, density testing
is required at least one point along the run when the service line is under pavement.
ln a development, when there are many sanitary sewer services, at least 25% of
all services need to have a density test in conjunction with the sewer main as
directed by FPUA. Force mains, gas mains, and water mains under pavement will
require a density test every
200-feet.

2. Pipe Zone: Granular material shall be careful ly placed and tamped around the lower
half (springline) of the utility. Backfilling shall be carefully continued until the fill is
12 inches above the top of the utility, using the best available material from the
excavation, if approved. The material shall be lowered to within two feet above the
top of pipes before it is allowed to fall, unless the material is placed with approved
devices that protect the pipes from impact. The pipe zone shall exclude stones, or
rock fragments larger than one inch for either ductile iron or PVC pipe.

3. Second Area. The remainder of the trench , about the pipe zone and below the sub
grade, shall be backfilled and compacted in layers not exceeding
12 inches. Compaction of each lift shall be equal to 98% of maximum density as
determined by AASHTO Specification T-99.

Technical Specifications
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M. BacKill in Existino Traffic Zones:

General: Backfill material shall be clean earth fill composed of sand, clay, and sand,
sand and rock, crushed rock, or an approved combination thereof. Backfilling
shall be divided into three specified areas: First, from trench grade to a point 12
inches above the top of the utility, called the pipe zone; second, from the top of the
pipe zone to the bottom of the sub- grade; and third, from the bottom of the
replacement base course to the replacement surface, see standard details. Where
encasements or other below-grade concrete work have been installed, backfilling
shall not proceed until the concrete has obtained sufficient strength to support the
backfill load. The frequency of density testing is to be specified by the Engineer
on the Construction Drawings.

1
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UTILITY EXCAVATION, TRENCHING, AND BACKFILLING
(Section 02200)

Shoulder Restoration: All shoulder restoration shall be in accordance with the
applicable permit requirements of the agency having jurisdiction

5. Compaction Methods The above-specified compaction shall be
accomplished using accepted standard methods (powered tampers, vibrators, etc.),
with the exception that the first 12 inches of backfilling over the pipe shall be

6. Densitv Tests: Densi ty tests for determination of the above-specified compaction
shall be made by a testing laboratory approved by the Engineer and at the
expense of the Contractor, or as otherwise specified. Test locations will be
determined by the Engineer, and the permit agency having jurisdiction. Tests shall
also be made where a trench crosses a paved roadway or future paved roadway.
lf any test results are unsatisfactory, the Contractor shall re-excavate, re-compact
the backfill, and retest, at his expense until the desired compaction is obtained.
Additional compaction tests shall be made to each side of an unsatisfactory
test, as directed, to determine the extent of re-excavation and re-compaction
necessary.

N. Backfill in New Traffic Zones: Compaction and testing requirements for backfill in areas of
new road construction, i.e. subdivisions, shall be the same as for "Existing Traffic Zones,"
except:

One compaction test shall be required 24 inches above the top of the pipe

Although the trench must be bacKilled and compacted in 12-inch lifts as required
in "Existing Traffic Zones," compaction tests are required in each
12-inch lift.

o placed as specified in Subsection M for the
pipe zone. Above the pipe zone, the trench must be backfilled to natural
density or to 95% of AASHTO T-99, whichever is greater.

P. Protective Concrete Slab: Protective concrete slabs shall be installed where required by
the Utilities Engineer, to protect the installed utility against excessive loads, or when
insuffl cient cover exists.

o. Seed and lVl u lch: Fertilizing, seeding and mulching operations will be carried out in

accordance with the permit agency having jurisdiction

4

1

2

Backfill in Non-traffic Zones: Backfill must be
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compacted by hand-operated tamping devices. Flooding or puddling with water to
consolidate backfill is not acceptable, except where sand is encountered and the
operation has been approved by the Utilities Engineer.
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Soddinq: Fertilizing and sodding operations will be carried out in accordance with the
permit agency having jurisdiction.

END OF SECTION
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WASTEWATER COLLECTION SYSTEM
(Section 02730)

This section includes general technical criterra for the design and installation of wastewater collection
systems.

The relevant provisions included in Division 2, "Technical Specifications - General," and shown on
"standard Details - Wastewater Systems," and "Standard Location Plan - Underground Utilities,"
shall be applicable to this section, unless otherwise indicated herein or changed in writing by the
Utilities Engineer.

1,02 DESIGN STANDARDS:

A. Required Reference The Contractor shall comply with the applicable
requirements established by the Florida Department of Environmental Protection Rule
17-604, FAC. The criteria set forth in Chapter 30, "Design of Sewers," of the "Ten

State Standards - Recommended Standards for Wastewater Facilities." shall be used
as a design guide. Conflicts will be brought to the attention of the Utilities Engineer.

1. Averaqe Des iqn Flows: the sewer system design shall be based on full
ultimate development as shown in the following table:

Estimated Flow

Single-Family Unit
Normal 3br/2bath

Multifamily Unit -
Normal type 2'10 gpd

Note: All other units not specified above will be assessed on a case-by-
case basis.

The average daily flow (ADF) from domestic units shall be calculated at the
minimum rate of 100 gallons per capita per day, which will normally cover
infiltration, but should conditions be unfavorable, an additional

Technical Soecifications
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1.01 GENERAL:

B. Svstem Desiqn:

Desiqn Flow - Residential

240 gpd
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allowance shall be included. Flow requirements from commercial, industrial,
institutional, or other special development areas shall be established from existing
records, or by estimated projections using the best available data; however, in no
case shall a rate of less than 1,000 gallons per acre per day be used, unless
specifically approved othenryise by the Utilities Engineer. The progressive
summation of the previously described contributions shall constitute the ADF for
specific sections of the wastewater system.

2. Peak Desiqn Flows: Grav ity sewers shall be designed on the basis of ultimate
development maximum rates of flow, which will be the product of selected peak
factors, times the accumulative Maximum Monthly Average Daily Flow (MMADF) for
the subject portion. ln general, the following peak factors shall be applicable for the
range of average daily flow rates indicated (million gallons per day - lt/GD); unless
larger values are required for specific conditions or prior approval is received from
the Engineer for modification thereof.

0.000 to 0.250
0.250 to 1.000
1.000 to 4.000

1.67
1.50
1.40

3. Wastewater Ma in Size Comoutation: Wastewater gravity mains shall be sized to
provide ample capacity for the required peak flow rates. The minimum allowable
size for any sewer, other than service connections, shall be eight inches in

diameter. All gravity mains shall be designed at slopes providing minimum
velocities of not less than two feet per second when flowing full or half full. Said
computation shall be based on Hazen- Williams Formula, using a roughness
coefficient ("C") of not less than
100, unless justifiably approved otherwise.

ln general, the following minimum slopes shall be provided for sewer sizes to
24 inches:

Minimum Slope, % lnches Feet

B
'10

12
15
18

0.40
0.28
0.22
0.17
o.14
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21

24
o.12
0.10

Minimum slopes slightly less than those indicated may be considered; providing the
depth of flow will not be less than 0.3 of the pipe diameter or the velocity less than
2.0 feet per second at design average daily flow, and justifiable reasons for the
modification are presented to the Utilities Engineer, and to the (Project) Engineer.

4. DesionConsiderations:

(a) Gravity mains shall be installed with straight alignment and grade between
manholes, with manhole spacrng not to exceed 400 feet. Special provisions
may be considered for sizes 30 inches and larger.

(b) All wastewater gravity mains shall terminate at manholes or terminal
cleanout.

(c) Wastewater mains of diverse srzes shall always join at manholes, with no
size conversions between. Where different sizes join, the pipes shall be
placed at elevations where the depth points are equal, unless higher points
are required. lf the entrance pipe elevation exceeds twenty-four
inches above the effluent wastewater main, drop manhole connections
shall be provided.

(d) Flow direction changes in excess of 90 degrees shall not be included
in wastewater main alignments without special consideration.

An extra flow line elevation drop (0.1'+/-) across manholes shall be provided.

(e) Where design velocities greater than 15 feet per second are attained,
due to topography or other reasons, special equipment shall be provided for
wastewater main protection, as approved by the Utilities Engineer.

(0 Minimum size of gravity main is eight inches; minimum slope for an eight-
inch main is 0.40%, except as allowed in Paragraph 3. above.

PART 2 - PRODUCTS:

2.01 STANDARD REQUIREMENTS:

A. General: The materials of construction and general installation procedures shall comply
with the specific applicable standards set forth under Section 02200, "Utility Excavation,
Trenching and Backfilling," Section 02315, "Casing Pipe - Boring and Jacking," and
Section 02600, "DlP and PVC Pipe, Fittings, Valves and Appurtenances," as well as the
Standard Details section.

Technical sbecifications 
81 

Bid No.2o24-016
Wastewater'Collection System
o2730



B

EXHIBIT "C
TECHNICAL SPECIFICATIONS

WASTEWATER GOLLECTION SYSTEM
(Section 02730)

Approved Pipe: The types tabulated below, with the restrictions indicated, are
approved for wastewater gravity main and lateral construction:

Allowed at inverts
0-20 feet

Ductile lron (Dl) Pipe
(CL-250)& Fittings -

lnterior Ceramic Epoxy Coated

lVanholes shall be precast concrete, as detailed. Alternate manhole
materials and designs shall receive prior approval from the Engineer. The
minimum inside diameter of manholes shall be 48 inches for wastewater main
sizes up to 21 inches in diameter or less, with submittal of special designs for
larger pipes.

Precast reinforced manholes shall be in accordance with ASTM
Designation C478, with preformed flexible plastic joint sealer conforming to
Federal Specification SS 5-00210 - (GSA-FSS), "RAM-Nek", as manufactured
by the K. T. Snyder Company, lnc., Houston, Texas, or approved equal. Two
layers of "Ram-Nek", or approved equal, shall be required. lnstallation of
"Ram-Nek" shall not allow overlapping of material but layering as to abut
the ends. lnstallation of precast manholes shall comply with the details
shown on "standard Detail Sheets" and in accordance with the manufacturer's
recommendations.

Manhole frames and covers shall be gray cast iron heavy duty conforming to

ASTM Designation A48, Class 30, and shall be U.S. Foundry 170, or approved
equal. Covers shall have no perforations and shall be marked with the words
"SANITARY SEWER". Frames and covers shall be fully bedded in mortar to
the correct finish grade elevation, with adjustment precast concrete manhole
rings placed below, as detailed, for precast manholes. Frames shall be suitable
for the future addition of cast iron rings for upward adjustment of top elevation.

Manhole flow channels shall be as shown on the "Standard Detail Sheets" with

smooth and carefully shaped bottoms, built-up sides and benching constructed from

concrete. Channels shall conform to the dimension of the adjacent pipe and provide

changes in size, grade and alignment evenly.

82
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All manholes, in areas designated by the Utilities Engineer as subject to flooding,
shall have sewer rain guards installed. Rain guards shall only be installed in
manholes that have gravity mains twelve inches and smaller. Sewer rain guards
must have a snug flt, of shallow design and shall be manufactured by Fosroc-
Preco lndustries, South West Packing and Seals, lnc., Parson Environmental
Products or approved equal.

D. Pipe Deoth and Protection: The minimum allowable cover for wastewater gravity
mains shall be thirty inches from the top of the pipe to finish grade. Where waterways
are crossed, interior ceramic epoxy coated ductile iron pipe shall be installed across and
to ten feet each side of the crossing. Additionally, approved utility crossing signs shall be
placed on the pipe alignment at each side of the waterway. Sign shall be approved by
FPUA and the Agency having jurisdiction of said waterway.

E. Pipe Beddino: Special care shall be exercised in design and installation to provide

adequate bedding for the type of pipe used, taking into consideration trench width and
depth, superimposed loadings above grade, and the material below trench grade. Pipe
loading capabilities shall be computed in accordance with established design criteria and
special supporting bedding or facilities shall be provided as required by the Engineer (see
Section 02200).

F. Special Exterior Protection for Corrosion: Extra protection shall be provided for
underground cast or ductile iron pipe and fittings within areas of severe corrosive
conditions (i.e. the islands, lndian River Flood Plain and select areas east of U.S.

Highway 1), as described in ANSI/AWWA C116/A21.16. The soil-test evaluation to
determine the necessity for extra protection in suspect areas shall be as set forth in ANSI
Standard 42'1 .5. Additionally, where other existing utilities are known to be cathodically
protected, cast or ductile iron pipe crossing said utility shall be protected for a distance of
20 feet to each side, and when installed parallel to and within ten feet of, protection

shall also be provided. Steel pipe shall not be installed in severe corrosion areas.

6

c. Connections at Structures Were wastewater gravity mains connect to structures,
pipe joints shall be provided at the wall face. When it is necessary to extend wastewater
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5.

Where additional pipe connections or modification of existing factory- made
openings are required on new or existing precast concrete manholes, all cutting
relative thereto shall be performed only by a power driven abrasive wheel or saw.
It is specifically noted that such connections to existing manholes shall be installed
in accordance with the details for new units shown on "Standard Detail Sheets" and
shall be sleeved (using a grouted manhole adapto| and caulked watertight with non-
shrinking grout. Mud shall be applied around the bottom ofthe pipe connection, but
not the top, to provide extra watertight connection.



EXHIBIT'C'
TECHN ICAL SPECIFICATIONS

WASTEWATER COLLECTION SYSTEM
(Section 02730)

mains through structures, such as conflicting elevation storm drain bypassing chambers,
the pipe within shall be ductile iron with no inside joints or a ductile iron casing will be
provided (casing size per Section 2315) and casing spacers used to maintain uniform
slope through structure. This design must be submitted to FPUA for review and approval
prior to constructing.

H. TransitionConnections Where pipes of alternate materials (VC to Cl, etc.) are to be
connected between manholes, suitable approved transition couplings shall be installed.

Couplings shall be a stainless steel backed "Fernco", or approved equal.
Special designed units may be submitted for approval; however, concrete collars are not
acceptable.

l. Pipe Cuttinq: The cutting of ductile iron pipe for installation length adjustment, or
connections for future services to existing wastewater mains, shall be in strict compliance
with the methods specified in AWWA C600.

J. Service Connections: lnstallation of service laterals shall be as shown on Detail Sheet
"Service Connection Details"; including the T-WYE branches installed in the sewer main at
the point of connections, and the service pipe and required fittings extend to the
property line, perpendicular to sald line, terminating with cleanout as shown on Detail Sheet
"Wastewater Service Placement". The minimum service pipe size shall be six inches in
diameter for a single service and for a double service. The exact location for each
installed service shall be marked by permanent magnetic markers installed at the
cleanout location of each property line. Lateral magnetic markers shall be: 3M
Corporation Ball locators, or approved equal. Service lines to commercial or multi-
family buildings shall have a transition manhole in accordance with U.A. Resolution 91-
19, or as updated.

The Contractor shall perform testing of all wastewater gravity mains, as set forth in the
following, and shall conduct said tests in the presence of representatives from the Department
with two days advance notice provided. All testing (lamp testing, television inspection,
defection testing and/or infiltration/exfiltration testing) shall be performed after compaction but
before any asphalt as been replaced. The contractor shall be responsible for all expenses
accrued during this testing.

A. Lamp Testinq: The installed wastewater gravity main shall be "lamped" between
manholes as they are installed or other structures in order to ascertain that they are
clear and in correct alignment. The concentricity of the lamp image received shall be
such that the diameter of said image shall have no vertical reduction from that of the
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pipe inside diameter and not more than 10 percent (10%) horizontal reduction. Testing
shall not proceed until all facilities are complete in place and concrete cured. All piping
shall be thoroughly cleaned prior to testing to clear the lines of all foreign matter (see
next section for cleaning requirements). Lines shall be flushed with water prior to
lamping to aid in the detection of dips in the line. Lines which have dips, which retain
equal to or greater than % inch of water shall be dug up and replaced at no cost to
FPUA. The use of Fernco couplings shall not be allowed during the adjustment.

B. Television lns on and Testino: All main lines and manholes must be cleaned using
a high-velocity jet cleaning system (hydro-cleaning ) prior to televised inspection. High-
Velocity jet (hydro-cleaning ) equipment shall follow manufacturer's specification
for ease and safety of operation. The jet nozzles shall be capable of producing a

scouring action from 15-45 degrees in all sizes designated to be cleaned. The
equipment will have a minimum working pressure of 2000 psi at 60 gpm. Equipment
shall also include a high-velocity gun for washing and scouring manhole walls, troughs
and benches.

Subsequent to the high-velocity cleaning and before any of the following tests
can be performed on the sewer system, ample water must be reintroduced into the
system to replace the water displaced during the cleaning process. This shall be
performed using a S-gallon bucket of suitably clean water to be poured into the
upstream manhole in sufficient quantity to confirm flow through the downstream
manhole. After this step is acknowledged, wait for 5-10 minutes to allow all the excess
water to transverse through pipe segment prior to starting the CCTV inspection.

Sequence of CCTV lnspection. After cleani ng, the pipe sections shall be visually
inspected by means of closed-circuit television. The inspection will be done manhole-
to-manhole section at a time and the flow in the section being inspected will
be suitably controlled as specified. At the beginning and end of each sanitary inspection,
a video inspection of the manhole must be provided. Each phase and/or project shall
be recorded on a separate DVD/CD. For any TV lnspection which is redone at the
direction of FPUA, the re-inspection will be added at the end of the DVD/CD with a
separate entitlement labeled "RETV'D Manhole 

- 
to Manhole 

-".
Direction. The direction of the camera travel shall be in the direction of flow in the pipe

unless access to the upstream manhole is not possible, or the camera cannot pass

through the pipe from end{o-end in the direction of flow, in which case a reverse set-up
will be allowed only through the prior approval of the Utilities Engineer.

Pi ure Clari Video documentation shall be furnished on Digital format, in color, and
of suitable clarity and quality for good definition. lf, during the inspection, the camera
lens becomes soiled or fogged, the camera should be shut down and the lens cleaned,
even if this requires removing the camera from the line. lf the camera is removed
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Camera Travel. The camera shall be moved throu gh the line at a moderate rate, stopping
when necessary to permit the proper documentation of the pipeline's condition, see
CCTV Narration and Documentation Requirements. When a defect or other feature
is encountered, the progress of the camera should be slowed and stopped for a
minimum of 15 seconds or as needed so that the observation can be panned with the
camera, the data recorded, narration made and a still picture captured, if required. ln no
case will the television camera be allowed to transverse through the pipe at a speed
greater then 30 feet per minute. lf it is determined that this speed is in excess because
the camera is displacing the water in the dips, a slower speed must be used.

CCTV lnspection Recordino. The purpose of the CCTV inspection shall be to supply
visual and audio record of the pipeline condition. Recording shall be in color with
suitable clarity and quality for good definition. Each pipe segment must be included
in a SINGLE FILE.

The following information must be provided as screen text on the video
recording:

Purpose of CCTV
Job /Project name
Location(if required)
Date and time of day
Upstream and downstream manhole numbers
Direction of the camera travel

CCTV company
Operator's name

This text should be clearly displayed on a contrasting background. The text should be
displayed for 15 seconds or for the duration of the start-up narration, whichever is longer.
lf an inspection is being performed on consecutive pipe segments with the same setup,
this information must be provided at the start of each pipe segment.

During the CCTV, the running screen must include the following information. The
display of this information must in no way obscure the central focus of the pipe being
inspected.

Running footage(distance traveled)
Upstream and downstream manhole numbers

The end point of the inspected pipe segment should be indicated with the screen
text for @ 15 seconds. The ending screen text should indicate:' Ending footage

Date and time of day
Upstream and downstream manhole numbers.

Technical Soecif ications
Wastewater'Collection System
02730

86
Bid No. 2024-016

WASTEWATER COLLECTION SYSTEM
(Section 02730)

for lens cleaning, the camera shall be returned to the point where acceptable by the
FPUA representative.
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CCTV Narration and Documentation Requirements. The CCTV video recordin gs should
not contain inappropriate language, idle chatter, background noise and/or discussions
between the operator and other crew members. A Voice narration must be included in the
video recording. All video narration must be live by the CCTV operator. Digital voice-overs
are not allowed and will constitute a reinspection.

The narration must include the following information at the beginning of each pipe
segment:

Purpose of CCTV
.. Job /Project name
- Location(if required)
. Date and time of day

Upstream and downstream manhole numbers
Pipe size

- Pipe material
Direction of the camera travel

- CCTV company
Operator's name

ALL observations along the length of the pipe must be narrated and documented
with a description of the observation and clock position, if required. This is to include:

- All lateral sizes (either entering the main line through a T-wye connection or
connected through an inline manhole), location and orientation

- Any debris or discoloration discovered.

Each and every ioint encountered.
- Depth and length (beginning and end) of ALL sags/dips found in the line

that meet or exceed % inch.
Any other deficiency or abnormal situation that may or may not meet

FPUA Details or Specifications.

DVD/CD labels. Diskette labels shall iden tify the project name, project phase

number, date of inspection, purpose of inspection, utility contractor name an

CCTV company name. All labels shall be typed or computer generate. Hand
written labels are not acceptable.

c Deflection Testinq: All new wastewater gravity mains are subject to deflection testing. Tests
The mandrel shall be pulled through the sewerwill be conducted using a 92.5o/o mandrel.

d

line by hand, using a 1SO-pound test line.
then the deficiency must be corrected

D

lf the mandrel cannot traverse the pipe as such,
The intent is to require testing of all lines.
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lnfiltration/Exflltration Testinq: When required by Utilities Engineer, all
'tnf,ltratton/exf'ltratton testing shall be performed per the appropriate ASTM specification: C828

for clay pipe and F 1417 for plastic pipe.
END OF SECTION
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WATER DISTRIBUTION SYSTEMS
(Section 02715)

1.01 GENERAL:

This section sets forth the general requirements for design and installation of water distribution systems
for potable service.

The relevant provisions specified in Division 2, "Technical Specifications", shall be applicable to this
section unless othenarise indicated herein or changed in writing by the Utilities Engineer.

SPECIAL NOTE: Due to recent amendments to Section 1417 of the Safe Water Drinking Act,
effective immediately, FPUA is requiring that all water works brass installed in water
distribution system meet the requirements of Senate Bill 3874/House Bill 5289 (Lead Free).

1.O2 DESIGN STANDARDS:

A. Required Reference: The plans shall comply with the design and installation requirements

as specified by the "Ten States Standards for Water Works", unless otherwise indicated here in

or approved by the Utilities Engineer.
tem Desi n:

1 . Normal Flow Demands: Flow demands for design shall be calculated on the
basis of full ultimate development as shown in the following table.

Desiq n Flow - Residential Estimat Flow

B.S

Single-Family Unit -
Normal 3br/2bath
spd

tr/ultifamily Unit -
Normal type

Note:
basis

300

2

Maximum-day demand to be used for design shall be computed by using peak factors of 1.67

for individual customers. Flow demands for commercial, industrial, or other special

developments shall be established from existing records or by estimated projections, using the

best available data.

Fire Flow: Minimum system requirements for fire flow rates and duration
(time) for total flow shall be as set forth by local ordinance.

210 gpd

All other units not specified above will be assessed on a case-by- case
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3. Svstem Size Computation: The minimum design for water distribution systems shall provide
for at least 100o/o of the combined maximum-day demand rate and required fire flow for said
rate, with special provisions for the peak flows in excess thereof. The allowable minimum
service pressure under said design condition shall not be less than 20 pounds per square inch.
Design computation shall be by the "Kypipe" procedure for developments larger than 250 units,
or other applicable methods, as dictated bythe system configuration. Designflowsand method
of computation shall be subject to review and approval by the Engineer.

4. Valve Locations: Valves shall be provided for all branch connections, loop ends, fire hydrant
stubs, or other locations, as required to provide an operable, easily maintained and repaired
water distribution system. Valves are to be placed so that the maximum allowable length of
water main required to be shut down for repair work shall be no more than '1 ,000 feet.
Water mains ending as stub-outs, intended for future expansion, shall terminate with a line
size gate valve and temporary blow-off, so designed that water service is not interrupted
during future tie-in. Valve locations shall be so marked as specified in Section 02600. A blue
magnetic ball locator as manufactured by 3lV Corporation, or approved equal, shall temporarily
mark valve boxes during construction.

2.O1 STANDARD REQUIREMENTS:

General: The materials of construction and general installation procedures, with the
exception of fire hydrants (Paragraph C Section 1 and 2, following), shall comply with
the specific applicable standards set forth under the section "Utility Excavation'
Trenching and Back-filling", the section "Casing Pipe - Boring and Jacking," and the
section "DlP and PVC Pipe Fittings, Valves and Appurtenances," as well as "Standard

Details - Water Distribution Systems."

B. Aooroved P ioe. Fittinos. and Valves: The types tabulated below, within the size range
are approved for water distributionindicated and for the applicable service,

system construction:

A

Ductile lron (Dl), Class 50
Pipe & Fittings -
Cement lvlortar Lined

Polyvinyl Chloride (PVC) PiPe
AWWA C-900, DR.l8
AWWA C.905, DR.1B

Polyethylene Pipe
Fittings

No limit

12 lnches or Less
Larger than 12 lnches

Service Connections, Brass
Blow Offs, and

Technical Soecifications
Water Distribution Systems
027',l5

89
Bid No. 2024-016

WATER DISTRIBUTION SYSTEMS

PART 2 - PRODUCTS

Pipe and Fittinqs Size Range



EXHIBIT "C"

TECHN ICAL SPECIFICATIONS

(LEAD FREE)

No Limit

Valves

Gate Valves (GV) -
EPDM Wedge

Butterfly Valves (BFV)

Corporation Stops &
Curb Stops

24 lnches Maximum

30 lnches and Above

C. Fire H drants: Hydrant spacing shall be as required per local ordinance. Fire

hydrants must be installed on minimum-sized water mains as follows:
. Commercial area - eight inch
. Residential area - six inch

Service Connections

rant Requirements : Fire hydrants shall conform to AWWA C-502 and shall
igned for 150
-112 inch type
nal Standard.

1. Fire H
be of the compression, traffic model type. Hydrants shall be des
psi working pressure. The hydrant shall be equipped with two 2
nozzles and one 4-112 inch pumper nozzle. Threads shall be Natio
Hydrants shall be furnished with a sealed oil or grease reservoir located in the

bonnet so that all threaded and bearing surfaces are automatically lubricated when

the hydrant is operated. The hydrant will be designed for disassembly by use of a
short disassembly wrench or the hydrant shoe having integral cast tieback lugs on

the main valve to permit the main valve assembly and valve seat to be removed

without digging earth or disassembling the hydrant barrel. Hydrants shall be

furnished with a breakaway feature that will break cleanly upon impact. This shall

consist of a two-part breakable safety flange with a breakable stem coupling. The

upper and lower barrels shall be fluted and ribbed above and below the safety flange
or have an extra
strength lower barrel. The hydrant internal valve shall be 5-1/4 inch

minimum. The pentagonal operating nuts and the cap nuts shall be 1'112 inch
point to flat. The hydrants shall open counter clockwise and the direction of
opening shall be cast on the top.
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Size Range
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WATER DISTRIBUTION SYSTEMS
Ground flange shall be located approximately 6 inches above finished grade. The
hydrant shall be equipped with a 6-inch mechanical joint base inlet. The hydranl
assembly shall consist of the fire hydrant, pipe connecting ofthe hydrant to the water
main, the gate valve and box between the hydrant and the water main, the tee at the
main, the restraining devices, and the bedding material. Fire hydrants shall be
Mueller Super Centurion 250 or American Darling B-84-B-5. Hydrants owned by
the Fort Pierce Utilities Authority shall be painted Carnival Red from factory, not field
painted; privately owned hydrants shall be painted yellow from factory, not field
painted.

2. Fire HVdrant lnstallation: H ydrants shall be located in a mannerto provide complete
accessibility and so that possibility of damage from vehicle, or injury to pedestrians
will be minimized. Connect hydrant to main with a 6-inch PVC or ductile iron branch
controlled by an independent 6-inch gate valve. The connecting pipe shall have the
same depth or cover as the main. All pipe, valve, and points from the hydrant to
the main shall be restrained. When placed behind the curb, the hydrant barrel shall
be set so that portion of the pumper or hose nozzle cap will not be less than 12
inches nor more than 18 inches from the gutter face of the curb. When set in the
space between the curb and the sidewalk, or between the sidewalk or property line,
no portion of the hydrant or nozzle cap shall be within 6 inches of the sidewalk or
property line. At all times, hydrants shall be no more than 15 ft. from the curb of
roadways or from the edge of pavement. Clearances of seven and one half feet
(7ft-6in.) in front of and to the sides of fire hydrants, with a four- foot (4 ft.) clearance
to the rear of hydrants shall be maintained. Hydrants shall stand plumb and true and
shall have their nozzles parallel with or at right angles to the curb, with the pumper
nozzle facing the curb. Hydrants shall be set to the established grade, with nozzles
at least 1B inches above the ground.

D. Restrainino Joints: Pressure piping fittings and other items requiring restraint shall be
braced with mechanical restraining assemblies, as specified under Section 02600. Said
restraining devices shall be designed for the maximum pressure condition (testing) and the
safe bearing loads for horizontal thrust.

E. Pipe Depth and Protection: The standard minimum cover for water distribution systems
shall be three feet from the top of the pipe to finish grade. However, should this design
not be feasible, protective concrete slabs may be required over the pipe within the limits
of the lesser cover. Where wateruuays, canals,

ditches, or other cuts are crossed, protective concrete slabs may also be required across
and to ten feet each side of the bottom. Additionally, approved utility crossing signs
shall be placed on the pipe alignment at each side of the canal, etc. Signs shall be
approved by FPUA and the Agency having jurisdiction over said waterway.

F. Connections at Structures: When it is necessary to extend water pipes into or through
structures, flexible joints shall be provided at the wall face. lf the structure is used to
remedy a conflict, a ductile iron casing will be provided (casing size per Section 02315)
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WATER DISTRIBUTION SYSTEMS
and casing spacers used to support loading per manufacturers speciflcations. This
design must be submitted to FPUA for review and approval prior to constructing.

G Special Exterior Protection for Co rros ton : Extra protection shall be provided for
underground cast or ductile iron pipe and fittings within areas of severe corrosive
conditions (i.e. the islands, lndian River Flood Plain and areas east of U.S. Highway 1),
as described in ANSI/AWWA C1161A21.16. The soil{est evaluation to determine the
necessity for extra protection in suspect areas shall be as set forth in ANSI Standard
421.5. Additionally, where other existing utilities are known to be cathodically protected,
cast or ductile iron pipe crossing said utility shall be protected for a distance of 20 feet
to each side, and when installed parallel to and within ten feet of, protection shall also
be provided. Steel pipe shall not be installed in severe corrosion areas.

H. Air Ventin and Blow-Offs Where the water main profile is such that air pockets orq

entrapment could occur, resulting in flow blockage, methods for air releases shall be
provided. Air venting capabilities shall be provided for distribution mains by
appropriately placing fire hydrants, blow-offs or other manual devices. At critical points on
major mains, air release assemblies shall be installed, with valves as specified under
Section B. Special care shall be taken to preclude any cross-connection possibility in the
design of automatic air release valve application. All dead-end water mains, temporary
or permanent, shall be equipped with a manually operated blow-off at the terminal.

Service Connections: Connections to water mains shall be made by installing of service
saddles. A corporation stop shall be placed at the saddle or fitting, with the service line
extended to the property line, perpendicular to said line, and terminating with a
lockable curb stop, pending meter installation (Re: Section 02600 for material
specifications and Detail Sheet for "Typical Water Service Connection Details").
Contractor shall be responsible for installation of meter boxes for all S/B-inch x T+-inch
meters. These boxes shall be manufactured by DFW Plastics, lnc product number
DFW'1219-10-AF3[VF SIUALL, with a black polymerbody and blue polymeranti-float lid.

Water Meters: All water meters shall be purchased by FPUA in accordance with
established procurement requirements. FPUA shall hold water meters until the water
main and/or the service line has been installed, inspected, pressure tested, approved
by the appropriate regulatory agency, and all fees have been paid. Water meter
assemblies shall be installed by FPUA.

1. A compound meter would normally be specified for the following
applications:

(a) Residential(Multi-familygeneralservice)

(b) Light commercial

Technical
Water Dis
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2. A turbine meter would normally be specified for the following applications:

(d)

(e)

(0

(a)

(b)

(c)

WATER DISTRIBUTION SYSTEMS

Adult congregate living facilities

Apartment complexes

Condomin iu ms

lndustrial plants

Hospitals

Any facility requiring high, constant flow rates

K. BackflowPrevention:

Backflow Prevention Enforcement New Services: All potable water
connections to any residential, commercial, or industrial establishment will require
the installation of the appropriate backflow prevention device as established
in Resolution 82-15, or as amended, as a component of the customer's
installation unless this requirement is specifically waived in writing by the Utilities
Engineer.

2. Backflow Prevention Devices: All backflow prevention devices installed for the
purpose of protecting the distribution system shall meet or exceed the FPUA's
backflow prevention device specifications. FPUA shall be sole judge of product
quality and conformity to applicable standards and shall maintain a current list of
approved devices which shall be available to the public. All backflow prevention

devices shall meet the requirements of UA Resolution B2-15 or as amended. Only
the following will be considered acceptable backflow prevention devices: Air gap'
reduced pressure principle backflow preventers, and double check valve assembly
backflow preventer, dual check valve assemblies are authorized for single family
residential installations.

Location: Normalty meters/backflow preventers shall be located on private property

in areas designed by FPUA Engineering Department, parallel and adjacent to the
property being served. Selection of an appropriate site for the larger
meter/backflow preventer installation is dependent upon accessibility, landscaping,
visibility and overall dimensions. All factors must be taken into consideration for
appropriate location of the installation. All aboveground meters/backflow preventers

shall be landscaped by the Contractor as required by City or County Ordinances.

4. Fire Service: All commercial sprinkler systems will require, as a minimum, a

double detector check valve assembly backflow preventer when connectedtoa

1
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EXHIBIT "C'
TECHNICAL SPECIFICATIONS

WATER DISTRIBUTION SYSTEMS
potable water system. The manufacturer's cut sheets shall be submitted for
FPUA approval before purchasing and shall conform to the following:

Manufacturer

AMES Series 300081
AMES Colt Series C300
WATTS Series 757

2-inch
4 - 10-inch

4 - 10-inch

Note: Assemblies must contain silicone rubber check internals and
EDPM OS&Y gates originally installed by the manufacturer.

Once all required testing has been completed, the fire suppression contractor
shall install the assembly in the presence of an FPUA lnspector. After
all DDC testing is complete, the FPUA lnspector will lock the OS&Y valves in the
closed position until such time as the water mains are approved by the
appropriate regulatory agency, all fees have been paid, and closeout items
received.

5. lrrioa tion Svstems: All irrigation systems will require the appropriate backflow
preventer device as established in Resolution 82-15, or as amended.

PART 3 - EXECUTION

3.01 DISINFECTION:

Disinfection of water mains shall be conducted in accordance with AWWA C-651 .

Advance notice of 48 hours shall be provided to the Department before disinfecting
procedures start. The FPUA lnspector shall not be responsible forobtaining approved

results and the analysis shall be conducted at no cost to the

Fort Pierce Utilities Authority. Mains shall not be put into service until after the necessary
bacteriological samples have been approved by the applicable regulatory agencies-

samples and analysis shall be collected in accordance with standard sampling
procedures and performed by a certified laboratory. Evidence that two consecutive

bacteriological samples are in compliance with established regulations must be provided.

Copies of approved results must be received by the FPUA lnspector.

Before disinfection, all mains 4-inch diameter and larger shall have a line size swab
passed thru the entire length of the line to flush out all foreign material from the pipeline.

iloses, fittings, and temporary pipes in ditches shall be provided as required to dispose of
flushing water without damage to adjacent properties. Flushing velocities shall be at least

2.5 feet per second.

Disinfection mixture shall be a chlorine-water solution having a free chlorine residual of
at least 50 ppm, but no more than 200 ppm. The disinfection mixture shall be prepared by

A
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EXHIBIT.C'
TECHNICAL SPECIFICATIONS

WATER DISTRIBUTION SYSTEMS
injecting a calcium hypochlorite mixture into the pipeline at a measured rate while fresh
water is allowed to flow through the pipeline at a measured rate so that the chlorine water
solution is of the specified strength. Using the water main diameter and length (see
attached chart), the weight of H.T.H. (calcium hypochlorite) or other approved chlorine
containing chemical, quantity is determined and mixed in S0-gallon drums. Because of the
solubility, not more than 5 pounds of chemical can be dissolved in one drum. Thus, a drum
of water is used for each successive 5 pounds of dry chlorine (H.T.H.) used.

Total Pounds of 65o/o Calcium Hypochlorite (H.T.H.)
Needed to Dose at 200 tvlc/L

100 200 300 400 bUU 700 800 900 '1000

OB .13 17 21 .25 .33 JO

4 17 JJ 50 67 84 1.00 1.17 1.34 1.67

6 3B 75 1.13 1 5 1 1.BB 2.26 2.64 3.01 3.39 3.77

8 67 1.34 2.01 2.68 3.35 4.02 4.69 5.36 6.03 6.70

10 1.05 2.O9 3.14 4.19 5.23 7.32 8.37 9.42 10.47

1) 1 5 1 3.0'1 4.52 6.03 9.04 10.55 12.06 13.57 15.08

16 5.36 8.04 10.72 13.40 '16.08 18.76 21 .44 24.12 26.80

1B 6.78 16.96 20.35 23.74 27.14 33.92

4.19 8.37 12.56 16.75 25.13 29.31 33.50 37.69
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Size of
Pipe
(lnches)

Length of Pipe
(Feet)

500
2 04 .29 .42

1.51

6.28
7.54
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EXHIBIT "C

TECHNICAL SPECIFICATIONS

WATER DISTRIBUTION SYSTEMS

GALLONS OF WATER PER EACH FOOT

Pipe Sizes Volume Water
Ga llon sSehcn

2
4
6
I
'10

12
'16

1B

20

.16

.65
1.47
2.61
4.08
5.88
10.44
13.22
to _52

NOTE: Value listed in the table above are based on 650/o available chlorine producing a 200 mg/l
solutions.
For a solution (calcium hypochlorite, sodium hypochlorite) with available chlorine other than

65%, multiply the table above by the ratio of 65% to percentage of the available chlorine.
For a disinfectant solution required less than 200 mg/|, multiply the table above by the ratio of
required design strength to 200 mg/|.

D. Point of Aoolication: The chlorine mixture shall be in.jected into the pipeline to be treated
at the beginning of the line through a corporation slop or suitable tap in the top of the
pipeline. Water from the existing system or other approved source, shall be

controlled so as to flow slowly into the newly laid pipeline during the application of
chlorine. The rate of chlorine mixture flow shall be in such proportion to the rate of water
entering the pipe that the combined mixture shall contain 50 ppm of free available
chlorine, but no more than 200 ppm of free available chlorine. Valves shall be

manipulated so that the strong chlorine solution in the line being treated will not flow
back into the line supplying the water. Backflow preventers shall be used if necessary.

E. Retention Period: Treated water shall be retained in the pipeline long enough to destroy
all nonspore-forming bacteria. At the end of a twenty-four hour period, the disinfecting
mixture shall have strength of at least 10 ppm of free chlorine. Following disinfection,
water shall be flushed from the line until the water through the line is equal

chemically and bacteriologically to the permanent source of supply. Disinfecting
water shall not be allowed to flow into a waterway without adequate dilution or other
satisfactory method of reducing chlorine concentrations to a safe level.

The Contractor shall fumish all equipment and materials and perform the work
necessary for the disinfecting procedures, including additional disinfection as required.

3.02 TESTING:

F
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EXHIBIT "C"

TECHN ICAL SPECIFICATIONS

WATER DISTRIBUTION SYSTEMS
The Contractor shall perform hydrostatic testing of all water distribution systems, as set
forth in the following, and shall conduct said tests in the presence of representatives of
the Engineer and FPUA, with 48 hours advance notice provided. Prior to the
pressure and leakage testing, the water mains shall be disinfected in accordance with
AWWAC.651.

Testing shall not proceed until all restraining devices have been installed. All piping
shall be thoroughly cleaned and flushed prior to testing to clear the lines of all foreign
matter. While the piping is being filled with water, care shall be exercised to permit the
escape of air from extremities of the test section, with additional release cocks
provided, if required. Filling of the main shall be under supervision of FPUA. Each
valve section of the pipe shall be filled with water, slowly, and the specified test pressure

shall be applied.
Hydrostatic testing shall be performed at 150 pounds per square inch pressure, unless
otherwise approved by the Utilities Engineer for a period of not less than

two hours. Maximum distance to test must be less than 3000 feet or as allowed by the
Utilities Engineer. Testing shall be in accordance with the applicable provisions as set
forth in Section 13 of AWWA Standard C600. The allowable rate of leakage shall be
less than the number of gallons per hour determined by the following formula:

SD P %
148,000

L = allowable leakage in gallons per hour
S = length of pipe tested, feet
D = nominal diameter of the pipe in inches
P = average test pressure maintained during the leakage test in pounds per

square inch gauge.
Note: Pressure testing must be completed by 12:00 noon due to thermal
expansion.

The testing procedure shall include the continued application of the specified pressure

to the test system for the two-hour period by way of a pump taking supply from a container
suitable for measuring the volume displaced from said container. Any exposed pipe,

fittings, valves, hydrants, and joints shall be examined during the test. Any damaged or
defective pipe fittings, valves or hydrants that are discovered following the pressure test
shall be repaired or replaced with sound material, and all tests shall be repeated.

E. The pressure shall not vary by more than +5 psi from the required pressure forthe duration

of the test. lf at any point during the test the pressure loss exceeds
5 psi, the test is considered failed. Should the test fail, necessary repairs shall be

accomplished by the Contractor and the test repeated until within the established limits.

The Contractor shall furnish the necessary labor, water, pumps, gauges, and all other items

required to conduct the required water distribution system testing and perform necessary

repairs.
END OF SECTION
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PART 1 _ GENERAL

1.01 DESCRIPTION OF WORK:

A This section includes the material and installation standards for pipe, fittings, valves, and
appurtenances, as applicable to wastewater and water installations.

The data included herein generally makes no reference to the service utilization for the
item specified and are to be used as the standards for approved materials indicated under
specific facility installations, as set forth in other sections.

Required specialty items not included under this section shall be high quality and
consistent with approved standards of the industry for the applicable service installation.

PART 2 - PRODUCTS

2.O,1 PIPE AND FITTINGS:

A. ldentification: All pipe and fittings shall be clearly marked with the name or trademark of
the manufacturer, the batch number, the location of the plant, and strength designation,
as applicable. All water main pipe, force main pipe and reuse pipe shall be marked by
the use of a continuous multi-strand wire, 10 gauge THHN, blue in color for water mains,
green in color for force mains, and purple in color for reuse mains, for the entire length of
the pipe. The wire shall be affixed to the top of the pipe by identification tape. ln situations
where identification tape will not adhere to the pipe, the marking wire shall be wrapped

around the pipe. Where splices are required, they shall be in accordance with FPUA

Standards. ldentification tape shall be buried 18" below flnish grade directly above all

mains and shall clearly identify the location and type of main buried below. All mains shall

have locator boxes installed a minimum of every '1,000 feet. When utilities are installed

in easements or right-of-ways, located in open flelds or desolate areas of the FPUA
service territory, a vertical fiberglass utility marker shall be place alongside each

corresponding locator box.

1. PVC or DIP water maln shall be blue in color and have "WATER MAIN"
permanenfly printed in three locations equally spaced around the circumference of
the pipe for the entire length of the pipe. ldentification tape with the words "WATER

MAIN" must be attached to the top of the pipe in such a way as to affix the locator
wire to the pipe.

2. PVC or DIP force main shall be green in color and have the words "FORCE MAIN"
permanently printed in three locations equally spaced around the circumference of
the pipe for the entire length of the pipe. ldentification tape with the words "FORCE

MAIN" must be attached to the top of the pipe in such a way as to affix the locator
wire to the pipe.

B
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EXHIBIT "C"

TECHN ICAL SPECIFICATIONS

DIP AND PVC P!PE, FITTINGS, VALVES AND APPURTENANCES
(Section 02600)

3. PVC or DIP reuse main shall be purple in color. The words "REUSE MAIN" shall
be permanently printed in three locations equally spaced around the circumference
of the pipe for the entire length of the pipe. ldentification tape with the words
"REUSE MAIN" must be attached to the top of the pipe in such a way as to affix
the locator wire to the pipe.

Corrosive Environments: All fittings, valves, and appurtenances, for use in corrosive
environments shall have exterior epoxy coatings conforming to ANSI/AWWA
C1161A21 .16 and all associated hardware shall be 316 Stainless Steel. Additionally,
valves that are installed in corrosive environments shall be supplied with a cast bronze
valve stem and 2-inch operating nut. Corrosive environments are defined as any location
that is in close proximity to salt water (for example, the beach or the lndian River flood
plain. )

C. Ductile lron General:

Pipe: Pipe shall be in accordance with ANSI/AWWA C151/A21.5'1, Class 250
(minimum), unless heavier class is required for conditions.

Fittinqs: Ductile iron pipe fittings shall conform to ANSI/AWWA C1101A21 .1O and
ANSI/AWWA C153/421 .53, Class 250 minimum.

3. Joints

(a) "Push On" and mechanical joints shall be in accordance with ANSI/AWWA
c111tM1.11.

(b) Restrained joint assemblies with mechanical joint pipe shall be the "Flex-

Ring," "Lok-Ring," or mechanical joint coupled as manufactured by
American Cast lron Pipe Company, "Mega-Lug," Stargrip Series 3000/4000
or approved equal.

(c) Flanged pipes and connections, including all bolts, nuts and gaskets, shall
be in accordance with ANSI/AWWA C115/A21.15.

4. Coatinq s and Lininqs:

1

2

(a) Ductile iron pipe and fittings for used water shall have an exterior asphaltic
coating and shall be cement mortar lined with a bituminous sealed coasted
in accordance with ANSI/AWWA C151/A21.51 and ANSI/AWWA
c104tM1.4.
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DIP AND PVC PIPE, FITTINGS, VALVES AND APPURTENANCES
(Section 02600)

(b) All Ductile lron pipe and fittings used for wastewater shall have an exterior
asphaltic coating and an interior ceramic epory coating (Protecto 401).

(c) Machined surfaces shall be cleaned and coated with a suitable rust-
preventive coating at the shop immediately after being machined.

(d) Joint Restraints shall be supplied with the following coatings: EBAA -
Mega-Bond Coating, StarGrip - Star Bond Coating and Ford Meter Box
Company - Epoxy Coating (E-Coat)

D. Polvvinv I Chloride (PVC) Water PiDe and Wastewater Force Main:

PVC will be acceptable for wastewater force mains and water mains up to and
including 30-inch diameter pipe.

PVC pipe must meet requirements as set forth in AWWA C900 and C905 and bear
the National Sanitation Foundation seal for potable water pipe. Provisions must
be made for contraction and expansion at each.joint with a rubber ring and integral
thickened ball as part of each joint. Pipe and fitting must be assembled with
nontoxic lubricant.

1

2

4

c900, DR-18
(Pressure Class 235)
4" lo 12"

c905, DR-18
(Pressure Rating 235)

14" to 30"

Connections for pipe two inches or greater in diameter shall be rubber
compression ring-type. Pipe shall be extruded with integral thickened wall bells
without increase in dimension ratio (DR). Rubber ring gaskets shall consist of
synthetic compounds meeting the requirements of ASTIr/ D 1869 and suitable for
the designated service.

E. Polvvinvl Chloride (PVC) Wastewater Gravitv Pioe:

ASTM D1734 and ASTM D1784 Specifications for Rigid Polyvinyl Chloride Pipe
Compounds.

ASTIV D3034 and ASTM D789 Specifications for (PVC) Plastic Pipe (SDR-26) Bell
and Spigot.

3. ASTM D3212 flexible gasket joints for PVC sewer compression-type. The gasket
shall comPlY with ASTM F477

100
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EXHIBIT "C"
TECHNICAL SPECIFICATIONS

DlP AND PVC PIPE, FITTINGS, VALVES AND APPURTENANCES
(Section 02600)

F. PolvethvleneServices:

All main line taps to be made using either stainless steel double strap service
saddles with iron pipe threads or full circle brass service saddles (when approved
by Utilities Engineer).

Corporation stops to be provided with all service saddles and taps. Corporation
stops shall be manufactured of brass alloy in accordance with ASTM 862 (latest
edition) as approved by Utilities Engineer. lnlet thread shall be AWWA taper
thread in all sizes in accordance with AWWA C800. Outlet connections shall have
a compression-type fitting.

Polyethylene tubing for 1 and 2-inch water services shall conform to AWWA C90'1

subject to the following design criteria: Standard Code Designation PE3408, Pipe
Class 200, and Dimension Ratio (DR) 9.

Tubing shall bear identification markings, which shall remain legible during normal
handling, storage, and installation, and which have been applied in a manner that
will not reduce the strength of the product or othenrvise damage the tubing.
Marking on the tubing shall include the following and shall be applied at intervals
of not more than 5 feet: nominal size, material code designation, dimension ratio,
pressure class, manufacturer's name or trademark and production record code,
and seal (mark) of the testing agency that certified the suitability of the tubing
material for potable water products.

Joints for polyethylene tubing shall be of the compression type utilizing a totally
conflned grip seal and coupling nut. Stainless steel inserts shall also be used for
all tubing services.

All service lines crossing under any road rights-of-way or permanently paved or
concrete areas to be provided with a schedule 40 PVC casing. Casing shall extend
a minimum of five feet beyond either side of pavement. Casing ends shall be

sealed with Permagum duct seal, no duct tape shall be allowed.

1

2

.)

4

5

6

7

Service Line nch) PVC Casin( q (lnch)
1 2
2 3

All flttings and stops to be high quality water works brass and equipped with
compression-type connections.

Straight ball meter valves shall be Ford Grip Joint or Mueller (lockwing), double
locking or approved equal.
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EXHIBIT.C"
TECHN ICAL SPECIFICATIONS

DIP AND PVC PIPE, FITTINGS, VALVES AND APPURTENANCES
(Section 02600)

8. 5/B - inch x T. - inch and 1 - inch meter installations shall be placed in boxes.
These boxes shall be manufactured by DFW Plastics, lnc product number
DFW1219-10-AF3MF SMALL, with a black polymer body and blue polymer anti-
float lid.

I Water meters and backflow preventers shall be purchased by the customer and
installed by FPUA in accordance with established procurement requirements.

G. Special ltems:

'1 . Expansiqn Joints: Pipe expansion joints shall be suitable for the applicable service
with a minimum 150 psi working pressure and shall be Style No. 500, as
manufactured by Mercer Rubber Company, or approved equal.

tn eves and Crosses Tapping sleeve shall be split{ype stainless steelat

with flanged outlet for connection to tapping valve. Body shall be constructed of
Grade 1B-B type 304 stainless steel to provide corrosion protection. Flange shall
be 18-B type 304 stainless steel and conform to AWWA C207 class D ANSI 150
lb. drilling. Bolts and nuts are to have 18-8 stainless steel treads, and capable of
being torqued to '150 ft lbs. for high sealing capability. Tapping sleeves are to be
Ford Fast Tapping Sleeve, JCM or approved equal.

3. Service Saddles: Saddles for PVC or ductile iron pipe shall be stainless steel
double strap service saddles with iron pipe threads and the iron body must be
epoxy or nylon coated or otherwise approved by the Utilities Engineer. Sealing
gaskets shall be suitable for the applicable service and straps shall be corrosion
resistant alloy steel.

4. Polvethvlene Encasement Encasements shall comply with ANSI/AWWA
C1O5lA21.5, "Polyethylene Encasement for Ducttle lron Pipe Systems."

2.02 VALVES:

A. GENERAL

The valve type, size, rating, flow direction anow, if applicable, and manufacturer
shall be clearly marked on each unit. Valves shall open left (counterclockwise),
with an arrow cast in the metal of operating hand wheels and nuts indicating the
directions of opening-

2. Valves shall open counterclockwise. Operators shall comply with AWWA C504
with 2-inch square operating nut. Operators shall be fully gasketed and grease-
packed to withstand an external water pressure of 10 psi. Valve operators for
valves 24 inch and smaller shall be traveling nut or worm gear type fully fleld
adjustable stops so the operator does not have to be disassembled for valve seat
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B. GATEVALVES (GV)

1. Unde round Service General : Valves two inches and larger shall be iron body,
bronze mounted, conforming to AWWA C509, EPDI\4 resilient wedge, non-rising
stem type, and shall be equipped with two-inch square cast iron wrench nuts. Gate
valves shall be Mueller, Kennedy, American, or approved equal.

2. Above Ground Service (General): Valves shall be iron bodied, bronze mounted
EPDIr/ resilient wedge, conforming to AWWA C509. Valves shall be OS&T, rising
stem type. Valves shall be as manufactured by Mueller, Clow, Kennedy,
American, or approved equal.

in Valves Valves shall conform to the specifications set forth under
Paragraphs 1 and 2 (proceeding), for the applicable service conditions.
Additionally, units shall be compatible with the connecting sleeve or saddle and
specially designed for wet tapping installation operations. Tapping valves shall be
Mueller, Kennedy, and American or approved equal.

4. Actuators: Valves 16 inches and la rger shall be equipped with approved gearing

actuators, with sealed enclosures for buried or submerged service, and shall be
furnished by the valve manufacturer. Position indicators shall be furnished as

required.

C. PLUG VALVES (Force main application ONLY):

1. General Service: All plug valves must be bi-directional interior epoxy coated cast

iron, ductile iron or steel bodied eccentric{ype with resilient faced plugs capa ble

3. Ta

of drip{ight shutoff at rated pressure when applied to either side of the valve'
conforming to AWWA C517. All valves up to and including 24-inch, shall be

designed for minimum working pressure of 150 psi. Larger valves shall be

designed for a minimum working pressure of 120 psi. The port area of the valve
shall be the largest area available for the size valve being installed or specified for
installation by the Utilities Engineer. Valves shall be as manufactured by Val-
Matic, Dezurik, Clow, or approved equal.

2. Actuators: Valves shall be equipped with an approved gear actuator sized

appropriately for the valve size specified. Buried and submerge
installed with sealed enclosures with a 2-inch actuating nut

d services will be
attached to the

actuator, unless otherwise approved by the Utilities Engineer- Actuator bearings

must be constructed of heavy-duty bearings capable of resisting corrosion and
prevent binding.
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adjustment. Valves larger than 24-inch shall be equipped with worm gear type
operators. Appurtenances shall be furnished by the valve manufacturer.
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EXHIBIT'C"
TECHNICAL SPECIFICATIONS

DIP AND PVC PIPE, FITTINGS, VALVES AND APPURTENANCES
(Section 02600)

GHECK VALVES (Cv):

1 . General Service Water valves shall be iron body, bronze mounted, outside lever
and weight, and equipped with removable inspection covers. Check valves 6 to
1 2 inches shall have a minimum working pressure of 175 psi, and units 16 to 24
inches shall be rated for 150 psi minimum working pressure and shall permit full
flow area equal to that of the connecting pipe. Valves shall be as manufactured
by Clow, M&H, American, or approved equal.

2 Valves 2-lnches and Smaller: Valves shall be bronze body and disc, swing check-
type, with removable inspection covers, and rated for 150 psi minimum working
pressure. For two-inch grinder pump applications, a Flomatic tr,lodel 20BT ball
check valve will be required, or approved equal.

E. CORPORATION STOPS AND CURB STOPS:

Units shall be brass equipped with connections compatible with the connecting service
pipe-type; must have grip joint type or compression connections for polyethylene tubing
with locking collars and stainless steel inserts.
AIR RELEASE VALVES - AIR AND VACUUM VALVES:

Water (Vent Only): Valves shall be cast iron or bronze body, suitable for domestic water
service, rated for a minimum '150 psi working pressure. Automatic air release valves shall

be 2-inch valves as manufactured by APCO or Val-Matic or approved equal.

Wastewater: Valves shall be nylon bodied, with a 2-inch NPT thread
designed to sustain an air gap separation under pressure up to 150

release valve shall be manufactured by A.R.l., D-025 "SAAR" combi

ed connection and
psi. Automatic air
nation air valve for

sewage.

SPECIAL ITEMS

1. Valve Boxes: Units shall be adjustable, cast iron, two-piece screwtype with

minimum interior diameter of five inches, and a LOCKABLE cast cover with the

applicable inscription in legible lettering on the top: "SEWER", "REUSE" or
"WATER.' Boxes shall be suitable for the applicable surface loading and valve

size, and shall be as manufactured by Davis Meter and Supply Division, or
approved equal. Valve boxes for treated effluent systems shall be marked

accordingly. Extension pieces, if required, shall be the manufacturer's standard
screwtype for use with the valve box.

2. Extension Stem for Valve Ooerators Where the depth of the operating nut is more
ll be provided to bring the operating nut to athan 3 feet, operating extensions sha

point 12 inches below finished grade. The extension shall be steel construction

104
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EXHIBIT "C'
TECHNICAL SPECIFICATIONS

DIP AND PVC PIPE, FITTINGS, VALVES AND APPURTENANCES
(Section 02600)

and permanently attached to the operating nut on the valve. The use of setscrews
will not be allowed.

3.01 INSTALLATION:

A. GENERALREQUIREMENTS:

1 Piping, fittings, valves, and appurtenances shall be installed in accordance with
these Standards and in general with the manufacturer's recommendations for the
applicable service. All aforementioned items are to be inspected by a FPUA
representative in place, before backfilling to ensure the accuracy and quality of the
installation and parts.

2

4

5

Piping shall be installed along straight line and grade between fittings, manholes,

or other defined points, unless other definite lines of alignment deflection or grade

change have been established. Modiflcation to approved alignment or grade

during construction shall receive prior approval from the Utilities Engineer' and all

resulting design conflicts shall be resolved by the Utilities Engineer prior to
proceeding.

Materials shall be cleaned and maintained clean, with all coatings protected from

damage. The interior of the pipe shall be free of dirt and debris, and when work is
not in progress; all open ends shall be plugged.

Underground piping shall not be driven to grade by striking it. When the pipe has

been properly bedded, enough compacted backfill shall be placed to hold the utility

in correct alignment. lf necessary, precaution shall be taken to prevent flotation.

Joining shall be by the manufacturer's approved method and shall not require

undue force to accomplish full satisfactory seating and assembly. connections at

structures shall be cut accurately and worked into place without forcing and shall

align with the connecting point. Flanged joints shall be made up tight, but with care

takin to prevent undue strain upon equipment or other items. Suitable flange filler
rings shall be installed where required to provide suitable joints. The installation

stritt be permanently watertight, with no visible leakage at joints, connections with

structures or other locations, under operational or testing conditions. Material that
in jointing does not remain completely seated and/or watertight shall be rejected.

Underground pressure piping systems shall be securely anchored by acceptable

meanJat all tees, plugs, caps, bends and valves, and at all other locations where
unbalanced forces exist or as directed by the Utilities Engineer. Restrained joints

shall be used in accordance with manufacturer's recommendations.
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rEC H N r cAL s pEc I#?[,rcs
DlP AND PVC PIPE, FITTINGS, VALVES AND APPURTENANCES

(Section 02600)
7. FPUA will accept Uni-Flange, lVega-Lug, and Stargrip Series 3000/4000 or

approved equal, restraining systems. The Contractor shall supply to the Utilities
Engineer a shop drawing of every typical fitting assembly within the project, which
reflects the restraint detail proposed for use (including length of pipe restraint).
Said shop drawing shall specify the particular system to be utilized and no
substitutions will be allowed after approval without re-submittal of shop drawings
and written approval by the Utilities Engineer.

8 Exposed systems shall be supported as necessary to hold the piping and
appurtenances in a firm, substantial manner to the required lines and grades

indicated, with no undue piping stresses transmitted to equipment or other items.
Piping within buildings shall be adequately supported from floors, walls, ceilings,
or beams. Supports from the floor shall be by suitable saddle stands or piers.

Piping along walls shall be supported by satisfactory wall brackets, or saddles, or
by wall brackets with ad.iustable hanger rods. For piping supported from the
ceiling, approved rod hangers of a type capable of screw adiustment after erection
of the piping shall be used. Pipe aboveground outside of buildings shall be

supported on concrete supports or pre-man ufactured adjustable pipe supports.

Proper provision for exposed expansion or contraction shall be provided by

installation of expansion joints or other suitable methods. Additionally, flexible
connections shall be provided to expedite equipment or piping system removal.

Sub aqueous pipe laying may be permiiled where conditions make it impractical

to lay pipe "in the dry," provided the Contractor submits his plans for laying pipe

under water to the Engineer and obtains advance approval thereof. All sub

aqueous crossings shall be made in accordance with all approved permits.

1. lnterior Surfaces:

I

10

B DUCTTLE IRON (Dl) PIPE:

lnstallation shall be performed in accordance with the applicable provisions of AWWA
standard c600. The opening cut in the pipe wall for installation of tapping saddles and

sleeves shall be made by a special tapping machine designed for this specific service.

All pipe cutting shall be accomplished by power operated abrasive wheel or saw cutter,

or other methods approved by the pipe manufacturer. where required, Polyethylene

Encasement shall be installed as set forth under AWWA C'105.

INSPECTION CRITERIA OF (DI) PIPE AND FITTINGS:

All pipe, valves, flttings, or other items shall be inspected prior to installation and sha// be

rejected if any of the following conditions exist:

c
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EXHIBIT'C"
TECHNICAL SPECIFICATIONS

DIP AND PVC PIPE, FITTINGS, VALVES AND APPURTENANCES
(Section 02600)

(a) The interior cement or ceramic epoxy lining is damaged, broken or severely
cracked.

(b)

(c)

(d) ANY interior surface that ls rusted with pits or other corrosive damage.
Surface rust may be corrected and recoated at the discretion of the Utilities
Engineer.

(a) Surfaces show visual defects.

(b) Exterior surface is rusted with pits or other corrosive damage. Surface rust
may be corrected and recoated as required.

(c) ANY surface rust on ductile iron fitting that has been epoxy coated for
corrosion resistance in harsh soil environments.

(d) ANY pipe or fitting which has received a severe blow that may have caused
an incipient fracture, even though not visible.

3 Markinq of Re ected Fittinqs: Fittings that have obvious casting defects or other
imperfections that affect the structural integrity of the fitting may be marked w
paint. These fittings shall not be allowed for use in FPUA under a

ith
ny

The interior cement or ceramic epoxy lining is found to be excessively non-
uniform.
Protruding materials are found in the rubber seal location (Gasket
Raceway). lf this condition is minor, it may be field corrected and recoated
as required.

D

E

circumstances. Fittings that fail for cosmetic reasons, (surface rust, coating
problems, etc.) shall be tagged and identified to the Contractor or distributor. The
problem must corrected by the Contractor or distributor to the inspector's
satisfaction prior to installation in FPUA system.

POLWINYL CHLORIDE (PVC) PIPE:

Lubrication used for pipe and fitting joints shall be nontoxic (NSF approved for potable

water) and recommended for use by the pipe manufacturer. The use of vegetable oil, and

lard type (crisco) cooking matter shall not be allowed under any Gircumstances. For all

installations, ensure the provisions of AWWA Manual M-23 are followed.

VALVES:

.1 . General: Valves shall be carefully inspected, opened wide, and then tightly closed
prior to installation, and all the various nuts and bolts thereon shall be tested for

107
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EXHIBIT.C"
TECHNICAL SPECIFICATIONS

DIP AND PVC PIPE, FITTINGS, VALVES AND APPURTENANCES
(Section 02600)

tightness, per manufacturer specifications. Special care shall be taken to prevent
joint materials, stones, or other substances from becoming lodged in the valve
seat. Valves, unless otherwise required, shall be set with their stems vertically
above the centerline of the pipe. Any valve that does not operate conectly shall
be adjusted to operate properly or removed and replaced.

Buried valves shall be installed vertically where depth of cover permits' Where
depth of cover does not permit, side operators shall be used. Extension stems
shall be provided on all buried valves when the operating nut is deeper than three
feet below the final grade, with sufficient stem extension to place the nut not more
than three feet below grade. Where extension stems are required within valve
boxes, approved insert stem guides shall be provided. All valve locations are to
be marked by use of a reflective marker (RPM) attached to lhe pavement or
concrete pad nearthe valve box per Detail M-6 and atthe edge of pavement. Blue

RPMs shall be used for water, green for force mains and purple for reuse mains.

Valve boxes shall be carefully centered over the operating nuts of underground
valves to permit a valve wrench to be easily fitted to the nut. The tops of valve

boxes shall be set to the required grade. The valve box SHALL NOT transmit
surface loads directly to either the pipe or valve. Care shall be taken to prevent

earth and other material from entering the valve boxes. Any valve box that
becomes out of alignment or is not to grade shall be dug out and adiusted.
Concrete pads will be provided around boxes, in accordance with the typical gate

valve and valve box detail.

END OF SECTION

2
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BID FORM

PROPOSAL TO
THE CITY OF FORT PIERCE

FOR

KINGS LANDING OFFI.SITE WATER MAIN UPGRADE - AVENUE B AND INOIAN RIVER
DRIVE

NAME OF BIDDER: R.K Contractors lnc

MAILING ADDRESS: 1720 CoDenh aver Road.. Ft. Pterce, FL 34945

1720 Copenhaver Road.. Ft. Pierce. FL 34945 (Zip Code)

PHONE NUI\,,lBER 772-201-5426

To the: City of Fort
Pierce

Pursuant to and rn complrance wilh your notrce inviting sealed proposals (call for Bads).

lnstructions to Bidders, and the other documents relating thereto, the undersrgned bidder,

having familiarized himself with the terms of the Contract Documenls. local conditions affecting

the performance of the contract, and the cost of the Work at the place where the Work is to be

done. hereby proposes and agrees to perform within the time stipulated rn the contract.
including all of its component parts and everything required to be performed, and to provide

and furnish any and all utitity and transportation services necessary to perform the contract and

complete in a workmanlike manner, all of the Work required in connection with the constructron

of said Work. all in strict conformity with the plans and/or details, specifications and other

related Contract Documenls included herein.

The undersigned Bidder acknowledges receipt of the following Addenda' which
have been considered tn preparation of this Bid:

No 

- 

Dated 

- 

No. 

- 

Dated 

-

No. 

- 

Dated 

- 

No. 

- 

Dated 

-

No 

- 

Dated 

- 

No. 

- 

Dated 

-
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STREET ADDRESS:



'J,B 3[-,?,
The Bidder furlher certifies that he will submit within ten (10) days of notification of the

Apparent Successful Bidder:
1. List of Maior subcontractors
2. Payment Bond
3. Performance Bond
4. Agreement
5. Certilicates of lnsurance

NOTE: lf bidder is a corporalion, the legal name of the corporation shall be set forth below. together

with signalure(s) of the oflicer or ofiiceis authorized to sign contracts on behalf of the corporation

and coTporate seal; if bidder iS a partnership. the true name of the firm Shall be Set forth below with

the signature(s) of the partner or partners authorized to sign contracts in behalf of the partnership:

and iflhe bidder is an indavidual, his signature shall be placed below'

Brdder: R.K. Contractors, lnc
(Type or Print)

By:

Namet Randv Bowers

Title: Preside nt

Dated February 19th

Attest
lf Corporation

By:

Name Devin Wheaton

Title Vrce President

itnesses: Adam Hutchinson

(Srgnature)
(lf partnership
Or indivrdua r)

(Signature)

Contraclor's License (State. Number, Expiration Date, Type of License)

. 2024

(Corporate Seai)

(Signature

CUC056834 8/31/24 Underqround Utility & Excavation

END OF SECTION
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Lr..ulcJ ir I Countcrpart
EXHIBIT "D"
BID FORMS

BID BOND

KNOW ALL MEN BY THESE PRESENTS, Ih
we,

, as Principal, and
t nrr,J l'',. s ( a\uJlr! (i,,n,, rnI aS SUretV-

are held and firmly bound unto the City of Fort Pierce, heretnafter called the City, in
the penal SUm Of l cn Pertenr ol .{:n',unt Bid '--

Dollars ($-.. ------ rr r,,.------ - '-"-- ), lawful money of the United
States, for the payment of which sum well and truly to be made, we bind ourselves, our
heirs, executors, administrators, and successors, .iointly and severally, firmly by these
presents. The Bid Bond amount shall be ten (10) percent of the Base Bid amount as
entered on the Bid Form.

The condition of this obligation is such that whereas the principal has submitted the
accompanying bid dated rchruan :0.2024, fOr the n'uro.:

It K (',)ntrr.t.rr. In..

ot.r-0t6. Kl\(;s I ANDIN(;
()l:l SIIL \f,.r ItR l\IAIN UIr(;li.Al)1, - AVlr)iL;r. B r\ND lNt)lA:{ ItlVl;R I)ltlVL

ExhibitD-BidForms Bid No. 2024-016

I:t. Pi.rce, I'l-

NOW. THEREFORE, if the Principal shall not withdraw said bid within the period of time
set forth in the Contract Documents, and shall within ten (10) calendar days after receipt
of the Notice of Award enter into a written contract with the City in accordance wilh the
bid as accepted, and if the Principal shall give the required bonds with good and sufficient
sureties for the faithful performance and proper fulfillmenl of such contract and for the
protection of subcontractors, laborers and material men, and if the Principal has provided
lhe required evidence of insurance as set forth in the Contract Documents and complied
with the Florida Department of Environmental Protection certiflcations and requirements,
and all other contract provisions, or in the event of withdrawal of said bid within the periods
specified, or the failure to enter into said contract, or failure to comply with FDEP
requirements, or otherwise, if the Principal shall within sixty (60) days afier request by
the City to pay to the City the difference between the amount specified in said bid and the
amount for which the City may procure the required work, if the latter amount be in excess
of the former. then the above obligation shall be void and of no effect. otherwise to remain
in full force and effect.

It is further agreed that if the City is required to utilize legal counsel to recover on this
bond, it may also recover its costs relating thereto, including a reasonable amount for
attorneys'fees and costs, including attorneys'fees and costs in appellate proceedings.



EXHIBIT.D"
BID FORMS

BID FORTIS

lN WITNESS WHEREOF, the above parties have executed this instrument under their several seals

this :r,rn day of r'.t,,o" ,2024,lhe name and

corporate seai of each corporite party being hereto affixed, and these presents duly signed by its

undersigned representative pursuant to authority of its governing body.

WITNESSES
(lf individual or partnership)

PRINCIPAL

R. K. (ilnt

By

Name

lrr

(s

Title ?*,
ATTEST (If ration)

By:
(Signature)

Name D .,,,..- l.,.-r\*J- -'.

Title VP
(Corporate Seali

SURETY

Unircrl lirr & Casultlr Conr

By:
nalure)

Na II1€l Ieffict \1. Retch lnquiriesj 4ui'7tt6'777u

ExhibitD-BidForms Bid No. 2024-016
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Perfotmance Bond

CONTRACTOR:
(i{anc, lcgalstatn aud addns)

R- K. Contractors, Inc.
1720 Copenhaver Road
Ft. Pierce, FL 34945
OWNER:
()ian4 lcgal iatrc a addnss)

CONTI^CTOR AS PRINCIPAL
G-,4pa.,.y:

SigD.trxc
Naoc (rtlr

STIRETY:
1\one, legal iotu ard piuipalplaft oJ L^i".rr)
FCCI lnsurance Company
6300 University Parkway
Sarasota, Fl 3/.240 (e41,\ 9oz-3224

This documelt has importelt
lcgal conscqucnccs. C onsultztioo
u'idr al attoruo' is cucoutaged
u'ith respcct to its compLtion or
modiEcatiol.
Auy siugular rctirelce to
CoDtractor, Suret]', Osrrret or
othcr partv shdl bc coDsidercd
plural r*hcre epplicablc.
This documeut combiocs trrro
separate bonds, a Perlbrmaoce
Bond aod a Payrncut Bond, into
one tbrm. This is uot a surglc
combnre.d Performencc a,rd

Pavmcnt Bord.

(Colporah S.d0

nnrount: $l$/,$ l J.lg

Dcscription:
(i{auc ard localion)

Bid No. 2024-016, Kings Landing Offsite Water Main Upgrade -
Avenue B and lndian River Drive, Fort Pierce, Florida
BOND
Date:
(Xot.arl.r than CoNt ttio Co tra.t Ddt4

Amouut $297,913.28

IlrJt{iratiqos to this Bood: l_onc X See Section 16

(772) 2O1-5426

(Corpomh Scal)

SURETY
Cornpanr':

FCCI lnsurance Company

Siguanrre

F
E
oooa6ur6E--n&; >F
q vio
o 96
E l-:14 <*6 83
uiEEHe

=EE;U8H8fr9
53ixE

E;HsE

$$ts'fida
!tri SEAL iti
i '.f'onro!.' s'1. ...--.". J

'a..,,.1.., 
".r"

uJ^
'2. J i .'" Nasre J

end Titlc: Attom ct
ftr a?prar o, tk la pag! o/thit Pcrfowonr Bod./ & Florida Licensed Resident Agent

(FOR I fOBMJ TION ONI-\'- Nane, addntt anl nlcpbone)

AGENT or BROI(ER: OWNER.S REPRESENTATIVET

Florida surety Bonds, lnc. (ltthitut' E'EiL'tt ot otb'r?a'')

620 N. Wymore Road, Suite 200

Maitland, FL 32751

407 -786-7770

IBy arangemant rvith dre Aroerican lnstin te of Architects, the National Assoclauon of Suety Bond Prodrcers
(NASBP) (:vrvrU.Uafbp.ed nukes this form docunrnt available to ils rnsrnbe$, affiliates. ard associates in
Microsoff Wmd fomrat for use in the regular coune of sruety business. NASBP vouches ftal tre original tent of
tis docurrcnt conforms exacdy !o dte te>( in AIA Document A312-2010. Pertbmance Bond and Palment
Bond. Subsequent modifications may be made to dle orignal tex! ofthis doc-t]rnent by users. so carefJ revicw of
its wording and consulation with an atlomey are enmuraged hfore its completion execuuon or accephnce.

R. K.

gond No.3304337
Lx!.utcd in 2 Counlerprrts

THE FORT PIERCE R.EDEVELOPMENT ACENCY AND THE CITY OF FORT PTERCE

I 00 North US Highway I Fort
Pierce, FL 34950 712'457'3774

CONSTRUCTION CONTRACT
Datc:





$ 1 Tlte Cootractor aud Suren, ioindr eld severallr, btrd themseh'es, dreir heirs, executors, admilistntors, successols
aud assigns to dre Ou'ner for dre pertbnnance of dre Colstmctiou Coltacr,l-hich is iocorpor.ted herein by retbreuce.

$ 2 Ifthe Coouactor pertbrms dre CoDstnrctiou Coltract, the Suetv and dre Courracror shdl haye no obligatiou ulder
this Bond, except n'hel applicable to participate ir a coll'erence as provided il Section 3.

$ 3 If drere is lo Ourrer Detiult uuder dre Constluctioo Corrtlact, dre Sureq,\ obligation un&r dis Bond slull arise
after

.1 dre O'wner lirst provides uotice to dre Contractor ald dre 5ure6'drat tlrc Owner is considerirg declcrilg
e Coutlrctot Default. Such rotice shall iudicate $'hether dre O$'[er is requestiug a coufereuce among
dre Os'ner, Coutractor aud Surety to discuss dre Coutractor's performance. If the Owner does oot
request a confereoce, the Su:etr may, v'idrin tive (5) busiDess dars after receipt ofthe Osner's uotice,
rcquest such a corll'erence. Ifdre Stuet}'rimeh requests a co[llreuce, dle O$1rer shdl attend. Unless dre
Owuer agrees odter*'ise, euy cout'ereuce requested ulde! dris Section 3.1 slull be held vidr.h tetr (10)
busiuess days ofdre Sureu's receipt of dre Orvner's uotice. Ifthe Owner, dre Coutractor end the Sruety
agree, dle Couttactor shall be alloq'ed a reaso[eble tirne to pe blm dle Co[struction Contnct, but sudr
an egreemeat shall not $'eive dre O![rer's right, if aDr, subsequeldy to deche a Conttactor Default;

.2 the Orrrer dederes a Coutlactor Deliult, temh.tes dre Comtmctioo Coutract aud uotitres tlrc Suret l
alld

-3 the O,mrer lus agreed to pry dre Belance ofdre Contract Price il accordalce with dre terms of dre
Cotrstructiou Contmct to the SureN o! to e coutractor selected to pellbrm the CoNtmctioD Couttact.

$ 4 Failue on dre gart of dre O$'[er to complr n'idr dre notice rquiremeut in Sectiou 3. I slull not constitute a lijlure
to comply widr a conditiou precedeut to dre SureB-'s obligations, or release the Sure\' tiom its obligtrioos, except to the
exteDt the Suetr denronstrates act\ral preiudice.

$ 5l[heu dre Orrrer lus setis6ed dre conditious of Sectior 3, the Suret! shell promptl,y ald at dre Suretfs expense r4ke
one of dre tbllowing actions:

$ 5.1 Arrarge tbr dre Coutractor, s'ith dre conseDt of dre O$rrer, to pertbmr ald complete dre Construction Contracq

S 5.2 Udeneke to pedbrrn ard complete dre Coustructiol Contrect itsell', duough its egeuts or ildepeudeot
colrtlacto!s;

$ 5.3 Obtai0 bids or uegotiated ploposals tiom qualitied co[fi.ctors acceptable to the O\i'uer tbr e colltract tbr
pertbrmance arrd completiotr of dre Coustnlction Contrect, affa[ge tbr a coutract to be prepared tbr esecutioo b}' dre
Ol'uer aud a coltractor selected \ith the O$'uer's coucurreuce, to be secured with pertbnnance ald palrneot bouds
ef,ecuted b-r'a qurliEed sruet! eqru\?lent ro the bonds issued on dre CorsmrcdoD Cootlact, and pa)'to the Os'ner dre

amou[t of dxmages as described ilr SectioD 7 ilr excess of dre BalaDce of the CoDJtact Price iDcurred b_r' the Oqrrer as a

result of the Co[tractor Dethult; or

S 5.4 W.ive its right to pertbm arrd complete, arerrge tbr compleuoq o! obtair] a lrcrv coutractor aod with reasoDable
promptuess urder dre c-ircumsauces:

.1 After ilvestigation, determile dre aruorult tbr qtidl it mar be liable to dre Os:rer eld, as sooo as

practicable atter dre amourt is determie4 mdie patment to dre O\.lrer; or
.2 Deur liabiliry in whole or il part ald noutl' dre Ourrer, citing dre reasous for denid,

$ 6 Ifdre Suren does not proceed as provided i[ Section 5 sith reasoueble prornptless, the Sureq'shdl be deemed to
be ilr det'ault oo dris Bo[d seveu &-'t-s atier receipt ofarl additiolal rvritteu lrotice tlorlr dle O\$e. to dre Suteq
demartdilg drat dre Suet! perlbrm its oblQatious rurder this Boud, ard dre Orruer shall be entided to eutbrce aly
remedy avadable to dre Orurer. If the SureB proceeds es pro\1ded i.u Section 5.4, and dre Owuer refuses dre [yl\meut or
dre Sureq' has denied liabilig', il s'lple or io part, v'idrout hudrer ootice dre O\irrer shdl be entided to entbrce aoy
remedy etailable to dre Ow'uer.

By arrangermnt with the Anedcan Insti[rte of Arditecs. the National Association of Sur€ty Bond Prodrcm
(NASBP) (rlrlrr'rasbp.qg) nrakes &is form docume awilable to its meders, affliaes. ad csociates it1

Microsoft Wqd fomat for use in the regular co.use of s.uav tusircss. NASBP vouches that the original text of
dis docuofir codorms exactly to the text in AIA Document .A'3l2-2010. Performance Bond and Palment
Bond. Subseqrrnt nrodifrcaticu may be made to tlrc triginal trxl oflhis document by users, so carefirl rview of
is wording and consrltation with m atrcrn€y ar€ encouraged before its mrpletion exmrdm or accephnce.
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S 7 Ifdre Srueq elects to ect urder Sectio[ 5.l, 5.2 or 5.3, rhe[ the resporrsibiliries of the Sruen, to the Onq/uer shall not
be greater than drose of dre Coutractor urder the Coustoction Corrtracr, aud the responsibilities of the Owner to the
Surerr shall uot be greater drau drose of dre Orrner ruder the Coostmction Coltract. Subiect to t}re commitment t['
dre Ov'uer to pay dre Balauce of the Couract Price, dre Suen' is obligated, u-irhour duplication, tbr

.1 dre responsibilities o[the Coutrdoo. tbr correctiou of det'eair.e uork ald completion ofr5e
Constmction Co[tr2ct;

.2 additiorul legal, desigu protbssional ald delar costs resultirg tiour the Contracois Detlult, end
resulting tiom dle ectiols or t'ailure to act of dre Suren' urder Sectio[ 5; arrd

.3 l.iqui&ted darnages, or if lro hquidated darruges are specrtied irr the Coustruction Couttect, acnral
darnages caused by delay'ed perfomrauce or uou pertbrmauce of dre CoDtrectol

$ 8 Ifdre Suretr elects to act rurder S€ctiou 5.'1, 5.3 or 5.4, the Stuetr's liability is timited to the amorurt of this Bond.

$ 9 The Sureq shdl uot be liable to the Orvuet or odrers tbr obligatious of the Courractor rlut are urueleted ro the
Coustructioo Colrttact, and dre Balalce of dre Co[rract Price shall uot be reduced or set otT oD accou[t of arrr such
uruelated obl.igations. No right of action shall accnre ou this Borrd to u1 lxrsou or entitt'other thau the Onnrer or
its hets, executors, adoilistrators, strccessors atrd assigns.

$ 10 Tlre Sureq' herebv v'aires uotice of al1' charge, iocludiug clurges of tirne, to rlrc Cousrructiou Contracr or to
releted subcontrects, purduse orders aod other obligetiols.

$ 11 Anv proceedilg, legal or equitable, ulder this Bond may be instinrted in anr coun of competent iurisdictiou ir
drc locatiou irl rrhich the u'ork or part of the n'ork is located arrd shall be ilstituted u'itlrirr tvo t'ears alter a

declaratioA ofCo[tractot Detiult or vithir tso years after the Coutractol ceased \1:orki[g or $'ithiu m'o rears after
the Suretr reftrses ot fails to pertbrm its obligatious rurder dris Boud, s'hichever occurs 6rst. I[ tJte prorisious of this
Paragraph are roid or prohibited bt lew, the milimum period of limitatiou available to sureties as a detblse io the
iuridictiou o[ the suit slull lx app).icable.

$ 12 Notice to fie Suety, tlre O\r'ue! o! dre Contractor sha.ll be marled or delirered to the address shown ou rhe page
on v'hich dreir signature appear.

$ 13 \!'heu dris Bord lus been ti:mished to comply sith a statuto4' o! other legal reqdrerneut il the locetiou v,'here
the coosEuction '$'as to be pertbrmed, a[)' prodsion in dris Boud coutlicting uith said stanrton or legel requirement
shall be deenred deleted heretiom eud piovisious coutbrming to such samton'or odrer legal requiremeot shall be
deemed ilcotPorated herein. \\:lten so Iiunished, the iltellt is dlat rhis Bood strall be cotrst d es a statutorl bond
alrd not as a commou law bond.

$ 14 Definitions
$ 14.1 Balence ofthe Contract Price. The totd amount payrble br the Oq'ner to dre Contractor uuder dre
Cousmrction CoDtract alier all ploper 

^diustrnents 
hgve beeD ma&, ircludig alloselce to dre Corrtrectot of arv

arnourts receit'ed or to be received br drc Os'rrel ir setdenre[t ofi[stuauce or other clail|s tbr damages to rvhich
dre Contrector is eutitkd, reduced bv all valid atrd proper parrnents urade to or on behalf of dre Contsctot urde! dre
CoDsttuction Contlact.

$ 14.2 Construction Contracu The agreemeut ber\r'een dre O$'uer xud Coltrector identilied orl the cover page,
irrcluding dl Contract Docu[rents aud cha[ges made to dre agteeurcDt arrd dre Corrtrect Documeuts.

$ 14.3 Conrtactor Default. Failue of dre CoDtractor, $'[rich hes rot b€err remedied or waited, to perlbnn or
odrer*ise to comply u'idr a rneterial terar of dre Coustmctiol Comract.

$ 14.4 O*ner Default. Failure of dre Os:rer, *'hich lus not been remedied or taived, to pal the ColuActor as
required turder the Col)stmctio[ Coolract or to pertbrm aDd complete or complr. s-idr the other meterial terms of dre
CoDsftuctioD Co[tract.

By arrangement wi$ the ADericau Ir$titute of ArchiEcts. the National Association of Surdy Bond ftodrEels
(NASBP) (: a4U4asbp.sE$ makes this form docurrent auilable to ib memb€$. af iates, aDd aasociales in
Mcrosoft Word format fu use in the regu.lar courc of srretl'busirss. NASBP vq.rches rhat rhe origital text of
*tis docunrent conforms o$clly !o the text in AIA Docume A,312-2010. Performance Botrd and Palment
Bond. Subsequent rnodificatims may be made ta the c,riginal te\1 ofdris dooment by users, so careful retiew of
ils wording and consrtafon rvith an attornet, are encou'aged beline its conpletion exec-ution or acceptance.

S 14,5 ConEect Documents. ,{-ll dre documents tlut comprise dre igreemeut betli'eeu the O$iret and Contecto!.

$ 15 Ifdtis BoId is issued tbr atr agrcement b€t\r'eel r Corrtsctor eDd subcoo[acror, tlre tem Couractor in dris
Bond shdl be deemed to be Subcoutractor end the term Oruer slull be deemed to be Conuactor.



$ 16 trIodilicetious to dris lrnd are es iollol's:

THIS BOND IS GIVEN TO COMPLY WTH SECTION 255.05 OR SECTION 713.23 FLORIDA
STATUTES, AND ANY ACTION INSTITUTED BY A CLAIMANT UNDER THIS BOND FOR PAYMENT
MUST BE IN ACCORDANCE WTH THE NOTICE AND TIME LIMITATION PROVISIONS IN SECTION
255.05(21OR SECTTON 713.23 FLORTDA STATUTES.

.2.*,-

(\poo i; pvt'ilal ltloi lor oiditionol tgrnnm oJ aidzd patiu, otbr tban tbot, opp.niry ot ). .onr Pag,.)
CONTRACTOR AS PRINCIPAL SUREry
Compnr 5a0 Companr: (Coqordh Sdl)

Sigrunue:
Name ald
Address:

Srguanue:

Tinet DeJ.,.\ L-,V. -},nl1 r-o grr{,,+..^,,t"r Irt
yp Neme nnd Tide:' ,\ddress:

c+ l; <-rza, (c jual{

4
By arrangerrrl lyith 6e Arrrica h$itre of Architcts ft€ Natimal Associatim of SrrEty Bond Prodrr€rs
(NASBP) (!4!!{IAshp.cro nnkes this ffim docuflHlt arailable !o is members. affiliates, ad associates in
Micrcoft Wcrd fonoat for use in the regula courr of s.uety brsircss. NASBP vcirch€s 0tat &c c,riranal trrtt of
rhis docuhenr coafqrns e\acih to the ts'(t in AIA Documcnt A3 t2-2010. Performance Bood atd Paymelt
Bond. Subseqrrm nndificatios qnv be ma& to dre qisinal rExt of this docrmEf by urrr so carcfrrl rwiew of
is wcding ard conrltation with m auomey arc encou'aged beforc is conpletion execution otr ircePtec€.
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THE FORT PIf,RCE REDEVELOPMENT ACENfi AND THE CITY OF FORT PIERCE

100 Nofth US HiShway I
Fort Pierce, FL 34950 772-467-3774

Pawcnt Bond

CONTRACTO&
(lJan4 lqal tau aad addnsl

R. K. Contractors, lnc.
1720 Copenhaver Road
Ft. Pierce, FL 34945
OVNER:
(Nazl , lrgrl tlatur dnd addftrt

CONSTRUCTTON CONTRACT
Datc:

Amount:$297,91 3.28

Descriptioo:
(Naw anl loation)

Bid No.2024'016,

BoN6, 
Forr P'erce,

,\nount $297,913.28

,\'odi$cedunr to this Bood:

CONTI,ICTOR AS PRINCTPAL
gomp*ul

R.K.C

SUNETY:
(Norr., Lgrl rtah6 and Pnhpl plan of htiaat)

FCCI lnsurance Company
6300 University Parkway

(77212O't-5428 Sarasota,FL 34240 (e4t)so?-3224

This documclt has important
legal col-scqucrrces. Consultetiorr
widr an anonrq' is cocouregcd
widr rcspcct to its coanplctioo or
modilication-
.{nv singular rcfcrcncc to
Contlactor, Surcty, Ownc, oJ
other patty sbdl bc consi&red
plurd s,herc eppliceblc.
This doormcnt combincs t*o
scperatc bonds, a Pcrforuuocc
Bond end r Peyrncnt Bon{ into
ole fbrn. Tlus is not a suglc
cornbiocd Pcrforsrancc aud
P.Ymctrt Bond-

Kings Landang Ollslto Water Maln Upgrade - Avenue B and lndaan Rlver

D.tc:
(Not .aftio tba Corrnqdion Gnhad Dah)

Scnl)

X Sce Sccuoo 18

SURETY
Comparl':

FCCI lnsuran

Srguanrrc:
Nanre
and Titlc:

(Aryoratc $al) ..r+iH'fi*4r.,
:et spl,l l?i
'r i .ft6s1e!. '' .s,.-."..-...j

" ......:.....r"'

Co

Jefirey
Attorne act

.?otl^v

Srguatutc
Namc
aod Titlc:

VJ

'/\) v
(-4y a nioaal ignanfts qFdr o,, tb hrt pag, o/ tbh Paln*at hnd.) & Florida Licensed Resident Agent

fFOR I FOB (-IIION ONLY - |iaaq adins and t?l ?bo,t.)
AGENT OT BROKER: OWNER,S REPRESENTATIVE:

Florida surety Bonds, lnc. (\ftbit't' Eryt""r or olb'r pat7)

620 N. Wymore Road, suite 200

Maitland, FL 32751

407-786-7770

5
By rragenrur wirb he Amican lnstinrte of Anhitecb, the Natioal Associatix of SuEty Bod hod"rers
(NASEP) (wwwr8sb,o.ors) rrakcs this fonn docutrsll availsble to its ntders. sffliates' and Eseiares in
Mirocofl Wqd fonmt fa use in tbe regulr course of suey hrsirrss. NASBP valcbes 68t tc qigiml Ed of
tris docr"rsrr cofonrs enrc0y to the tent in AIA Documenr A3 I 2-20 I 0, Performance Bond and Payment

Bond- Sub,sequet updiEcatios may be nrade to the aiSlnd tcxt of &is doqlmt by users. so cacfirl rwiar of
irs wcding ard cons-rltati:n with m aroaxry arc atcorragcd befce is cmpletbD. exeq.dim q rceptfl.!

\one

ttond No.3304337
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$ l The Contractor and Suren, joiltly md severelh', biod tkmseh'es, tlEir heils, executors, admitistrators,
srrccessors ud essigus ro dre Oarrer to pav tbr lzbor, meterids erd equpment frrnished tbr use il dre performeoce
of dre Construction Contract, r'hich is urcorporated herein br ret'ererrce, subiect to dre tbllowing terms.

$ 2If dr Coutraaor prompdy makes parmert of dl sums due to Claimants, atld det'euds, indemniEes aad holds
harm.less the Orrer trom cldms, demauds, liem or suits br auy persou or eutit_r seekiog peFnent lbr labor, mrterids
or equipmeut frrmished for use io dre performance of dre Coustmctioo Cootnct, theu dre Suety and the Co[tracto!
shdl hare no obligatiou uder dris Bond.

$ 3 If drere is uo Ouler Dethtrlt uDder dre Corstructiou Cortqct, rlle Suret)"s obligatiou to dre Olr,tler urder dris
Boad shdl arise atter the Ou'ner has prompdr uotilied dre Cootnctor ald dre Surety (at dre ad&ess desctibed il
Section I 3) of claims, demands, liens or suits agdlst the Osler or dre O*rrer's prolxrr bl aur FrsoD or elrtitI
seekiug paynent for lebor, mrtedels or equipmelt firqrished tbr use iu dre pertbrmalce ofdre Cousmlcdo[ CoDtrect
ald teudered defqise of such clairns, demauds, [eru or suits to dre Contractor aod dre Suretr.

$ 4 Wheu dre Orter has satistied dre conditious iu Sectiou 3, dre Sueq' slull prompdy ud rt dre Surett's erpense
defeld, h&nurih'and hold hlrmless dre Ourrer egahst a dull' tendeted clairn, demand, lieu or suit.

$ 5 The Suret/s oblrgatioos to a Cleirneut tur&r dris Boud slull arise atter dre tbllo*'ilg:

$ 5.1 Clairmuts, who do uot lrave a di.rect coutract with dre Coutractor,
.1 have hunished a qtitteo notice of uol-payneut to the Contnctor, statilg u,idr substantid lcouacy

the nmoult chimed a d the oeme of dr parq' to whonr dre materi2ls E ere, o! equipmeut q1rs,

furnished or supplied or tbr rvhom dre labor was done or pertbrured, rridrin uinetv (90) &rs after
harirg last performed labor or lasr i.uuished materials or equiprnent ilcluded il dre Claim; and

.2 haw sent a Cleim to the Sruet)' (et the ed&ess described irt Sectiou 13).

$ 5,2 Cleinunts, wlro ere eorploled br or lure a dtect contr.ct uidr dre Contractor, lreve seot a Cldm to dre SureN
(at tlre address described il Sectiou 13)

$ 6Ifa [otice of nou-pa1'nreut requfed \'Sectiou 5. 1.1 is givel bv rlrc Osrre( to dre Couttector, drzt is suf6cient to
satis$ a Chimarlt's obligetion to lirrnish a rrineu [otice o[ uon-parrneut turder Sectio 5.1.1.

$ 7 When a Cl4malt has satisfied the couditions of Sections 5.1 or 5.2, n'hichever is rpplicable, dte Suetr shdl
promptly and lt the SuEtr's expeose teke the tbllorilg actious:

$ ?.1 Seud an uss'er ro the Cleirnznt, widr a cop-v to dre O*rrer, s.ithil sixn'(60) dars atler receipt of the Chim,
stating the aEpulrts drat are turdisputed rud dre basis tbr chdlenging aol amoults dr2t rte disputed; and

$ 7.2 Pry or arzlge for patrneut of any uldisputd emoturts.

$ 7.3 The Surett's feihue to disclurge is obligauous uuder Sectiou ?.1 or Sectiol 7.2 sltdl uot be deemed to
comtitute a waiver ofdet'euses the Sute$ or Contractor uuy lute or acquire as to a Claim, except as to urdisputed

amounts tbr which the Suretr aud Chinrarlt luve reached agreemeut. It, hoc'el'er, dre Suer.r t-ails to discharye its

obfuatioru urder Sectiou 7.1 or Section 7.2, dre Suren shdl irdenurifi'dre Clainurt tbr the reasolrable attonrey's

fees the Clairuut ilcurs drereatier to recover aly sums fould to be due and outrg to dre Claimatr

S 8 The Sueq"s totel obligatiou shall Dor exceed dre amourt of dris BoDd, phrs dre amourt of reasoruble anomet's

t'ees prorided uder Section 7.3, ald the arnoturt of this Boud shdl be credited tbr al,r payneuts mlde il good tiidr
by dre Sruety.

S 9 Amourrts ov'ed b)' dle Os.ner to tlle Coutractor rurder the Co[strumou CouEact slull be used for the
performauce of the Coustruction Coutract ald to satis$ clairns, if eu', ul&r aly constmctioo perlbrmauce boud- By

dre Cootrrctor t'uuishing and dre Owuer acceptilg dris Bond, drey agree tlut dl hxrds etued br the Couttactor itr
the performaoce of the Corrstnrcriotr Co[uact are dedicated to satisfi' obligatio[s of the Contractor eud Sueq' urder
this Botrd, subiect to dre Orrrer's prioriq to use the tixrds tbr dre courpletioo of the t'o*.

By arangamrt with rlrc Amsican InstiEle of Ardritects, the National Association of Suety Bottd Eodrrcels
(NASBP) (1l,rvt{-oe!h.crg) rukes this form docrnsrt arailable to is rrders. aftliates, and asociates in
Microsoi Wqd fomrat fa usc in the regular ccurse ofsrrct hrsiness. NASBP voucb€s tbat tlrc original too of
this docuEErl codforrE qrclh to the te:{t in AIA Documenl A312-2010. Performance Bond and PaEent
Bond. Subse+sa modifcatims may be made !o 0re digiul rext of thrs docwnent by users, so carcfirl rs!'iew of
is wuding and cansrlution u'ior m atllmel' arc encou'aged befoe is conplaion cx€:fldm or acGPlarrct.
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$ 10 The Stueq shall oot be lieble to dre Owuer, Clainrants or otlrcrs tbr obligations oithe Contractor drat are

uruelated to the Constnrction Coutnct Tlrc Osrrer slull not be liable tbr dre parment ofanr costs or expeuses of
ao!' Cldmant under this Bond, eod shall luve uuder dris Bond [o obligatiou to make paymeuts to, or gllre [otice on
behdf ot, Claimants or odrenrise lrave arx obligatious to Claimanr ulder dris Boud.

$ 11 The Srueq' herebr *'air'es uotice oi au.r drange, iududilg clulges of time, to dre Co[stmctiol Cour.ct or to
related subcoutracts, purdrase orders aud other obligatiom-

$ 12 No suit or lctiou shdl be commeuced by a Clauuert uuder dris Boud odrer dul il a court of competent
jtuidictiou in the state ir wlich dre project dut rs the subject ofthe Constructiou Colr[act is located o! atiet dre

expintion ofone year liom the date (1) or vhich dre Claimaut sent a Claim to dre Sruen'pursuelt to
Sectioo 5- I .2 or 5.2, or (?) on s'hich the last labor or serrice u'as lxrtbrmed bv anvone or the last materiqls or
equipmeot u'ere funrished bv arl'oue urder dre Corrstmctiou Coutracr, uiuclrler of (1) or (2) tirst occurs. If dre

provisions of dris Paragraph ere void or proldbited b,r Inu', dre uilluuar period of limitation euileble to suteties as a

del'euse ir dre jurixliction of dre suit slrell be applicable.

$ 13 Notice ad Claims to dre Suetr, dre Oq'rrer or dre Contractor shdl be urailed or del.irered to dre address shosn
ou dre page ou u'lidr their sigranue appeals. ,\ctu l receipt ol uotice or Clains, howeter accomplidred, shdl be

sulficieut cornplialce as of dre date receired.

$ 14 \I'heu dris Bond lus beeu liuui.shed to comph' \'idr e statutorv or odrer legal requiremeut il dre locetiou s'here
the colstruction s"s to be pertbnned, urt provisiou il dris Bood contlictirg uirh said stanlton or legd requiremeut
dull be deemed dehted lreretiom aud protisions coulboni.ug to such st2mtorl'or odrer legd requlemeut sltdl be

deemed incorporated hereio \\:heu so tunrished, dre intelt is tlut dris Boud slull be construed as a stenrtory botrd

aud rrot as q co[unou lan' bond.

S 15 Upou request b)' au,r petso[ or endq' appeadrg to be e pote[tid benelicLrn' of dris Bond, tlre CoDtnctor etrd

Owner shdl prompdy fumish a copy of dris Boud or shdl pnnit a copr to be oude.

$ 16 Dcfnitionc
S f6.f Chim. A E'ritteu stetement bT the Claimaut including at a mirimum:

.1 dre ueme of dre Cleimnt;

.2 dre rume of dre person for whom dre labor urs doue, or tnateriels or equipment hrnrislrcd;

.3 a copy of dre agre€ment or purcluse order pursulrrt to n'lich labor, materials or equipment *es
irrnished tbr use in dre perfonnnnce of the Crlstnrctioo Couract;

.4 a briefdescriptiou of dre labor, matedals or equipmeut hunished;

.5 tLe date ou n'hictr the Clairnerrt lust pertbrmed labor or lest t-uruished meterids or equiPEEnt tbr us€

in the performalce of dre Colrs&uctio0 Cotrtrect;

.6 the totd amount e,amed by the Clairuot for bbor, meterids or equipmert fuarished as of dre &te of
dre Claisu

.7 dre totd amouut of prerious palme[ts receiYed bI the Claima[t; md

.8 dre totd amorurt due and uupaid to dre Cleimmrt tbr labor, materials or equiprneut hrorished rs of
dre &te of dre Chim.

$ 16.2 Ctairnant. Au i[dir.idual ot eutiq' harilrg a direct cor]tr.ct ridr dre Corrtrmtor or u'ith a subcontrlctol of dre

Co$racto! to fudidr Lbor, rn4tedals ot equipmeDt tb! use ill dle pertbsnuce ofdre Constmctiol Coutnct The
term Claimaot also ilcludes arx ildiridrul or entiq' drat has righthrllr essened a claim urder an applicable mechanic's

[eu or sioilat sunrte ageilst dre real propelq' upou u'hich the Ploiect is locxted. TIre ilrent of fiis Botd shdl be to
ilctude without limitatiou il dre reruu "labor, rnrtedds or eqttpnreut" th.t Part of watet, gas, pouer, light, helt, oil,
gzsolile, telephoue senice or reurd equipmeut used i! rhe Cor$tnrctio[ Coltt ct, {chitecturd aud eugioeerirg
sen ices required tbt pertbrmeuce of the q'ork oi dre Contqcror end dre Coutractor's subco[ttactors, .rld .ll odret

irems for u'hidr a mechanic's lien may be asserted ir dre iulisdictiou u'here dre labor, materids or eqtripmetrt were

timishecl

$ 163 Construction Contract. The agreement ber\r'eerr the O\$er and Contractor ide0ti6ed orr dre cover page,

iucltrdirlg all Contrect DocumeDts aDd all cha[ges nude to dre agreement atrd dre Cootrrct Documeltts.

By rrangenrent with &e Atsice Institute of furbitecls, the National Associaticn of $[Ety Bmd Prodxtrs
(NASBP) (www.nasbo.crcl makcs this fc(m docuErnt a!"ilabl€ to is mer$ers. affliates, aDd associae in
Mitrosoft Wqd format fu ur in the regula corrse of srletv hsilrss. NASBP volcbes tbat 6e c,ngEal b of
tlis docr[rErl conforrc exactl-y to the te$ in AIA Document A3 I 2-20 I 0. Performance Bond and Paymcnt

Bond. Subsequed modiftcatics may be made to tlle criglrul text ofthis docrrnent by u"sen. so caeflrl lwiew of
is wcrding and cmsrltuion wilh atr attqrry ae encou:aged befcre its corpledon execudqr or acceplance.

7



$ 16.4 Owner Default' FailLue of the Ourrer, u'hich lus uot beeu reoredied or s,eited, to pa,' tle Coutracror as
required ul&r the Co[stnrc'tiou Contnct o! to peltbrur .ld complete or cornply v'it]r tle othet material tems of *r
Construoion Contlect.

$ 16.5 Contacr Documents..\ll dre doctur)ents tlut coDrpdse the agree[reDt bet\i'e€n tlre O\ner flrd Cot]tracto!

$ 17 If dris Bond is issued tbr aI agreement betq-eell a Contrecror ald subco[tractor, the telm Co1trecto! itr this
Bond shdl be deerned to be Subconractot ald dre rerm Osrrer slrall be deemed ro be Coltractor.

$ 18 llodiications to dris boud are as follous:

THIS BOND IS GIVEN TO COMPLY WTH SECTION 255.05 OR SECTION 713.23 FLORIDA
STATUTES, AND ANY ACTION INSTITUTED BY A CLAIMANT UNOER THIS EOND FOR PAYMENT
MUST BE IN ACCORDANCE WTH THE NOTICE AND TIME LIMITATION PROVISIONS IN SECTION
255.05(2) OR SECTTON 713.23 FLORTDA STATUTES.

[2ac+)t pyidcd hhu'lor afilitioml tgnnru oJ oid,l porti.r, otlr.r tb thor, oPqairyot tb. oter?age.)
COI\:TRNCTOR AS PRINCIPAL SUREry
Cnopury: (Corprax Scol) Cornpall: (Cot?o,at Sel)

Sgrranue:
Narne md Tide: i 2U;^ Wln" I
Address: f) 2 ; c opc v. vv-,J a--<

(or}. ?ie't', (t' 3'1
i)",(

Name and Tide:
Address:

1q<

By arrangement with dre American klstitute of Architects, the National Association of Surety Bond Produers
(NASBP) (wwt'-oasbn.crs) nrakes &is form document arailable to is mernbers, affiliates, ad associat€s in
Microsoft Word format fo use in the regu.lar course ofsureN busirrss. NASBP vouches tbat the onginal tExt of
this docurnent confornrs exacdy to the text in AIA Document A312-2010. Performance Boad and Payment
Bond. Subsequenl modifications may be made to the criginal text offiis docunent by users, so careful review of
is wording and coastltation wilh an attrynev are encouraged before its corpletiorl execution or accrptanc€.
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GENERAL POWER OF ATTORNEY
Know all men by these presents: That the FCCI lnsurance Company, a Corporation organized and existing under

the lau/s ofthe State of Florida (the "Corporalion") does make, constitute and appoint:

Jeffrey W. Reich
Each, its true and lawful Attomey-ln-Fact, to make, execute, seal and deliver, for and on its behalf as surety, and

as its act and deed in all bonds and undertakings provided that no bond or undertaking or contract of suretyship executed
under this authority shall exceed the sum of (not to exceed $2O,OOO,OOO.OO): $2O,0OO,OOO.OO

sursty Eond No.l 3304337
Prindpat R. K. Contractors, Inc.

Oblgee: FORT PIERCE REDEVELOPMENT AGENCY/ City of Fort pierce

. . This Power of Attomey is made and executed by authority of a Resolution adopted by the Board of Direclors. That
resolution also authodzed any further act'on by the offcers of the Company necessary to effecl such transaction.

. The signatures below and the seal of the Corporation may be affixed by facsimile, and any such facsimile
signatures or facsimile seal shall be binding upon the Corporation when so affixed and in the future with regard to any
bond, undertaking or contracl of surety to which it is attached.

ln Wtness whereof, the FCCI lnsurance Company has caused these pres€nts to be signed by its
officers and its corporate Seal to be hereunto affix

U*fr", S. //aZt-
ed, this 23rd day of July

duly authorized
2020 .

Attest
Christina D. Welch, Presideni

FCC, lnsurance Company
Christopher Shoucair,

EVP, CFO, Treasurer, Secretary
FCCI lnsurance Company

State of Florida
County of Sarasota

Before me this day personally appeared Christina D- Welch, who is personally known to me and who executed
the foregoing doc1lment for the purposes expressed therein.

My commission expies: ?12712027 Gqpgr,E;".o
Notary Public

state of Florida
County of Sarasota

Before me this day personally appeared Christopher Shoucair, who is personally known to me and who executed
the toregoing document for the purposes express€d therein.

,,'.k"'#. PCGGYgIOIV

CcruLddrttI.l I
hlr. f.luyr r.2@

G166S^"o

ffi ,€GGY$d
Co.ld-o. I rA $fS
E!fr.t anis,A2u,

My commission expircs 217712027
Notary Public

CERTIFICATE

l, lhe unde6igned Secretary of FCCI lnsurance Company, a Florida Corporation, DO HEREBY CERTIFY that the
foregoing Po\,r€r of Attorney remains in full force and has not been revoked; and furhermore that the February 27,2020
Resolution of the Board of Directors. refercncryJ in said Power of Attorney, is now in force.

Dated this _ day of

Christopher Shoucair, EVP, CFO, Treasurer, Secrelary
FCCI lnsurance Company

1.toNA-3592-NA-04, 7/2021





EXHIBIT "D"
BID FORMS

NOTICE TO PROCEED

Date

To:

Contractor.

Notice to Proceed on Project: Kings Landing Off-Site Water Main Upgrade - Avenue B
and lndian River Drive

Cost of Project based on Unit Prices by Agreement: $-

You are hereby notified to proceed with the Work on the subject Project on or before
, 2024 and to obtain Substantial completion within p0 calendar

days and Final completion within 120 calendar days. Find attached four (4) sets of the
subject project drawings.

The completion date for this oroiect work shall be: 

-,2O24.

OWNER: BY:

CITY OF FT. PIERCE, FLORIDA
.1OO NORTH U,S. HIGHWAY 1

FT. PIERCE, FL 34950

ACKNOWLEDGE RECEIPT OF NOTICE

By:

Contractor

John R. Andrews, P.E.
City Engineer

Date

END OF SECTION

ExhibitD-BidForms
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Bid No.2024-016



EXHIBIT "D"
BID FORMS

CHANGE ORDER FORM
CITY OF FORT PIERCE

PROJECT: Kings Landing Offsite Water Main Upgrade - Avenue B and lndian River
Drive

DATE: CONTRACTOR:

OWNER: Clry OF FORT PIERCE AGREEIT/ENT DATE:

CHANGE ORDER REQUESTED BY: CitY Contractor

THE FOLLOWING CHANGES ARE MADE TO THE CONTRACT DOCUMENTS:

CONTRACT A[/OUNT AND CONTRACT TIII,/E:

Net (lncrease) (Decrease) of CONTRACT
Al/OUNT resulting from this CHANGE
ORDER

Cunent CONTRACT AIMOUNT lncluding
this CHANGE ORDER

ORIGINAL CONTRACT TITVE

Current CONTRACT TIME ADJUSTED
by Previous CHANGE ORDER

Net (lncrease) (Decrease) Resulting
from this CHANGE ORDER

Current CONTRACT COMPLETION DATE
including this CHANGE ORDER

_ Calendar Days

_ Calendar Days

_ Calendar Days

$

$

$

$

(Change Order No.-, Page 1 of 2)

129
ExhibitD-Bid Forms Bid No. 2024-016

Original CONTRACT AWARD AMOUNT

Current CONTRACT AMOUNT ADJUSTED
by Previous CHANGE ORDER(S)



CHANGES ORDERED:
l. GENERAL: This CHANGE ORDER is necessary to cover changes in the Work to be

performed under the Contract Documents. General Conditions,
Supplementary Conditions as applicable, Specifications, and all parts listed
in Article 1, Definitions, of the General Conditions, apply to and govern all
Work under this CHANGE ORDER.

II. REQUIRED CHANGES:

IV. PAYMENT:

Payment for the above listed items shall be made according to the Agreement.

V. APPROVAL AND CHANGE AUTHORIZATION:

Acknowledgments: The aforementioned change(s), and work affected thereby, is subject
to all provisions of the original Agreement not specifically changed by this Change Order;
and it is expressly understood and agreed that the approval of this Change Order shall
have no effect on the original Agreement other than matters expressly provided herein.

ACCEPTED BY:

Contractor:

By: By:
Signature Signature

Name

Date: Date:

APPROVED BY: City of Ft. Pierce By:
Signature & Title

Date:

END OF CHANGE ORDER

ExhibitD-Bid Forms
130

Bid No.2024-016

EXHIBIT "D''
BID FORMS

III. JUSTIFICATION:

RECOMMENDED BY:



EXHIBIT'D"
BID FORMS

APPLICATION FOR PAYMENT

Application for payment forms will be issued at the Pre-construction Conference.

ExhibitD-BidForms
131

Bid No. 2024-016



EXHIBIT "D''
BID FORMS

CERTIFICATE OF OWNER'S ATTORNEY

PROJECT:

l, the undersigned,
(Name of Attorney)

the duly authorized and acting legal representative of

,do hereby certify as
follows:

(Owner)

I have examined the attached contract(s) and surety bonds and the manner of execution thereof,
and I am of the opinion that each of the aforesaid agreements has been duly executed by the
proper parties thereto acting through their duly authorized representatives; that said
representatives have full power and authority to execute said agreements on behalf of the
respective parties named thereon; and that the foregoing agreements constitute valid and
legally binding obligations upon the parties executing lhe same in accordance with terms,
conditions, and provisions thereof.

Attorney

Date

END OF SECTION

ExhibitD-Bid Forms Bid No. 2024-0 16



EXHIBIT .O'

BIO FORMS

BIDDER'S QUALIFICATIONS QUESTIONNAIRE

All questions must be answered. and the data given must be clear and comprehensive. Thrs

Stalement must be notarized. lf neoessary. questions may be answered on separate attached

sheets. The Bidder may submit any additional information he desires. oualafications

Ouestronnaare must be submitted with the Proposal.

1 . Name of Bidder. R.K. Contractors, lnc

2.PermanentMainofficeaddress.lT20copenhaverRoad.'Ft.Pierce.FL34945

3. When organized? 812711993

4. lf a corporation, where lncorporated? Florida

5. How many years have you been engaged in construction under this present firm or

trade name? 31 years

6. Contracts on hand: (schedule ofthese. showing gross amount of each contract and

the appropriate anticipated dates of completion.) See attached

7. General character of work performed by you.

8 Have you ever failed to complete any work awarded to you? lf so. where and why? No

9. Have you ever defaulted on a contract? lf so. where and why? No

10. List the more important contracts recently completed by you, stating approximate
gross costs of each and the month and year completed lnclude the name and

ielephone number of @ntact in company for which you provided work. See attached

11. List your major equipment available for this contract. See attached
12. Experience in general construclion work simrlar in scope to this proJect. (lf additional

space is needed or required, it may be attached to this sheet ) See attached

13. Background and experience of the principal members of your company, including

the officers. See attached

14. Give bank reference

15. You will furnish a detailed financial statement and, upon request, any other
information that may be required by the City of Fort Pierce.

16. The Undersigned hereby authorizes and requests any person. firm. or corporation to

fumish any information requested by the City of Fort Pierce in the County of St. Lucie

in verification of the recitals comprising this Bidde/s Oualifications Questionnarre.

133
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EXHIBIT.O"
BID FORMS

Daled al a t/lo h-q th rs 26*L-aay ot 2024

Contractor:

R.K. Contractors, lnc

By

Randy Bowers nt

(Name & Title)

and that the answers to the foregolng questions and all

Counly of
State of

?

. being duly sworn. deposes and says that he is lt--'l'"t

statements contaaned therein are true and correct.

Subscribed and swom to before me this

My Commission Expires:

END OF SECTION

at^ ftbof .2024

l (Seal)

^d.fu
Hayal
xH !13!!2

aFlo dolSiat.!lic
Sollc

Commlt!
125t203irpiras

ExhrbitD-BrdForms
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-'e- (HRi5 CRAT'I

{
TAX COTTECTOR

2023 - 2024
St. Lucie County Local Business Tax ReceiPt

City of ior: Pierce
2313- 133-C001-000/3 3928524909CC

002 5- 20230703 - 042789?afi 07lC3i2O23 21.75

Facilities o: machrnes # Rooms { Seats t Employees #15 Receiot {1799-0C940013

Type or Dusiness 1799 I.IISC/SPECIALTY CONTIAC-OR Exp'res sE)T=MBER 3C' 2024

(Undergro.rnd Utility & Excavation
Contractor) gusiness Randy gowe.s

DBA name R.K contracors, inc

Mailrng address: Randy Bowers Business location: 1720 Copenhaver Rd
1720 Copennaver Rd Fort Pierce, FL 34945-,1446
Fort Paerce, Fl 34945-4446

RE\EWAL
Ongrna, tax'
Penalty:
Cclleatro'1 :os:
Tctal:

t24.75

324.75

Randy Bowers
1720 Copenhaver Rd
Fort Pierce. FL 34945-4446

Law requ'.es ihjs Local Eusrness lax qeaeLpt io be djsglayed aonspicuously a:.the placc of lusaness rn luch 
' 

nanner tfal i: ca' De clen to iire

v,erv of r1. pubhc an.t .ro1"ct :o ,nspect,iiiiair c"rv arrio"r"c ofrceis o. rhe .clrnry. ugon fail".e ro do 5o, the ,ocal busrness taxoaYer shail

U" rrOi"J,l tf." oaYmeni of another Local Busrnass Tax for the stne busrness' gl-ofe5s|on or occ"gatlon'

)u,suart to Ftor cr ta!r, all Locat Busrness Tax qccerpLs sFaI be 5old bv'.he Tax colle(tor beginninq JulY I o[ eac_ year aod shall erorre on

sipieiroei:O cG" *cceedhg yea.. Those Local dusr":ess Tax Rec.erpis renevYed begrnnrng OSober : snall be cel nquert arc 5'rbleci to a

del nquency penal:y cf lO percen: ior the ;orxn ct ocoOer. a,r addrtional 5 peice.t giralvfor each .ro.th of delinQuenc/ Is ac,ded urtrl ,a'd,

oovrded that the tota, O.,,,'ror""ay g"no-lty ih;ll not ax.elo 25 ,e'aent of the Lo"l 8usr'ess Tar lor the d'l''cLenl est'bl3hment'

I:r adoriicl iotre genalty, lhe Tar cctteclor rs en:iied to a colleciron teeaftl to 55 Th,5fee rs oaseo on:he a'noun: ot iocal 3u5nesiTar'

whrch wrll be co leciec irolllt c,efinquen: laxpayeG rfter Septemfer 30 of iie busriess ye'r-

rhrs recerpt rs a -ocal Eusrness Tdr only. It does not pertirt the local busrness taxpay€r to vrola:e any exrslnq requlatorY o'rcnlnq laws o'ihe

state, .orliiy o. crty. It also ooes nol eremcr trte toci fusi.ess trxpayer f'or any oir'e: lare5, lrcenses o' permris tha: naY be'equr'ed bv

Purs!anl:o Flonda law, Loaal Bu5inc55 Taxes are Subjed to change'



6t2r,2c23

THIS CERTIFICAIE IS ISSUEO AS A ITATTER OF INFORMAIION

CERTIFICATE OOES I'OT AFFIRI'AIIVELY OR NEGATIVELY AII
AELOW TIIIS CERTIFICAIE OF IT{SURANCE OOES NOT CONS

ONLY ANO COI{FERS NO RIGHTS UPO}I IHE CERIIFICATE HOLOER THIS

EIIO, EXTENO OR ALIER ThE COVERAGE AFFOROED BY TXE POLICIES

TITUIE A CONTRACT AETWEEN THE ISSUING INSURER(S} AUTHORIZEO

REPRESENTATlvE OR PROOUCER. AND THE CERTIFICATE HOLOER

IMPORTAi{T: ll lhe cortificale
I SUaRoGAI|ON lS WAIVEO.
this c.nificatc does not conlet

REOAOOITIONAL INSUDIONALADOIT INSU RE ies)policy(

to the cerlificate holde. an lieu ol such

f3E .nr l'2)625 5e31

'e#!ss .arr,er,nra'Omarshmma cont

i.luaE&3r 
^rroeotlc 

cov€iacE

P.esc€nt \airo.a l^sura.ce C

Assurance. a Marsh & blcLennao Agancy LLC coopany
20 N Madrngale Road
Su{e 100
Schaumburg lL 60173

lmpact Staff Leasrng. LLC
13'15 W lndranlorYn Road.2nd Floor
Jup,ler FL 33458

^CoRT) CERTIFICATE OF LIABILITY INSURANCE

cERTIFICATE NUMBER:' 3782712?'

CANCELLATION

REVISION NUMgER

O 1988-20'15 ACORo CORPORATION. All.ights reserved

COVERAGES

CERTIFICATE HOLDER

CITY OF FT PIERCE
1OO NORTH US 1

FT PIERCE FL 34954

SHOULO ANY OF IHE ABOVE OESCRIAEO PO!ICI€S BE CANCELLEO AEFORE
THE EXPIRAT|oN OAIE IHEREOf. {ONCE WILI BE OELNERED III
accoRoaircE wr8 THE PoLrcY PRovlsloNS

^"L'^:T"A

coC'.tE POrDo r4€ f,pa
3E S s EE oI T c c t ca SU-l ,)IS

St-1 RE c rCT Eac CR CI\1 ) g :).t!E;tET TEo THS N'\D !A rc E 'I{ HERo € SIS t .T3T'1E 2l .J'ES JE CRCRDEO BYPE t.1E SUE :']. s tSU ,RDE CA
3 c.a OUCEDLS Sol S o C C

COIICf CI L GEIGRA! LA'TLI,Y

.LAIIIS MADE 'JC'JJ'I

^uro{oBrLt 
rIBrtrTY

5 r 000 c!0

t r.0oo ofii
, r 000.c00

notxtRs corPf {3^noi
^roExeLoYExs 

!ua[m

DEICE llori Oa O?EtAIrOr.S !OCATiOI|3 'lr!t{c!a3 {acofio rol Adataorr l.di. s.ha- i, !..rI}rx.l, @.D.!. n 6qs'dl

Coverage ls ertended to lhe co-employees ol R K Contraclors lnc

acoRo 2s (20r6i 03) The ACORO namG aod logo ar! .egistcred marts ol ACORO

'27?3

'IA\'E

t
5



Crty of Fort Pierce, Florida

100 N. US HiShwaY 1

Fort Pierce, FL 34950

t772], 467 -3O6s

Amount Paid: 525 00 lssued: August 16,2023

UNDERGROUND UTIt & EXCAVATION CERT

ControlfoMgS4O LicenseH24'00032768

R.K. CONTRACTORS, LLC

BOWERS, RANDY

1720 COPEN HAVER RD

FT PIERCE FL 34950

city of Fort Paerce, Florida

Cenificate of ComPetency

Conlp Card ExPires:

State Lrcense Expires:

Worker's Comp ExPires:

Liability lns. ExPires:

septembe. 30, 2024

cucos6834 O8/3L124

wco03ooooo1122 07l1sl24

7269r6s8 ro/o3/2)

R.K, CONTRACTORS, LtC

1720 COPEN HAVER RD

FT PIT RCE FL 34950



RK Contractors, lnc

1720 Copenhaver Road

Ft. Pierce, FL 34945

RKContractors20 ioqma il com

cuc056834

RK Contractors has been doing business in the tri-county area for over the past 25 years. we

specialize in all aspects o, underground utility construction including commercial, residential,

and municipal projects. We offer complete packaBes for new drainage systems, water service

systems, sewer service systems, and fire line installations as well as emergency repairs of

existing systems.

Trade References

Hooks Co on

2211 S (anner Hwy

Stuart, FL 34994
Steve Hooks

772-419-8828 (Office)

steve@hooksconstruction. net

C Calvert MontgomerY & Associates

959 SE Federal Highway

Stuart, FL 34994
Scott Montgomery
77 2-287 -3635 lOflice)
scott@ cc m ae nginee rs. com

Mathers EnEineerins

2431 SE Dixie HiShway

Stuart, FL 34995
Bill Mathers
772-287-0525 lofficel

Pav-Co Construction
533 SE Central Parkway

Stuart. FL 34994
Bill Carpino
772-286-7385 (officel
pavcocontractinS@ aol.com



Core & Main
7374 Commercial Circle
Ft. Pierce, FL 34951

Pat Zaccaro

772-466-s955 (Office)

Pa t. Zac ro@coreand rnarn.com

Gil Hvatt Construction
1082 NE 45'" Street

Oakland Park, FL 33334

Jim Hennessey

203-510-5965 (Cell)

lim.H@Ailhvatt.com

Tommy Hawkins & Sons

909 Barrel Ave
Ft. Pierce, FL 34982

RJ Buchmeyer
772-464-7587 lOfticel
ri@ hawkinspavinq. net

EDC Ensineerins
10250 5W Village ParkwaY

Port St. Lucie, FL 34987

Steve Orazzi

423-327 -7 791



Recentlv Com leted Proiects

Lakeside Storate
Okeechobee, FL

Lauren .,ock Trucking

ss7s,000

Wawa 85307

Stuart, FL

Hooks Construction
5485,000

Wawa fl5387
Ft. Pierce, FL

Hooks Construction

5230,000

Martin County Fire Station S14

Stuart, FL

The Morganti Group

s152.000

lndian River Spirits
Ft. Pierce, FL

Todd Thompson lnc

5170,000
Todd Thompson
772-473-9900

7llL 527

Ft. Pierce, FL

Gil Hyatt Construction
s9s,000
lim Hennesy

203-510-s95s



Palm Citv Ele mentarv
Palm City, FL

Tommy Hawkins & Sons Construction

s1,379,000

Tradition Stations
Port Saint Lucie, FL

Guettler Brothers Construction

Sl5,00O per station piping x20 (ongoing installs)

Dave Morgan
772-7t6-258)

Paradise Park orainaqe (Ciw Of Ft. Pierce)

Ft. Pierce, FL

Lau ren Jock Trucking

s700,000

Lift tion fl40 ( Of Port St. Lucie)

Port St. Lucie, FL

Lauren .Jock TruckinB

s1s0,000

Ft. Pierce, FL

Pavco Contracting

s7s,000
Bill Carpino
772-285-7385 (Office)

Chioot Pierce mercial Develooment
Ft. Pierce, FL

Tommy Hawkins & Sons Paving

s590,000
RJ Buchmeyer
772-370-9144

8th Street lmprovements (Citv of Fort Pierce/FPUAI



ALDI Store f37
Ft. Pierce, FL

Tommy Hawkins & Sons Paving

s1s3,000
RJ Buchmeyer
772-370-9144

walla Automotiv e ROw Drai lmprovements

Stuart, FL

Wallace EnterPrises

s2 36,41s
Edward Flavin 954-494-7 323



Ron Desantis. Governor Melanie S. 6rif f irr. Secret.rry

DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATION

CONSTRUCTION INDUSTRY LICENSING BOARD

THE GENERAL CONTRACTOR HEREIN IS CERTIFIED UNDER THE

PROVISIONS OF CHAPTER 489, FLORIDA STATUTES

WHEATON, DEVIN THOMAS
TREASURE COAST GENERAL CONTRACTORS, LLC.

1720 COPENHAVER RD
FORT PIERCE F134945

r

t

!:

EXPTRATION DATE: AUGUST 31,2024
Always verify licenses online at MyFloridaLicense.com

Do not alter this document in any form.

This is your license. lt is unlawful for anyone other than the licensee to use this document

STATE OF FLORIDA

LICENSE NUM BER: ccCts26542

I

I !



\ Ron Oesantis, Governor Melanie S. Griltin, Secretary

pr

BOWERS, RANDY LEE
R K CONTRACTORS INC
803 S INDIAN RIVER DR

FORT PIERCE FL 34950

LICENSE NUMBER: CUC056834 l
EXPIRATION DATE: AUGUST 37,2024

Always verify licenses online at MyFloridaLicense.com

I

STATE OF FLORIDA

DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATION

CONSTRUCTION INDUSTRY LICENSING BOARD

THE UNDERGROUND UTILITY & EXCAVATION CO HEREIN IS CERTIFIED UNDER THE

PROVISIONS OF CHAPTER 489, FLORIDA STATUTES

Do not alter this document in any form.

This is your license. lt is unlawful for anyone other than the licensee to use this document.



Eouipment Availoble For Kinas Landino Proiect

2022 Case 521G Front End Loader

2021Case 145D Tracked Excavator

2017 Case Mini Excavator

Various compactorS, generatorS, etc



R.K. Conadctors, lnc

1720 Copenhaver Road

Ft. Pierce, FL 34945

cuc055834

Contracts On Hand

Oleander Multi Familv Development
Ft. Pierce, FL

s14s,000
Est Date of Completion:3/12/24

Perez Duolex Water lmorovements
Stuart, FL

s2s,000
Est Oate of Complefion:2/25/24

lnnovation Business Park Phase ll
Tradition, FL

5s0,000
Est Date of Comp lerion:3ll/24



Background & Experience Of Principal Officers

Randy Bowers-President
30 years experience in underground utility installations

State Of Florida Certified Underground Utility Contractor (CUC056834)

state Of Florida Certified Class V Fire Contractor

Devin Wheaton-Vice President

15 years experience in general contractinS including new commercial builds and underground

utility installations
State Of Florida Certified General Contractor 1CGC1526542)

State Of Florida Certified Underground Utility Contractor
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EXHIBII .D

BID FORMS

NON.COLLUSION AFFIDAVIT

STA TE OF Florida

COU NTY OF St. Lucie

C^-r\ Qtl , being first duly sworn. deposes and says

That heishe is Presldent
(a partner or officer of the firm of. etc. )

the party making the foregoing proposal or bid, that such proposal or bid is genulne and not collusive

or siam: that said bidder has not colluded, conspired, connived or agreed directly or indirectly with any

bidder or person, to put in a Sham bid or to refrain from bidding, and has not in any manner' directly or

indirectly sought by agreement or collusion. or communication or conference with any person. to fix the

bid price of afrant or 6f any other bidder. or to fix any overhead, profit or cost element of said bid price.

or of that of any other bidd'er, or to secure any advantage against the city of Fort Pierce, of the county

of St, Lucie, or any person interested in the proposed contract: and that all statements in said proposal

or bid are true.

R K. Contractors lnc
(Fi a e)

By nd Bow

Tifle Preside

Subscribed and sworn to before me this adA
day of Feb 2021

ry Public

My Commission expires: (Seal)

3 e

END OF SECTION

Notary PqDhC Stala ol Flotr6a
A c;r..n su. Hav.3

d,,fu ', f,;llj".;:i, li,# " "

ExhrbitD-BidFofms
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EXHIB'T D''
BIO FORMS

PUBLIC ENTITY AFFIDAVIT
SWORN STATEMENT UNDER SECTION 287.133(3Xa),

FLORIDA STATUTES, ON PUBLIC ENTITY CRIMES

THIS FORM MUST BE SIGNED IN THE PRESENCE OF A NOTARY PUBLIC OR OTHER

OFFICER AUTHORIZED TO ADMINISTER OATHS.

1. This sworn stalement is submitted with Bid No. 2024-016 for Kinos Landino Off-Site Water

lvlain U rade - Avenue B and lndian River Drave

2. This sworn slalement is submitted by R.K Contractors. Inc

-(name 

of entity submitting sworn statement)
whose business address is 1720 Cogenhaver Road.. Ft. Pierce. FL 34945

and (if applicable) its Federal Employer ldentification Number (FEIN) is 65-0433749

(tf the entity has no FEIN. include the socral security Number of the individual signing this

3. My name is Randv Bowers my relationship lo the entily
(please print name of individual signing)

named above iS Presrdenl

4. I understand that a "pubhc entity crime" as defined in Paragraph 287'133(1Xg)' Flonda

stalutes. means a violation of any state or federal law by a person with respect lo and direclly

retateo to tne transaction of business with any public entity or with an agency or political

subdivision of any other state or wilh the united states, including, but not limited to, any bid

or contract for goods or services to be provided to any public entity or an agency or political

subdivision of ariy other state or of the United States and involving antitrust. fraud. theft.

bribery, collusion, racketeering, conspiracy' or material misrepresentation'

5. I understand that'convicted" or'conviclion" as defined in Paragraph 287.133(1Xb). Florida

Statutes. means a finding of guilt or a conviction of a public entity crime, with or without an

aOjrOication of guilt, in any federal or state tflal courl of record relating to charges brought

by indictment or information after July 1, 1989, as a result of a jury verdict. noniury trial. or

entry of a plea of guilty or nolo contendere.

6. I understand thal an "affiliate" as defined in paragraph 287-133(1)(a). !1914@.$j3!g!9a means:

1 . A predecessor or successor of a person convicted of a public entity crime: or

2. An entity under the control ofany natural person who is active in the management ofthe
entity and who has been convtcted of a public entity crime. The term "affiliate" includes those

officers. directors, executives. partners, shareholders. employees. members, and agents who

are active in lhe management of an affiliate- The ownership by one person of shares constituting
a controliing interest in another person, or a pooling of equipment or income among persons

when not for fair market value under an arm's length agreement. shall be a prima tacie case

thalone person controls another person. A person who knowingly enters into a ioint venlure

with a person who has been convicted of a public entity crime in Florida during the preceding

36 months shall be considered an affiliate.

136
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7 I understand that a "person" as defined in Paragraph 287.133(1 Xe). Florlda Statutes. means

any natural person or entity organized under the laws of any state or of the United States with
the legal power to enter into a binding conlract and which bids or applies to bid on contracts for
the provision of goodsor services let bya public entity,or which otherwrse transacls orapplies
to transact business with a public entity. The term "person" includes those officers. directors,
executives. partners. shareholders, employees. members. and agents who are active ln

management of an entity.

Based on information and belief. the statement which I have marked below is true in relation to
the entity submitting thrs sworn statement.
(Please indicate which statement applies )

X Neitner the entity submitting this sworn statement, nor any officers, directors, executives,
pa.tners, shareholders, employees, members, or agents who are active in management of the

entity. nor any affiliate of the entity have been charged with and convicled of a public entity
crime subsequent to July 1 , 1989.

_ The entity submitting this sworn statement, or one or more of the officers. directors,
executives. partners, shareholders. employees' members, or agents who are active in
manaqemenl of the entity, or an affilrate of the entity has been charged with and convicted of a
publiC entity crime subsequent to Juty 1. 1989. AND (Please indicate which additional
statement apPlies.)

_ There has been a proceeding concerning the conviction befofe a hearing officer of the

State of Florida, Division of Administrative Hearings. The final order entered by the hearing

officer did not place the person or affiliate on the convicted vendor list. (Please attach a copy
of the final order.)

_ The person or amliate was placed on the convicted vendor list. There has been a

subsequent proceeding before a hearing officer of the State of Florida, Division of Administrative
Hearings. The final order entered by the hearing officer determined that it was in the public

interesi to remove the person or atfiliate from the convicted vendor list. (Please attach a copy
of the final order.)

- 

The person or affiliate has not been placed on the convicted vendor list. (Please

oescriue any action taken by or pending with the Department of General services.)

I

Signature

Date:

STATE OF Florida

COUNTY OF St. Lucie

ExhibitD-BrdForms
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EXHIBIT.D''
BIO FORMS

L^1. lza.^)La5 who. afler first bei by me. afllxed his/hql signature in (name of
s' J40 day or fib- , zozq

PERSONALLY APPEAREO BEFORE ME, the undersrgned authority,

ng sworn
inOivrou? signlng) the space provided above on thi

NOTARY PUELIC SEAL

My commission expi res:

END OF SECTION

NolarY Pulkc Sllla ol Flond'

^ 
couaa^ sua HlYa'

dho', r".'Jllj' i'i,i,il# " "

ExhrbitD-BrdForms
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The Bidder certifies that he does not maintain or provide for his employees any segregated

facilities at any of his establishments. and that he does not permit has employees to perform

their services il any location. under his controlwhere segregaled facilities are maintained' The

Bidder certifies furiher that he will not maintain or provide lor his employees any segregated

facilities at any ol hrs establishments. and that he will not permit his employees to perform their

servtces at any location under his control where segregated facilities are maintained. The

Bidder agrees that a breach of this certiflcation will be a violation of the Egual opportunity

clause in-any contracl resulling from acceptance of this Bid. As used in this certification' the

term "segregated facilaties" means any wailing rooms, work areas. reslrooms and washrooms,

restaura;ts,-and other eating areas, time clocks, locker rooms, and other storage or dressing

areas, parking lots, drinking fountains. recreation or entertainment areas. transportation. and

housing facililes provided ior employees which are segregated on the basis of race' color,

religionl or natronal origin, because of habit. local cuslom. or otherwise. The Bidder agrees

thai (except where he-has obtained identical certification from proposed subconlractors for

specrfic time periods) he will obtain identical certifications from proposed subconlractors.

exempt from ihe provisions of the Equal Opportuntty clause, and thal he wall retain such

certification in his files.

EXHIBIT,D
BIO FORMS

CERTIFICATION OF NON€EGREGATED FACILITIES

NOTE The penalty for making false statements in offers rs prescribed in 18 U'S'C' 1001

DATE: February 19th 2024

Official Address
(lncluding Zip Code):

1 720 Copenhaver Road

By Rand Bowers

President
(Tille)

Ft. Pierce. FL 34945

END OF SECTION

ExhrbilD-BrdForms
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EXHIBIT D
AID FORMS

TRENCH SAFETY ACT COMPLIANGE STATEMENT

Bid No.2024{16
lnstruclions:

Chapter 90-96 of the Laws of Florida requires all contraclors engaged by the City of Fort Pierce to

compty with Occupationat Safety and Health Administration Standard 29 C.F.R. s. 1926.650 Subpart
p. nit prospective contractors are required to sign the compliance statement and provide compliance

cosl information where indicated below. The costs for complying with the Trench Safety Act must be

incorporated into this project's base bid.

Certify this form in the presence of a notary public or other officer authorized to adminisler oalhs.

Certification:

1. I understand that Chapter 90-96 of the Laws of Florida (The Trench Safety Act) requires me to

comply with osHA standard 29 C.F.R. s. 1926.650 Subpart P. I wall comply with The Trench

Satety lcl anO lwill design and provide trench safety systems at all trench excavalions in excess

of five feet in depth for this project.

2. The estimated cost imposed by compllanoe with The Trench safety Act will be:

Te4 I /oloo
(Written ) I n.ooo!

(Figures)

3. The amount listed above has been included within the Base Bid

Certified: R.K. Contractors lnc
(c pany r)

By:
(President's S re)

Randy Bowers
(President's Typed or Printed Name)

Notarization:

c and subscribed before me in 9./.u
,2024

County. Florida on ne ?f oay ol

(affix seal) My Commission Expires

END OF SECTION

,Notary Public

rlilary Psala Slala .t flon6a
A corrren 3,c x:vrr

Ef'ft ! " tc,iT Ij' i,",l ;;;',""'
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EXHIBIT "D"

DRUG-FREE WORK PLACE FORM

The undersigned vendor in accordance with Florida Statute 287.087 hereby certifies that

R.K. Contractors, lnc does
(Name of Business)

As the perso
requirements.

1

J

4

Publish a statement notifying employees that the unlawful manufacture, distribution, dispensing,
possession, or use of a controlled substance is prohibited in the workplace and specifying the

actions that will be taken against employees for violations of such prohibition'

lnform employees about the dangers of drug abuse in the workplace, the business's policy of

maintaining a drug-free workplace, any available drug counseling, rehabilitation, and employee
assistance programs, and the penalties that may be imposed upon employees for drug abuse
violations.

Give each employee engaged in providing the commodities or contradual services that are

proposed a clpy of the statement specified in subsection (1).

ln the statement specified in subsection (1), notify the employees that, as a condition of working

on the commodities or @ntractual services that are under bid, the employee will abide by the

terms of the statement and will notify the employer of any conviction of, or plea of guilty or nolo

contendere to, any violation of chapter 893 or of any controlled substance law of the united
States or any stat'e, for a violation occuning in the workplace no later than five (5) days after

such convic{ion.

lmpose a sanction on or require the satisfactory participation in a drug abuse assistance or
rehabilitation program if such is available in the employee's community, by any employee who

is so convicted.

Make a good faith etrort to continue to maintain a drug-free workplace thorough implementation

of this section.

n authorized to sign the slatement, I certify that s firm complies fully with the above

Proposefs Signature

1t10t25
Date

Bid No. 2024-016

2.

5.

6.

END OF SECTION

Exhibit D



EXHIBIT.D"
BID FORMS

SUBSTITUTION SHEET
FORT PIERCE, FLORIDA

PROJECT TITLE: INDIAN HILLS GOLF COURSE EXPANSION PHASE I

IMPROVEMENTS

BtD NO.2024416

SUBSTITUTION SHEET

$

s

$

5

s

$
None noted

$

I $

$

s

s

$
(

5 s

!
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s

$
i

s
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$

I
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s
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EXHIBIT'B
BIO FORMS

CONTRACTOR VER]FICATION FORM
FORT PIERCE. FLORIDA

SEALED BID NO.2024-016

PROJECT TITLE: KINGS LANDING OFFSITE WATER MAIN UPGRADE
AVENUE BE AND INDIAN RIVER DRIVE

THE FOLLOWING IS TO COMPLETED BY PRIME BIDDER:

Name of firm R.K. Contractors, lnc

Address: 1720 Copenhaver Road

Ft. Pierce FL 34945
(Zip Code)

By Randy Bowers P ident

Corporate Title:

Pnnt name)

(Autho Signature)

(Print title)

772-260-2488Telephone:

Fax'.

State License #

County License #

LUt- 34

()

()
(ATTACH COPY)

(ATTACH COPY)

Caty License: (ATTACH PRooF oF REGlsrRATloN wlrH THE clrY)

Type of License:

Unlimited (yes/no)
.t,

d-lf "NO". Limited to what trade?

END OF SECTION

ExhibrtD-BrdForms
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EXHIBIT.O'
BID FORMS

LIST OF REFERENCES
FORT PIERCE/ST, LUCIE COUNTY,

FLORIDA

PROJECT TITLE: KINGS LANDING OFFSITE WATER MAIN UPGRADE
AVENUE B AND INOIAN RIVER ORIVE

Bid No. 2024-016

END OF SECTION

See attached reference sheet

Exhrb(D-BidForms
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EXHIBIT "D"

E-VERIFY

FORT PIERCE, FLORIDA

PROJECT: KINGS LANDING OFFSITE WATER MAIN UPGRADE -
AVENUE B & INDIAN RIVER DRIVE

2024-016Bid No.:

Project Description: The project involves the proposed extension of

Means Court between Avenue B and Moore's Creek. lt includes associated

improvements such as storm drainage, curb and gutter installation,

sidewalks, signage, road striping, landscaping, driveway aprons, a water

distribution system, and sanitary sewer upgrades to support a new

residential subdivision.

Vendor/Consultant acknowledges and agrees to the following:

2

Vendor/Consultant shall utilize the U.S. Department of Homeland Security's
E-Verify system to verify the employment eligibility of all new employees
hired by the Vendor/Consultant during the term of the contract; and

shall expressly require any subcontractors performing work or providing

services pursuant to this contract to likewise utilize the U.S. Department of
Homeland Security's E-Verify system to verify the employment eligibility of
all new employees hired by the subcontractor during the contract term

Company/Firm:

Authorized Signature:

END OF SECTION

R.K. Contractors, lnc

Vice President

1t10t25

Bid No. 2024-016

1

Title:

Date:
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EXHIBIT "E"
GENERAL CONDITIONS

SECTION 1 . CONTRACT DOCUMENTS

1.1 DEFINITIONS

1.1.,1 THE CONTRACT DOCUMENTS

The Contract Documents consist of the Owner-Contractor Agreement, including
lnvitation for Bid, lnstruction to Bidders, Contractor's Bid (including documentation
accompanying the Bid and any documentation submitted prior to the Notice of
Award), Performance Bond, Payment Bond, Bid Bond, lnsurance Certificates and
Endorsements, and copies of policies, Notice of Award, Notice to Proceed, these
General Conditions, Special Supplemental Conditions, and any Modifications. A
Modification is:(1) a written amendment to the Contract signed by both parties, (2)

a Change Order, (3) a written interpretation issued by the City Engineer's or Project
Manager's, as designated by the City Manager pursuant to Subparagraph 2.2.8, or
(4) a written order for a minor change in the Work for each project issued by the
City Engineeis or Project Manager's, as designated by the City Manager pursuant

to Paragraph 12.3.

1.1.2 THE CONTRACT

The Contract Documents form the Contract for Construction. This Contract
represents the entire and integrated agreement between the parties hereto and

supersedes all prior negotiations, representations, or agreements, either written or
oral. The Contract may be amended or modified only by a Modification as defined
in Subparagraph 1.1.1. Nothing contained in the Contract Documents shall create
any contractual relationship between the Owner and any Subcontractor or Sub-
subcontractor.

1.1.3 THE WORK

The Work comprises the completed construction required by the Contract
Documents and includes all labor necessary to produce such coristruction, and all

materials and equipment incorporated or to be incorporated in such construction.

1.1.4 THEPROJECT

The Project is the total construction of which the Work performed under the
Contract Documents may be the whole or a part.

1.1.5 ADDENDA

written or graphic instruments issued prior to the Award of the contract which
modify or interpret the Contract Documents by additions, deletions, corrections, or
clarifications.

1.1.6 ACCEPTANCE, FINAL ACCEPTANCE

Exhibit E - General Conditions
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EXHIBIT'E"
GENERAL CONDITIONS

The formal action by the City accepting the Work as being complete, after
certification by the City Engineer's or Project Manager's, as designated by the City
Manager of final completion.

1.1.7 AGREEMENT

The written agreement between the City and the Contractor covering the Work to
be performed also designated as the Contract.

1.1.8 APPARENT LOWEST AND BEST BIDDER

The Bidder submitting the lowest and best Bid at the Bid Opening without correction
of numerical discrepancies or determination of responsiveness and responsibility.

1.1.10 BID

The offer or proposal of the Bidder submitted in the prescribed manner on the
prescribed forms to perform the contemplated Work in accordance with the
Contract Documents.

1.1.11 BIDDER

Any individual, partnership, corporation, joint venture, or other legal entity or
combination thereof submitting a Bid for the Work, acting directly or through an

authorized representative.

1.1.12 BONDS

lnstruments of security furnished by the Contractor and his surety in accordance
with the Contract Documents including Bid, Performance, and Payment Bonds.

1.1,13 CHANGE ORDER

A written order to the Contractor, approved by the City, complying with the change
order procedure established in the Contract Documents, authorizing an addition,
deletion, or revision in the Work, or an adjustment in the Contract Price or Contract
Time, or both.

149
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1.1.9 APPLICATION FOR PAYMENT

The form furnished in the Contract Documents which is to be used by the
Contractor in requesting progress payments and an affidavit of the Conkactor that
progress payments theretofore received from City on account of the Work have
been applied by the Contractor to discharge in full all of the Contractor's obligations
stated in prior Applications of Payment. The application includes such supporting
documentation as required by the Contract Documents.



EXHIBIT "E''
GENERAL CONDITIONS

1 1.14 CITY

The City of Fort Pierce: The Owner

1.,I.15 CONTRACT PRICE/AMOUNT
The total monies payable to the Contractor under the terms and conditions of the
Contract Documents.

1 1.16 DAY

A calendar day of 24 hours lasting from midnight one day to midnight the next
day.

1.1.17 DEFECTIVE

1.1..18 DRAWINGS, PLANS

The drawings, plans, or reproductions thereof, which show location, character,
dimensions, and details of the Work to be done, which are included in the Contract
Documents.

1.1.19 EFFECTIVE DATE OFAGREEMENT

The date indicated in the Agreement on which it becomes effective, but if no such
date is indicated, it means the date on which the Agreement is signed by the last
of the two parties to sign.

,I 
..1 .20 FIELD ORDER

A written order issued by the City Engineer's or Project Manager's, as designated
by the City Manager to the Contractor during construction effecting a minor change
in the Work not involving an adjustment in the Contract Price or an extension of the
Contract Time.

1.1.2'1 FORT PIERCE REDEVELOPMENT AGENCY (FPRA)

A dependent special district of the City of Fort Pierce, which will contribute
financially to this project.

1.1.22 LOWESTAND BEST BIDDER

150
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An adjective which, when modifying the word Work, refers to Work that is

unsatisfactory, faulty, or deficient, or does not conform to the Contract Documents,
or does not meet the requirements of any inspection, test, or approval referred to
in the Contract Documents, or has been damaged prior to Final Payment.



EXHIBIT "E"
GENERAL CONDITIONS

The lowest responsive, responsible Bidder

1.1.23 MOD|FtCATtON

A written amendment of the Contract Documents signed by both parties, and work
directives including but not limited to Change Orders and Field Orders. A
modification may only be issued after the effective date of the Agreement.

1.1.24 NOTICEOFAWARD

The written notice of the acceptance of the Bid from the City to the Lowest and
Best Bidder.

1.1.25 NOTICE TO PROCEED

1.1.26 oWNER

The City of Fort Pierce: The Owner.

1.1.27 PAYMENT BOND

The security furnished by the Contractor and its Surety in the form contained in the
Contract Documents as a guarantee that the Contractor will pay in full all bills.

1,,1 ,28 PERFORMANCE BOND

The Security furnished by the Contractor and its surety as a guarantee that the
Contractorwill perform all of its contractual obligations in accordance with the terms
of the Contract Documents; the covered amount of the Performance Bond is

separate and distinct from the covered amount of the Payment Bond.

1.1.29 REQUEST FOR INFORMATION

Contractor's inquiries for information shall be submitted to the City Engineer's
or Project Manager's, as designated by the City Manager.

1.1.30 ENGINEERING INSPECTOR

The authorized representative of the City Engineer's or Project Manager's, as
designated by the City Manager who is assigned to the site inspection or any
part thereof.

1.1 .31 SAMPLE

151
Bid No 2024-016

Written communication issued by the City to the Contractor authorizing him to
proceed with the Work and establishing the date of commencement of the Work.

Exhibit E - General Conditions



Samples are physical examples or work including, but not limited to, the following
items: Partial sections of manufactured or fabricated work, small cuts or containers
of materials, complete units of repetitively-used materials; Swatches showing color,
texture, and pattern, color range sets, or units of work to be used for independent
inspection and testing.

1.1.32 SHOP DRAWINGS

All drawings, diagrams, illustrations, brochures, schedules, and other data which
are prepared by the Contractor or for the Contractor to demonstrate how the
Contractor specifically intends to comply with the Contract Documents.

1.1.33 SPECIFICATIONS

Those portions of the Contract Documents consisting of written or graphic technical
descriptions of materials, equipment, construction systems, standards and
workmanship as applied to the Work and certain administrative details applicable
there.

1.1.34 SPECIAL SUPPLEMENTAL CONDITIONS

Modifications, additions, or deletions to the General Conditions

.1 .1.35 WORD DEFINITIONS

1 . Unless other expressly stated, wherever in the Contract Documents the
word "approved," "reviewed," "acceptable," "satisfactory," "directed,"
"required," "permitted," "ordered," "designated," "prescribed," or words of like
import are used, it shall be understood that the action required, reference, or
determination rests solely with the City Engineer's or Project Manager's, as
designated by the City Manager or his duly authorized representative.

2. Unless otherwise expressly stated, wherever in the Contract Documents
the words "as shown" or "as indicated" or words of like import are used, they
shall mean as shown or as indicated on the drawings.

3. Unless otherwise expressly stated, wherever in the Contract Documents the
word "provide'' is used, it shall mean furnished and installed in place, complete and

tested.

4. Wherever the word "Product" is used in these Contract Documents, it

shall refer to materials, systems, and equipment provided by Contractor.

5. The term "Project Manual" as used in these Contract Documents includes
Bidding Requirements, Conditions of the Contract, and Specifications.

1.2 EXECUTION, CORRELATION, AND INTENT
152
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1.2.1 The Contract Documents shall be signed in not less than duplicate by the
City and the Contractor.

1 .2.2 By executing the Contract, the Contractor represents that he has visited the
site, familiarized himself with the local conditions under which the Work is to be

performed, and correlated his observations with the requirements of the Contract
Documents.

1.2.3 The intent of the Contract Documents is to include all items necessary for
the proper execution and completion of the Work. The Contract Documents are
complementary, and what is required by any one shall be as binding as if required
by all. Work not covered in the Contract Documents will not be required unless it
is consistent therewith and is reasonable inferable there from as being necessary
to produce the intended results. Words and abbreviations which have well- known
technical or trade meanings are used in the Contract Documents in accordance
with such recognized meanings.

1.2.4 The organization of the Specifications into divisions, sections, and articles
and the arrangement of drawings shall not control the Contractor in dividing the
Work among Subcontractors or in establishing the extent of Work to be performed
by any trade.

,1 ,3 OWNERSHIP AND USE OF DOCUMENTS

1.3.1 All Drawings, Specifications, and copies thereof furnished by the City are

and shall remain the property of the City, to be used only with respect to this Project
and not to be used on any other project. With the exception of one contract set for
each party to the Contract, such documents are to be returned or suitably
accounted for to the City on request at the completion of the Work. Submission or
distribution to meet officlal regulatory requirements or for other purposes in

connection with the Project is not to be construed as publication in derogation of
the City Engineer's or Project Manager's, as designated by the City Manager's or
Project Manager's, as designated by the City Manager, common law copyright or
other reserved rights.

SECTION 2 - THE CITY ENGINEER'S OR PROJECT MANAGER'S,
AS DESIGNATED BY THE CITY MANAGER

2.1 The City Engineer's or Project Manager's, as designated by the City Manager
or his designee is the person authorized by the City
Manager to oversee implementation of the Contract Documents.

2.2 The City Engineer's or Project Manager's, as designated by the City Manager
or Project Manager, as designated by the city Manager will visit the site at intervals
to check the quality or quantity of the Work. The City Engineer's or Project
Manager's, as designated by the City Manager or designee will not be responsible
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for and will not have control or charge of construction means, methods, techniques,
sequences, or procedures, or for safety precautions and programs in connection
with the Work, and he will not be responsible for the CONTRACTOR'S failure to
carry out the Work in accordance with the Contract Documents. The City Engineer's
or Project Manager's, as designated by the City Manager or designee will not be
responsible for or have control or charge over the acts or omissions of the
Contractor, Subcontractors, or any of their agents or employees, or any other
persons performing any of the Work. The City Engineer's or Project Manager's, as
designated by the City Manager or designee shall at all times have access to the
Work wherever it is in preparation and progress. The Contractor shall provide
facilities for such access so the City Engineer's or Project Manager's, as designated
by the City Manager or designee may perform his functions under the Contract
Documents.

2.3 The City Engineer's or Project Manager's, as designated by the City Manager
will render interpretations necessary for the proper execution of progress of the
Work, with reasonable promptness and in accordance with any time limit agreed
upon. Either party to the Contract may make written request to the City Engineer's
or Project Manager's, as designated by the City Manager for such interpretations.

SECTION 3 . CITY

3.1 DEFINITION

3.1 .1 The City is the person or entity identified as such in the Owner-Contractor
Agreement and is referred to throughout the Contract Documents as if singular in
number and masculine in gender. The term Owner means the City or its authorized
representative.

3.2 INFORMATION AND SERVICES REQUIRED OF THE OWNER

3.2.1 The City shall furnish legal limitations for the site of the Project.

3.2.2 Except as provided in Subparagraph 4.7.1 and elsewhere in the Contract
and Contract Documents, the City shall secure and pay for necessary approvals,
easements, assessments, and charges required for the construction, use, or
occupancy of permanent structures or for permanent changes in existing facilities

3.2.3 lnformation or services under the City's control shall be furnished by the
City with reasonable promptness to avoid delay in the orderly progress of the Work.

3.2.4 Six sets of contract drawings will be furnished to the Contractor free of
charge for execution of the Work. Additional sets of documents required by the
Contractor will be made available upon payment by Contractor of costs of
reproduction.
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3.3. CIry'S RIGHT TO STOP THE WORK

3.3.1 Termination of work shall be in compliance with the Contract Articles 8,10,
14, 15, 16, and 17, and the Contract Documents.

3,4 CITY'S RIGHT TO CARRY OUT THE WORK

3.4.1 lf the Contractor defaults or neglects to carry out the Work in accordance
with the Agreement or Contract Documents, then the City shall have the right to carry
out the Work in accordance with the Contract and Sections 8, 14, 1 5, and 16, and as
noted in the Agreement and Contract Documents.

SECTION 4 - CONTRACTOR

4.1 DEFINITION

4.1.1 The Contractor is the person or entity identified as such in the Owner-
Contractor Agreement and is referred to throughout the Contract Documents as if
singular in number and masculine in gender. The term Contractor means the
Contractor or his authorized representative.

4.2 REVIEW OF CONTRACT DOCUMENTS

4.2.1 fhe Contractor shall carefully study and compare the Contract Documents
and shall at once report to the Engineer any error, inconsistency or omission he

may discover. The Contractor shall not be liable to the City or the City Engineer's
or Project Manager's, as designated by the City Manager for any damage resulting
from such errors, inconsistencies or omissions in the Contract Documents. The
Contractor shall perform no portion of the Work at any time without Contract
Documents or, where requlred, approved Shop Drawings, Product Data, or
Samples for such portion of the Work.

4.3 SUPERVISION AND CONSTRUCTION PROCEDURES

4.3.1 The Contractor shall supervise and direct the Work, using his best skill and

attention. He shall be solely responsible for all construction means' methods,
techniques, sequences and procedures and for coordinating all portions of the
Work under the Contract.

Exhibit E - General Conditions
155

EXHIBIT "E"
GENERAL CONDITIONS

3.2.5 The foregoing are in addition to other duties and responsibilities of the City
enumerated herein and especially those in respect to Work by City or by Separate
Contractors, Payments and Completion, and lnsurance in Sections 6, 9, and 11,

respectively.
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4.3.2 The Contractor shall be responsible to the Owner for the acts and omissions
of his employees, Subcontractors, and their agents and employees, and other
persons performing any of the Work under a contract with the Contractor.

4.3.3 The Contractorshall not be relieved from his obligations to perform the Work
in accordance with the Contract Documents either by the activities or duties of the
Engineer in his administration of the Contract, or by inspections, tests, or approvals
required or performed under ParagraphT.T by persons other than the Contractor.

4.4 LABOR AND MATERIALS

4.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall
provide and pay for all labor, materials, equipment, tools, construction equipment
and machinery, water, heat, utilities, transportation, and other facilities and
services necessary for proper execution and completion of the Work, whether
temporary or permanent and whether or not incorporated or to be incorporated in
Work.

4.4.2 The Contractor shall at all times enforce strict discipline and good order
among his employees and shall not employ anyone unskilled in the task assigned
to him.

4.5 WARRANry

4.5.1 The Contractor warrants to the City and the City Engineer's or Project
Manager's, as designated by the City Manager that all materials and equipment
furnished under this Contract will be new unless otherwise specified, and that all
Work will be of good quality, free from faults and defects, and in conformance with
the Contract Documents. All Work not conforming to these requirements may be

considered defective. lf required by the City Engineer's or Project Manager's, as
designated by the City Manager, the Contractor shall furnish satisfactory evidence
as to the kind and quality of materials and equipment. This warranty is not limited
by the provisions of Paragraph 13.2.

4,6 TAXES

4.6.1 Not applicable

4.7 PERMITS, FEES, AND NOTICES

4.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall
secure all City construction permits and secure all other permits and governmental
fees and licenses necessary for the proper execution and completion of the Work
which are customarily secured after execution of the Contract and which are legally
required prior to construction.
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4.7.2 The Contractor shall give all notices and comply with all laws, ordinances,
rules, regulations, and laMul orders of any public authority bearing on the
performance of the Work.

4.7 -3 When the Contractor observes that any of the Contract Documents are at
variance therewith in any respect, he shall promptly notify the City Engineer's or
Project Manager's, as designated by the City Manager in writing, and any
necessary changes shall be accomplished by appropriate Modification.

4.8 ALLOWANCES

4.8.1 Not applicable.

4.9 SUPERINTENDENT

4..10 PROGRESS SCHEDULE

4.10.1 The Contractor, within ten (10) days after Notice of Award, shall prepare
and submit an estimated progress schedule for the Work. The progress schedule
shall be related to the entire Project to the extent required by the Contract
Documents, and shall provide for expeditious and practicable execution of the
Work.

4.11 DOCUMENTS AND SAMPLES AT THE SITE

4.11.1 Contractor shall maintain on site one record copy of: Drawings,
Specifications, Addenda, Change Orders and other modifications to the Contract,
Reviewed Shop Drawings, Product Data, and Samples, Field Test Records,
lnspection Certificates, and Manufacturer's Certificates.

4.11.2 At the Contract closeout, deliver record documents and samples to the
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4.7.4 lI lhe Contractor performs any Work knowing it to be contrary to such laws,
ordinances, rules and regulations, and without such notice to the City Engineer's or
Project Manager's, as designated by the City Manager, he shall assume full
responsibility therefore and shall bear all costs attributable thereto.

4.9.1 The Contractor shall employ a competent superintendent and necessary
assistants who shall be in attendance at the project site during the progress of the
Work. The superintendent shall represent the Contractor, and all communications
given to the superintendent shall be binding as if given to the Contractor. lmportant
communications shall be confirmed in writing. Other communications shall be so
confirmed on written request in each case.

4.9.2 The Contractor shall provide the City Engineer's or Project Manager's, as
designated by the City Manager with the name of his Superintendent and the
location at which the Superintendent may be reached at all times.
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4,12 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES

4.12.1 After checking and verifying all field measurements and after complying
with applicable procedures specified in the General Requirements, Contractor shall
submit to City Engineer's or Project Manager's, as designated by the City Manager
for review and approval, in accordance with the accepted schedule of Shop
Drawing submissions and specific requirements of the Specifications, or for other
appropriate action if so indicated in the Supplementary Conditions, six copies of all
Shop Drawings which will bear a stamp or specific written indication that Contractor
has satisfied Contractor's responsibilities under the Contract Documents with
respect to the review of the submission. All submissions will be identified as City
Engineer's or Project Manager's, as designated by the City Manager may require.
The data shown on the Shop Drawings will be complete with respect to quantities,
dimensions, specified performance and design criteria, materials and similar data,
to enable City Engineer's or Project Manager's, as designated by the City Manager
to review the information as required.

4.12.2 Contractor shall also submit to City Engineer's or Project Manager's, as
designated by the City Manager for review and approval wlth such promptness as
to cause no delay in Work, all samples required by the Contract Documents. All
samples will have been checked by and accompanied by a specific written
indication that Contractor has satisfied Contractor's responsibilities under the
Contract Documents with respect to the review of the submission and will be
identified clearly as to material, supplier, and pertinent data such as catalog
numbers and the use for which intended.

4.12.3 Before submission of each shop drawing or sample, Contractor shall have
determined and verified all quantities, dimensions, specific performance criteria,
installation requirements, materials, catalog numbers and similar data with respect
thereto and reviewed or coordinated each shop drawing or sample with other shop
drawings and samples and with the requirements of the Work and the Contract
Docu ments.

4.12.4 At the time of each submission, Contractor shall give City Engineer's or
Project Manager's, as designated by the City Manager specific written notice of
each variation that shop drawings or samples may have from requirements of
Contract Documents, and, in addition, shall cause a specific notation to be made
on each shop drawing submitted to City Engineer's or Project Manager's, as
designated by the City Manager for review and approval of each such variation.

4.12.5 Cily Engineer's or Project Manager's, as designated by the City Manager
will review and take action within 14 calendar days of receipt of shop drawings and
samples, but City Engineer's or Project Manager's, as designated by the City
Manager's review and approval will be only for conformance with the design
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concept of the Project and for compliance with the information given in Contract
Documents and shall not extend to means, methods, techniques, sequences or
procedures of construction (except where a specific means, method, technique,
sequence or procedure of construction is indicated, in or required by the Contract
Documents) or to safety precautions or programs incident thereto. The review and
approval of a separate item as such will not indicate approval of the assembly in

which the item functions. Contractor shall make corrections required by the City
Engineer's or Project Manager's, as designated by the City Manager and shall
return the required number of corrected copies of shop drawings and submit as
required new samples for review and approval. Contractor shall direct specific
attention in writing to revisions other than the corrections called for by City
Engineer's or Project Manager's, as designated by the City Manager on previous
submittals.

4.12.6 Clty Engineer's or Project Manager's, as designated by the City Manager's
review and approval of shop drawings or samples shall not relieve Contractor from
responsibility for any variation from the requirements of the Contract Documents
unless Contractor has in writing called City Engineeis or Project Manager's, as
designated by the City Manager's attention to each such variation at the time of
submission as required by Subparagraph 4.12.3.1 and City Engineer's or Project
Manager's, as designated by the City Manager has given written approval of each
such variation by a specific written notation thereof incorporated in or a specific
written notation thereof incorporated in or accompanying the shop drawing or
sample approval; nor will any approval by City Engineer's or Project Manager's, as
designated by the City Manager relieve Contractor from responsibility for errors or
omissions in the shop drawings or from responsibility for having complied wlth the
provisions of Subparagraph 4.12.3.

4.12.7 Where a shop drawing or sample is required by the Specifications, any
related Work performed prior to City Engineer's or Project Manager's, as
designated by the City Manager's review and approval of the pertinent submission
will be the sole expense and responsibility of Contractor.

4.13 USE OF SITE

4.,14 CUTTING AND PATCHING OF WORK

Bid No 2024-016

4.13.1 The Contractor shall confine operations of the site to areas permitted by
law, ordinances, permits, Agreement, and the Contract Documents and shall not
unreasonably encumber the site with any materials or equipment.

4.14.1 The Contractor shall be responsible for all cutting, fitting or patching that
may be required to complete the Work or to make its several parts fit together
properly.

4.14.2 fhe Contractor shall not damage or endanger any portion of the Work or
the work of the City or any separate contractors by cutting, patching, or otherwise
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altering any work, or by excavation. The Contractor shall not cut or othemise alter
the work of the City or any separate contractor except with the written consent of
the City and of such separate contractor. The Contractor shall not unreasonably
withhold from City or any separate contractor his consent to cutting or otherwise
altering the Work.

4.,15 CLEANING UP

4.15.1 The Conkactor at all times shall keep the work site project free from
accumulation of waste materials or rubbish caused by his operations. At the
completion of the Work he shall remove all his waste materials and rubbish from
and about the Project as well as all his tools, construction equipment, machinery,
and surplus materials.

4.15.2 lf the Contractor fails to clean up at the completion of the Work, the City
may do so, and the cost thereof shall be charged to the Contractor.

4,17 ROYALTIES AND PATENTS

4.17.1 The Contractor shall pay all royalties and license fees. He shall defend all
suits or claims for infringement of any patent rights and shall save City harmless
from loss on account thereof except that City shall be responsible for all such loss
when a particular design process or the product of a particular manufacturer or
manufacturers is specified, but if the Contractor has reason to believe that the
design, process or product specified is an infringement of a patent, he shall be
responsible for such loss unless he promptly gives such information to City
Engineer's or Project Manager's, as designated by the City Manager.

4-18 INDEMNIFICATION
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4.16 COMMUNICATIONS

4.16.1 The Contractor shall forward all communications to the City through the
City
Engineer's or
Project
Manager's, as
designated by
the City
Manager.

4.18.1 The Contractor shall agree to indemnify and hold the City harmless
against any and all expenses and liabilities as per the Contract, to include
Articles 10 and 22, and all Contract Documents.



SECTION 5 . SUBCONTRACTORS

5.1 DEFINITION

5.1.1 A Subcontractor is a person or entity who has a direct contract with the
Contractor to perform any of the Work at the site. The term Subcontractor is

referred to throughout the Contract Documents as if singular in number and
masculine in gender and means a Subcontractor or his authorized representative.
The term Subcontractor does not include any separate contractor or his
subcontractors.

5.1.2 A Subcontractor is a person or entity who has a direct or indirect contract
with a Subcontractor to perform any of the Work at the site. The term Sub-
subcontractor is referred to throughout the Contract Documents as if singular in

number and masculine in gender and means a Sub-subcontractor or an authorized
representative thereof.

5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR
PORTIONS OF THE WORK.

5.2.1 Shall comply with the Contract, to include Article 12 and the Contract
Docu ments.

SECTION 6 . WORK BY CITY

6.1 CITY'S RIGHT TO PERFORM WORK AND TO AWARD SEPARATE
CONTRACTS

6.1.1 The City reserves the right to perform work related to the Project with his
own forces, and to award separate contracts in connection with other portions of
the Project or other work on the site under these or similar Conditions of the

Contract. lf the Contractor claims that delay or additional cost is involved because
of such action by the City, he shall make such claim as provided elsewhere in the
Contract Documents.

6.1 .2 When separate contracts are awarded for different portions of the Project
or other work on the site, the term Contractor in the Contract Documents in each
case shall mean the Contractor who executes each separate Owner-Contractor
Ag reement.

6.2 MUTUAL RESPONSIBILITY
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6.2.1 The Contractor shall afford the City and separate contractors' reasonable
opportunity for the introduction and storage of their materials and equipment and
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the execution of their work and shall connect and coordinate his Work with theirs
as required by the Contract Documents.

6.2.2 lf any part of the Contractor's Work depends for proper execution or results
upon the work of the City or any separate contractor, the Contractor shall, prior to
proceeding with the Work, promptly report to the City Engineer's or Project
Manager's, as designated by the City Manager any apparent discrepancies or
defects in such other work that render it unsuitable for such proper execution and
results. Failure of the Contractor so to report shall constitute an acceptance of the
City's or separate contractors' work as fit and proper to receive his Work, except
as to defects which may subsequently become apparent in such work by others.

6.2.3 Any costs caused by defective or ill{imed work shall be borne by the party
responsible therefore. No time extensions will be granted due to ill-timed work or
any other reasons.

6.2.4 Should the Contractor wrongfully cause damage to the work or property of
the City, or to other work on the site, the Contractor shall promptly remedy such
damage as provided in Subparagraph 10.2.5.

6.2.5 Should the Contractor wrongfully cause damage to the work or property of
any separate contractor, the Contractor shall upon due notice promptly attempt to
settle with such other contractor by agreement, or otherwise to resolve the dispute.
lf such separate contractor sues or initiates an arbitration proceeding against the
City on account of any damage alleged to have been caused by the Contractor,
the City shall notify the Contractor who shall defend such proceedings at the City's
expense, and if any judgment or award against the City arises there from, the
Contractor shall pay or satisfy it and shall reimburse the City for all attorneys'fees
and court or arbitration costs which the City has incurred. Regardless of the
outcome, the Contractor will pay all expenses.

6.3 CITY'S RIGHT TO CLEAN UP

6.3.1 lf a dispute arises between the Contractor and separate contractors as to
their responsibility for cleaning up as required by Section 4.15, the City may
clean up and charge the cost thereof to the Contractors as the City Engineer's
or Project Manager's, as designated by the City Manager shall determine to be
just.

SECTION 7 - MISCELLANEOUS PROVISIONS

7.1 Governing Law

7.1 .1 The Contractor shall be governed by the law of the place where the project
is located.
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7,2 SUCCESSORS

7.2i fhe City and the Contractor each binds himself, his partners, successors,
assigns and legal representatives to the other party hereto and to the partners,
successors, assigns and legal representatives of such other party in respect to all
covenants, agreements and obligations contained in the Contract Documents.
Neither party to the Contract shall assign the Contract or sublet it as a whole
without the written consent of the other, nor shall the Contractor assign any monies
due or to become due to him hereunder, without the previous written consent of
the City.

7.3.1 Written notice shall be deemed to have been duly served if delivered in
person to the individual or member of the firm or entity or to an officer of the
corporation for whom it was intended, or if last delivered at or sent by registered or
certified mail to the last business address known to him who gives the notice.

7.4 CLAIMS FOR DAMAGE

7.4.1 All claims by the Contractor shall be in accordance with Article 11 of the
Contract Agreement.

7,5 PERFORMANCE AND PAYMENT BOND

7.5.1 Contractor shall furnish a Performance Bond and a Payment Bond on the
forms provided as part of the Contract Documents each in an amount as required
by the Contract Documents as security for the faithful performance and payment
of all Contractor's obligations under the Contract Documents. Contractor shall also
furnish such other Bonds as are required by the Special Supplementary

Conditions. All Bonds shall be in the forms prescribed by the bidding documents
or Special Supplementary Conditions and be executed by such Sureties as are
licensed to conduct business in the state where the Project is located, and, except
as otherwise provided by law, are named in the current list of "Companies Holding
Certificates of City as Acceptable Sureties on Federal Bonds and as Acceptable
Reinsuring Companies" as published in Circular 570 (amended) by the Audit Staff
Bureau of Accounts, U. S. Treasury Department. All Bonds signed by an agent
must be accompanied by a certified copy of the authority to act.

7 .5.2 lf lhe Surety on any Bond furnished by Contractor is declared a bankrupt or
becomes insolvent or its right to do business is terminated in any state where any
part of the Project is located or it ceases to meet the requirements of Paragraph
7.5.1, Contractor shall within five (5) days thereafter substitute another Bond and
Surety, both of which shall be acceptable to City.
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7.6 RIGHTS AND REMEDIES

7.6.1 The duties and obligations imposed by the Contract Documents and the
rights and remedies available hereunder shall be in addition to and not a limitation
of any duties, obligations, rights and remedies otherwise imposed or available by
law.

7.7 TESTS
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7.6.2 No action or failure to act by the City, Engineer, or Contractor shall constitute
a waiver of any right or duty afforded any of them under the Contract, nor shall any
such action or failure to act constitute an approval of or acquiescence in any breach
hereunder, except as may be specifically agreed in writing.

7.7.1 When the Contract Documents, laws, ordinances, rules, regulations or
orders of any public agency having jurisdiction require any portion of the Work to
be inspected, tested or approved, the Contractor shall give the City Engineer's or
Project Manager's, as designated by the City Managertimely notice of its readiness
so the City Engineer's or Project Manager's, as designated by the City Manager
may observe, provide or instruct such inspection, testing or approval. The
Contractor shall bear all costs of such inspections, tests or approvals conducted by
public agency other than City. Unless otherwise provided, the City shall bear all
costs of other inspections, tests or approvals. The City shall pay for soils,
compaction, and other testing required by the Contract Documents, to assure
compliance with plans and specifications, and the Contractor shall pay for all
required retests.

7.7.2 lf lhe Engineer determines that any Work requires special inspection, testing,
or approval which Paragraph 7.7.1 does not include, he will instruct the Contractor
to order such special instruction, testing or approval, and the Contractor shall give

notice as provided in Paragraph 7.7.1 . lf such special inspection or testing reveals
a failure of the Work to comply with the requirements of the Contract Documents,
the Contractor shall bear all costs thereof, including compensation for the City's

additional services made necessary by such failure; otherwise the City shall bear
such costs, and an appropriate Change Order shall be issued.

7.7.3 Required certificates of inspection, testing or approval from public agencies
having jurisdiction over the Project shall be secured by the Contractor and promptly

delivered by him to the City Engineer's or Project Manager's, as designated by the
City Manager.
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SECTION 8 - TIME

8.1 DEFINITIONS

8.1.1 Unless otherwise provided, the Contract Time is the period of time allotted
in the Contract Documents for Completion of the Work as defined in Subparagraph
8.1.3, including authorized adjustments thereto.

8.1 .2 The date of commencement of the Work is the date established in a Notice
to Proceed for each project. lf there is no notice to proceed, it shall be the date of
the Owner-Contractor Agreement or such other date as may be established
therein.

8.1 .3 The Date of Completion of the Work is the Date certified by the City Engineer's
or Project Manager's, as designated by the City Manager when construction is

complete, in accordance with the Contract Documents.

8.1.4 The term day as used in the Contract Documents shall mean calendar day
unless otherwise specifically designated.

8.2 PROGRESS AND COMPLETION

8.2.1 All time limits stated in the Contract Documents are of the essence of the
Contract.

8.2.2 The Contractor shall begin the work on the date of commencement as
defined in Subparagraph 8.1.2. He shall carry the Work forward expeditiously with
adequate forces and shall achieve Completion within the Contract Time.

8.3 DELAYS AND EXTENSIONS OF TIME
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8.3.1 lf the Contractor is delayed at any time in the progress of the Work by any
act or neglect of the City or the City Engineer's or Project Manager's, as designated
by the City Manager, or by any employee of either, or by any separate contractor
employed by the City, or by changes ordered in the Work, or by labor disputes, fire,

unusual delay in transportation, adverse weather conditions not reasonably
anticipatable, unavoidable casualties, or any causes beyond the Contractor's
control, or by delay authorized by the City pending arbitration, or by any other
cause which the City Engineer's or Project Manager's, as designated by the City
Manager determines may justify the delay, then the Contract Time shall be

extended by Change Order for such reasonable time as the City Engineer's or
Project Manager's, as designated by the City Manager may determine.

8.3.2 Any claim for extension of time shall be made in writing to the City Engineer's
or Project Manager's, as designated by the City Manager not more than twentv (20)

davs after the commencement of the delav. ln the case of a continuing delay only
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one claim is necessary. The Contractor shall provide an estimate of the probable
effect of such delay on the progress of the Work.

8.3.3 lf no agreement is made stating the dates upon which interpretations as
provided in Subparagraph 8.3.1 shall be furnished, then no claim for delay shall be
allowed on account of failure to furnish such interpretations until fifteen (15) days
after written request is made for them, and not then unless such claim is
reasonable.

8.3.4 This Paragraph 8.3 does not exclude the recovery of damages for delay by
either party under other provisions of the Agreement or Contract Documents.

9.1 .1 The Contract Sum for each project is the sum stated in the project's Notice
to Proceed, including authorized adjustments thereto, is the total amount payable
by the City to the Contractor for the performance of the Work under the Contract
Documents.

9.2.1 Ten (10) days before the first Application for Payment, the City shall submit
to the Contractor a schedule of values allocated to the various portions of the Work,
in accordance with the Agreement, prepared in such form and supported by such
data to substantiate its accuracy. This schedule shall be used only as a basis for
the Contractor's Applications for Periodic Payments.

9.3 APPLICATIONS FOR PAYMENT

9.3.1 At least ten (10) days before the date for each progress payment established
in the City-Contractor Agreement, the Contractor shall submit to the City and City
Engineer's or Project Manager's, as designated by the City Manager an itemized
and completed Application for Payment, notarized, supported by such data
substantiating the Contractor's right to payment as the City or the City Engineer's or
Project Manager's, as designated by the City Manager may require, and reflecting
retainage, if any, as provided elsewhere in the Contract Documents.

9.3.1.1 Until Completion of theWorkthe Citywill pay ninety-five percent (95%) of
the amount due the Contractor on account of progress payments. At Completion
and Final Acceptance of the Work by the City Engineer's or Project Manager's, as
designated by the City Manager, the City shall pay the retainage, less such amount
as the City Engineer's or Project Manager's, as designated by the City Manager
shall determine for all incomplete Work, unsettled claims and penalties as provided

in the Contract Documents.
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SECTION 9 - PAYMENTS AND COMPLETION

9.1 CONTRACTSUM
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9.4 CERTIFICATES FOR PAYMENT

9.4.1 The City Engineer's or Project Manager's, as designated by the City
Manager will, within ten (10) days after the receipt of the Contractor's Application
for Payment, either approve the application for payment to the Owner, with a copy
to the Contractor, for such amount as the City Engineer's or Project Manager's, as
designated by the City Manager determines is properly due, or notify the Contractor
in writing his reasons for withholding a Certificate as provided in Subparagraph
9.6.1 .

9.4.2 The approval of the Application for Payment will constitute only a
presentation by the City, based on the City Engineer's or Project Manager's, as
designated by the City Manager's observations at the site as provided in
Subparagraph 2.1 .2 and the data comprising the Application for Payment that the
Work has progressed to the point indicated; that to the best of his knowledge,
Information and belief, the quality of the Work is in accordance with the Contract
Documents (subiect to an evaluation of the Work for conformance with the Contract
Documents upon Completion. to the results of anv subsequent tests required by or
performed under the Contract Documents to minor deviations from the Contract
Documents correctable prior to completion, and to anv specific ualifications stated
in his Cert ificate): and that the Contractor is entitled to payment in the amount
certified. However, by issuing a Certificate for Payment, the City Engineer's or
Project Manager's, as designated by the City Manager shall not thereby be
deemed to represent that he has made exhaustive or continuous on-site
inspections to check the quality or quantity of the Work to relieve the Contractor of
his responsibilities specified in the Agreement or that he has reviewed the
construction means, methods, techniques, sequences or procedures, or that he has
made any examination to ascertain how or for what purpose the Contractor has
used the monies previously paid on account of the Contract Sum.

9.5 PROGRESS PAYMENTS

9.5.1 After the City Engineer's or Project Manager's, as designated by the City
Manager has approved the complete Application for Payment, the City shall make
payment in accordance with Article 6 of identified in the Agreement.

9.5.2 The Contractor shall promptly pay each Subcontractor upon receipt of each
payment from the Owner, out of the amount paid to the Contractor on account of
such Subcontractor's Work, the amount to which said Subcontractor is entitled,
reflecting the percentage actually retained, if any, from payments to the Contractor
on account of such Subcontractor's Work. The Contractor shall, by an appropriate
agreement with each Subcontractor, require each Subcontractor to make
payments to his Sub-subcontractors in a similar manner.

9.5.3 The City Engineer's or Project Manager's, as designated by the City
Manager may, on request and at his direction, furnish to any Subcontractor
information regarding the percentages of completion or the amounts applied for by
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the Contractor and the action taken thereon by the City Engineer's or Project
Manager's, as designated by the City Manager on account of Work done by such
Subcontractor.

9.5.4 Neither the City nor the City Engineer's or Project Manager's, as designated
by the City Manager shall have any obligation to pay or to see to the payment of
any monies to any Subcontractor except as may otherwise be required by law.

9.5.5 No approval for a progress payment, nor any progress payment, nor any
partial or entire use or occupancy of the Project by the City, shall constitute an
acceptance of any Work not in accordance with the Contract Documents.

9.5.6 Ng aooroval fg[ a pfegJcss payln$l shall be aooroved orior !e Citv
Enoineer's or Proiect Manaoer's. as desionated bv the City Manaoer receivino
Partial Releases E[ Liens aoolicable lg orevious pavments received @
Contractor.

9.6 PAYMENTS WITHHELD

9.6.1 The City Engineer's or Project Manager's, as designated bythe City Manager
may decline to approve payment and may withhold it in whole or in part, to the
extent necessary reasonably to protect the City, if in his opinion he is unable to
make representations to the City as provided in Subparagraph9.4.2. lf the City
Engineer's or Project Manager's, as designated by the City Manager is unable to
make representations to the City as provided in Paragraph 9.4.2 and to certify
payment in the amount of the Application, he will notify the Contractor as provided
in Subparagraph 9.4.1. lf the Contractor and the City Engineer's or Project
Manager's, as designated by the City Manager cannot agree on a revised amount,
the City Engineer's or Project Manager's, as designated by the City Manager will
promptly approve the payment for the amount for which he is able to make such
representations to the City. The City Engineer's or Project Manager's, as
deslgnated by the City Manager also may decline to approve payment or, because
of subsequently discovered evidence or subsequent observations, he may nullify
the whole or any part of any approval for payment previously issued, to such extent
as may be necessary in his opinion to protect the City from loss because of:

1. Defective Work not remedied; or

2. Third party claims filed or reasonable evidence indicating probable filing of
such claims, such as Notice; or

3. Failure of the Contractor to make payments properly to Subcontractors for
labor, materials or equipment. City Engineer's or Project Manager's, as
designated by the City Manager may request Partial Releases of Liens prior

to payment; or
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4. Reasonable evidence that the Work cannot be completed for the unpaid
balance of the Contract Sum; or

5. Damage to the City or other contractor; or

6. Reasonable evidence that the Work will not be completed within the
Contract Time; or

9,7 "ELIMINATED"

9.8.1 Upon receipt of written notice that the Work is ready for final inspection and
acceptance and upon receipt of a final Application for Payment, the City Engineer's
or Project Manager's, as designated by the City Manager will make such inspection
and, when he finds the Work acceptable under the Contract Documents and the
Conkact fully performed, will promptly approve the Application for Payment, stating
that to the best of his knowledge, information and belief, and on the basis of his
observations and inspections, the work has been completed in accordance with the
terms and conditions of the Contract Documents and that the entire balance found
to be due the Contractor and noted in said approval is due and payable. The City
Engineer's or Project Manager's, as designated by the City Manager's final
approval for payment will constitute a further representation that the conditions
precedent to the Contractor's being entitled to final payment as set forth in the
Agreement and Contract Documents have been fulfilled and the Contractor has met
the requirements of the Agreement and Contract Documents.

9.8.2 Neither the final payment nor the remaining retained percentage shall
become due until the Contractor submits to the City Engineer's or Project
Manager's, as designated by the City Manager: (1) an affidavit that all payrolls, bills
for materials and equipment, and other indebtedness connected with the Work for
which the Owner or his property might in any way be responsible, have been paid

or otherwise satisfied; (2) consent of surety, if any, to final payment; and (3) other
data establishing payment or satisfaction of all such obligations, such as receipts,
releases and waivers of liens arising out of the Contract, to the extent and in such
form as may be designated by the City. lJ a4y Subcontractor, sub-subcontractor
material man or laborer refuses to furnish a release, or waiver. required by the
Citv, the Contractor mav furnish g bond satisfactory to the Citv, to indemnifv him

aqainst anv such lien City may withhold all sums reasonably necessary for the
claims of subcontractors, sub- subcontractors, material men, laborers or other who
have asserted any claims, even if based upon purported additions, extras, or
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unexecuted change orders, which sums shall include interest, costs and reasonably
anticipated attorneys'fee. lf any claim remains unsatisfied after all payments are
made, the Contractor shall refund to the City all monies that the latter may be
compelled to pay in discharging such lien, including interest, all costs, and
reasonable attorneys' fee.

9.8.3 The making of final payment shall constitute a waiver of all claims by the
City except those arising from:

1. Unsettled liens, claims or notices of any kind by subcontractors, sub-
subcontractors, material men, and laborers; or

2. Faulty or defective Work appearing after Substantial Completion; or

3. Failure of the Work to comply with the requirements of the Contract
Documents; or

4. Terms of any special warranties required by the Contract Documents.

9.8.4 The acceptance of final payment shall constitute a waiver of all claims by
the Contractor except those previously made in writing and identified by the
Contractor as unsettled at the time of the final Application for Payment. By
acceptance thereof, Contractor agrees to cooperate with City in disposing of any
and all remaining claims of subcontractors, sub-subcontractors, material men, and
laborers, and shall indemnify and hold harmless City from all such claims, including
attorneys'fees, trial and appellate, and costs and expenses.

SECTION 10. PROTECTION OF PERSONS AND PROPERTY

,10.1 SAFEry PRECAUTIONS AND PROGRAMS

10.1.1 The Contractor shall be responsible for initiating, maintaining and
supervising all safety precautions and programs in connection with the Work

10.2 SAFETY OF PERSONS AND PROPERry

10.2.1 The Contractor shall take all reasonable precautions for the safety of, and
shall provide all reasonable protection to prevent damage, injury or loss to:

1. All employees on the Work and all other persons who may be affected
thereby;

2. All the Work, and all materials and equipment to be incorporated therein,
whether in storage on or off the site, under the care, custody or control of the
Contractor or any of his Subcontractors or Sub-subcontractors; and

3. Other property at the site or adjacent thereto, including trees, shrubs, lawns,
walks, pavements, roadways, structures and utilities not designated for removal,
relocation or replacement in the course of construction.
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10.2.2 fhe Contractor shall give all notices and comply with all applicable laws,
ordinances, rules, regulations and lawful orders of any public authority bearing on
the safety of persons or property or their protection from damage, injury or loss.

10.2.3 The Contractor shall erect and maintain, as required by existing conditions
and progress of the Work, all reasonable safeguards for safety and protection,
including posting danger signs and other warnings against hazards, promulgating
safety regulations and notifying owners and users of adjacent utilities. Without
limiting the generality of the foregoing, the Contractor's ladders, scaffolds, lifts and
other equipment, and those portions of the Contractor's work and temporary work
which are utilized by the City and the City Engineer's or Project Manager's, as
designated by the City Manager and their employees in the observation of
construction shall comply with all applicable laws, ordinances, rules, regulations,
standards and orders of any public authority having jurisdiction for the safety of
persons or property.

10.2.4 When the use or storage of explosives or other hazardous materials or
equipment is necessary for the execution of the Work, the Contractor shall exercise
the utmost care and shall carry on such activities under the supervision of properly
qualified personnel.

10.2.5 The Contractor shall promptly remedy all damage or loss to any property
referred to in Paragraph 10.2, caused in whole or in part by the Contractor, any
Subcontractor, any Sub-subcontractor, or anyone directly or indirectly employed by
any of them, or by anyone for whose acts any of them may be liable and for which
the Contractor is responsible, except damage or loss attributable to the acts or
omissions of the Owner or City Engineer's or Project Manager's, as designated by
the City Manager or anyone directly or indirectly employed by either of them, or by
anyone for whose acts either of them may be liable, and not attributable to the fault
or negligence of the Contractor. The foregoing obligations of the Contractor are in
addition to his obligations under the Agreement and the Contract Documents.

10.2.6 The Contractor shall designate a responsible member of his organization
at the site whose duty shall be the prevention of accidents. This person shall be
the Contractor's superintendent unless otherwise designated by the Contractor in
writing to the City and the City Engineer's or Project Manager's, as designated by
the City Manager.

10.2.7 The Contractor shall not load or permit any part of the Work to be loaded
so as to endanger its safety-

10,3 EMERGENCIES

10.3.1 ln any emergency affecting the safety of persons or property, the
Contractor shall act, at his discretion, to prevent threatened damage, injury or loss.
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Any additional compensation or extension of time claimed by the Contractor on
account of emergency work shall be determined as provided in Section 12 for
Changes in the Work.

10.4 CITY ENGINEER'S OR PROJECT MANAGER'S, AS DESIGNATED BY THE
CIry MANAGER'S STATUS

10.4.1 Without limiting the generality of Subparagraphs 2.2 and 2.3, the City
Engineer's or Project Manager's, as designated by the City Managerwill not inspect
or be responsible for the Contractor's compliance with the requirements of this
Section '10.

SECTION 11 - INSURANCE
(sEE CONTRACT DOCUMENTS - ARTTCLE 17)

SECTION 12 - CHANGES IN THE WORK

12,1 CHANGE ORDERS

12.1 .1 A Change Order is a written order to the Contractor signed by the City
Engineer's or Project Manager's, as designated by the City Manager, issued after
execution of the Contract, authorizing a change in the Work or an adjustment in the
Contract Sum or the Contract Time. The Contract Sum and the Contract Time
may be changed only by Change Order. A Change Order signed by the Contractor
indicates his agreement therewith, including the adjustment in the Contract Sum or
the Contract Time.

12.1.2 The City, without invalidating the Contract, may order changes in the Work
within the general scope of the Contract consisting of additions, deletions or other
revisions, the Contract Sum and the Contract Time being adjusted accordingly. All
such changes in the Work shall be authorized by Change Order, and shall be
performed under the applicable conditions of the Contract Documents.

12.1.3 The cost or credit to the City resulting from a change in the Work shall be
determined in one or more of the following ways:

1. By mutual acceptance of a lump sum properly itemized and supported by
sufficient substantiating data to permit evaluation;

2. By unit prices stated in the Contract Documents or subsequently agreed
upon;

3. By cost to be determined in a manner agreed upon by the parties and a
mutually acceptable fixed or percentage fee.

12.2 CONCEALED CONDITIONS
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12.2.1 Should concealed conditions encountered in the performance of the Work
below the surface of the ground differing materially from those ordinarily
encountered and generally recognized as inherent in work of the character
provided for in this Contract be encountered, the Contract Sum may be equitably
adjusted by Change Order upon claim by either party made within twenty (20) days
after the first observance of the conditions.

12.3.1 lf the Contractor wishes to make a claim for an increase in the Contract
Sum, he shall give the City Engineer's or Project Manager's, as designated by the
City Manager written notice thereof within twentv €Q) davs after the occurrence of
the event giving rise to such claim. This notice shall be given by the Contractor
before proceeding to execute the Work, except in an emergency endangering life

or property in which case the Contractor shall precede in accordance with
Paragraph 10.3. No such claim shall be valid unless so made. lf the Owner and
the Contractor cannot agree on the amount of the adjustment in the Contract Sum,
it shall be determined by the City Engineer's or Project Manager's, as designated
by the City Manager. Any change in the Contract Sum resulting from such claim
shall be authorized by Change Order.

12.3.2 lf the Contractor claims that additional cost is involved because of, but not
limited to: (1) any wriften interpretation pursuantto Subparagraph 2.3; (2) any order
by the City to stop the Work pursuant to Paragraph 3.3 where the Contractor was
not at fault; (3) any written order for a minor change in the Work issued pursuant
to Paragraph 12.4: or (4) failure of payment by the City pursuant to Paragraph 9.7,
the Contractor shall make such claim as provided in Paragraph
12.3.1.

12.4.1 The City Engineer's or Project Manager's, as designated by the City
Manager will have authority to order minor changes in the Work not involving an
adjustment in the Contract Sum or an extension of the Contract Time and not
inconsistent with the intent of the Contract Documents. Such changes shall be

effected by written order (field ordeQ, and shall be binding on the Owner and the
Contractor. The Contractor shall carry out such written orders promptly.

SECTION 13 - UNCOVERING AND CORRECTION OF WORK

13.1 UNCOVERING OF WORK

13.1.1 lf any portion of the Work should be covered contrary to the request of the
City Engineer's or Project Manager's, as designated by the City Manager or to

173
Exhibit E - General Conditions Bid No.2024-016

12.3 CLAIMS FOR ADDITIONAL COST

12.4 MINOR CHANGES IN THE WORK



13.1 .2 lf any other portion of the Work has been covered which the City Engineer's
or Project Manager's, as designated by the City Manager has not specifically
requested or required to observe prior to being covered, the
City Engineer's or Project Manager's, as designated by the City Manager may
request to see such Work and it shall be uncovered by the Conkactor. lf such
Work be found in accordance with the Contract Documents, the cost of uncovering
and replacement shall, by appropriate Change Order, be charged to the City. lf
such Work be found not in accordance with the Contract Documents, the
Contractor shall pay such costs unless it is found that this condition was caused by
the City or a separate contractor as provided in Section 6, in which event the City
shall be responsible for the payment of such costs.

13.2 CORRECTION OF WORK

13.2.1 The Contractor shall promptly correct allWork rejected bytheCity Engineer's
or Project Manager's, as designated by the City Manager as defective or as failing
to conform to the Contract Documents whether or not fabricated, installed or
completed. The Contractor shall bear all costs of correcting such rejected Work,
including compensation forthe City Engineer's or Project Manager's, as designated
by the City Manager or his designee's additional services and inspections made
necessary thereby.

13.2.2 lf , within one year after the Date of Completion of the Work or designated
portion thereof or within one year after acceptance by the City of designated Work
or within such longer period of time as may be prescribed by law or by the terms of
any applicable special warranty required by the Contract Documents, any of the
Work is found to be defective or not in accordance with the Contract Documents,
the Contractor shall correct it promptly after receipt of a written notice from the City
to do so unless the City has previously given the Contractor a written acceptance
of such condition. This obligation shall survive termination of the Contract. The
City shall give such notice promptly after discovery of the condition.

13.2.3 The Contractor shall remove from the site all portions of the Work which
are defective or non-conforming and which have not been corrected under
Subparagraphs 4.5.1, 13.2.1 , and 13.2.2, unless removal is waived by the City.

13.2.4 lf the Contractor fails to correct defective or non- conforming Work as
provided in Subparagraphs 4.5.1, 13.2.1, and 13.2.2, lhe City may correct it in
accordance with Paragraph 3.4.

13.2.5 lf the Contractor does not proceed with the correction of such defective or
non-conforming Work within a reasonable time fixed by written notice from the City
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requirements specifically expressed in the Conkact Documents, it must, if required
by the City Engineer's or Project Manager's, as designated by the City Manager,
be uncovered for his observation and shall be replaced at the Contractor's
expense.
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Engineer's or Project Manager's, as designated by the City Manager, the City may
remove it and replace the materials or equipment at the expense of the Contractor.
lf the payments then or thereafter due the Contractor are not sufficient to cover
such amount, the Contractor shall pay the difference to the City.

13.2.6 The Contractor shall bear the cost of making good all work of the City or
separate contractors destroyed or damaged by such correction or removal.

13.2.7 Nothing contained in this Paragraph 13.2 shall be construed to establish a
period of limitation with respect to any other obligation which the Contractor might
have under the Contract Documents, including Paragraph 4.5 hereof. The

establishment of the time period of one year after the Date of Substantial
Completion or such longer period of time as may be prescribed by law or by the
terms of any warranty required by the Contract Documents relates only to the
specific obligation of the Contractor to correct the Work, and has no relationship to
the time within which his obligation to comply with the Contract Documents may be
sought to be enforced, nor to the time within which proceedings may be
commenced to establish the Contractor's liability with respect to his obligations
other than specifically to correct the Work.

,13.3 ACCEPTANCE OF DEFECTIVE OR NON-CONFORMING WORK

SECTION 14. TERMINATION OF THE CONTRACT

14.1 TERMINATION BY THE CONTRACTOR

14.1.1 lf the Work is stopped for a period of thirty (30) days under an order of any
court or other public agency having jurisdiction, or as a result of an act of
government, such as a declaration of a national emergency making materials
unavailable, through no act or fault of the Contractor or a Subcontractor or their
agents or employees or any other persons performing any of the Work under a

contract with the Contractor, or if the Work should be stopped for a period of thirty
(30) days by the Contractor because the City Engineer's or Project Manager's, as
designated by the City Manager has not approved an Application for Payment as
provided in Paragraph 9.7 or because the City has not made payment thereon as
provided in Paragraph 9.7, then the Contractor may, upon seven (7) additional
days' written notice to the City Engineer's or Project Manager's, as designated by
the City Manager, terminate the Contract and recover from the Owner payment

for all Work executed and for any proven loss sustained upon any materials,
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equipment, tools, construction equipment and machinery, including reasonable
profit and damages.

14.2 TERTMINATION BY THE CITY

14.2.1 lf the Contractor is adjudged a bankrupt, or if he makes a general
assignment for the benefit of his creditors, or if a receiver is appointed on account
of his insolvency, or if he persistently or repeatedly refuses or fails, except in cases
for which extension of time is provided, to supply enough properly skilled workmen
or proper materials, or if he fails to make prompt payment to Subcontractors or for
materials or labor, persistently disregards laws, ordinances, rules, regulations or is
guilty of a substantial violation of a provision of the Contract Documents, then the

Owner, upon certification by the City Engineer's or Project Manager's, as
designated by the City Manager that sufficient cause exists to justify such action,
may, wlthout prejudice to any right or remedy and after giving the Contractor
and his surety, if any, seven (7) days'written notice, terminate the employment of
the Contractor and take possession of the site and of all materials, equipment, tools,
construction equipment and machinery thereon owned by the Contractor and may
finish the Work by whatever method he may deem expedient. ln such case the
Contractor shall not be entitled to receive any further payment until the Work is
finished.

14.2.2 lf the unpaid balance of the Contract Sum exceeds the costs of finishing
the Work, including compensation for the City Engineer's or Project Manager's, as

designated by the City Manager's additional services made necessary thereby,
such excess shall be paid to the Contractor. lf such costs exceed the unpaid

balance, the Contractor shall pay the difference to the City. The amount to be paid

to the Contractor or to the City, as the case may be, shall be certified by the City

Engineer's or Project Manager's, as designated by the City Manager, upon

apflication, in the manner provided in Paragraph 9.4, and this obligation for
payment shall survive the termination of the Contract.

SECTION 15 - UNFAVORABLE WEATHER AND OTHER CONDITIONS

1 5.1 During unfavorable weather and other unfavorable conditions, the contractor
shall pursue only such portions of the Work as shall not be damaged thereby. No

portions of the work whose satisfactory quality or efficiency will be affected by an

unfavorable condition shall be constructed while these unfavorable conditions exist

unless, by special means or precautions approved by the City Engineer's or Project

Manager;s, as designated by the City Manager, the Contractor shall be able to
overcome them.
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SECTION 16 - ENGINEERING AND FIELD INSPECTION EXPENSES DUE TO
OVERTIME WORK AND UNAVOIDABLE DELAYS

16.1 The City shall charge to the Contractor and may deduct from the periodic

and final payment for the Work all engineering and inspection expenses incurred
by the City in connection with any overtime work during the contract construction
period, including any time extension granted thereof, beyond the regular eight (8)

hour day, (normal resident project representative working day), and for any time
worked on Saturdays, Sundays, or Holidays.

16.2 ln addition, these General Conditions provide for the payment by the

contractor to the city of all engineering and inspection expenses incurred as a

result of unavoidable delays or correctness of the Work.

16.3 All engineering and inspection expenses, including direct costs incurred by

the city due to the above specified conditions, shall be paid by the contractor at

the City's hourly rates, including all overhead.

SECTION 17 - BEFORE STARTING CONSTRUCTION

undertaking each part of the Work, Contractor shall ca

the Contract Documents and check and verify perti
17.1 Before refully study

and compare nent figures

shown thereon and all applicable field measurements. Contractor shall promptlv

report in writinq to the Citv Enqi neer's or Proiect Manaoels. as desiq nated bv the

Citv Manaqer anv conflict . error or discreoancv which Contractor or anv of his

Subcontractors mav discover and shal I obtain a written interpretat ion or clarification

from Citv Enqineer's or Pro iect Manaqer's. as desiqnated bv the Citv Ma naqer

before proceedinq with anv work affected therebv; provided, however, Contractor
Manager's, as designated bY

error or discrepancY unless
knowledge thereof or should

shall not be liable to City or City Engineer's or Project
the City Manager for failure to report any conflict,
Contractor or any of his Subcontractors had actual
reasonably have known thereof.

17.2 Within ten (10) days after the effective date of the Agreement (unless

otherwise specified in the General Requirements), contractor shall submit to city
Engineer,s or Project Manager',s, as designated by the city Manager for review: (1)

a p"rogress schedule indicating the starting and completion dates of the various

stagei of the Work; (2) a proposed schedule of Shop Drawing Submissions; (3) a

schldule of values of the Work; and (4) a listing of the monthly progress payments

through the Contract Time. The City Engineer's or Project Manager s, as

desig-nated by the city Manager may require the schedule of values to be adjusted

if in iis opinion the breakdown does not accurately reflect the true distribution of the

Contract Price
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'17.3 No later than twenty (20) days after the effective date of the Agreement, but
before Contractor starts the Work at the site, a conference will be held for review
of the schedules to establish procedures for handling Shop Drawings and other
submittals and for processing Applications for Payment, and to establish a working
understanding among the parties as to the Work. Contractor shall attend such
conference and shall require any or all of his Subcontractors, as City Engineer's or
Project Manager's, as designated by the City Manager directs, to attend the
conference.

SECTION 18 - PRECEDENCE OF CONTRACT DOCUMENTS

18.1 ln resolving conflicts and discrepancies between the Contract Documents,
precedence shall be given in the following order:

Plans shall control over Technical Specifications; larger scale plans shall control over
general plans; large scale details over small scale and figure dimensions; and figure

dimensions over scaled dimensions. Addenda and change orders supersede only

affected portions of the documents.

SECTION 19. MEASUREMENT AND PAYMENT

19.1 DESCRIPTION OF REQUIREMENTS

'19.1.1 Payment for the WORK, as further specified herein, shall include

compensation to be received by the contractor for furnishing tools, equipmenl,

supplies, and manufactured articles, and for labor, operations, and incidentals

appurtenant to the items of work being described, as necessary to complete the

,"iior. items of the Work in accordance with the requirements of the Contract

Documents, including appurtenances thereto, and including all costs of compliance

with the regulations-of public agencies having jurisdiction, including safety and

Health Requirements of the occupational safety and Health Administration of the

U. S. Department of Labor (OSHA). No separate payment will be made for any

item that is not specifically set forth in the Bid Schedule, and all costs therefore

shall be included in the prices named in the Bid schedule for the various

appurtenant items of work.

1g.1.2 The total Unit Bid Price shall cover all work required by the contract
Documents. All costs in connection with the proper and successful completion of

the work, including furnishing all materials, equipment, supplies, and

appurtenances; providing all construction equipment, and tools; and performing all

necessary labor and supervision to fully complete the work, shall be included in

the unit ano unit bid prices. All work not specifically set forth as a pay item in the

Bid shall be considered a subsidiary obligation of contractor and all costs in

connection therewith shall be included.

19.1.3 Payment for all work done in compliance with the contract Documents,

inclusive of furnishing all manpower, equipment, materials, and performance of all
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19.1.4 The City reserves the right to alter the Drawings, modify incidental work if
necessary, and increase or decrease quantities of work to be performed in

accordance with such changes, including deduction or cancellation of any one or
more of the ltems. Changes in the work shall not be considered as a waiver of any
conditions of the Contract nor invalidate any provisions thereof. When changes
result in changes in the quantities of work to be performed, and proposed change
will cause substantial inequity to the City or Contractor the applicable unit prices

shall be equitably adjusted by change order.

19.'1.5 Quantities necessary to complete the work as shown on the Drawings or

as specified herein shall govern over those shown in the Proposal or Bid

Documents. The Contractor shall take no advantage of any apparent error or
omission in the Drawings or Specifications, and the City Engineer's or Project

Manager's, as designated by the City Manager shall be permitted to make

correCtions and interpretations as may be deemed necessary for fulfillment of the

intent of the Contract Documents.

19.1.6 The quantities for payment, other than Final Payment, under this Contract

shall be determined for actual measurement of the completed items, in place, ready

for service and accepted by the city, in accordance with the applicable method of
measurement therefore contained herein. A representative of the Contractor shall

witness all field measurements.
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operations relative to construction of this project, will be made under the Unit Bid
Price.

SECTION 20 - ESTIMATED QUANTITIES

20.1 All estimated quantities stipulated in the Bid Form or other contract
Documents are approximate and supplied for the sole purpose of providing Bidder

with a basis which will be used to determine the Base Bid and to obtain unit prices

for approvals of progress payments for the work done. Actual quantities which will

be ordered by City may vary from those on the Bid Form(s).

20.2 The contractor's attention is directed to the items of work for which no unit

price is set. All work shown on the drawings as outlined in the specifications is to

be completed in all respects, and the cost of all miscellaneous and associated work

to any specific items shall be included in the Unit Prices.

20.3 All quantities, for the submittal of payments, shall be measured and tabulated

by both the City Engineer's or Project Manager's, as designated by the City

lr,i"rug"t, ot representative, and the Contractor. Requests for payment and

.rppo-rting data shall be prepared by the contractor and given to the city Engineer's

or'Project-Manager's, as designated by the city Manager sufficiently in advance of
payment date to permit thorough checking of all quantities-
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20.4 The Contractor shall furnish the City Engineer's or Project Manager's, as
designated by the City Manager whatever assistance is required, laborers, clerks
and records that will enable the City Engineer's or Project Manager's, as
designated by the City Manager to expeditiously check all estimates and especially
the final quantities of the project.

SECTION 21. COORDINATION

21.1 Contractor shall: ( 1) coordinate scheduling, submittals, and work of the
various sections of specifications to assure efficient and orderly sequence of
installation of interdependent construction elements; (2) coordinate completion

and clean-up of Work of separate sections of specifications in preparation for
Substantial Completion; and (3) after City occupancy of premises, coordinate
access to site for correction of defective Work and Work not in accordance with

Contract Documents, to minimize disruption of City activities.

SECTION 22. FIELD ENGINEERING

contractor shall employ a Land surveyor registered in the state of Florida and

acceptable to City Engineer's or Project Manager's, as designated by the City

Manager, locate and protect survey control and reference points, control datum for

.rrvey thrt is shown on the Exhibit Drawings, and provide field engineering services

and establish elevations, lines, and levels, utilizing recognized engineering survey
practices.

SECTION 23

..DELETED"

SECTION 24 - PRECONSTRUCTION CONFERENCE

24.1 City Engineer's or Project Manager's, as designated by the City

Manager will schedule a conference after Notice to Award.

24.2 Attendance Required: city, contractor, Utilities Representatives.

(Subconkactors if so requested by City.)

24.3 Agenda

1. Execution of City-Contractor Agreement;
2. Submission of executed bonds and insurance certificates;
3. Distribution of Contract Documents;
4. Submission of list of Subcontractors, and progress schedule;
5. Designation of personnel representing the parties in Contract, and the

Exhibit E - General Conditions
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"'J^IJ?+L'5;City Engineer's or

Project Manager's, as
designated by the City
Manager;
6. Procedures and processing of field decisions, submittals, substitutions,
applications for payment, proposal requests, Change Orders and Contract
closeout procedures;
7. Scheduling;
8. Scheduling activities of Testing Laboratory.

SECTION 25 - PROGRESS MEETINGS

25.3 Agenda

1. Review minutes of previous meetings;
2. Review of Work progress;
3. Field observations, problems, and decisions;
4. ldentification of problems which impede planned progress;

5. Review of submittals schedule and status of submittals;
6. Review of off-site fabrication and delivery schedules;
7. Maintenance of progress schedule;
8. Corrective measures to regain projected schedules;
9. Planned progress during succeeding work period;

10. Coordinate of projected progress;
11. Maintenance of quality and work standards;
'12. Effect of proposed changes on progress schedule and coordination,

13. Other business relating to Work.

25.1 Cily Engineer's or Project Manager's, as designated by the City Manager or
Contractor may schedule meetings, at intervals, as required throughout progress

of the Work. Each may make arrangements for meetings, prepare agenda with

copies for participants, record minutes and distribute copies within 3 days to
participants and those affected by decisions made.

Exhibit E -General Conditions

SECTION 26 - CONTRACT CLOSEOUT

26.1 DESCRIPTION
scope of work: comply with requirements stated in conditions of the contract

and in specifications for administrative procedures in closing out the work.

26.2 FINAL COMPLETION & INSPECTION

1. When contractor considers the work is complete, he shall submit written

certification that: (1) Contract Documents have been reviewed, (2) work has been

inspected for compliance with Contract Documents, (3) Work has been completed

181
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in accordance with Contract Documents, (4) equipment and systems have been
tested in the presence of the City's representative and are operational, and (5)

Work is completed and ready for final inspection.

2. The Engineer will make an inspection to verify the status of completion
with reasonable promptness after receipt of such certification.

3. Should the Engineer consider that the work is incomplete or defective:
(1) the Engineer will promptly notify the Contractor in writing, listing the incomplete
or defective work, (2) Contractor shall take immediate steps to remedy the stated
deficiencies, and send a second written certification to the Engineer that the Work

is complete, and (3) the Engineer will re-inspect the Work.

4. When the Engineer finds that the Work is acceptable under the Contract

Documents, he shall request the Contractor to make closeout submittals

1. Evidence of compliance with requirements of governing authorities that

issued permit or have jurisdiction over Work;
2. Warranties and Bonds;
3. Evidence of Payment and Release of Liens;

4. Project Record Documents that show the final location, by reference to at

leait two completed, visible improvements or other permanent control

points, of the completed improvements for this project, verification of 
. 
all

design dimensions, any revisions to the Plans, and all other information

nece:sary to horizontally and vertically locate and operate the

improvements constructed under this contract. lnformation to be shown

includes the location of the drainage structures, signs, lighting, irrigation

system, landscaping, sidewalks, roadway improvements and all culvert

pipes, the elevations referenced to NGVD 1g2g of the control structure tops,

bottom inverts, and the elevations of all pipe inverts. No erasures are

permitted. where changes occur, cross out design information an-d denote

constructed information. other items to be shown on the Record Drawings

include:
5. Any changes or verifications get marked.
6. Mark out all "proposed" or "constructs."
7. Draw in all changes to locationof pipe, structures, etc.

t6/
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26.3 REINSPECTION FEES

should the Engineer perform re-inspection due to failure of the work to comply with

the claims of status of completion made by the contractor, (1) the contractor will

compensate the city at their request for such additional inspection services, and

(2) the City will deduct the expenses incurred for such inspection services'

26.4 CONTRACTOR'S CLOSEOUT SUBMITTALS

26.4.1 rhe Contractor shall submit to the Engineer the following documentation:



8.
9.
10.
'11.

12.

GENERAL 
"'J'XJ?+I;'S;Draw in a detail box ofany substantial changes.

Mark location and footage of all culverts.
Mark all elevations for grates and pipe inverts.
Mark all grades and spot elevations of roadways at 500 feet spacing or less.
Canal cross-sections at 500 feet spacing.

The Contractor shall submit four (4) sets of signed and sealed Record Drawing prints'
and two electronic As-Built Drawings supplied in digital format (AutoCAD).

END OF SECTION
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SECTION 1 - CONTRACT DOCUMENTS 
 

1.1  DEFINITIONS 
 

1.1.1   THE CONTRACT DOCUMENTS 
 

The Contract Documents consist of the Owner-Contractor Agreement, including 
Invitation for Bid, Instruction to Bidders, Contractor's Bid (including documentation 
accompanying the Bid and any documentation submitted prior to the Notice of 
Award), Performance Bond, Payment Bond, Bid Bond, Insurance Certificates and 
Endorsements, and copies of policies, Notice of Award, Notice to Proceed, these 
General Conditions, Special Supplemental Conditions, and any Modifications.  A 
Modification is:(1) a written amendment to the Contract signed by both parties, (2) 
a Change Order, (3) a written interpretation issued by the City Engineer’s or Project 
Manager’s, as designated by the City Manager pursuant to Subparagraph 2.2.8, or 
(4) a written order for a minor change in the Work for each project issued by the 
City Engineer’s or Project Manager’s, as designated by the City Manager pursuant 
to Paragraph 12.3. 

 
1.1.2   THE CONTRACT 

 
The Contract Documents form the Contract for Construction. This Contract 
represents the entire and integrated agreement between the parties hereto and 
supersedes all prior negotiations, representations, or agreements, either written or 
oral. The Contract may be amended or modified only by a Modification as defined 
in Subparagraph 1.1.1. Nothing contained in the Contract Documents shall create 
any contractual relationship between the Owner and any Subcontractor or Sub- 
subcontractor. 

 
1.1.3   THE WORK 

 
The Work comprises the completed construction required by the Contract 
Documents and includes all labor necessary to produce such construction, and all 
materials and equipment incorporated or to be incorporated in such construction. 

 
1.1.4   THE PROJECT 

 
The Project is the total construction of which the Work performed under the 
Contract Documents may be the whole or a part. 

 
1.1.5  ADDENDA 

 
Written or graphic instruments issued prior to the Award of the Contract which 
modify or interpret the Contract Documents by additions, deletions, corrections, or 
clarifications. 

 
1.1.6  ACCEPTANCE, FINAL ACCEPTANCE 
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The formal action by the City accepting the Work as being complete, after 
certification by the City Engineer’s or Project Manager’s, as designated by the City 
Manager of final completion. 

 
1.1.7  AGREEMENT 

 
The written agreement between the City and the Contractor covering the Work to 
be performed also designated as the Contract. 

 
1.1.8  APPARENT LOWEST AND BEST BIDDER 

 
The Bidder submitting the lowest and best Bid at the Bid Opening without correction 
of numerical discrepancies or determination of responsiveness and responsibility. 

 
1.1.9  APPLICATION FOR PAYMENT 

 
The form furnished in the Contract Documents which is to be used by the 
Contractor in requesting progress payments and an affidavit of the Contractor that 
progress payments theretofore received from City on account of the Work have 
been applied by the Contractor to discharge in full all of the Contractor's obligations 
stated in prior Applications of Payment.  The application includes such supporting 
documentation as required by the Contract Documents. 

 
1.1.10  BID 

 
The offer or proposal of the Bidder submitted in the prescribed manner on the 
prescribed forms to perform the contemplated Work in accordance with the 
Contract Documents. 

 
1.1.11  BIDDER 

 
Any individual, partnership, corporation, joint venture, or other legal entity or 
combination thereof submitting a Bid for the Work, acting directly or through an 
authorized representative. 

 
1.1.12  BONDS 

 
Instruments of security furnished by the Contractor and his surety in accordance 
with the Contract Documents including Bid, Performance, and Payment Bonds. 

 
1.1.13  CHANGE ORDER 

 
A written order to the Contractor, approved by the City, complying with the change 
order procedure established in the Contract Documents, authorizing an addition, 
deletion, or revision in the Work, or an adjustment in the Contract Price or Contract 
Time, or both. 
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1.1.14  CITY 
 

The City of Fort Pierce:  The Owner. 
 

 
 

1.1.15  CONTRACT PRICE/AMOUNT 
The total monies payable to the Contractor under the terms and conditions of the 
Contract Documents. 

 
1.1.16  DAY 

 
A calendar day of 24 hours lasting from midnight one day to midnight the next 
day. 

 
1.1.17  DEFECTIVE 

 
An adjective which, when modifying the word Work, refers to Work that is 
unsatisfactory, faulty, or deficient, or does not conform to the Contract Documents, 
or does not meet the requirements of any inspection, test, or approval referred to 
in the Contract Documents, or has been damaged prior to Final Payment. 

 
1.1.18  DRAWINGS, PLANS 

 
The drawings, plans, or reproductions thereof, which show location, character, 
dimensions, and details of the Work to be done, which are included in the Contract 
Documents. 

 
1.1.19  EFFECTIVE DATE OF AGREEMENT 

 
The date indicated in the Agreement on which it becomes effective, but if no such 
date is indicated, it means the date on which the Agreement is signed by the last 
of the two parties to sign. 

 
1.1.20  FIELD ORDER 

 
A written order issued by the City Engineer’s or Project Manager’s, as designated 
by the City Manager to the Contractor during construction effecting a minor change 
in the Work not involving an adjustment in the Contract Price or an extension of the 
Contract Time. 

 
1.1.21 FORT PIERCE REDEVELOPMENT AGENCY (FPRA) 
 
A dependent special district of the City of Fort Pierce, which will contribute 
financially to this project. 
 
1.1.22  LOWEST AND BEST BIDDER 
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The lowest responsive, responsible Bidder. 

 
1.1.23  MODIFICATION 

 
A written amendment of the Contract Documents signed by both parties, and work 

directives  including  but  not  limited  to  Change  Orders  and  Field  Orders.  A 
modification may only be issued after the effective date of the Agreement. 

 
1.1.24  NOTICE OF AWARD 

 
The written notice of the acceptance of the Bid from the City to the Lowest and 
Best Bidder. 

 
1.1.25  NOTICE TO PROCEED 

 
Written communication issued by the City to the Contractor authorizing him to 
proceed with the Work and establishing the date of commencement of the Work. 

 
1.1.26  OWNER 

 
The City of Fort Pierce:  The Owner. 

 
1.1.27  PAYMENT BOND 

 
The security furnished by the Contractor and its Surety in the form contained in the 
Contract Documents as a guarantee that the Contractor will pay in full all bills. 

 
1.1.28  PERFORMANCE BOND 

 
The Security furnished by the Contractor and its surety as a guarantee that the 
Contractor will perform all of its contractual obligations in accordance with the terms 
of the Contract Documents; the covered amount of the Performance Bond is 
separate and distinct from the covered amount of the Payment Bond. 

 
1.1.29  REQUEST FOR INFORMATION 

 
Contractor's inquiries for information shall be submitted to the City Engineer’s 
or Project Manager’s, as designated by the City Manager. 

 
1.1.30  ENGINEERING INSPECTOR 

 
The authorized representative of the City Engineer’s or Project Manager’s, as 
designated by the City Manager who is assigned to the site inspection or any 
part thereof. 

 
1.1.31  SAMPLE 
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Samples are physical examples or work including, but not limited to, the following 
items: Partial sections of manufactured or fabricated work, small cuts or containers 
of materials, complete units of repetitively-used materials; Swatches showing color, 
texture, and pattern, color range sets, or units of work to be used for independent 
inspection and testing. 

 

1.1.32  SHOP DRAWINGS 
 

All drawings, diagrams, illustrations, brochures, schedules, and other data which 
are prepared by the Contractor or for the Contractor to demonstrate how the 
Contractor specifically intends to comply with the Contract Documents. 

 
1.1.33 SPECIFICATIONS 

 
Those portions of the Contract Documents consisting of written or graphic technical 
descriptions of materials, equipment, construction systems, standards and 
workmanship as applied to the Work and certain administrative details applicable 
there. 

 
1.1.34  SPECIAL SUPPLEMENTAL CONDITIONS 

Modifications, additions, or deletions to the General Conditions. 

1.1.35  WORD DEFINITIONS 
 

1. Unless other expressly stated, wherever in the Contract Documents the 
word “approved,”  “reviewed,”  “acceptable,”  “satisfactory,”  “directed,”  
“required,” “permitted,” “ordered,” “designated,” “prescribed,” or words of like 
import are used, it shall be understood that the action required, reference, or 
determination rests solely with the City Engineer’s or Project Manager’s, as 
designated by the City Manager or his duly authorized representative. 

 
2.  Unless otherwise expressly stated, wherever in the Contract Documents 

the words “as shown” or “as indicated” or words of like import are used, they 
shall mean as shown or as indicated on the drawings. 

 
3. Unless otherwise expressly stated, wherever in the Contract Documents the 

word “provide” is used, it shall mean furnished and installed in place, complete and 
tested. 

 
4.  Wherever the word “Product” is used in these Contract Documents, it 

shall refer to materials, systems, and equipment provided by Contractor. 
 

5.  The term “Project Manual” as used in these Contract Documents includes 
Bidding Requirements, Conditions of the Contract, and Specifications. 

 
1.2  EXECUTION, CORRELATION, AND INTENT 
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1.2.1   The Contract Documents shall be signed in not less than duplicate by the 
City and the Contractor. 

 
1.2.2  By executing the Contract, the Contractor represents that he has visited the 
site, familiarized himself with the local conditions under which the Work is to be 

performed, and correlated his observations with the requirements of the Contract 
Documents. 

 
1.2.3  The intent of the Contract Documents is to include all items necessary for 
the proper execution and completion of the Work.  The Contract Documents are 
complementary, and what is required by any one shall be as binding as if required 
by all.  Work not covered in the Contract Documents will not be required unless it 
is consistent therewith and is reasonable inferable there from as being necessary 
to produce the intended results. Words and abbreviations which have well- known 
technical or trade meanings are used in the Contract Documents in accordance 
with such recognized meanings. 

 
1.2.4   The organization of the Specifications into divisions, sections, and articles 
and the arrangement of drawings shall not control the Contractor in dividing the 
Work among Subcontractors or in establishing the extent of Work to be performed 
by any trade. 

 
1.3  OWNERSHIP AND USE OF DOCUMENTS 

 
1.3.1   All Drawings, Specifications, and copies thereof furnished by the City are 
and shall remain the property of the City, to be used only with respect to this Project 
and not to be used on any other project. With the exception of one contract set for 
each party to the Contract, such documents are to be returned or suitably 
accounted for to the City on request at the completion of the Work. Submission or 
distribution to meet official regulatory requirements or for other purposes in 
connection with the Project is not to be construed as publication in derogation of 
the City Engineer’s or Project Manager’s, as designated by the City Manager's or 
Project Manager’s, as designated by the City Manager, common law copyright or 
other reserved rights. 

 
SECTION 2 - THE CITY ENGINEER’S OR PROJECT MANAGER’S,  

AS DESIGNATED BY THE CITY MANAGER 
 

2.1   The City Engineer’s or Project Manager’s, as designated by the City Manager 
or his designee is the person authorized by the City 
Manager to oversee implementation of the Contract Documents. 

 
2.2 The City Engineer’s or Project Manager’s, as designated by the City Manager 
or Project Manager, as designated by the City Manager will visit the site at intervals 
to check the quality or quantity of the Work. The City Engineer’s or Project 
Manager’s, as designated by the City Manager or designee will not be responsible 
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for and will not have control or charge of construction means, methods, techniques, 
sequences, or procedures, or for safety precautions and programs in connection 
with the Work, and he will not be responsible for the CONTRACTOR'S failure to 
carry out the Work in accordance with the Contract Documents. The City Engineer’s 
or Project Manager’s, as designated by the City Manager or designee will not be 
responsible for or have control or charge over the acts or omissions of the 
Contractor, Subcontractors, or any of their agents or employees, or any other 
persons performing any of the Work. The City Engineer’s or Project Manager’s, as 
designated by the City Manager or designee shall at all times have access to the 
Work wherever it is in preparation and progress. The Contractor shall provide 
facilities for such access so the City Engineer’s or Project Manager’s, as designated 
by the City Manager or designee may perform his functions under the Contract 
Documents. 

 

2.3   The City Engineer’s or Project Manager’s, as designated by the City Manager 
will render interpretations necessary for the proper execution of progress of the 
Work, with reasonable promptness and in accordance with any time limit agreed 
upon. Either party to the Contract may make written request to the City Engineer’s 
or Project Manager’s, as designated by the City Manager for such interpretations. 

 
SECTION 3 - CITY 

 
3.1  DEFINITION 

 
3.1.1 The City is the person or entity identified as such in the Owner-Contractor 
Agreement and is referred to throughout the Contract Documents as if singular in 
number and masculine in gender. The term Owner means the City or its authorized 
representative. 

 
3.2  INFORMATION AND SERVICES REQUIRED OF THE OWNER 

 
3.2.1   The City shall furnish legal limitations for the site of the Project. 

 
3.2.2   Except as provided in Subparagraph 4.7.1 and elsewhere in the Contract 
and Contract Documents,  the City shall secure and pay for necessary approvals, 
easements, assessments, and charges required for the construction, use, or 
occupancy of permanent structures or for permanent changes in existing facilities. 

 
3.2.3   Information or services under the City's control shall be furnished by the 
City with reasonable promptness to avoid delay in the orderly progress of the Work. 

 
3.2.4    Six sets of contract drawings will be furnished to the Contractor free of 
charge for execution of the Work. Additional sets of documents required by the 
Contractor will be made available upon payment by Contractor of costs of 
reproduction. 
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3.2.5  The foregoing are in addition to other duties and responsibilities of the City 
enumerated herein and especially those in respect to Work by City or by Separate 
Contractors, Payments and Completion, and Insurance in Sections 6, 9, and 11, 
respectively. 

 
3.3.  CITY'S RIGHT TO STOP THE WORK 

 
3.3.1   Termination of work shall be in compliance with the Contract Articles 8,10, 
14, 15, 16, and 17, and the Contract Documents. 

 
3.4  CITY'S RIGHT TO CARRY OUT THE WORK 

 
3.4.1  If the Contractor defaults or neglects to carry out the Work in accordance 
with the Agreement or Contract Documents, then the City shall have the right to carry 
out the Work in accordance with the Contract and Sections 8, 14, 15, and 16, and as 
noted in the Agreement and Contract Documents. 

 
 

SECTION 4 - CONTRACTOR 
 

4.1  DEFINITION 
 

4.1.1    The Contractor is the person or entity identified as such in the Owner- 
Contractor Agreement and is referred to throughout the Contract Documents as if 
singular in number and masculine in gender.  The term Contractor means the 
Contractor or his authorized representative. 

 
 
 
 

4.2  REVIEW OF CONTRACT DOCUMENTS 
 

4.2.1  The Contractor shall carefully study and compare the Contract Documents 
and shall at once report to the Engineer any error, inconsistency or omission he 
may discover.  The Contractor shall not be liable to the City or the City Engineer’s 
or Project Manager’s, as designated by the City Manager for any damage resulting 
from such errors, inconsistencies or omissions in the Contract Documents.  The 
Contractor shall perform no portion of the Work at any time without Contract 
Documents or, where required, approved Shop Drawings, Product Data, or 
Samples for such portion of the Work. 

 
4.3  SUPERVISION AND CONSTRUCTION PROCEDURES 

 
4.3.1 The Contractor shall supervise and direct the Work, using his best skill and 
attention. He shall be solely responsible for all construction means, methods, 
techniques, sequences and procedures and for coordinating all portions of the 
Work under the Contract. 
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4.3.2  The Contractor shall be responsible to the Owner for the acts and omissions 
of his employees, Subcontractors, and their agents and employees, and other 
persons performing any of the Work under a contract with the Contractor. 

 
4.3.3  The Contractor shall not be relieved from his obligations to perform the Work 
in accordance with the Contract Documents either by the activities or duties of the 
Engineer in his administration of the Contract, or by inspections, tests, or approvals 
required or performed under Paragraph 7.7 by persons other than the Contractor. 

 
4.4 LABOR AND MATERIALS 

 
4.4.1  Unless otherwise provided in the Contract Documents, the Contractor shall 
provide and pay for all labor, materials, equipment, tools, construction equipment 
and machinery, water, heat, utilities, transportation, and other facilities and 
services necessary for proper execution and completion of the Work, whether 
temporary or permanent and whether or not incorporated or to be incorporated in 
Work. 

 

4.4.2    The Contractor shall at all times enforce strict discipline and good order 
among his employees and shall not employ anyone unskilled in the task assigned 
to him. 

 
4.5  WARRANTY 

 
4.5.1  The Contractor warrants to the City and the City Engineer’s or Project 
Manager’s, as designated by the City Manager that all materials and equipment 
furnished under this Contract will be new unless otherwise specified, and that all 
Work will be of good quality, free from faults and defects, and in conformance with 
the Contract Documents.  All Work not conforming to these requirements may be 
considered defective. If required by the City Engineer’s or Project Manager’s, as 
designated by the City Manager, the Contractor shall furnish satisfactory evidence 
as to the kind and quality of materials and equipment.   This warranty is not limited 
by the provisions of Paragraph 13.2. 

 
4.6  TAXES 

 
4.6.1   Not applicable. 

 
4.7  PERMITS, FEES, AND NOTICES 

 
4.7.1  Unless otherwise provided in the Contract Documents, the Contractor shall 
secure all City construction permits and secure all other permits and governmental 
fees and licenses necessary for the proper execution and completion of the Work 
which are customarily secured after execution of the Contract and which are legally 
required prior to construction. 
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4.7.2   The Contractor shall give all notices and comply with all laws, ordinances, 
rules, regulations, and lawful orders of any public authority bearing on the 
performance of the Work. 

 
4.7.3   When the Contractor observes that any of the Contract Documents are at 
variance therewith in any respect, he shall promptly notify the City Engineer’s or 
Project Manager’s, as designated by the City Manager in writing, and any 
necessary changes shall be accomplished by appropriate Modification. 

 
4.7.4  If the Contractor performs any Work knowing it to be contrary to such laws, 
ordinances, rules and regulations, and without such notice to the City Engineer’s or 
Project Manager’s, as designated by the City Manager, he shall assume full 
responsibility therefore and shall bear all costs attributable thereto. 

 
4.8  ALLOWANCES 

 
4.8.1   Not applicable. 

 

4.9  SUPERINTENDENT 
 

4.9.1   The Contractor shall employ a competent superintendent and necessary 
assistants who shall be in attendance at the project site during the progress of the 
Work. The superintendent shall represent the Contractor, and all communications 
given to the superintendent shall be binding as if given to the Contractor. Important 
communications shall be confirmed in writing.  Other communications shall be so 
confirmed on written request in each case. 

 
4.9.2   The Contractor shall provide the City Engineer’s or Project Manager’s, as 
designated by the City Manager with the name of his Superintendent and the 
location at which the Superintendent may be reached at all times. 

 
4.10  PROGRESS SCHEDULE 

 
4.10.1  The Contractor, within ten (10) days after Notice of Award, shall prepare 
and submit an estimated progress schedule for the Work. The progress schedule 
shall be related to the entire Project to the extent required by the Contract 
Documents, and shall provide for expeditious and practicable execution of the 
Work. 

 
4.11  DOCUMENTS AND SAMPLES AT THE SITE 

 
4.11.1   Contractor shall maintain on site one record copy of: Drawings, 
Specifications, Addenda, Change Orders and other modifications to the Contract, 
Reviewed Shop Drawings, Product Data, and Samples, Field Test Records, 
Inspection Certificates, and Manufacturer's Certificates. 

 
4.11.2   At the Contract closeout, deliver record documents and samples to the 



EXHIBIT “E” 
GENERAL CONDITIONS 

158 
Exhibit E – General Conditions       Bid No. 2024-016 

City Engineer’s or Project Manager’s, as designated by the 
City Manager by transmittal letter with Contractor’s signature. 

 
4.12  SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES 

 
4.12.1  After checking and verifying all field measurements and after complying 
with applicable procedures specified in the General Requirements, Contractor shall 
submit to City Engineer’s or Project Manager’s, as designated by the City Manager 
for review and approval, in accordance with the accepted schedule of Shop 
Drawing submissions and specific requirements of the Specifications, or for other 
appropriate action if so indicated in the Supplementary Conditions, six copies of all 
Shop Drawings which will bear a stamp or specific written indication that Contractor 
has satisfied Contractor's responsibilities under the Contract Documents with 
respect to the review of the submission. All submissions will be identified as City 
Engineer’s or Project Manager’s, as designated by the City Manager may require. 
The data shown on the Shop Drawings will be complete with respect to quantities, 
dimensions, specified performance and design criteria, materials and similar data, 
to enable City Engineer’s or Project Manager’s, as designated by the City Manager 
to review the information as required. 

 

4.12.2  Contractor shall also submit to City Engineer’s or Project Manager’s, as 
designated by the City Manager for review and approval with such promptness as 
to cause no delay in Work, all samples required by the Contract Documents.  All 
samples will have been checked by and accompanied by a specific written 
indication that Contractor has satisfied Contractor's responsibilities under the 
Contract Documents with respect to the review of the submission and will be 
identified clearly as to material, supplier, and pertinent data such as catalog 
numbers and the use for which intended. 

 
4.12.3  Before submission of each shop drawing or sample, Contractor shall have 
determined and verified all quantities, dimensions, specific performance criteria, 
installation requirements, materials, catalog numbers and similar data with respect 
thereto and reviewed or coordinated each shop drawing or sample with other shop 
drawings and samples and with the requirements of the Work and the Contract 
Documents. 

 
4.12.4 At the time of each submission, Contractor shall give City Engineer’s or 
Project Manager’s, as designated by the City Manager specific written notice of 
each variation that shop drawings or samples may have from requirements of 
Contract Documents, and, in addition, shall cause a specific notation to be made 
on each shop drawing submitted to City Engineer’s or Project Manager’s, as 
designated by the City Manager for review and approval of each such variation. 

 
4.12.5  City Engineer’s or Project Manager’s, as designated by the City Manager 
will review and take action within 14 calendar days of receipt of shop drawings and 
samples, but City Engineer’s or Project Manager’s, as designated by the City 
Manager's review and approval will be only for conformance with the design 
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concept of the Project and for compliance with the information given in Contract 
Documents and shall not extend to means, methods, techniques, sequences or 
procedures of construction (except where a specific means, method, technique, 
sequence or procedure of construction is indicated, in or required by the Contract 
Documents) or to safety precautions or programs incident thereto.  The review and 
approval of a separate item as such will not indicate approval of the assembly in 
which the item functions. Contractor shall make corrections required by the City 
Engineer’s or Project Manager’s, as designated by the City Manager and shall 
return the required number of corrected copies of shop drawings and submit as 
required new samples for review and approval. Contractor shall direct specific 
attention in writing to revisions other than the corrections called for by City 
Engineer’s or Project Manager’s, as designated by the City Manager on previous 
submittals. 

 
4.12.6  City Engineer’s or Project Manager’s, as designated by the City Manager's 
review and approval of shop drawings or samples shall not relieve Contractor from 
responsibility for any variation from the requirements of the Contract Documents 
unless Contractor has in writing called City Engineer’s or Project Manager’s, as 
designated by the City Manager's attention to each such variation at the time of 
submission as required by Subparagraph 4.12.3.1 and City Engineer’s or Project 
Manager’s, as designated by the City Manager has given written approval of each 
such variation by a specific written notation thereof incorporated in or a specific 
written notation thereof incorporated in or accompanying the shop drawing or 
sample approval; nor will any approval by City Engineer’s or Project Manager’s, as 
designated by the City Manager relieve Contractor from responsibility for errors or 
omissions in the shop drawings or from responsibility for having complied with the 
provisions of Subparagraph 4.12.3. 

 

4.12.7  Where a shop drawing or sample is required by the Specifications, any 
related Work performed prior to City Engineer’s or Project Manager’s, as 
designated by the City Manager's review and approval of the pertinent submission 
will be the sole expense and responsibility of Contractor. 

 
4.13  USE OF SITE 

 
4.13.1  The Contractor shall confine operations of the site to areas permitted by 
law, ordinances, permits, Agreement, and the Contract Documents and shall not 
unreasonably encumber the site with any materials or equipment. 

 
4.14  CUTTING AND PATCHING OF WORK 

 
4.14.1   The Contractor shall be responsible for all cutting, fitting or patching that 
may be required to complete the Work or to make its several parts fit together 
properly. 

 
4.14.2   The Contractor shall not damage or endanger any portion of the Work or 
the work of the City or any separate contractors by cutting, patching, or otherwise 
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altering any work, or by excavation. The Contractor shall not cut or otherwise alter 
the work of the City or any separate contractor except with the written consent of 
the City and of such separate contractor. The Contractor shall not unreasonably 
withhold from City or any separate contractor his consent to cutting or otherwise 
altering the Work. 

 

 
 

4.15 CLEANING UP 
 

4.15.1  The Contractor at all times shall keep the work site project free from 
accumulation of waste materials or rubbish caused by his operations.  At the 
completion of the Work he shall remove all his waste materials and rubbish from 
and about the Project as well as all his tools, construction equipment, machinery, 
and surplus materials. 

 
4.15.2     If the Contractor fails to clean up at the completion of the Work, the City 
may do so, and the cost thereof shall be charged to the Contractor. 

 
4.16  COMMUNICATIONS 

 
4.16.1   The Contractor shall forward all communications to the City through the 
City 
Engineer’s or 
Project 
Manager’s, as 
designated by 
the City 
Manager. 

 
4.17  ROYALTIES AND PATENTS 
 

4.17.1  The Contractor shall pay all royalties and license fees. He shall defend all 
suits or claims for infringement of any patent rights and shall save City harmless 
from loss on account thereof except that City shall be responsible for all such loss 
when a particular design process or the product of a particular manufacturer or 
manufacturers is specified, but if the Contractor has reason to believe that the 
design, process or product specified is an infringement of a patent, he shall be 
responsible for such loss unless he promptly gives such information to City 
Engineer’s or Project Manager’s, as designated by the City Manager. 

 
4.18  INDEMNIFICATION 

 
4.18.1 The Contractor shall agree to indemnify and hold the City harmless 

against any and all expenses and liabilities as per the Contract, to include 
Articles 10 and 22, and all Contract Documents. 
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SECTION 5 - SUBCONTRACTORS 

 
5.1  DEFINITION 

 
5.1.1    A Subcontractor is a person or entity who has a direct contract with the 
Contractor to perform any of the Work at the site. The term Subcontractor is 
referred to throughout the Contract Documents as if singular in number and 
masculine in gender and means a Subcontractor or his authorized representative. 
The term Subcontractor does not include any separate contractor or his 
subcontractors. 

 
5.1.2   A Subcontractor is a person or entity who has a direct or indirect contract 
with a Subcontractor to perform any of the Work at the site.  The term Sub- 
subcontractor is referred to throughout the Contract Documents as if singular in 
number and masculine in gender and means a Sub-subcontractor or an authorized 
representative thereof. 

 
5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR 
PORTIONS OF THE WORK. 

 
5.2.1  Shall comply with the Contract, to include Article 12 and the Contract 

Documents. 
 

 
 

SECTION 6 - WORK BY CITY 
 

6.1 CITY'S RIGHT TO PERFORM WORK AND TO AWARD SEPARATE 
CONTRACTS 

 
6.1.1  The City reserves the right to perform work related to the Project with his 
own forces, and to award separate contracts in connection with other portions of 
the Project or other work on the site under these or similar Conditions of the 

Contract. If the Contractor claims that delay or additional cost is involved because 
of such action by the City, he shall make such claim as provided elsewhere in the 
Contract Documents. 

 
6.1.2   When separate contracts are awarded for different portions of the Project 
or other work on the site, the term Contractor in the Contract Documents in each 
case shall mean the Contractor who executes each separate Owner-Contractor 
Agreement. 

 
6.2  MUTUAL RESPONSIBILITY 

 
6.2.1 The Contractor shall afford the City and separate contractors’ reasonable 
opportunity for the introduction and storage of their materials and equipment and 
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the execution of their work and shall connect and coordinate his Work with theirs 
as required by the Contract Documents. 

 
6.2.2  If any part of the Contractor's Work depends for proper execution or results 
upon the work of the City or any separate contractor, the Contractor shall, prior to 
proceeding with the Work, promptly report to the City Engineer’s or Project 
Manager’s, as designated by the City Manager any apparent discrepancies or 
defects in such other work that render it unsuitable for such proper execution and 
results. Failure of the Contractor so to report shall constitute an acceptance of the 
City's or separate contractors' work as fit and proper to receive his Work, except 
as to defects which may subsequently become apparent in such work by others. 

 
6.2.3 Any costs caused by defective or ill-timed work shall be borne by the party 
responsible therefore. No time extensions will be granted due to ill-timed work or 
any other reasons. 

 
6.2.4  Should the Contractor wrongfully cause damage to the work or property of 
the City, or to other work on the site, the Contractor shall promptly remedy such 
damage as provided in Subparagraph 10.2.5. 

 
6.2.5  Should the Contractor wrongfully cause damage to the work or property of 
any separate contractor, the Contractor shall upon due notice promptly attempt to 
settle with such other contractor by agreement, or otherwise to resolve the dispute. 
If such separate contractor sues or initiates an arbitration proceeding against the 
City on account of any damage alleged to have been caused by the Contractor, 
the City shall notify the Contractor who shall defend such proceedings at the City's 
expense, and if any judgment or award against the City arises there from, the 
Contractor shall pay or satisfy it and shall reimburse the City for all attorneys' fees 
and court or arbitration costs which the City has incurred. Regardless of the 
outcome, the Contractor will pay all expenses. 

 

6.3  CITY'S RIGHT TO CLEAN UP 
 

6.3.1  If a dispute arises between the Contractor and separate contractors as to 
their responsibility for cleaning up as required by Section 4.15, the City may 
clean up and charge the cost thereof to the Contractors as the City Engineer’s 
or Project Manager’s, as designated by the City Manager shall determine to be 
just. 

 

 
 

SECTION 7 - MISCELLANEOUS PROVISIONS 
 

7.1     Governing Law 
 

7.1.1  The Contractor shall be governed by the law of the place where the project 
is located. 
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7.2 SUCCESSORS 
 

7.2.1  The City and the Contractor each binds himself, his partners, successors, 
assigns and legal representatives to the other party hereto and to the partners, 
successors, assigns and legal representatives of such other party in respect to all 
covenants, agreements and obligations contained in the Contract Documents. 
Neither party to the Contract shall assign the Contract or sublet it as a whole 
without the written consent of the other, nor shall the Contractor assign any monies 
due or to become due to him hereunder, without the previous written consent of 
the City. 

 
7.3 WRITTEN NOTICE 

 
7.3.1  Written notice shall be deemed to have been duly served if delivered in 
person to the individual or member of the firm or entity or to an officer of the 
corporation for whom it was intended, or if last delivered at or sent by registered or 
certified mail to the last business address known to him who gives the notice. 

 
7.4  CLAIMS FOR DAMAGE 

 
7.4.1  All claims by the Contractor shall be in accordance with Article 11 of the 
Contract Agreement. 

 
7.5 PERFORMANCE AND PAYMENT BOND 

 
7.5.1  Contractor shall furnish a Performance Bond and a Payment Bond on the 
forms provided as part of the Contract Documents each in an amount as required 
by the Contract Documents as security for the faithful performance and payment 
of all Contractor's obligations under the Contract Documents. Contractor shall also 
furnish  such  other  Bonds  as  are  required  by  the  Special  Supplementary 

Conditions.  All Bonds shall be in the forms prescribed by the bidding documents 
or Special Supplementary Conditions and be executed by such Sureties as are 
licensed to conduct business in the state where the Project is located, and, except 
as otherwise provided by law, are named in the current list of "Companies Holding 
Certificates of City as Acceptable Sureties on Federal Bonds and as Acceptable 
Reinsuring Companies" as published in Circular 570 (amended) by the Audit Staff 
Bureau of Accounts, U. S. Treasury Department.  All Bonds signed by an agent 
must be accompanied by a certified copy of the authority to act. 

 
7.5.2  If the Surety on any Bond furnished by Contractor is declared a bankrupt or 
becomes insolvent or its right to do business is terminated in any state where any 
part of the Project is located or it ceases to meet the requirements of Paragraph 
7.5.1, Contractor shall within five (5) days thereafter substitute another Bond and 
Surety, both of which shall be acceptable to City. 
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7.6  RIGHTS AND REMEDIES 

 
7.6.1  The duties and obligations imposed by the Contract Documents and the 
rights and remedies available hereunder shall be in addition to and not a limitation 
of any duties, obligations, rights and remedies otherwise imposed or available by 
law. 

 
7.6.2 No action or failure to act by the City, Engineer, or Contractor shall constitute 
a waiver of any right or duty afforded any of them under the Contract, nor shall any 
such action or failure to act constitute an approval of or acquiescence in any breach 
hereunder, except as may be specifically agreed in writing. 

 
7.7  TESTS 

 
7.7.1  When the Contract Documents, laws, ordinances, rules, regulations or 
orders of any public agency having jurisdiction require any portion of the Work to 
be inspected, tested or approved, the Contractor shall give the City Engineer’s or 
Project Manager’s, as designated by the City Manager timely notice of its readiness 
so the City Engineer’s or Project Manager’s, as designated by the City Manager 
may observe, provide or instruct such inspection, testing or approval. The 
Contractor shall bear all costs of such inspections, tests or approvals conducted by 
public agency other than City. Unless otherwise provided, the City shall bear all 
costs of other inspections, tests or approvals.  The City shall pay for soils, 
compaction, and other testing required by the Contract Documents, to assure 
compliance with plans and specifications, and the Contractor shall pay for all 
required retests. 

 
7.7.2 If the Engineer determines that any Work requires special inspection, testing, 
or approval which Paragraph 7.7.1 does not include, he will instruct the Contractor 
to order such special instruction, testing or approval, and the Contractor shall give 
notice as provided in Paragraph 7.7.1. If such special inspection or testing reveals 
a failure of the Work to comply with the requirements of the Contract Documents, 
the Contractor shall bear all costs thereof, including compensation for the City's 

additional services made necessary by such failure; otherwise the City shall bear 
such costs, and an appropriate Change Order shall be issued. 

 
7.7.3  Required certificates of inspection, testing or approval from public agencies 
having jurisdiction over the Project shall be secured by the Contractor and promptly 
delivered by him to the City Engineer’s or Project Manager’s, as designated by the 
City Manager. 
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SECTION 8 - TIME 
 

8.1  DEFINITIONS 
 

8.1.1  Unless otherwise provided, the Contract Time is the period of time allotted 
in the Contract Documents for Completion of the Work as defined in Subparagraph 
8.1.3, including authorized adjustments thereto. 

 
8.1.2  The date of commencement of the Work is the date established in a Notice 
to Proceed for each project. If there is no notice to proceed, it shall be the date of 
the Owner-Contractor Agreement or such other date as may be established 
therein. 

 
8.1.3 The Date of Completion of the Work is the Date certified by the City Engineer’s 
or Project Manager’s, as designated by the City Manager when construction is 
complete, in accordance with the Contract Documents. 

 
8.1.4  The term day as used in the Contract Documents shall mean calendar day 
unless otherwise specifically designated. 

 
8.2 PROGRESS AND COMPLETION 

 
8.2.1  All time limits stated in the Contract Documents are of the essence of the 
Contract. 

 
8.2.2  The Contractor shall begin the work on the date of commencement as 
defined in Subparagraph 8.1.2. He shall carry the Work forward expeditiously with 
adequate forces and shall achieve Completion within the Contract Time. 

 
8.3  DELAYS AND EXTENSIONS OF TIME 

 
8.3.1  If the Contractor is delayed at any time in the progress of the Work by any 
act or neglect of the City or the City Engineer’s or Project Manager’s, as designated 
by the City Manager, or by any employee of either, or by any separate contractor 
employed by the City, or by changes ordered in the Work, or by labor disputes, fire, 
unusual delay in transportation, adverse weather conditions not reasonably 
anticipatable, unavoidable casualties, or any causes beyond the Contractor's 
control, or by delay authorized by the City pending arbitration, or by any other 
cause which the City Engineer’s or Project Manager’s, as designated by the City 
Manager determines may justify the delay, then the Contract Time shall be 
extended by Change Order for such reasonable time as the City Engineer’s or 
Project Manager’s, as designated by the City Manager may determine. 

 

8.3.2 Any claim for extension of time shall be made in writing to the City Engineer’s 
or Project Manager’s, as designated by the City Manager not more than twenty (20) 
days after the commencement of the delay. In the case of a continuing delay only 
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one claim is necessary. The Contractor shall provide an estimate of the probable 
effect of such delay on the progress of the Work. 

 
8.3.3  If no agreement is made stating the dates upon which interpretations as 
provided in Subparagraph 8.3.1 shall be furnished, then no claim for delay shall be 
allowed on account of failure to furnish such interpretations until fifteen (15) days 
after written request is made for them, and not then unless such claim is 
reasonable. 

 
8.3.4  This Paragraph 8.3 does not exclude the recovery of damages for delay by 
either party under other provisions of the Agreement or Contract Documents. 

 

 

SECTION 9 - PAYMENTS AND COMPLETION 
 

9.1  CONTRACT SUM 
 

9.1.1  The Contract Sum for each project is the sum stated in the project’s Notice 
to Proceed, including authorized adjustments thereto, is the total amount payable 
by the City to the Contractor for the performance of the Work under the Contract 
Documents. 

 
9.2.1 Ten (10) days before the first Application for Payment, the City shall submit 
to the Contractor a schedule of values allocated to the various portions of the Work, 
in accordance with the Agreement, prepared in such form and supported by such 
data to substantiate its accuracy.  This schedule shall be used only as a basis for 
the Contractor's Applications for Periodic Payments. 

 
9.3 APPLICATIONS FOR PAYMENT 

 
9.3.1 At least ten (10) days before the date for each progress payment established 
in the City-Contractor Agreement, the Contractor shall submit to the City and City 
Engineer’s or Project Manager’s, as designated by the City Manager an itemized 
and completed Application for Payment, notarized, supported by such data 
substantiating the Contractor's right to payment as the City or the City Engineer’s or 
Project Manager’s, as designated by the City Manager may require, and reflecting 
retainage, if any, as provided elsewhere in the Contract Documents. 

 
9.3.1.1  Until Completion of the Work the City will pay ninety-five percent (95%) of 
the amount due the Contractor on account of progress payments. At Completion 
and Final Acceptance of the Work by the City Engineer’s or Project Manager’s, as 
designated by the City Manager, the City shall pay the retainage, less such amount 
as the City Engineer’s or Project Manager’s, as designated by the City Manager 
shall determine for all incomplete Work, unsettled claims and penalties as provided 
in the Contract Documents. 
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9.4  CERTIFICATES FOR PAYMENT 
 

9.4.1   The City Engineer’s or Project Manager’s, as designated by the City 
Manager will, within ten (10) days after the receipt of the Contractor's Application 
for Payment, either approve the application for payment to the Owner, with a copy 
to the Contractor, for such amount as the City Engineer’s or Project Manager’s, as 
designated by the City Manager determines is properly due, or notify the Contractor 
in writing his reasons for withholding a Certificate as provided in Subparagraph 
9.6.1. 

 
9.4.2   The approval of the Application for Payment will constitute only a 
presentation by the City, based on the City Engineer’s or Project Manager’s, as 
designated by the City Manager's observations at the site as provided in 
Subparagraph 2.1.2 and the data comprising the Application for Payment that the 
Work has progressed to the point indicated; that to the best of his knowledge, 
information and belief, the quality of the Work is in accordance with the Contract 
Documents (subject to an evaluation of the Work for conformance with the Contract 
Documents upon Completion, to the results of any subsequent tests required by or 
performed under the Contract Documents, to minor deviations from the Contract 
Documents correctable prior to completion, and to any specific qualifications stated 
in his Certificate); and that the Contractor is entitled to payment in the amount 
certified. However, by issuing a Certificate for Payment, the City Engineer’s or 
Project Manager’s, as designated by the City Manager shall not thereby be 
deemed to represent that he has made exhaustive or continuous on-site 
inspections to check the quality or quantity of the Work to relieve the Contractor of 
his responsibilities specified in the Agreement or that he has reviewed the 
construction means, methods, techniques, sequences or procedures, or that he has 
made any examination to ascertain how or for what purpose the Contractor has 
used the monies previously paid on account of the Contract Sum. 

 
9.5 PROGRESS PAYMENTS 

 
9.5.1 After the City Engineer’s or Project Manager’s, as designated by the City 
Manager has approved the complete Application for Payment, the City shall make 
payment in accordance with Article 6 of identified in the Agreement. 

 
9.5.2 The Contractor shall promptly pay each Subcontractor upon receipt of each 
payment from the Owner, out of the amount paid to the Contractor on account of 
such Subcontractor's Work, the amount to which said Subcontractor is entitled, 
reflecting the percentage actually retained, if any, from payments to the Contractor 
on account of such Subcontractor's Work. The Contractor shall, by an appropriate 
agreement with each Subcontractor, require each Subcontractor to make 
payments to his Sub-subcontractors in a similar manner. 

 
9.5.3  The City Engineer’s or Project Manager’s, as designated by the City 
Manager may, on request and at his direction, furnish to any Subcontractor 
information regarding the percentages of completion or the amounts applied for by 
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the Contractor and the action taken thereon by the City Engineer’s or Project 
Manager’s, as designated by the City Manager on account of Work done by such 
Subcontractor. 

 

9.5.4  Neither the City nor the City Engineer’s or Project Manager’s, as designated 
by the City Manager shall have any obligation to pay or to see to the payment of 
any monies to any Subcontractor except as may otherwise be required by law. 

 
9.5.5  No approval for a progress payment, nor any progress payment, nor any 
partial or entire use or occupancy of the Project by the City, shall constitute an 
acceptance of any Work not in accordance with the Contract Documents. 

 
9.5.6  No approval for a progress payment shall be approved prior to City 
Engineer’s or Project Manager’s, as designated by the City Manager receiving 
Partial Releases of Liens applicable to previous payments received by 
Contractor. 

 

9.6 PAYMENTS WITHHELD 
 

9.6.1  The City Engineer’s or Project Manager’s, as designated by the City Manager 
may decline to approve payment and may withhold it in whole or in part, to the 
extent necessary reasonably to protect the City, if in his opinion he is unable to 
make representations to the City as provided in Subparagraph 9.4.2. If the City 
Engineer’s or Project Manager’s, as designated by the City Manager is unable to 
make representations to the City as provided in Paragraph 9.4.2 and to certify 
payment in the amount of the Application, he will notify the Contractor as provided 
in Subparagraph 9.4.1. If the Contractor and the City Engineer’s or Project 
Manager’s, as designated by the City Manager cannot agree on a revised amount, 
the City Engineer’s or Project Manager’s, as designated by the City Manager will 
promptly approve the payment for the amount for which he is able to make such 
representations to the City.  The City Engineer’s or Project Manager’s, as 
designated by the City Manager also may decline to approve payment or, because 
of subsequently discovered evidence or subsequent observations, he may nullify 
the whole or any part of any approval for payment previously issued, to such extent 
as may be necessary in his opinion to protect the City from loss because of: 

 
1.  Defective Work not remedied; or 

 
2.  Third party claims filed or reasonable evidence indicating probable filing of 

such claims, such as Notice; or 
 

3.  Failure of the Contractor to make payments properly to Subcontractors for 
labor, materials or equipment. City Engineer’s or Project Manager’s, as 
designated by the City Manager may request Partial Releases of Liens prior 
to payment; or 
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4.  Reasonable evidence that the Work cannot be completed for the unpaid 
balance of the Contract Sum; or 

 
5.  Damage to the City or other contractor; or 

 
6.  Reasonable evidence that the Work  will  not be completed within the 

Contract Time; or 
 

7.  Persistent failure to carry out the Work in accordance with the Contract 
Documents. 

 

9.6.2 When the above grounds in Subparagraph 9.6.1 are removed, payment shall 
be made for amounts withheld because of them. 

 
9.7  “ELIMINATED” 

 
9.8  FINAL COMPLETION AND FINAL PAYMENT 

 
9.8.1  Upon receipt of written notice that the Work is ready for final inspection and 
acceptance and upon receipt of a final Application for Payment, the City Engineer’s 
or Project Manager’s, as designated by the City Manager will make such inspection 
and, when he finds the Work acceptable under the Contract Documents and the 
Contract fully performed, will promptly approve the Application for Payment, stating 
that to the best of his knowledge, information and belief, and on the basis of his 
observations and inspections, the work has been completed in accordance with the 
terms and conditions of the Contract Documents and that the entire balance found 
to be due the Contractor and noted in said approval is due and payable.  The City 
Engineer’s or Project Manager’s, as designated by the City Manager's final 
approval for payment will constitute a further representation that the conditions 
precedent to the Contractor's being entitled to final payment as set forth in the 
Agreement and Contract Documents have been fulfilled and the Contractor has met 
the requirements of the Agreement and Contract Documents. 

 
9.8.2  Neither the final payment nor the remaining retained percentage shall 
become due until the Contractor submits to the City Engineer’s or Project 
Manager’s, as designated by the City Manager: (1) an affidavit that all payrolls, bills 
for materials and equipment, and other indebtedness connected with the Work for 
which the Owner or his property might in any way be responsible, have been paid 
or otherwise satisfied; (2) consent of surety, if any, to final payment; and (3) other 
data establishing payment or satisfaction of all such obligations, such as receipts, 
releases and waivers of liens arising out of the Contract, to the extent and in such 
form as may be designated by the City.  If any Subcontractor, sub-subcontractor, 
material man, or laborer, refuses to furnish a release, or waiver, required by the 
City, the Contractor may furnish a bond satisfactory to the City, to indemnify him 
against any such lien.  City may withhold all sums reasonably necessary for the 
claims of subcontractors, sub- subcontractors, material men, laborers or other who 
have asserted any claims, even if based upon purported additions, extras, or 
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unexecuted change orders, which sums shall include interest, costs and reasonably 
anticipated attorneys' fee. If any claim remains unsatisfied after all payments are 
made, the Contractor shall refund to the City all monies that the latter may be 
compelled to pay in discharging such lien, including interest, all costs, and 
reasonable attorneys' fee. 
 

9.8.3  The making of final payment shall constitute a waiver of all claims by the 
City except those arising from: 

 
1.  Unsettled liens, claims or notices of any kind by  subcontractors, sub- 

subcontractors, material men, and laborers; or 
2.  Faulty or defective Work appearing after Substantial Completion; or 
 
3.  Failure  of  the  Work  to  comply  with  the  requirements  of  the  Contract 

Documents; or 
4.  Terms of any special warranties required by the Contract Documents. 

 
9.8.4  The acceptance of final payment shall constitute a waiver of all claims by 
the Contractor except those previously made in writing and identified by the 
Contractor as unsettled at the time of the final Application for Payment. By 
acceptance thereof, Contractor agrees to cooperate with City in disposing of any 
and all remaining claims of subcontractors, sub-subcontractors, material men, and 
laborers, and shall indemnify and hold harmless City from all such claims, including 
attorneys' fees, trial and appellate, and costs and expenses. 

 
SECTION 10 - PROTECTION OF PERSONS AND PROPERTY 

 
10.1  SAFETY PRECAUTIONS AND PROGRAMS 

 
10.1.1  The Contractor shall be responsible for initiating, maintaining and 
supervising all safety precautions and programs in connection with the Work. 

 
10.2  SAFETY OF PERSONS AND PROPERTY 

 
10.2.1  The Contractor shall take all reasonable precautions for the safety of, and 
shall provide all reasonable protection to prevent damage, injury or loss to: 

 
1.  All employees on the Work and all other persons who may be affected 

thereby; 
 

2.  All the Work, and all materials and equipment to be incorporated therein, 
whether in storage on or off the site, under the care, custody or control of the 
Contractor or any of his Subcontractors or Sub-subcontractors; and 

 
3. Other property at the site or adjacent thereto, including trees, shrubs, lawns, 

walks, pavements, roadways, structures and utilities not designated for removal, 
relocation or replacement in the course of construction. 
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10.2.2  The Contractor shall give all notices and comply with all applicable laws, 
ordinances, rules, regulations and lawful orders of any public authority bearing on 
the safety of persons or property or their protection from damage, injury or loss. 

 

 

10.2.3 The Contractor shall erect and maintain, as required by existing conditions 
and progress of the Work, all reasonable safeguards for safety and protection, 
including posting danger signs and other warnings against hazards, promulgating 
safety regulations and notifying owners and users of adjacent utilities.   Without 
limiting the generality of the foregoing, the Contractor's ladders, scaffolds, lifts and 
other equipment, and those portions of the Contractor's work and temporary work 
which are utilized by the City and the City Engineer’s or Project Manager’s, as 
designated by the City Manager and their employees in the observation of 
construction shall comply with all applicable laws, ordinances, rules, regulations, 
standards and orders of any public authority having jurisdiction for the safety of 
persons or property. 

 
10.2.4  When the use or storage of explosives or other hazardous materials or 
equipment is necessary for the execution of the Work, the Contractor shall exercise 
the utmost care and shall carry on such activities under the supervision of properly 
qualified personnel. 

 
10.2.5  The Contractor shall promptly remedy all damage or loss to any property 
referred to in Paragraph 10.2, caused in whole or in part by the Contractor, any 
Subcontractor, any Sub-subcontractor, or anyone directly or indirectly employed by 
any of them, or by anyone for whose acts any of them may be liable and for which 
the Contractor is responsible, except damage or loss attributable to the acts or 
omissions of the Owner or City Engineer’s or Project Manager’s, as designated by 
the City Manager or anyone directly or indirectly employed by either of them, or by 
anyone for whose acts either of them may be liable, and not attributable to the fault 
or negligence of the Contractor.  The foregoing obligations of the Contractor are in 
addition to his obligations under the Agreement and the Contract Documents. 

 
10.2.6  The Contractor shall designate a responsible member of his organization 
at the site whose duty shall be the prevention of accidents.  This person shall be 
the Contractor's superintendent unless otherwise designated by the Contractor in 
writing to the City and the City Engineer’s or Project Manager’s, as designated by 
the City Manager. 

 
10.2.7  The Contractor shall not load or permit any part of the Work to be loaded 
so as to endanger its safety. 

 
10.3  EMERGENCIES 

 
10.3.1   In any emergency affecting the safety of persons or property, the 
Contractor shall act, at his discretion, to prevent threatened damage, injury or loss. 
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Any additional compensation or extension of time claimed by the Contractor on 
account of emergency work shall be determined as provided in Section 12 for 
Changes in the Work. 

 
10.4 CITY ENGINEER’S OR PROJECT MANAGER’S, AS DESIGNATED BY THE 

CITY  MANAGER'S STATUS 

10.4.1  Without limiting the generality of Subparagraphs 2.2 and 2.3, the City 
Engineer’s or Project Manager’s, as designated by the City Manager will not inspect 
or be responsible for the Contractor's compliance with the requirements of this 
Section 10. 

 

 

SECTION 11 - INSURANCE 
(SEE CONTRACT DOCUMENTS - ARTICLE 17) 

 

 
SECTION 12 - CHANGES IN THE WORK 

 
12.1  CHANGE ORDERS 

 
12.1.1  A Change Order is a written order to the Contractor signed by the City 
Engineer’s or Project Manager’s, as designated by the City Manager, issued after 
execution of the Contract, authorizing a change in the Work or an adjustment in the 
Contract Sum or the Contract Time.  The Contract Sum and the Contract Time 
may be changed only by Change Order.  A Change Order signed by the Contractor 
indicates his agreement therewith, including the adjustment in the Contract Sum or 
the Contract Time. 
 
12.1.2 The City, without invalidating the Contract, may order changes in the Work 
within the general scope of the Contract consisting of additions, deletions or other 
revisions, the Contract Sum and the Contract Time being adjusted accordingly. All 
such changes in the Work shall be authorized by Change Order, and shall be 
performed under the applicable conditions of the Contract Documents. 

 
12.1.3  The cost or credit to the City resulting from a change in the Work shall be 
determined in one or more of the following ways: 

 
1.  By mutual acceptance of a lump sum properly itemized and supported by 
sufficient substantiating data to permit evaluation; 

 
2.  By unit prices stated in the Contract Documents or subsequently agreed 
upon; 

 
3.  By cost to be determined in a manner agreed upon by the parties and a 
mutually acceptable fixed or percentage fee. 

 
12.2  CONCEALED CONDITIONS 
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12.2.1  Should concealed conditions encountered in the performance of the Work 
below the surface of the ground differing materially from those ordinarily 
encountered  and  generally  recognized  as  inherent  in  work  of  the  character 

provided for in this Contract be encountered, the Contract Sum may be equitably 
adjusted by Change Order upon claim by either party made within twenty (20) days 
after the first observance of the conditions. 

 
12.3  CLAIMS FOR ADDITIONAL COST 

 

12.3.1  If the Contractor wishes to make a claim for an increase in the Contract 
Sum, he shall give the City Engineer’s or Project Manager’s, as designated by the 
City Manager written notice thereof within twenty (20) days after the occurrence of 
the event giving rise to such claim. This notice shall be given by the Contractor 
before proceeding to execute the Work, except in an emergency endangering life 
or property in which case the Contractor shall precede in accordance with 
Paragraph 10.3.  No such claim shall be valid unless so made. If the Owner and 
the Contractor cannot agree on the amount of the adjustment in the Contract Sum, 
it shall be determined by the City Engineer’s or Project Manager’s, as designated 
by the City Manager.  Any change in the Contract Sum resulting from such claim 
shall be authorized by Change Order. 

 
12.3.2  If the Contractor claims that additional cost is involved because of, but not 
limited to: (1) any written interpretation pursuant to Subparagraph 2.3; (2) any order 
by the City to stop the Work pursuant to Paragraph 3.3 where the Contractor was 
not at fault; (3) any written order for a minor change in the Work issued pursuant 
to Paragraph 12.4; or (4) failure of payment by the City pursuant to Paragraph 9.7, 
the Contractor shall make such claim as provided in Paragraph 
12.3.1. 

 
12.4  MINOR CHANGES IN THE WORK 

 
12.4.1  The City Engineer’s or Project Manager’s, as designated by the City 
Manager will have authority to order minor changes in the Work not involving an 
adjustment in the Contract Sum or an extension of the Contract Time and not 
inconsistent with the intent of the Contract Documents.  Such changes shall be 
effected by written order (field order), and shall be binding on the Owner and the 
Contractor.  The Contractor shall carry out such written orders promptly. 

 

 
 

SECTION 13 - UNCOVERING AND CORRECTION OF WORK 
 

13.1  UNCOVERING OF WORK 
 

13.1.1 If any portion of the Work should be covered contrary to the request of the 
City Engineer’s or Project Manager’s, as designated by the City Manager or to 
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requirements specifically expressed in the Contract Documents, it must, if required 
by the City Engineer’s or Project Manager’s, as designated by the City Manager, 
be uncovered for his observation and shall be replaced at the Contractor's 
expense. 

 
13.1.2  If any other portion of the Work has been covered which the City Engineer’s 
or Project Manager’s, as designated by the City Manager has not specifically 
requested or required to observe prior to being covered, the 

City Engineer’s or Project Manager’s, as designated by the City Manager may 
request to see such Work and it shall be uncovered by the Contractor.  If such 
Work be found in accordance with the Contract Documents, the cost of uncovering 
and replacement shall, by appropriate Change Order, be charged to the City. If 
such Work be found not in accordance with the Contract Documents, the 
Contractor shall pay such costs unless it is found that this condition was caused by 
the City or a separate contractor as provided in Section 6, in which event the City 
shall be responsible for the payment of such costs. 

 
13.2  CORRECTION OF WORK 

 
13.2.1 The Contractor shall promptly correct all Work rejected by the City Engineer’s 
or Project Manager’s, as designated by the City Manager as defective or as failing 
to conform to the Contract Documents whether or not fabricated, installed or 
completed. The Contractor shall bear all costs of correcting such rejected Work, 
including compensation for the City Engineer’s or Project Manager’s, as designated 
by the City Manager or his designee's additional services and inspections made 
necessary thereby. 

 
13.2.2  If, within one year after the Date of Completion of the Work or designated 
portion thereof or within one year after acceptance by the City of designated Work 
or within such longer period of time as may be prescribed by law or by the terms of 
any applicable special warranty required by the Contract Documents, any of the 
Work is found to be defective or not in accordance with the Contract Documents, 
the Contractor shall correct it promptly after receipt of a written notice from the City 
to do so unless the City has previously given the Contractor a written acceptance 
of such condition.  This obligation shall survive termination of the Contract.  The 
City shall give such notice promptly after discovery of the condition. 

 
13.2.3  The Contractor shall remove from the site all portions of the Work which 
are defective or non-conforming and which have not been corrected under 
Subparagraphs 4.5.1, 13.2.1, and 13.2.2, unless removal is waived by the City. 

 
13.2.4  If the Contractor fails to correct defective or non- conforming Work as 
provided in Subparagraphs 4.5.1, 13.2.1, and 13.2.2, the City may correct it in 
accordance with Paragraph 3.4. 

 
13.2.5  If the Contractor does not proceed with the correction of such defective or 
non-conforming Work within a reasonable time fixed by written notice from the City 
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Engineer’s or Project Manager’s, as designated by the City Manager, the City may 
remove it and replace the materials or equipment at the expense of the Contractor.  
If the payments then or thereafter due the Contractor are not sufficient to cover 
such amount, the Contractor shall pay the difference to the City. 

 
13.2.6  The Contractor shall bear the cost of making good all work of the City or 
separate contractors destroyed or damaged by such correction or removal. 

 
13.2.7 Nothing contained in this Paragraph 13.2 shall be construed to establish a 
period of limitation with respect to any other obligation which the Contractor might 
have  under  the  Contract  Documents,  including  Paragraph  4.5  hereof.    The 

establishment of the time period of one year after the Date of Substantial 
Completion or such longer period of time as may be prescribed by law or by the 
terms of any warranty required by the Contract Documents relates only to the 
specific obligation of the Contractor to correct the Work, and has no relationship to 
the time within which his obligation to comply with the Contract Documents may be 
sought to be enforced, nor to the time within which proceedings may be 
commenced to establish the Contractor's liability with respect to his obligations 
other than specifically to correct the Work. 

 
13.3  ACCEPTANCE OF DEFECTIVE OR NON-CONFORMING WORK 

 
13.3.1 If the City prefers to accept defective or non- conforming Work, he may do 
so instead of requiring its removal and correction, in which case a Change Order 
will be issued to reflect a reduction in the Contract Sum where appropriate and 
equitable.  Such adjustment shall be effected whether or not final payment has 
been made. 

 

SECTION 14 - TERMINATION OF THE CONTRACT 
 

14.1  TERMINATION BY THE CONTRACTOR 
 

14.1.1  If the Work is stopped for a period of thirty (30) days under an order of any 
court or other public agency having jurisdiction, or as a result of an act of 
government, such as a declaration of a national emergency making materials 
unavailable, through no act or fault of the Contractor or a Subcontractor or their 
agents or employees or any other persons performing any of the Work under a 
contract with the Contractor, or if the Work should be stopped for a period of thirty 
(30) days by the Contractor because the City Engineer’s or Project Manager’s, as 
designated by the City Manager has not approved an Application for Payment as 
provided in Paragraph 9.7 or because the City has not made payment thereon as 
provided in Paragraph 9.7, then the Contractor may, upon seven (7) additional 
days' written notice to the City Engineer’s or Project Manager’s, as designated by 
the City Manager, terminate the Contract and recover from the Owner payment 
for all Work executed and for any proven loss sustained upon any materials,
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 equipment, tools, construction equipment and machinery, including reasonable 
profit and damages. 

 
14.2  TERMINATION BY THE CITY 

 
14.2.1   If the Contractor is adjudged a bankrupt, or if he makes a general 
assignment for the benefit of his creditors, or if a receiver is appointed on account 
of his insolvency, or if he persistently or repeatedly refuses or fails, except in cases 
for which extension of time is provided, to supply enough properly skilled workmen 
or proper materials, or if he fails to make prompt payment to Subcontractors or for 
materials or labor, persistently disregards laws, ordinances, rules, regulations or is 
guilty of a substantial violation of a provision of the Contract Documents, then the 

Owner, upon certification by the City Engineer’s or Project Manager’s, as 
designated by the City Manager that sufficient cause exists to justify such action, 
may, without prejudice to any right or remedy and after giving the Contractor 
and his surety, if any, seven (7) days' written notice, terminate the employment of 
the Contractor and take possession of the site and of all materials, equipment, tools, 
construction equipment and machinery thereon owned by the Contractor and may 
finish the Work by whatever method he may deem expedient. In such case the 
Contractor shall not be entitled to receive any further payment until the Work is 
finished. 

 
14.2.2  If the unpaid balance of the Contract Sum exceeds the costs of finishing 
the Work, including compensation for the City Engineer’s or Project Manager’s, as 
designated by the City Manager's additional services made necessary thereby, 
such excess shall be paid to the Contractor.  If such costs exceed the unpaid 
balance, the Contractor shall pay the difference to the City. The amount to be paid 
to the Contractor or to the City, as the case may be, shall be certified by the City 
Engineer’s or Project Manager’s, as designated by the City Manager, upon 
application, in the manner provided in Paragraph 9.4, and this obligation for 
payment shall survive the termination of the Contract. 

 

 
 

SECTION 15 - UNFAVORABLE WEATHER AND OTHER CONDITIONS 
 

15.1 During unfavorable weather and other unfavorable conditions, the Contractor 
shall pursue only such portions of the Work as shall not be damaged thereby. No 
portions of the Work whose satisfactory quality or efficiency will be affected by an 
unfavorable condition shall be constructed while these unfavorable conditions exist 
unless, by special means or precautions approved by the City Engineer’s or Project 
Manager’s, as designated by the City Manager, the Contractor shall be able to 
overcome them. 
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SECTION 16 - ENGINEERING AND FIELD INSPECTION EXPENSES DUE TO 

OVERTIME WORK AND UNAVOIDABLE DELAYS 
 

16.1  The City shall charge to the Contractor and may deduct from the periodic 
and final payment for the Work all engineering and inspection expenses incurred 
by the City in connection with any overtime work during the contract construction 
period, including any time extension granted thereof, beyond the regular eight (8) 
hour day, (normal resident project representative working day), and for any time 
worked on Saturdays, Sundays, or Holidays. 

 
16.2  In addition, these General Conditions provide for the payment by the 
Contractor to the City of all engineering and inspection expenses incurred as a 
result of unavoidable delays or correctness of the Work. 

 

 

16.3  All engineering and inspection expenses, including direct costs incurred by 
the City due to the above specified conditions, shall be paid by the Contractor at 
the City's hourly rates, including all overhead. 

 

 
 

SECTION 17 - BEFORE STARTING CONSTRUCTION 
 

17.1  Before undertaking each part of the Work, Contractor shall carefully study 
and compare the Contract Documents and check and verify pertinent figures 
shown thereon and all applicable field measurements.  Contractor shall promptly 
report in writing to the City Engineer’s or Project Manager’s, as designated by the 
City Manager any conflict, error or discrepancy which Contractor or any of his 
Subcontractors may discover and shall obtain a written interpretation or clarification 
from City Engineer’s or Project Manager’s, as designated by the City Manager 
before proceeding with any work affected thereby; provided, however, Contractor 
shall not be liable to City or City Engineer’s or Project Manager’s, as designated by 
the City Manager for failure to report any conflict, error or discrepancy unless 
Contractor or any of his Subcontractors had actual knowledge thereof or should 
reasonably have known thereof. 

 
17.2    Within ten (10) days after the effective date of the Agreement (unless 
otherwise specified in the General Requirements), Contractor shall submit to City 
Engineer’s or Project Manager’s, as designated by the City Manager for review: (1) 
a progress schedule indicating the starting and completion dates of the various 
stages of the Work; (2) a proposed schedule of Shop Drawing Submissions; (3) a 
schedule of values of the Work; and (4) a listing of the monthly progress payments 
through the Contract Time. The City Engineer’s or Project Manager’s, as 
designated by the City Manager may require the schedule of values to be adjusted 
if in its opinion the breakdown does not accurately reflect the true distribution of the 
Contract Price
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17.3  No later than twenty (20) days after the effective date of the Agreement, but 
before Contractor starts the Work at the site, a conference will be held for review 
of the schedules to establish procedures for handling Shop Drawings and other 
submittals and for processing Applications for Payment, and to establish a working 
understanding among the parties as to the Work.  Contractor shall attend such 
conference and shall require any or all of his Subcontractors, as City Engineer’s or 
Project Manager’s, as designated by the City Manager directs, to attend the 
conference. 

 

 

SECTION 18 - PRECEDENCE OF CONTRACT DOCUMENTS 
 

18.1  In resolving conflicts and discrepancies between the Contract Documents, 
precedence shall be given in the following order: 

 

Plans shall control over Technical Specifications; larger scale plans shall control over 
general plans; large scale details over small scale and figure dimensions; and figure 
dimensions over scaled dimensions.   Addenda and change orders supersede only 
affected portions of the documents. 

 
SECTION 19 - MEASUREMENT AND PAYMENT 

 
19.1  DESCRIPTION OF REQUIREMENTS 

 
19.1.1   Payment for the WORK, as further specified herein, shall include 
compensation to be received by the Contractor for furnishing tools, equipment, 
supplies, and manufactured articles, and for labor, operations, and incidentals 
appurtenant to the items of work being described, as necessary to complete the 
various items of the Work in accordance with the requirements of the Contract 
Documents, including appurtenances thereto, and including all costs of compliance 
with the regulations of public agencies having jurisdiction, including Safety and 
Health Requirements of the Occupational Safety and Health Administration of the 
U. S. Department of Labor (OSHA).  No separate payment will be made for any 
item that is not specifically set forth in the Bid Schedule, and all costs therefore 
shall be included in the prices named in the Bid Schedule for the various 
appurtenant items of work. 

 
19.1.2  The total Unit Bid Price shall cover all work required by the Contract 
Documents.  All costs in connection with the proper and successful completion of 
the work, including furnishing all materials, equipment, supplies, and 
appurtenances; providing all construction equipment, and tools; and performing all 
necessary labor and supervision to fully complete the Work, shall be included in 
the unit and Unit bid prices.  All work not specifically set forth as a pay item in the 
Bid shall be considered a subsidiary obligation of Contractor and all costs in 
connection therewith shall be included. 

 
19.1.3  Payment for all work done in compliance with the Contract Documents, 
inclusive of furnishing all manpower, equipment, materials, and performance of all 
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operations relative to construction of this project, will be made under the Unit Bid 
Price. 

 
19.1.4  The City reserves the right to alter the Drawings, modify incidental work if 
necessary, and increase or decrease quantities of work to be performed in 
accordance with such changes, including deduction or cancellation of any one or 
more of the Items. Changes in the work shall not be considered as a waiver of any 
conditions of the Contract nor invalidate any provisions thereof. When changes 
result in changes in the quantities of work to be performed, and proposed change 
will cause substantial inequity to the City or Contractor the applicable unit prices 
shall be equitably adjusted by change order. 

 

 

19.1.5  Quantities necessary to complete the work as shown on the Drawings or 
as specified herein shall govern over those shown in the Proposal or Bid 
Documents. The Contractor shall take no advantage of any apparent error or 
omission in the Drawings or Specifications, and the City Engineer’s or Project 
Manager’s, as designated by the City Manager shall be permitted to make 
corrections and interpretations as may be deemed necessary for fulfillment of the 
intent of the Contract Documents. 

 
19.1.6  The quantities for payment, other than Final Payment, under this Contract 
shall be determined for actual measurement of the completed items, in place, ready 
for service and accepted by the City, in accordance with the applicable method of 
measurement therefore contained herein. A representative of the Contractor shall 
witness all field measurements. 

 
 

SECTION 20 - ESTIMATED QUANTITIES 
 

20.1   All estimated quantities stipulated in the Bid Form or other Contract 
Documents are approximate and supplied for the sole purpose of providing Bidder 
with a basis which will be used to determine the Base Bid and to obtain unit prices 
for approvals of progress payments for the Work done. Actual quantities which will 
be ordered by City may vary from those on the Bid Form(s). 

 
20.2  The Contractor's attention is directed to the items of work for which no unit 
price is set.  All work shown on the drawings as outlined in the specifications is to 
be completed in all respects, and the cost of all miscellaneous and associated work 
to any specific items shall be included in the Unit Prices. 

 
20.3 All quantities, for the submittal of payments, shall be measured and tabulated 
by both the City Engineer’s or Project Manager’s, as designated by the City 
Manager, or representative, and the Contractor.  Requests for payment and 
supporting data shall be prepared by the Contractor and given to the City Engineer’s 
or Project Manager’s, as designated by the City Manager sufficiently in advance of 
payment date to permit thorough checking of all quantities. 
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20.4  The Contractor shall furnish the City Engineer’s or Project Manager’s, as 
designated by the City Manager whatever assistance is required, laborers, clerks 
and records that will enable the City Engineer’s or Project Manager’s, as 
designated by the City Manager to expeditiously check all estimates and especially 
the final quantities of the project. 

 
SECTION 21- COORDINATION 

 
21.1  Contractor shall: (1) coordinate scheduling, submittals, and work of the 
various sections of specifications to assure efficient and orderly sequence of 
installation of interdependent construction elements; (2) coordinate completion 

and clean-up of Work of separate sections of specifications in preparation for 
Substantial Completion; and (3) after City occupancy of premises, coordinate 

access to site for correction of defective Work and Work not in accordance with 
Contract Documents, to minimize disruption of City activities.  
 

SECTION 22 - FIELD ENGINEERING 
 

Contractor shall employ a Land Surveyor registered in the State of Florida and 
acceptable to City Engineer’s or Project Manager’s, as designated by the City 
Manager, locate and protect survey control and reference points, control datum for 
survey that is shown on the Exhibit Drawings, and provide field engineering services 
and establish elevations, lines, and levels, utilizing recognized engineering survey 
practices. 

 

 
 

SECTION 23 
 

“DELETED” 
 
 

SECTION 24 - PRECONSTRUCTION CONFERENCE 
 

24.1  City Engineer’s or Project Manager’s, as designated by the City 
Manager will schedule a conference after Notice to Award. 

 
24.2 Attendance Required: City, Contractor, Utilities Representatives. 
(Subcontractors if so requested by City.) 

 
24.3  Agenda: 

 
1.  Execution of City-Contractor Agreement; 
2.  Submission of executed bonds and insurance certificates; 
3.  Distribution of Contract Documents; 
4.  Submission of list of Subcontractors, and progress schedule; 
5. Designation of personnel representing the parties in Contract, and the 
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City Engineer’s or 
Project Manager’s, as 
designated by the City 
Manager; 
6.  Procedures and processing of field decisions, submittals, substitutions, 
applications for payment, proposal requests, Change Orders and Contract 
closeout procedures; 
7. Scheduling; 
8. Scheduling activities of Testing Laboratory. 
 

 

SECTION 25 - PROGRESS MEETINGS 
 

25.1 City Engineer’s or Project Manager’s, as designated by the City Manager or 
Contractor may schedule meetings, at intervals, as required throughout progress 
of the Work. Each may make arrangements for meetings, prepare agenda with 
copies for participants, record minutes and distribute copies within 3 days to 
participants and those affected by decisions made. 

 
25.3  Agenda: 

 
1. Review minutes of previous meetings; 
2. Review of Work progress; 
3. Field observations, problems, and decisions; 
4. Identification of problems which impede planned progress; 
5. Review of submittals schedule and status of submittals; 
6. Review of off-site fabrication and delivery schedules; 
7. Maintenance of progress schedule; 
8. Corrective measures to regain projected schedules; 
9. Planned progress during succeeding work period; 

10.  Coordinate of projected progress; 
11.  Maintenance of quality and work standards; 
12.  Effect of proposed changes on progress schedule and coordination; 
13.  Other business relating to Work. 

 

 
 

SECTION 26 - CONTRACT CLOSEOUT 
 

26.1 DESCRIPTION 
Scope of Work:  Comply with requirements stated in Conditions of the Contract 
and in Specifications for administrative procedures in closing out the Work. 

 
26.2  FINAL COMPLETION & INSPECTION 

 
1. When Contractor considers the Work is complete, he shall submit written 

certification that: (1) Contract Documents have been reviewed, (2) Work has been 
inspected for compliance with Contract Documents, (3) Work has been completed 
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in accordance with Contract Documents, (4) equipment and systems have been 
tested in the presence of the City's representative and are operational, and (5) 
Work is completed and ready for final inspection. 

 
2.  The Engineer will make an inspection to verify the status of completion 

with reasonable promptness after receipt of such certification. 

 
3.   Should the Engineer consider that the work is incomplete or defective: 

(1) the Engineer will promptly notify the Contractor in writing, listing the incomplete 
or defective work, (2) Contractor shall take immediate steps to remedy the stated 
deficiencies, and send a second written certification to the Engineer that the Work 
is complete, and (3) the Engineer will re-inspect the Work. 

 
4. When the Engineer finds that the Work is acceptable under the Contract 

Documents, he shall request the Contractor to make closeout submittals. 
 

26.3  REINSPECTION FEES 
 

Should the Engineer perform re-inspection due to failure of the Work to comply with 
the claims of status of completion made by the Contractor, (1) the Contractor will 
compensate the City at their request for such additional inspection services, and 
(2) the City will deduct the expenses incurred for such inspection services. 

 
26.4  CONTRACTOR'S CLOSEOUT SUBMITTALS 

 
26.4.1  The Contractor shall submit to the Engineer the following documentation: 

 
1.   Evidence of compliance with requirements of governing authorities that 

issued permit or have jurisdiction over Work; 
2. Warranties and Bonds; 
3. Evidence of Payment and Release of Liens; 
4. Project Record Documents that show the final location, by reference to at 

least two completed, visible improvements or other permanent control 
points, of the completed improvements for this project, verification of all 
design dimensions, any revisions to the Plans, and all other information 
necessary to horizontally and vertically locate and operate the 
improvements constructed under this Contract.  Information to be shown 
includes the location of the drainage structures, signs, lighting, irrigation 
system, landscaping, sidewalks, roadway improvements and all culvert 
pipes, the elevations referenced to NGVD 1929 of the control structure tops, 
bottom inverts, and the elevations of all pipe inverts.  No erasures are 
permitted. Where changes occur, cross out design information and denote 
constructed information. Other items to be shown on the Record Drawings 
include: 

5.       Any changes or verifications get marked. 
6.       Mark out all "proposed" or "constructs." 
7.       Draw in all changes to location of pipe, structures, etc. 
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8.       Draw in a detail box of any substantial changes. 
9.       Mark location and footage of all culverts. 
10.     Mark all elevations for grates and pipe inverts. 
11.     Mark all grades and spot elevations of roadways at 500 feet spacing or less. 
12.     Canal cross-sections at 500 feet spacing. 
 
 

 

The Contractor shall submit four (4) sets of signed and sealed Record Drawing prints, 
and two electronic As-Built Drawings supplied in digital format (AutoCAD). 
 

 
 

END OF SECTION 
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