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§ 2.1.6 The Architect shall assist the Owner in connection with the Owner's responsibility for filing documents
required for the approval of governmental authorities having jurisdiction over the Project.

§ 2.1.7 EVALUATION OF BUDGET AND COST OF THE WORK

§ 2.1.7.1 When the Project requirements have been sufficiently identified, the Architect shall prepare a preliminary
estimate of the Cost of the Work. This estimate may be based on current area, volume or similar conceptual
estimating techniques. As the design process progresses through the end of the preparation of the Construction
Documents, the Architect shall update and refine the preliminary estimate of the Cost of the Work. The Architect
shall advise the Owner of any adjustments to previous estimates of the Cost of the Work indicated by changes in
Project requirements or general market conditions. If at any time the Architect's estimate of the Cost of the Work
exceeds the Owner's budget, the Architect shall make appropriate recommendations to the Owner-to-adjust-the
Project's size, quality or budget, and the Owner shall cooperate with the Architect in making such adjustments.

§ 2.1.7.2 Evaluations of the Owner's budget for the Project, the preliminary estimate of the Cost of the Work and
updated estimates of the Cost of the Work prepared by the Architect represent the Architect's judgment as a design
professional familiar with the construction industry. It is recognized, however, that neither the Architect nor the
Owner has control over the cost of labor, materials or equipment, over the Contractor's methods of determining bid
prices, or over competitive bidding, market or negotiating conditions. Accordingly, the Architect cannot and does
not warrant or represent that bids or negotiated prices will not vary from the Owner's budget for the Project or from
any estimate of the Cost of the Work or evaluation prepared or agreed to by the Architect.

§ 2.1.7.3 In preparing estimates of the Cost of the Work, the Architect shall be permitted to include contingencies for
design, bidding and price escalation; to determine what materials, equipment, component systems and types of
construction are to be included in the Contract Documents; to make reasonable adjustments in the scope of the
Project and to include in the Contract Documents alternate bids as may be necessary to adjust the estimated Cost of
the Work to meet the Owner's budget for the Cost of the Work. If an increase in the Contract Sum occurring after
execution of the Contract between the Owner and the Contractor causes the budget for the Cost of the Work to be
exceeded, that budget shall be increased accordingly or at Owner’s election, the Architect shall assist Owner,.at no
additional expense to Owner, in revising the Project to meet Owner’s budget requirements.

§ 2.1.7.4 If bidding or negotiation has not commenced within 90 days after the Architect submits the Construction
Documents to the Owner, the budget for the Cost of the Work shall be adjusted to reflect changes inthe general
level of prices in the construction industry.

§ 2.1.7.5 If the budget for the Cost of the Work is exceeded by the lowest bona fide bid or negotiated proposal, the
Owner shall:

A give written approval of an increase in the budget for the Cost of the Work;

.2 authorize rebidding or renegotiating of the Project within a reasonable time;

3 terminate in accordance with Section 1.3.8.5; or

4 cooperate in revising the Project scope and quality as required to reduce the Cost of the Work.

§ 2.1.7.6 If the Owner chooses to proceed under Section 2.1.7.5.4, the Architect, without additional compensation,
shall modify the documents for which the Architect is responsible under this Agreement as necessary to comply with
the budget for the Cost of the Work. The Architect shall be entitled to compensation in accordance with this
Agreement for all services performed whether or not construction is commenced.

ARTICLE 2.2 SUPPORTING SERVICES
§ 2.2.1 Unless specifically designated in Section 2.8.3, the services in this Article 2.2 shall be provided by the Owner
or the Owner's consultants and contractors.

§ 2.2.1.1 The Owner shall furnish a program setting forth the Owner's objectives, schedule, constraints and criteria,
including space requirements and relationships, special equipment, systems and site requirements.

§ 2.2.1.2 The Owner shall furnish surveys, and a written legal description of the site.

§ 2.2.1.3 The Owner shall furnish services of geotechnical engineers which may include but are not limited to-test
borings, test pits, determinations of soil bearing values, percolation tests, evaluations of hazardous materials, ground
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corrosion tests and resistivity tests, including necessary operations for anticipating subsoil conditions, with reports
and appropriate recommendations.

ARTICLE 2.3 EVALUATION AND PLANNING SERVICES

§ 2.3.1 The Architect shall provide a preliminary evaluation of the information furnished by the Owner under this
Agreement, including the Owner's program and schedule requirements and budget for the Costof the Work, each in
terms of the other. The Architect shall review such information to ascertain that it is consistent with the requirements
of the Project and shall notify the Owner of any other information or consultant services that may be reasonably
needed for the Project.

§ 2.3.2 The Architect shall provide a preliminary evaluation of the Owner's site for the Project based-on-the
information provided by the Owner of site conditions, and the Owner's program, schedule and budget for the Cost of
the Work.

§ 2.3.3 The Architect shall review the Owner's proposed method of contracting for construction services and shall
notify the Owner of anticipated impacts that such method may have on the Owner's programni, financial and time
requirements, and the scope of the Project.

ARTICLE 2.4 DESIGN SERVICES
§ 2.4.1 The Architect's design services shall include normal structural, mechanical and electrical engineering
services.

§ 2.4.2 SCHEMATIC DESIGN DOCUMENTS

§ 2.4.2.1 The Architect shall provide Schematic Design Documents based on the mutually agreed-upon program,
schedule, and budget for the Cost of the Work. The documents shall establish the conceptual design of the Project
illustrating the scale and relationship of the Project components. The Schematic Design Documents shall include-a
conceptual site plan, if appropriate, and preliminary building plans, sections and elevations. At the Architect's
option, the Schematic Design Documents may include study models, perspective sketches, electronic modeling or
combinations of these media. Preliminary selections of major building systems and construetion materials shall be
noted on the drawings or described in writing.

§ 2.4.3 DESIGN DEVELOPMENT DOCUMENTS

§ 2.4.3.1 The Architect shall provide Design Development Documents based on the approved Schematic Design
Documents and updated budget for the Cost of the Work. The Design Development Documents shall illustrate and
describe the refinement of the design of the Project, establishing the scope, relationships, forms, size and appearance
of the Project by means of plans, sections and elevations, typical construction details, and equipment-layouts. The
Design Development Documents shall include specifications that identify major materials and systems and-establish
in general their quality levels.

§ 2.4.4 CONSTRUCTION DOCUMENTS

§ 2.4.4.1 The Architect shall provide Construction Documents based on the approved Design Development
Documents and updated budget for the Cost of the Work. The Construction Documents shall set forth in detail the
requirements for construction of the Project. The Construction Documents shall include Drawings and
Specifications that establish in detail the quality levels of materials and systems required for the Project.

§ 2.4.4.2 During the development of the Construction Documents, the Architect shall assist the Owner in the
development and preparation of: (1) bidding and procurement information which describes the time, place-and
conditions of bidding; bidding or proposal forms; and the form of agreement between the Owner-and the Contractor;
and (2) the Conditions of the Contract for Construction (General, Supplementary and other Conditions). The
Architect also shall compile the Project Manual that includes the Conditions of the Contract/ for Construction and
Specifications and may include bidding requirements and sample forms.

ARTICLE 2.5 CONSTRUCTION PROCUREMENT SERVICES
§ 2.5.1 The Architect shall assist the Owner in obtaining either competitive bids or negotiated proposals and shall
assist the Owner in awarding and preparing contracts for construction.

§ 2.5.2 The Architect shall assist the Owner in establishing a list of prospective bidders or contractors.
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§ 2.5.3 The Architect shall assist the Owner in bid validation or proposal evaluation and determination of the
successful bid or proposal, if any. If requested by the Owner, the Architect shall notify all prospective bidders or
contractors of the bid or proposal results.

§ 2.5.4 COMPETITIVE BIDDING
§ 2.5.4.1 Bidding Documents shall consist of bidding requirements, proposed contract forms, General Conditions and
Supplementary Conditions, Specifications and Drawings.

§ 2.5.4.2 If requested by the Owner, the Architect shall arrange for procuring the reproduction of Bidding Documents
for distribution to prospective bidders. The Owner shall pay directly for the cost of reproduction-or-shall reimburse
the Architect for such expenses.

§ 2.5.4.3 If requested by the Owner, the Architect shall distribute the Bidding Documents to prospective bidders and
request their return upon completion of the bidding process. The Architect shall maintain a log of distribution and
retrieval, and the amounts of deposits, if any, received from and returned to prospective bidders.

§ 2.5.4.4 The Architect shall consider requests for substitutions, if permitted by the Bidding Documents, and shall
prepare and distribute addenda identifying approved substitutions to all prospective bidders upon Owner’s written
approval thereof.

§ 2.5.4.5 The Architect shall participate in or, at the Owner's direction, shall organize and conduct a pre-bid
conference for prospective bidders.

§ 2.5.4.6 The Architect shall prepare responses to questions from prospective bidders and provide clarifications and
interpretations of the Bidding Documents to all prospective bidders in the form of addenda.

§ 2.5.4.7 The Architect shall participate in or, at the Owner's direction, shall organize and conduct the opening-of the
bids. The Architect shall subsequently document and distribute the bidding results, as directed by the Owner.

§ 2.5.5 NEGOTIATED PROPOSALS
§ 2.5.5.1 Proposal Documents shall consist of proposal requirements, proposed contract forms, General.Conditions
and Supplementary Conditions, Specifications and Drawings.

§ 2.5.5.2 If requested by the Owner, the Architect shall arrange for procuring the reproduction of Proposal
Documents for distribution to prospective contractors. The Owner shall pay directly for the cost of reproduction or
shall reimburse the Architect for such expenses.

§ 2.5.5.3 If requested by the Owner, the Architect shall organize and participate in selection iinterviews with
prospective contractors.

§ 2.5.5.4 The Architect shall consider requests for substitutions, if permitted by the Proposal Documents, and shall
prepare and distribute addenda identifying approved substitutions to all prospective contractors upon Owner’s
approval thereof.

§ 2.5.5.5 If requested by the Owner, the Architect shall assist the Owner during negotiations with prospective
contractors. The Architect shall subsequently prepare a summary report of the negotiation results, as directed by-the
Owner.

ARTICLE 2.6 CONTRACT ADMINISTRATION SERVICES

§ 2.6.1 GENERAL ADMINISTRATION

§ 2.6.1.1 The Architect shall provide administration of the Contract between the Owner and the Contractor as set
forth below and in the edition of AIA Document A201, General Conditions of the Contract for Construction, current
as of the date of this Agreement. Modifications made to the General Conditions, when adopted as part of the
Contract Documents, shall be enforceable under this Agreement only to the extent that they are consistent with this
Agreement or approved in writing by the Architect.
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§ 2.6.1.2 The Architect's responsibility to provide the Contract Administration Services under this Agreement
commences with the award of the initial Contract for Construction and terminates at the expiration of the period of
correction for the Work as described in the Contract for Construction.

§ 2.6.1.3 The Architect shall be a representative of and shall advise and consult with the Owner during construction
until final payment to the Contractor is paid, and at the Owner’s direction during the period-of correction of the
Work described in the Contract for Construction. The Architect shall furnish architectural services and consultations
necessary to correct minor construction defects encountered during such correction period. The Architect shall assist
the Owner in performing a review of the Project during the eleventh month after the date of substantial completion.
Such services shall be furnished without additional charge except for travel and subsistence cost. The Architect shall
have authority to act on behalf of the Owner only to the extent provided in this Agreement unless-otherwise
modified by written amendment.

§ 2.6.1.4 Duties, responsibilities and limitations of authority of the Architect under this Article 2.6 shall not be
restricted, modified or extended without written agreement of the Owner and Architect with consent of the
Contractor, which consent will not be unreasonably withheld.

§ 2.6.1.5 The Architect shall review properly prepared, timely requests by the Contractor for additional information
about the Contract Documents. A properly prepared request for additional information about the Contract
Documents shall be in a form prepared or approved by the Architect and shall include a detailed written statement
that indicates the specific Drawings or Specifications in need of clarification and the nature of the clarification
requested.

§ 2.6.1.6 If deemed appropriate by the Architect, the Architect shall on the Owner's behalf prepare, reproduce and
distribute supplemental Drawings and Specifications in response to requests for information by the Contractor.

§ 2.6.1.7 The Architect shall interpret and decide matters concerning performance of the Owner and Contractor
under, and requirements of, the Contract Documents on written request of either the Owner or Contractor. The
Architect's response to such requests shall be made in writing within any time limits agreed-upon or otherwise with
reasonable promptness.

§ 2.6.1.8 Interpretations and decisions of the Architect shall be consistent with the intent of and reasonably inferable
from the Contract Documents and shall be in writing or in the form of drawings. When making such interpretations
and initial decisions, the Architect shall endeavor to secure faithful performance by both Owner and Contractor,
shall not show partiality to either, and shall not be liable for the results of interpretations or decisions so rendered in
good faith.

§ 2.6.1.9 The Architect shall render initial decisions on claims, disputes or other matters in question between the
Owner and Contractor as provided in the Contract Documents. However, the Architect's decisions on matters
relating to aesthetic effect shall be final if consistent with the intent expressed in the Contract Documents.

§ 2.6.2 EVALUATIONS OF THE WORK

§ 2.6.2.1 The Architect, as a representative of the Owner, shall visit the site at intervals appropriate to the stage of the
Contractor's operations, or as otherwise agreed by the Owner and the Architect in Article 2.8, (1) to become
generally familiar with and to keep the Owner informed about the progress and quality of the portion of the Work
completed, (2) to endeavor to guard the Owner against defects and deficiencies in the Work, and (3) to determine in
general if the Work is being performed in a manner indicating that the Work, when fully completed, will-be-in
accordance with the Contract Documents. The Architect shall neither have control over or charge of, nor be
responsible for, the construction means, methods, techniques, sequences or procedures, or for’'safety precautions and
programs in connection with the Work, since these are solely the Contractor's rights and responsibilities under the
Contract Documents. Such visits to the site shall be documented in writing on inspection report forms acceptable to
Owner.

§ 2.6.2.2 The Architect shall report to the Owner known deviations from the Contract Documents and from the most
recent construction schedule submitted by the Contractor. However, the Architect shall not have control over the
Contractor's failure to perform the Work in accordance with the requirements of the Contract Documents.- The
Architect shall be responsible for the Architect's negligent acts or omissions, but shall not have control over or
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charge of acts or omissions of the Contractor, Subcontractors, or their agents or employees, or of any other persons
or entities performing portions of the Work.

§ 2.6.2.3 The Architect shall at all times have access to the Work wherever it is in preparation or progress.

§ 2.6.2.4 Except as otherwise provided in this Agreement or when direct communications have-been specially
authorized, the Owner shall endeavor to communicate with the Contractor through the Architect about matters
arising out of or relating to the Contract Documents. Communications by and with the Architect's consultants shall
be through the Architect.

§ 2.6.2.5 The Architect shall have authority to reject Work that does not conform to the Contract-Documents.
Whenever the Architect considers it necessary or advisable, the Architect will have authority to require inspection or
testing of the Work in accordance with the provisions of the Contract Documents, whether or not such Work is
fabricated, installed or completed. However, neither this authority of the Architect nor a decision made in good faith
either to exercise or not to exercise such authority shall give rise to a duty or responsibility of the Architect to the
Contractor, Subcontractors, material and equipment suppliers, their agents or employees or/other persons or entities
performing portions of the Work.

§ 2.6.2.6 the Architect shall advise the Owner of required tests, inspections and test results; shall furnish coordination
of such tests and inspections and shall advise the Owner of the results of same. Copies of test results shall be
furnished upon request to the Owner.

§ 2.6.3 CERTIFICATION OF PAYMENTS TO CONTRACTOR

§ 2.6.3.1 The Architect shall review and certify the amounts due the Contractor and shall issue Certificates for
Payment in such amounts. The Architect's certification for payment shall constitute a representation to the Owner,
based on the Architect's evaluation of the Work as provided in Section 2.6.2 and on the data comprising the
Contractor's Application for Payment, that the Work has progressed to the point indicated and that, to the best of the
Architect's knowledge, information and belief, the quality of the Work is in accordance with the Contract
Documents. The foregoing representations are subject (1) to an evaluation of the Work for conformance with the
Contract Documents upon Substantial Completion, (2) to results of subsequent tests and inspections, (3) to
correction of minor deviations from the Contract Documents prior to completion, and (4) to specific qualifications
expressed by the Architect.

§ 2.6.3.2 The issuance of a Certificate for Payment shall not be a representation that the Architect has ascertained
how or for what purpose the Contractor has used money previously paid on account of the Contract Sum.

§ 2.6.3.3 The Architect shall maintain a record of the Contractor's Applications for Payment.

§ 2.6.4 SUBMITTALS

§ 2.6.4.1 The Architect shall review and approve or take other appropriate action upon the Contractor's submittals
such as Shop Drawings, Product Data and Samples, but only for the limited purpose of checking for conformance
with information given and the design concept expressed in the Contract Documents. The Architect's action shall be
taken with such reasonable promptness as to cause no delay in the Work or in the activities of the Owner, Contractor
or separate contractors, while allowing sufficient time in the Architect's professional judgment to permit adequate
review. The Architect's review shall not constitute approval of safety precautions or, unless otherwise specifically
stated by the Architect, of any construction means, methods, techniques, sequences or procedures.

§ 2.6.4.2 The Architect shall maintain a record of submittals and copies of submittals supplied bythe Contractor in
accordance with the requirements of the Contract Documents.

§ 2.6.4.3 If professional design services or certifications by a design professional related to systems, materials or
equipment are specifically required of the Contractor by the Contract Documents, the Architect shall specify
appropriate performance and design criteria that such services must satisfy. Shop Drawings and other submittals
related to the Work designed or certified by the design professional retained by the Contractor shall bear such
professional's written approval when submitted to the Architect.
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§ 2.6.5 CHANGES IN THE WORK

§ 2.6.5.1 The Architect shall prepare Change Orders and Construction Change Directives for the Owner's approval
and execution in accordance with the Contract Documents. The Architect may authorize minor changes in the Work
not involving an adjustment in Contract Sum or an extension of the Contract Time which are consistent with the
intent of the Contract Documents. If necessary, the Architect shall prepare, reproduce and distribute Drawings and
Specifications to describe Work to be added, deleted or modified, as provided in Section 2.8:2:Preparation of
Change Orders which do not substantially affect the Project shall be included in the completion computed in
Paragraph 1.5.1.

§ 2.6.5.2 The Architect shall review properly prepared, timely requests by the Owner or Contractor for changes in the
Work, including adjustments to the Contract Sum or Contract Time. A properly prepared request-for-a-change-in-the
Work shall be accompanied by sufficient supporting data and information to permit the Architect to make a
reasonable determination without extensive investigation or preparation of additional drawings or specifications. If
the Architect determines that requested changes in the Work are not materially different from the requirements of
the Contract Documents, the Architect may issue an order for a minor change in the Work or recommend to the
Owner that the requested change be denied.

§ 2.6.5.3 If the Architect determines that implementation of the requested changes would result in a material change
to the Contract that may cause an adjustment in the Contract Time or Contract Sum, the Architect shall make a
recommendation to the Owner, who may authorize further investigation of such change. Upon such authorization,
and based upon information furnished by the Contractor, if any, the Architect shall estimate the additional cost and
time that might result from such change, including any additional costs attributable to a Change in Services of the
Architect. With the Owner's approval, the Architect shall incorporate those estimates into a Change Order or other
appropriate documentation for the Owner's execution or negotiation with the Contractor.

§ 2.6.5.4 The Architect shall maintain records relative to changes in the Work.

§2.6.6 PROJECT COMPLETION

§ 2.6.6.1 The Architect shall conduct inspections to determine the date or dates of Substantial- Completion and the
date of final completion, shall receive from the Contractor and forward to the Owner, for the Owner's review and
records, written warranties and related documents required by the Contract Documents and assembled by-the
Contractor, and shall issue a final Certificate for Payment based upon a final inspection indicating the-Work
complies with the requirements of the Contract Documents.

§ 2.6.6.2 The Architect's inspection shall be conducted with the Owner's Designated Representative to check
conformance of the Work with the requirements of the Contract Documents and to verify the accuracy-and
completeness of the list submitted by the Contractor of Work to be completed or corrected.

§ 2.6.6.3 When the Work is found to be substantially complete, the Architect shall inform the Owner about the
balance of the Contract Sum remaining to be paid the Contractor, including any amounts needed to pay for final
completion or correction of the Work.

§ 2.6.6.4 The Architect shall receive from the Contractor and forward to the Owner: (1) consent of surety or sureties,
if any, to reduction in or partial release of retainage or the making of final payment and (2) affidavits, receipts,
releases and waivers of liens or bonds indemnifying the Owner against liens.

ARTICLE 2.7 FACILITY OPERATION SERVICES
§ 2.7.1 The Architect shall meet with the Owner or the Owner's Designated Representative promptly after
Substantial Completion to review the need for facility operation services.

§ 2.7.2 Upon request of the Owner, and prior to the expiration of one year from the date of Substantial Completion,
the Architect shall conduct a meeting with the Owner and the Owner's Designated Representative to review the
facility operations and performance and to make appropriate recommendations to the Owner.

ARTICLE 2.8 SCHEDULE OF SERVICES
§ 2.8.1 Design and Contract Administration Services beyond the following limits shall be provided by the Architect
as a Change in Services in accordance with Section 1.3.3:
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A upto Three ( 3 ) reviews of each Shop Drawing, Product Data item, sample and similar submittal
of the Contractor.

.2 upto Four weekly ( 4 ) visits to the site by the Architect over the duration of the Project during
construction.

3  upto Two (|2 ) inspections for any portion of the Work to determine whether such portion of the
Work is substantially complete in accordance with the requirements of the Contract Documents.

4 upto Two (2 )inspections for any portion of the Work to determine final completion.

§ 2.8.2 The following Design and Contract Administration Services shall be provided by the Architect as a Change
in Services in accordance with Section 1.3.3:

A review of a Contractor's submittal out of sequence from the submittal schedule agreed-to-by-the
Architect;

.2 responses to the Contractor's requests for information where such information is available to the
Contractor from a careful study and comparison of the Contract Documents, field conditions, other
Owner-provided information, Contractor-prepared coordination drawings, or prior Project
correspondence or documentation;

.3 providing consultation concerning replacement of Work resulting from fire or other cause during
construction;

4 evaluation of substitutions proposed by the Owner's consultants or contractors and making
subsequent revisions to Instruments of Service resulting therefrom; except for any such substitution
or revision recommended by Architect.

§ 2.8.3 The Architect shall furnish or provide the following services only if specifically designated:

Services Responsibility Location of Service Description
(Architect, Owner or
Not Provided)

A Programming N/A

2 Land Survey Services N/A

3 Geotechnical Services N/A

4 Space Schematics/Flow Diagrams Architect

5 Existing Facilities Surveys Architect

.6 Economic Feasibility Studies N/A

J Site Analysis and Selection N/A

.8 Environmental Studies and Reports Architect

9 Owner-Supplied Data Coordination Architect

10 Schedule Development and Monitoring Architect

A1 Civil Design N/A

A2 Landscape Design N/A

A3 Interior Design N/A

A4 Special Bidding or Negotiation Architect/Owner

15 Value Analysis N/A

16 Detailed Cost Estimating N/A

A7 On-Site Project Representation Architect

18 Construction Management N/A

19 Start-up Assistance N/A

.20 Record Drawings Architect

21 Post-Contract Evaluation N/A

22 Tenant-Related Services N/A

23 As builts Contractor in
coordination with
Architect

24
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Services Responsibility Location of Service Description
(Architect, Owner or
Not Provided)
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Description of Services.
(Insert descriptions of the services designated.)

2.8.3(a) To the extent any existing facilities are present at the location of the Project, the Architect shall provide a
review of such existing facilities, and shall make recommendations to Owner regarding the modification, if any of
such facilities which are necessary to complete the Project and to bring the existing facilities into compliance with
applicable laws, codes, regulations and ordinances.

2.8.3(b) The Architect shall be responsible for coordination and review of all Owner supplied data, and the
dissemination of such data to Owner’s and Architect’s consultants and to any contractors, subcontractors and other
parties as may need such data to perform their duties or responsibilities with respect to the Project.

2.8.3(c) The Architect shall assist the Owner in preparing any Project schedules or timelines and in monitoring the
progress of Owner, Architect, and any consultants, contractors, subcontractors or other parties which may be
responsible for completing the tasks designated in such schedules or timelines. Architect shall make
recommendations to Owner regarding changes and updates in schedules or timelines, as well as any action required
by Owner as a result of any failure or any person to comply with such schedules or timelines.

2.8.3(d) The Architect shall provide cost estimate based on Construction Contract Documents. The estimate shall
show a breakdown of the project cost in accordance with Owner’s requirements and procedures.

2.8.3(e)The selection and compensation of the Project Representative, if required, shall be concurred in by the
Owner.

2.8.3(f) ) One (1) sets of Record Drawings shall be provided to the Owner. The costs of these sets shall be included
in the compensation to the Architect notwithstanding Subparagraph 1.3.9.2. Any additional Record Drawings
requested by Owner shall be provided by Architect to Owner at actual cost.

2.8.3(g)Existing facility surveys; Architect verification of existing conditions and measurements.
2.8.3(h) Schedule Development and Monitoring of Architect’s overall Project schedule.
2.8.3(1) On-Site Project Representation: Architect’s job-site inspections, weekly or more frequently, if needed.

2.8.3(j) Architectural/engineering services encompass the following items:
.1 Structural/Electrical Engineering
.2 Texas Accessibility Standards Review
.3 40 Sets Plans/Specifications for contractors at actual cost

2.8.3(k) .Architectural/engineering services include providing five (5) sets of prints of final plans. Forty (40)
additional sets of final plans shall be provided by Architect to Owner at actual cost. Architect shall provide adequate
backup documentation (i.e. printing invoices) to Owner for all reimbursable printing costs of final plans.

2.8.3(1) All services under 2.8.3 should be at no additional cost to the Owner

ARTICLE 2.9 MODIFICATIONS
§ 2.9.1 Modifications to this Standard Form of Architect's Services: Design and Contract Administration, if any, are
as follows:

See Exhibits "A" and "B" containing Article 3 and 4, and Exhibit 'C' ATA Document A201 as modified by Owner,
all of which are attached hereto and incorporated herein by reference.
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By its execution, this Standard Form of Architect's Services: Design and Contract Administration and modifications
hereto are incorporated into the Standard Form of Agreement Between the Owner and Architect, AIA Document
B141-1997, that was entered into by the parties as of the date: June 17, 2008.

APPROVED BY COMMISSIONERS’ COURT ON _June 17, 2008.

Approved as to form:
Atlas & Hall, LLP

By:

Attest:

Arturo Guajardo Jr., County Clerk

OWNER ARCHITECT

(Signature) (Signature)

Juan D. Salinas III, County Judge Eduardo Alcocer, Partner
County of Hidalgo

(Printed name and title) (Printed name and title)
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