
Contract Budget Change Form

Amendment No. 1 E~ Modification No.

Grant Recipient: Hidalgo County Urban County Prociram TxCDBG Contract No. DRSO1 0068

1 County of Hidalgo match total of $1 89,700

In accordance with Section 16(D) of all TxCDBG Contracts, the above-mentioned Grant Recipient certifies that this
request, as indentified in the Budget (Exhibit B) meets all of the following conditions:

• The cumulative dollar amount of all non-amended transfers among direct budget categories is less than or equal
to ten percent (10%) of the total amount of the contract as specified in Section 4(C) of the contract (or 5% of
the total amount of the Texas Capital Fund contract as specified in Section 16(D) of the TCF contract).

• The transfer will not change the scope or objective of the project(s) funded through the TxCDBG contract.

The transfer of funds is needed for the following reasons:

REASON: Additional funds are needed in the Acquisition budget to cover the higher than expected
cost.

Date: August 12, 2010 Signed:

Activity

A1102 I

Revised
Budget

Original Other Current
Budget Funds Budget

Present
(+1-)

$ Change

4. Street Improvements $ 1,072,964 $ 1 ,072,964 $ 1,072,964

5. Flood and Drainage Facilities $ 3,041,676 $ 3,041,676 ($75,000) $ 2,966,676

24. Acquisition $ 420,349 $ 420,349 $ + 75,000 $ 495,349
30. Engineering/Architectural Services

(Total for all construction accounts) $ 207,511 $1 89,7001 $ 397,211 $ 397,211

33. Planning/Project Delivery $ 257,500 $ 257,500 $ 257,500
Total $ 5,000,000 $ 5,189,700.00
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Contract Amendment Checklist
Amendment No. 1

IA11O1

Grant Recipient: Hidalgo County Urban County Proc~ram TxCDBG Contract No.DRSO1 0068

The contract amendment checklist must be submitted for each type of contract amendment: Budget
Amendment, Performance Statement Amendment, and Contract Extension Request. (Check appropriate items)

THE FOLLOWING CHANGES ARE REQUESTED FOR THE ABOVE REFERENCED CONTRACT:

I ICOVER LETTER (signed by chief elected official) INCLUDED

L EXTENSION PROPOSED NEW ENDING DATE:Description of compelling or extenuating circumstances beyond the control to the Grant Recipient

~ BUDGET AMENDMENT
~ Submitted Contract Budget Modification Form
~ Included Justification/Reason for Budget Amendment
~ Line item balances have been checked and revision to budget does not cause any negative balances
~ Money being moved into Administration line item does not exceed 16% limitation
~ Money being moved would not decrease original application score and place project out of funding range

PERFORMANCE STATEMENT AMENDMENT
Submitted revised Performance Statement or Special Condition Revision
Submitted Project Map showing locations of original activities and proposed amended activities
Additional/deleted activities will be accomplished through:
LI change order LI bid alternate LI new bid LI re-bid LI force account
If change order is utilized, change order request form submitted with amendment request?

LI Yes LI No Explain:

CONTRACT AMENDMENTS WITH SUBSTANTIAL CHANGES IN ACTIVITY, BENEFIT OR LOCATION
(in addition to documents submitted for Performance Statement Amendment above, submit the following):
Submitted Local Resolution of Support for the proposed amendment
Submitted Survey Documents/Tabulation Sheet on increased/decreased beneficiaries

LI Revised number of beneficiaries: low/mod total beneficiaries % low/mod
Submitted Pubfisher’s Affidavit of Public Hearing Notice with copy of advertisement or full page from
newspaper on which advertisement appeared
Public hearing advertisement date of publication was at least 3 days prior to public hearing.
Is a re-evaluation of the environmental assessment necessary? LI Yes LI No

If yes, has the re-evaluation been performed and cleared? LI Yes LI No
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