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HIDALGO COUNTY 

PURCHASING  

DEPARTMENT: 
                                                                                    
HIDALGO COUNTY PRECINCT NO. 4  
Attention: Hon. Joseph Palacio, County Commissioner  
1051 N. Doolittle 
Edinburg,  TX   78542                                                                                                      
 
Phone #: 956-383-3112 

 
DATE:  June 12, 2012 
 

CHANGE ORDER NO. 1 
 

Contract No.: 
C-12-079-05-08 
PO No. 675418 

CONTRACTOR/FIRM 
 
Central Fence and Supply, LTD  
504 E. Ferguson 
Pharr, TX   78577 
 
Phone #:  956-783-7959                                                                                            
 

 
PROJECT NAME: 
 
Hidalgo County Precinct No. 4 “Turnkey 
Purchase and Installation of Galvanized 
Fence at Precinct No.4” 

You are hereby requested to comply with the following changes from the contract plans and specifications: 
 
Install Galvanized Fence at 1051 N. Doolittle Road at Precinct 4. Install additional footage and one (1) double drive gate.  

 

 

  Final Quantitative Adjustments   Quantitative Deletion 

X  Contract Amount Change   Time Extension 

 
Reasons:                                                                                                                                                                                
 

Change to comply to User Department original request                                                                                                                                                                                
 

                                                                                                                                                                                             . 
 

 
Contract Purchase Order No. 675418 -Price prior to change order 

$43,709.00 

 
Net Increase of this Change Order 

$4,321.00 

 
Contract Price with Change Order 

$48,030.00 

 
Increase/Decrease in time                 will require fifteen (15) additional working                        days. 
 
 
 
                
 DEPARTMENT HEAD            DATE  CONTRACTOR                        DATE  
 

        ATTEST 
 
 
 
                
RAMON GARCIA, COUNTY JUDGE   DATE  ARTURO GUAJARDO JR., COUNTY CLERK DATE 
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(FOR PURCHASING DEPARTMENT USE ONLY) 

 

  Scope Increase   Quantitative Addition/Deletion 

    

  Scope Decrease   Final Quantitative Adjustment 

    

    Other 

    

   
 

  

 
 
 

    Approved   Disapproved  

 
 
 

  
 



From: Rumaldo Munoz
To: Yolanda Velasquez
Cc: steven.cruz@co.hidalgo.tx.us
Subject: Re: FW: Estimate
Date: Thursday, May 31, 2012 3:42:08 PM

Good afternoon

As per Steven Cruz, Pct. 4 Director of Operations, we accept the change over of
$4,321.00 for the "Turnkey purchase and installation of Galvanized Fence" for
additional footage and double drive gate.

Thank You
Rumaldo Munoz Jr.
Accouts Payable Specialist III

---- Original Message ----
From: "Yolanda Velasquez" <yolanda.velasquez@co.hidalgo.tx.us>
Sent: 6/1/2012 12:59:23 AM
To: "'Steven Cruz'" <steven.cruz@co.hidalgo.tx.us>,
rumaldo.munoz@co.hidalgo.tx.us
Subject: FW: Estimate

Please review and advise.

Yolanda Z. Velasquez, Buyer III

Hidalgo County - Purchasing Department

2802  S.  Business   Hwy. 281

Edinburg, TX 78539

Tel (956) 318-2626 x 4881

Fax (956) 318-2629

email: yolanda.velasquez@co.hidalgo.tx.us

"...I can do all things through Christ our Lord who strengthens me..." Philippians 4:13

From: ernie@centralfenceltd.com [mailto:ernie@centralfenceltd.com] 
Sent: Thursday, May 31, 2012 2:53 PM
To: yolanda.velasquez@co.hidalgo.tx.us
Subject: Estimate

 

Yolanda
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Here is the estimate on PCT 4 and the days that I need.

Thank you, 

Ernie Rocha

Central Fence & Supply Ltd.

504 E Ferguson St.

Pharr, TX 78577

Website: Centralfenceltd.com

Office: 956-783-7959

Fax: 956-787-4311     

Cell: 956-227-3472

Toll Free (800) 491-7923





Estimate
Date

5/31/2012

Estimate #

20589

Name / Address

Hidalgo County ( PCT 4)
1051 N Dolittle
Edinburg, Tx 78542
383-3112 PH
292-7063 FAX

504 E. Ferguson
P.O. Box 827

Pharr, TX 78577

Estimator

Ernie

Project

Signature _____________________________________

If you accept these charges as outlined above, please sign & fax back to us for initiation of project.  This
estimate may be withdrawn from us if not accepted AND initiated within 15 days, unless otherwise stated.

(956) 783-7959 / 800-491-7923
Fax # (956) 787-4311

www.CentralFenceLtd.com

Total

DescriptionQty

L.F. 10'0" Chain Link Fabric 9 gauge32
Top Rail 1 5/8" x 21'0" SCH404
Sleeve 1 5/8"2
Terminal Post 3" x 13'0'' SCH403
Loop Cap 3" x 1 5/8" - Steel3
Line Rail Clamp 4" x 1 5/8"3
Terminal Post 4" x 13'0'' SCH402
Tension Bar 3/4" x 10'0'2
Tension Band(s) 4"18
Brace Band(s) 4"4
Rail End 1 5/8" Aluminum4
Acorn Cap 4" - Steel2
Tie Wire 8 1/4" 9 gauge - Steel1
L.F. Tension Wire 9 gauge32
Yards of Cement1
Privacy Slats (Bottom Lock)10 Lineal Feet Per Bag  70%;  Color:4
 Double Drive Gate(s) 9 gauge (12'x10'0")1
Double Drive Gate Hardware Box Hinges1
Labor

Install additional footage and 1-double drive gate 12'x 10' and labor on making holes.
Note:  Will need 15 working day to complete project upon starting.
Out-of-state sale, exempt from sales tax

$4,321.00


