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PROJECT: (Name and address) DIRECTIVE NUMBER: OWNER 

DATE: ARCHITECT

CONTRACT FOR: 
CONSULTANT

TO CONTRACTOR: (Name and address) CONTRACT DATED: 
CONTRACTOR 

ARCHITECT’S PROJECT NUMBER: FIELD 

OTHER 

You are hereby directed to make the following change(s) in this Contract: 
(Describe briefly any proposed changes or list any attached information in the alternative.) 

PROPOSED ADJUSTMENTS 
1. The proposed basis of adjustment to the Contract Sum or Guaranteed Maximum Price: 

 Lump Sum                   of $  

 Unit Price of $                             per  

 As provided in Section 7.3.3 of AIA Document A201��2007 

 As follows:  
 
 
 
2. The Contract Time is proposed to                                   . The proposed adjustment, if any, is                            

                                                   (          ) days. 

When signed by the Owner and Architect and received by the Contractor, this document 
becomes effective IMMEDIATELY as a Construction Change Directive (CCD), and the 
Contractor shall proceed with the change(s) described above.

Contractor signature indicates agreement with 
the proposed adjustments in Contract Sum 
and Contract Time set forth in this CCD. 

     

ARCHITECT (Firm name)  OWNER (Firm name)  CONTRACTOR (Firm name)

     

ADDRESS  ADDRESS  ADDRESS 

     

BY (Signature) BY (Signature)  BY (Signature)
     
(Typed name)  (Typed name)  (Typed name) 
     
DATE  DATE  DATE

Hidalgo County Remodel Old Admin Bldg
100 E Cano
Edinburg, Texas 78539

D Wilson Construction
P.O. Box 3455
McAllen, Texas 78502

004

March 24, 2014

General Construction
October 23, 2012

Provide / Install Aluminum Door Frames in Lieu of Hollow Metal Door Frames. 
Cost Not To Exceed $3,575.00

Reduction in Betterment Allowance in the Amount of $3,575.00

Zero 0

Alcocer Garcia Associates, Inc.

1333 E Jasmine
McAllen, Texas 78501

George A Garcia, Architect

County of Hidalgo

2802 S Business Highway 281
Edinburg, Texas 78539

Ramon Garcia, County Judge

D. Wilson Construction Company

P.O. Box 3455
McAllen, Texas 78502

Bill Wilson
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