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PROJECT:  FM 1925 

LIMITS: from Kenyon Road to FM 907 (Old Alamo Road)

CLIENT: Hidalgo County

EXHIBIT C

WORK SCHEDULE

9/9/2011

FIRM

TASK AND DESCRIPTION OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Project Planning

Obtain Right of Entry (Surveying) RODS

Existing Right-Of-Way Layout RODS

Hydrologic Map L&G

Utility Coordination L&G

Coordination with Irrigation District L&G

Schematic & Environmental Doc Development

Develop Schematic with Outfalls L&G

Meet w/TxDOT & Revise Schematic as per Comments L&G

TxDOT & County approves Schematic TxDOT

Review Previously Completed EA L&G

Meet with TxDOT regarding Environmental Document L&G

Prepare Environmental Documental to District L&G

Meet with affected Property Owners (MAPO) L&G

Prepare summary of MAPO TxDOT

Approval by TxDOT/FHWA TxDOT

ROW Mapping (Approx. 15 Parcels)

Develop ROW Map, Parcel Sketches & Field Notes L&G

TxDOT Review TxDOT

Revisions as per TXDOT Comments L&G

TxDOT Approve ROW Map TxDOT

ROW Acquisition (Approx. 15 Parcels)

Project Administration L&G

Coordination with County and  TxDOT L&G

Title Commitments L&G

Appraisal Reports L&G

Appraisal Review Reports L&G

Appraisal Update Reports L&G

Approved Values by TxDOT TxDOT

Acquisition Negotiation Offers L&G

Title Curative Process L&G

Title Commitment Updates L&G

Payments for Parcels L&G

L&G Condemnation Support Process L&G

Eminent Domain Proceedings by County County

Title Insurance Policies L&G

Consummation of Outstanding Cases L&G

 

L&G ENGNEERING TASK NOTE: THIS SCHEDULE ASSUMES THAT A FULL RE-EVALUATION OF THE FONSI WILL NEED TO BE PERFORMED.  IN ADDITION, THIS SCHEDULE ASSUMES THAT ROW

TxDOT TASK ACQUISITION WILL NOT BEGIN UNTIL THE RE-EVALUATION IS COMPLETE DUE TO FUNDING.

COUNTY TASK

20132012

Work Authorization No. 1 

1





  

AI-28500     22. C. 2.             

CC REGULAR

Meeting Date: 09/13/2011  

Submitted For: Marcos Lopez, Pct 4 (Gloria) Submitted By: Monica Badillo, EXECUTIVE OFFICE

Department: EXECUTIVE OFFICE

Information

CAPTION

a.  Approval of the final negotiated Engineering Services Contract with the No. 1 ranked firm of L & G 
Engineering for the provision of Engineering Services for the widening and reconstruction of the FM 1925 
project in the general vicinity of Kenyon Road to the general vicinity of FM 907 in Hidalgo County Precinct No. 
4; 
 
b.  Authorization and approval of Work Authorization No. 1 in the amount of $429,600.00 from L & G 
Engineering in connection with Engineering Services for the widening and reconstruction of the FM 1925 
project in the general vicinity of Kenyon Road to the general vicinity of FM 907 in Hidalgo County Precinct No. 
4 

BACKGROUND

Fiscal Impact

FISCAL YEAR: ACCT. #:

FUNDS AVAILABLE Y/N?: MATCHING FUNDS Y/N?:

BUDGETARY IMPACT:
DBM is going to address the funding source for this item.

Attachments

contract 

WA 

Form Review

Inbox Reviewed By Date

Purchasing Department Marty Salazar 09/09/2011 03:08 PM

Budget & Management Merlen P. Munoz 09/09/2011 03:22 PM

Purchasing Department Marty Salazar 09/09/2011 03:08 PM

Budget & Management Merlen P. Munoz 09/09/2011 03:22 PM

Manuel Chapa

Auditor's Office

Form Started By: Monica Badillo Started On: 09/09/2011 10:23 AM

Page 1 of 1Print Agenda Item

9/9/2011http://agenda.hgoco.net/frs/publish/print_ag_memo.cfm?seq=28500&rev=0&mode=Externa...
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