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STATE OF TEXAS § 

COUNTY OF TRAVIS § 
       FUNDING AGREEMENT 

          FOR BORDER COLONIA ACCESS PROGRAM 
AMENDMENT # 8 

 
THIS AMENDMENT IS MADE BY AND BETWEEN the State of Texas, acting through the Texas 
Department of Transportation, hereinafter called the “State” and Hidalgo County acting by and through its 
duly authorized officials, hereinafter called the “County”. 
 

WITNESSETH 
 

WHEREAS, the State and the County executed a contract on the 28th day of August 2008 – amended 
on the 15th day of January 2009, on the 17th day of March 2010, on the 13th day of August 2010, on 
the 20th day of June 2011, on the 1st day of November 2011, on the 21st day of March 2012, and on 
the 23rd day of August 2012 – to effectuate their agreement to establish a transportation program to 
construct access roads in the County; and, 
 
WHEREAS, it has become necessary to amend the agreement; 

 
NOW THEREFORE, in consideration of the premises and of the mutual covenants and agreements of the 
parties hereto, the State and the County do agree to amend the agreement as follows: 

 
AGREEMENT 

 
I. Description of Amended items: 
 
Article 3, Schedule, is deleted in its entirety and is replaced with the following: 
Upon final execution of this Agreement, the County shall submit a project schedule.  This schedule shall 
include a monthly project development timeline including estimated monthly expenditures.  If the County 
does not complete the Project by August 31, 2015, this agreement will be terminated in accordance with the 
provisions of Article 9, Termination. 
 
Article 9, item c is deleted in its entirety and is replaced with the following: 
Project is not completed by August 31, 2015. 
 
Attachment B, Project Budget, is deleted in its entirely and replaced with Attachment B-1, which is 
attached to this amendment.  This includes the addition of ten Allocation projects (applications for which 
were previously submitted to the State), and the deletion of five Allocation projects and one Competitive 
project as indicated below. 

 
Projects added to 3rd Call Allocation 

TWDB ID # Colonia Name Project Description Project 
Length (mi) 

Eligible Total 
Cost ($) 

M1080642 
 

Barboza Lopez No. 3 Repaving & Drainage 0.237 $145,063.55  
 

M1080310 Havana Lomas #4 Repaving & Drainage 0.21 $133,600.95 

M1080311 
 

Havana Lomas #5 Repaving & Drainage 0.13 $90,150.00  
 

M1080270 
 

Flora Subdivision Repaving & Drainage 0.227 $115,262.11  
 

M1080314 Heidelburg Subdivision Repaving & Drainage 1.483 $787,351.84  
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M1080411 
 

La Fuentes Subdivision Repaving & Drainage 0.356 $244,283.00  
 

M1080394 
 

La Pampa Repaving & Drainage 0.246 $103,540.46  
 

M1080422 
 

Lorenzana Subdivision Repaving & Drainage 0.196 $124,008.76  
 

M1080894 
 

Martin Subdivision Repaving & Drainage 0.199 $108,513.02  
 

M108691 
 

Southern Valley Estates Repaving & Drainage 0.231 $166,227.35  
 

 
 Projects deleted from 3rd Call Allocation 

TWDB ID # Colonia Name Project Description Project 
Length (mi) 

Eligible Total 
Cost ($) 

M1080215 DeAnda Subdivision Paving & Drainage 0.12   ($64,325.18) 

M1080348 Jardin Terrace 
Subdivision 

Paving & Drainage 0.28 ($197,644.99) 

M1080752 Trenton Terrace Paving & Drainage 0.27 ($275,840.00) 

M1080779 Valley View Estates  Paving & Drainage 0.32 ($144,923.34) 

M1080790 Village Grove #2 Paving & Drainage 0.26   ($42,407.91) 

 
 Projects deleted from 3rd Call Competitive 

TWDB ID # Colonia Name Project Description Project 
Length (mi) 

Eligible Total 
Cost ($) 

M1080780 
 

Vereda Tropical 
 

Repaving & Drainage 
 

0.24 
 

($144,967.18) 
 

 
II.  Signatory Warranty 
 
The signatories to this amendment warrant that each has the authority to enter into this agreement of behalf 
of the party they represent. 
 
All other provisions of the original agreement not hereby amended remain in full force and effect. 
 
IN WITNESSETH WHEREOF, THE STATE AND COUNTY have executed duplicate counterparts to 
effectuate this agreement. 
 
 THE COUNTY       THE STATE OF TEXAS 
 
       Hidalgo County, Texas 
 
By:  ________________________    By: _____________________________ 
       

   Ramon Garcia              Kenneth Stewart 
   County Judge       Interim Director, Contract Services Office 

          
____________________________       _______________________________ 
         Date            Date  


