CONSTRUCTION CHANGE DIRECTIVE

PROJECT: Hidalgo County ADC & LEF Repairs and/or DIRECTIVE NUMBER: 1 OWNER Il
Replacement DATE: 5/29/2015 ENG!NEER |
701 El Cibolo Rd. Edinburg, TX 78542 ENGINEER'S PROJECT NO.: 13159 CONTRACTOR N

TO CONTRAC'_I'OR: FIELD[T]
CAHS Inc, TACLAQ10347E CONTRACT DATED: 2/10/2015 PROJECT MANAGER I
3008 Spur 54 Harlingen, TX 78552 CONTRACT FOR: No. C-14-047-01-20 PO#721107

You are hereby directed to make the following change(s) in this Contract:

(Describe briefly any proposed changes or list any attached information in the elternative)

PROPOSED ADJUSTMENTS

1. The proposed basis of adjustment to the Contract Sum is as foltows:

Adjustments to the allowances for the additional work as discribed below,

Allowances: Original Current*

Steel Columns $ 25,000.00 $ 25,000.00

Grout Repair 5 5,000.00 5 5,000.00

Replace Door and Re-heat wiring at 2 coolers and 1 freezer S 7,500.00 $ -

Remove single condensing unit, provide 2 condensing units, 1 for freezer and 1 for coolers $ 19,000,006 § .

Testing and Inspecting $ 10,000.00 $ 10,000.00

Contingency $ 130,000.00 § 23,500.00

* Amounts reflected in Current column are based on approved Change Order #1.
A} Refrigeration Doors

All tabor, material, and equipment nessesary to remove and replace 4 walk in freezer

$ {7,500.00) Door
S (10,000.00) Cont.

doors for the prison kitchen. (see attached document) 57,500 will beducted form the door allowance

and $10,000 will be deducted form the contingency atlowance.

B) Refrigeration Systems

All tabor, material, and equipment nessesary to remove and replace the refrigeration systems for

5 {19,000.00) Cond.
(6,500.00} Cont.

ry

waltk in coolers in the prision kitchen. (see attached documents) $19,000 will be deducted from the

condensing unit allowance and $6,500 will be deducted from the contingency allowance.

C}) Metal Roofing

$  (90,000.00) Cont,

All labor, mateiral, and equipment nessesary to remove and replace the metal roofing of the sloped

roof of the ADC Building. (see attached documents) $94,000 to be deducted from the contingency allowance

2, The Contract Time is proposed to {be adjusted). The proposed adjustment, if any, is (an increase of 0 days).

When signed by the Owner and Engineer and received by the Contractor, this document
becomes effective IMMEDIATELY as a Construction Change Directive (CCD), and the

Contractor shall proceed with the change(s) described above.

ENGINEER (Flrm namé}) . CONTRACTOR (Firm name)

%s} NN e m tgien
address Y 1EASDU Address

Tl Z

BY (Signature)} BY (Signature)

PR RA A LW LR
Typed name Typed name

DATE DATE

Contractor sienalure indicates agreement
with the proposed adjustments fn Contract
Sum and Contractr Time set forth in this

Cco.

OWNER (Firm name)

Address

BY (Signature)

Typed name

DATE




SAM GARCIA ARCHITECT

June 2, 2015

Miguel Chanin, PE

Principal - Chanin Enginesring
400 Nolana / Suite N2
McAllen, TX 78504

RE: Hidalgo County Adult Detention Center and Law Enforcement Center Renovations
Miguel,

Good day. This letter is to respond to the pending CHANGE ORDER requests that are currently awaiting final
approval for this project. As we have discussed, these changes are being made to the original contract due to
the one-of-a-kind naiure of the elements in question. In general, | am in agreement with the proposed changes
and believe that they should be approved without delay.

It is my understanding that the following change order items are in question:

» Change order for freezer and cooler door replacement in the kitchen area. My understanding Is that the
overall scope of work to replace and repair each door to function as originally intended turned out to be
somewhat pricier than the original allowance that was allocated. This is simply the nature of renovations
and all parties seem to be in agreement that this is acceptable. | agree as well.

* Change order to replace condenser units for the freezers and refrigerators. My understanding is that a
subcontractor has agreed to not only replace the condensers as called for in the contract documents,
but in addition subcontractor wilt replace coolant lines and other components. This will lead to a more
thorough reirofit than originally called for and provide the owners with a better end product, This more
comprehensive retrofit is only marginally more expensive than the allowance originally provided. 1 agree
with the owner’s representative that it is worth the added expense to do a better job.

» Change order to replace metal roofing at west side of adult detention center. It is my understanding that
this portion of the work will replace a substandard existing metal roof with an insulated, properly sealed,
metal roof that conforms more closely to the original design intent of the building. For reasons that are
not exactly clear, this portion of the roof was not built as called for in the contract documents. | agree
that it makes sense to correct this portion of the roof, especially considering the time and effort that is
already going into correcting the much larger flat roof area. Details and specifications for this portion of
the work shall be forthcoming.

This refiects the current status of pending change orders for this project. Once again, | reiterate that | am in
agreement with each condition and would recommend that the Owner approve each item, as | believe it best for
the overall completion of the project. Please let me know if there are any additional questions or comments.
Respectfully,

am Garcia, AlA
Principal

200 8. 10th Street | Suite 1602 MoAllen, Texas 78501 M (956) 212-4930  SG@samgarciaarchitect.com  www.samgarciaarchitect.com
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TREMCO INCORPORATED
WEATHERPROOFING TECHNOLOGIES, INC.

ROOF ANALYSIS REPORT
DATE: April 23, 2015
OWNER: The County of Hidalgo

100 N Closner
Edinburg, Texas 78539

Building: Hidalgo County Detention Center

701 Cibolo Road
Edinburg, Texas 78539

EXISTING CONSTRUCTION:

Adult Detention Center
West side Metal Rpofs - Approximate Roof Area: 5,032 8. F.

Existing Roof and Deck System:: - Metal deck
- Standing Seam Metal Roof

EXISTING CONDITIONS:

Detention Center West Side Metal Roofs:

The existing metal roof is leaking and in a failing condition. The existing metal roof was
installed directly over the metal deck without the required membrane underlayment as
recommended by the National Roofing Contractors Association. Current leaks were most
likely caused either by wind driven rain or a high volume of water running over the metal panel.
The standing seam snap lock panel may not have been able to maintain a watertight seam
with a high volume of water that will drain from the upper low slope roof during heavy rains or
high winds that may have blown water behind the head flashing closures at the wall
intersection. In either scenario, the leak would have been avoided if the roof system was
installed with the proper underiayment. It was also noted that the roof was installed without
roofing insulation which could lend itself to additional condensation issues that may or may not
have been a noticeable issue in the past.

These observations are intended fo provide a representation of conditions on the roaf at the time of this inspection and
shail not be construed as a warranty or other judgment as to the suitability of the roof to perform its intended function,

Hidalgo County
Edinburg, TX
m Company ROOF ANALYSIS REPORT ~ Page 1



RECOMMENDATIONS:

Detention Center West Side Metal Roofs:

Tremco would recommend a full replacement of the existing metal roof. A full replacement
would ensure the roof would be insulated bring it up to current code and would ensure a
complete underlayment would be installed to prevent leaks in any senerio.

Scope of Work for full replacement:

1.

ok

&

Remove existing metal panels, gutter downspouts, and wall counter flashings down to the
metal deck.

Mechanically fasten a 3" polyisocyanurate along with a %" Dens Deck to the metal deck.
Provide additional wood blocking as necessary.

Dry in roofing insulations with Tremco POWERply SA Base Sheet.

Fabricate and install, of 24ga pre-finished metal, new perimeter edging, gutter and
downspouts.

Fabricate and install of 24ga prefinished metal, new 16” wide double lock standing seam
metal roof panels. Secure as required fo meet wind requirements. .

Install z-closures at hip and ridge along with counter flashing and surface mounted wall
flashing.

Fabricate and install new conductor heads and downspouts from upper low slow roof to
accommodate new metal roof heights.

BUDGETS:
Adult Detention Center West Side Metal roofs:

Roof Replacement:
The cost for complete roof replacement as indicated above would be approximately $ 88,000
to $ 92,000.

The hudget pricing listed above Is based on current information and markets. Should conditions change these numbers
could fliuctuate widely. The budget pricing for testing, repairs or replacement costs is for informational purposes only and
shall not be construed as a propesal to perform any work on the abave mentioned projects by Tremce Incorporated or
Weatherproofing Technolagies, Inc.

Prepared by: Richard L. Garcia-Field Representative / Tremco Incorperaied / Weatherproofing Technologies, Inc.

Hidalgoe County
Edinburg, TX

An m Company ’ ROOF ANALYSIS REPORT - Page 2



April 23, 2015
Hidalgo County Adult Detention Center West Side Metal Roofs

Sealant installed at ntfre perimtr of thro wall  Sealant present at surface mounter counter ﬂshm 0
scupper, metal roof,

Snap lock panel is easily removed. No underlayment
present. Metal panels are installed directly to the metal |
deck.

Water is present in metal deck corrugations.

Hidalgo County
Photos - Page 1
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REGFINGE®

310 Hanmore industrial Pkvey - Harlingen, T4 78550
BEE 423 3350 - Fax BEE.423 3282

May 21, 2015

Hidalgo Co Adult Detention Center and Law Enforcement Facility Repairs and/or Replacement
Edinburg, TX

We propose to furnish all labor, materials and equipment necessary to do the following work:

Section 07xxxx — Standing Seam Metal Roofing Panels

Removal of existing standing seam roof panels and installation of 24 gauge, standard-color Kynar-
prefinished, standing -seam roof panels over Tremco POWERply SA underlayment over %2
DensDeck Prime, which is to be mechanically-attached through a base layer of 37
polyisocyanurate insulation. Includes all related trim, gutter and downspout.

Options available to owner (at no cost):

Panel Type - 1.5" tall mechanically-seamed double lock or 1.75" tall snap-lock
Panel Width - 12" or 16"

Panel finish - Plain or striations

Base Bid: $ 90,000.00

Exclusions to base bids:
Any alternates, allowances and/or unit pricing, exact color-matching of existing panels, engineering,
certification and/or testing, any other sections not listed in base bid.

Mo

Hedley Hichens



From: melissa reyes

To: e.maldonado@cahsinc.com
Subject: Proposal for Hidalgo County Detention center
Date: Wednesday, May 27, 2015 8:21:33 AM

De Luna Refrigeration
Regulated by the Texas Department of Licensing & Regulation
P.0. Box 12157 Austin, TX 78711 1-800-9202 (512) 463-6599

3912 Rhonda St.
Edinburg, Texas 78539 TACLB0O10909C

Telephone: {956) 992-9550
Fax: (956) 992-0561

PROPOSAL

SUBMITTED TO: CAHS Inc.
ATTN: Tori Maldonado DATE: 05/27/15
PROJECT: Hidalgo County Detention Center

We herby propose the installation of 2 medium temp. and 1 low temp. R-404
refrigeration systems. Price includes 2 evaporators, defrost timers, solenoid valves
and digital temperature controls per system. Also included in scope of work is the
replacement of refrigeration lines, the addition of an exterior sub panel for new
condensing units. All work to include 1yr. Parts and labor warranty and 3-5 yr.
compressor extended warranty.

TOTAL: $ 25,500.00
NOTE: Coil coating and hermetic compressor for condensing units included.

ALL WORK IS GUARANTEED TO BE AS SPECIFIED AND PERFORMED IN
ACCORDANCE WITH THE SPECIFICATIONS SUBMITTED. THE ABOVE WORK
WILL BE COMPLETED IN A PROFESSIONAL MANNER.

TERMS: As per normal procedures.

ANY DEVIATION FROM THE SPECIFICATIONS MENTIONED IN THE ABOVE
TERMS, WILL RESULT IN AN EXTRA COST, AND AN OVER CHARGE FROM
THE INTIAL ESTIMATED PRICE. '

ALL AGREEMENTS ARE CONTINGENT UPON STRIKES, ACCIDENTS, OR
DELAYS BEYOND OUR CONTROL.

RESPECTFULLY SUBMITTED BY  Armando De Luna




De Luna Refrigeration

[ have the authority to order the work outlined above. | agree that seller retains title to
equipment materials furnished until final payment is made. If final payment is not
made as agreed, Seller can remove said equipment, and materials at Seller’s
expense. Any damage resulting from said removal shall not be the responsibility of
Seller.

SIGNATURE: 'DATE:
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MﬁSTEK-BH_F 908 Highway 15 North - New Albany, MS 38652 Price Quotation
5. Refrigeration Solulions Phone: (662) 534-9061 - Toll Free: (B00) 647-1284 Quote No. MB1531632CT-A
Website: www.master-bilt.com Fax: (662) 534-6049 - Toll Free: {800) 232-3966 .1 Date: 051222015
Lead Tima: 4-5 Weeks
Price Protecied: 80 Days
Customer Kitchen Resources LP (PRD) Page : 1of 3
019137 2102 Fair Park Blvd. Phone : 956-423-2481
Harlingen, TX 78550 Fax 956-423-3088
Attention Sales Rep Prologic Food Equip Group #58 (058)
Project Hidalgo County Regional Manager Bob Gasbarro (081)
ftern Number Reig. Prepared By CTisd D

We are pleased to quote the following equipment:

TOTAL PRICE
TOTAL WARRANTY PRICE

GRAND TOTAL QUOTATION PRICE F.O.B. New Albany, M3, .

NOTES & COMMENTS:

Approximate Total Shipping Weight (Ibs) 1,178

No freight charges are included in the quote price.

Note: Walk-ins with walt panels 112" or taller will have ribs @ 5-3/4" on center on walls and ceilings {except for SK/St
finishes and/or hard-rail construction) unless specified otherwise.

Master-Bilt standard foamed-in-place floor is designed to support maximum 700 Ibs/sq t of evenly disiributed stationary
load. Conditions other than this require reinforcement. Consult factory.

Unless otherwise noted, refrigeration systems on this quote/order are sized for holding duty only; no product load or pull-

down is included.

Refrigeration Systems
(1) MSLZ0151C/531632

(1) MHHZ0111C/531632

(1) MHHZ0171C/531632

(2) E1LZ0075B/631632

(2)  E1HZ0052A/531632

4HP Cond 208-230/60/3 R-404A, Scroll, Hood & Low Ambient Kit, Low Temp -
10F., 12594 BTUH System Capacity. With Mounted Timer. Sized for 110 F.
Temperature at Condenser. 30" (L) 31" (W) 26" (H) Base: M3 @ 230#. MCA:
32, MOP: 40, RLA:; 15, LRA: 99, Cannections - Liguid: 1/2", Suction: 7/8". 00-
09895 Salenoid {Loose).

1HP Cond 208-230/60/3 R-404A, With Hood & Low Ambient Kit, Medium
Temp 35F., 7392 BTUH System Capacity. With Mounted Timer. With Hermetic
Compresscr, Sized for 110 F. Temperature at Condenser, 22" (L) 27" (W) 18"
(M) Base: M1 @ 250#. MCA: 13, MOP: 15, RLA: 5, LRA: 38. Connections -
Liquid: 3/8", Suction: 5/8". 09-09892 Solenoid (Loose).

1.6HP Cond 208-230/60/3 R-404A, With Hood & Low Ambient Kit, Medium
Temp 35F., 11340 BTUH System Capacity. With Mounted Timer, With
Hermetic Compressor. Sized for 110 F. Temperature at Condenser. 38" (L) 27"
(W} 18" (H) Base: M2 @ 3604 MCA: 14, MOP: 20, RLA: 7, LRA: 51,
Connections - Liquid: 1/2", Suction: 7/8". 09-09895 Solenoid (Loose).

Evap 208-230/60/1 R-404A, Low Temp ~10F., 7500 BTUH Evaporator
Capacity. 42" (L) 18" (W) 16" (H) @ 67#. Fan Amps: 0.9, Defrost Amps: 7.0,
900-50375 Preassemble Kit.

Evap 115/60/1 R-404A, Medium Temp 35F., 5300 BTUH Evaporator Capacity.

‘This quotation outlines Master-Bilt's interpretation of information supplied with your quote request. Final responsibitity for selecting the proper
spedifications for your particular end use resis with you, the customer. Master-Bill will not be responsible for any misapplication or improper end use of
our praducts. Unless otherwise noted, installation is not included, Purchaser is respoensible for {axes, permits or other requirements. Delivery is
contingant on delays beyond owr confrol. Order accepiance Is subject to sredit approval. Notice: Limited 5 year compressor warranty applies only within

the United States, lts possessions, territories and Canada.
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RIRSTER-BRET"| oo righway 15 Nor - New abany, Ms 33652 Price Quotation
1) ™ Refrigaration Sotutions Phone: (662) 534-9061 - Toll Free: (300) 647-1284 | QUote No. MB1531632CT-A
Website: www.masterbilt. com Fax: (662) 534-6049 - Toll Free: (800) 232-3966 Eeaatecsi. e %5,'525\%;?( 2
Price Protected: 90 Days
Customer Kitchen Resourcas LP {PRD) Page : 2of 3
019137 2102 Fair Park Bivd. Phone : 956-423-2491
Harlingen, TX 78550 T Fax: ' 956-423-3088
Attention Sales Rep Prologic Food Equip Group #58 (058)
Project Hidalgo County Regional Manager Bob Gasbarro (081)
ltem Number Refg. Prepared By CT/SJd D
28" (L) 16" (W) 16" (H) @ 46#. Fan Amps: 0.9. 800-50375 Preassemble Kit.
(2) E1HZ0065A/631632 Evap 115/60/1 R-404A, Medium Temp 35F., 6600 BTUH Evaporator Capacity.
28" (L) 18" (W) 16" (H) @ 50#. Fan Amps: 0.9. 800-50375 Preassemble Kit.
(1) MBWROS03 4 Year Extended Compressor Warranty, 3.5-5HPS
(1) MBWRO10 4 Year Extended Compressar Warranty, .5-1HP
(1) MBWRO030 4 Year Extended Compressor Warranty, 1.5-3HP

This quotation outlines Master-Bilt's interpratation of infarmation supplied with your quote request.  Final responsibility for selecting the proper

specifications for your parficular end use rests with you, the customer. Master-Bilt will not be responsible for any misapplication or improper end use of

our preducts. Unless otherwise noted, instaltation is not included. Purchaser Is responsible for taxes, permits or other requirements. Delivery is

contingent on delays beyond our confrol. Order acceptance is subject to credit approval, Notice: Limited 5 year compressor warranty applies only within
. the United States, its possessions, territories and Canada.




MRSTER-BWI& 908 Highway 15 North - New Albany, MS 38852 Price Quotation

. Refrigeration Sohions Phone: {(662) 534-8061 - Toli Free: (300) 647-1284
Fax: (662) 634-6049 - Tell Free: (800) 232-3966

Woebsite: www.master-bilt.com

WALK-IN TERMS AND CONDITIONS

1. Allorders are subject to acceptance by Master-Bilt, Division of Standex Intemational Corporation (“Seller”), must be made in wariting, and
are subject to credit approval prior to shipment If the Buyer's credit account status has changed.

Unless specified by the customer when ordering, the method of shipment will be determined by Seller.
Freight terms: F.O.B. Factory —"New Albany, MS* (unless otherwise specified on the attached quote or order),

The Buyer shalt be liable for all Federal, State and Local taxes. These amounis will be added to the purchase price where required by
law, unless an exemption ceriificate is received prior to shipment of merchandise.

Al new accounts will be subject to credit approval.

Seller's terms are Net 30 days, unless otherwise specified. A service charge of onie and one half percent per month will be imposed on
all past due balances. A non-refundable daposlt may be required on any “nan-stock” items.

Claims for shortages or Incorrect merchandise must be made in writing to Sefler within ten (10) days after raceipt of merchandise.

8. FREIGHT DAMAGES OR DELAYS ARE NOT THE RESPONSIBILITY OF SELLER. Any claim for damaged merchandise must be
" processed through the delivaring carrier by the consignee: Master-Bilt may assist in filing the claim in order to expedite the claim,

9. All cancelled orders and returned goods may he subject 1o a minimum of 25% cancellation andfor restocking charge. Merchandise
may not be refurned without written authorization from the Seller. Requests for return must be made within ninety (90} days after
shipment. Custom or modified units cannof be returned without a "Reiurn Authorization”.

10. Prices and specifications are subject to change without notice.

11, All orders will be manufactured and invoiced as specified in the Seller Order Acknowiedgement. If corrections or additions are requirad
by the customer, Seller must be advised in writing immediately. 1f this is not done, it Is assumed by Seller that the customer has
examined and approved the acknowladgement as written, including the terms and conditions of same, which are a part of each order
acknowledgement. :

12. The domestic state considered in any warranty claims, legal cfaims and etc., against the Seller would be the State of Mississippl, County
of Union,

13. Buyer also agrees that Seller may deposit all checks, and with “Acceptance with Reservations of all rights”.

14. The Buyer acknowledges acceptance of Seller’s standard warranly as a condition of purchase, and that Seller hag not made or implied
any additional or replacement to the standard warranty. ’

15. Buyer agrees to indemnify, hoid harmiess arid defend Seller from and against any and all fabilities and expenses arising out of any injury
or damage which results from Buyer's misuse, misapplication, or failure to inspect, maintain or repair the Products which are the subject
aof this agreement.

LIMITED ONE {1) YEAR WARRANTY

Master-Bilt warrants fo the orlginal purchaser-User that Its foamed-In-place panels will be free fram insulation fallure for TEN YEARS from original
installation by an authorized representative, under conditions of nomnal use and recommended maintenance,

Master-Bilt warrants to the original purchaser-user that all other parts of Its walk-in coolers, freezers, and other equipment except expendable electricat
components, will be free from defects in material and workmanship for not longer than ONE YEAR AND THREE MONTHS from shipment, under
conditions of normal use and recommended maintenance.

The obligation of Master-Bilt shall be limited to repairing or replacing (at its option) any part which Is defective in the reasonable opinion of Master-Biit.
The user will have the responsibilily and expense of removing and returning the defective pane! or part to Master-Bilt as well as the cos! of reinstalling

the replacement or repaired part.

Defective conditions caused by abnormal use or misuse, fack of or improper maintenance, damage by third parlies, alierations, acts of God, faiiure o
follow Installation or safety instructions or any other event beyond the conirol of Master-Bilt wil not be covered under this warranty.

THIS WARRANTY IS EXCLUSIVE AND IN LIEU OF ALL OTHER WARRANTIES EXPRESS OR IMPLIED, INCLUDING THE IMPLIED WARRANTIES
OF MERCHANTABILITY AND FITNESS FOR A PARTICULAR PURPOSE.

IN NO EVENT SHALL MASTER-BILT BE LIABLE FOR LOSS OF USE, REVENUE OR PROFIT OR FOR ANY OTHER INDIRECT, INGIDENTAL,
SPECIAL OR CONSEQUENTIAL DAMAGE INCLUDING, BUT NOT LIMITED TO, FOOD SPOILAGE OR PRODUCT LOSS.

THIS WARRANTY SHALL APPLY ONLY WITHIN THE CONTINENTAL UNITED STATES, ITS TERRITORIES AND POSSESSIONS AND IN CANADA.
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Hidalgo County Detention & Law Enforcement Facilities Repair and/or Replacement




Project Code: 411

Project: From:

05/29/2015

CAHS Mission Restaurant Supply -

Hidalgo County Adult Detention McAilen
Center Cathy Drummond
3422 N. 10th St.

McAllen, TX 78501-1930

956-467-1295

On Replacement Doars: Existing Electrical is to be used for the new doors, any alterations
or new electrical needed is to be done by others and is not included in this quote. Because
the existing door frames are Installed in the cement slab, the replacement doors will be an
add a door style and installed on top of the existing door frames. New heated door frames
are standard accessorles on the door frames. American Panel and Mission Restaurant
Supply both have a standard One Year warranty on the Parts & Labor. Everything referenced
on the drwgs and notes J & K sheet AA 1.1 Is covered on this quote excluding only the
efectrical as stated above.

Description

e T TP T

DCOR $5,775.13

American Panel Corporation Model No. CUSTOM

Cooler Door & Frame including Breakway latch, tamperproof screws
for prison, security pin & lift - off stop, security cover for
thermometer/light switch, door kickplate, door locking bar for prison
Frame Size 3"-10" x 8'-1.75"

Door Size 34" x 77"

Door Style 4" Foamed Raised Casing Door

Interior Finishh 22 Gauge Stainless Steel

Exterior Finish 22 Gauge Stainless Steel

Selt

e

Sell Total

$5,775.13

lea

DOOR 55,775.13
American Pane! Corporation Model No. CUSTOM

Cooler Door & Frame including Breakway latch, tamperproof screws

for prison, security pin & Hft - off stop, security cover for

thermometer/light switch, door kickplate, door locking bar for prison

Frame Size 3"-10" x 8'-1.75"

Door Size 34" x 77"

Door Style 4" Foamed Raised Casing Door

interior Finishh 22 Gauge Stainless Steel

Exterior Finish 22 Gauge Stainless Steel

$5,775.13

CAHS

lea

DOOR $5,949.74
American Panel Corporation Madel No, CUSTOM

Freezer Door & Frame including Breakway latch, tamperproof screws

for prison, security pin & lift - off stop, security cover for

thermometer/light switch, door kickplate, door locking bar for prison

Frame Size 3"-10" x 8'-1.75"

Door Size 34" x 77"

Door Style 4" Foamed Raised Casing Door

$5,949.74

Pagel1of2




Mission Restaurant Supply - McAllen 05/29/2015

Description Sell Sell Total

T R e

Interior Finishh 22 Gauge Stainless Steel
Exterior Finish 22 Gauge Stainless Steel

Total $17,500.00

Manufacturer Summary
Mfr [8]:] iy Class Weight Good Until Terms Notes
American Panel Ocala 34472

CAHS \ Page2of2




