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STATE OF TEXAS 8§
COUNTY OF TRAVIS §

FUNDING AGREEMENT
FOR BORDER COLONIA ACCESS PROGRAM
AMENDMENT # 9

THIS AMENDMENT IS MADE BY AND BETWEEN the State of Texas, acting through the Texas

Department of Transportation, hereinafter called the “State” and Hidalgo County acting by and through its
duly authorized officials, hereinafter called the “County”.

WITNESSETH

WHEREAS, the State and the County executed a contract on the 28" day of August 2008 to effectuate their
agreement to establish a transportation program to construct access roads in the County and,

WHEREAS, amendment #1 was executed on the 15" day of January 2009 to transfer funds to other eligible
colonia projects as approved by Texas Transportation Commission Minute Order 111637 and,

WHEREAS, amendment #2 was executed on the 17" day of March 2010 to correct a typographical error for
Colonia Esperanza #1 and,

WHEREAS, amendment #3 was executed on the 13" day of August 2010 to extend the contract and,

WHERAS, amendment #4 was executed on the 20" day of June 2011 to remove no longer eligible projects,
add one new project and extend the contract and,

WHEREAS, amendment #5 was executed on the 1* day of November 2011 to cancel two non-competitive
projects and to transfer 1% and 2" Call non-competitive and competitive under runs to the 3" Call and,

WHEREAS, amendment #6 was executed on the 21st day of March 2012 to redefine a non-competitive
project and to apply non-competitive under runs to new projects and,

WHEREAS, amendment #7 was executed on the 23" day of August 2012 to extend the contract and,

WHEREAS, amendment #8 was executed on 28™ day of August 2014 to apply non-competitive under runs
to new projects and to extend the contract and,

WHEREAS, it has become necessary to extend that contract in order to utilize existing funding; and,
WHEREAS, it has become necessary to amend the agreement; and,

NOW THEREFORE, in consideration of the premises and of the mutual covenants and agreements of the
parties hereto, the State and the County do agree to amend the agreement as follows:
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AGREEMENT
I. Description of Amended items:
Article 3, Schedule, is deleted in its entirety and is replaced with the following:
Upon final execution of this Agreement, the County shall submit a project schedule. This schedule shall
include a monthly project development timeline including estimated monthly expenditures. If the County

does not complete the Project by February 28, 2017, this agreement will be terminated in accordance with
the provisions of Article 9, Termination.

Article 9, item c is deleted in its entirety and is replaced with the following:
Project is not completed by February 28, 2017.

Il. Signatory Warranty

The signatories to this amendment warrant that each has the authority to enter into this agreement of behalf
of the party they represent.

All other provisions of the original agreement not hereby amended remain in full force and effect.

IN WITNESSETH WHEREOF, THE STATE AND COUNTY have executed duplicate counterparts to
effectuate this agreement.

THE COUNTY THE STATE OF TEXAS

Hidalgo County, Texas

By: By:
Ramon Garcia Kenneth Stewart
County Judge Director, Contract Services Office
Date Date
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