Document G701

Change Order
PROJECT: (Name and Address) CHANGE ORDER NUMBER: 002 OWNER =
Hidalgo County Pct. #2 County Wide Service Shop
4011 S. Veterans Blvd, DATE: 71072018 ARCHITECT M
San Juan, Texas 78589

ARCHITECT'S PROJECT NO: CONTRACTOR =
TO CONTRACTOR: (Name and Address) FIELD O
NM Contracting, LLC
2022 Orchid Avenue CONTRACT DATE: September 7, 2017 OTHER 0

McAllen, Texas 78504
CONTRACT FOR: General Construction

The Contract is changed as follows:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

CPR No. 007: RFP No. 2 - Electrical (secondary)
CPR No. 009: Changes to north side drive way
CPR No. 012: AEP Change Order

The original Contract Sum was $1,180,300.00
The net change by previously authorized Change Orders S $116,908.97
The Contract Sum prior to this Change Order was 3 51,297,208.97
The Contract Sum will be increased by this Change Order in

the amount of s $42,293.52
The new Contract Sum including this Change Order will be s $1,339.502.49

The Contract Time will be ___unchanged by Zero ( 0) days
The date of Substantial Completion as of the date of this Change Order therefore is:  Tuesday, July 24, 2018

(Note: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been
authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which

case @ Change Order is executed to supersede the Construction Change Directive,)

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Warren Group Architects, Inc. NM Contracting, LLC County of Hidalgo

ARCHITECT (Firm name) CONTRACTCR (Firm name) OWNER (Firm nams)

1801 8. 2nd St. Ste. 330 McAllan, TX 78503 2022 Orchid Ave., McAllen, TX 78504 300 W. Hall Acres Ste. G, Pharr, TX 78577
ADDRESS ADDRESS ADDRESS X

BY (Signature) BY (Signature) BY (Signature)

Laura Warren Noel Munoz, Jr. Ramon Garcia, County Judge
Typed nama Typed name Typed name

DATE DATE CATE



Change Proposal Request (CPR)

Change Proposal Request

Project Information

Project# 2038 CPR# 007
Title Hidalgo PC2 County wide Service Shop Issue Date 02-May-2018

Address 4011 S. Veterans Bivd. Subject RFP#2 Electrical

City, State, Zip San Juan, Texas 78589

Country USA

Prime Contract Company Owner

Contact Noel Munoz Jr Contact Laura N. Warren

Company NM Contracting, LLC Company Hidalgo County Purchasing Department
Address 2022 Orchid Ave Address 2802 U.S. 281 Business

City, State, Zip McAllen, Texas 78504 City, State, Zip Edinburg , Texas 78540

Country United States Country USA

Phone (956) 631-5667 Phone 956-292-7000

Fax (956) 627-3959 Fax 956-682-0675

Description of the proposed change:
Relocate electrical lines to new location

N5

Net Amount of this Proposed Change: $15,237.59
The Contract time due to this Change Proposal Request has increased by -0- Working Days

This document, when fully executed as accepted, shall constitute authorization to proceed with the work described herein.

Submitted By Response: O Accepﬂ:] Do Not Accept
NM Contracting, LLC / Hidalgo County Purchasing Department
Company Company
/ﬁ./. 7.3. /8
By T Date By Date
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Change Proposal Request (CPR)

pact Details
Item No. | Item Description | Quantity | Unit | UnitPrice | Total Price
Material to relocate secondary price includes wire,extra conduit, accessories, 1 $7,832.72 $7,832.72
3 Equipment compactor 1 LS $850.00 $850.00
4 Labor Hour Charge 1 HR $6,554.87 $6,554.87

Subtotal = $15,237.59

Tax=$0.00

Total = $15,237.59
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Change Proposal Request (CPR)

Project Information Change Proposal Request

Project # 2038 CPR# 009

Title Hidalgo PC2 County wide Service Shop Issue Date 07-Jun-2018

Address 4011 S. Veterans Blvd. Subject Changes to North Side Drive way
City, State, Zip San Juan, Texas 78589

Country USA

Prime Contract Company

Contact Noel Munoz Jr Contact Laura N. Warren

Company NM Contracting, LLC Company Hidalgo County Purchasing Department
Address 2022 Orchid Ave Address 2802 U.S. 281 Business

City, State, Zip McAllen, Texas 78504 City, State, Zip Edinburg , Texas 78540
Country United States Country USA

Phone (956) 631-5667 Phone 956-292-7000

Fax (956) 627-3959 Fax 956-682-0675

Description of the proposed change:

Net Amount of this Proposed Change: $22,782.58
The Contract time due to this Change Proposal Request has increased by -0- Working Days

This document, when fully executed as accepted, shall constitute authorization to proceed with the work described herein.

Submitted By Response: ] Acceptl] Do Not Accept
NM Contracfing, LLC _ / Hidalgo County Purchasing Department
Company Company

P 7.3 /8
By N C7‘/ Date By Date
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Company Financial and Schedule Impact Details
Item Description

Change Proposal Request (CPR)

Quantity |

Unit |

Unit Price

| Total Price

New Road raised to maich ex grades( Blue) 3500 SF $4.00 $14,000.00

2 Raising Ex Road/ Additional dirt work to raise to new elevations dirt provided by 2446 SF $1.50 $3,669.00
Hidalgo County pct2 (Red)

3 Caliche Pad to be raised 2 1/2' dirt provided by Hidalgo County pct2 Changing a 2390 SF $1.60 $3,824.00
difference of area for caliche to match the new road (Yellow)

6 Over Head and Profit 1 $1,289.58 $1,289.58

Subtotal = $22,782.58

Tax = $0.00

Total = $22,782.58

Page 2 of 2



Change Proposal Request (CPR)

Project Information Change Proposal Request
Project # 2038 CPR# 20
Title Hidalgo PC2 County wide Service Shop Issue Date 10-Jul-2018
Address 4011 S. Veterans Bivd. Subject AEP Change Order
City, State, Zip San Juan, Texas 78589
Country USA

Ouner
Contact Noel Munoz Jr Contact Laura N. Warren
Company NM Contracting, LLC Company Hidalgo County Purchasing Department
Address 2022 Orchid Ave Address 2802 U.S. 281 Business
City, State, Zip McAllen, Texas 78504 City, State, Zip Edinburg , Texas 78540
Country United States Country USA
Phone (9586) 631-5667 Phone 956-292-7000
Fax (956) 627-3959 Fax 956-682-0675

Description of the proposed change:

Net Amount of this Proposed Change: $4,273.35
The Contract time due to this Change Proposal Request is to be determined at a later date.

This document, when fully executed as accepted, shall constitute authorization to proceed with the work described herein.

Submitted By Response: L1 Acceptl] Do Not Accept
NM Contracting, LLC Hidalgo County Purchasing Department
Company Company
By Date By Date

Page 10of 2
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