i== HALFF

Hidalgo County Precinct One Invoice Date: 10/8/2018
Invoice: 00016822
Project: 034815.001

Attention: Ms. Glinda Pacheco, glinda.pacheco@co.hidalgo.tx.us

Project Name: HC Pct. 1 Administration and Justice of

For Professional Services Rendered through: August 20, 2018 to September 16, 2018

Re: Engineering services for Hidalgo County Precinct One Administration and Justice of the Peace buildings build back.
Contract#: C-18-198-07-31

Work Authorization #1

Lump Sum Fee Pct. Earned To Previous Current

Comp Date Amount Amount
000100 - Build Back Design 38,760.00 100.00 38,760.00 0.00 38,760.00
000200 - Bid Phase Services 2,953.00 0.00 0.00 0.00 0.00
000300 - Construction Phase 9,867.00 0.00 0.00 0.00 0.00
Total Lump Sum Services: 51,580.00 75.15 38,760.00 0.00 38,760.00

Hourty Not To Exceee
000400 - Reimbursable Expenses 1,500.00 4.21 63.22 0.00 63.22
Total Hourly Not To Exceed Services: 1,500.00 4.21 63.22 0.00 63.22
Remaining Fee: 14,256.78 Total Earned to Date: 38,823.22
Less Previous Billings: 0.00
Amount Due this Invoice: 38,823.22

Remit payment to P.O. Box 678316, Dallas, TX 75267-8316
Reference Halff Associates Project 034815.001 and Invoice 00016822

Contact Benjamin Sharp at bsharp@halff.com with any billings questions.



Halff Associates, Inc.
Fee Schedule-Pct. 1 Office Renovation
HIDALGO COUNTY 2017 On-Call Contract No: C-18-198-07-31 \Work Authorization No. 01

2-Man
Project Project Sr. CADD | Construct Survey Sub- TOTAL Percent
Manager | Engineer EIT Operator Admin CAD Tech Clerical Crew Consultant | (HOURS) TOTAL($) | Complete (%) Amount ($)
Contracted Rate: $245 $192 $112 $103 $89 $86 $65 $219
Phase 1
Review Existing Documents and Conditions (Plans) 4 6 10| $1,598.00 100.00% $1,598.00
Site Survey for build back 4 8 $1,392.00 100.00% $1,392.00
Creation of plan reflecting current improvements 4 20 24| $2,132.00 100.00% $2,132.00
Structural Review of existing conditions 2 4 6] $1,258.00 100.00% $1,258.00
Demolition Plans, Pct. 1 Building 2 10 6 18| $2,036.00 100.00% $2,036.00
Demolition Plans, Justice of the Peace Building 2 6 4 12| $1,452.00 100.00% $1,452.00
Build back architectural plans for Pct. 1 Building 4 12 48 64| $8,228.00 100.00% $8,228.00
Build back architectural plans for Justice of the Peace Building 1 8 16 25 $3,429.00 100.00% $3,429.00
Build back MEP plans for Pct. 1 Building 4 10 26 28 68| $7,186.00 100.00% $7,186.00
Build back MEP plans for Justice of the Peace Building 4 4 4 6 18 $2,356.00 100.00% $2,356.00
IT Design and Specifications 1 4 4 8 2 19( $2,243.00 100.00% $2,243.00
Architectural Specifications 2 4 6 $750.00 100.00% $750.00
MEP Specifications 4 8 12| $1,500.00 100.00% $1,500.00
Design Meeting (1) 4 4 8| $1,748.00 100.00% $1,748.00
Design Phase Administrative Support 12 12 $780.00 100.00% $780.00
Issuance of Final Documents 4 4 8 $672.00 100.00% $672.00
$0.00
Phase | Design Sub-Total (Hours) 38 32 14 132 0 72 30 0 318 $0.00
Phase | Design Sub-Total ($) $9,310 $6,144 $1,568 $13,596 1] $6,192 $1,950 1] 1] $38,760.00 $38,760.00
Phase 2
Bid Phase Services
Pre Proposal Conference 4 4 8| $1,392.00 $0.00
Review Contractor Pricing 2 2 $490.00 $0.00
Answer Questions Regarding Constr. Document 1 2 3 $451.00 $0.00
Provide Recommendations for Award 1 1 $245.00 $0.00
Procurement Phase Administrative Support 2 2 $130.00 $0.00
Contract Preparation 1 1 $245.00 $0.00
Phase 2 Bid Sub-Total (Hours) 9 0 0 6 0 0 2 0 17
Phase 2 Bid Sub-Total ($) $2,205 1] 1] $618 1] 1] $130 1] 1] $2,953.00 $0.00
Phase 3
Construction Phase Services
Pre Construction Meeting (1 Visit) 4 4 8| $1,392.00 $0.00
Response to RFI's 4 4 $412.00 $0.00
Review Submittals 2 8 10( $1,314.00 $0.00
Review Payment Applications (2 visits) 2 8 10| $1,314.00 $0.00
CA Phase Administrative Support 16 16 $1,040.00 $0.00
Field Observations/Phased Punch Lists(5 Field Meetings) 8 20 28| $4,020.00 $0.00
Project Close-out 1 2 3 $375.00 $0.00
Phase 3 Construction Admin Sub-Total (Hours) 17 0 0 44 0 0 18 0 79
Phase 3 Construction Admin Sub-Total ($) $4,165 SO SO $4,532 SO SO $1,170 SO SO $9,867.00 $0.00
TOTAL HOURS (PRIME CONSULTANT) 64 32 14 182 0 72 50 0 0 414
TOTAL EXPENSES $1,500.00 63.22 $63.22
TOTAL LABOR PLUS EXPENSES $53,080.00 $38,823.22
Less Previous $0.00
TOTAL $38,823.22

10/8/2018 Halff Associates, Inc. Professional Engineering Service Agreement C17-142-05-16



Expense Report for Invoice #00016822 Monday, October 8, 2018

Halff Associates Inc.

08:53:16 AM
8/20/2018 through 9/16/2018

Detail for Hidalgo County Precinct One - Invoice #00016822, Dated 10/8/2018

Report Type: Reimbursable Expenses

Date Employee Category Description Amount
Project 034815.001 - HC Pct. 1 Administration and Justice of
09/04/2018 Bullion, Miles Travel - Mileage Pct 1 Floorplan Review $10.90
Business Reason: Pct 1 Floorplan Review Travel To/From: Home to Pct 1 to McAllen Travel: 20.00 mi @ 0.545
09/06/2018 Bullion, Miles Travel - Mileage HC Pct 1 Admin Building Meeting $26.16
Business Reason: HC Pct 1 Admin Building Meeting Travel To/From: Office to Weslaco City Hall to Office Travel: 48.00 mi @ 0.545
09/12/2018 Bullion, Miles Travel - Mileage HC Pct 1 Admin Building Meeting $26.16
Business Reason: HC Pct 1 Admin Building Meeting Travel To/From: Office to Weslaco City Hall to Office Travel: 48.00 mi @ 0.545
Total $63.22
Category Summary
Travel - Mileage $63.22
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