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• 50% CD/100% Structural GMP Approved

• Building Permit Received for 100% Structural

• 95% Construction Documents Phase is Complete

• 100% Construction Documents in Progress

Progress to Date



www.jacobs.com | worldwideDecember 18, 2018

© Copyright Jacobs         

Early Site Package Work

Total Piers Installed 

162 of 211
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Looking Ahead

• 100% Construction Document Design Packet - January

• Submittal of 100% CD to CoE for permitting - January

• Slab on Grade to begin – late January

• Key User Group Meetings for FFE - January

• HCCH Steering Committee Meetings – January
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The Next 60 days in construction

• Area F foundations

• Piers Area B

• Piers Area A

• Site Utilities

• Sleeve installation

• Tower cranes (temp power modification)

• Trenching & Conduit for AEP

• Elevator Pit

• Level 1 columns

• Level 2 columns



Important

The material in this presentation has been prepared by Jacobs®.

Copyright and other intellectual property rights in this presentation vest exclusively with 

Jacobs. Apart from any use permitted under applicable copyright legislation, no part of this 

work may in any form or by any means (electronic, graphic, mechanical, photocopying, 

recording or otherwise) be reproduced, copied, stored in a retrieval system or transmitted 

without prior written permission.

Jacobs is a trademark of Jacobs Engineering Group Inc.
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