EXHIBIT “F”

Supplemental Agreement Form

THE STATE OF TEXAS  §

§
COUNTY OF HIDALGO ~ §

SUPPLEMENTAL AGREEMENT NO. 2
TO WORK AUTHORIZATION NO. 3
TO AGREEMENT FOR PROFESSIONAL SERVICES
C-12-246-10-16
This SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of
Article 8 of the Agreement made by and between HIDALGO COUNTY, hereinafter called the
“Owner”, and L&G ENGINEERING, professional engineers of Mercedes, Texas, hereinafter called

the “Engineer”.

WITNESSETH

WHEREAS, the Owner and the Engineer executed the Main Contract Agreement on the 16th day of
October, 2012, concerning professional engineering services for the “Liberty Road Project (from US

83 to Mile 3)” project hereinafter referred to as the “Project”; and,

WHEREAS, it has become necessary to amend “Exhibit B — Services to be provided by the Engineer”
of Work Authorization No. 3, Part 1, Scope of Work as identified below:
® Reduce fees for re-evaluation to the existing environmental clearance for the proposed siphon
o Reduce fees for redesign (from Bridge crossing to a siphon) due to previously requested
changes by the City of Penitas and Hidalgo County Irrigation District #6.
e Provide for Subsurface Utility Engineering;

® Redesign the intersection with US 83 to avoid conflicts with utilities; and

WHEREAS, it has become necessary to amend “Exhibit D-1 — Project Estimated Fee Schedule” of
Work Authorization No. 3, Part 2, Estimated Cost, to modify the costs for services removed and added
to the original Work Authorization amount of $1,889,452.82; no additional costs result from
Supplemental No. 2.
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A. AGREEMENT

NOW THEREFORE, premises considered, the Owner and the Engineer agree that said Agreement

is amended as follows:
L. Sections of the Agreement, EXHIBIT “B” — SERVICES TO BE PROVIDED BY THE
ENGINEER and EXHIBIT “D-1” — PROJECT ESTIMATED FEE SCHEDULE, are

revised to reflect the above listed modifications of this Supplemental.

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to

the Agreement for Professional Services to be executed as of the day of
, 2020.

THE ENGINEER: THE OWNER:

ENGINEER HIDALGO COUNTY

BY: A BY:

J acin?ﬁ; P.]@bidem Richard Cortez, County Judge

LIST OF EXHIBITS:

EXHIBIT A - “Services to be provided by the County” - OMITTED
EXHIBIT B — “Services to be provided by Engineer”

EXHIBIT C - “Time Schedule”

EXHIBIT D-1 — “Project Estimated Fee Schedule”
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EXHIBIT “B”
SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

SECTION 1-PROJECT DESCRIPTION

The services designated herein as “Services provided by the ENGINEER” shall include the performance of all
engineering services for the following described facility:

COUNTY/CITY: CITY OF PENITAS/HIDALGO COUNTY

CONTROL: CSJ: 0921-02-194

PROJECT/DESCRIPTION:  Sub-Surface Utility Engineering and Management

LENGTH: 2.4 MILES
HIGHWAY: LIBERTY ROAD
LIMITS: FROM: US83 TO MILE 3
PROJECT CLASSIFICATION
(Place an “X” in only one Project Classification)
Surface Treatment
Overlay

Rehabilitation Existing Road (Scarify & Reshape)
Convert Non-Freeway to Freeway

Widen Freeway

Widen Non-Freeway

New Location Toll Freeway

New Location Non-Freeway

Interchange (New or Reconstruct)

Bridge Widening or Rehabilitation

Bridge Replacement

Upgrade to Standards - Freeway

Upgrade to Standards - Non-Freeway
Miscellaneous Studies (Use Function Code 110 for All Tasks)

PR bl 11

ENGINEER shall mean L&G Engineering.

SURVEYOR shall mean Right-of-Way Surveying Surveys, Inc.
STATE shall mean Texas Department of Transportation.
COUNTY shall mean the Hidalgo County

CITY shall mean the City of Peiiitas
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EXHIBIT “B”

SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

Services

Provided By:

SURVEYOR COUNTY
DESIGN AND CONSTRUCTION SURVEYS:

N/A

NA

N/A

N/A

N/A

NA

SECTION 6 - FIELD SURVEYING AND PHOTOGRAMMETRY

(Function Code 150)

PURPOSE:
The purpose of a “design survey” is to provide field information in support of
transportation systems design.

The purpose of a “construction survey” is to provide field data in support of highway
construction.

DEFINITIONS:

A “design survey” is defined as the combined performance of research, field work,
analysis, computation, and documentation necessary to provide detailed topographic
(3-dimensional) mapping of a project site. A design survey may include, but need
not be limited to, cross-sections or data to create cross-sections and Digital Terrain
Models (DTM), horizontal and vertical location of utilities and improvements,
detailing of bridges and other structures, review of right-of-way maps, establishing
control points, etc.

A “construction survey” is defined as the combined performance of reconnaissance,
field work, analysis, computation, and documentation necessary to provide the
horizontal and vertical position of specific ground points to be used by the
construction contractor for determining lines and grades.

Design Surveying
a. Primary Project Control — 3 to 5 miles spacing
Precision shall be 1 part in 20,000 or better, unless otherwise directed by the
District Engineer.
(1) Establish horizontal control points
(2) Establish vertical control points

NOTE: ALL BEARING AND DISTANCE SHALL BE BASED ON THE
STATE PLANE COORDINATE SYSTEM NAD 1983, SOUTH ZONE. ALL
DISTANCES AND COORDINATES SHALL BE SURFACE AND MAY BE
CONVERTED TO GRID BY MULTIPLYING BY A COMBINED SCALE
FACTOR OF 0.999960

b. Secondary Project Control — Surveyor shall recover and/or reset H&V Control
Points as provided by the Engineer and create Survey Control Data Sheets for
inclusion in the Construction Project Plans signed and sealed by an R.P.L.S.

(1) No traverse should exceed 25 angle points. Planimetrics shall be 20 ft Lt &
Rt from the proposed ROW as per the schematic provided by the Engineer.

(2) The unadjusted angular error should not exceed 2 seconds per angle, plus 14
seconds.

(3) The unadjusted ratio of precision should be one part in 10,000 or better.
(The ratio of precision is the total length of the traverse divided by the total
error.)

(4) The unadjusted vertical error should not exceed 0.03 foot per mile of
traverse.

(5) Project control base lines

{6) Photogrammetric ground control
(a) Establish horizontal control
(b) Establish vertical control points
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EXHIBIT “B”

SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

Services

Provided By:

SURVEYOR COUNTY

N/A

N/A

C.

(c) Place and maintain control point targets

Other Design Surveying

M

@
&)
@
&)
(6)

M

@®

®

The limit of the Design surveys shall be 500-ft before and after the
limits of the project as identified by the Project Engineer on the
schematic. Establish horizontal and vertical control. Set H&V Control
at 1000-ft intervals along the project proposed right-of-way. Provide x, y, z
for each H&V Control. Provide an H&V Control along each outfall
identified on the Hydrologic Map. The H&V Control shall be #5 LR. 2-ft in
depth set in concrete. The surveyor shall provide an H&V Control Book
(a Sample shall be provided by the Engineer to the Surveyor). The
Surveyor will provide a 3-pt reference sketch with ties to the BMs for
inclusion the existing H&V Control Book. Establish benchmark circuit
throughout the project with a tolerance of 0.03°/ft per mile error vertically.
Complete topographic and cross section survey, data processing, and
CADD mapping (2D & 3D) for the limits of the project.

Locate all visible utilities, data processing and CADD mapping (2D & 3D)
including irrigation lines. Follow sample provided by the Engineer.

Field locate cross culverts, driveway culverts, inverts, irrigation lines,
within the project limits, data processing and CADD mapping (2D & 3D).
Right of Entry, Right of Way Research, and Appraisal District Records is
the responsibility of the Surveyor.

The Surveyor shall stake the proposed centerline on the existing fields as
approved by Engineer before construction for the purpose of utility
adjustments and project location.

Profile and cross section intersecting streets for ties into project (500-ft.
beyond the proposed ROW per schematic and 20-ft wider than the existing
ROW of intersecting street). Reference missing voids as per CD provided
by the Engineer.

Cross section irrigation crossings for a distance of 20-ft beyond the
proposed ROW at 100-ft intervals in a DTM file. Provide a complete
description of irrigation appurtances as identified by the engineer sample
layout “EXHIBIT E”. The SURVEYOR will meet with the ENGINEER
before he ties down any irrigation lines. Jointly the SURVEYOR and the
ENGINEER will identify from records such as the Irrigation District Maps
and the A&M Data of existing irrigation lines that will need to be tied
down. The SURVEYOR will follow the sample given to him by the
ENGINEER and tie the structures horizontally and vertically and include in
the field books to be submitted.

Tie Horizontally and Vertically the existing storm drain system that lies
within the existing proposed ROW including the elevation of the outfall of
said recovered existing storm drain systems.

(10) Tie to existing underground and overhead utilities (location, elevation and

direction)

Horizontally — The surveyor shall call the 1-800 number for the utilities to
be marked on the ground as well as any city water and sewer lines. He
shall tie all visible utility crossings with name, address and Phone #’s of
utility companies. The engineer will coordinate with the utility companies
and jointly the Surveyor and the Engineer will identify which utilities were
missed and need to be tied down.

Vertically — The engineer shall identify all utilities that are potential
conflicts and that need to be tied vertically. The engineer will advise the
surveyor in writing of the needed vertical ties and the surveyor will tie the
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EXHIBIT “B”

SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

Services
Provided By:
SURVEYOR COUNTY
N/A N/A
N/A N/A
N/A N/A
N/A N/A
N/A N/A
N/A N/A
N/A N/A
YES N/A
N/A N/A
N/A N/A
N/A N/A
N/A N/A
N/A N/A
N/A N/A
N/A N/A
NA N/A
N/A N/A
N/A N/A
N/A N/A
N/A N/A
N/A N/A
N/A N/A

1n

(12)

(13)

(14)
(15)

(16)
(17
(18)
(19)
(20)

€2y

(22)
(23)
24

lines vertically once the surveyor has coordinated the exposure and provide
the information to the engineer.

Cross section and profile all outfall channels identified on the Hydrologic

Map for a distance of 200-ft beyond the proposed ROW upstream and

downstream at 100-ft intervals. The SURVEYOR will provide a complete

2D/3D File including utilities of the outfalls identified.

Driveways and Turnouts

(a) Inventory commercial entrances, public roads and side streets
separately.

(b) Obtain centerline station. (Width at ROW, PAV'T and existing radius.

(¢) Inventory by type (dirt, caliche, gravel or paved). If paved, indicate
condition in terms of no patches, has patches or has potholes.

(d) Obtain width at R.O.W. line.

(e) Obtain elevations at both edges of the driveway or turnout in line with
the side drain.

ROW staking (Existing and Proposed @ 1,000 ft. stations PC’s PT’s and

Angle points as per ROW Map)

Soil core hole staking at bridge class structures.

Determine changes in topography from voids and outdated maps due to

development, erosion, etc.

Profiles of existing drainage facilities.

Measurement of hydraulic opening under existing bridges.

Obtain elevations of manholes and valves of utilities

Provide temporary signs, traffic control, flags, safety equipment, etc.

Ties to existing bridges railroad rail elevations or culverts that may conflict

with new construction.

Bridge widening top of deck and/or top of cap elevations at the Profile

Grade Line (PGL) and the edges of slab at bent locations.

Inventory signs, mailboxes, and driveways

Locate wetlands.

Locate existing right-of-ways.

d. Construction Surveys:
In performing construction surveys, the following will be requested by the

ENGINEER on an as needed basis, but need not be limited to:

(1)
03]
3
@
&)
(6)
(7
®
®

Stake existing and/or proposed right-of-ways.

Stake existing and/or proposed baseline/centerline.

Stake proposed bridge structures.

Stake proposed drainage structures, such as manholes, culverts, etc.
Set grade stakes.

Recover and check existing control points.

Establish additional control points.

Check elevations and locations of structures.

Determine and resolve conflicts associated with survey data.




EXHIBIT “B”

SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

Services
Provided By:
SURVEYOR COUNTY
N/A N/A
N/A NA
NA N/A
YES N/A

2.

Photogrammetric Products
a. Uncontrolled Photography

(1) Contact Prints

(2) Mosaics

(3) Digital ortho plots

Mapping

(1) Planimetric Maps

(2) Contour Maps

(3) Cross Sections

(4) Profiles

(5) Digital Terrain Models (DTM)

UTILITY SUBSURFACE INVESTIGATION:
Utility Quality Levels are in cumulative order (least to greatest) as follows

3.1

3.2

3.3

Quality Level C - Existing Records: Utilities are plotted from review of available
existing records that will be generated by the Engineer on the schematic and
provided to the surveyor for his further creation of a Utility Map which will be
turned in as a deliverable as part of this work order.

Quality Level B - Surface Visible Feature Survey: The Surveyor shall gather the
field tied Utility Information and compare it to the existing records (if any) as
provided by the Engineer and correlate with surveyed surface-visible features. The
surveyor shall create a Utility Layout Map or plan layout 2D, showing the limits of
the proposed project and limits of the work area required for this work
authorization; including highway stations, limits within existing or proposed right
of way. Correlate utility owner records with designating data and resolve
discrepancies using professional judgment. A color-coded composite utility facility
plan with utility owner names, quality levels, line sizes and subsurface utility locate
(test hole) locations. The Layout Map will include all utilities that have been field
tied — 2D Horizontal Utilities. This Layout will be provided to the Engineer and a
meeting held with Engineer to identify which utilities will need to be tied down
vertically. A note must be placed on the designate deliverable only that states "lines
sizes are from best available records". All above ground appurtenance locations
must be included in the deliverable to the Engineer. This information will be
provided in the latest version of Micro Station or Geopak used by the State. The
electronic file will be delivered on C.D. or DVD. A hard copy is required and must
be signed, sealed, and dated by the Surveyor. Note: Determine and inform the
Engineer of the approximate utility depths at critical locations. This depth
indication is understood by the Engineer to be approximate only and is not intended
to be used for preparing the construction plans.

Subsurface Utility Locate (Test Hole) Service (Quality Level A), THE
SURVEYOR SHALL ESTIMATE LOCATING VERICALLY 20 UTILITES
PER MILE OR AS IDENTIFIED BY THE ENGINEER. Locate shall mean to
obtain precise horizontal and vertical position, material type, condition, size and
other data that may be obtainable about the utility facility and its surrounding
environment through exposure by non-destructive excavation techniques that
ensures the integrity of the utility facility. Subsurface Utility Locate (Test Hole)
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EXHIBIT “B”

SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

Services

Provided By:

SURVEYOR COUNTY

N/A
N/A

<
o]
(2]
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17
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N/A
N/A

N/A
N/A
N/A

N/A
N/A

3.

Services (Quality Level A) are inclusive of Quality Levels B and C. The Surveyor

shall:

3.3.1 Review the requested test hole locations that have been identified by the
Engineer and Coordinate with utility owner inspectors as may be required
by law or utility owner policy.

Utility Subsurface (continued)

3.3.2 Measure and record the following data on an appropriately formatted test
hole data sheet that has been sealed and dated by the Engineer:

e Elevation of top and/or bottom of utility tied to the datum of the furnished
plan.

o Identify a minimum of two benchmarks utilized. Elevations shall be
within an accuracy of 15mm (.591 inches) of utilized benchmarks.

¢ Elevation of existing grade over utility at test hole location.

o Horizontal location referenced to project coordinate datum.

e QOutside diameter of pipe or width of duct banks and configuration of non-
encased multi-conduit systems.

o Utility facility material(s).

o Utility facility condition.

e Coating/Wrapping information and condition.

o Unusual circumstances or field conditions.

3.3.3 Excavate test holes in such a manner as to prevent any damage to
wrappings, coatings, cathodic protection or other protective coverings and
features. Water excavation can only be utilized with written approval from
the appropriate State District Office.

3.3.4 Back fill all excavations with appropriate material, compact backfill by
mechanical means, and restore pavement and surface material. The
Engineer shall be responsible for the integrity of the backfill and surface
restoration for a period of three years. Install a marker ribbon throughout
the backfill.

3.3.5 Provide complete restoration of work site and landscape to equal or better
condition than before excavation.

3.3.6 Plot utility location position information on the Utility Layout sheet and
identify the vertical elevation and sealed by the responsible Surveyor. This
information will be provided in the latest version of Micro Station or
Geopak format used by the State. The electronic file will be delivered on
C.D or DVD.

4. DELIVERABLES:
The deliverables to be specified in individual work authorizations for design surveys and
construction surveys may be any combination of the following:

4.1.
4.2.

43.
4.4.
45.

4.6.
4.7.

Digital Terrain Models (DTM) in a format acceptable by the ENGINEER.

Final H&V Field Book Binder with all pertinent information obtained in the field
for Design Surveys. Maps, plans, or sketches prepared by the SURVEYOR
showing the results of field surveys.

Computer printouts or other tabulations summarizing the results of field surveys.
Digital files or media acceptable by the ENGINEER containing field survey data.
Maps, plats, plans, sketches, or other documents acquired from utility companies,
private corporations, or other public agencies, the contents of which are relevant to
the survey.

Field survey notes, as electronic and/or hard copies.

A H&V Control Book identifying the basis of the Primary and Secondary Control
and an 8 ) inch by 11 inch survey control data sheet for each construction control
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SURVEYOR COUNTY

EXHIBIT “B”

SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

Services

Provided By:

N/A
N/A

N/A

N/A

N/A
N/A

point which shall include, but need not be limited to, a location sketch, a physical
description of the point including a minimum of two reference ties, surface
coordinates, a surface adjustment factor, elevation, and the horizontal and vertical
datums used. Survey control data sheets shall be signed and sealed by the
supervising Registered Professional Land Surveyor.

4. Deliverables (continued)

4.38.

4.9.

Final mylar set of 11 inch by 17 inch Survey Control data sheets sign and seal by
the RPLS per TxDOT guidelines.

A digital and/or hard copy of all computer printouts of horizontal and vertical
conventional traverses, GPS analysis and results, data including property
descriptions with field notes and plats, right-of-way maps, and survey control data
sheets to include in the H&V Field Book Binder.

4.10. Survey reports in a format requested by the ENGINEER.
4.11. Items indicated under the Automation Requirements Section 6.

GENERAL REQUIREMENTS:

5.1

5.2

5.3.

54.

5.5.

5.6.

Design surveys and construction surveys shall be performed under the supervision

of a Registered Professional Land Surveyor currently registered with the Texas

Board of Professional Land Surveying.

Horizontal ground control used for design surveys and construction surveys,

furnished to the SURVEYOR by the ENGINEER or based on acceptable methods

conducted by the SURVEYOR, shall meet the standards of accuracy required by the

STATE.

Reference may be made to standards of accuracy for horizontal control traverses, as

described in the FGCS Standards and Specifications for Geodetic Control

Networks, latest edition, the TxDOT Survey Manual, latest edition, the TxDOT

GPS Manual of Practice, latest edition, or the TSPS Manual of Practice for Land

Surveying in the State of Texas, as may be applicable.

Vertical ground control used for design surveys and construction surveys, furnished

to the SURVEYOR by the ENGINEER or based on acceptable methods conducted

by the SURVEYOR, shall meet the standards of accuracy required by the

ENGINEER.

Reference may be made to standards of accuracy for vertical control traverses, as

described in the FGCS Standards and Specifications for Geodetic Control

Networks, latest edition, the TxDOT Survey Manual, latest edition, the TxDOT

GPS Manual of Practice, latest edition, or the TSPS Manual of Practice for Land

Surveying in the State of Texas, as may be applicable.

Side shots or short traverse procedures used to determine horizontal and vertical

locations shall meet the following criteria:

o Side shots or short traverses shall begin and end on horizontal and vertical
ground control as described above.

e Standards, procedures, and equipment used shall be such that horizontal

locations relative to the control may be reported within the following limits:

Bridges and other roadway structures: less than 0.1 of one foot.

Utilities and improvements: less than 0.2 of one foot.

Cross-sections and profiles: Iess than 1 foot.

Bore holes: less than 3 feet.

Standards, procedures, and equipment used shall be such that vertical locations

relative to the control may be reported within the following limits:

¢ Bridges and other roadway structures: less than 0.02 of one foot.
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EXHIBIT “B”

SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

Services
Provided By:
SURVEYOR COUNTY

6.

¢ Utilities and improvements: less than 0.1 of one foot.
e Cross-sections and profiles: less than 0.2 of one foot.
e Bore holes: less than 0.5 of one foot.

AUTOMATION REQUIREMENTS:

6.1

6.2

6.3

Planimetric design files (DGN) shall be fully compatible with the State’s Micro
Station V8 graphics program without further modification or conversion.
Electronically collected and processed field survey data files shall be fully
compatible with the State’s CADD systems without further modification or
conversion. All files shall incorporate only those feature codes currently being
used by the STATE.

Digital Terrain Models (DTM) shall be fully compatible with the STATE’s
GEOPAK system without further modification or conversion. All DTM files
shall be fully edited and rectified to provide a complete digital terrain model
with all necessary break lines.




EXHIBIT “B”
SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

ADDITIONAL RESPONSIBILITIES

TRAFFIC CONTROL:

The SURVEYOR shall control traffic in and near surveying operations adequately to comply with
provisions of the latest edition of the TxDOT Manual on Uniform Traffic Control Devices — Part VI and
the latest edition of the QOccupational Safety Manual both of which can be found on the TxDOT internet
site.

In the event field crew personnel must divert traffic or close traveled lanes, a Traffic Control Plan based
upon principles outlined in the latest edition of the TxDOT Manual on Uniform Traffic Control Devices —
Part VI shall be prepared by the SURVEYOR and approved by the ENGINEER prior to commencement of
field work. A copy of the approved plan shall be in the possession of field crew personnel on the job site at
all times and shall be made available to the ENGINEER for inspection upon request.

INVOICING:

Payment requests shall include a SURVEYOR’s invoice. With each payment request, the SURVEYOR
shall submit a project status report which will, as a minimum, include the percentage of total work
complete as of the date of the payment request and a description of current work activity. The percentage
of total work complete shall not be based simply on the percentage of funds expended, but shall be based
on the best judgment of the SURVEYOR as to the percentage of actual work complete.

EASEMENTS. LETTERS OF PERMISSION, ETC.
The SURVEYOR shall be responsible for delineating easements. The SURVEYOR will be responsible for
securing the necessary legal instruments and obtaining all Right-of-Entries (ROEs).

MEETINGS:

The ENGINEER shall setup the necessary meetings with the SURVEYOR in order to assure all field
information is provided on-time and products are delivered in accordance with TxDOT’s specifications.
SURVEYOR must attend all meetings involving data provided if requested by ENGINEER.

PROJECT MANAGER/SURVEYOR COMMUNICATION:

The SURVEYOR shall designate one Texas Registered Professional Land Surveyor (RPLS) to be
responsible throughout the project for project surveying coordination and all communications, including
billing, with the ENGINEER.

OFFICE LOCATION:

The SURVEYOR will perform the services to be provided under this agreement out of a local office and
have a crew available to perform requested tasks within 24 hours of request. The coordinating
SURVEYOR’s Project Manager (RPLS) shall be accessible at all times and working from the local office.




Client: Hidalgo County Precinct #3 PROJECT DEVELOPMENT SCHEDULE
Liborty Road EXHIBIT C
From US 83 To Mile 3
Length = 2.40 miles

TASK AND DESCRIPTION FIRM 2018 2019 2020 2021
JUN | JUL | AUG | SEP | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | OCT | NOV | DEC | JAN | FEB | MAR APR | MAY | JUN | JUL | AUG | SEP | ocT | NOv | DEC | @1 | Q2 Qi | a4

B N

" Advanced Funding Agreement Executlo

S I e | T S A

|
Foa

TxDOT Submit AFA to Hidalgo County TxDOT
Hidalgo County Execute Through Comm. Court Coun
TxDOT Executes AFA

£l T

(ara

ROW

Iu County Cople!a R

& Submil to Tx00

Re-Evaluation for _a jor Design

i e e |
90% PS&E Submittal County
Redesign for Siphon with Bypass County
100% PS&E Submittal County
TxDOT Plan Set A TxDOT
__ _ROWAc e | = e s ] T SRR A ]E T T B -3 N ST 11 PR [ S e BT | ]
FPAA Funding Assignment
Appraisal Work
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EXHIBIT D-1
PROJECT FEE SCHEDULE AND
ESTIMATED MANHOUR BREAKDOWN
SUPPL. NO. 2 to WORK AUTH. NO.3

LIBERTY ROAD PROJECT
MANHOURS
Senior i Senior Environmental Sub-Contract
Project | Semor | Project | Envionmental | Design | oo | gentist | EngineerTech | CAPP | Admin/ Clerical |TOTAL HOURS| Amounts /Row |  TOTAL LINE ITEM
Engineer Engineer Scientist Engineer o Operator COosT
Manager [Specialist Tech ISpecialist COST
pecialis
CONTRACT RATE 212.08 176.72 126,65 126,65 11192 73.63 7363 | 7089 61.85 53.02
SUPPL. NO. 2 TO WORK AUTHORIZATION NO. 3
PHASE Il - ENVIRONMENTAL & PS&E REVISIONS for REQUESTED DESIGN CHANGE
1 _|Environmental Re-evalutation for Major Design Change -30 45 -75 3 (7.112.85)
2 |PS&E Design Change (Remove Bridge Design, replace with Siphon Design) 5 69 -3 -175 -89 -3 -105 -146 -8.54 -613.54 $ (57,635.28)
3 |Coordination with HCID #6 & City of Penitas 6.4 9.6 -13.14 -1238 41.94 3 (5,466.50)
4 |Sub-Surface Utility Engineering (SUE) 25 pot holes / mile (Rdway & Outfalls) (SUB-See Exh D-1, Page 5 of 6) 19 55.5 56.0 66.5 197 $ 2152400 | § 25,001.02
5 |Redesign the intersection with US 83 to avoid AEP and Gas Lines 18 49 46 49 46.5 209 $ 23,607.98
6 $ $ -
SUB-TOTAL 2.6 259 0 1 64374 | 37 | 48 | 05 | 445 | 379648 | -3049726 | 8.37
4029.14
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