THE STATE OF TEXAS §

§
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 1
TO WORK AUTHORIZATION NO. 2
TO AGREEMENT FOR PROFESSIONAL SERVICES
-~ C-18-195-07-31

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of
Article 8 of the Agreement made by and between HIDALGO COUNTY, hereinafter called the
"Owner", and L&G Consulting Engineers Inc, d/b/a L&G Engineering, professional engineers of

Mercedes, Texas, hereinafter called the '"Engineer''.

WITNESSETH

WHEREAS, the Owner and the Engiﬁeer executed the Main Contract Agreement on the 8%
day of August 2018, concerning profe;ésional engineering services for the “Mile 6 project from Mile
14 1/2 to SH 107” for the Engineer to provide Engineering Services required for 19 Parcels which
include Right-of-Way Map, Right-of-Way Acquisition and Compensable Utility Management

hereinafter referred to as the “Preject”; and,

WHEREAS, it has become necessary to amend “Exhibit B, Scope of Services to be provided
by the Engineer” of Work Autherization No. 2 for the following reasons:

1. The completion of the ROW map for 51 parcels, out of an estimated 70 parcels (originally
estimated at 88 Parcels), including parcel sketches and field notes. No Parcel sketches and field
notes needed for 10 Easements.

2. ROW Acquisition for 51 Parcels, out of an estimated 70 parcels

3. ROW Acquisition for 10 Easements

4. Management for the adjustment of the compensable utilities for the subject project.

WHEREAS, it has become necessary to amend “Exhibit D-1 — Estimated Man-Hour
Breakdown” of Work Authorization No. 2 to separate the costs associated with 51 Parcels and 10
Easements which include Right-of-Way Map, Right-of-Way Acquisition and Compensable Utility

Management:

Hidalgo County / L&G Engineering

Hidalgo County Mile 6 Contract (C-18-195-07-31)
Supplemental Agreement No. 1 to Work Authorization No. 2
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WHEREAS, the Estimated Cost will increase from the Work Authorization #2 amount of $434,771.26
to $2.075.411.26; therefore the amount of Supplemental #1 to Work Authorization #2 is
$1.640.,640.00.

NOW, THEREFORE, premises considered, the Owner and the Engineer agree that said
Agreement is amended as follows:

1. Sections of the Agreement, EXHIBIT “B” — SERVICES TO BE PROVIDED BY THE

ENGINEER and EXHIBIT “D-1” — PROJECT ESTIMATED FEE SCHEDULE, are revised

to reflect the above listed modifications of this Supplement.

All other provisions are unchanged and remain in full force and effect.
IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement

to the Agreement for Professional Services to be executed as of the ___day of , 2022.

ENGINEER: OWNER:

L&G CONSU ERS, INC. HIDALGO COUNTY
BY: BY:
Jﬁﬁto Garza P.E., President Richard F. Cortez, County Judge
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Mile 6 Project
From Mile 14 1/2 to SH 107

EXHIBIT "A"
Services to be provided by the County

1. The County will issue work authorization to initiate all required services and designate
the authorized representative of the coordination of each work authorization.

2. The County will provide copies of all subdivision plats of record and/or in the
subdivision process.

3. The County will provide the Engineer with on-going guidance, timely reviews, and
decisions necessary to complete services required by the work authorization in order to

permit the Engineer to maintain an agreed upon project schedule.

4. The County will process all acceptable requests for payment in a timely manner.

Mile 6 Project - Hidalgo Co. Pct. #1



EXHIBIT “B”

SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

SECTION 1-PROJECT DESCRIPTION

The services designated herein as “Services provided by the ENGINEER” shall include the performance of all
engineering services for the following described facility:

COUNTY/CITY:

CONTROL:

Hidalgo

CSJ: 0921-02-168

PROJECT/DESCRIPTION:  Right-of-Way Map, Right-of-Way Acquisition,

Compensable Utility Management for 51 Parcel
out of Estimated 70 Parcels

2.4 Miles

LENGTH:

HIGHWAY: Mile 6

LIMITS: From Mile 14.5 to SH 107
PROJECT CLASSIFICATION

(Place an “X” in only one Project Classification)

Surface Treatment

Overlay

Rehabilitation Existing Road (Scarify & Reshape)
Convert Non-Freeway to Freeway

Widen Freeway

Widen Non-Freeway

New Location Toll Freeway

New Location Non-Freeway

Interchange (New or Reconstruct)

Bridge Widening or Rehabilitation

Bridge Replacement

Upgrade to Standards - Freeway

Upgrade to Standards - Non-Freeway
Miscellaneous Studies (Use Function Code 110 for All Tasks)

ENGINEER shall mean L&G Engineering.

STATE shall mean Texas Department of Transportation.

COUNTY shall mean Hidalgo County.

LPA shall mean Hidalgo County.
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EXHIBIT “B”

SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

Services
Provided By:
SURVEYOR LPA

NOTE: No

SECTION 5 - RIGHT-OF-WAY DATA
(Function Code 130)

work involving right-of-way (ROW) data is to be performed until the ENGINEER

has given the SURVEYOR written approval of the final location of the proposed ROW lines as
approved by TxDOT and the LPA.

A. RIGHT-OF-WAY MAPPING:

1. PURPOSE:
The purpose of right-of-way mapping is to prepare documents suitable for the
acquisition of real property interests and the probable issuance of a title policy.

2. DEFINITIONS:
For purposes of this Contract, the following definitions shall apply:

2.1.

2.2.

2.3.

24.

255.

2.6.

2.7.

2.8.

2.9.

Abstract Map — A drawing to scale prepared from record documents depicting
proposed right-of-way lines, existing right-of-way lines, easement lines, and
private property lines with relevant grantee names, recording data, and recording
dates.

Closure/Area Calculation Sheet — A computer generated print-out of the area and
the perimeter bearings, distances, curve data, and coordinates of an individual
parcel of land to be acquired.

Access Denial Line — A line which indicates specific location where access to the
roadway is denied.

Property Descriptions — A written metes and bounds description delineating the
area and the boundary and describing the location of an individual parcel of land
unique to all other parcels of land.

Owner — The most current title holder of record as determined by a study of the
Real Property Records.

Parcel Plat— An 8 2 inch by 11 inch drawing to scale depicting all the information
shown on the right-of-way map regarding an individual parcel of land to be
acquired.

Parent Tract — A unit or contiguous units of land under one ownership, comprising
a single marketable tract of land consistent with the principle of highest and best
use. A parent tract may be described by a single instrument or several instruments.
A single parent tract cannot be severed by a public right-of-way, easement, or
separate ownership which destroys unity of use.

Parent Tract Inset — A small line drawing, to an appropriate scale, of the parent
tract perimeter placed upon the right-of-way map in the proximity of the
respective parcel. Parent tract insets are used in cases where the parent tract
cannot be shown to the same scale as the right-of-way map. Since parent tract
insets are used to identify the limits and location of parent tracts, they should
include public right-of-ways, utility easements and fee strips, and identifiable
water courses which bound the parent tract.

Point of Beginning (P.0.B.) — A corner of the parcel of land to be acquired,
located on the proposed right-of-way line and being the beginning terminus of the
first course of the property description.

2.10. Point of Commencing (P.0.C.) — A monumented property corner which can be

identified in the Real Property Records and is located outside the proposed right-
of-way corridor. For title purposes, the point of commencing should be a
monumented back corner of the parent tract. In the event a monumented back
corner of the parent tract cannot be recovered, the nearest identifiable
monumented property corner located outside the proposed right-of-way corridor
may be used.
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EXHIBIT “B”
SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

Services
Provided By:
SURVEYOR LPA

2.11. Preliminary Right-of-Way Layout/Abstract Map — A drawing to scale depicting
proposed right-of-way lines, existing right-of-way lines, proposed pavement,
access denial lines, the proposed centerline alignment, private property lines,
easement lines, visible improvements, visible utilities, the station and offset from
the centerline alignment to each Point of Curvature (PC), Point of Tangency (PT),
and angle point in the proposed right-of-way lines and to each PC, PT, and angle
point in the existing right-of-way lines in areas of no proposed acquisition.
(Reference Sample Attached)

2.12. Right-of-Way Maps/Property Description/Parcel Plats — A series of 22 inch by 34
inch and 11 inch by 17 inch drawings to scale depicting the results of relevant
elements of records research, field work, analysis, computation, and map making
required to determine title, delineate areas and boundaries, locate and describe
utilities and improvements to the extent necessary to appraise the value and
negotiate the acquisition of individual parcels of private land for a proposed right-
of-way project. (Reference Sample Attached)

3. WORK TO BE PERFORMED:
YES NO 3.1. Preliminary Right-of-Way Layout/Abstract Map:
An abstract map shall be prepared sufficient to determine the following:
3.1.1.  Any and all interests of public record held in the land to be acquired.
3.1.2  The total record holdings of an owner contiguous to land to be acquired
from that owner.
3.1.3.  Any and all interests in land to be acquired held in common (shopping
mall parking lots, subdivision reserves, etc.)
3.1.4.  Any and all improvements proposed by other agencies which may have
a bearing on project development.
3.1.5. All called monuments, bearings, and distances as per recorded
information.
3.1.6.  Preliminary Parcel numbering system.
3.1.7.  Any and all utilities (permitted or of record)
3.1.8. Reference Sample provided.
3.2. Right-of-Way Map:
The SURVEYOR shall field locate property corners, existing right-of-way
markers, improvements, visible utilities, verify and update the planimetric file, if
provided, and as directed by the ENGINEER.

<
m
]
=
(@]

A right-of-way map shall be prepared for each proposed right-of-way project. A
right-of-way map shall include a title sheet, an index sheet, a survey control index
sheet, a horizontal and vertical control data sheet, and sufficient plan sheets to
cover the proposed project, or as directed by the ENGINEER. The STATE has
developed standard title sheets, index sheets, and plan sheets, copies of which the
SURVEYOR shall request and secure for all purposes of this Contract. Plan
sheets shall include, but need not be limited to, the following items of information.
By mutual agreement between the Texas Board of Professional Land Surveying
and the TxDOT, right-of-way maps need not be signed and sealed by a Registered
Professional Land Surveyor.

3.2.1. Proposed right-of-way lines shall be delineated with appropriate
bearings, distances, and curve data. Curve data shall include the radius,
delta angle, arc length, and long chord bearing and distance.

3.2.2.  Existing right-of-way lines shall be delineated with appropriate bearings,
distances, and curve data to the extent necessary to describe the
individual parcels of land to be acquired. Curve data shall include the
radius, delta angle, arc length, and long chord bearing and distance.
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EXHIBIT “B”

SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

Services

Provided By:
SURVEYOR LPA

YES

NO

3.2 Right-of-Way Map Continued (continued)

3.23.

324,

3.2.5.

3.2.6.

3.2.7.

3.2.8.
3.2.9.

3.2.10.

3.2.11.

3.2.12.
3.2.13.
3.2.14.
3.2.15.
3.2.16.
3.2.17.

3.2.18.

3.2.19.

3.2.20.

The proposed project baseline alignment shall be delineated with
appropriate bearings, distances, and curve data. Curve data shall include
the station of the curve Point of Intersection (PI), radius, delta angle, arc
length, tangent length, long chord bearing and distance, and the N and E
coordinates of the curve PL. All alignment PCs, PTs, and even 500 foot
stations shall be labeled as to station.

Proposed paving lines combined with relevant existing paving lines shall
be shown to the extent necessary to compile a complete picture of
proposed traffic movements. Proposed paving on the final mylars
submitted to the ENGINEER shall be shaded with a dot pattern or
highlighted by some other means acceptable to the ENGINEER.
Access denial lines shall be shown sufficiently to indicate areas where
access is to be denied and where access is to be permitted if required by
the ENGINEER.

Private. property lines shall be delineated with appropriate bearings,
distances, and curve data to the extent necessary to describe the
individual parcels of land to be acquired. Curve data shall include the
radius, delta angle, arc length, and long chord bearing and distance.
Porcién lines, subdivision lines and survey lines shall be shown and
identified by name and Porcién number.

County lines and city limit lines shall be located and identified by name.
A north arrow shall be shown on each sheet, and, if possible, located in
the upper right corner of the sheet.

Monumentation set or found shall be shown and described as to material
and size.

A station and offset shall be shown for each PC, PT, and angle point in
the proposed right-of-way lines. Stations and offsets shall be with
respect to the proposed centerline alignment.

Intersecting and adjoining public right-of-ways shall be shown and
identified by name, right-of-way width, and recording data.

Railroads shall be shown and identified by name, right-of-way width,
and recording data.

Utility corridors shall be identified as to easement or fee and recording
information shall be identified.

Easements and fee strips shall be shown and identified by width, owner,
distance of easement to a property corner of the parent track, and
recording data. v

Building lines or set-back lines shall be shown and identified.

Visible improvements located within the proposed right-of-way corridor
or within 50 feet of a proposed right-of-way line shall be shown and
identified.

Structures shall be identified as commercial or residential, by number of
stories, and as to type (brick, wood frame, etc.).

Structures which are severed by a proposed right-of-way line shall be
dimensioned to the extent necessary to completely delineate the severed
parts.

Parking areas, billboards, and other on-premise signs which are severed
by a proposed right-of-way line shall be dimensioned to the extent
necessary to delineate that portion of the parking area, billboard, or sign
which is located within the proposed right-of-way corridor.
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EXHIBIT “B”

SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

Provided By:
SURVEYOR LPA

Services

YES

NO

3.2 Right-of-Way Map Continued (continued)

3.2.21.

3.2.22.

3.2.23.

3.2.24.

3.2.25.

3.2.26.

3.2.27.

3.2.28.

3.2.29.

3.2.30.

In cases where structures are located outside the proposed right-of-way
corridor and within 25 feet of a proposed right-of-way line, the shortest
distance between the structure and the proposed right-of-way line shall
be shown and field verified.
Visible utilities located within the proposed right-of-way corridor or
within 50 feet of a proposed right-of-way line shall be shown and
identified.
The location of underground utilities and fuel storage tanks situated
within the proposed right-of-way corridor or within 50 feet of a proposed
right-of-way line shall be determined and shown as required by the
ENGINEER. The visible location of stand pipes, vents and filler caps in
conjunction with available design and as-built drawings may be used to
determine a most probable location and size in the event an actual
location is indeterminable.
Points of commencing and points of beginning shall be shown and
labeled. Points of beginning shall be shown with their respective N and
E surface coordinates. As an exception, a point of commencing will not
be required in the case of a total taking without a remainder.
Each parcel of land to be acquired shall be identified by a parcel number
which shall appear in the ownership tabulation and on the right-of-way
map in the proximity of the respective parcel. If the SURVEYOR is
unfamiliar with the criteria used by the STATE to assign parcel numbers,
he shall seek the assistance of the ENGINEER at the time the abstract
map is complete. THE SURVEYOR SHALL SEEK ASSISTANCE
FROM THE ENGINEER IN DEVELOPING AN OWNERSHIP
TABULATION TABLE.
An ownership tabulation shall be shown which shall include the parcel
number, existing area of the parent tract, lot(s) and block(s) constituting
the parent tract when applicable, owner’s name, type of conveyance, film
code, county clerk’s file number, taking area, and remaining area of the
parent tract located left and/or right of the centerline alignment. Types
of conveyance, film code and file numbers refer to conveyances into the
STATE and will be added to the right-of-way map by the STATE at a
later date. Several blank lines shall be provided in the tabulation block
to facilitate future map additions.
A parent tract inset shall be shown for each parent tract which cannot be
shown to scale on the right-of-way map. The use of broken scale lines
should be avoided. When parent tract insets are used, the point of
commencing with the appropriate bearing and distance to the point of
beginning may be shown on the parent tract inset.
A note shall be included on the title sheet and each map sheet statmg the
source of bearings, coordinates, and datum used.
Appropriate notes shall be included on the title sheet and each map sheet
stating the following:
a. Month(s) and year abstracting upon which the map is based.
b. Month(s) and year field surveys were conducted upon which the map
is based.
c. Month and year the map was completed by the SURVEYOR.
The right-of-way CSJ number, if available, shall be shown on each right-
of-way map sheet.
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EXHIBIT “B”

SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

Services

Provided By:
SURVEYOR LPA

YES

NO

3.3. Exhibits:
An Exhibit shall be prepared for each parcel or tract consisting of a property
description and a parcel plat.

33.1.

3.3.2.

Property Description:

A property description shall be prepared for each parcel of land to be
acquired. Standard formats for property descriptions, copies of which
the SURVEYOR shall request to the ENGINEER and secure for all
purposes of this Contract. Property descriptions shall include, but need
not be limited to, the following items of information.

All property descriptions shall be signed and sealed by a Registered
Professional Land Surveyor. The property description shall begin with a
general description which shall include as a minimum:

a.  State, County, and Survey within which the proposed parcel of land
to be acquired is located.

b.  Areference to unrecorded and recorded subdivisions by name, lot,
block, and recording data to the extent applicable.

c.  Areference by name to the grantor and grantee, date and recording
data of the most current instrument(s) of conveyance describing the
parent tract. Use execution dates in deed references as opposed to
recording or filing dates. In any case, the property description shall
make clear which date is being used.

The property description shall continue with a metes and bounds
description which shall include as a minimum:

d. A point of commencing.

e. A point of beginning with the appropriate N and E surface

coordinates.

f. A series of courses, identified by number and proceeding in a

clockwise direction, describing the perimeter of the parcel of land to
be acquired, and delineated with appropriate bearings, distances,
and curve data.
Curve data shall include the radius, delta angle, arc length, and long
chord bearing and distance. Each course shall be identified either as
a proposed right-of-way line, and existing right-of-way line, or a
property line of the parent tract. Each property line of the parent
tract shall be described with an appropriate adjoiner call.

g. A description of all monumentation set or found shall include, as a
minimum, size and material.

h. A reference to the source of bearings, coordinates, and datum used.

Parcel Plat:

A parcel plat shall be prepared for each parcel of land to be acquired.

The STATE has developed standard formats for parcel plats, copies of

which the SURVEYOR shall request from the ENGINEER and secure

for all purposes in this Contract. Parcel plats shall include each and every
item of information shown on the right-of-way map which concerns the

individual parcel. All parcel plats shall be signed and sealed by a

Registered Professional Land Surveyor.
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EXHIBIT “B”

SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

Services

Provided By:
SURVEYOR LPA

YES

YES
YES
YES

YES
YES

4. DELIVERABLES:
In preparing right-of-way maps, the following is an outline of the work to be submitted
(records should be delivered in a binder):

4.1.

4.2.

4.3.

4.4.

4.5.

4.6.
4.7.
4.8.

4.9.

An Abstract Map of the current record title holders included in the Preliminary
Map showing the proposed schematic and existing right-of-way as per General
Specifications defined in 2.11.

A Right-of-Way map for the project limits under cover of Title Sheet, Index

Sheet, Control Data Sheet, and Exhibits of the property descriptions and parcel

plats as per General Specifications defined in 2.12, 3.2 and 3.3.

ROW Map Submittal Requirements:

4.2.1. Two (2) paper sets of half-size ROW maps (11"x 17")

4.2.2. One (1) paper set of the full-size ROW maps (22"x 34")

4.2.3. Four (4) sets of original metes & bounds descriptions (field notes) with
parcel plats (signed & sealed by the surveyor). Do not include traverse
sheet.

4.2.4. City requires one (1) electronic copy of the ROW Map on a CD, and One
(1) copy of the DGN electronic file on a CD from the surveyor- Both the
electronic copy of the ROW Map and the DGN file can be on one CD.

IF Roadway is ON-SYSTEM and after Administrative Approval of the ROW

Maps by Division (REVISIONS) Submittal Requirements:

4.2.5. Two (2) paper sets of the half-size of the affected ROW map sheets
(117x17”), detailing the revision

4.2.6. One (1) paper set of the full-size of the affected ROW map sheets (22"x
34"), detailing the revision

4.2.7. Four (4) sets of any revised original metes & bounds descriptions (field
notes) with parcel plats (signed & sealed by the surveyor). Do not include
traverse sheet.

4.2.8. Division needs one (1) electronic copy of the revised ROW Map sheets
on a CD, and

4.2.9. One (1) copy of the DGN electronic file on a CD from the surveyor-
detailing the revision-Both the electronic copy of the revised ROW Map
sheets and the DGN file can be on one CD.

Appropriate monuments on the proposed right-of-way lines at intersecting

property lines, and at all PCs, PTs, angle points, intersecting right-of-way lines

of side streets, and at 1,000 foot stations of the proposed centerline alignment.

Appropriate monuments on the existing right-of-way lines in areas of no

acquisition at all PCs, PTs, angle points, and 1,000 foot stations, and as directed

by the ENGINEER of the proposed centerline.

A SURVEYOR’s report, outlining the approach, reasons or basis for the

existing right-of-way determination, and conclusions made.

Records used to establish ownership.

ROW and parcel filed notes signed and sealed by a RPLS.

Computation sheets of survey closures, ground surveys, etc. used to develop

plats and meets and bound information.

Items indicated under the Automation Requirements Section 6.

4.10 Completed (Attached) Checklist with submittal of ROW Map etc.
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EXHIBIT “B”

SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

Services
Provided By:

SURVEYOR LPA

YES

NO

6.

GENERAL REQUIREMENTS:

For purposes of this Contract, the following general requirements shall apply:

5.1.

5.2.

5.3.
54.

5.5.

Copies of instruments of record submitted to the ENGINEER shall be indexed
by parcel number.
Coordinates appearing on right-of-way maps, on parcel plats, and in property
descriptions shall be surface coordinates based on the Texas State Plane
Coordinate System. The combined adjustment factors (sea level factor x scale
factor) which have been developed by the STATE for its use are as follows:
5.2.1. In (List Applicable Counties): Counties (--------==-=---== Zone), grid
coordinates are multiplied by a combined adjustment factor of 1.xxxxxx
to obtain surface coordinates. For work in Counties other than those
listed, the ENGINEER will provide the combine adjustment factor.
Line and curve tables may be used when necessary.
The number of centerline alignment stations to be shown on a single plan sheet
shall be restricted to the extent necessary to allow approximately 4 inches
between match lines and sheet borders for future details and notes.
A minimum 4 inch by 4 inch space shall be reserved at the bottom right corner
of each map sheet for future revision notes.

AUTOMATION REQUIREMENTS:

In addition to standard hard copy plots and mylar copies, the following will be required
electronically:

6.1.

6.2.

6.3.

6.4.

6.5.

6.6.

6.7.

Right-of-way maps and parcel plats shall be prepared using a Micro Station
software graphics system capable of producing graphics files that can be plotted
and viewed without further modification or conversion using the State’s Micro
Station V8 graphics system.

It is the intent of the ENGINEER to secure graphics files which have elements
of equal integrity, singularity, and attributes as elements prepared using the
State’s Micro Station V8 graphics system.

For purposes of clarity, consistency, and ease of utilization, the SURVEYOR
shall request and secure standards relevant to right-of-way mapping to the
extent necessary to ensure that the needs of the ENGINEER are met. This
includes, but may not be limited to, TXDOT seed file and corresponding
units.def file, TXDOT font resource file, TxXDOT GEOPAK SMD file, TxDOT
DGNLIB, associated cell libraries and custom line styles, and other files as
deemed appropriate for the project.

Graphics files furnished to the ENGINEER by the SURVEYOR shall be
submitted on a Compact Disk CD, DVD or USB, in a format compatible with
the STATE’s computer system. The SURVEYOR shall confer with the
ENGINEER regarding acceptable media and formats before making
submissions. The SURVEYOR shall request and secure a Consultant File
Index form provided by the ENGINEER, to be completed by the SURVEYOR,
and to be submitted to the ENGINEER along with the graphics files.

Property descriptions shall be prepared using a computer word processing
system capable of producing data files readable using Microsoft Office Word
Version 2007 word processing software.

Data files furnished to the ENGINEER by the SURVEYOR shall be submitted
in ACSII format on a CD, DVD or USB.

Provide to the ENGINEER electronic copies of all instruments of record
acquired pursuant to a work authorization.
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EXHIBIT “B”

SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

Services
Provided By:
SURVEYOR LPA

7. GENERAL SPECIFICATIONS:

For purposes of this Contract, the following general specifications for right-of-way
mapping shall apply:

7.1.

7.2.

7.3.

7.4.

1.5.

7.6.

7.7.
7.8.

Completed right-of-way maps shall be submitted to the ENGINEER, 22 inches
by 34 inches in size with a 21 inch by 32 inch printed border positioned ¥4 inch
from the top, bottom, and right edge of the sheet. Two copies on 11 inch by 17
inch paper will also be supplied to the ENGINEER.

Parcel plats shall be submitted to the ENGINEER on 8 ¥ inch by 11 inch bond
paper with respective borders of 7 ¥ inches by 10 inches, positioned ¥4 inch
from the top, bottom, and right edge of the sheet. Match lines shall be used
where more than one sheet is required.

Right-of-way maps shall be drawn to a scale of 1 inch = 50 feet. An appropriate
scale other than 1 inch = 50 feet may be used on some proposed right-of-way
projects upon prior approval by the ENGINEER.

Since right-of-way maps are reduced in size by one-half for archiving purposes,
the smallest size lettering acceptable on a right-of-way map shall be 1/10 of one
inch (Leroy #100). A right-of-way map which contains any lettering smaller
than 1/10 of one inch will not be accepted by the ENGINEER.

Parcel plats shall be drawn to a preferred scale of 1 inch = 50 feet. An
appropriate scale other than 1 inch = 50 feet may be used on some proposed
right-of-way projects upon prior approval by the ENGINEER. In the case of a
very large parcel which would be difficult to show with clarity on a single 8 V5
inch by 11 inch sheet, the SURVEYOR shall use multiple 8 ¥ inch by 11 inch
sheets with matching lines.

The smallest size lettering acceptable on a parcel plat shall be 0.06 of an inch
(Leroy #60).

Property descriptions shall be submitted on 8 %2 inch by 11 inch bond paper.
Zip-A-Tone or other similar stick-on products shall not be used on right-of-way
maps or parcel plats.

8. ADHERENCE TO STANDARDS:

For purposes of clarity, consistency, and ease of understanding, the LPA, as an
acquiring agency of private property for public use, has adopted the STATE standards
and formats for right-of-way mapping which have proven to facilitate the processes of
negotiation, appraisal, relocation assistance, and condemnation. It shall be the
responsibility of the SURVEYOR to adhere to these standards and formats to every
extent possible to ensure that the needs of the acquiring agency are met.

SAMPLES ATTACHED FC 130:

e PRELIMINARY Right-of-Way Layout / Abstract Map
e  Right-of-Way Map, Field Notes, Parcel Sketches and Area Computation Sheets
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EXHIBIT “B”

SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

ROW MAP CHECKLIST

Consultant:

Contract/W A#

Responsible Office:

Project Manager:

County:

Highway:

RCSJ:

CCSI:

As the responsible consultant project manager, I hereby certify that the attached ROW Map has undergone a QA/QC
review, with the following applicable items specifically checked for accuracy, completeness and constructability (as

noted by Checkmarks)

Signature Date

Printed Name

=

AP:
General :

___ All documents have been proofread and are accurate.

___ Title Commitments for each individual parcel.

(This Checklist must be signed by
the RPLS and turned in with all
proposed ROW Projects.

__ Graphics files compatible with Micro station and Word software are provided.

___ Photos of proposed ROW staking included.

Field notes and Parcel Plats are numbered continuous.

___Scale shall be 1°=50" or 1”’=100".

Title Sheet Requirements

___ Title and description of project including county, limits, etc....

___ Vicinity map with beginning and ending station
—__Equations and Exceptions

_ Index

___Legend

___ Title block completely filled out with Construction and R.O.W. CSJs’

___ List all Major Utilities from Station to Station

Individual Map Sheet Requirements

___ Sheet size 34” X 22”

___Text legible when reduced to half-scale.

___ Title block completely filled out with R.O.W. CSJ
___ Matchlines

___ Project layout sheet

___ Existing utility lines and easements, deed reference, as shown on Schedule “B” of the Title Commitment, and

defined on parcel plats
Existing information:
____R.O.W. lines
__ Whole property or whole property inset
__ Roadways

___ Survey, county, and city limit lines shown and labeled

__ Improvements shown and labeled (see below)
____Monumentation i.e. P.C., P.T., Break Points
__North arrow

__ Scale

___ Property lines
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EXHIBIT “B”
SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

—__ Property descriptions i.e., lot, block, tract, subdivision, etc...
— Identify existing and proposed access denial locations (if applicable)

Proposed information:

___ #5- 2-ft iron road set monumentation i.e. P.C., P.T., Break Points and 1000’ stations at proposed ROW lines and
where existing ROW line is the proposed ROW.

— Survey and R.O.W. lines

___Basis of bearings

—_ Parcel bearings and distances correspond with traverse sheet

—_ Outside ties (P.0.C.) corresponds with field notes

— Point of beginning (P.O.B.) established on proposed R.O.W. line

____Parcel tied to baseline

____Baseline information shown i.e. Stationing, bearings, curve data, etc...

— Conveyance information shown in tables i.e. parcel number, grantors name, amount of take, remainder etc.

____Math checked on remainder

Improvements:

— Improvements bisected or within 25’ of proposed R.O.W. line are shown on map with stationing and distance
from proposed R.O.W. line. Buildings are labeled and dimensioned.

— Off-premise outdoor advertising signs within proposed R.0.W. are shown and labeled.

Utilities:
All utilities within or crossing existing and proposed right of way are shown and labeled as to size, easement or
fee width, and recording data of instrument.
Location of underground storage tanks and/or filler caps are shown and labeled

FIELD NOTES - Heading
__ County

___ Highway
___Parcel number
___ROW.CSJ
___Construction CSJ

General Description or “preamble”

— Area of parcel to be acquired is shown in acreage (0.000) for rural land and/or square feet (to nearest whole sq.
ft.) for urban land or smaller parcels

Parent tract data is shown:

___ Size of parent tract

__ Survey data or lot, block, and subdivision

— Name of last recorded seller and buyer

— Date, volume and page or document number of last recorded conveyance

— Records and county of last recorded conveyance

Beginning Description

___ Point of commencement is on outside tie and is described accurately by bearings and distances as it leads to the
point of beginning.

__Point of beginning is on proposed R.O.W. line

Particular Description

___Traverse calls are clockwise sequence

— Bearings and distances correspond exactly with map, parcel sketch, and traverse sheet

— Bearings are to nearest whole second and distances are to the nearest one-hundredth of a foot
____Calls are numbered

— Denial of access shall be described from beginning to end (if applicable)

Closing Description
___Last call leads back to P.O.B.
__Restates area of parcel
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EXHIBIT “B”
SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

— Establishes taking in existing road R.O.W. if applicable

— Legal description is referenced to Plat

—_Sealed and signed

—_Include an access clause whether access is permitted or denied (if applicable)

PARCEL SKETCH:

—__Shows P.O.B. and P.O.C.

— All data corresponds exactly with Map and Field Notes

— Sheet size is no larger than 81/2” x 11”

— Plat closely matches example provided

— Plat referenced to legal description

__Sealed and signed

—Include an access clause whether access is permitted or denied (if applicable)
___ Existing utility lines and easements (deed reference, if available);

TRAVERSE SHEET

— Computations show area to be acquired in sq. ft. or acres, whichever is applicable
— Computations show area that is existing road R.O.W. if applicable

_ Traverse calls are in clockwise sequence

— Error of closure meets the following:

Secondary rural .0003
Primary rural - secondary urban .0002
Urban or industrial .00013
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EXHIBIT “B”

SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

Services

Provided By:
ENGINEER LPA
YES NO
YES NO
YES NO
YES NO

YES NO
YES NO
YES NO
YES NO

SECTION 13 - FC 600 — ACQUISITION PROVIDER SERVICES
(for EST. 51 PARCELS AND 10 EASEMENTS AND 0 RELOCATIONS/DISPLA CEMENTS)

1)

2)

(Services to be provided by L&G Engineering)

PROJECT ADMINISTRATION
a) Negotiation of Scope of Services for Work Authorization
i) Acquisition Provider will visit project site with COUNTY personnel if necessary.
b) Project Presence at L&G Consultant Office Headquarters
i) Full Project Office
(1) No Joint Use of COUNTY facilities
(2) Open during normal COUNTY work hours
(3) Personnel available to answer questions
(4) Availability of Project Files
(5) Atleast one office staff member is required to be a current commissioned notary
public.
¢) Overhead Costs.
i) Administrative costs
d) Communication
i) Provide monthly progress reports with invoice.
ii) Participate in project review meetings as determined by the COUNTY.
iii) Prepare initial property owner contact list for use by the COUNTY in distribution
of Acquisition Provider introduction letters.
iv) Prepare and Mail via Certified, Return Receipt Requested method, all introduction
letters for each individual parcel.
e) File Management
1) Projectand parcel files will be kept in the COUNTY s Office, if necessary. Working
files will be kept in the Acquisition Provider’s project administrative office, but
documents generated or received by the Acquisition Provider will be forwarded to
the COUNTY office as they are generated or received by the Acquisition Provider,
if necessary.
ii) Prepare payment transmittal request utilizing standard payment submissions forms
with supporting documentation.
iif) Maintain records of all payments including check number, amount, and date paid,
etc.
iv) Provide copies of all incoming and outgoing correspondence as generated if
requested by COUNTY at provider conference.
v) Maintain copies of all correspondence and contacts with property owners.

TITLE SERVICES

a) Secure preliminary title commitments from the Title Company that will be providing
title insurance. Cost of preliminary title commitments will be paid by the Acquisition
Provider (if requested by the title company) and will be included in the Acquisition
Provider’s scope of work for payment and paid as a separate item.

b) Secure title commitment updates in accordance with insurance rules and requirements
for parcel payment submissions. Cost of title commitment updates will be paid by the
Acquisition Provider (if requested by the title company) and will be included in the
Acquisition Provider’s scope of work and paid as a separate item.

¢) Secure title insurance for all parcels acquired, insuring acceptable title to COUNTY OF
HIDALGO. Written approval by the COUNTY required for any exception.
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EXHIBIT “B”

SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

Services
Provided By:
ENGINEER LPA

YES NO
YES NO
YES NO
YES NO
YES NO
YES NO
YES NO
YES NO
YES NO
YES NO
YES NO
YES NO
YES NO

3)

4)

APPRAISAL

a) Appraiser may be selected from TxDOT’s Department Certificate for Professional Real
Estate Appraisers. This list will be available for review at all District offices or at the
Right of Way Division Office at 118 E. Riverside Drive, Austin, Texas, upon request.

b) Secure written permission (if necessary) from the owner to enter the property from
which land is to be acquired. If the Acquisition Provider and/or the fee appraiser, after
diligent effort, are unable to secure the necessary letter of permission from the property
owner, a waiver must be obtained, in writing from the COUNTY. Maintain permission
letters with appraisal reports.

c) Prepare (if necessary) pre-appraisal contact with interest owner(s) for each parcel using
acceptable COUNTY forms.

d) Contact property owners or their designated representative to offer opportunity to
accompany the appraiser on the appraiser’s inspection of subject property. Maintain
record of contact in file.

€) Prepare complete appraisal report for each parcel to be acquired utilizing TXDOT Forms
No. ROW-A-5 and ROW-A-6 as applicable. These reports shall conform to COUNTY
policies and procedures along with the Uniform Standards of Professional Appraisal
Practices.

f) As necessary, prepare written notification to COUNTY of any environmental concerns
associated with the right of way to be acquired which could require environmental
remediation.

g) All completed appraisals will be administratively reviewed by L&G Engineering ROW
Office and recommended for approval by COUNTY.

h) As necessary, the appraiser will appear and or testify as an Expert Witness in eminent
domain proceedings and be available for pre-hearing /pre-trial meetings as directed by
L&G Engineering and/or COUNTY.

i) As necessary, the appraiser will coordinate with review appraiser regarding revisions,
comments, or additional information that may be required.

j) The cost of the appraiser appearing as an expert witness for testimony at special
commissioners hearing must be included in the proposed fee schedule for the appraiser.
The cost of the appraiser’s expert witness testimony for trial is not part of this contract,
and shall be paid by the COUNTY.

APPRAISAL REVIEW

a) Review Appraiser may be selected from TxDOT’s from TxDOT’s Department
Certificate for Professional Real Estate Appraisers. This list is available for viewing at
all District offices or the Right of Way Division office at 118 E. Riverside Drive,
Austin, Texas upon request.

b) Review all appraisal reports for each parcel to determine consistency of values,
supporting documentation related to the conclusion reached and compliance with
COUNTY policies and procedures and the Uniform Standards of Professional
Appraisal Practices.

c) Prepare and submit to COUNTY the Form ROW-RTA-10 “Tabulation of Values”, for
each appraisal.
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EXHIBIT “B”

SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

Services

Provided By:
ENGINEER LPA
YES NO
YES NO
YES NO
YES NO
YES NO
YES NO
YES NO
YES NO
YES NO
YES NO
YES NO
YES NO
YES NO

5)

6)

d)

The cost of the review appraiser appearing as an expert witness for testimony at special
commissioners hearing must be included in the proposed fee schedule for the review
appraiser. The cost of the appraiser’s expert witness testimony for trial is not part of
this contract, and shall be paid by the COUNTY.

APPRAISAL UPDATES

a)

b)

)

d)

€)

Prepare complete appraisal update for the parcel to be acquired utilizing TxDOT Form
No. ROW-A-5. These reports shall conform to COUNTY policies and procedures along
with the Uniform Standards of Professional Appraisal Practices.

As necessary, prepare written notification to COUNTY of any environmental concerns
associated with the right of way to be acquired which could require environmental
remediation. All completed appraisals will be administratively reviewed by L&G
Engineering Right of Way Office and recommended for approval by COUNTY.

As necessary, the appraiser will appear or testify as an Expert Witness in eminent
domain proceedings and be available for pre-hearing or pre-trial meetings as directed
by the COUNTY.

The cost of the appraiser appearing as an expert witness for testimony at special
commissioners hearing must be included in the proposed fee schedule for the appraiser.
The cost of the appraiser’s expert witness testimony for trial is not part of this contract,
and shall be paid by the COUNTY.

As necessary, the appraiser will coordinate with the review appraiser regarding
corrections and/or additional information that may be required.

NEGOTIATION, TASKS AND FEES (Negotiations of Providers must be licensed as
either a broker or sales agent under the Real Estate License Act)

a)

b)

c)

d)

e)

f

g

Analyze appraisal and appraisal review reports and confirm the COUNTY’s approved
value prior to making offer for each parcel.

Analyze preliminary title report to determine potential title problems, propose methods
to cure title deficiencies.

Prepare the initial offer letter, instruments of conveyance, and any other documents
required or requested by COUNTY on applicable COUNTY forms.

Mail (Certified Mail Return Receipt Requested) initial offer letter, draft deed, Bill of
Rights Brochures, Acknowledgement of Appraisal and Appraisal Reports to address
confirmed with the Appraisal District of Hidalgo County. Maintain follow-up contacts
and secure the necessary instruments upon acceptance of the offer for the closing.

Provide a copy of the appraisal report for the subject property exclusively to the
property owner or authorized representative at mailing of initial offer. Maintain
original signed Receipt of Appraisal. (unless property owner refuses to sign it).

Respond to property owner inquiries verbally and in writing within two business days.

Prepare a separate negotiator contact report for each parcel per contact.
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EXHIBIT “B”

SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

Services

Provided By:
ENGINEER LPA
YES NO
YES NO
YES NO
YES NO
YES NO
YES NO
YES NO
YES NO
YES NO
YES NO
NO NO
NO NO
NO NO
YES NO

7)

8)

9)

h) Maintain parcel files of original documentation related to the purchase of the real
property or property interests.

i) Advise property owner on the Administrative Settlement process. Transmit to
COUNTY any written counter offer from property owners including supporting
documentation, and provider recommendation with regard to Administrative
Settlements in accordance with COUNTY policy and procedures.

J) Prepare final offer letter, documents of conveyance as necessary.

k) Appear and provide Expert Witness testimony as an Acquisition Provider when
requested.

1) Meet at the L&G Engineering ROW office in Mission once per week as agreed-upon
with the Right of Way Acquisition Manager/Administrator.

m) Provide a monthly progress report per parcel by the 25th of the month with invoice.

n) The consultant estimates 20% of the parcels to be acquired through the condemnation
proceedings. The consultant shall be available for any meeting/hearings as requested
by the COUNTY Attorney.

CLOSING SERVICE FEES

a) Coordinate with COUNTY and Title Company to obtain an updated title commitment
along with other Forms and certified copy of the instrument of conveyance necessary
when requesting the Parcel Payment from the COUNTY.

b) Acquisition Provider shall attend closings and provide closing services in conjunction
with Title Company.

¢) Acquisition Provider shall record all original instruments immediately after closing at
the respective County Clerk’s Office, except for donations which must be forwarded to
COUNTY for acceptance by the COUNTY. ‘

RELOCATION ASSISTANCE SERVICES (separate Work Authorization will be

issued once relocations have been identified, unless noted otherwise).

a) The amount of relocations or displacements as identified. L&G will provide relocation
advisory services. L&G will compute replacement housing supplements (owner
occupant and/or tenants)

b) L&G will provide advisory services to business displacements and relocate them
effectively.

¢) COUNTY will review, approve and pay for all relocation costs as per the Agreement.

CONDEMNATION SUPPORT
a) Pre-Hearing Support
i) Upon receipt of a copy of the final offer, request an updated title commitment for
Eminent Domain from the Title Company.
ii) Prepare a Bisection Clause for the original set of Legal Descriptions supplied by
Surveyor, if applicable.
iii) Use the information from the Title Commitment to join all interested parties on the
necessary forms. Spouses of owners must also be joined.
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EXHIBIT “B”

SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

Provided By:

Services

ENGINEER LPA

b)

iv) Upon completion of the necessary forms, prepare a packet containing 2 copies each
of the following documents: Title Commitment, Negotiator’s Reports, Appraisal
Acknowledgment, Preappraisal Contact Sheet, signed and sealed property
description, and plat, Final Offer Letter, any correspondence from the land owner
or representatives, along with one copy of the appraisal report. Submit packet to
the COUNTY Office for submission to the COUNTY Attorney’s office.

v)  Upon receipt of concurrence for the Appraisal Witness, request the update of
appraisal.

vi) Upon receipt of packet prepared by the COUNTY Attorney which will include
Petition for Condemnation, Lis Pendens, Order Appointing Special
Commissioners, Order Setting Hearing, Oath of Special Commissioner, and Notice
of Hearings, developedby the COUNTY Attorney; the attorney shall file the
original petition with the COUNTY Court at Law or other appropriate Court for a
cause number to be assigned.

vii) The COUNTY attorney shall file the Lis Pendens including the cause number with
the COUNTY Clerk’s Office.

viii) Upon assignment of a court, the COUNTY Attorney shall file the Order Appointing
Commissioners with the judge retaining a copy of the Order for the files.

ix) Following appointment of Special Commissioners by the judge, the COUNTY
shall secure the following documents: Oath of Commissioners signed by the
Commissioners, Order Setting Hearing, 2 copies of the Notice of Hearing signed
by the Commissioners.

x) The COUNTY shall file all originals with the court and send copies marked “copy”
to L & G Engineering.

xi) The COUNTY Attorney shall send a copy of the petition to the Title Company so
that the Title Company can make sure the appropriate parties were joined and that
no changes in title have occurred.

xii) The COUNTY Attorney shall set the Special Commissioners Hearing after the
updated appraisal has been submitted, if there is no change in value. If there is an
increase in value, COUNTY will approve the new value and the COUNTY’s
provider will present a revised offer and a final offer letter and submit a copy of
the final offer letter.

xiii) The COUNTY Attorney shall coordinate a pre-hearing conference prior to the
hearing (the day before or earlier) to discuss facts of the case with the COUNTY,
Appraiser, and Negotiator.

xiv) After the hearing is set, the COUNTY Attorney shall serve Notices of Hearing to
the indicated parties at least 11 days prior to the Commissioner’s hearing. If it is
necessary to join the Federal Government, be advised that they have an additional
60 days to prepare for the Hearing.

xv) Once the notices have been served, the COUNTY Attorney shall file the original
notices with the court and send copies stamped “copy” to L&G Engineering ROW
Office.

xvi) The COUNTY’s Attorney shall send a reminder letter 2-3 weeks in advance to the
COUNTY Administration offices, Acquisition Provider, the three special
commissioners and court reporter concerning Hearing dates.

Post Hearing Support (by COUNTY Attorney)

i) For the hearing, prepare the necessary forms and Special Commissioners time
sheets and submit forms to Hidalgo COUNTY clerk’s office.

ii) Obtain the signatures of Special Commissioners on the Award of Commissioners
and file with the court for the judge’s signatures within 48 hours of the Hearing.

iii) Give timesheets to Judge. The amount paid to the Special Commissioners is
determined by the Judge.

iv) Obtain and distribute 3 certified copies of the award as follows: 1 certified copy to
the title company with a request for a commitment, 1 certified copy to the
COUNTY, 1 certified copy to L&G Engineering with the Commitment to request
the warrant in the amount of the Special Commissioners Award.
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EXHIBIT “B”

Provided By:

Services

ENGINEER LPA

YES

YES

YES

SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

v) Send the Commitment and the Award to COUNTY, along with individual special
commissioner's billing requesting the payment for their fees.

vi) File COUNTY warrant in the registry of the court. File a Notice of Deposit with
the court and send certified copies to each defendant notifying them of the date of
the deposit. The Date of Deposit is the Date of Take.

vii) Take photograph of the interest to be acquired (if necessary) on the day of deposit
for relocation verification.

viii) Send written notices of the date of deposit to the COUNTY Administration office
and all interested parties.

ix) Appear as Expert Witness as requested. Sub-contractors must also appear as
Expert Witnesses as requested.

x) All acquisition negotiations file indicating all “due diligence” provided by the
Acquisition Provider will be directed to the COUNTY Attorney’s office for his
further handling in accordance to the Eminent Domain process by the COUNTY.

10) COMPENSABLE UTILITIES

Utility Accommodation is an integral factor in road construction and design. Coordination
of utility adjustments is a necessary function within planning, design, acquisition and
construction and requires the administration of property rights issues, utility policy, and
reimbursement of eligible utility adjustments. It includes the following tasks:

a) Preliminary Design Consultations
i) Conduct Field Investigation and review Certificate of Convenience and Necessity
boundaries to identify utility providers within the project area. Communications
through letter, phone calls and email to establish a contact list. Coordinate data
gathering by surveyors and design team. Introduce project to utility providers.

b) Field Observations and Verifications
i) Provide maps to Utility providers to “redline” and identify conflicts. Coordinate
exposures and data collection by surveyor. Provide and confirm utility data on
project maps. Order Utility Location Service.

c) Exchange of Information with Utility Providers
i) Provide project schedule.
ii) Request schedules for utility adjustments.
iii) Identify who is responsible for utility process.

d) Confirmation of Property Interests
i) Request Documents.
ii) Coordination of data on maps and citation of property interest documents.
iii) Confirm utilities are within easements.

e) Coordination of Agreements
i) Identify utilities that are compensable.
ii) Determine parties and agreements necessary to complete compensable process.
iii) Coordinate execution and processing of Standard Utility Agreements.

f) Utility Meetings throughout project development
i) Set up and coordinate utility meetings during planning, design, acquisition and
construction phases.
ii) Attend and participate in meetings by other parties.
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- EXHIBIT “B”
SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

Services
Provided By:
ENGINEER LPA
11) PAYMENT SCHEDULE

YES NO a) Project Administration
i)  Payment and Milestones
(a) Full Project Office
(1) Lump Sum Basis (assume 1 year project presence)
(2) Initial payment of 25% upon establishment of a project office with
- functional phone and utility services.
(3) Remainder paid out in equal monthly installments of 15% starting the
following month.
(4) Monthly billing to LPA will be required.
b) Title Services
ii) Payment
(a) Per Parcel basis.
iii) Milestones
(a) 100% upon securing initial title commitment.
c) Appraisal Services
i)  Payment
(a) Per Parcel Basis
i)  Milestones
(a) 100% paid upon delivery of complete and acceptable appraisal report
d) Appraisal Review
i)  Payment
(a) Per Parcel Basis
i)  Milestones
(a) 100% upon submission of ROW-A-10
e) Appraisal Update
i)  Payment
(a) Per Parcel Basis
iil)  Milestones
(a) 100% upon delivery of complete and acceptable appraisal update.
f) Negotiation, Task, and Fees
i)  Payment
(a) Per Parcel Basis
ii)  Milestones
(a) 80% upon presentation of initial offer.
(b) 20% upon successful negotiation and all instruments are recorded.
g) Closing Service Fees
i)  Payment
(a) Per Parcel Basis
i)  Milestones
(a) 100% upon recordation of instrument of conveyance.
h) Relocation Assistance
i)  Payment
(a) Per Relocation
ii)  Milestones -
(a) 100% upon issuance of 90-day vacancy letter.
1) Compensable Utilities
i)  Payment
(a) By percent complete
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EXHIBIT “B”
SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

ADDITIONAL RESONSIBILITIES

Easements, Letters of Permission, Etc.

The ENGINEER shall be responsible for delineating easements. The ENGINEER will be responsible for
securing the necessary legal instruments.

Coordination of Utilities

The ENGINEER shall furnish the LPA prints of a project layout which will be distributed by ENGINEER to
various utility companies to determine which utilities are in the limits of the project. These shall be preliminary
layouts. Upon completion of the preliminary drainage plans and U&D sheets, the ENGINEER shall distribute
to the various utility companies and request return. Upon return of these prints, the ENGINEER will schedule
a meeting with the various utility companies to discuss potential conflicts and conformance with the State's
Utility Accommodation Policy. The ENGINEER is responsible for coordination with the various utility
companies for exposing potential conflicts and field ties to uncover utilities in potential conflict areas.

Meetings
Meetings will be held with the FHWA, State Officials, local governments, property owners, utility owners,
railroad companies, other consulting firms, etc., as needed or required by the LPA. The ENGINEER shall
coordinate through the LPA for the development of this project with any local entity having jurisdiction or
interest in the project (i.e., city, county, etc).

Specifications, Special Provisions, Special Specifications
Use the State's standard specifications or previously approved special provisions and/or special specifications.
If a special provision and/or special specification is developed for this project, it shall be in the State's format
and incorporate references to approved State test procedures.

Project Manager/Engineer Communication
The ENGINEER shall designate one Texas Registered Professional Engineer to be responsible throughout the
project for project management and all communications, including billing, with the LPA’s Director. Any
replacements to the ENGINEER s designated Project Manager/Engineer must be approved by the LPA.

Engineering documents produced for the department's engineering projects shall be signed, sealed and dated or
CADD sealed in accordance with Administrative Order No. 5-89 and Administrative Circular No. 26-91.

Design Responsibilities
The ENGINEER is responsible for design errors and/or omissions that become evident before, during or after
construction of the project. The ENGINEER s responsibility for all questions arising from design errors and/or
omissions will be determined by the LPA and all decisions shall be final and binding. This would include, but
not necessarily be limited to:

1. All design errors and/or omissions resulting in additional design work to correct the errors
and/or omissions.

2. Preparation of design documents and detail drawings necessary for a field change due to
design errors and/or omissions.

3. Revision of original tracings to the extent required for a field change due to design errors
and/or omissions.

The ENGINEER shall promptly make necessary revisions or corrections resulting from the ENGINEER’s
errors, omissions or negligent acts without additional compensation. Acceptance of the work by the LPA will
not relieve the ENGINEER of the responsibility for subsequent correction of any such errors or omissions or
for clarification of any ambiguities.
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EXHIBIT “B”
SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

Document and Information Exchange
Data, Plan Sheets, General Notes and/or Specifications provided to the LPA shall be furnished on 8GB USB
flash drives. Each 8 GB flash drive shall have a file titled Table of Contents. The Table of Contents shall
indicate the locations of files within the directory structure of the documentation.

General Notes and specifications shall be provided in MS Office 2007 format. Plan sheets shall be provided in
Microstation DGN or GEOPAK GPK format. PDF copies of plan sheets shall also be provided.

Two copies of the documentation shall be provided to the LPA.

If required, the ENGINEER shall provide to the LPA, a CD that contains all the plan sheets for the project. The
graphics tape shall be compatible with the LPA’s computer system.

CD Tape Required (YES or NO): YES

Proposal Time
The time indicated in the proposal and the contract shall include time necessary for reviews, approval, etc.

Office Location

The ENGINEER will perform the services to be provided under this agreement out of their office or offices
listed below:

Service Office Location
Right-of-Way Acquisition Mission Office
The work effort will be managed out of the Mercedes
(City)
office located at 2100 West Expressway 83 s
(Address)
Mercedes , Texas
(City) (State)
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EXHIBIT “B”
SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

10.

11.

12.

13.

14.

15.

APPENDIX A - PLAN SHEET SEQUENCE PROCEDURE

Title Sheet
Detailed Index of Sheets

Typical Sections

General Notes and Specifications Data

Estimate and Quantity Sheets

Storm Water Pollution Prevention Plan (SW3P) Sheets

Traffic Control Plans
a.  Sequence of Construction Layouts
b.  Detour Plan/Profile/Typical Sections/Quantities

Roadway Layouts

a. Roadway Plan/Profile Sheets
b. Intersection Plan/Profile Sheets
c. Intersection Layouts

d. Alignment Layouts/Data

e. Ramp Layouts/Profiles

f.

Connection Roads/U-turns Layouts/Profile

Roadway Details
Concrete Pavement Details/Standards

Concrete Pavement Terminal Anchorage Details/Standards
Bridge Approach Details/Standards

Bridge Terminal Anchorage Details/Standards
Roadway/Median Barrier Details/Standards

Curb Details

Driveway Details/Typical Sections/Standards

@re Ao o

Signing Layouts and Marking Layouts

Traffic Signal Layouts

Lighting Layouts

Hlumination Detail Standards (HMID, HMIF, HMIP, RID)

Utility Layouts/Profiles

Drainage Area Maps and Hydraulic Data
General Drainage Area Maps

Stage-Discharge Curves

Main Cross-Drainage Culvert/Bridge Hydraulic Data
Drainage Area Maps/Culverts/Storm Sewer
Hydraulic Data/Culverts/Inlets/Storm Sewer/Pumps

o0 o

Detailed Drainage Plans
a.  Drainage Plan/Profile Sheets (Storm Sewer Plan/Profile Sheets)

b. Channel Plan/Profiles/Typical Sections
c.  Box Culvert Plan/Profile
d. Pipe Sewer/Culvert Cross Sections
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EXHIBIT “B”
SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

APPENDIX A - PLAN SHEET SEQUENCE PROCEDURE (Continued)

16. Drainage Structural Details/Standards
Inlet Details/Standards

Manhole Details/Standards

Junction Box Details/Standards

Safety End Treatment Details/Standards

Box Culvert Details/Standards

Culvert Wingwall Details/Standards
Excavation-Backfill Diaphrams

Riprap Details/Standards

Temporary Pollution and Erosion Control Details

A O )

17. Pumphouse Layouts

18. Pumphouse Détails

19. Pumphouse Standard Details

20. Bridge Layouts/Profile/Typical Sections*

21. Bridge Details*

a. Summary of Bridge Quantities

b. Abutments

c. Interior Bents

d. Spans

e. Special details for the specific bridge

22. Bridge Standard Details*

23. Bridge Railing Standards
24. Retaining Wall Layouts/Profiles**
25. Retaining Wall Details**

26. Retaining Wall Standard Details**

27. Guard Fence/Standards and Signal Pole Standards

28. Signal/Electrical Details/Standards and Signal Pole Standards

29. Signing/Markers/Striping Details/Standards

30. Barricade/Construction/Beacon Standards

31. Miscellaneous Standards
a. Chain Link Fence Standards
b. Bridge End Detail/Standards
c. Roadway Clearance Details/Standards
e. Attenuator Standards

NOTE: Variations of these plan sheet sequence guidelines may be permitted if approved in writing by the LPA.
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EXHIBIT “B”
SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

10.

11.

APPENDIX B - PLAN PREPARATION PROCEDURES

Title Sheet
The ENGINEER shall be responsible for completing the title sheet as required and formatted by the STATE
and as discussed in Part V of the Highway Design, Operations and Procedures Manual. Refer to Section

K - Plans, 1 - Title Sheets, page 5-24, for the procedure to be used regarding all plans prepared by the
ENGINEER.

Project Layout
The project layout shall clearly depict the entire project as it is proposed and will usually be drawn at a
scale of 1 inch=100 feet or 1 inch=200 feet, depending on the size of the project.

Typical Sections
See Part IV of the Highway Design, Operations and Procedures Manual.

Sequence of Work Sheets (Traffic Control Plan)

Clarity and completeness should be the rule to follow in preparing these sheets, with particular attention
given to location of construction signs and barricades, lane widths, protection of drop offs, etc. For a
reference guide use the Texas Department of Transportation, Texas Manual on Uniform Traffic Control
Devices. Usual scale of 1 inch=100 feet and/or 1 inch=50 feet for special locations. A narrative sequence
shall be included in the special provisions for the project. Staging of structural elements shall be
considered. Provisions for drainage shall be considered, included and indicated during all stages of
construction operations. -

Removal Item Sheets
These sheets indicate removal of existing facilities necessary to the proposed construction. (1 inch=40
feet) (use same scale as plan/profile sheets).

Summary Sheets
Summary Sheets are required to indicate type, quantity and/or location of work for individual items of the
proposed project.

Alignment Layout Sheets
These sheets indicate the horizontal alignment with curve data and coordinates usually tabulated thereon.

On some projects, depending on size, this information may be included on the plan profile sheets. Usual
scale (1 inch=100 feet) or (1 inch=40 feet).

Plan Profile Sheet
Clarity and completeness should be the rule to follow in preparation of these sheets. Usual scale (1
inch=40 feet or 1 inch=50 feet) or (1 inch=20 feet), depending on project complexity.

Drainage Area Maps
Usual scale (1 inch=100 feet) and/or (1 inch=200 feet) supplemented by large scale area maps as necessary.

Drainage Plan Profile Sheets

These sheets may be required on some projects to clearly depict location of inlets, storm sewer lines, and
profile of storm sewer lines and laterals. Usual scale (1 inch=40 feet or 1 inch=50 feet) or (1 inch=20 feet).
Storm sewer design does include redesign of storm sewers imposed by utility constraints developing after
initial reviews by the STATE and consequential redesign and adjustments.

Runoff, Inlet, Storm Sewer and Culvert Sheets
Use standard sheets.
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EXHIBIT “B”
SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

12.

13.

14.

15.

16.

17.

18.

APPENDIX B - PLAN PREPARATION PROCEDURES (Continued)

Culvert Cross Sections and Details

District standard reproducible sheets can be furnished (one each) to the ENGINEER for modification of
special designs.

Manhole and Inlet Details
District standard reproducible sheets can be furnished (one each) to the ENGINEER.

Miscellaneous Detail
Curb, Sidewalk, Driveways, etc.

Intersection Details

Marking Layouts and/or Details
Layouts of the entire project with markings depicted thereon. Usual scale 1:500 (1 inch=40 feet or 1
inch=50 feet). On some projects typical details might suffice.

Structural Details

Bridge layout sheets shall have the same horizontal and vertical scale. Usually (1 inch = 10 feet) (1 inch
=20 feet). Sections of existing and proposed structures usually have a scale of (1 inch = 5 feet). Elements
of the bridge (abutments, bents, slabs, etc.) shall be detailed to a (1/2 inch = 1 foot) or (1/4 inch equals 1
foot) architect scale to provide clear legible drawings when reduced. Letters shall be a minimum size of 4
millimeters (5/32 inch) height for hand lettering and 140 for lettering by computer-aided design and
drafting (CADD).

Overhead Sign Bridge Layouts

A maximum of four structures may be shown on each layout sheet. The reference to the appropriate

overhead sign bridge (OSB) standard and the following requirements shall be shown on the layout:

(1) Drilled shaft size and length

(2) Soil strength used for design {indicate basis and boring(s) used}

(3) Design height

(4) Tower height

(5) Leg spacings and

(6) Design wind speed.
The wind speed design map need not be included in the project plans. Designation of tower member
size and anchor bolt size shall not be shown. For OSBs which require special design, the design shall
be in accordance with the AASHTO sign specifications (see Item 22 of References on page 49) and to
the same loading requirements as for normal standard structures. Structures (special or standard) which
will have changeable message signs shall be analyzed by the ENGINEER.
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EXHIBIT “B”
SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

APPENDIX C - GENERAL PLAN CHECKLIST

Services
Provided By:
ENGINEER LPA
_ L Title Sheet
e _ Project Layout
_ _ Sequence of Work

Detour Layouts & Profiles

Construction Pavement Markings

Signing & Barricades

Construction Sign & Beacons

Typical Sections

Shaping & Finishing Sections

- - Slopes Adjacent to Shoulders

Estimate & Quantities

General Notes & Specification Data

— - Grading Summary

- _ Miscellaneous Summaries (See following “SUMMARIES” heading)
- - Horizontal Curve Data & Alignment Layouts

_ . Drainage Summaries

Structure Summaries

Erosion Control Summary & Details

Plan/Profile Sheets

Erosion Control Summary & Details

Pavement Contours

_ - Superelevation Transition (If Required)

Grading Contours

_ _ Guard Fence Layouts

_ _ Storm Water Pollution Prevention Plans (SW3P)
Drainage Area Maps

Hydraulic Data

Drainage Sheets

Bridge Hydrology Sheets

Inlet & Manhole Details

Utility Support Details

S _ Culvert Cross Sections & Details

Special Culvert Designs

- - Special Drainage Details

- - Chain Link Fence Locations

Ramp Details Sheet

Removal Item Sheet - Including detours

(Shown in detour summary, No payment for removal; subsidiary to construction detours)
S - Pavement Details

_ _ Pavement Standard Modification for Concrete Shoulder
_ _ Concrete Pavement Continuously Reinforced (CPCR)
_ - Concrete Pavement Contraction Design (CPCD)
Concrete Pavement Details - Jointed Reinforced (Steel Bars) (CPJR)
Bridge Approach Slab Details

Vehicle Attenuator Details

Miscellaneous Details

Wheelchair Ramps

Pavement Marking Details

Modified Standards

List of Standards

Permanent Signing Plans & Quantities
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EXHIBIT “B”
SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

APPENDIX C - GENERAL PLAN CHECKLIST (continued)
Services
Provided By:
ENGINEER LPA

- - Permanent Lighting Plans, Quantities & Standards
_ Bridge Layout(s)

- Bridge Details

_ Retaining Wall Layout(s)

- Retaining Wall Details

- Pumphouse Details

- Underdrain Details (Retaining Walls)

- Culvert Standards

— - Soil Profile

- Temporary Traffic Signals

- Design Cross Sections

- Estimate

- _ List of Standard Specification, Special Provisions & Special Specifications
_ _ Detour Special Provisions (If Required)

- - Construction Time Estimate

_ . Critical Path Method (CPM)

- Unit Price Documentation

Miscellaneous

_ - Conduit Requirements

- . Traffic signal Requirements

Summaries (ALL BELOW YES FOR ENGINEER AND NO FOR COUNTY UNLESS NOTED

OTHERWISE)

- _ Salvaging and Placing Topsoil

_ _ Prepare ROW

Remove Old Structures

Scarify Existing Pavement

. . Remove Old Concrete Curb of Curb and Gutter (C&G)
. _ Remove Old Concrete Pavement

Remove Old Concrete Riprap

Remove Metal Beam Guard Fence

_ _ Galvanized steel Beam Guard Fence (12Ga) (GSBGF)
_— - Temporary Guard Fence (TEMPGF)

Summary of Concrete Flumes

Curbs

Adjust Manholes & Inlets

Underdrains

Base and Pavement

Large Structure

Concrete Riprap (RR8 & RR9)

Temporary Portable Concrete Barrier (PCBR)
Concrete Traffic Barrier

Vehicle Attenuator

Guard Rail Energy Absorbing Terminal (Great System)
Pavement Markings & Blast Cleaning (Thermoplastic)
Retaining Walls

Large Structure Summaries

Small Structure Summaries
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SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER

EXHIBIT “B”

Services
Provided By:
ENGINEER LPA

Summaries

EEREREER D
|

APPENDIX C - GENERAL PLAN CHECKLIST (continued)

(ALL BELOW YES FOR ENGINEER AND NO FOR COUNTY UNLESS NOTED

OTHERWISE)

Earthwork (Roadway & Channel) & Channel Details
Culverts

Detours

Seeding or Mulch Sod - Quantity Only

Inlet & Manholes

Sidewalks

Construction Pavement Markings

Driveways

Concrete Median

Storm Sewers

Head Walls & Safety End Treatments

Curb Openings

Manholes

Chain Link Fence, Remove & Replace Chain Link Fence
Remove & Relay Reinforced Concrete Pipe (RCP) or Pipe Sewer
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HLH APPRAISAL SERVICES
Specializing in Appraisal Review of Road and Drainage Projects

January 10, 2022

Ms. Luana M. Gonzalez

Right of Way Administrator

L & G Engineering

900 South Stewart Road RE- PROPOSED EXHIBIT D -FEE SCHEDULE
Suite 10

Mission, TX. 78572

Hidalgo County

Mile 6 Road

From Mile 11 to SH 107
51 Parcels

Dear Ms. Gonzalez:

Reference is made to the above project and the fee proposal for the appraisal review of 51
parcels. The following are an estimated time and fee schedule for the 51 parcels:

e Completed appraisal review on TxDOT’s electronic version of Form ROW-A-10 shall be
submitted to you no later than 60 days following my receipt of the appraisal report
provided the report is acceptable and does not have to be returned for extensive
corrections/review. Depending on the timely receipt of appraisal reports from the primary
appraiser, this project shall be completed no later than 60 days from the release.

* The fee proposal is $650 per parcel review for a total of $33,150.00. If any updated
appraisal reviews are necessary, an update will be accomplished for a reduced fee per
parcel review pending your approval.

Please be advised that | will work directly with the appraiser to resolve any questions or
discrepancies. As always, | intend to submit the appraisal reviews in a timely manner to meet
your project deadlines.

Thank you for this appraisal review bid request.
Sincerely,

arvey L. #Meerssefi.
X. State Certified General Appraiser
No. TX-1327190-G

HLH: hh

6107 Aberton Forest Drive, Houston, TX. 77084. 281-799-5652. heerssen@sbcglobal.net



PROFESSIONAL APPRAISAL SERVICES, INC.

John H. Malcom, Jr, MAI, AI-GRS, SR/WA, CCIM Phone 956 687-9535
140 Emerald Garden Rd. Fax: 956 687-9539
San Marcos, Texas, 78666 Email: jmalcom@proappraisal.com
November 23, 2021

Mr. Jacinto Garza

L&G Engineering

900 S. Stewart Road, Suite 9
Mission, Texas 78572

Re: A proposal to appraise 51 parcels along Mile 6 West Road between Mile 11
North and SH 107, Hidalgo County, Texas. CSJ: 0921-02-168

Dear Mr. Garza:

I have prepared a proposal for the appraisal of 51 parcels along Mile 6 West Road between Mile
11 North Road and SH 107 in Hidalgo County, Texas. The proposal will include preparation of
individual appraisal reports using TxDOT form A-5. The appraisal reports will be prepared to
conform to the Uniform Standards of Professional Appraisal Practice and Texas Department of
Transportation. The appraisal fee would be $2,250/parcel or $114,750 for 51 parcels. The
intended use of the appraisal is to develop an opinion of market value for a right of way
acquisition. The acquisition will be in fee simple and property is to be acquired for road right of
way. Timing will be within 90-120 days of your notice to proceed and receipt of the right of way
map and surveys identifying the land area for the encumbered and unencumbered land area.

Thank you for the opportunity to provide a proposal for appraisal services, I look forward to
working with you on this project.

Sincerely,

avmua,

John H. Malcom, Jr., President



QUINTANILLA, HEADLEY AND ASSOCIATES, INC.

Consulting Engineers * Land Surveyors
Affonso Quintanilla, P.E. #95534 RP.LS #4856 Eulalio Ramirez, P.E. #77062
Engineering Firm Registration No. F-1613

Firm Registration No. 100411-00
Municipal & County Projects * Subdivisions *Surveys

January 7, 2022

Mr. Jacinto Garza, P.E.
President/CEOQ

L&G Engineering

2100 W. Expressway 83
Mercedes, Texas 78570

Re: Mile 6 West Road Project - Mile 14 1/2 North Road to S.H. 107
Parcels: 51

Dear Mr. Garza,

I am pleased to submit this proposal to provide the professional surveying services.
Function Code 130: 51 parcels @ $ 3,000.00 (includes title reports)
Total fee: $ 153,000.00

Please review this proposal and let me know if you have any questions.

Respecifully,

President

124 E. Stubbs, Edinburg, TX 78539 Phone 956/381-6430 * Fax 956/381-0527



