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Change Order

AIA Document G701 - 2017

PROJECT: (Name and address)
Hidalgo County El Paraiso Health Clinic
& Community Resource Center

OWNER: (Name and address)
County of Hidalgo

100 East Cano, 2nd Floor
Edinburg, Texas 78539

CONTRACT INFORMATION:

Contract For: General Construction
Date: November 28, 2023

ARCHITECT: (Name and address)
ERO Architects

P.O. Box 720428

McAllen, Texas 78504

CHANGE ORDER INFORMATION:
Change Order Number: 001

Date: March 27, 2024

CONTRACTOR: (Name and address)
NM Contracting, LLC

2022 Orchid Ave.

McAllen, Texas 78504

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments
attributable to executed Construction Change Directives.)

Change Order 001 is issued to clarify the deduction for Alternate No. 1 - Demolition of existing buildings (excluding
foundation and underground utilities).

El Paraiso Community Resource Center (CRC) Bid Amount: $4,302,000.00
Alternate No. 1 Demolition of Existing Buildings: deduct ($50,000.00)
Total $4,252,000.00

El Paraiso Health Clinic Improvement Bid Amount: $2,625,000.00

Total Bid Amount: $6,877,000.00

The original Contract Sum was $ 6,877,000.00
The net change by previously authorized Change Orders $ 0.00
The Contract Sum prior to this Change Order was $ 6,877,000.00
The Contract Sum will be unchanged by this Change Order in the amount of $ 0.00
The new Contract Sum including this Change Order will be $ 6,877,000.00

The Contract Time will be unchanged by Zero (0) days.
The new date of Substantial Completion will be April 12, 2025

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract
Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the
Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

ERO Architects NM Contracting, LLC /7 County of Hidalgo
ARCHITECT (Firg name commmee) OWNER (Firm name)
SIGNATURE ’ SIGNATURE SIGNATURE

Octavio Cantu, AIA, Principal Noel Munoz, President

PRINTED NAME AND TITLE PRINTED NAME AND TITLE PRINTED NAME AND TITLE
March 27, 2024 3/27/24

DATE DATE DATE

AIA Document G701 — 2017. Copyright © 1979, 1987, 2000 , 2001 and 2017. All rights reserved. “The American Institute of Architects,” “American Institute of
Architects,” “AlA,” the AIA Logo, and “AlA Contract Documents” are trademarks of The American Institute of Architects. This document was produced at 17:58:50
ET on 03/27/2024 under Order No.4104245084 which expires on 09/07/2024, is not for resale, is licensed for one-time use only, and may only be used in
accordance with the AIA Contract Documents® Terms of Service. To report co&)ynght violations, e-mail docinfo@aiacontracts.com.
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EXECUTED as of the day and year first written above.

APPROVED BY COMMISSIONERS’ COURT ON AUGUST 20, 2024

Agenda Item No. 96271 Executive Office:

CONTRACTOR: COUNTY:

NM Contracting, LLC COUNTY OF HIDALGO

Noel Munoz, President Hon. Richard F. Cortez, County Judge
ATTEST:

Arturo Guajardo, Jr., County Clerk

SUPPLEMENTAL SIGNATURES
ERO Architects

Octavio Cantu, AIA, Principal
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THE PROJECT AND THE PARTIES:

1.01 TO:

Owner:

Hidalgo County Precinct 3

124 Breyfogle Rd,

Mission, TX 78574

Hidalgo County Health Department
1304 S 25t Ave,

Edinburg, TX 78542

1.02 FOR:

A. Project: [ARPA-22-123-075] El Paraiso Community Resource Center (CRC)
B. Project: [ARPA-21-340-019] El Paraiso Health Clinic Improvement

1.03 DATE: 10/25/2023  (PROPOSER TO ENTER DATE)
1.04 SUBMITTED BY: (PROPOSER TO ENTER NAME AND ADDRESS)

A. Proposer's Full Name
NM Contracting, LLC

1. Address
2022 Orchid Ave Ste A

2. City, State, Zip
McAllen, TX 78504

1.05 OFFER

Having examined the Place of The Work and all matters referred to in the Invitation to Submit
Proposals and the Proposal Package prepared by ERO Architects for the above mentioned

project, we, the undersigned, hereby offer to enter into a Contract to perform the Work for the
Sum of:

A. Project: [ARPA-22-123-075] El Paraiso Community Resource Center (CRC)

$4,302,000.00 Dollars.

B. Project: [ARPA-21-340-019] El Paraiso Health Clinic Improvement

$2,625,000.00
Dollars.

C. THE FOLLOWING AMOUNTS SHALL BE ADDED TO OR DEDUCTED FROM THE
PROPOSAL AMOUNT.

ALTERNATE #1: DEMOLITION OF EXISTING BUILDINGS - EXCLUDING FOUNDATION
AND UNDERGROUND UTILITIES

ADD / $50,000.00 Dollars.
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D. Grand Total Amount $6,927,000.00 Dollars.

(The grand total must be equal to the El Paraiso Community Resource Center, Health Clinic
Improvement, and any applicable alternate’s proposed amounts).

The Total Lump Sum must capture all the requirements, specifications, and plans for this project.
Prior to contract award a schedule of values will be required from the potential awarded vendor and
will have to be itemized according to all the project divisions/categories and elements. If there are
any questions or concerns regarding the requirements, specifications, or plans, a formal question
must be submitted via OpenGov. Responses will then be provided within the designated time frame.
Hidalgo County reserves the right to reject any bids that do not meet budget, requirements and/or
specifications.

We have included the required performance assurance bonds in the Proposal Amount as required in
the Invitation to Submit Proposals.

1. The cost of the required performance assurance bonds is _
dollars ($___ 346,350.00 ), in lawful money
of the United States of America.

All Cash and Contingency Allowances - Allowances are included in the Proposal Sum.

1.06 ADDENDA

A. The following Addenda have been received. The modifications to the Proposal Package noted
below have been considered and all costs are included in the Proposal Sum.

1. Addendum # ] Dated 10/14/2023 .
2. Addendum# 2 Dated 10/16/2023 .
3. Addendum# 3 Dated 10/19/2023
4. Addendum# 4 Dated 10/25/2023

1.07 PROPOSAL FORM SIGNATURE(S)

The Corporate Seal of
NM Contracting, LLC

(Proposal - print thg, full name of your firm)

was here ed in the presence of:
, President

(Authorlzed signing officer, T|tIe) SN TRA s,
(Seal) :

(Authorized signing officer, Title)

“YAS
9,/ E) W
s

1.08 IF THE PROPOSAL IS A JOINT VENTURE OR PARTNERSHIP, ADD ADDITIONAL FORMS OF
EXECUTION FOR EACH MEMBER OF THE JOINT VENTURE IN THE APPROPRIATE FORM OR
FORMS AS ABOVE.

END OF SECTION
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