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EXHIBIT “F” 
Supplemental Agreement Form 

 
THE STATE OF TEXAS § 

§ 
COUNTY OF HIDALGO § 
 

SUPPLEMENTAL AGREEMENT NO. 1 
TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES 

C-21-0819-11-16 
 

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 
9 of the Agreement made by and between HIDALGO COUNTY, acting herein by and through 
the Commissioner’s Court, hereinafter called the “Owner”, and B2Z Engineering, LLC, 
Professional Engineers of, Edinburg Texas, hereinafter called the “Engineer”. 
 

WITNESSETH 
 
WHEREAS, the Owner and the Engineer executed the Agreement No. C-21-0819-11-16 on the 
day of 16TH day of November, 2021 concerning Professional Engineering Services for 
Construction Management Services;  
 
WHEREAS, Article 6 of the Agreement, Term, establishes the termination date, of this 
agreement: and, 
 
WHEREAS, Article 9 of the Agreement, (Amendments), establishes the terms of this agreement 
to change the scope of services, the Agreement period, may be amended by supplemental 
agreement if the Owner determines [...] for any other reason agreeable to the Owner and the 
Engineer; and, 
 
WHEREAS, it has become necessary to amend the contract to extend the termination date and 
allow time to complete all services as outlined in Exhibit “C” – Services to be provided by 
Engineer. 
 

A. AGREEMENT 
 

NOW THEREFORE, premises considered, the Owner and the Engineer agree that said 
Agreement is amended as follows: 
 

I. Article 6 of the Agreement, Term, is revised to extend the termination date of November 
15, 2022, to November 15, 2023, for a total of an additional one (1) year to complete the 
scope of services for this project. 

 
II. All other provisions are unchanged and remain in full force and effect. 
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IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to 
the Agreement for Professional Services to be executed and effective as of the date indicated below. 

APPROVED BY COMMISSIONERS’ COURT ON November 15, 2022       
 Executive Office: ___________ 

COUNTY: 
COUNTY OF HIDALGO 

__________________________________ 
Hon. Richard F. Cortez, County Judge  

ATTEST: 

___________________________________ 
Arturo Guajardo, Jr., County Clerk 

Agenda Item No. 88364

ENGINEER:  
B2Z Engineering, LLC 

______________________________________
_  Aisha Gonzalez, President 

. 

ATTACHMENTS: SUPPLEMENTAL SIGNATURES: 

Aisha Gonzalez (Nov 16, 2022 09:18 CST)
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