DESIGN AND CONSTRUCT PROCESS FOR MN/DOT
COOPERATIVE AGREEMENT PROJECTS

Typically 9 months from plan preparation to executed agreement

and 15 months if layout is required

Project selected for
Metro District
Municipal Agreement
Program.
Agency provides
Gant Charts/Schedule
within 30 days

Cooperative Agreement
Engineer
651-234-7780

NOTE: Contact key functional area
representatives early on in
the design process.

Planning
Design
Permits

Construction and Finaling Process
. Construction
. Project Finaled
« As-Built Plan Submitted
. Final Payment

(See Sheet )

Materials

RTMC

Traffic Engineering
Traffic Signals
Traffic Studies
Traffic Services

Typical Functional Areas Which Receive The Planset

Water Resources
Right-of-way
Maintenance

State Aid/Federal Aid
C.0. Traffic Engineering
C.0. Bridge

C.0. Railroad Office

Staff Agency Develops Plans, Metro District Agency Revises
=1 Approved ===  Specificationsand === Reviews Plans, —— Plan, Specification,
Layout if Estimate and Submits Specifications, and and Estimate
Required them to Metro District Estimate (3 Weeks Average)
1

If first plan submittal required
extensive revisions or not all
comments were fully addressed,
additional reviews may be
necessary.

1
| Midpoint Schedule Review |

!

Agency Advertises,
Lets and Awards™*

the Project

**Award occurs ONLY after
Mn/DOT’s concurrence.

Funds transferred upon award

concurrence. Award cannot
be made contingent on or
prior to plan signed and
agreement execution.

Agreement

~*1  Submitted to the

State for :execution

A4
Agreement fully executed

WV
Copy sent to agency

Agreement Sent
to Agency for
Processing and
Approval

Approved Plan to
Designer when all
Signatures Obtained

C.0. Environmental Services Agency Submits

C.0. Geometric Design Final Plan,
Specification, and

Estimate
Agreement Metro District
Requestand C.0. [ Approval
Plan Approval
Signatures required: Approvals include:

State Pre- Letting Engineer
State Design Engineer
Director, Land Management
State Bridge Engineer +

Metro Transportation Engr. (Signature)
Metro State Aid Engineer™ (signature)
Metro Traffic Engineer (signature)

Metro Materials Engineer (signature)

Metro Water Resources Engineer (signature)

Tifa TH bridge is part of a project  *Only necessary if project uses

State Aid or Federal Aid Funding



