
           

NOTICE OF WORK SESSION
 
In accordance with §38-431.01 of the Arizona Revised Statutes of the State of Arizona, notice is hereby given to the Members of
City Council and to the general public that the Mayor and Council of the City of San Luis, Arizona, will hold a Work Session
meeting at 6:30 p.m., Wednesday, May 6, 2020. The Work Session will take place at the City Council Chambers, located at 1090
E. Union Street, San Luis, Arizona, 85349. Everyone from the public is invited to attend the open meeting.

In accordance with the Americans with Disabilities Act (ADA) and Section 504 of the Rehabilitation Act of 1973, the City of San
Luis does not discriminate on the basis of disability in the admission of or access to, or treatment of employment in its programs,
activities, or services. For information regarding rights and provisions of the ADA or Section 504, or to request reasonable
accommodations for participation in City programs, activities or services contact: ADA/Section 504 Coordinator, City of San Luis
Human Resources Department, 1090 E. Union Street, San Luis, Arizona, 85349; (928) 341-8520.

Notice is hereby given that pursuant to A.R.S. §1-602.A.9, subject to certain specified statutory exceptions, parents have a right
to consent before the State or any of its political subdivisions make a video or audio recording of a minor child. Meetings of the
City Council are audio and/or video recorded, and, as a result, proceedings in which children are present may be subject to such
recordings. Parents, in order to exercise their rights, may either file written consent with the City Clerk to such recordings, or take
personal action to ensure that their child or children are not present when a recording may be made. If a child is present at the
time a recording is made, the City will assume that the rights afforded parents pursuant to A.R.S. §1-602.A.9 have been waived.

THIS NOTICE IS GIVEN BY:

/s/ Sonia Cornelio, City Clerk
  

AVISO DE SESION DE TRABAJO
 

De acuerdo con los Estatutos del Estado de Arizona A.R.S. §38-431.01, se le informa a los miembros del Cabildo y al público
en general que el Alcalde y el Cabildo, tendrán una Sesion de Trabajo a las 6:30 p.m., el día Miercoles, 6 de Mayo del 2020. 
La junta se llevará a cabo en la Sala del Cabildo, ubicada en el 1090 E. Union Street, San Luis, Arizona, 85349.  El público está
cordialmente invitado a la junta.
 
De acuerdo con el Acta de Americanos con Discapacidades y la Sección 504 del Acta de Rehabilitación del 1973, la Ciudad de
San Luis, Arizona no discrimina por causa de discapacidad la admisión y acceso a sus programas, actividades, servicios o en
el trato en cuanto a empleo. Para más información referente a derechos y provisiones del Acta de Americanos con
Discapacidades o Sección 504, o para solicitar adaptaciones qua sean razonables para la participación en programas,
actividades o servicios de la Ciudad, contactar al: Coordinador del Acta de Americanos con Discapacidades/Sección 504,
Departamento de Recursos Humanos de la Ciudad de San Luis, Arizona, ubicado en el 1090 E. Union Street, San Luis,
Arizona, 85349; (928) 341-8520.
 
Por medio de este aviso y de acuerdo con los Estatutos del Estado de Arizona A.R.S §1-602.A.9, sujeto a ciertas excepciones
reglamentarias, los padres de familia tienen el derecho de dar el consentimiento ante el Estado o cualquiera de sus
subdivisiones políticas para hacer una grabación de audio o video de su hijo menor de edad. Las juntas del Cabildo se graban
en audio y/o video y como resultado, el hecho de que haya menores presentes puede ser sujeto a que sean grabados. Para
que los padres de familia puedan ejercer sus derechos pueden dar el consentimiento por escrito con la Secretaria de la Ciudad
a tal grabación, o tomar acción personal para asegurarse que su hijo menor no esté presente cuando la grabación se lleve a
cabo. Si un menor de edad está presente en el momento de la grabación, la Ciudad asumirá que los padres de familia están
cediendo los derechos sobre una posible grabación de acuerdo con los Estatutos del Estado de Arizona A.R.S. §1-602.A.9.

ESTE AVISO ES DADO POR:

/f/ Sonia Cornelio, Actuaria de la Ciudad 
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The May 6, 2020, work session will be closed to members of the public in-person attendance.

However, members of the public may listen to the meeting’s live audio stream on the City of San Luis’
website https://www.sanluisaz.gov/. Recordings of the meetings will be available on the City’s website
https://www.sanluisaz.gov/ after the meeting.

Open meetings conducted remotely through technological means are permissible under the March 13,
2020, Arizona Attorney General opinion titled, “Re: Concerns Relating to Arizona’s Open Meeting Law and
COVID-19” and following the Mayor’s  March 18, 2020, Continued Declaration of Emergency and
Amended Order-Coronavirus Disease-19 and City Council’s Order 2020-7 which closed all city buildings
and facilities (except the Municipal Court) to public access, to protect the public health and safety and
reduce the transmission of the Coronavirus Disease 2019 (COVID-19). City Council Chambers will be
closed to the public.

La sesión de trabajo del Cabildo del día 6 de Mayo del 2020, estará cerrada al público.

Sin embargo, los miembros del público pueden escuchar el audio en vivo de la reunión transmitido en el
sitio web de la Ciudad de San Luis https://www.sanluisaz.gov/ .  Las grabaciones de las reuniones
estarán disponibles en el sitio web de la Ciudad https://www.sanluisaz.gov/  después de la reunión.

Las reuniones abiertas realizadas de forma remota a través de medios tecnológicos están permitidas bajo
la opinión del Fiscal General de Arizona del 13 de marzo de 2020 titulada "Re: Preocupaciones
relacionadas con Open Meeting Law de Arizona y COVID-19" y después de la Declaración de
Emergencia Continua del 18 de marzo de 2020 del alcalde y Orden modificada-Enfermedad de
Coronavirus-19 y Orden del Ayuntamiento 2020-7 la cual cerró todos los edificios e instalaciones de la
ciudad (excepto en la Corte Municipal) al acceso público, para proteger la salud y la seguridad pública y
reducir la transmisión de la Enfermedad de Coronavirus 2019 (COVID- 19).  Las Sala del Cabildo del
Ayuntamiento estará cerrada al público.
PLEASE TAKE NOTICE THAT MEMBERS OF THE CITY COUNCIL WILL ATTEND EITHER IN
PERSON, TELEPHONE, OR VIDEO CONFERENCE COMMUNICATION; THE MAYOR OR ACTING
MAYOR FOR THIS MEETING MAY CHANGE THE ORDER OF THE ITEMS.
           

1. CALL TO ORDER/ROLL CALL  
 

2. ITEMS FOR DISCUSSION ONLY:  
 

2. A. Discussion and possible directions to staff on any and all matters regarding Rancho Los
Oros Roadway Improvement (CDBG Contract #113-20) Change Order No. 1.  (Jenny Torres,
Economic Development Manager; Eulogio Vera, Acting Director of Public Works and
Mary French-Jones, Grant Writer)

 

 

2. B. Continuation of discussion, review, and possible directions to staff on any and all matters  
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2. B. Continuation of discussion, review, and possible directions to staff on any and all matters
regarding the proposed City of San Luis Fiscal Year 2020-2021 Budget.   (City Council and
City Staff)

 

 

3. ADJOURNMENT  
 

IN THE EVENT A MAJORITY OF THE COUNCIL IS NOT PRESENT, AN INFORMAL WORK SESSION
MAY BE HELD.
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AGENDA ITEM REVIEW FORM

   
Work Session 2. A.        
Meeting Date: 05/06/2020  
Department Head: Mary French-Jones, Grants Writer, Administration, Economic Development 
Submitted By: Mary French-Jones, Grants Writer, Administration, Economic Development
Action Requested:  Discussion Item - No Action to be

Taken

ITEM:
Discussion and possible directions to staff on any and all matters regarding Rancho Los Oros Roadway
Improvement (CDBG Contract #113-20) Change Order No. 1.  (Jenny Torres, Economic Development
Manager; Eulogio Vera, Acting Director of Public Works and Mary French-Jones, Grant Writer)

SUMMARY:
City staff met on several occasions with Rancho Los Oros Roadway Improvements Project
(CDBG Contract 105-20) contractors to discuss challenges related to areas of required improvements,
safety mitigation measures related to the Coronavirus disease 2019 (COVID-19) declaration that has
impacted our community, immediate residences impacted by sewer replacement improvement activities
and feasible solutions to advance this federally-funded project safely for both the residents and
contractors' employees.  

The change in scope of work involves two elements:
1) The Change Order will modify the Contract Sum by increasing the amount of existing asphalt removal
and replacement and sewer main removal and replacement (increased contract cost is $18,220.00);  
2) Add extra safety and construction methods necessary to complete the project due to Coronavirus
disease 2019 (COVID-19).  The Contractor's Change Order Request include Contractors' additional time
of 14 days to remove and replace the sewer main and sewer service tie-ins, traffic control, sewer delay,
and resolution costs, cleaning and disinfecting porta-johns for each residence with a scheduled
water/sewer outage (additional cost is $38,969,51).

Original Contract Sum      $523,384.05 
Modified Contract Sum     $555,650.51 
Net Change (increase)   +$  32,266.46

RECOMMENDATION / SUGGESTED MOTION:
DISCUSSION AND POSSIBLE DIRECTIONS TO STAFF ONLY, NO ACTION.

N/A 

Fiscal Impact
IS THERE FISCAL IMPACT ASSOCIATED WITH THIS ITEM: YES
CITY/STATE/FEDERAL FUNDS: City/Federal/Sewer Bonds
TOTAL: $555,650.51
BUDGETED AMOUNT: $500,000.00



AVAILABLE AMOUNT TO TRANSFER: N/A
ACCT NAME & GL#/REMAINING BALANCE BEFORE PURCHASE: C.O. Improvements Roads

(CDBG 113-20)
255-210-90010.220

FISCAL IMPACT STATEMENT (IF THIS IS A BUDGET TRANSFER, YOU MUST ATTACH THE
BUDGET ADJUSTMENT FORM):
Sewer bond 310-311-90015.350 in the amount of $217,997 (an increase of $32,266.46); CO
Improvements Roads (CDBG 113-20) 255-210-90010.220 for $300,000 CDBG/Federal and
255-210-90010.220 CDBG/City Match $37,653.51.

Attachments
Rancho Los Oros Change Order 1 
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CHANGE ORDER      Distribution to: 

OWNER    
ENGINEER   
CONTRACTOR   
FIELD    
OTHER    

  
 

PROJECT: CITY OF SAN LUIS, ARIZONA 
  RANCHO LOS OROS ROADWAY IMPROVEMENTS 
  (CDBG CONTRACT # 113-20) 
     
TO (Contractor):      CHANGE ORDER NO.:  1          
 Mr. D.J. Shiplet, Construction Manager  INITIATION DATE:  April 13, 2020 

CEMEX Construction Materials South LLC  ENGINEER’S PROJECT NO: CSL-21 
 2088 E. 20th Street     CONTRACT FOR: New Construction    

Yuma, AZ  85365     CONTRACT DATE: December 17, 2019 
     
The following change is made to the Contract: 
 

1. The change in scope of work involves increasing the amount of existing asphalt removal 
and replacement, sewermain removal and replacement, and costs associated with 
additional safety and construction methods due to the Corona Virus/Covid-19 (per 
declaration of the Corona Virus/Covid-19 as a pandemic followed by orders from the 
Arizona Governor for school and business closures, for residents to stay at home and for 
physical distancing).   
   

Not valid until signed by both the Owner and Engineer. 
Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Date  
   
 

The original Contract Sum, including contingency amount..........................                     $523,384.05 
Net change by previously authorized Change Orders ......................                                $0.00 
The Contract Sum prior to this Change Order Was ..........................                     $523,384.05 
 

This Change Order will modify the Contract Sum as following: 
Add: 

2. Bid Item No. 1, Remove Ex. AC (156 SY @ $2.00/SY)                               $312.00(+) 
 

3. Bid Item No. 5, Remove Ex. 8” Sewermain (40 LF @ $24.00/LF)               $960.00(+) 
 

4. Bid Item No. 7, PSS No. 1 (3" AC / 8" ABC)                                                                       
(156 SY @ $40.00/SY)                                                                             $6,240.00(+) 

 
5. Bid Item No. 8, Grading for Pavement (156 SY @ $4.00/SY)                     $624.00(+) 

 
6. Bid Item No. 9, Roadway Over Excavation (156 SY @ $39.00/SY)         $6,084.00(+) 

 
7. Bid Item No. 16, 8" Dia. Sewermain (40 LF @ $100.00/LF)                     $4,000.00(+) 

      $18,220.00(+) 
8. Extra Safety and Construction Methods necessary to complete 

the project due the Corona Virus/Covid-19. See attached Contractor’s Change Order 
Request (which includes Contractors’ extra time to remove and replace the sewermain 
and sewer service tie-ins, traffic control, sewer delay and resolution costs, and clean 
disinfected porta-potties for each residence with a scheduled water/sewer outage, remove 
and install west pipe at sewer manhole (at Los Cerros Street and Corrales Street)    
(1 LS @ $38,969.51)                                          $38,969.51(+) 

     $57,189.51(+) 





Change Order Request                                
CEMEX Construction Materials South LLC 

2088 E 20th Street • Yuma AZ • 85365 • (928)343-4111 • Fax (928) 343-4190 
Attn: Tomas Sanchez                                  ROC 249364 A                                                                                                                            

Proposal Submitted To: 
City of San Luis 

Phone:  
782-7926 

Email: 

tsanchez@jdacivil.com 

Date:   
April 20, 2020 

Street: 
1090 East Union Street 

Job Name: 
Ranchos Los Oros  COVID 19 & Rain delays & manhole pipe 
repair 

City, State, Zip 
 San Luis, AZ 85349 

Location 
      Los Cerros Street 

We hereby submit specifications and estimates for:  

 Description Quantity Unit Total
     
1 Extra TC for Rain days March 12th, 13th, 18th, 19th, & 20th                                             5 DA 55.00$             275.00$           

  
2 Desert Excavation Extra time to install sewer (14 Days)                                                            1 LS 25,320.00$     25,320.00$     

 
3 Extra TC delay for Sewer Resolution April 7th to April 10th                                                          4 DA 55.00$             220.00$           

 
4 Extra TC for Extra Sewer Installation (14 days)                                                                             14 DA 55.00$             770.00$           

5 Cemex Foreman extended time (7 days)                                                                                       7 DA 50.00$             350.00$           

6 Desert Excavation Extra time to install pipr through manhole 1 LS 4,432.00$        4,432.00$        

Total 31,367.00$     

4,705.05$        

Sub Total 36,072.05$     
 Bond (1%) 360.72$           

Sub Total 36,432.77$     
Tax 10.712*.65 2,536.74$        

Grand total 38,969.51$     

Overhead & Profit (15%)

 

  BID QUALIFICATIONS: 

1. This is based on email dated 4/8/2020 from Desert Excavation  

2. Add 23 working Days to Contract time. 
 

Payment to be made as follows:                     Per contract Terms 

NOTE:  This Proposal may be withdrawn by us if not accepted within 30 days   Will Toms     Will Toms, Project Manager 

All material is guaranteed to be as specified.  All work to be completed in a workmanlike manner according to standard practices.  Any alteration or deviation from above 

specifications involving extra costs will be executed only upon written orders and will become an extra charge over and above the estimate.  All agreements contingent 

upon strikes, accidents or delays beyond our control.  Owner to carry fire, tornado and other necessary insurance.  Our workers are fully covered by Workmen's 
Compensation Insurance.  This Proposal is governed by Seller’s Standard Terms and Conditions of Sale. 

Seller reserves the right to (i) increase prices on any quotes or accepted orders without notice to reflect any raw material cost increases or surcharges incurred by Seller and 

(ii) defer or cancel any quotes or accepted orders in the event Seller becomes delayed or prevented from performing due to shortages or allocations of raw materials. In the 

event of a delay or cancellation resulting from shortages or allocations of raw materials, Seller shall not be liable to Buyer for any damages incurred by Buyer as a result of 
any such delay or cancellation. 

Interest will accrue at a rate of 2% on all amounts unpaid after 30 days.  In the event of litigation arising out of this contract, the prevailing party shall be entitled to 

recover reasonable attorney's fees and costs incurred by it in the enforcement of this contract.  This contract is performable in accordance with the laws of the State of 

Arizona. 

Acceptance of Proposal - The above prices, specifications and Standard Terms and Conditions of Credit Application are satisfactory and are hereby 

accepted.  You are authorized to do the work as specified.  Payment will be made as outlined above. 

Signature:   _________________________________          ___                                    Date:  _ ____                ________     

Print Name:  ______________       _____________________                                     Contractor's License Number: ________________________________                                                                                                                                                                         
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Tomas Sanchez

From: William Toms <william.toms@cemex.com>
Sent: Wednesday, April 22, 2020 8:12 AM
To: Tomas Sanchez; Mary French-Jones
Cc: Doyle
Subject: FW: Rancho Los Oros

Hi Tomas, 
 
Per your request, please see email of explanation below from Desert Excavating. 
 
Thank you, 
 

 
 

Will Toms 
Project Manager – United States of America 
Office: (928) 343-4109  Fax: (928) 343-4190 Cell: (928) 919-1858   
Address: 2088 E. 20th Street, Yuma, AZ 85365 - ROC 249364 
e-Mail:  William.toms@cemex.com 
www.cemexusa.com 
 
 
 
 
 
 
 
 
 

 
 
 
 

From: Doyle <doyle@desertexcavating.com>  
Sent: Wednesday, April 22, 2020 8:04 AM 
To: William Toms <william.toms@cemex.com> 
Subject: Rancho Los Oros 
 
Will, 
  This email is to codify the reasons, procedures, and cost needed for protection of our workmen due to the Covid 19 
pandemic. Due to the concerns for this virus we need to have a complete shutdown of the sewer flows in lieu of being 
able to work with small flows normally experienced with this kind of work. This requirement will make shutting off the 
water to each effected home (to eliminate the chance that an accidental flow of some kind might happen) mandatory to 
be able to protect the workmen from any possible exposure to Covid 19 through these flows. It has been determined 
that the maximum allowable time to have the water off to any resident would be 6hrs in a day. It has also been 
determined that we will need to supply a separate porta‐pottie for each effected home during this time.  
    Due to the time restriction, our effective time in each day will be reduced by half. Part of this reduction is due to the 
extra days of work(10‐12). We typically lose +/‐ 1.5‐2hrs each day in preparation for the work each day along with the 
travel time to San Luis. This time is built into the original estimate time and must be allowed for in the estimated time 
for the extra work. Another part of this effective time reduction is due to the fact that at the end of each day our crews 
will need to make those temporary connections to allow the residents to use the facilities and we will need to cover as 
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much of our work as is necessary to “make safe” the area each evening. The impact of these activities is reduced when 
the time allowed to be used for actually accomplishing the work is not restricted. Our original intention was to work 
10hr days to allow us to minimize this. Our estimate is that the work will now take 120 total hours(double the original 
estimated time) for the crew. Another impact on the work is the fact that the residents are now home. Whole families 
have been restricted from going to work and school. This will increase the flows and difficulty in accomplishing the work 
in many ways. People will be in the area wanting to see the work progress, interrupting the work processes and 
complaining about things that normally they wouldn’t even be around to witness. Along with the problem of having to 
make sure the children (that normally would be in school) are safe, and not around the work in progress.  
  The other part of the solution is that we will place at each effected home a porta pottie with a hand washing station 
during the time of the water outage. This porta pottie will have to be cleaned and disinfected before being moved to 
another home. Our plan is to limit the time needed for each home to a maximum of 3 days. The extra cost involved for 
this is $900.00. 
  The cost breakdown for the extra work is outlined below. 
 
60 Hrs Excavator                              $185.00                                 $11,100.00 
60 Hrs Loader                                    $95.00                                     $5,700.00 
60 Hrs Mechanic                              $54.00                                     $3,240.00 
120 Hrs Labor                                    $44.00                                     $5.280.00 
Total                                                                                                      $25,320.00 
 
  Please let me know if  you need anything  more. 
Thanks, 
 
 
O. Doyle Bodine, Jr. 
President 
Desert Excavating, Inc. 
928-344-9778 office 
928-726-0144 fax 
Doyle@DesertExcavating.com 
CONFIDENTIALITY: The information contained in this transmission may contain privileged and confidential information. 
It is intended only for the use of the person(s) named above. If you are not the intended recipient, you are hereby 
notified that any review, dissemination, distribution or duplication of this communication, and the information 
contained in it, is strictly prohibited. If you are not the intended recipient, please contact the sender and immediately 
destroy all copies of the original message.  



DISCUSSION ITEM

   
Work Session 2. B.        
Meeting Date: 05/06/2020  
Department Head: Tadeo A. De La Hoya, City Manager, Administration 
Submitted By: Francia Alonso, Assistant to Council/PIO, Administration

ITEM:
Continuation of discussion, review, and possible directions to staff on any and all matters regarding the
proposed City of San Luis Fiscal Year 2020-2021 Budget.   (City Council and City Staff)

SUMMARY:
Mayor, City Council, and City staff will discuss and review the pending items of the proposed City of San
Luis Fiscal Year 2020-2021 Budget.

SUPPORTING INFORMATION:
DISCUSSION AND POSSIBLE DIRECTIONS TO STAFF ONLY, NO ACTION.

Fiscal Impact
IS THERE FISCAL IMPACT ASSOCIATED WITH THIS ITEM: TBD
CITY/STATE/FEDERAL FUNDS: TBD
TOTAL: TBD
BUDGETED: TBD
AVAILABLE TO TRANSFER: TBD
ACCOUNT #/REMAINING BALANCE: TBD
FISCAL IMPACT STATEMENT:
This is a discussion item only.  The staff will be proposing a tentative budget for action by City Council
at a future meeting.

Attachments
FY 2020-2021 Proposed Dues 
Ramirez Advisors Inter-National LLC 
Greater Yuma Economic Development Corporation 
Greater Yuma Port Authority 
Humane Society of Yuma 
PPEP 
YMPO 
YCIPTA 
Amberly's Place 
Yuma Community Food Bank 



Comic Con 
Gethsemani Food Ministry 
Off Road Expo 
San Luis Film Festival 
Arizona Interagency Farmworkers Coalition 
YRMC Cancer Center 
League of Arizona Cities and Towns 
NALEO 



Agency Approved Budget                               

FY 19-20

Requested  increases by 

agency                                          

FY 20-21

Approved Budget             

FY 20-21 NOTES

80000 CONTRACTUAL SERVICES

● Lobbyist (Ramirez Advisors) 50,000.00$                          5,000.00$                                total of $55,000.00 to be paid in 12 equal payments

● Greater Yuma Eco. Dev. Corp. 51,254.00$                          6,254.00$                                total $57,508 as in FY19/20 CSL committeed to making incremental increases towards per capita commitment

● Greater Yuma Port Authority 50,000.00$                          -$                                         

● Humane Society of Yuma 50,000.00$                          5,000.00$                                total of $55,000.00 additional fund to go towards spraying and neuterings animals within community.

● PPEP (Youth Build) 30,000.00$                          -$                                         

● YMPO 13,736.74$                          (417.32)$                                  total of $13,319.42 

● YCAT 70,573.00$                          -$                                           

● Newspaper Publications 25,000.00$                          -$                                         

● JCG Technologies 7,000.00$                            -$                                         

● Amberly's Place 41,808.00$                          192.00$                                   total of $42,000 to cover small part of additional insurance expense of new Journey purchased to use in CSL

● GYEDC Binational/4FrontED 7,060.00$                            -$                                         

Total 396,431.74$                        -$                                

80007 COUNCIL SPONSORSHIPS /PLEDGES

● Yuma Community Food Bank 25,000.00$                          -$                                         

●
Yuma Community Food Bank - Snack Pack 

Program Youth Center 5,000.00$                            -$                                         
not seeking funding this year for the snack pack program, working with Galaviz on using remaining funds.

● Freedom Newspaper of SW AZ 650.00$                               

● Civic Donations 22,000.00$                          -$                                         

● Comic Con 5,000.00$                            -$                                         

● Gadsden Marching Band -$                                     -$                                         

● Gethsemani Food Ministery 3,000.00$                            -$                                         

● Off Road Expo 10,000.00$                          5,000.00$                                total $15,000 event scheduled for October 17 2020

● San Luis Film Fesitval 5,000.00$                            -$                                         

● Arizona Interagency Farmworkers Coalition
1,500.00$                            -$                                         

● YRMC Cancer Center -$                                     5,000.00$                                total $5,000.00 new agency seeking support.

Total 77,150.00$                          -$                                

60020 DUES/SUBSCRIPTIONS

● Arizona Mexico Comission 1,500.00$                            -$                                         

● Border Trade Alliance 10,000.00$                          -$                                         

● Arizona League of Cities & Towns 21,821.00$                          564.00$                                   total of $22,385.00 

● NALEO 400.00$                               300.00$                                   to cover remaining council members memberships $100 x council member. All council members have NALEO membership

● National League of Cities & Towns 200.00$                               649.00$                                   based off population we should be paying $849 (population of 2,001-5,000)

● Yuma County Chamber 600.00$                               60.00$                                     based off last PO total of $660 for 19-20 membership fees

● Chamber of Commerce 1,500.00$                            -$                                         

● The Sun 170.00$                               170.00$                                   

Total 36,191.00$                          -$                                

2020 BUDGET
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