
           

WABASHA CITY COUNCIL
WABASHA CITY HALL

Tuesday, May 7, 2024
Council Meeting 6:00 PM

To see Council meeting YouTube videos, go to the City's YouTube page and go to the "LIVE" tab. 

All matters listed under the "Consent Agenda" are considered to be routine by the City Council and will be entered
by one motion. Unless requested by a Council Member or citizen, there will be no separate discussion on these
items. If discussion is required regarding an item, that item will be removed from the Consent Agenda and will be
considered separately.  This meeting will be held in person at Wabasha City Hall, 900 Hiawatha Dr E. Wabasha, MN 55981.  A virtual option is also available. To join,
click here   https://us02web.zoom.us/j/82339495094. To watch the meeting live on your computer or Smartphone, click here to watch the meeting on YouTube (or search for City of
Wabasha YouTube Channel). 
Council member Dean Meurer will attend the meeting via Zoom from: 218 Main St. W, Wabasha, MN 55981 

           

1. Pledge of Allegiance   

2. Guest Speaker -   

3. Public Comments   

4. Changes or Additions to Agenda   

5. Mayor's Presentation -  Mayor Emily Durand   

6. Committee Reports and Wabasha Good News   

1. Administrator's Report   
8. Consent Agenda   

0. Resolution Authorizing Execution of Agreement  
1. Local Board of Appeal and Equalization Minutes from 4-11-24  
2. Approve of Journal Entry Policy   
3. May Warrants  
4. St Felix Permits  
5. Pool shower/restroom water heater system  
6. Approve Fund Balance Policy  
7. Appointment to Ambulance Commission  
8. Resolution 18-2024 - Committing Local Match and Authorizing Contract Signature  
9. 4-2-24 Regular City Council Minutes  
10. Pay Application 7 for Pember Downtown Project.   
11. Slicks Addition Minor Plat  
12. Appoint Jeff Sulla and Brian Wodele to Ad-Hoc Personnel Committee for Police Negotiations   

9. Public Hearing   

1. 2024 Street Improvements Hearing and adopt 19-2024 Resolution Ordering Improvement and
Preparation of Plans  

2. Street Vacation for a portion of Aire Ave  
10. General Business   

1. Eagle Basin Townhome PUD/Plat/Development Agreement  
2. Discuss approval of additional items to Downtown Street Project and approve request for additional

loan funds from PFA.   
3. Flood damage purchases - reimbursed FEMA funds  
4. Hockey rink/basketball paint striping discussion   

https://us02web.zoom.us/j/82339495094
https://www.youtube.com/channel/UCg9GVOEz2GjiiLP5iVgEYpA


5. Reclassification for Assistant Public Works Director   
11. Donations   

1. May Donations - Resolution 17-2024  
12. Information - financials emailed to Council.   

13. Announcements   

14. Adjournment   



   
City Council Regular 1.        
Meeting Date: 05/07/2024  
ITEM TITLE: Administrator's Report 
DEPARTMENT: Administration

PURPOSE:
Administrator's Report - Caroline Gregerson

ITEM SUMMARY:
Tyler and I recently finished a monitoring for the HVAC grant. In total, we granted $283,836 dollars to 17
downtown businesses (Silver Star, the Olde Triangle Pub, Local World Gallery, Eagle Valley Chiropractice,
SVJ Creative Designs, Pure Identity, River Valley Outfitters, Xtreme Image Salon, Broken Paddle, West Side
Tavern, Fresh Wok, Paul Busch AUto, Gerkens, Slippery's, Binner Insurance, Marcou Realty). The two
findings found were that Council did not approve a policy (which we have since approved) and that Davis
Bacon wages were not properly posted to the job site. We understood and agreed to address this in the future.
We also had an underpayment of $6 that was corrected. 
FEMA paperwork has been completed. In total we will receive approximately $137,000. A good portion of
this will be to purchase new lighting near Malone Park and to purchase a new piece for the skateboard park.
The hockey rink was not accepted. Lots of lessons learned and lots of paperwork needed to be approved for
this grant. Thank you especially to Riley and Tony for putting together lots of information and data for the
reimbursement. 
The 217d agreement finished up its winter haul, seeding funds to the Port authority. We are still in ongoing
conversations with the DNR and Fish and Wildlife about their concerns on the proposed project. 
A Minnesota Housing Grant was submitted last week for $2,900,000. Many other communities state-wide
applied for the funds. Included on the agenda are funds for a Phase 2 environmental for the Grandpas Barn
and Transfer site. Food shelf may be moving to the ol mittel schul. 
Please contact your local legislators about support for the bonding bill to fund the highway project. 
Staff have been busy working on the Phase 2 of the downtown project. A water shutoff occurred last Friday. 
There are grant funds available for a PFA study. 
Staff will need to spend time possible coordinating with businesses for burying the electrical in the alley and
using TIF funds towards this effort. Please provide any feedback. 
Public Works Touch a Truck event is May 20th from 5-7PM and May 31st is the Athletic Field Grand
Opening. Please support these city-sponsored events. 
Jim Concidine has agreed to an additional $30,000 towards the tennis courts and John and Marcia Bouquet
are contributing $25,000 towards the tennis courts. Doffing Foundation has committed $5000 towards the
athletic field and is open to future requests for the capital campaign but can only make one-year
contributions. Paul and Mary Flicek, $5000. Dankwarts, a $36,000 in-kind donation for sprinkler. New total
for committed funds is: $396,200.
I would like to RFQ out engineering firm for Highway Reroute project. That will be complex with federal
funds. I would like to see a joint Port-Council board to provide input on the project where needed, including
selection of the firm. Who is interested? 

Attachments
Final Monitoring Letter 
Final Monitoring Letter 



 

 

Business and Community Development Division 
Great Northern Building  █  180 E 5th Street  █  Suite 1200  █  Saint Paul  █  Minnesota 55101-1351 

651-259-7114 PHONE  █  800-657-3858 TOLL FREE  █  651-296-1290 FAX  █  651-296-3900 TTY  █  http://mn.gov/deed 

AN EQUAL OPPORTUNITY EMPLOYER AND SERVICE PROVIDER 

 
April 30, 2024 
 
 
The Honorable Emily Durand 
Mayor, City of Wabasha 
900 Hiawatha Dr. E 
Wabasha, MN 55981 
 
RE: Results of Monitoring of Grantee Performance, Wabasha CDBG-CV Grant 
 Grant Number: CARE-21-0006-O-FY21 
 
Dear Mayor: 
 
The Department of Employment and Economic Development (DEED), Office of Business and Community Development 
(BCD) completed a monitoring of the above grant with city staff. Our primary concern is to help the city meet the 
objectives set forth in the grant agreement and to ensure compliance with the federal objectives, eligibility and all 
applicable regulations so that the city derives full benefit from the Community Development Block Grant Coronavirus 
Program (CDBG-CV). 
 
Please see the attached monitoring report. The monitoring identified two findings with the corrective actions having 
been addressed as of the report’s release. No further actions are needed. 
 
Overall, our office felt that the project will have a substantial effect on the city and have been administered 
adequately to date.  
 
If you have any questions, please feel free to contact me at Zachary.klehr@state.mn.us or (651) 259-7460. 
 
Sincerely, 
 
 
Zak Klehr 
Business and Community Development Representative 
 
 
Enclosure 
 
cc: Caroline Gregerson 
 Tyler Grabau 

VIA EMAIL 

mailto:Zachary.klehr@state.mn.us


 
 
 

MINNESOTA COMMUNITY DEVELOPMENT BLOCK GRANT 
CORONAVIRUS PROGRAM 

 
 
 
 

MONITORING REPORT 
 
 

 
 
 

City of Wabasha 
 

 
 
 

CARE-21-0006-O-FY21 
 

 
 

Prepared by Zachary Klehr 
 
 
 
 

April 30, 2024 
 
 
 
 

Minnesota Department of Employment and Economic Development 
Division of Business and Community Development  

Office of Community Finance 
Great Northern Building 

180 East Fifth Street, Suite 1200 
Saint Paul, MN 55101 
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INTRODUCTION 
 

On April 16, 2024, Zachary Klehr from the Department of Employment and Economic Development 
(DEED), Business and Community Development Division (BCD) completed a review of monitoring 
documents associated with the Wabasha Community Development Block Grant Coronavirus (CDBG-
CV) grant. Grant documents were provided virtually by City of Wabasha’s Caroline Gregerson and 
Tyler Grabau. The purpose of the monitoring was to review documents associated with the CDBG-CV 
funding awarded to the City of Wabasha for commercial building HVAC rehabilitation. Documents 
associated with Grant and Financial Management, Fair Housing and Equal Opportunity Employment, 
Environmental, Commercial Building Rehabilitation, and Labor Standards were reviewed during the 
monitoring. A virtual Exit Conference was held April 18, 2024. 
 
 
GRANT MANAGEMENT 
 
Relevant grant documents were found in the files maintained by the City of Wabasha. These included 
the approved application, signed CDBG-CV Grant Contract Agreement, approved budget adjustments 
and amendment requests, contract between the city and the Community and Economic Development 
Associates (CEDA), Annual and quarterly reports, and disbursement requests that were submitted to 
DEED BCD. 
 
Majority of the required policies and plans were in order prior to the start of project construction. These 
included the Residential Anti-Displacement and Relocation Plan, Certification for a Drug-Free 
Workplace, Prohibition of Excessive Force Policy, Section 3 Plan, and Fair Housing Plan. A Program 
Income Reuse Plan was not adopted specifically for this grant. 
 
Annual Reports indicated that fair housing yearly activities were conducted. 
 
There was one finding and no concerns in this area. 
 
Finding #1 Requiring Corrective Action: This finding was called on the basis of Federal Requirement 
24 CFR 570.489(e)(3)(ii)(b)(2) in that a Program Income Reuse Plan was not adopted specifically for 
this grant. 
   

Corrective Action needed: A Program Income Reuse Plan that is specific to the CDBG-CV 
 grant must be adopted by the city. A copy of the adopted plan will be provided to the CDBG-CV 
 Representative. 

 
Corrective Action taken: As of this report, the corrective action has been addressed and the 

 finding is cleared. 
 
 
FINANCIAL MANAGEMENT 
 
Copies of disbursement requests to DEED BCD were reviewed. Disbursement requests were signed by 
authorized personnel. 
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There was adequate supporting documentation of the expenditures and no evidence of ineligible costs. 
Reviewed expenditures were incurred during the grant period.  
 
Project documents indicated expended owner leverage funds were utilized in some of the projects. The 
final amount of leverage funds utilized in the grant will be reported in the Final Report. 
 
A Single Audit report is not anticipated to be required for 2024 as the amount of expended federal funds 
during the city’s fiscal year did not exceed the $750,000 threshold. Final determination on if a Single 
Audit report may be required will be noted in the Final Report. 
 
CEDA is a non-profit organization so competitive procurement was not required for their administrative 
services. Necessary contractual language for the grant was not clearly addressed in the contract between 
the city and CEDA. CEDA staff assisted at the beginning of the grant but the assistance ended shortly 
after the CEDA contact person left the organization. City staff completed the remaining work on the 
grant. 
 
CEDA and city administrative costs charged to the grant were supported by invoices and timesheets and 
were reimbursed on a reimbursement basis. There were no indirect costs charged to the grant. 
 
There were no findings or concerns in this area. 
 
 
EQUAL OPPORTUNITY 
 
Program applicants provided contractor contact information when they submitted applications for 
assistance. The city utilized this information to build their contractor list from which additional 
contractors could be contacted for a bid. An advertisement was also released to generate new contractor 
contacts. 
 
There were no findings or concerns in this area. 
 
 
ENVIRONMENTAL 
 
A centralized Environmental Review Record was maintained by the City of Wabasha. The Authority to 
Use Grant Funds and other review related documents were located in the Environmental Review 
Record. 
 
A Broad-Level Environmental Review was conducted for the grant. No comments were received during 
the Notice of Intent to Request Release of Funds public comment period. 
 
There were no findings or concerns in this area. 
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COMMERCIAL REHABILITATION 
 
Projects funded with CDBG-CV funding must prevent, prepare for, and respond to the coronavirus as 
directed under the Coronavirus Aid, Relief, and Economic Stability Act (CARES Act) (Public Law 116-
136). As detailed in section III.B.1 of the Federal Register Docket Number FR-6218-N-01, CDBG-CV 
funds must comply with statutory and regulatory provisions governing the Community Development 
Block Grant (CDBG) program unless otherwise described in the register. As a result, work associated 
with improving ventilation of heating/cooling systems in commercial buildings must meet the national 
objective of addressing an urgent need per Federal Regulations at 24 CFR 570.483(d). 
 
The commercial building rehabilitation program amended goal was seventeen (17) commercial 
buildings in need of improved ventilation. Three randomly selected commercial building project files 
were inspected to ensure compliance with the national objective. 
 
Tier 2 Environmental Reviews were located in each sampled project file. 
 
Conflict of interest was checked as part of the application and in the Notice to Proceed letter. Inspection 
reports and corresponding work specifications were located in the project files. No asbestos was noted as 
being addressed in the sampled projects. The Repayment Agreements were signed by all parties before 
the Notices to Proceed were issued. The Repayment Agreements were also being utilized as the contract 
between the building owner and contractor. 
 
Federal debarment checks were performed on contractors; however, the documents did not include a 
date. Section 3 and Women- or Minority-owned Business Certification forms were collected from 
contractors. The amount of CDBG-CV funding per unit was within the project limits stated in the 
application. It was determined an update was required on one Repayment Agreement to correctly reflect 
the provided amount of funding. 
 
Payments were made to contractors after inspections were completed and lien waivers were collected. 
Completion certificates were not utilized in the sampled projects. Invoices associated with the sampled 
project files were successfully traced back to DEED BCD disbursements. 
 
No site visits were conducted during the monitoring. 
 
There were two concerns and no findings in this area. 
 
Concern #1: The debarment check documents did not contain the date the checks were conducted. A 
debarment check should be conducted prior to executing a contract with the contractor. 
 
Concern #2: Completion certifications were not utilized in the projects. 
 
 
LABOR STANDARDS – COMMERCIAL REHABILITATION 
 
Due to the requirement that CDBG-CV funds must comply with CDBG statutory and regulatory 
provisions; Federal Labor Standards rules apply to projects using CDBG-CV funds that involve 
rehabilitation work on commercial buildings. Compliance with Davis-Bacon and Related Acts must be 
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met. 
 
Labor Standards were reviewed for the sampled projects. The Federal Labor Standards Provision (HUD 
4010) and correct wage decision were attached to the bid packets and construction contracts. There was 
evidence that the Davis-Bacon poster was posted at the project sites but the applicable wage decision 
was not posted onsite. Notice of Contract Awards, labor standard letters from DEED BCD, and 
contractor/subcontractor certifications and profiles were reviewed. Final Labor Standards Compliance 
Reports have been submitted for the sampled projects. 
 
Worker interviews were conducted either at the project site or by using the mailed HUD 4730 
Questionnaire form. A review of the certified payrolls found necessary information was included in the 
documents. During this review, one worker was found to not have been paid the required wage rate. 
Restitution was addressed prior to the end of the monitoring. Restitution was also necessary on a 
separate project but had been addressed prior to the monitoring. Documentation of this restitution and 
reporting were available for review. 
 
There was one finding and no concerns in this area. 
 
Finding #2 Requiring Corrective Action: This finding was called on the basis of Federal Requirement 
29 CFR 5.5(a)(1)(i) in that the Davis-Bacon wage decision was not posted at the project site. 
   

Corrective Action needed: Written assurance from the City of Wabasha that the future projects 
 that must comply with Davis-Bacon and Related Act requirements will also have the Davis-
 Bacon wage decision posted at the project site. 
 

Corrective Action taken: As of this report, the corrective action has been addressed and the 
 finding is cleared. 
 
 

SUMMARY 
 

DEED BCD staff wish to thank Caroline Gregerson and Tyler Grabau for their assistance and 
cooperation during the monitoring. The project overall has been administered successfully to date and 
the completed project have had a clear impact on Wabasha residents and businesses. 



 

 

Business and Community Development Division 
Great Northern Building  █  180 E 5th Street  █  Suite 1200  █  Saint Paul  █  Minnesota 55101-1351 
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AN EQUAL OPPORTUNITY EMPLOYER AND SERVICE PROVIDER 

 
April 30, 2024 
 
 
The Honorable Emily Durand 
Mayor, City of Wabasha 
900 Hiawatha Dr. E 
Wabasha, MN 55981 
 
RE: Results of Monitoring of Grantee Performance, Wabasha CDBG-CV Grant 
 Grant Number: CARE-21-0006-O-FY21 
 
Dear Mayor: 
 
The Department of Employment and Economic Development (DEED), Office of Business and Community Development 
(BCD) completed a monitoring of the above grant with city staff. Our primary concern is to help the city meet the 
objectives set forth in the grant agreement and to ensure compliance with the federal objectives, eligibility and all 
applicable regulations so that the city derives full benefit from the Community Development Block Grant Coronavirus 
Program (CDBG-CV). 
 
Please see the attached monitoring report. The monitoring identified two findings with the corrective actions having 
been addressed as of the report’s release. No further actions are needed. 
 
Overall, our office felt that the project will have a substantial effect on the city and have been administered 
adequately to date.  
 
If you have any questions, please feel free to contact me at Zachary.klehr@state.mn.us or (651) 259-7460. 
 
Sincerely, 
 
 
Zak Klehr 
Business and Community Development Representative 
 
 
Enclosure 
 
cc: Caroline Gregerson 
 Tyler Grabau 

VIA EMAIL 

mailto:Zachary.klehr@state.mn.us
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INTRODUCTION 
 

On April 16, 2024, Zachary Klehr from the Department of Employment and Economic Development 
(DEED), Business and Community Development Division (BCD) completed a review of monitoring 
documents associated with the Wabasha Community Development Block Grant Coronavirus (CDBG-
CV) grant. Grant documents were provided virtually by City of Wabasha’s Caroline Gregerson and 
Tyler Grabau. The purpose of the monitoring was to review documents associated with the CDBG-CV 
funding awarded to the City of Wabasha for commercial building HVAC rehabilitation. Documents 
associated with Grant and Financial Management, Fair Housing and Equal Opportunity Employment, 
Environmental, Commercial Building Rehabilitation, and Labor Standards were reviewed during the 
monitoring. A virtual Exit Conference was held April 18, 2024. 
 
 
GRANT MANAGEMENT 
 
Relevant grant documents were found in the files maintained by the City of Wabasha. These included 
the approved application, signed CDBG-CV Grant Contract Agreement, approved budget adjustments 
and amendment requests, contract between the city and the Community and Economic Development 
Associates (CEDA), Annual and quarterly reports, and disbursement requests that were submitted to 
DEED BCD. 
 
Majority of the required policies and plans were in order prior to the start of project construction. These 
included the Residential Anti-Displacement and Relocation Plan, Certification for a Drug-Free 
Workplace, Prohibition of Excessive Force Policy, Section 3 Plan, and Fair Housing Plan. A Program 
Income Reuse Plan was not adopted specifically for this grant. 
 
Annual Reports indicated that fair housing yearly activities were conducted. 
 
There was one finding and no concerns in this area. 
 
Finding #1 Requiring Corrective Action: This finding was called on the basis of Federal Requirement 
24 CFR 570.489(e)(3)(ii)(b)(2) in that a Program Income Reuse Plan was not adopted specifically for 
this grant. 
   

Corrective Action needed: A Program Income Reuse Plan that is specific to the CDBG-CV 
 grant must be adopted by the city. A copy of the adopted plan will be provided to the CDBG-CV 
 Representative. 

 
Corrective Action taken: As of this report, the corrective action has been addressed and the 

 finding is cleared. 
 
 
FINANCIAL MANAGEMENT 
 
Copies of disbursement requests to DEED BCD were reviewed. Disbursement requests were signed by 
authorized personnel. 
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There was adequate supporting documentation of the expenditures and no evidence of ineligible costs. 
Reviewed expenditures were incurred during the grant period.  
 
Project documents indicated expended owner leverage funds were utilized in some of the projects. The 
final amount of leverage funds utilized in the grant will be reported in the Final Report. 
 
A Single Audit report is not anticipated to be required for 2024 as the amount of expended federal funds 
during the city’s fiscal year did not exceed the $750,000 threshold. Final determination on if a Single 
Audit report may be required will be noted in the Final Report. 
 
CEDA is a non-profit organization so competitive procurement was not required for their administrative 
services. Necessary contractual language for the grant was not clearly addressed in the contract between 
the city and CEDA. CEDA staff assisted at the beginning of the grant but the assistance ended shortly 
after the CEDA contact person left the organization. City staff completed the remaining work on the 
grant. 
 
CEDA and city administrative costs charged to the grant were supported by invoices and timesheets and 
were reimbursed on a reimbursement basis. There were no indirect costs charged to the grant. 
 
There were no findings or concerns in this area. 
 
 
EQUAL OPPORTUNITY 
 
Program applicants provided contractor contact information when they submitted applications for 
assistance. The city utilized this information to build their contractor list from which additional 
contractors could be contacted for a bid. An advertisement was also released to generate new contractor 
contacts. 
 
There were no findings or concerns in this area. 
 
 
ENVIRONMENTAL 
 
A centralized Environmental Review Record was maintained by the City of Wabasha. The Authority to 
Use Grant Funds and other review related documents were located in the Environmental Review 
Record. 
 
A Broad-Level Environmental Review was conducted for the grant. No comments were received during 
the Notice of Intent to Request Release of Funds public comment period. 
 
There were no findings or concerns in this area. 
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COMMERCIAL REHABILITATION 
 
Projects funded with CDBG-CV funding must prevent, prepare for, and respond to the coronavirus as 
directed under the Coronavirus Aid, Relief, and Economic Stability Act (CARES Act) (Public Law 116-
136). As detailed in section III.B.1 of the Federal Register Docket Number FR-6218-N-01, CDBG-CV 
funds must comply with statutory and regulatory provisions governing the Community Development 
Block Grant (CDBG) program unless otherwise described in the register. As a result, work associated 
with improving ventilation of heating/cooling systems in commercial buildings must meet the national 
objective of addressing an urgent need per Federal Regulations at 24 CFR 570.483(d). 
 
The commercial building rehabilitation program amended goal was seventeen (17) commercial 
buildings in need of improved ventilation. Three randomly selected commercial building project files 
were inspected to ensure compliance with the national objective. 
 
Tier 2 Environmental Reviews were located in each sampled project file. 
 
Conflict of interest was checked as part of the application and in the Notice to Proceed letter. Inspection 
reports and corresponding work specifications were located in the project files. No asbestos was noted as 
being addressed in the sampled projects. The Repayment Agreements were signed by all parties before 
the Notices to Proceed were issued. The Repayment Agreements were also being utilized as the contract 
between the building owner and contractor. 
 
Federal debarment checks were performed on contractors; however, the documents did not include a 
date. Section 3 and Women- or Minority-owned Business Certification forms were collected from 
contractors. The amount of CDBG-CV funding per unit was within the project limits stated in the 
application. It was determined an update was required on one Repayment Agreement to correctly reflect 
the provided amount of funding. 
 
Payments were made to contractors after inspections were completed and lien waivers were collected. 
Completion certificates were not utilized in the sampled projects. Invoices associated with the sampled 
project files were successfully traced back to DEED BCD disbursements. 
 
No site visits were conducted during the monitoring. 
 
There were two concerns and no findings in this area. 
 
Concern #1: The debarment check documents did not contain the date the checks were conducted. A 
debarment check should be conducted prior to executing a contract with the contractor. 
 
Concern #2: Completion certifications were not utilized in the projects. 
 
 
LABOR STANDARDS – COMMERCIAL REHABILITATION 
 
Due to the requirement that CDBG-CV funds must comply with CDBG statutory and regulatory 
provisions; Federal Labor Standards rules apply to projects using CDBG-CV funds that involve 
rehabilitation work on commercial buildings. Compliance with Davis-Bacon and Related Acts must be 
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met. 
 
Labor Standards were reviewed for the sampled projects. The Federal Labor Standards Provision (HUD 
4010) and correct wage decision were attached to the bid packets and construction contracts. There was 
evidence that the Davis-Bacon poster was posted at the project sites but the applicable wage decision 
was not posted onsite. Notice of Contract Awards, labor standard letters from DEED BCD, and 
contractor/subcontractor certifications and profiles were reviewed. Final Labor Standards Compliance 
Reports have been submitted for the sampled projects. 
 
Worker interviews were conducted either at the project site or by using the mailed HUD 4730 
Questionnaire form. A review of the certified payrolls found necessary information was included in the 
documents. During this review, one worker was found to not have been paid the required wage rate. 
Restitution was addressed prior to the end of the monitoring. Restitution was also necessary on a 
separate project but had been addressed prior to the monitoring. Documentation of this restitution and 
reporting were available for review. 
 
There was one finding and no concerns in this area. 
 
Finding #2 Requiring Corrective Action: This finding was called on the basis of Federal Requirement 
29 CFR 5.5(a)(1)(i) in that the Davis-Bacon wage decision was not posted at the project site. 
   

Corrective Action needed: Written assurance from the City of Wabasha that the future projects 
 that must comply with Davis-Bacon and Related Act requirements will also have the Davis-
 Bacon wage decision posted at the project site. 
 

Corrective Action taken: As of this report, the corrective action has been addressed and the 
 finding is cleared. 
 
 

SUMMARY 
 

DEED BCD staff wish to thank Caroline Gregerson and Tyler Grabau for their assistance and 
cooperation during the monitoring. The project overall has been administered successfully to date and 
the completed project have had a clear impact on Wabasha residents and businesses. 



   
City Council Regular 8. 0.        
Meeting Date: 05/07/2024  
ITEM TITLE: Resolution Authorizing Execution of Agreement
DEPARTMENT: Administration

PURPOSE:

ITEM SUMMARY:
Wabasha Police Department is looking to be the lead Financial Administrator for the Towards Zero Death
Program.  The responsibility of the Financial Administrator will be to take care of the distribution of the funds to
each City within Wabasha County. This grant agreement would run from October 1, 2023, through September 30,
2024.

ACTION REQUIRED:
Approve the Wabasha Police Department to be the lead Financial Administrator for the Towards the Zero Death
Program and proceed with the resolution authorizing the execution of agreement.

Attachments
Resolution 



CITY OF WABASHA, MINNESOTA 
CITY COUNCIL RESOLUTION 19-2023 

 

 

Wabasha Police Department 

 
RESOLUTION AUTHORIZING EXECUTION OF AGREEMENT 

 
 
 

Be it resolved that the Wabasha Police Department enter into a grant agreement with the Minnesota 

Department of Public Safety Office of Traffic Safety, for traffic safety enforcement projects during the 

period from October 1, 2023, through September 30, 2024. 

 

 

The Wabasha Police Department (Officer Kenneth Jacobs #906) is hereby authorized to execute such 

agreements and amendments as are necessary to implement the project on behalf of the Wabasha 

Police Department and to be the fiscal agent and administer the grant. 

 
 

I certify that the above resolution was adopted by the   
 

{Executive Body-Mayor or City Clerk) 

 
 
 

 

of        on          
 

 

(Name of Lead)   (Date) 

 
 
 
 

 
SIGNED: WITNESSETH: 

 
 
 
 

 
(Signature Mayor) {Signature City Clerk) 

 
 
 
 
 

 
(Title) (Title) 

 
 
 

 
(Date) (Date) 



   
City Council Regular 8. 1.        
Meeting Date: 05/07/2024  
ITEM TITLE: Local Board of Appeal and Equalization Minutes from 4-11-24
DEPARTMENT: Administration

PURPOSE:

ITEM SUMMARY:

Attachments
LBAE Minutes 4-11-24 



Attendance                            
City Clerk:  Wendy Busch                      Second Ward:  Brian Wodele      
First Ward:  Dean Meurer                        Third Ward:  Jeff Sulla          
Date: April 11, 2024                     6:00 PM 
 

PROCEEDINGS OF THE CITY OF WABASHA BOARD OF APPEAL & EQUALIZATION HEARING 
WABASHA CITY HALL 

 
Present:  Councilpersons Wodele, Meurer & Sulla 
Present:   Ms. Jessica Gusa, Appraiser & Ms. Dani Kahn-Wolf, Appraiser 
 
At 6:00 pm Councilperson Wodele called the City of Wabasha 2024 Board of Appeal & Equalization Hearing to 
order.  
 
The following properties have expressed concern, and the county is requesting no change.  
Virgil Mahlstedt   27.01103.00  
Minnehaha Trust  27.00733.00 
Joyce Fiedler    27.01608.00 
Robert Italiano  27.01417.00 
Keith Jones    27.01077.00 
Robert Carrels  27.00005.06, 27.00005.00 
James Duvall   27.00346.00 
Lawrence Hanson 27.00473.00 
John Degrood   27.00197.00 
Valerie McGrath 27.01063.00 
Joanie Passe   27.00022.06, 27.00022.03 
Robert Mann   27.00938.03 
Dale Cossette   27.01012.00 
Arthur Hanson   27.00557.00 
Patricia Heraty  27.00723.00 
Pam Larson    M27.05034.00 
Make An Offer LLC  M27.09008.00 
Valerie Ahlers   27.01636.00 
Michael Fohrman 27.01635.00 
Motion by Meurer, Seconded by Wodele for no change to the above properties, adopted unanimously. 
 
Walk throughs were done on the following properties and the requested changes are listed below. 
Jeff Roemer 27.00543.00 EMV $258,100 change to $99,600. 
Christopher Richardson 27.01630.00, EMV $592,700 change to $538,700 
John Milnes 27.00727.03, EMV $257,900 change to $237,700 
Thomas Bautch 27.01030.00, EMV $39,700 change to $32,500 
Terri Erickson 27.01285.00, EMV $285,900 change to $269,000 
Lee Hamil M27.05050.00, EMV $15,400 change to $7,400  
Loren Larson M27.05023.00 EMV $16,200 change to $10,400 
Rachel Elwell M27.05033.00 EMV $39,000 change to $11,000 
Lynn Atkinson M27.05051.00 EMV $38,900 change to $36,000 
Motion by Meurer, Seconded by Sulla for the above changes. Adopted unanimously. 
 
Vergil Mahlstedt 27.01103.00 in the above no change request was present at the meeting. EMV $350,000. No 
changes were made. Motion by Sulla, Seconded by Meurer for no change. Adopted unanimously. 
 
Lynn Atikinson M27.05051.00 715 7th Street West # 51 was present at the meeting and included in the above 
changes. Commissioner Meurer motioned to lower the EMV to $36,000. 
 
Sharon Burke 830 Milligan Ave requesting no change. Motion for no change by Sulla, Seconded by Wodele. 
Adopted unanimously 
 
James Roemer/Mary Roemer (49 Properties) 

James/Mary Roemer 
27.00572.00 27.01217.00 27.00098.03 

27.00554.00 27.00567.03 27.00030.06 

27.00553.00 27.00547.06 27.00039.00 

27.00547.03 27.00537.00 27.00275.00 



27.00547.00 27.00098.00 27.00591.03 

27.00546.18 27.00034.00 M27.09012.00 

27.00546.15 27.00031.00 M27.09014.00 

27.00546.09 27.00546.21 27.00403.03 

27.00546.04 27.00573.00 27.00397.00 

27.00545.03 27.00546.00 27.00054.09 

27.00574.00 27.00576.00 27.00098.03 

27.00541.03 27.00577.03 27.00030.06 

27.00540.00 27.00594.00 27.00569.00 

27.00538.09 27.00596.00 27.00038.00 

27.00537.03 27.00555.00 27.00720.00 

27.00403.03 27.00555.03 27.00780.00 

27.00397.00 27.00556.00 27.00812.03 

27.00054.09 27.01103.00 27.00813.00 

27.00813.03   

 
 
 
Hearing no other public comment, board member Wodele moved to adjourn at 7:13 pm. 2nd by member Sulla, 
adopted unanimously.   
 
 
                                __________________________________            
                                Respectfully Submitted by:    
                                 Wendy Busch, City Clerk 



   
City Council Regular 8. 2.        
Meeting Date: 05/07/2024  
ITEM TITLE: Approve of Journal Entry Policy 
DEPARTMENT: Administration

PURPOSE:

ITEM SUMMARY:
The purpose of the City of Wabasha Journal Entry Policy is to establish procedures for the entry of journal entries
into the city financial software.  The Journal Entry Policy was recommended by the city auditors at Abdo to ensure
that proper internal control measures are in effect.  Having multiple staff members reviewing journal entries will
increase separation of duties and increase transparency of the journal entry process.
 

ACTION REQUIRED:
Approve City of Wabasha Journal Entry Policy.  

Attachments
Journal Entry Policy 



 

 

 

 

 

 

 

 

 

City of Wabasha Journal Entry Policy 

 

Section 1: Purpose 

 

The purpose of the City of Wabasha Journal Entry Policy is to establish procedures for the entry of 

journal entries into the city financial software.  The Journal Entry Policy was recommended by the city 

auditors at Abdo to ensure that proper internal control measures are in effect.  Having multiple staff 

members reviewing journal entries will increase separation of duties and increase transparency of the 

journal entry process. 

 

Section 2: Journal Entry Process 

 

All journal entries entered in the City of Wabasha financial software will require approval from the City 

Administrator or respective Department Head(s).  A physical signature or email approval will accompany 

all journal entries.   

 

Section 3: Effective Date 

 

The administrative process implementing the City of Wabasha Journal Entry Policy is effective May 7, 

2024, and will remain enforced until changed by the City Administrator.   

P.O. Box 268, Wabasha, MN  55981 

Phone 651-565-4568  Fax 651-565-4569 

Website: www.wabasha.org 

This institution is an equal opportunity provider 

  



   
City Council Regular 8. 3.        
Meeting Date: 05/07/2024  
ITEM TITLE: May Warrants
DEPARTMENT: Administration

PURPOSE:

ITEM SUMMARY:

Attachments
May Warrants 



05/01/24 12:05 PM

COUNCIL PAYABLES

CITY OF WABASHA
Page 1

PROG Descr Search Name Account Descr Amount Comments

THREE RIVERS COMMUNITY ACTION G 100-20210  TRANSIT BUS $440.00 TRANSIT BUS TOKENS 160 SOLD

$440.00

Administration

Administration VISA E 100-410-41500-308  Continuing Ed $708.00 IMCA PROFESSIONAL MEMBERSHIP

Administration METRO SALES INC E 100-410-41500-311  Contractor Fees $318.00 CONTRACT BASRE RATE CHARGE 3/16/2

Administration METRO SALES INC E 100-410-41500-311  Contractor Fees $364.06 USAGE CHARGE 12/16/23 - 3/15/24

Administration CINTAS E 100-410-41500-311  Contractor Fees $76.02 Rug Services (98.82 - 22.80 Credit)

Administration RED WING WORDSMITH E 100-410-41500-311  Contractor Fees $184.00 02-06 Council Minutes

Administration RED WING WORDSMITH E 100-410-41500-311  Contractor Fees $115.20 03-13-24 COUNCIL MINUTES

Administration RITEWAY BUSINESS FORMS E 100-410-41500-350  Printing and Binding $355.07 LASER CHECKS

Administration AMERICAN SOLUTIONS FOR BUSINE E 100-410-41500-350  Printing and Binding $293.13 WABASHA TAX STATEMENT REPORT

Administration VALLEY PUBLICATIONS, INC E 100-410-41500-351  Legal Notice Publishing $61.24 OPEN BOOK

Administration VISA E 100-410-41500-433  Dues and Subscriptions $25.00 ANNUAL FEE

Administration VISA E 100-410-41500-433  Dues and Subscriptions $21.46 ADOBE SUBSCRIPTION

Administration VISA E 100-410-41500-433  Dues and Subscriptions $343.39 ZOOM SUBSCRIPTION

$2,864.57Administration

Ambulance

Ambulance VISA E 100-420-42500-200  Office Supplies $210.97 OFFICE SUPPLIES

Ambulance VISA E 100-420-42500-206  Training Center Expenditures $81.61 AMBULANCE

Ambulance VISA E 100-420-42500-206  Training Center Expenditures $225.00 CPR TRAINING SERVICES

Ambulance KWIK TRIP INC E 100-420-42500-212  Motor Fuels $469.22 AMBULANCE FUEL

Ambulance WABASHA COUNTY E 100-420-42500-212  Motor Fuels $58.90 AMBULANCE GAS

Ambulance WABASHA COUNTY E 100-420-42500-212  Motor Fuels $298.88 AMBULANCE DIESEL

Ambulance AIRGAS USA LLC E 100-420-42500-215  Oxygen-Supplies $305.37 OXYGEN

Ambulance LIFE-ASSIST, INC E 100-420-42500-217  Medical Supplies $27.00 DIFFERENCE IN INVOICE

Ambulance LIFE-ASSIST, INC E 100-420-42500-217  Medical Supplies $23.56 MEDICAL SUPPLIES

Ambulance LIFE-ASSIST, INC E 100-420-42500-217  Medical Supplies $23.56 MEDICAL SUPPLIES

Ambulance GUNDERSEN ST ELIZ HOSP & CLINIC E 100-420-42500-217  Medical Supplies $10.03 RX # 647  10 MIDAZOLAM INJ 5MG/ML

Ambulance LIFE-ASSIST, INC E 100-420-42500-217  Medical Supplies $137.50 MEDICAL SUPPLIES

Ambulance LIFE-ASSIST, INC E 100-420-42500-217  Medical Supplies $60.00 MEDICAL SUPPLIES

Ambulance LIFE-ASSIST, INC E 100-420-42500-217  Medical Supplies $253.21 MEDICAL SUPPLIES

Ambulance BOUND TREE MEDICAL, LLC E 100-420-42500-217  Medical Supplies $58.35 MEDICAL SUPPLIES

Ambulance LIFE-ASSIST, INC E 100-420-42500-217  Medical Supplies $271.55 MEDICAL SUPPLIES

Ambulance VISA E 100-420-42500-219  General Supplies $190.90 AMBULANCE



PROG Descr Search Name Account Descr Amount Comments
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05/01/24 12:05 PM

Ambulance SE MINNESOTA EMS E 100-420-42500-308  Continuing Ed $100.00 ANATOMY COURSE

Ambulance SE MINNESOTA EMS E 100-420-42500-308  Continuing Ed $50.00 MAYO ANATOMY COURSE

Ambulance SE MINNESOTA EMS E 100-420-42500-308  Continuing Ed $50.00 MAYO ANATOMY COURSE

Ambulance SE MINNESOTA EMS E 100-420-42500-308  Continuing Ed $50.00 MAYO ANATOMY CLASS

Ambulance ECP SERVICES, LLC E 100-420-42500-311  Contractor Fees $1,694.71 AMBULANCE COMMISSIONS MARCH

Ambulance HBC E 100-420-42500-321  Telephone $59.91 AMBULANCE PHONE LINE

Ambulance FIRSTNET BUILT WITH AT & T E 100-420-42500-321  Telephone $76.46 AMBULANCE MOBILE SERVICES

Ambulance TINA COOK E 100-420-42500-331  Travel Expense $61.64 MILEAGE TO PICK UP CHASE CAR

Ambulance COLTEN KRUEMPEL E 100-420-42500-331  Travel Expense $1,369.50 HOTEL, MILEAG, MEALS, AND PARKING F

Ambulance CLEARWAY COMMUNITY SOLAR LLC E 100-420-42500-381  Electric/Gas Utility $34.25 Ambulance Solar

Ambulance CLEARWAY COMMUNITY SOLAR LLC E 100-420-42500-381  Electric/Gas Utility $85.66 Ambulance Solar

Ambulance XCEL ENERGY E 100-420-42500-381  Electric/Gas Utility $85.00 AMBULANCE GARAGE

Ambulance CULLIGAN E 100-420-42500-409  Maintenance Agreements $59.00 SOFTNER SERVICE

Ambulance JESSES AUTOMOTIVE LLC E 100-420-42500-414  Vehicle Maintenance $99.26 AMBULANCE SQUAD REPAIRS

Ambulance TOM HEFFERNAN FORD, INC E 100-420-42500-414  Vehicle Maintenance $2,854.39 REPAIRS TO PARAMEDIC SQUAD

Ambulance MOTOR PARTS & EQUIPMENT E 100-420-42500-414  Vehicle Maintenance $982.14 SQUAD PARTS FOR REPAIRS

Ambulance DICK S AUTO PARTS E 100-420-42500-414  Vehicle Maintenance $86.78 AMBULANCE

Ambulance DICK S AUTO PARTS E 100-420-42500-414  Vehicle Maintenance $87.08 AMBULANCE

Ambulance VISA E 100-420-42500-414  Vehicle Maintenance $13.95 ORIELLYS FOR PARTS

Ambulance VISA E 100-420-42500-430  Miscellaneous $438.49 AMBULANCE

Ambulance HILLS HARDWARE HANK E 100-420-42500-430  Miscellaneous $35.70 AMBULANCE ACCOUNT

Ambulance WABASHA FRESH MARKET E 100-420-42500-430  Miscellaneous $53.03 AMBULANCE ACCOUNT

Ambulance VISA E 100-420-42500-430  Miscellaneous $106.71 AMAZON

Ambulance VISA E 100-420-42500-433  Dues and Subscriptions $14.00 PIONEER PRESS CIRC

Ambulance VISA E 100-420-42500-437  Misc Licenses and Permits $502.58 EMS REG BOARD

Ambulance ASPEN MILLS E 100-420-42500-581  Uniforms $242.26 UNIFORMS

Ambulance ASPEN MILLS E 100-420-42500-581  Uniforms $1,626.00 UNIFORMS

Ambulance BOUND TREE MEDICAL, LLC E 502-420-42500-472  Grants/Donations $899.99 MEDICAL SUPPLIES

$14,524.10Ambulance

Elections/Voters Registration

Elections/Voters Registrati WABASHA COUNTY E 100-410-41200-403  Office Equipment Maint. Agreem $765.00 DS200 MAINTENANCE

$765.00Elections/Voters Registration

Emergency Management

Emergency Management RILEY COSTELLO E 100-420-42400-308  Continuing Ed $184.92 TRAVEL FOR EM TRAINING

Emergency Management RILEY COSTELLO E 100-420-42400-308  Continuing Ed $31.49 MILEAGE EMERGENCY MANAGEMENT

Emergency Management RILEY COSTELLO E 100-420-42400-308  Continuing Ed $125.29 MIELAGE TO ROCH AND BACK FOR PW P

$341.70Emergency Management

Engineering

Engineering BOLTON AND MENK INC E 100-410-41300-303  Engineering Fees $6,491.00 COULEE WAY SUBDIVISION/ INVOICED T
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Engineering BOLTON AND MENK INC E 100-410-41300-303  Engineering Fees $309.00 FITZGERALD SUBDIVISION/ INVOICED T

Engineering BOLTON AND MENK INC E 100-410-41300-303  Engineering Fees $450.00 GENERAL ENGINEERING

Engineering CONSTRUCTION MANAGEMENT SER E 100-410-41300-315  Building Inspector Fees $4,139.59 FEBRUARY BUILDING INSP - HIGH DUE T

Engineering CONSTRUCTION MANAGEMENT SER E 100-410-41300-315  Building Inspector Fees $3,000.00 DIFFERENCE IN AMOUNT PAID

Engineering RED WING WORDSMITH E 100-410-41300-317  Consultant Fees $78.40 01-09 PLANNING COMMISSION MINUTES

Engineering RED WING WORDSMITH E 100-410-41300-317  Consultant Fees $40.00 PLANNING COMMISSION MINUTES

Engineering VISA E 100-410-41300-435  Bldg.Permit Surcharge-State $191.00 1ST QTR SURCHARGE REPORT

$14,698.99Engineering

Fire Protection

Fire Protection HILLS HARDWARE HANK E 100-420-42200-200  Office Supplies $88.74 FIRE DEPARTMENT MISC SUPPLIES

Fire Protection XCEL ENERGY E 100-420-42200-212  Motor Fuels $8.34 FIRE SIREN

Fire Protection XCEL ENERGY E 100-420-42200-212  Motor Fuels $7.75 FIRE SIREN

Fire Protection KWIK TRIP INC E 100-420-42200-212  Motor Fuels $311.62 FIRE DEPT FUEL

Fire Protection WABASHA COUNTY E 100-420-42200-212  Motor Fuels $38.57 FIRE DEPARTMENT GAS

Fire Protection WABASHA COUNTY E 100-420-42200-212  Motor Fuels $223.27 FIRE DEPARTMENT DIESEL

Fire Protection FIRE SAFETY USA E 100-420-42200-221  Equipment Maintenance/Parts $192.90 GLOVES

Fire Protection FIRE SAFETY USA E 100-420-42200-221  Equipment Maintenance/Parts $72.95 FLASHLIGHTS

Fire Protection PLAID PRODUCTIONS E 100-420-42200-221  Equipment Maintenance/Parts $429.50 WABASHA FIRE AIRBOAT STICKERS

Fire Protection PAUL BUSCH AUTO CENTER, INC E 100-420-42200-221  Equipment Maintenance/Parts $86.62 2017 CHEVY MAINT

Fire Protection VISA E 100-420-42200-221  Equipment Maintenance/Parts $418.27 MISC SUPPLIES- SKID PARTS

Fire Protection OWA ARCHITECTS LLC E 100-420-42200-223  Building Maint/Repair Supplies $2,047.50 FIRE HALL PROJECT DESIGN

Fire Protection RIVERLAND COMMUNITY COLLEGE E 100-420-42200-308  Continuing Ed $970.00 FIRE SCHOOL

Fire Protection CITY OF WABASHA E 100-420-42200-308  Continuing Ed $135.00 CPR CARDS

Fire Protection COREY LEWANDOWSKI E 100-420-42200-308  Continuing Ed $2,446.95 HOTEL & TRAVEL TO INDIANAPOLIS

Fire Protection VISA E 100-420-42200-308  Continuing Ed $1,395.42 CONFERENCE EXPENSE

Fire Protection HBC E 100-420-42200-321  Telephone $107.41 FIRE HALL PHONE

Fire Protection CLEARWAY COMMUNITY SOLAR LLC E 100-420-42200-381  Electric/Gas Utility $133.87 Fire Department Solar

Fire Protection XCEL ENERGY E 100-420-42200-381  Electric/Gas Utility $8.63 FIRE SIREN

Fire Protection XCEL ENERGY E 100-420-42200-381  Electric/Gas Utility $8.03 FIRE SIREN

Fire Protection WABASHA RUBBISH REMOVAL E 100-420-42200-384  Refuse Disposal $93.60 FIRE HALL DUMPSTER

$9,224.94Fire Protection

General Govt Bldg City Hall

General Govt Bldg City Hall VISA E 100-410-41900-200  Office Supplies $17.30 PAPER CLIPS AND SUPPLIES

General Govt Bldg City Hall VISA E 100-410-41900-200  Office Supplies $42.93 PRINTER PAPER FROM SAMS CLUB

General Govt Bldg City Hall VISA E 100-410-41900-200  Office Supplies $19.78 AMAZON SUPPLIES

General Govt Bldg City Hall VISA E 100-410-41900-211  Cleaning/Janitorial Supplies $4.30 DOLLAR GENERAL FOR SPIC N SPAN

General Govt Bldg City Hall WABASHA COUNTY D. A. C. E 100-410-41900-313  Cleaning Services $310.50 CLEANING SERVICES

General Govt Bldg City Hall CINTAS E 100-410-41900-313  Cleaning Services $98.82 RUG SERVICES

General Govt Bldg City Hall HBC E 100-410-41900-321  Telephone $335.31 CITY HALL PHONE

General Govt Bldg City Hall XCEL ENERGY E 100-410-41900-381  Electric/Gas Utility $266.37 CITY HALL
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General Govt Bldg City Hall CLEARWAY COMMUNITY SOLAR LLC E 100-410-41900-381  Electric/Gas Utility $443.24 CITY HALL SOLAR

General Govt Bldg City Hall WABASHA RUBBISH REMOVAL E 100-410-41900-384  Refuse Disposal $93.60 CITY HALL DUMPSTER

General Govt Bldg City Hall HARTERT S STORE INC E 100-410-41900-401  Building Contract Maintenance $650.00 ROTO ROOTER DRAIN

General Govt Bldg City Hall ADVANCED BUSINESS SYSTEMS, INC E 100-410-41900-413  Office Equipment Rent $275.00 QUADIENT MAIL MACHINE MAINTENANC

General Govt Bldg City Hall BANYON DATA SYSTEMS INC E 100-410-41900-433  Dues and Subscriptions $484.00 VAULT BACK UP AND FUND INVOICE SUP

$3,041.15General Govt Bldg City Hall

Independent Accounting/Audit

Independent Accounting/A ABDO ABDO EICK & MEYERS LLP E 100-410-41700-301  Auditing and Accounting Serv. $10,500.00 ADUIT SERVICE

Independent Accounting/A ABDO ABDO EICK & MEYERS LLP E 100-410-41700-301  Auditing and Accounting Serv. $1,740.00 ADUIT SERVICE

$12,240.00Independent Accounting/Audit

IT Department

IT Department RED WING WORDSMITH E 100-410-41920-311  Contractor Fees $184.00 FEBRUARY COUNCIL MINUTES

IT Department RED WING WORDSMITH E 100-410-41920-311  Contractor Fees $115.20 MARCH COUNCIL MINUTES

IT Department WATER SYSTEMS COMPANY E 100-410-41920-311  Contractor Fees $35.40 WATER SERVICES

IT Department WATER SYSTEMS COMPANY E 100-410-41920-311  Contractor Fees $50.38 WATER SERVICES

IT Department PLAN IT SOFTWARE LLC E 100-410-41920-311  Contractor Fees $950.00 CAPITAL PLANNING SOFTWARE

IT Department ON-SITE COMPUTERS INC E 100-410-41920-312  Computer Support $42.00 FIREWALL PROTECTION

IT Department ON-SITE COMPUTERS INC E 100-410-41920-312  Computer Support $1,192.00 EXPANDED BUSINESS

IT Department ON-SITE COMPUTERS INC E 100-410-41920-312  Computer Support $258.56 CLOUD BACKUP

IT Department ON-SITE COMPUTERS INC E 100-410-41920-312  Computer Support $82.00 MICROSOFT 365

IT Department VISION DESIGN GROUP INC E 100-410-41920-320  Internet/Website Service $120.00 COLORED LOGO IN OVAL

IT Department HBC E 100-410-41920-320  Internet/Website Service $548.73 INTERNET SERVICES

$3,578.27IT Department

Legal

Legal FLAHERTY & HOOD, P.A. E 100-410-41800-304  Legal Fees $75.00 PROFESSIONAL FEES

Legal FLAHERTY & HOOD, P.A. E 100-410-41800-304  Legal Fees $2,787.50 GENERAL & REAL ESTATE MATTERS

$2,862.50Legal

Library

Library HBC E 211-471-47100-321  Telephone $98.65 LIBRARY PHONE

$98.65Library

Miscellaneous

Miscellaneous BLOOM SHARING TECHNOLOGY E 100-490-45400-430  Miscellaneous $360.00 BLOOM AXA CONNECTIVITY BIKE SHARE

Miscellaneous XCEL ENERGY E 100-490-45400-450  Food Share Expenses $309.64 FOODSHELF

Miscellaneous J & M DISPLAYS, INC E 100-490-45400-471  Fireworks $1,125.00 FIREWORKS DOWN PAYMENT

Miscellaneous WABASHA TRANSPORT TERMINAL, L E 100-490-45400-740  Section 217D $449,236.88 Contract Work for USACE FYE 24 DMMP P

$451,031.52Miscellaneous

Planning & Community Developme
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Planning & Community De RED WING WORDSMITH E 100-420-42300-311  Contractor Fees $60.80 PLANNING & HPC MINUTES

Planning & Community De BOLTON AND MENK INC E 100-420-42300-311  Contractor Fees $2,516.00 Planning & Zoning

Planning & Community De RED WING WORDSMITH E 100-420-42300-311  Contractor Fees $46.40 01-23 HPC MEETING MINUTES

Planning & Community De RED WING WORDSMITH E 100-420-42300-311  Contractor Fees $20.80 HPC MINUTES

Planning & Community De WABASHA COUNTY RECORDER E 100-420-42300-316  Recorder Fees $46.00 RECORD OF A 355351

Planning & Community De VALLEY PUBLICATIONS, INC E 100-420-42300-351  Legal Notice Publishing $142.80 PUBLIC NOTICES

Planning & Community De SCHAD TRACY SIGNS E 350-410-42300-311  Contractor Fees $3,922.55 Wabasha Athletic Complex Main Sign 75

Planning & Community De DANCKWART LANDSCAPING, LLC E 350-410-42300-311  Contractor Fees $485.41 WARMING HOUSE WORK

Planning & Community De VISA E 350-410-42300-311  Contractor Fees $435.96 AHTLETIC FIELD MUTT MITT DISPENSER

$7,676.72Planning & Community Developme

Police Protection

Police Protection WABASHA COUNTY E 100-420-42100-212  Motor Fuels $1,517.58 POLICE GAS

Police Protection KWIK TRIP INC E 100-420-42100-212  Motor Fuels $64.86 PD fuel

Police Protection CHAD MEURER E 100-420-42100-219  General Supplies $16.43 FLASH LIGHT BATTERIES

Police Protection VISA E 100-420-42100-219  General Supplies $356.71 TARGETS

Police Protection VISA E 100-420-42100-219  General Supplies $356.71 TARGETS

Police Protection DICK S AUTO PARTS E 100-420-42100-221  Equipment Maintenance/Parts $38.70 OIL

Police Protection PAUL BUSCH AUTO CENTER, INC E 100-420-42100-221  Equipment Maintenance/Parts $263.62 2016 SQUAD PRESSURE SENSOR REPAIR

Police Protection VISA E 100-420-42100-308  Continuing Ed $307.26 MEALS AT TRAINING

Police Protection VISA E 100-420-42100-308  Continuing Ed $307.26 MEALS AT TRAINING

Police Protection VERIZON WIRELESS E 100-420-42100-321  Telephone $160.14 POLICE PUCKS

Police Protection WABASHA TOWING & SERVICE STAT E 100-420-42100-325  Towing Expenses $250.00 LINCOLN NAVIGATOR NO PLATES

Police Protection WABASHA COUNTY E 100-420-42100-412  Building Rent $1,050.00 CJC LEASE

Police Protection VISA E 100-420-42100-433  Dues and Subscriptions $91.94 TRAINING LICENSES

Police Protection VISA E 100-420-42100-433  Dues and Subscriptions $91.94 TRAINING AND LICENSES

Police Protection EMBLEM ENTERPRISES, INC E 100-420-42100-581  Uniforms $649.03 WABASHA POLICE BADGES

Police Protection VISA E 100-420-42100-581  Uniforms $34.74 QUICK RELEASE CUFF CASE

Police Protection VISA E 100-420-42100-581  Uniforms $157.45 UNIFORM ITEMS

Police Protection VISA E 100-420-42100-581  Uniforms $41.33 MISC UNIFORM SUPPLIES

Police Protection VISA E 100-420-42100-581  Uniforms $41.33 MISC UNIFORM SUPPLILES

Police Protection VISA E 100-420-42100-581  Uniforms $30.10 UNIFORM ITEMS ($157.45 LESS 127.35 

Police Protection VISA E 100-420-42100-581  Uniforms $34.74 QUICK RELEASE CUFFS

Police Protection VISA E 100-420-42100-581  Uniforms $17.99 LUMBAR SUPPORT SUPPLY

Police Protection SUGAR LOAF FORD E 501-420-42100-500  CAPITAL OUTLAY $46,967.00 2024 Police Squad Explorer: VIN 1FM5K8

Police Protection NORTHERN SAFETY TECHNOLOGY I E 501-420-42100-500  CAPITAL OUTLAY $3,425.09 SQUAD CAR IMPROVEMENTS

Police Protection BRUENING ROCK PRODUCTS E 501-420-42100-500  CAPITAL OUTLAY $1,615.00 EQUIPMENT REPLACEMENT

Police Protection NORTHERN SAFETY TECHNOLOGY I E 501-420-42100-500  CAPITAL OUTLAY $1,173.51 SQUAD SET UP

$59,060.46Police Protection

Pool

Pool HBC E 100-450-45300-321  Telephone $25.62 POOL PHONE LINE
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Pool CLEARWAY COMMUNITY SOLAR LLC E 100-450-45300-381  Electric/Gas Utility $446.29 POOL SOLAR

$471.91Pool

Public Works

Public Works ARNOLD S SUPPLY & KLEENIT CO E 100-430-43100-211  Cleaning/Janitorial Supplies $633.51 TORK STANDARD TOWELS

Public Works VISA E 100-430-43100-211  Cleaning/Janitorial Supplies $621.40 TOILET PAPER FOR PUBLIC WOKRS

Public Works VISA E 100-430-43100-211  Cleaning/Janitorial Supplies $25.76 CLEANING SUPPLIES

Public Works VISA E 100-430-43100-211  Cleaning/Janitorial Supplies $135.96 PAPRE TOWELS & URINAL BLOCKS

Public Works VISA E 100-430-43100-211  Cleaning/Janitorial Supplies $453.15 MUTT MIT SINGLES & OFFICE SUPPLIES

Public Works FEILS OIL COMPANY E 100-430-43100-212  Motor Fuels $608.43 PREMIUM GAS

Public Works WABASHA COUNTY E 100-430-43100-212  Motor Fuels $424.72 PUBLIC WORKS GAS

Public Works WABASHA COUNTY E 100-430-43100-212  Motor Fuels $700.95 PUBLIC WORKS DIESEL

Public Works DICK S AUTO PARTS E 100-430-43100-212  Motor Fuels $38.70 OIL FOR 2016 CHEVY

Public Works DICK S AUTO PARTS E 100-430-43100-212  Motor Fuels $297.38 FILTERS, LUBE AND OIL

Public Works DICK S AUTO PARTS E 100-430-43100-212  Motor Fuels $3.74 FILTER

Public Works DICK S AUTO PARTS E 100-430-43100-212  Motor Fuels $275.99 SCALER

Public Works DICK S AUTO PARTS E 100-430-43100-212  Motor Fuels $24.65 OIL CHANGE SUPPLIES

Public Works WATER SYSTEMS COMPANY E 100-430-43100-219  General Supplies $35.40 PUBLIC WORKS

Public Works WATER SYSTEMS COMPANY E 100-430-43100-219  General Supplies $14.98 PUBLIC WORKS

Public Works VISA E 100-430-43100-219  General Supplies $54.99 WIRELESS KEYBOARD AND MOUSE COM

Public Works VISA E 100-430-43100-219  General Supplies $22.98 4 PACK OF RING BINDERS

Public Works VISA E 100-430-43100-219  General Supplies $24.99 OFFICE SUPPLIES

Public Works MACQUEEN EQUIPMENT INC E 100-430-43100-221  Equipment Maintenance/Parts $324.80 INVOICE - PARTS

Public Works ROCHESTER OVERHEAD DOOR E 100-430-43100-223  Building Maint/Repair Supplies $730.00 COMMERCIAL SHOP DOOR REPAIRS

Public Works VISA E 100-430-43100-240  Small Tools and Minor Equip. $106.50 MILWAUKEE DUAL CHEMISTRY RADIO

Public Works VISA E 100-430-43100-240  Small Tools and Minor Equip. $5.99 MAGNETIC POST LEVELER

Public Works ZACH MCNALLAN E 100-430-43100-308  Continuing Ed $144.72 POOL OPERATOR SCHOOLING MILEAGE

Public Works NEOGOV E 100-430-43100-308  Continuing Ed $0.36 LEARNING SUBSCRIPTION

Public Works VERIZON WIRELESS E 100-430-43100-321  Telephone $40.05 PUBLIC WORKS IPAD

Public Works HBC E 100-430-43100-321  Telephone $1.90 PUBLIC WORKS LINE

Public Works HBC E 100-430-43100-321  Telephone $90.13 PUBLIC WORKS PHONE

Public Works VALLEY PUBLICATIONS, INC E 100-430-43100-351  Legal Notice Publishing $187.50 PUBLIC WORKS JOB OPENINGS

Public Works XCEL ENERGY E 100-430-43100-381  Electric/Gas Utility $159.20 CAMPGROUND

Public Works XCEL ENERGY E 100-430-43100-381  Electric/Gas Utility $16.64 724 MAIN ST W

Public Works XCEL ENERGY E 100-430-43100-381  Electric/Gas Utility $12.42 PARKING LOT

Public Works XCEL ENERGY E 100-430-43100-381  Electric/Gas Utility $11.23 311 MAIN AND LAWRENCE

Public Works XCEL ENERGY E 100-430-43100-381  Electric/Gas Utility $362.11 113 HIAWATHA DR

Public Works XCEL ENERGY E 100-430-43100-381  Electric/Gas Utility $301.06 700 10TH ST W

Public Works CLEARWAY COMMUNITY SOLAR LLC E 100-430-43100-381  Electric/Gas Utility $183.97 PUBLIC WORKS SOLAR

Public Works XCEL ENERGY E 100-430-43100-382  Street Lights $3,977.07 STREET LIGHTS

Public Works XCEL ENERGY E 100-430-43100-382  Street Lights $45.15 ATHLETIC FIELD

Public Works XCEL ENERGY E 100-430-43100-382  Street Lights $256.66 STREET LIGHTS
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Public Works CROSS NURSERIE S INC E 100-430-43100-383  Forestry $412.45 LOCUST SKYLINE #10 CONT

Public Works WABASHA RUBBISH REMOVAL E 100-430-43100-384  Refuse Disposal $355.68 PUBLIC WORKS DUMPSTER

Public Works COMPASS MINERALS E 100-430-43100-386  Snow Removal $0.00 175 Tons of Road Deicing Salt

Public Works COMPASS MINERALS E 100-430-43100-386  Snow Removal $14,442.27 175 Tons of Road Deicing Salt

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #24

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #25

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #26

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #27

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #28

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #37

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #38

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #39

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #40

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #41

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #42

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #43

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #44

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #45

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #46

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #1

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #2

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #3

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #8

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #9

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #10

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #11

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #12

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #13

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #14

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #15

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #16

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #17

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #18

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #19

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #22

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #23

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #47

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #48

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #49

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #50

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #51
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Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #53

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $66.00 CAMPGROUND SITE #54

Public Works WABASHA COUNTY AUDITOR/TREAS E 100-430-43100-439  Taxes $112.00 FITZGERALD SECOND ADDITION

Public Works FEILS OIL COMPANY E 100-430-43100-527  PARK MAINTENANCE $246.96 BALLFIELD 1/2 CTS, RISER, 2ND STAGE

Public Works INTERSTATE BUILDING & SUPPLY E 100-430-43100-527  PARK MAINTENANCE $102.22 60# CONCRETE MIX BAGS

Public Works GERKEN S INC E 100-430-43100-527  PARK MAINTENANCE $82.50 LAWN SEED 25#

Public Works INTERSTATE BUILDING & SUPPLY E 100-430-43100-527  PARK MAINTENANCE $8.57 8' 2 X 4 STUDS

Public Works INTERSTATE BUILDING & SUPPLY E 100-430-43100-527  PARK MAINTENANCE $34.34 CONCRETE POOR TUBE

Public Works VISA E 100-430-43100-527  PARK MAINTENANCE $198.39 PARK SUPPLIES - MENARDS

Public Works VISA E 100-430-43100-527  PARK MAINTENANCE $74.90 REPLACEMENT URINAL PARTS

Public Works VISA E 100-430-43100-527  PARK MAINTENANCE $357.63 WATER FILTERS AND MISC PARTS

Public Works VISA E 100-430-43100-527  PARK MAINTENANCE $36.84 SLOAN REPAIR KIT

Public Works VISA E 100-430-43100-579  Safety Equipment $143.99 TRAFFIC DELINEATOR POST CONE

Public Works BOLTON AND MENK INC E 389-430-43100-303  Engineering Fees $9,647.50 2023 STREET & UTILITY IMP

Public Works HOLIDAY OUTDOOR DECOR E 389-430-43100-311  Contractor Fees $2,691.00 2023 STREET PROJECT

Public Works BOBCAT OF COULEE REGION E 501-430-43100-500  CAPITAL OUTLAY $5,000.00 TOOL CAT REPLACEMENT

Public Works MIDWEST MACHINERY CO E 501-430-43100-500  CAPITAL OUTLAY $375.00 2025 TURF TEAM COMMERCIAL MOWIN

Public Works MIDWEST MACHINERY CO E 501-430-43100-500  CAPITAL OUTLAY $9,489.33 JOHN DEERE Z930 M ZTRAK

Public Works SHERRI MURPHY E 502-430-43100-472  Grants/Donations $109.32 HOLIDAY DÉCOR

Public Works CROSS NURSERIE S INC E 502-430-43100-472  Grants/Donations $3,563.19 LOCUST SKYLINE #10 CONT

Public Works CROSS NURSERIE S INC E 502-430-43100-472  Grants/Donations $3,180.00 LINDEN BOULEVARD #10 CONT

Public Works CROSS NURSERIE S INC E 502-430-43100-472  Grants/Donations $1,490.00 HACKBERRY #10 CONT

Public Works CROSS NURSERIE S INC E 502-430-43100-472  Grants/Donations $6,360.00 ELM CATHEDRAL #10 CONT

Public Works CROSS NURSERIE S INC E 502-430-43100-472  Grants/Donations $2,085.00 CRAB ROYAL RAINDROPS #10 CONT

Public Works CROSS NURSERIE S INC E 502-430-43100-472  Grants/Donations $2,085.00 CRAB PRAIRIEFIRE #10 CONT

Public Works CROSS NURSERIE S INC E 502-430-43100-472  Grants/Donations $539.50 ELM VALLEY FORGE 1"BR

Public Works CROSS NURSERIE S INC E 502-430-43100-472  Grants/Donations $539.50 LINDEN BOULEVARD 1¼" BR

Public Works CROSS NURSERIE S INC E 502-430-43100-472  Grants/Donations $489.50 HACKBERRY 1'BR

Public Works CROSS NURSERIE S INC E 502-430-43100-472  Grants/Donations $311.60 CRAB ROYAL RAINDROPS 6'BR

Public Works CROSS NURSERIE S INC E 502-430-43100-472  Grants/Donations $524.25 CRAB PRAIRIEFIRE 6'BR

Public Works EARL F ANDERSEN INC. E 502-430-43100-544  Dog Park $98.95 DOG PARK SIGNS

Public Works EARL F ANDERSEN INC. E 502-430-43100-544  Dog Park $156.30 DOG PARK SIGNAGE

Public Works VISA E 502-430-43100-544  Dog Park $100.72 DOG PARK FENCING PARTS - AMAZON

Public Works VISA E 502-430-43100-544  Dog Park $35.58 DOG PARK DONATION BOXES

$79,409.12Public Works

Sewer Department

Sewer Department VERIZON WIRELESS E 810-500-49449-321  Telephone $40.05 UT IPAD

Sewer Department HBC E 810-500-49449-321  Telephone $103.36 WASTEWATER PHONE SERVICES

Sewer Department CLEARWAY COMMUNITY SOLAR LLC E 810-500-49449-381  Electric/Gas Utility $9,384.06 UTILITIES SOLAR

Sewer Department XCEL ENERGY E 810-500-49449-381  Electric/Gas Utility $36.00 SEWAGE LIFT STATION
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$9,563.47Sewer Department

Water Department

Water Department HBC E 800-500-49000-321  Telephone $45.72 UTILITIES ACCOUNT

Water Department XCEL ENERGY E 800-500-49000-381  Electric/Gas Utility $130.50 UT COMM LIFT STATION

Water Department XCEL ENERGY E 800-500-49000-381  Electric/Gas Utility $278.61 MUNICIPAL PUMP

Water Department GOPHER STATE ONE CALL E 800-500-49000-407  Gopher State One-Call $44.55 33 BILLABLE TICKETS

$499.38Water Department

$672,392.45



   
City Council Regular 8. 4.        
Meeting Date: 05/07/2024  
ITEM TITLE: St Felix Permits
DEPARTMENT: Administration

PURPOSE:

ITEM SUMMARY:
St Felix has submitted a gambling permit for the  Fall Festival as well as their annual Consumption and Display
License for Alcohol & Gambling. 



   
City Council Regular 8. 5.        
Meeting Date: 05/07/2024  
ITEM TITLE: Pool shower/restroom water heater system
DEPARTMENT: Public Works

PURPOSE:
Replace rotted shower/restroom water heating system.  

ITEM SUMMARY:
The current shower/restroom water heater has been removed due to the bottom rusted out leaking water.  Instead of
installing another storage tank heater, we are opting to install 2 wall mounted on-demand water heaters at a cost of
$5,996.51.  We will send in 2 rebates for $400 per water heater.  Included in this price is a flush kit for both water
heaters and winterization package.  

COMMITTEE RECOMMENDATION:
Park Board authorized the purchase at our last meeting up to $7,000.  Recommended putting it before the City
Council due to the expense being above and beyond $5,000.  

STAFF RECOMMENDATION:
Staff recommends approving the project so we can complete right away in May to be prepared for pool opening.  

Attachments
Price quote 



Estimate

Date

4/1/2024

Name / Address

City of Wabasha
900 Hiawatha Dr E
Wabasha  MN  55981

Harterts Store Inc
PO Box 88
315 East Belvidere  Avenue
Kellogg  MN  55945

P.O. No. Project

Signature

Phone #

507-767-4923

Total

Subtotal

Sales Tax  (7.375%)

Payment Terms: By signing this estimate, the above description of work has been
accepted.  A down payment of half of the Total secures the estimate and materials for
the above mentioned project, balance including any extra labor and materials is due

upon completion of work.

Estimate Good for 30 Days

DescriptionQty Total

Navion on demand water heater NVNNPE240A2 on demand water heater. The two heaters will
supply 13 Gallons per minute on continuos hot water.

2 4,446.51

Material to install1 450.00
Labor to install1 1,100.00

Excel energy has rebates of $500.00 or more for tankless water heaters.

_____________________________________

$5,996.51

$5,996.51

$0.00



   
City Council Regular 8. 6.        
Meeting Date: 05/07/2024  
ITEM TITLE: Approve Fund Balance Policy
DEPARTMENT: Administration

PURPOSE:

ITEM SUMMARY:
The revised Fund Balance Policy states, "At the end of each fiscal year, the City will maintain an unassigned
portion of the fund balance for cash flow in a range equal to 40 – 60% of the following year’s budgeted tax revenue
(Tax Levy, Local Government Aid & Market Value Credit). In addition to cash flow needs this accommodates
compensated absence liability and emergency contingency concerns."  

This policy is consisent with the Fund Balance Policy of other surrounding cities that we contacted.  

ACTION REQUIRED:
Approve the City of Wabasha Fund Balance Policy.  

Attachments
Fund Balance Policy Revised May 7, 2024 



City of Wabasha Fund Balance Policy  

 

 

 

 

 

  

 

 

 

Adopted November 1, 2011 

Revised May 7, 2024 

 

 

 

 



I. PURPOSE 

The purpose of this policy is to establish specific guidelines the City of Wabasha will use to 

maintain an adequate level of fund balance to provide for cash flow requirements and 

contingency needs because major revenues, including property taxes and other government aids 

are received in the second half of the City’s fiscal year.   

The purpose of this policy is to also establish specific guidelines the City of Wabasha will use to 

classify fund balances into categories based primarily on the extent to which the City is bound to 

honor constraints on the specific purposes for which amounts in these funds can be spent. 

II. CLASSIFICATION OF FUND BALANCE/PROCEDURES 

1. Nonspendable 

This category includes fund balance that cannot be spent because it is either (i) not in spendable 

form or (ii) is legally or contractually required to be maintained intact. Examples include 

inventories and prepaid amounts. 

2. Restricted 

Fund balance should be reported as restricted when constraints placed on those resources are 

either (i) externally imposed by creditors, grantors, contributors, or laws or regulations of other 

governments or (ii) imposed by law through constitutional provisions or enabling legislation. 

3. Committed 

Fund balance that can only be used for specific purposes pursuant to constraints imposed by 

formal action of the government’s highest level of decision-making authority.  The committed 

amounts cannot be used for any other purpose unless the government removes or changes the 

specified use by taking the same type of action it employed to commit those amounts. 

The City’s highest level of decision-making authority (City Council) will annually or as deemed 

necessary commit specific revenue sources for specified purposes by resolution.  This formal 

action must occur prior to the end of the reporting period, however, the amount to be subject to 

the constraint, may be determined in the subsequent period. 

To remove the constraint on specified use of committed resources the City Council shall pass a 

resolution. 

 

 

 

 

 



4. Assigned 

Amounts that are constrained by the government’s intent to use for specified purposes but are 

neither restricted nor committed.  The assigned fund balance in the General fund includes 

amounts that are intended to be used for specific purposes. 

The City Council has delegated the authority to assign and remove assignments of fund balance 

amounts for specified purposes to the Finance Director or designee.   

5. Unassigned  

Unassigned fund balance represents the residual classification for the General fund.  Includes 

amounts that have not been assigned to other funds and that have not been restricted, committed, 

or assigned to specific purposes within the General fund. The General fund should be the only 

fund that reports a positive unassigned fund balance amount. 

At the end of each fiscal year, the City will maintain an unassigned portion of the fund balance 

for cash flow in a range equal to 40 – 60% of the following year’s budgeted tax revenue (Tax 

Levy, Local Government Aid & Market Value Credit). In addition to cash flow needs this 

accommodates compensated absence liability and emergency contingency concerns.  

 

If amounts designated for cash flow fall above or below the desired range, the City Administrator 

shall report such amounts to the City Council as soon as practical after the end of the fiscal year. 

Should the actual amount designated for Cash Flow fall below the desired range, the City shall 

create a plan to restore it to the appropriate levels. Should the actual amount designated for cash 

flow rise above the desired range, any excess funds will remain undesignated pending the 

Council’s final decision concerning transfer to another fund. It is the policy of the City that, to the 

extent possible, such excess funds should be transferred to the Capital Improvement Fund. 

III. STABILIZATION ARRANGEMENTS   

Stabilization arrangements are defined as formally setting aside amounts for use in emergency 

situations or when revenue shortages or budgetary imbalances arise.    

The City will set aside amounts by resolution as deemed necessary that can only be expended 

when certain specific circumstances exist.  The resolution will identify and describe the specific 

circumstances under which a need for stabilization arises.  The need for stabilization will only be 

utilized for situations that are not expected to occur routinely. 

IV. MONITORING AND REPORTING 

The Finance Director or designee shall annually prepare the status of fund balance in relation to 

this policy and present it to the City Council in conjunction with the development of the annual 

budget. 

When both restricted and unrestricted resources are available for use, it is the City’s policy to first 

use restricted resources, and then use unrestricted resources as they are needed. 



When committed, assigned or unassigned resources are available for use, it is the City’s policy to 

use resources in the following order: 1.) committed 2.) assigned and 3.) unassigned. 

A negative residual amount may not be reported for restricted, committed, or assigned fund 

balances in the General fund. 

 



   
City Council Regular 8. 7.        
Meeting Date: 05/07/2024  
ITEM TITLE: Appointment to Ambulance Commission
DEPARTMENT: Administration

PURPOSE:

ITEM SUMMARY:
An application was received from Greg Glomski for the Ambulance Commission to fill a vacancy.  



   
City Council Regular 8. 8.        
Meeting Date: 05/07/2024  
ITEM TITLE: Resolution 18-2024 - Committing Local Match and Authorizing Contract Signature
DEPARTMENT: Administration

PURPOSE:

ITEM SUMMARY:
Phase 1 of the Grandpa's Barn site has found that we need to do a Phase 2 and determine if there is contaminated
soil. This resolution approval is to apply for funds to complete phase 2. Matching funds are from the Wabasha Port
Authority Grants (Bring it Home and Compeer Grant). After the Phase 2 has been completed, the City will begin
another application due August 1st, to apply for funds to demolish the building etc. If contamination is found, we
will have to apply for clean up funds. A full copy of the Phase 1 can be emailed upon request. 

Attachments
Resolution 



RESOLUTION  # 18-2024 - Committing Local Match and Authorizing Contract Signature

BE IT RESOLVED that City of Wabasha, act as the legal sponsor for project(s) contained in the
Contamination Cleanup Grant Program to be submitted on ____________(Date) and that the City
Administrator, is hereby authorized to apply to the Department of Employment and Economic
Development for funding of this project on behalf of City of Wabasha.

BE IT FURTHER RESOLVED that the City of Wabasha has the legal authority to apply for financial
assistance, and the institutional, managerial, and financial capability to ensure adequate project
administration.

BE IT FURTHER RESOLVED that the sources and amounts of the local match identified in the application
are committed to the project identified.

BE IT FURTHER RESOLVED that the City of Wabasha has not violated any Federal, State or local laws
pertaining to fraud, bribery, graft, kickbacks, collusion, conflict of interest or other unlawful or corrupt
practice.

BE IT FURTHER RESOLVED that upon approval of its application by the state, the City of Wabasha may
enter into an agreement with the State of Minnesota for the above-referenced project(s), and that the
City of Wabasha certifies that it will comply with all applicable laws and regulation as stated in all
contract agreements.

NOW, THEREFORE BE IT FINALLY RESOLVED that the Mayor and the Clerk, are hereby authorized to
execute such agreements as are necessary to implement the project on behalf of the applicant.

Pursuant to Minn. Stat. § 412.201, Statutory Cities must authorize both the Mayor and Clerk to
execute all contracts, whereas Home Rule Charter Cities or other public entities may differ.

I CERTIFY THAT the above resolution was adopted by the City Council,
of the City of Wabasha, on May 7,2024.
SIGNED: (Authorized Official) WITNESSED:

________________________________ ________________________(Signature)

______________________(Title & Date) _______________________ (Title & Date)

Eagle Capital of America



VIII. Conflict of Interest Disclosure Form

This form gives applicants and grantees an opportunity to disclose any actual or potential conflicts of
interest that may exist when receiving a grant. It is the applicant/grantee’s obligation to be familiar with
the Office of Grants Management (OGM) Grants Policy 08-01 Conflict of Interest Policy for State Grant-
Making effective date 1/1/22 and to disclose any conflicts of interest accordingly.

All grant applicants must complete and sign a conflict of interest disclosure form.

☐   I or my grant organization do NOT have an ACTUAL or POTENTIAL conflict of interest.

If at any time after submission of this form, I or my grant organization discover any conflict of interest(s),
I or my grant organization will disclose that conflict immediately to the appropriate agency or grant
program personnel.

  ☐   I or my grant organization have an ACTUAL or POTENTIAL conflict of interest. (Please
describe below):

If at any time after submission of this form, I or my grant organization discover any additional conflict of
interest(s), I or my grant organization will disclose that conflict immediately to the appropriate agency or
grant program personnel.

Printed name:   Click or tap here to enter text.

Signature:________________________________

Organization:  Click or tap here to enter text.

Date:  Click or tap here to enter text.

https://mn.gov/admin/assets/OGM Policy 08-01 Conflict of Interest in State Grant-Making 01.01.2022_tcm36-515734.docx
https://mn.gov/admin/assets/OGM Policy 08-01 Conflict of Interest in State Grant-Making 01.01.2022_tcm36-515734.docx


   
City Council Regular 8. 9.        
Meeting Date: 05/07/2024  
ITEM TITLE: 4-2-24 Regular City Council Minutes
DEPARTMENT: Administration

PURPOSE:

ITEM SUMMARY:
Review council minutes from the 4-2-24 Regular City Council Meeting.  Make any necessary changes.  

ACTION REQUIRED:
approve 4-2-24 Regular City Council minutes in the concent agenda. 

Attachments
4-2-24 Minutes 



D R A F T
Council Members: Mayor: Emily Durand
First Ward: John Friedmeyer, Gene Jensen City Attorney: Mike Flaherty
Second Ward: Tim Wallerich, Brian Wodele City Administrator: Caroline Gregerson
Third Ward: Dean Meurer, Jeff Sulla Deputy Clerk: Jessica Bruce
 Date:  April 2, 2024

PROCEEDINGS OF THE CITY COUNCIL

The regular meeting of the City Council of the City of Wabasha was held on Tuesday, April 2, 2024, and
was called to order at 6:00 p.m. by Mayor Durand.
 

Present: Council Member John Friedmeyer; Council Member Dean Meurer; Council Member Brian
Wodele; Council Member Jeff Sulla; Mayor Emily Durand; Council Member Tim Wallerich;
Council Member Eugene Jensen 

 
All present stood and recited the Pledge of Allegiance.
 

               
1. Pledge of Allegiance
 
2. Guest Speaker 
 

1. 2023 Audit Presentation - Mr. Tyler See - Abdo and Approval of 2023 Wabasha
Financial Audit
City Administrator Gregerson commented that audit documents will be posted on the
City's website. Tyler See from Abdo introduced himself and summarized the 2023 audit
results. He discussed his firm's responsibility to issue an opinion relating to the City's
financial statements. He reported that an unmodified (clean) audit opinion is being
issued. He stated that no issues were noted pertaining to Federal and State compliance
requirements. He reviewed an internal control finding related to the same accounting firm
both preparing financial statements and conducting the audit. He stated that this is a
common finding for small cities. He referenced a journal entry review internal control
finding, noting that it is recommended that the City implement a formal journal entry
review process. He also discussed an internal audit adjustment finding. City
Administrator Gregerson reviewed changes that will be made to the City's internal
processes. 

Mr. See discussed the City's general fund balance compared to the City's fund balance
policy. He stated that the City's unassigned general fund balance is at 47.4% of the 2024
general fund budget. He noted that the City's policy is to maintain a general fund balance
of at least 60% of the following year's budget. City Administrator Gregerson indicated that
the general fund balance and the policy are being reviewed, adding that most cities have
a 50% general fund to budget policy. She noted that this topic will be discussed as part of
the 2025 budget planning process. She stated her opinion that a 50% policy seems
reasonable. 

  



Mr. See reviewed 2023 revenue and expenses in comparison with budgeted amounts.
He referenced public safety costs and capital fund transfers. He provided data from past
years. He and Administrator Gregerson discussed general fund revenue and
expenditures by category. Public safety expenses were further discussed. 

Mr. See reviewed special revenue fund balances and discussed capital project funds. He
detailed debt service obligations. He discussed enterprise funds, including revenue,
operating costs, and debt service payments. 

Mr. See reviewed key performance indicators and comparison data with peer cities,
including the tax rate, taxes per capita, debt per capita, debt service expenditures,
operating costs per capita, and capital expenditures per capita.  

 
  Moved by Council Member Tim Wallerich, seconded by Council Member Jeff Sulla to

accept the 2023 financial audit results as presented.  

  Vote: 7 - 0 Adopted - Unanimously

 
3. Public Comments

Amy Glomski, 1300 Broadway Avenue, Wabasha, asked about the status of the
proposed resolution in opposition to the new State flag and seal design. Council Member
Wodele stated that this will not be pursued, in order to not endanger future requests for
project funding assistance from the State. 

 
4. Changes or Additions to Agenda

Mayor Durand reviewed requested changes to the order of the agenda discussions.
Consent agenda Item #6 was moved to the General Business portion of the meeting, and
an additional item was added to the General Business agenda relating to signage for the
Wabasha Athletic Complex. 

 
5. Mayor's Presentation - Mayor Emily Durand

Mayor Durand summarized meetings with legislators during a recent visit to the Capitol,
during which bonding bill funding requests were discussed. 

 
6. Committee Reports and Wabasha Good News

Utilities Commission: Council Member Wodele indicated that nothing of note was
discussed during the most recent meeting.

Port Authority: Council Member Friedmeyer summarized topics of discussion during
recent meetings, including the winter haul, which involves the moving of sand from the
Army Corps of Engineers pit to other pits, per the 217(d) agreement. He stated that the
City receives revenue from this process. He stated that the Port Authority also met to
discuss the bidding process for an engineering firm to manage the barge terminal project.
He stated that Bolton & Menk was selected as the project engineer. Council Member
Friedmeyer also discussed advocacy activities and a visit to the Capitol to meet with
legislators and discuss a funding request toward the Highway 60 re-route project. 

Street Commission: Public Works Director Tony Johnson reviewed topics of discussion
during a recent meeting, including the hire of part-time seasonal employees; a planned
mill and overlay project; the Eagles Basin PUD relating to parking, emergency vehicle
access, and fire hydrant placement; and a street improvement project update.

Park Board: Public Works Director Johnson summarized topics of discussion during a



Park Board: Public Works Director Johnson summarized topics of discussion during a
recent meeting, including dog park features and donations toward amenities. He stated
that the Park Board also discussed pet leash signage and bags for pet waste. He stated
that the Park Board approved the Wabasha Athletic Complex sign, and it was reported
that the flag pole has been delivered and will be installed prior to the grand opening. He
stated that playground equipment was relocated from the old athletic field. He noted that
the Bruegger Park picnic shelter roof shingles need to be replaced, with a local contractor
managing the project as a community service project. He reported that certified wood
chips have been ordered for parks. He discussed a restroom water heater replacement
and a new donated bench for Beach Park.  

Council Member Meurer asked about plans for the old flag pole and stated that another
community may wish to purchase this. 

Planning Commission: Council Member Wallerich stated that the next meeting is
scheduled on April 9. 

Fire Chief Darren Sheeley discussed recent staff training activities and a planned house
burn.

 
1. Administrator's Report

City Administrator Gregerson provided an update regarding the housing project. She
reported that the Wabasha - Kellogg Trail Connection was awarded $1.5 million for the
future trail. 

Administrator Gregerson discussed ongoing meetings with MnDOT relating to the
Highway 60 realignment project and referenced pending legislation. 

  

 
8. Consent Agenda

Mayor Durand reviewed consent agenda items. 
 
  Moved by Council Member Tim Wallerich, seconded by Council Member John

Friedmeyer to approve the consent agenda as presented, minus Item 8.6.  

  Vote: 7 - 0 Adopted - Unanimously

 
1. Approval of March 13, 2024, Regular Minutes   

 
2. 2024 Spring Tree Order   

 
3. League of MN Cities "Liability Coverage - Waiver Form"   

 
4. Approval of Two HPC Member Appointments   

 
5. Fiscal Agent for Electrical Vehicle Charging Project   

 
6. Approve Full-Time Paramedic in Ambulance Service to Replace Full-Time EMT

This item was removed from the consent agenda and added to the General Business
portion of the agenda. 

  

 
7. Resolution for Minnesota Housing Finance Agency   



7. Resolution for Minnesota Housing Finance Agency   
 

8. Warming House Excavation Work   
 

9. April Warrants   
 

10. Approve Overnight Docking Request National Eagle Center   
 
9. Public Hearing

There were no public hearings. 
 
10. General Business
 

1. Review, Discuss, and Determine Award of Contract for the Fire Department Building
Addition Project.
This item was discussed following discussion of Item 6. 

Fire Chief Sheeley reviewed the bidding process for the building addition project and
discussed a required ventilation system. He noted that the lowest bid came in at
approximately $378.000. City Administrator Gregerson noted that $410,000 was
budgeted in the CIP toward this project. She reported that a public safety grant award of
$110,000 will be allocated toward the project. She detailed other project funding sources
and discussed an approximately $30,000 project contingency.   

  

 
  Moved by Council Member Dean Meurer, seconded by Council Member Brian Wodele to

award the project bid, as discussed. The equipment replacement fund was discussed.
The project plans were further detailed.  

  Vote: 7 - 0 Adopted - Unanimously

 
2. 2024 Mill & Overlay Project

This item was discussed following discussion of Item 10.4.

City Engineer Brian Malm detailed the proposed mill and overlay street maintenance
project. He reviewed the project area. The current condition of these streets was
discussed. The estimated cost of the project and funding sources were reviewed. The
assessments, based on the estimated cost of the project, were discussed, averaging
approximately $1600 per residential parcel. The assessment amount was compared with
a 2019 project. The anticipated project schedule was reviewed. 

City Engineer Malm reviewed the next steps in the process. He requested that the City
Council order the report and consider adopting a resolution accepting the report and
calling for a public hearing on the improvements. He stated that public hearing notices
would be sent to all property owners potentially impacted by the project and the
assessments. He stated that, following the improvement hearing, the City Council would
decide whether to order the improvements and move the project forward, including
developing plans and specifications and conducting a bidding process. He stated that an
assessment hearing would be scheduled in early August, with construction to begin in
late summer, hopefully timed in conjunction with the street improvement project to take
advantage of economies of scale. Curbing was discussed. The project area was clarified.
Future Market Street improvements were discussed. 

  



 
  Moved by Council Member Dean Meurer, seconded by Council Member John

Friedmeyer to adopt a resolution to order a report relating to the 2024 mill and overlay
project.  

  Vote: 7 - 0 Adopted - Unanimously

 
  Moved by Council Member Dean Meurer, seconded by Council Member John

Friedmeyer to adopt a resolution accepting the report and scheduling a public hearing on
May 7.  

  Vote: 7 - 0 Adopted - Unanimously

 
3. Miscellaneous Subdivision and Zoning Ordinance Updates - Second Reading and

Adoption
  

 
  Moved by Council Member Brian Wodele, seconded by Council Member John

Friedmeyer to approve the second reading of the ordinance revisions, as presented.  

  Vote: 7 - 0 Adopted - Unanimously

 
4. Resolution 11-2024 Approving the Sale of Real Property in Wabasha, Minnesota, at 128

Second Street West
This item was discussed following discussion of Item 9.

City Administrator Gregerson provided background information and reviewed the history
of the property. She stated that this property was identified as a potential site for
multifamily housing. She stated that an RFP process was conducted in December of
2023, with Keller-Baartman Properties being selected as the developer of a market rate
apartment complex. She stated that all four proposals that were submitted requested
donation of the land. She discussed the development of a purchase agreement for the
City to sell the property for $1, contingent upon obtaining an award from the Minnesota
Workforce Housing Program, which offers deferred loans for market rate housing in rural
Minnesota. She stated that if the funding is not approved, the developer would not be
obligated to purchase the property and the City would not be obligated to sell it. She
stated that the agreement also states that a committee would review the site plans,
design plans, and materials, with the City Council to approve the final plans. She stated
that 50 apartment units are planned. She referenced parking considerations. 

A representative of the developer further discussed parking plans and the alleyway area.
It was clarified that the apartments would be market rate units and not subsidized
housing units. The purpose of the workforce housing program was discussed. The
developer provided additional information with regard to workforce housing. 

Council Member Meurer asked whether any of the units could be utilized as short-term
rentals. The developer indicated that the units would be leased to residents of the
community and not sublet. 

Mayor Durand discussed infrastructure considerations. Administrator Gregerson noted
that the development would be hooked up to existing water and sewer utilities on an
existing street. She referenced an agreement with the developer to replace the sidewalk
and reconstruct the alley. She discussed landscaping plans. The age of the utility
infrastructure was discussed. Mayor Durand commented that the property is in a highly
desirable location.   

  



 
 
  Moved by Council Member John Friedmeyer, seconded by Council Member Eugene

Jensen to adopt Resolution 11-2024 as presented.  

  Vote: 7 - 0 Adopted - Unanimously

 
5. Street Project Pay Application #6

This item was discussed following discussion of Item 10.3.

City Engineer Malm provided background information and discussed streetlights and
temporary paving. Council Member Friedmeyer commented that several of the new
streetlights are not working. Public Works Director Johnson indicated that he will
research this concern. 

  

 
  Moved by Council Member Tim Wallerich, seconded by Council Member Eugene

Jensen to approve the street project pay application, as presented.  

  Vote: 7 - 0 Adopted - Unanimously

 
6. Select City Hall Logo Graphics for Council Chambers

Mayor Durand referenced past discussion of this topic. City Administrator Gregerson
provided additional information. The project was further discussed. 

  

 
  Moved by Council Member Jeff Sulla, seconded by Mayor Emily Durand to approve the

City Hall logo graphics, with a preference for a dark background.  

  Vote: 7 - 0 Adopted - Unanimously

 
7. Athletic Field Signage

Public Works Director Johnson discussed the Wabasha Athletic Complex sign. The
donor acknowledgment signage was discussed. Entry and exit signage was also
suggested. Mayor Durand discussed the opening ceremony on May 31. 

 
  Moved by Council Member Tim Wallerich, seconded by Council Member John

Friedmeyer to approve the Wabasha Athletic Complex signage, as discussed.  

  Vote: 7 - 0 Adopted - Unanimously

 
8. Approve Full-Time Paramedic in Ambulance Service to Replace Full-Time EMT

Ambulance Service Director Ryan Marking reviewed recent ambulance call statistics and
provided comparison information. Transfers and turn-downs were discussed. Paramedic
recruitment, salary comparisons, and staffing were discussed. The Ambulance Service
budget, revenue projections, and the reimbursement process were discussed.   
 

 
  Moved by Council Member Tim Wallerich, seconded by Council Member Eugene

Jensen to approve a full-time paramedic position, as discussed.  

  Vote: 7 - 0 Adopted - Unanimously

 



11. Donations
 

1. Donation Resolution
Mayor Durand reviewed the April donations. 

LIBRARY
$100 – In memory of Beth Hager by Phil & Kate Perry
$25 – In memory of Mary Aren’s sister by Mary Funk
$500 – Jane Hager
$100 - Anonymous

  

 
  Moved by Council Member Brian Wodele, seconded by Council Member Jeff Sulla to

adopt a resolution approving the donations.  

  Vote: 7 - 0 Adopted - Unanimously

 
12. Information - Financials Emailed to Council
 
13. Announcements

There were no announcements. 
 
14. Adjournment
 
  Moved by Council Member Eugene Jensen, seconded by Council Member John

Friedmeyer to adjourn the meeting. The meeting adjourned at 7:10 p.m.  

  Vote: 7 - 0 Adopted - Unanimously

 
 

__________________________________
Jessica Bruce, Deputy Clerk



   
City Council Regular 8. 10.        
Meeting Date: 05/07/2024  
ITEM TITLE: Pay Application 7 for Pember Downtown Project. 
DEPARTMENT: Administration

PURPOSE:

ITEM SUMMARY:
See attached summary, this is the next draw for the downtown street project. 

Attachments
Pay Application no 7 
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May 2, 2024 

 

Ryan Pember 

Pember Companies Inc 

N4449 469th Street 

Menomonie, WI  54751 

 

 

RE: 2023 Street & Utility Improvements 

 City of Wabasha, MN 

 Project No.: 0H1.120756 

 SAP No. 079-658-004 & 079-665-002 

 

Dear Ryan: 

 

Enclosed is Contractor’s Estimate No. 7 in the amount of $387,537.52. 

 

Please review the quantities and amounts shown to be assured of complete satisfaction.  If everything is 

in order, please process through DocuSign as soon as possible. 

 

If you have any questions, please feel free to call. 

 

Sincerely, 

Bolton & Menk, Inc. 

 

 

Brian Malm, PE 

City Engineer 

 

Enclosures 

 



From

1.

2.

3.

4.

5.

a. X

b. X

c.

6.

7.

8.

Ryan Pember

Name: Brian Malm, PE Name: Caroline Gregerson

Contractor's Application for Payment  

Application No.: 7

SAP 079-658-004 & 079-665-002

CITY OF WABASHA

PEMBER COMPANIES

BOLTON & MENK

2023 STREET & UTILITY IMPROVEMENTS

Owner's Project No.:

Engineer's Project No.:

Agency's Project No.:

Application Period:

Contract:

Owner:

Contractor:

Engineer:

Project:

City Administrator

By:

Title:

Date:

By:

Title:

2,804,933.93$                                   

Date:

City Engineer

Signature: Date:

Pember Companies

Contractor's Certification

Approved by Owner

The undersigned Contractor certifies, to the best of its knowledge, the following:

(1) All previous progress payments received from Owner on account of Work done under the Contract have been applied on account 

to discharge Contractor's legitimate obligations incurred in connection with the Work covered by prior Applications for Payment;

(2) Title to all Work, materials and equipment incorporated in said Work, or otherwise listed in or covered by this Application for 

Payment, will pass to Owner at time of payment free and clear of all liens, security interests, and encumbrances (except such as are 

covered by a bond acceptable to Owner indemnifying Owner against any such liens, security interest, or encumbrances); and

(3) All the Work covered by this Application for Payment is in accordance with the Contract Documents and is not defective.

Recommended by Engineer

3/23/2024 4/30/2024

Application Date: 4/30/2024

to

Original Contract Price

 $     2,790,885.05 

 $         161,676.98 

Total Work completed and materials stored to date 

(Sum of Column G Lump Sum Total and Column J Unit Price Total)

Retainage

Work Completed

Stored Materials

Total Retainage (Line 5.a + Line 5.b)

Amount eligible to date (Line 4 - Line 5.c)

Less previous payments 

Amount due this application

139,544.25$                                       

8,083.85$                                           

387,537.52$                         

5%

5%

2,417,396.41$                                   

6,012,787.85$                                   

Name: Title:

11,175.49$                                         

6,023,963.34$                                   

2,952,562.03$                                   

H19.120756

Current Contract Price (Line 1 + Line 2)

Contractor:

147,628.10$                                       

Net change by Change Orders

EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved.

5/2/24



Progress Estimate - Unit Price Work Contractor's Application for Payment

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

Agency's Project No.:

7  From 03/23/24 to 04/30/24 Application Date: 04/30/24

A C D E F F1 F2 G H I J

Item Quantity Units

Unit Price

($)

Value of Bid Item

(C X E)

($)

Quantity Previous 

Estimate

Value Previous

Estimate

Estimated 

Quantity 

Incorporated in 

the Work

Value of Work Completed 

to Date

(E X G)

($)

1              42,500.00  UNIT                        1.00                  42,500.00                  11,944.77                  11,944.77              13,590.19                               13,590.19                  13,590.19 

2                        1.00  L S           203,685.00                203,685.00                            0.50                101,842.50                        0.70                             142,579.50                142,579.50 

3                      10.00  EACH                   715.00                    7,150.00                            4.00                    2,860.00                        4.00                                 2,860.00                    2,860.00 

4                      10.00  EACH                   345.00                    3,450.00                            4.00                    1,380.00                        4.00                                 1,380.00                    1,380.00 

5                      71.00  EACH                   565.00                  40,115.00                          43.00                  24,295.00                      43.00                               24,295.00                  24,295.00 

6                      22.00  EACH                      42.50                        935.00                            6.00                        255.00                        6.00                                     255.00                        255.00 

7                      10.00  EACH                   210.00                    2,100.00                            7.00                    1,470.00                        7.00                                 1,470.00                    1,470.00 

8                      18.00  EACH                      42.50                        765.00                          12.00                        510.00                      12.00                                     510.00                        510.00 

9                        6.00  EACH                   135.00                        810.00                            4.00                        540.00                        4.00                                     540.00                        540.00 

10                   869.00  L F                        5.85                    5,083.65                        226.00                    1,322.10                   226.00                                 1,322.10                    1,322.10 

11                2,213.00  L F                        3.35                    7,413.55                        598.00                    2,003.30                   598.00                                 2,003.30                    2,003.30 

12                7,515.00  L F                        5.80                  43,587.00                    2,554.00                  14,813.20                2,554.00                               14,813.20                  14,813.20 

13                   504.00  S Y                      18.50                    9,324.00                          51.40                        950.90                      51.40                                     950.90                        950.90 

14                      83.00  S Y                      11.00                        913.00                                 -                                   -                              -                                                -                                   -   

15              19,752.00  S Y                        5.55                109,623.60                    8,396.20                  46,598.91              12,473.40                               69,227.37                  69,227.37 

16              45,462.00  S F                        1.35                  61,373.70                  31,598.00                  42,657.30              31,668.00                               42,751.80                  42,751.80 

17                2,197.00  S Y                      12.90                  28,341.30                                 -                                   -                  1,742.40                               22,476.96                  22,476.96 

18                1,013.00  S F                        2.70                    2,735.10                        762.60                    2,059.02                   762.60                                 2,059.02                    2,059.02 

19                7,973.00  C Y                      29.50                235,203.50                    3,364.00                  99,238.00                3,364.00                               99,238.00                  99,238.00 

20                   877.00  C Y                      25.00                  21,925.00                                 -                                   -                              -                                                -                                   -   

21                   877.00  C Y                      25.00                  21,925.00                                 -                                   -                              -                                                -                                   -   

22                1,975.00  S Y                        3.50                    6,912.50                                 -                                   -                              -                                                -                                   -   

23                      23.00  HOUR                   150.00                    3,450.00                          10.00                    1,500.00                      10.00                                 1,500.00                    1,500.00 

24                6,779.00  C Y                      31.50                213,538.50                    2,495.60                  78,611.40                2,495.60                               78,611.40                  78,611.40 

25                      84.00  EACH                        7.00                        588.00                          57.00                        399.00                      57.00                                     399.00                        399.00 

26              21,210.00  S Y                      14.40                305,424.00                                 -                                   -                              -                                                -                                   -   

27                   290.00  S Y                      29.50                    8,555.00                                 -                                   -                              -                                                -                                   -   

28                   120.00  S Y                      42.85                    5,142.00                                 -                                   -                              -                                                -                                   -   

29                      31.00  S Y                      67.00                    2,077.00                                 -                                   -                              -                                                -                                   -   

30              21,210.00  S Y                      15.70                332,997.00                    8,021.60                125,939.12                8,021.60                             125,939.12                125,939.12 

31                4,885.00  L F                      28.00                136,780.00                    1,813.00                  50,764.00                1,813.00                               50,764.00                  50,764.00 

32                      17.00  EACH                   615.00                  10,455.00                            4.00                    2,460.00                        4.00                                 2,460.00                    2,460.00 

33                      17.00  EACH                1,500.00                  25,500.00                            6.00                    9,000.00                        6.00                                 9,000.00                    9,000.00 

34                      13.00  EACH                   925.00                  12,025.00                            5.00                    4,625.00                        5.00                                 4,625.00                    4,625.00 

35                        1.00  EACH                   500.00                        500.00                                 -                                   -                              -                                                -                                   -   

36              37,492.00  S F                        6.65                249,321.80                  19,232.00                127,892.80              19,232.00                             127,892.80                127,892.80 

37              11,677.00  S F                        8.75                102,173.75                    4,488.70                  39,276.13                4,488.70                               39,276.13                  39,276.13 

38                1,152.00  S F                        9.60                  11,059.20                    1,075.80                  10,327.68                1,075.80                               10,327.68                  10,327.68 

39                   360.00  S F                      13.70                    4,932.00                    1,628.20                  22,306.34                1,628.20                               22,306.34                  22,306.34 

40                1,630.00  S F                      13.70                  22,331.00                        613.10                    8,399.47                   613.10                                 8,399.47                    8,399.47 

41                8,482.00  L F                      19.40                164,550.80                    1,795.00                  34,823.00                1,795.00                               34,823.00                  34,823.00 

42                      52.00  L F                      40.50                    2,106.00                                 -                                   -                              -                                                -                                   -   

43                   616.00  L F                      47.75                  29,414.00                        786.00                  37,531.50                   786.00                               37,531.50                  37,531.50 

44                   555.00  L F                      35.25                  19,563.75                        157.00                    5,534.25                   157.00                                 5,534.25                    5,534.25 

45                   244.00  S Y                      81.70                  19,934.80                          91.70                    7,491.89                      91.70                                 7,491.89                    7,491.89 

46                   293.00  S Y                      89.00                  26,077.00                                 -                                   -                              -                                                -                                   -   

REMOVE BRICK PAVERS

EXCAVATION - COMMON

6" CONCRETE WALK - SPECIAL 2

H19.120756

SAP 079-658-004 & 079-665-002

Owner:

CLEARING

GRUBBING

SAWING CONCRETE PAVEMENT (FULL DEPTH)

SAWING BITUMINOUS PAVEMENT (FULL DEPTH)

Application Period:Application No.:

Engineer:

Contractor:

Project:

Contract:

CITY OF WABASHA

BOLTON & MENK

PEMBER COMPANIES

2023 STREET & UTILITY IMPROVEMENTS

B

REMOVE LIGHT FOUNDATION

Previous Estimate

SALVAGE SIGN

Original Contract

CONSTRUCTION ALLOWANCE

MOBILIZATION

Description

Work Completed

Materials Currently Stored 

(not in G)

($)

Work Completed 

and Materials 

Stored to Date 

(H + I)

($)

Contract Information

Bid Item 

No.

REMOVE SIGN

SALVAGE LIGHTING UNIT

TYPE SP 12.5 WEARING COURSE MIXTURE (3;C) 2.0" THICK

6" PVC PIPE DRAIN

6" PVC PIPE DRAIN CLEANOUT

SUMP PUMP SERVICE CONNECTION

CONNECT TO PIPE DRAIN

DRILL AND GROUT NO. 4 BARS (EPOXY COATED)

TYPE SP 9.5 WEARING COURSE MIXTURE (3;C) 2.0" THICK

TYPE SP 9.5 WEARING COURSE MIXTURE (2;B) 2.5" THICK

TYPE SP 9.5 WEARING COURSE MIXTURE (2;B) 3.0" THICK

TYPE SP 9.5 WEARING COURSE MIXTURE (2;B) 4.0" THICK

SALVAGE BENCH

EXCAVATION - SUBGRADE

REMOVE CURB AND GUTTER

REMOVE CONCRETE DRIVEWAY PAVEMENT

REMOVE BITUMINOUS DRIVEWAY PAVEMENT

SELECT GRANULAR EMBANKMENT (CV)

GEOTEXTILE FABRIC TYPE 9

STREET SWEEPER (WITH PICKUP BROOM)

AGGREGATE BASE (CV) CLASS 5

REMOVE BITUMINOUS PAVEMENT

REMOVE CONCRETE WALK

REMOVE CONCRETE PAVEMENT WITH BITUMINOUS 

CONCRETE CURB DESIGN V

CONNECT TO EXISTING STRUCTURE

4" CONCRETE WALK

6" CONCRETE WALK

4" CONCRETE WALK - SPECIAL 1

6" CONCRETE WALK - SPECIAL 1

6" CONCRETE DRIVEWAY PAVEMENT

7" CONCRETE DRIVEWAY PAVEMENT

CONCRETE CURB AND GUTTER DESIGN B624

CONCRETE CURB AND GUTTER DESIGN SPECIAL 1

CONCRETE CURB AND GUTTER DESIGN SPECIAL 2

Unit Price

EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 2  of 8



Progress Estimate - Unit Price Work Contractor's Application for Payment

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

Agency's Project No.:

7  From 03/23/24 to 04/30/24 Application Date: 04/30/24

A C D E F F1 F2 G H I J

Item Quantity Units

Unit Price

($)

Value of Bid Item

(C X E)

($)

Quantity Previous 

Estimate

Value Previous

Estimate

Estimated 

Quantity 

Incorporated in 

the Work

Value of Work Completed 

to Date

(E X G)

($)

H19.120756

SAP 079-658-004 & 079-665-002

Owner:

Application Period:Application No.:

Engineer:

Contractor:

Project:

Contract:

CITY OF WABASHA

BOLTON & MENK

PEMBER COMPANIES

2023 STREET & UTILITY IMPROVEMENTS

B

Previous Estimate

Description

Work Completed

Materials Currently Stored 

(not in G)

($)

Work Completed 

and Materials 

Stored to Date 

(H + I)

($)

Contract Information

Bid Item 

No.

47                   790.00  S F                      56.50                  44,635.00                        295.00                  16,667.50                   295.00                               16,667.50                  16,667.50 

48                        1.00  L S              63,000.00                  63,000.00                            0.30                  18,900.00                        0.40                               25,200.00                  25,200.00 

49                        1.00  L S                8,400.00                    8,400.00                            0.30                    2,520.00                        0.30                                 2,520.00                    2,520.00 

50                      32.00  EACH                   530.00                  16,960.00                          17.00                    9,010.00                      17.00                                 9,010.00                    9,010.00 

51                      26.00  EACH                   265.00                    6,890.00                            7.00                    1,855.00                        7.00                                 1,855.00                    1,855.00 

52                        6.00  EACH                1,100.00                    6,600.00                            3.00                    3,300.00                        5.00                                 5,500.00                    5,500.00 

53                        1.00  L S                5,000.00                    5,000.00                            0.30                    1,500.00                        0.40                                 2,000.00                    2,000.00 

54                      68.00  EACH                   135.00                    9,180.00                          17.00                    2,295.00                      29.00                                 3,915.00                    3,915.00 

55                   172.00  L F                        3.25                        559.00                                 -                                   -                              -                                                -                                   -   

56                      23.00  EACH                   110.00                    2,530.00                          12.00                    1,320.00                      16.00                                 1,760.00                    1,760.00 

57                      36.00  L F                      34.00                    1,224.00                            6.00                        204.00                        6.00                                     204.00                        204.00 

58                1,061.00  C Y                      72.00                  76,392.00                        268.00                  19,296.00                   268.00                               19,296.00                  19,296.00 

59                6,367.00  S Y                      13.00                  82,771.00                        983.00                  12,779.00                   983.00                               12,779.00                  12,779.00 

60                6,367.00  SY                        1.00                    6,367.00                                 -                                   -                              -                                                -                                   -   

61                6,481.00  LF                        2.15                  13,934.15                    2,435.00                    5,235.25                2,435.00                                 5,235.25                    5,235.25 

62                3,755.00  L F                        2.15                    8,073.25                                 -                                   -                              -                                                -                                   -   

63                2,359.00  L F                        3.70                    8,728.30                                 -                                   -                              -                                                -                                   -   

64                   367.00  L F                        5.85                    2,146.95                                 -                                   -                              -                                                -                                   -   

65                        6.00  S F                      42.50                        255.00                                 -                                   -                              -                                                -                                   -   

66                2,232.00  LF                        1.60                    3,571.20                                 -                                   -                              -                                                -                                   -   

67                        6.00  EACH                   330.00                    1,980.00                                 -                                   -                              -                                                -                                   -   

68                        1.00  L S                   500.00                        500.00                                 -                                   -                              -                                                -                                   -   

69                      10.00  EACH                   875.00                    8,750.00                            3.00                    2,625.00                        6.00                                 5,250.00                    5,250.00 

70                3,519.00  L F                      12.60                  44,339.40                    1,034.80                  13,038.48                2,151.90                               27,113.94                  27,113.94 

71                        1.00  L S                1,000.00                    1,000.00                                 -                                   -                              -                                                -                                   -   

72                      10.00  EACH                1,400.00                  14,000.00                            1.00                    1,400.00                        6.00                                 8,400.00                    8,400.00 

73                      51.00  EACH                   700.00                  35,700.00                          40.34                  28,238.00                      52.74                               36,918.00                  36,918.00 

74                      10.00  EACH                   355.00                    3,550.00                                 -                                   -                              -                                                -                                   -   

75                   278.00  L F                   100.00                  27,800.00                                 -                                   -                     205.00                               20,500.00                  20,500.00 

76                1,968.00  L F                      95.00                186,960.00                    1,034.80                  98,306.00                1,034.80                               98,306.00                  98,306.00 

77                      61.00  L F                   108.00                    6,588.00                          21.00                    2,268.00                      21.00                                 2,268.00                    2,268.00 

78                1,187.00  L F                   120.00                142,440.00                          83.00                    9,960.00                1,201.10                             144,132.00                144,132.00 

79                1,927.00  L F                      63.50                122,364.50                    1,026.30                  65,170.05                1,122.40                               71,272.40                  71,272.40 

80                      10.00  EACH                   905.00                    9,050.00                                 -                                   -                              -                                                -                                   -   

81                      10.00  EACH                   555.00                    5,550.00                                 -                                   -                              -                                                -                                   -   

82                   124.00  L F                   565.00                  70,060.00                          52.57                  29,702.05                      78.50                               44,352.50                  44,352.50 

83                        1.00  L S              15,100.00                  15,100.00                            0.30                    4,530.00                        0.40                                 6,040.00                    6,040.00 

84                      20.00  EACH                   150.00                    3,000.00                            6.00                        900.00                        6.00                                     900.00                        900.00 

85                        8.00  EACH                   740.00                    5,920.00                            3.00                    2,220.00                        3.00                                 2,220.00                    2,220.00 

86                4,016.00  L F                      12.50                  50,200.00                    1,385.00                  17,312.50                1,385.00                               17,312.50                  17,312.50 

87                        1.00  L S              10,000.00                  10,000.00                                 -                                   -                              -                                                -                                   -   

88                      15.00  EACH                2,000.00                  30,000.00                            4.00                    8,000.00                        4.00                                 8,000.00                    8,000.00 

89                        5.00  EACH                6,800.00                  34,000.00                            3.00                  20,400.00                        3.00                               20,400.00                  20,400.00 

90                        2.00  EACH                7,000.00                  14,000.00                                 -                                   -                              -                                                -                                   -   

91                        1.00  EACH                7,210.00                    7,210.00                                 -                                   -                              -                                                -                                   -   

92                        1.00  EACH                7,365.00                    7,365.00                                 -                                   -                              -                                                -                                   -   

93                      38.00  EACH                   235.00                    8,930.00                            8.00                    1,880.00                        8.00                                 1,880.00                    1,880.00 

94                      68.00  EACH                   440.00                  29,920.00                          10.00                    4,400.00                      15.00                                 6,600.00                    6,600.00 

HYDRANT (9' BURY)

HYDRANT (9.5' BURY)

HYDRANT (10' BURY)

ADJUST VALVE BOX

1" CORPORATION STOP

REMOVE HYDRANT

REMOVE WATER MAIN

TEMPORARY WATER SERVICE

CONNECT TO EXISTING WATER MAIN

HYDRANT (8.5' BURY)

CASTING ASSEMBLY (SANITARY)

ADJUST FRAME AND RING CASTING (SANITARY)

CONSTRUCT DRAINAGE STRUCTURE DESIGN 4007

SANITARY SEWER TRACER SYSTEM

REMOVE GATE VALVE AND BOX

8" PVC PIPE SEWER

10" PVC PIPE SEWER

12" PVC PIPE SEWER

15" PVC PIPE SEWER

6" PVC SANITARY SERVICE PIPE

REMOVE SEWER PIPE (SANITARY)

DEWATERING

CONNECT TO EXISTING SANITARY SEWER

8"X6" PVC WYE

SANITARY CHIMNEY SEAL

PAVEMENT MESSAGE PAINT

PAVEMENT MARKING SPECIAL

INSTALL SALVAGED BENCH

TEMPORARY MAIL BOX BANK

REMOVE MANHOLE (SANITARY)

INTERIM PAVEMENT MARKING

4" SOLID LINE PAINT

6" SOLID LINE PAINT

12" SOLID LINE PAINT

SILT FENCE; TYPE MS

SEDIMENT CONTROL LOG TYPE ROCK

ROCK DITCH CHECK

AMENDED TOPSOIL BORROW (LV)

SODDING TYPE LAWN

INSTALL SIGN

INSTALL SALVAGED SIGN

STABILIZED CONSTRUCTION EXIT

EROSION CONTROL SUPERVISOR

STORM DRAIN INLET PROTECTION

TRUNCATED DOMES

TRAFFIC CONTROL

ACCESS MANAGER

RAPID STABILIZATION METHOD 4

Unit Price

EJCDC C-620 Contractor's Application for Payment
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Progress Estimate - Unit Price Work Contractor's Application for Payment

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

Agency's Project No.:

7  From 03/23/24 to 04/30/24 Application Date: 04/30/24

A C D E F F1 F2 G H I J

Item Quantity Units

Unit Price

($)

Value of Bid Item

(C X E)

($)

Quantity Previous 

Estimate

Value Previous

Estimate

Estimated 

Quantity 

Incorporated in 

the Work

Value of Work Completed 

to Date

(E X G)

($)

H19.120756

SAP 079-658-004 & 079-665-002

Owner:

Application Period:Application No.:

Engineer:

Contractor:

Project:

Contract:

CITY OF WABASHA

BOLTON & MENK

PEMBER COMPANIES

2023 STREET & UTILITY IMPROVEMENTS

B

Previous Estimate

Description

Work Completed

Materials Currently Stored 

(not in G)

($)

Work Completed 

and Materials 

Stored to Date 

(H + I)

($)

Contract Information

Bid Item 

No.

95                        3.00  EACH                   885.00                    2,655.00                          26.00                  23,010.00                      26.00                               23,010.00                  23,010.00 

96                        9.00  EACH                2,690.00                  24,210.00                            4.00                  10,760.00                        5.00                               13,450.00                  13,450.00 

97                      21.00  EACH                3,550.00                  74,550.00                          11.00                  39,050.00                      11.00                               39,050.00                  39,050.00 

98                        4.00  EACH                5,090.00                  20,360.00                                 -                                   -                          4.00                               20,360.00                  20,360.00 

99                        4.00  EACH                6,075.00                  24,300.00                                 -                                   -                          1.00                                 6,075.00                    6,075.00 

100                      68.00  EACH                   455.00                  30,940.00                          10.00                    4,550.00                      13.00                                 5,915.00                    5,915.00 

101                        3.00  EACH                   860.00                    2,580.00                          26.00                  22,360.00                      26.00                               22,360.00                  22,360.00 

102                2,311.00  L F                      53.00                122,483.00                    2,330.41                123,511.47                2,416.67                             128,083.25                128,083.25 

103                   111.00  L F                      88.00                    9,768.00                        689.46                  60,672.13                   689.46                               60,672.13                  60,672.13 

104                      39.00  L F                      55.00                    2,145.00                                 -                                   -                              -                                                -                                   -   

105                   320.00  L F                      63.00                  20,160.00                        104.00                    6,552.00                   127.00                                 8,001.00                    8,001.00 

106                2,496.00  L F                      74.00                184,704.00                    1,322.20                  97,842.80                1,322.20                               97,842.80                  97,842.80 

107                   503.00  L F                      89.00                  44,767.00                                 -                                   -                     430.00                               38,270.00                  38,270.00 

108                   827.00  L F                   106.00                  87,662.00                                 -                                   -                              -                                                -                                   -   

109                4,017.00  L B                      19.00                  76,323.00                    1,689.00                  32,091.00                1,985.00                               37,715.00                  37,715.00 

110                      58.00  EACH                   240.00                  13,920.00                          14.76                    3,542.40                      20.76                                 4,982.40                    4,982.40 

111                        1.00  L S              20,150.00                  20,150.00                            0.20                    4,030.00                        0.20                                 4,030.00                    4,030.00 

112                      12.00  EACH                   625.00                    7,500.00                            4.00                    2,500.00                        4.00                                 2,500.00                    2,500.00 

113                      26.00  EACH                   560.00                  14,560.00                            8.00                    4,480.00                        8.00                                 4,480.00                    4,480.00 

114                2,830.00  L F                      17.45                  49,383.50                        814.00                  14,204.30                1,727.00                               30,136.15                  30,136.15 

115                   350.00  L F                   190.00                  66,500.00                                 -                                   -                              -                                                -                                   -   

116                        4.00  EACH                   835.00                    3,340.00                            2.00                    1,670.00                        2.00                                 1,670.00                    1,670.00 

117                        3.00  EACH                1,010.00                    3,030.00                            1.00                    1,010.00                        1.00                                 1,010.00                    1,010.00 

118                      76.00  L F                      75.00                    5,700.00                          75.00                    5,625.00                      75.00                                 5,625.00                    5,625.00 

119                      58.00  EACH                   965.00                  55,970.00                          13.00                  12,545.00                      13.00                               12,545.00                  12,545.00 

120                      20.00  EACH                   550.00                  11,000.00                          13.00                    7,150.00                      13.00                                 7,150.00                    7,150.00 

121                        4.00  L F                   650.00                    2,600.00                            4.00                    2,600.00                        4.00                                 2,600.00                    2,600.00 

122                      96.00  L F                   770.00                  73,920.00                          37.60                  28,952.00                      37.60                               28,952.00                  28,952.00 

123                      21.00  L F                1,180.00                  24,780.00                                 -                                   -                              -                                                -                                   -   

124                        4.00  L F                1,635.00                    6,540.00                            4.30                    7,030.50                        4.30                                 7,030.50                    7,030.50 

125                   120.00  L F                   362.00                  43,440.00                          54.70                  19,801.40                      54.70                               19,801.40                  19,801.40 

126                        3.00  EA                1,410.00                    4,230.00                            1.00                    1,410.00                        1.00                                 1,410.00                    1,410.00 

127                      34.00  E A                5,530.00                188,020.00                          22.00                121,660.00                      22.00                             121,660.00                121,660.00 

128                      20.00  E A                8,545.00                170,900.00                          12.00                102,540.00                      12.00                             102,540.00                102,540.00 

129                        8.00  EA                3,640.00                  29,120.00                                 -                                   -                              -                                                -                                   -   

130                      10.00  E A                1,285.00                  12,850.00                            6.00                    7,710.00                        6.00                                 7,710.00                    7,710.00 

131                      20.00  E A                 1,235.00                  24,700.00                          16.00                  19,760.00                      16.00                               19,760.00                  19,760.00 

132                      10.00  E A                 4,100.00                  41,000.00                            6.00                  24,600.00                        6.00                               24,600.00                  24,600.00 

133                   100.00  C Y                   330.00                  33,000.00                          60.00                  19,800.00                      60.00                               19,800.00                  19,800.00 

134                        6.00  EA                2,085.00                  12,510.00                                 -                                   -                              -                                                -                                   -   

135                        6.00  EA                2,065.00                  12,390.00                                 -                                   -                              -                                                -                                   -   

136                5,752.00  LF                        5.85                  33,649.20                        364.60                    2,132.91                   364.60                                 2,132.91                    2,132.91 

WASTE RECEPTACLE

1-1/2" SCH 40 PVC TRENCHED

GFCI DUPLEX RECEPTACLE PEDESTAL

DECIDUOUS TREE - 2.5" CAL. B&B

TREE GRATE & FRAMES

STRUCTURAL SOIL BORROW (CV)

FURNISH AND INSTALL BENCH

CONSTRUCT DRAINAGE STRUCTURE DESIGN SPECIAL 1

REMOVE SERVICE CABINET

LIGHTING UNIT TYPE SPECIAL 1-ORNAMENTAL ACORN LIGHT

LIGHTING UNIT TYPE SPECIAL 2-ORNAMENTAL DOUBLE 

LIGHTING UNIT TYPE SPECIAL 3-COBRAHEAD OVERHEAD 

ADJUST FRAME AND RING CASTING (STORM)

CONSTRUCT DRAINAGE STRUCTURE DESIGN G

CONSTRUCT DRAINAGE STRUCTURE DESIGN 48-4020

CONSTRUCT DRAINAGE STRUCTURE DESIGN 60-4020

CONSTRUCT DRAINAGE STRUCTURE DESIGN 72-4020

28" SPAN RC PIPE SEWER CLASS IVA

CONNECT TO EXISTING STORM SEWER

CONNECT TO EXISTING STRUCTURE

10" PIPE SEWER

CASTING ASSEMBLY (STORM)

VALVE BOX TOP SECTION & CAP

WATERMAIN TRACER SYSTEM

REMOVE MANHOLE 

REMOVE CATCH BASIN

REMOVE SEWER PIPE (STORM)

6" PVC WATERMAIN

8" PVC WATERMAIN

10" PVC WATERMAIN

12" PVC WATERMAIN

WATERMAIN FITTINGS

1" CURB STOP AND BOX

2" CURB STOP AND BOX

1" WATER SERVICE PIPE

2" WATER SERVICE PIPE

4" PVC WATERMAIN

2" CORPORATION STOP

6" GATE VALVE AND BOX

8" GATE VALVE AND BOX

10" GATE VALVE AND BOX

12" GATE VALVE AND BOX

Unit Price

EJCDC C-620 Contractor's Application for Payment
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Progress Estimate - Unit Price Work Contractor's Application for Payment

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

Agency's Project No.:

7  From 03/23/24 to 04/30/24 Application Date: 04/30/24

A C D E F F1 F2 G H I J

Item Quantity Units

Unit Price

($)

Value of Bid Item

(C X E)

($)

Quantity Previous 

Estimate

Value Previous

Estimate

Estimated 

Quantity 

Incorporated in 

the Work

Value of Work Completed 

to Date

(E X G)

($)

H19.120756

SAP 079-658-004 & 079-665-002

Owner:

Application Period:Application No.:

Engineer:

Contractor:

Project:

Contract:

CITY OF WABASHA

BOLTON & MENK

PEMBER COMPANIES

2023 STREET & UTILITY IMPROVEMENTS

B

Previous Estimate

Description

Work Completed

Materials Currently Stored 

(not in G)

($)

Work Completed 

and Materials 

Stored to Date 

(H + I)

($)

Contract Information

Bid Item 

No.

137                1,730.00  LF                        4.25                    7,352.50                    2,216.20                    9,418.85                2,216.20                                 9,418.85                    9,418.85 

138                   205.00  LF                      26.00                    5,330.00                        190.00                    4,940.00                   190.00                                 4,940.00                    4,940.00 

139                   280.00  LF                        3.20                        896.00                        280.00                        896.00                   280.00                                     896.00                        896.00 

140                      10.00  EA                1,060.00                  10,600.00                            4.00                    4,240.00                        4.00                                 4,240.00                    4,240.00 

141                      62.00  EA                1,280.00                  79,360.00                          36.00                  46,080.00                      36.00                               46,080.00                  46,080.00 

142              26,705.00  LF                        1.55                  41,392.75                    4,158.40                    6,445.52                4,158.40                                 6,445.52                    6,445.52 

143                2,556.00  LF                        2.05                    5,239.80                    6,149.80                  12,607.09                6,149.80                               12,607.09                  12,607.09 

144                1,908.00  LF                        0.90                    1,717.20                        630.00                        567.00                   630.00                                     567.00                        567.00 

145                        1.00  LS              19,030.00                  19,030.00                            1.00                  19,030.00                        1.00                               19,030.00                  19,030.00 

146                        1.00  LS              12,530.00                  12,530.00                            1.00                  12,530.00                        1.00                               12,530.00                  12,530.00 

147                        1.00  LS              10,385.00                  10,385.00                                 -                                   -                              -                                                -                                   -   

148                        9.00  CY                   100.00                        900.00                                 -                                   -                              -                                                -                                   -   

149                      86.00  EA                      63.00                    5,418.00                                 -                                   -                              -                                                -                                   -   

150                      12.00  EA                2,450.00                  29,400.00                                 -                                   -                              -                                                -                                   -   

151                        6.00  EA                2,075.00                  12,450.00                            6.00                  12,450.00                        6.00                               12,450.00                  12,450.00 

152                1,773.00  L F                      70.25                124,553.25                        453.00                  31,823.25                   453.00                               31,823.25                  31,823.25 

153                   491.00  L F                      81.10                  39,820.10                        168.00                  13,624.80                   168.00                               13,624.80                  13,624.80 

154                   682.00  L F                      85.65                  58,413.30                        410.00                  35,116.50                   410.00                               35,116.50                  35,116.50 

155                   275.00  L F                   101.20                  27,830.00                                 -                                   -                              -                                                -                                   -   

SM                                 -                                161,676.98                161,676.98 

                           -                          -                                   -                                   -                                                -                                   -   

6,012,787.85$        2,371,775.33$        2,779,709.56$                     161,676.98$                          2,941,386.54$        

CO1-1 1.00  LS                1,400.00                    1,400.00                            1.00                    1,400.00                        1.00                                 1,400.00                    1,400.00 

CO2-1 1.00  LS                9,775.49                    9,775.49                            1.00                    9,775.49                        1.00                                 9,775.49                    9,775.49 

                                -                                                -                                   -   

11,175.49$              11,175.49$              11,175.49$                           -$                                        11,175.49$              

6,023,963.34$        2,382,950.82$        2,790,885.05$                     161,676.98$                          2,952,562.03$        

24" RC PIPE SEWER DESIGN 3006 CLASS III

STORED MATERIALS

CAST STONE ASSEMBLY

BOLLARD

12" RC PIPE SEWER DESIGN 3006 CLASS V

15" RC PIPE SEWER DESIGN 3006 CLASS V

18" RC PIPE SEWER DESIGN 3006 CLASS III

TEMPORARY ELECTRICAL SERVICE

ELECTRICAL SERVICE CABINET A

ELECTRICAL SERVICE CABINET B

LOAM TOPSOIL BORROW (PLANTINGS)

PERENNIAL NO. 1 CONTAINER

HANDHOLE

LIGHT FOUNDATION DESIGN E MODIFIED

1-1/C#6 AWG

1-1/C#4 AWG

1-1/C#10 AWG

1-1/2" SCH 40 PVC BEHIND CURB

TWO 1-1/2" HDPE CONDUIT HDD

3/4 INCH SCH 40 PVC TRENCHED

Original Contract Totals

ADDITIONAL SIGNAGE FOR PARKING AND BUSINESS ACCESS

BRIDGE/MAIN STREET INTERSECTION 21" PIPE

 Project Totals

Change Order Totals

Original Contract and Change Orders

Change Orders

Unit Price

EJCDC C-620 Contractor's Application for Payment
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Owner: Owner's Project No.:

Engineer: Engineer's Project No.: H19.120756

Contractor: Contractor's Project No.:

Project: Agency's Project No.: 079-665-002

Contract:

Application No.: 7 Application Period:  From 03/23/24 to 04/30/24 04/30/24

A B C D E F G H I J K L M

Previous Amount 

Stored

($)

Amount Stored 

this Period

($)

Amount Stored to 

Date (G+H)

($)

Amount Previously 

Incorporated in the 

Work

($)

Amount 

Incorporated in the 

Work this Period

($)

Total Amount 

Incorporated in the 

Work

(J+K)

($)

T013460
Valves and Hydrants - Core & 

Main
1               135,518.17                               -                 135,518.17                 93,000.00                 93,000.00                       42,518.17 

48792
Electrical Stanchions and Service 

Cabinets-Povolny
6                 20,085.94                 20,085.94                 10,000.00                 10,000.00                       10,085.94 

S007080826.002 Type 3 Light Fixtures-Viking 6                    4,887.25                    4,887.25                               -                                 -                           4,887.25 

S007080825.002
Type 3 Light Poles Anchor Bases-

Viking
6                    1,863.77                    1,863.77                               -                                 -                           1,863.77 

S007080825.004 Type 3 Light Poles-Viking 6                 14,113.86                 14,113.86                               -                                 -                         14,113.86 

S007080824.002 Type 1 & 2 Lights-Viking 6               258,207.99               258,207.99               170,000.00               170,000.00                       88,207.99 

S007080824.005 Light Bollards - Viking 6                    5,851.31                    5,851.31                    5,851.31                    5,851.31                                     -   

                              -                                 -                                       -   

                              -                                 -                                       -   

                              -                                 -                                       -   

                              -                                 -                                       -   

135,518.17$           305,010.12$           440,528.29$           278,851.31$           -$                         278,851.31$           161,676.98$                 

Contractor's Application for Payment

Materials Stored Incorporated in Work

2023 STREET & UTILITY IMPROVEMENTS

Materials Remaining 

in Storage

(I-L)

 ($)

Application 

No. When 

Materials 

Placed in 

Storage

PEMBER COMPANIES

CITY OF WABASHA

BOLTON & MENK

Application Date:

Stored Materials Summary

Totals

Storage Location

Description of Materials or 

Equipment Stored

Submittal No. 

(with 

Specification 

Section No.)

Supplier Invoice 

No.

 Item No.

(Lump Sum Tab) 

or Bid Item No.

(Unit Price Tab)

Stored Materials

EJCDC C-620 Contractor's Application for Payment
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Funding Breakdown Contractor's Application for Payment

CITY OF WABASHA Owner's Project No.:

BOLTON & MENK Engineer's Project No.:

PEMBER COMPANIES Contractor's Project No.:

2023 STREET & UTILITY IMPROVEMENTS Agency's Project No.:

7  From 03/23/24 to 04/30/24 Application Date:

Units Unit Price Quantity Value Quantity Value Quantity Value Quantity Value Quantity Value Quantity Value Quantity Value Quantity Value Quantity Value Quantity Value Quantity Value Quantity Value Quantity Value Quantity Cost

1 2016.615 CONSTRUCTION ALLOWANCE UNIT $1.00 -                -$                        -                -$                        -                -$                           -                -$                        13,590.190 13,590.19$            13590.19 13,590.19$                 0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 13590.19 $13,590.19

2 2021.501 MOBILIZATION L S $203,685.00 0.098 19,961.13$            0.021 4,277.39$              0.161 32,793.29$              0.112 22,812.72$            0.077 15,683.75$            0.469 95,528.27$                 0.042 8,554.77$               0.007 1,425.80$               0.070 14,257.95$             0.056 11,406.36$             0.035 7,128.98$             0.210 $42,773.85 0.02 $4,277.39 0.70 $142,579.50

3 2101.502 CLEARING EACH $715.00 2.00              1,430.00$              -                -$                        1.20              858.00$                    0.80              572.00$                 -$                        4.00 2,860.00$                   0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 4.00 $2,860.00

4 2101.502 GRUBBING EACH $345.00 2.00              690.00$                 -                -$                        1.20              414.00$                    0.80              276.00$                 -$                        4.00 1,380.00$                   0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 4.00 $1,380.00

5 2104.502 REMOVE LIGHT FOUNDATION EACH $565.00 -                -$                        -                -$                        -                -$                           -                -$                        43.000 24,295.00$            43.00 24,295.00$                 0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 43.00 $24,295.00

6 2104.502 REMOVE SIGN EACH $42.50 4.80              204.00$                 -                -$                        0.60              25.50$                      0.60              25.50$                    -$                        6.00 255.00$                       0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 6.00 $255.00

7 2104.602 SALVAGE LIGHTING UNIT EACH $210.00 -                -$                        -                -$                        -                -$                           -                -$                        7.000 1,470.00$              7.00 1,470.00$                   0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 7.00 $1,470.00

8 2104.502 SALVAGE SIGN EACH $42.50 9.60              408.00$                 -                -$                        1.20              51.00$                      1.20              51.00$                    -$                        12.00 510.00$                       0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 12.00 $510.00

9 2104.502 SALVAGE BENCH EACH $135.00 -                -$                        -                -$                        -                -$                           -                -$                        4.000 540.00$                 4.00 540.00$                       0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 4.00 $540.00

10 2104.503 SAWING CONCRETE PAVEMENT (FULL DEPTH) L F $5.85 113.00          661.05$                 -                -$                        67.80            396.63$                    45.20            264.42$                 0.000 -$                        226.00 1,322.10$                   0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 226.00 $1,322.10

11 2104.503 SAWING BITUMINOUS PAVEMENT (FULL DEPTH) L F $3.35 299.00          1,001.65$              -                -$                        179.40          600.99$                    119.60          400.66$                 0.000 -$                        598.00 2,003.30$                   0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 598.00 $2,003.30

12 2104.503 REMOVE CURB AND GUTTER L F $5.80 1,277.00      7,406.60$              -                -$                        766.20          4,443.96$                 510.80          2,962.64$              0.000 -$                        2554.00 14,813.20$                 0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 2554.00 $14,813.20

13 2104.504 REMOVE CONCRETE DRIVEWAY PAVEMENT S Y $18.50 25.70            475.45$                 -                -$                        15.42            285.27$                    10.28            190.18$                 0.000 -$                        51.40 950.90$                       0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 51.40 $950.90

14 2104.504 REMOVE BITUMINOUS DRIVEWAY PAVEMENT S Y $11.00 -                -$                        -                -$                        -                -$                           -                -$                        0.000 -$                        0.00 -$                             0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 0.00 $0.00

15 2104.504 REMOVE BITUMINOUS PAVEMENT S Y $5.55 5,916.10      32,834.36$            -                -$                        3,549.66      19,700.61$              2,366.44      13,133.74$            0.000 -$                        11832.20 65,668.71$                 0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 641.20 $3,558.66 12473.40 $69,227.37

16 2104.518 REMOVE CONCRETE WALK S F $1.35 15,834.00    21,375.90$            -                -$                        9,500.40      12,825.54$              6,333.60      8,550.36$              0.000 -$                        31668.00 42,751.80$                 0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 31668.00 $42,751.80

17 2104.604 REMOVE CONCRETE PAVEMENT WITH BITUMINOUS OVERLAY S Y $12.90 871.20          11,238.48$            -                -$                        522.72          6,743.09$                 348.48          4,495.39$              0.000 -$                        1742.40 22,476.96$                 0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 1742.40 $22,476.96

18 2104.618 REMOVE BRICK PAVERS S F $2.70 381.30          1,029.51$              -                -$                        228.78          617.71$                    152.52          411.80$                 0.000 -$                        762.60 2,059.02$                   0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 762.60 $2,059.02

19 2106.507 EXCAVATION - COMMON C Y $29.50 1,682.00      49,619.00$            -                -$                        1,009.20      29,771.40$              672.80          19,847.60$            0.000 -$                        3364.00 99,238.00$                 0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 3364.00 $99,238.00

20 2106.507 EXCAVATION - SUBGRADE C Y $25.00 -                -$                        -                -$                        -                -$                           -                -$                        0.000 -$                        0.00 -$                             0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 0.00 $0.00

21 2106.507 SELECT GRANULAR EMBANKMENT (CV) C Y $25.00 -                -$                        -                -$                        -                -$                           -                -$                        0.000 -$                        0.00 -$                             0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 0.00 $0.00

22 2108.504 GEOTEXTILE FABRIC TYPE 9 S Y $3.50 -                -$                        -                -$                        -                -$                           -                -$                        0.000 -$                        0.00 -$                             0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 0.00 $0.00

23 2123.610 STREET SWEEPER (WITH PICKUP BROOM) HOUR $150.00 -                -$                        -                -$                        -                -$                           -                -$                        10.000 1,500.00$              10.00 1,500.00$                   0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 10.00 $1,500.00

24 2211.507 AGGREGATE BASE (CV) CLASS 5 C Y $31.50 1,247.80      39,305.70$            -                -$                        748.68          23,583.42$              499.12          15,722.28$            0.000 -$                        2495.60 78,611.40$                 0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 2495.60 $78,611.40

25 2301.602 DRILL AND GROUT NO. 4 BARS (EPOXY COATED) EACH $7.00 28.50            199.50$                 -                -$                        17.10            119.70$                    11.40            79.80$                    0.000 -$                        57.00 399.00$                       0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 57.00 $399.00

26 2360.504 TYPE SP 9.5 WEARING COURSE MIXTURE (3;C) 2.0" THICK S Y $14.40 -                -$                        -                -$                        -                -$                           -                -$                        0.000 -$                        0.00 -$                             0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 0.00 $0.00

27 2360.504 TYPE SP 9.5 WEARING COURSE MIXTURE (2;B) 2.5" THICK S Y $29.50 -                -$                        -                -$                        -                -$                           -                -$                        0.000 -$                        0.00 -$                             0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 0.00 $0.00

28 2360.504 TYPE SP 9.5 WEARING COURSE MIXTURE (2;B) 3.0" THICK S Y $42.85 -                -$                        -                -$                        -                -$                           -                -$                        0.000 -$                        0.00 -$                             0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 0.00 $0.00

29 2360.504 TYPE SP 9.5 WEARING COURSE MIXTURE (2;B) 4.0" THICK S Y $67.00 -                -$                        -                -$                        -                -$                           -                -$                        0.000 -$                        0.00 -$                             0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 0.00 $0.00

30 2360.504 TYPE SP 12.5 WEARING COURSE MIXTURE (3;C) 2.0" THICK S Y $15.70 1,925.18      30,225.39$            -                -$                        3,048.21      47,856.87$              3,048.21      47,856.87$            0.000 -$                        8021.60 125,939.12$               0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 8021.60 $125,939.12

31 2502.503 6" PVC PIPE DRAIN L F $28.00 -                -$                        -                -$                        -                -$                           1,813.00      50,764.00$            0.000 -$                        1813.00 50,764.00$                 0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 1813.00 $50,764.00

32 2502.602 6" PVC PIPE DRAIN CLEANOUT EACH $615.00 -                -$                        -                -$                        -                -$                           4.00              2,460.00$              0.000 -$                        4.00 2,460.00$                   0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 4.00 $2,460.00

33 2502.602 SUMP PUMP SERVICE CONNECTION EACH $1,500.00 -                -$                        -                -$                        -                -$                           6.00              9,000.00$              0.000 -$                        6.00 9,000.00$                   0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 6.00 $9,000.00

34 2506.602 CONNECT TO PIPE DRAIN EACH $925.00 -                -$                        -                -$                        -                -$                           5.00              4,625.00$              0.000 -$                        5.00 4,625.00$                   0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 5.00 $4,625.00

35 2506.602 CONNECT TO EXISTING STRUCTURE EACH $500.00 -                -$                        -                -$                        -                -$                           -                -$                        0.000 -$                        0.00 -$                             0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 0.00 $0.00

36 2521.518 4" CONCRETE WALK S F $6.65 15,385.60    102,314.24$          -                -$                        1,923.20      12,789.28$              1,923.20      12,789.28$            0.000 -$                        19232.00 127,892.80$               0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 19232.00 $127,892.80

37 2521.518 6" CONCRETE WALK S F $8.75 3,590.96      31,420.90$            -                -$                        448.87          3,927.61$                 448.87          3,927.61$              0.000 -$                        4488.70 39,276.13$                 0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 4488.70 $39,276.13

38 2521.618 4" CONCRETE WALK - SPECIAL 1 S F $9.60 860.64          8,262.14$              -                -$                        107.58          1,032.77$                 107.58          1,032.77$              0.000 -$                        1075.80 10,327.68$                 0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 1075.80 $10,327.68

39 2521.618 6" CONCRETE WALK - SPECIAL 1 S F $13.70 1,302.56      17,845.07$            -                -$                        162.82          2,230.63$                 162.82          2,230.63$              0.000 -$                        1628.20 22,306.34$                 0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 1628.20 $22,306.34

40 2521.618 6" CONCRETE WALK - SPECIAL 2 S F $13.70 490.48          6,719.58$              -                -$                        61.31            839.95$                    61.31            839.95$                 0.000 -$                        613.10 8,399.47$                   0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 613.10 $8,399.47

41 2531.503 CONCRETE CURB AND GUTTER DESIGN B624 L F $19.40 897.50          17,411.50$            -                -$                        538.50          10,446.90$              359.00          6,964.60$              0.000 -$                        1795.00 34,823.00$                 0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 1795.00 $34,823.00

42 2531.603 CONCRETE CURB AND GUTTER DESIGN SPECIAL 1 L F $40.50 -                -$                        -                -$                        -                -$                           -                -$                        0.000 -$                        0.00 -$                             0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 0.00 $0.00

43 2531.603 CONCRETE CURB AND GUTTER DESIGN SPECIAL 2 L F $47.75 628.80          30,025.20$            -                -$                        78.60            3,753.15$                 78.60            3,753.15$              0.000 -$                        786.00 37,531.50$                 0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 786.00 $37,531.50

44 2531.603 CONCRETE CURB DESIGN V L F $35.25 125.60          4,427.40$              -                -$                        15.70            553.43$                    15.70            553.43$                 0.000 -$                        157.00 5,534.25$                   0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 157.00 $5,534.25

45 2531.504 6" CONCRETE DRIVEWAY PAVEMENT S Y $81.70 73.36            5,993.51$              -                -$                        9.17              749.19$                    9.17              749.19$                 0.000 -$                        91.70 7,491.89$                   0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 91.70 $7,491.89

46 2531.504 7" CONCRETE DRIVEWAY PAVEMENT S Y $89.00 -                -$                        -                -$                        -                -$                           -                -$                        0.000 -$                        0.00 -$                             0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 0.00 $0.00

47 2531.618 TRUNCATED DOMES S F $56.50 236.00          13,334.00$            -                -$                        29.50            1,666.75$                 29.50            1,666.75$              0.000 -$                        295.00 16,667.50$                 0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 295.00 $16,667.50

48 2563.601 TRAFFIC CONTROL L S $63,000.00 0.056 3,528.00$              0.012 756.00$                 0.092 5,796.00$                 0.064 4,032.00$              0.044 2,772.00$              0.268 16,884.00$                 0.024 1,512.00$               0.004 252.00$                  0.040 2,520.00$               0.032 2,016.00$               0.020 1,260.00$             0.12 $7,560.00 0.01 $756.00 0.40 $25,200.00

49 2563.601 ACCESS MANAGER L S $8,400.00 0.042 352.80$                 0.009 75.60$                    0.069 579.60$                    0.048 403.20$                 0.033 277.20$                 0.201 1,688.40$                   0.018 151.20$                  0.003 25.20$                    0.030 252.00$                  0.024 201.60$                  0.015 126.00$                0.09 $756.00 0.01 $75.60 0.30 $2,520.00

50 2564.602 INSTALL SIGN EACH $530.00 13.60            7,208.00$              -                -$                        1.70              901.00$                    1.70              901.00$                 0.000 -$                        17.00 9,010.00$                   0.00 -$                         0.00 -$                         0.000 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 17.00 $9,010.00

51 2564.602 INSTALL SALVAGED SIGN EACH $265.00 5.60              1,484.00$              -                -$                        0.70              185.50$                    0.70              185.50$                 0.000 -$                        7.00 1,855.00$                   0.00 -$                         0.00 -$                         0.000 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 7.00 $1,855.00

52 2573.501 STABILIZED CONSTRUCTION EXIT EACH $1,100.00 2.50              2,750.00$              -                -$                        1.50              1,650.00$                 1.00              1,100.00$              0.000 -$                        5.00 5,500.00$                   0.00 -$                         0.00 -$                         0.000 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 5.00 $5,500.00

53 2573.501 EROSION CONTROL SUPERVISOR L S $5,000.00 0.056 280.00$                 0.012 60.00$                    0.092 460.00$                    0.064 320.00$                 0.044 220.00$                 0.268 1,340.00$                   0.024 120.00$                  0.004 20.00$                    0.040 200.00$                  0.032 160.00$                  0.020 100.00$                0.120 $600.00 0.01 $60.00 0.40 $2,000.00

54 2573.502 STORM DRAIN INLET PROTECTION EACH $135.00 10.50            1,417.50$              -                -$                        6.30              850.50$                    4.20              567.00$                 0.000 -$                        21.00 2,835.00$                   2.00 270.00$                  0.00 -$                         1.20 162.00$                  0.80 108.00$                  0.00 -$                      4.00 $540.00 4.00 $540.00 29.00 $3,915.00

55 2573.503 SILT FENCE; TYPE MS L F $3.25 -                -$                        -                -$                        -                -$                           -                -$                        0.000 -$                        0.00 -$                             0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 0.00 $0.00

56 2573.503 SEDIMENT CONTROL LOG TYPE ROCK EACH $110.00 8.00              880.00$                 -                -$                        4.80              528.00$                    3.20              352.00$                 0.000 -$                        16.00 1,760.00$                   0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 16.00 $1,760.00

57 2573.503 ROCK DITCH CHECK L F $34.00 3.00              102.00$                 -                -$                        1.80              61.20$                      1.20              40.80$                    0.000 -$                        6.00 204.00$                       0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 6.00 $204.00

58 2574.507 AMENDED TOPSOIL BORROW (LV) C Y $72.00 134.00          9,648.00$              -                -$                        80.40            5,788.80$                 53.60            3,859.20$              0.000 -$                        268.00 19,296.00$                 0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 268.00 $19,296.00

59 2575.504 SODDING TYPE LAWN S Y $13.00 491.50          6,389.50$              -                -$                        294.90          3,833.70$                 196.60          2,555.80$              0.000 -$                        983.00 12,779.00$                 0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 983.00 $12,779.00

60 2575.540 RAPID STABILIZATION METHOD 4 SY $1.00 -                -$                        -                -$                        -                -$                           -                -$                        0.000 -$                        0.00 -$                             0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 0.00 $0.00

61 2580.503 INTERIM PAVEMENT MARKING LF $2.15 1,217.50      2,617.63$              -                -$                        730.50          1,570.58$                 487.00          1,047.05$              0.000 -$                        2435.00 5,235.25$                   0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 2435.00 $5,235.25

62 2582.503 4" SOLID LINE PAINT L F $2.15 -                -$                        -                -$                        -                -$                           -                -$                        0.000 -$                        0.00 -$                             0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 0.00 $0.00

63 2582.503 6" SOLID LINE PAINT L F $3.70 -                -$                        -                -$                        -                -$                           -                -$                        0.000 -$                        0.00 -$                             0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 0.00 $0.00

64 2582.503 12" SOLID LINE PAINT L F $5.85 -                -$                        -                -$                        -                -$                           -                -$                        0.000 -$                        0.00 -$                             0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 0.00 $0.00

65 2582.518 PAVEMENT MESSAGE PAINT S F $42.50 -                -$                        -                -$                        -                -$                           -                -$                        0.000 -$                        0.00 -$                             0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 0.00 $0.00

66 2582.603 PAVEMENT MARKING SPECIAL LF $1.60 -                -$                        -                -$                        -                -$                           -                -$                        0.000 -$                        0.00 -$                             0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 0.00 $0.00

67 INSTALL SALVAGED BENCH EACH $330.00 -                -$                        -                -$                        -                -$                           -                -$                        0.000 -$                        0.00 -$                             0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 0.00 $0.00

68 TEMPORARY MAIL BOX BANK L S $500.00 0.00 -$                        0.00 -$                        0.00 -$                           0.00 -$                        0.00 -$                        0.00 -$                             0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                         0.00 -$                      0.00 $0.00 0.00 $0.00 0.00 $0.00

69 2104.502 REMOVE MANHOLE (SANITARY) EACH $875.00 6.000 $5,250.00 6.00 $5,250.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 6.00 $5,250.00

70 2104.503 REMOVE SEWER PIPE (SANITARY) L F $12.60 2,151.900 $27,113.94 2151.90 $27,113.94 0.00 $0.00 0.00 $0.00 0.00 $0.00 2151.90 $27,113.94

71 2106.601 DEWATERING L S $1,000.00 0.000 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00

72 2503.602 CONNECT TO EXISTING SANITARY SEWER EACH $1,400.00 6.000 $8,400.00 6.00 $8,400.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 6.00 $8,400.00

73 2503.602 8"X6" PVC WYE EACH $700.00 52.740 $36,918.00 52.74 $36,918.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 52.74 $36,918.00

74 2503.602 SANITARY CHIMNEY SEAL EACH $355.00 0.000 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00

75 2503.603 8" PVC PIPE SEWER L F $100.00 205.000 $20,500.00 205.00 $20,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 205.00 $20,500.00

76 2503.603 10" PVC PIPE SEWER L F $95.00 1,034.800 $98,306.00 1034.80 $98,306.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1034.80 $98,306.00

77 2503.603 12" PVC PIPE SEWER L F $108.00 21.000 $2,268.00 21.00 $2,268.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 21.00 $2,268.00

78 2503.603 15" PVC PIPE SEWER L F $120.00 1,201.100 $144,132.00 1201.10 $144,132.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1201.10 $144,132.00

79 2503.603 6" PVC SANITARY SERVICE PIPE L F $63.50 1,122.400 $71,272.40 1122.40 $71,272.40 0.00 $0.00 0.00 $0.00 0.00 $0.00 1122.40 $71,272.40

80 2506.502 CASTING ASSEMBLY (SANITARY) EACH $905.00 0.000 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00

81 2506.502 ADJUST FRAME AND RING CASTING (SANITARY) EACH $555.00 0.000 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00

82 2506.503 CONSTRUCT DRAINAGE STRUCTURE DESIGN 4007 L F $565.00 78.500 $44,352.50 78.50 $44,352.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 78.50 $44,352.50

83 SANITARY SEWER TRACER SYSTEM L S $15,100.00 0.200 $3,020.00 0.20 $3,020.00 0.20 $3,020.00 0.20 $3,020.00 0.00 $0.00 0.40 $6,040.00

84 2104.502 REMOVE GATE VALVE AND BOX EACH $150.00 6.00 $900.00 6.00 $900.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 6.00 $900.00

85 2104.502 REMOVE HYDRANT EACH $740.00 3.00 $2,220.00 3.00 $2,220.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 3.00 $2,220.00

86 2104.503 REMOVE WATER MAIN L F $12.50 1,385.00 $17,312.50 1385.00 $17,312.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 1385.00 $17,312.50

87 2504.601 TEMPORARY WATER SERVICE L S $10,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00

88 2504.602 CONNECT TO EXISTING WATER MAIN EACH $2,000.00 4.00 $8,000.00 4.00 $8,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 4.00 $8,000.00

89 2504.602 HYDRANT (8.5' BURY) EACH $6,800.00 3.00 $20,400.00 3.00 $20,400.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 3.00 $20,400.00

90 2504.602 HYDRANT (9' BURY) EACH $7,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00

91 2504.602 HYDRANT (9.5' BURY) EACH $7,210.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00

92 2504.602 HYDRANT (10' BURY) EACH $7,365.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00

93 2504.602 ADJUST VALVE BOX EACH $235.00 8.00 $1,880.00 8.00 $1,880.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 8.00 $1,880.00

94 2504.602 1" CORPORATION STOP EACH $440.00 15.00 $6,600.00 15.00 $6,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 15.00 $6,600.00

95 2504.602 2" CORPORATION STOP EACH $885.00 26.00 $23,010.00 26.00 $23,010.00 0.00 $0.00 0.00 $0.00 26.00 $23,010.00

96 2504.602 6" GATE VALVE AND BOX EACH $2,690.00 5.00 $13,450.00 5.00 $13,450.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 5.00 $13,450.00

97 2504.602 8" GATE VALVE AND BOX EACH $3,550.00 11.00 $39,050.00 11.00 $39,050.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 11.00 $39,050.00

98 2504.602 10" GATE VALVE AND BOX EACH $5,090.00 4.00 $20,360.00 4.00 $20,360.00 0.00 $0.00 0.00 $0.00 4.00 $20,360.00
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99 2504.602 12" GATE VALVE AND BOX EACH $6,075.00 1.00 $6,075.00 1.00 $6,075.00 0.00 $0.00 0.00 $0.00 1.00 $6,075.00

100 2504.602 1" CURB STOP AND BOX EACH $455.00 13.00 $5,915.00 13.00 $5,915.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 13.00 $5,915.00

101 2504.602 2" CURB STOP AND BOX EACH $860.00 26.00 $22,360.00 26.00 $22,360.00 0.00 $0.00 0.00 $0.00 26.00 $22,360.00

102 2504.603 1" WATER SERVICE PIPE L F $53.00 2,416.67 $128,083.25 2416.67 $128,083.25 0.00 $0.00 0.00 $0.00 0.00 $0.00 2416.67 $128,083.25

103 2504.603 2" WATER SERVICE PIPE L F $88.00 689.46 $60,672.13 689.46 $60,672.13 0.00 $0.00 0.00 $0.00 689.46 $60,672.13

104 2504.603 4" PVC WATERMAIN L F $55.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00

105 2504.603 6" PVC WATERMAIN L F $63.00 127.00 $8,001.00 127.00 $8,001.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 127.00 $8,001.00

106 2504.603 8" PVC WATERMAIN L F $74.00 1,322.20 $97,842.80 1322.20 $97,842.80 0.00 $0.00 0.00 $0.00 0.00 $0.00 1322.20 $97,842.80

107 2504.603 10" PVC WATERMAIN L F $89.00 430.00 $38,270.00 430.00 $38,270.00 0.00 $0.00 0.00 $0.00 430.00 $38,270.00

108 2504.603 12" PVC WATERMAIN L F $106.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00

109 2504.608 WATERMAIN FITTINGS L B $19.00 1,985.00 $37,715.00 1985.00 $37,715.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1985.00 $37,715.00

110 VALVE BOX TOP SECTION & CAP EACH $240.00 20.76 $4,982.40 20.76 $4,982.40 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.76 $4,982.40

111 WATERMAIN TRACER SYSTEM L S $20,150.00 0.10 $2,015.00 0.10 $2,015.00 0.10 $2,015.00 0.10 $2,015.00 0.00 $0.00 0.20 $4,030.00

112 2104.502 REMOVE MANHOLE EACH $625.00 3.32 $2,075.00 0.36 $225.00 0.32 $200.00 4.00 $2,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 4.00 $2,500.00

113 2104.502 REMOVE CATCH BASIN EACH $560.00 6.64 $3,718.40 0.72 $403.20 0.64 $358.40 8.00 $4,480.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 8.00 $4,480.00

114 2104.503 REMOVE SEWER PIPE (STORM) L F $17.45 1,433.41 $25,013.00 155.43 $2,712.25 138.16 $2,410.89 1727.00 $30,136.15 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1727.00 $30,136.15

115 2503.503 28" SPAN RC PIPE SEWER CLASS IVA L F $190.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00

116 2503.602 CONNECT TO EXISTING STORM SEWER EACH $835.00 1.66 $1,386.10 0.18 $150.30 0.16 $133.60 2.00 $1,670.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $1,670.00

117 2503.602 CONNECT TO EXISTING STRUCTURE EACH $1,010.00 0.83 $838.30 0.09 $90.90 0.08 $80.80 1.00 $1,010.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,010.00

118 2503.603 10" PIPE SEWER L F $75.00 62.25 $4,668.75 6.75 $506.25 6.00 $450.00 75.00 $5,625.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 75.00 $5,625.00

119 2506.502 CASTING ASSEMBLY (STORM) EACH $965.00 10.79 $10,412.35 1.17 $1,129.05 1.04 $1,003.60 13.00 $12,545.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 13.00 $12,545.00

120 2506.502 ADJUST FRAME AND RING CASTING (STORM) EACH $550.00 10.79 $5,934.50 1.17 $643.50 1.04 $572.00 13.00 $7,150.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 13.00 $7,150.00

121 2506.503 CONSTRUCT DRAINAGE STRUCTURE DESIGN G L F $650.00 3.32 $2,158.00 0.36 $234.00 0.32 $208.00 4.00 $2,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 4.00 $2,600.00

122 2506.503 CONSTRUCT DRAINAGE STRUCTURE DESIGN 48-4020 L F $770.00 31.21 $24,030.16 3.38 $2,605.68 3.01 $2,316.16 37.60 $28,952.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 37.60 $28,952.00

123 2506.503 CONSTRUCT DRAINAGE STRUCTURE DESIGN 60-4020 L F $1,180.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00

124 2506.503 CONSTRUCT DRAINAGE STRUCTURE DESIGN 72-4020 L F $1,635.00 3.57 $5,835.32 0.39 $632.75 0.34 $562.44 4.30 $7,030.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 4.30 $7,030.50

125 2506.603 CONSTRUCT DRAINAGE STRUCTURE DESIGN SPECIAL 1 L F $362.00 45.40 $16,435.16 4.92 $1,782.13 4.38 $1,584.11 54.70 $19,801.40 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 54.70 $19,801.40

126 2104.502 REMOVE SERVICE CABINET EA $1,410.00 1.000 $1,410.00 1.00 $1,410.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,410.00

127 2545.502 LIGHTING UNIT TYPE SPECIAL 1-ORNAMENTAL ACORN LIGHT E A $5,530.00 22.000 $121,660.00 22.00 $121,660.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 22.00 $121,660.00

128 2545.502 LIGHTING UNIT TYPE SPECIAL 2-ORNAMENTAL DOUBLE ACORN LIGHTE A $8,545.00 12.000 $102,540.00 12.00 $102,540.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 12.00 $102,540.00

129 2545.502 LIGHTING UNIT TYPE SPECIAL 3-COBRAHEAD OVERHEAD LIGHT EA $3,640.00 0.000 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00

130 2545.602 GFCI DUPLEX RECEPTACLE PEDESTAL E A $1,285.00 6.000 $7,710.00 6.00 $7,710.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 6.00 $7,710.00

131 2571.502 DECIDUOUS TREE - 2.5" CAL. B&B E A $1,235.00 16.000 $19,760.00 16.00 $19,760.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 16.00 $19,760.00

132 2571.602 TREE GRATE & FRAMES E A $4,100.00 6.000 $24,600.00 6.00 $24,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 6.00 $24,600.00

133 2105.607 STRUCTURAL SOIL BORROW (CV) C Y $330.00 60.000 $19,800.00 60.00 $19,800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $19,800.00

134 2540.602 FURNISH AND INSTALL BENCH EA $2,085.00 0.000 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00

135 2540.602 WASTE RECEPTACLE EA $2,065.00 0.000 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00

136 2545.503 1-1/2" SCH 40 PVC TRENCHED LF $5.85 364.600 $2,132.91 364.60 $2,132.91 0.00 $0.00 0.00 $0.00 0.00 $0.00 364.60 $2,132.91

137 2545.503 1-1/2" SCH 40 PVC BEHIND CURB LF $4.25 2,216.200 $9,418.85 2216.20 $9,418.85 0.00 $0.00 0.00 $0.00 0.00 $0.00 2216.20 $9,418.85

138 2545.503 TWO 1-1/2" HDPE CONDUIT HDD LF $26.00 190.000 $4,940.00 190.00 $4,940.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 190.00 $4,940.00

139 2545.503 3/4 INCH SCH 40 PVC TRENCHED LF $3.20 280.000 $896.00 280.00 $896.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 280.00 $896.00

140 2545.502 HANDHOLE EA $1,060.00 4.000 $4,240.00 4.00 $4,240.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 4.00 $4,240.00

141 2545.502 LIGHT FOUNDATION DESIGN E MODIFIED EA $1,280.00 36.000 $46,080.00 36.00 $46,080.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 36.00 $46,080.00

142 2545.503 1-1/C#6 AWG LF $1.55 4,158.400 $6,445.52 4158.40 $6,445.52 0.00 $0.00 0.00 $0.00 0.00 $0.00 4158.40 $6,445.52

143 2545.503 1-1/C#4 AWG LF $2.05 6,149.800 $12,607.09 6149.80 $12,607.09 0.00 $0.00 0.00 $0.00 0.00 $0.00 6149.80 $12,607.09

144 2545.503 1-1/C#10 AWG LF $0.90 630.000 $567.00 630.00 $567.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 630.00 $567.00

145 2545.601 TEMPORARY ELECTRICAL SERVICE LS $19,030.00 1.000 $19,030.00 1.00 $19,030.00 0.00 $0.00 0.00 $0.00 1.00 $19,030.00

146 2550.601 ELECTRICAL SERVICE CABINET A LS $12,530.00 1.000 $12,530.00 1.00 $12,530.00 0.00 $0.00 0.00 $0.00 1.00 $12,530.00

147 2550.601 ELECTRICAL SERVICE CABINET B LS $10,385.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00

148 2574.507 LOAM TOPSOIL BORROW (PLANTINGS) CY $100.00 0.000 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00

149 2571.502 PERENNIAL NO. 1 CONTAINER EA $63.00 0.000 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00

150 2401.602 CAST STONE ASSEMBLY EA $2,450.00 0.000 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00

151 2540.602 BOLLARD EA $2,075.00 6.000 $12,450.00 6.00 $12,450.00 0.00 $0.00 0.00 $0.00 6.00 $12,450.00

152 2503.603 12" RC PIPE SEWER DESIGN 3006 CLASS V L F $70.25 375.99 $26,413.30 40.77 $2,864.09 36.24 $2,545.86 453.00 $31,823.25 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 453.00 $31,823.25

153 2503.603 15" RC PIPE SEWER DESIGN 3006 CLASS V L F $81.10 139.44 $11,308.58 15.12 $1,226.23 13.44 $1,089.98 168.00 $13,624.80 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 168.00 $13,624.80

154 2503.603 18" RC PIPE SEWER DESIGN 3006 CLASS III L F $85.65 340.30 $29,146.70 36.90 $3,160.49 32.80 $2,809.32 410.00 $35,116.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 410.00 $35,116.50

155 2503.603 24" RC PIPE SEWER DESIGN 3006 CLASS III L F $101.20 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00

SM STORED MATERIALS $119,158.81 $42,518.17 $161,676.98 $0.00 $0.00 $161,676.98

CO1-1 ADDITIONAL SIGNAGE FOR PARKING AND BUSINESS ACCESS LS $1,400.00 1.00 $1,400.00 1.00 $1,400.00

CO2-1 BRIDGE/MAIN STREET INTERSECTION 21" PIPE LS $9,775.49 1.00 $9,775.49 1.00 $9,775.49

$611,635.49 $174,542.60 $867,279.56 $732,230.88 $489,165.51 $2,874,854.03 $10,607.97 $1,723.00 $19,406.95 $16,911.96 $8,614.98 $57,264.85 $20,443.14 $2,952,562.02

0.000 0

Retainage 5.0%

Retainage 5.0%

Retainage 5.0%

Retainage 5.0%

*Participating means eligible for MnDOT LRIP funding.  Non-participating means not eligible for MnDOT LRIP funding.  Some project elements are eligible for both MnDOT LRIP and PFA Funding.

Totals

Total Work Completed $798,509.06 $518,223.62 $886,686.51 $749,142.88 $2,952,562.06

Total Amount Due $10,143.57 $110,203.62 $220,296.17 $340,643.37

Previous Payments $711,689.45 $482,168.86 $732,148.56 $491,389.56 $2,417,396.43

$44,334.33 $37,457.14 $147,628.10

Eligible Amount $758,583.61

Total Amount Due $46,894.16 $10,143.57 $110,203.62 $220,296.17 $387,537.52

$492,312.43 $842,352.18 $711,685.73 $2,804,933.95

$39,925.45 $25,911.18

Non-Participating

Total Work Completed $518,223.62 $886,686.51 $749,142.88 $2,154,053.00

$25,911.18

$482,168.86 $732,148.56 $491,389.56 $1,705,706.98

$44,334.33

Previous Payments

$37,457.14 $107,702.65

Eligible Amount $492,312.43 $842,352.18 $711,685.73 $2,046,350.35

$167,452.32

Total Amount Due $14,368.67 $14,368.67

Previous Payments $153,083.65 $153,083.65

Storm Sewer

Total Work Completed $176,265.60 $176,265.60

$8,813.28 $8,813.28

Eligible Amount $167,452.32

$32,525.49

$591,131.29

Previous Payments $558,605.80 $558,605.80

Eligible Amount $591,131.29

Total Amount Due $32,525.49

$31,112.17

TOTALS

Non-PFA Eligible

MnDOT LRIP Eligible City of Wabasha Water Sewer

PFA Eligible Total

$622,243.46

$31,112.17

Participating

Total Work Completed $622,243.46



   
City Council Regular 8. 11.        
Meeting Date: 05/07/2024  
ITEM TITLE: Slicks Addition Minor Plat
DEPARTMENT: Administration

PURPOSE:

ITEM SUMMARY:
See Attached staff memo

Attachments
Staff Memo 



 
 

 

TO:  CITY COUNCIL 

FROM:  KRISTI TRISKO, PLANNING CONSULTANT 

SUBJECT:  SLICKS ADDITION MINOR PLAT 

DATE:  4/30/24 

 

Meeting Date: May 7, 2024 
Applicant: Richard and Mary Jo Carrels 
Agent: Johnson & Scofield Inc. Land 

Surveyors 
Request: Final Plat  
 
Details: Mr. and Mrs. Carrels have submitted a 

minor plat to expand their home parcel 
(Parcel ID: R27.00099.03) located at 4105 
Buregger Valley Road from 5.90 acres to 
approximately 7.0 acres so that their 
home will include their shed and driveway 
on the same lot.   

 
They are requesting to increase their lot 
by 113.86 feet along the southern end of Bruegger Valley Road and 166.73 feet north on Bruegger Valley 
Road. The northern property owners are Bruegger Valley LLC and the southern property owner is 
William Danckwart.  Both surrounding lots are over 70 acres in size and meet the minimum lot standards 
within the Residential Conservancy (RC) zoning district.   

 
 The proposed expanded lot meets all the standards within the Residential Conservancy (RC) zoning 

district.  No additional structures are planned for this property and no roads or utilities will be 
constructed with this minor plat. The current parcel will continue to have access to Brugger Valley Road 
(Wabasha County Road #30)  as shown on the plat. 

  
Included Exhibits: I have included the Final Plat and Final Plat with an aerial for your review.   
 
City Engineer’s Notes:  Mr. Malm had no comments.  
 
Street and Utility Commission Comments: Mr. Mueller has no comments or concerns as no public or private 
utilities are being constructed for this plat.   Mr. Johnson has no comments or concerns as no public roadways are 
being constructed for this plat.   
 
Emergency Responders: No comments or concerns were raised by Wabasha Ambulance, fire, or police.   
 
City Planner’s Notes: The proposed expanded lot meets the standards within the RC Zone and has no concerns or 
comments about this minor plat.   



 
Planning Recommendation:  I find that the proposed Slicks Addition Plat is compliant with City requirements 
and after review by the City Council, would recommend that this minor plat  be approved.  Once approved, the 
plat must be recorded with Wabasha County and the applicant shall provide a recorded copy to the City of 
Wabasha.  







   
City Council Regular 8. 12.        
Meeting Date: 05/07/2024  
ITEM TITLE: Appoint Jeff Sulla and Brian Wodele to Ad-Hoc Personnel Committee for Police Negotiations 
DEPARTMENT: Administration

PURPOSE:

ITEM SUMMARY:
City Administrator is charged with police negotiations, with support from City Clerk Wendy Busch. Last time,
Brian Wodele and Jeff Sulla also attended negotiation meetings to provide perspective on budget impact from
Council standpoint. Gregerson has received union negotiation notice and the union is requesting negotiations early
for budget planning purposes. City Administrator will engage David Drown Associates to provide market data for
police officers for surrounding communities. 



   
City Council Regular 9. 1.        
Meeting Date: 05/07/2024  
ITEM TITLE: 2024 Street Improvements Hearing and adopt 19-2024 Resolution Ordering Improvement and

Preparation of Plans
DEPARTMENT: Administration

PURPOSE:

ITEM SUMMARY:
A public hearing to review the proposed street improvement project for 2024. 
Street From To
Market Street Alleghany Avenue 3rd Street East
Franklin Avenue Market Street 2nd Street East
Jefferson Avenue Market Street 3rd Street East
by bituminous mill and overlay, replacement of bituminous curb, spot repair of concrete curb & gutter, valve
adjustments, casting adjustments and related infrastructure. 
The area proposed to be assessed for such improvement includes the property adjacent to the streets described
above. The estimated cost of the improvement is $ 329,810. A reasonable estimate of the impact of the assessment
will be available at the hearing.

After the public hearing is closed, a resolution for adoption has been attached for review. 

Attachments
Resolution 
Council PER Presentation-2024 Street Imp 



Resolution No. 19-2024
Resolution Ordering Improvement and Preparation of Plans

2024 STREET IMPROVEMENT PROJECT

WHEREAS, a resolution of the city council adopted the 2nd day of April 2024, fixed a date for a council
hearing on the 2024 Street Improvement Project of:

 Market Street West – Between Alleghany Avenue and 3rd Street East

 Franklin Avenue – Between Market Street West and 2nd Street East

 Jefferson Avenue – Between Market Street West and 3rd Street East; and

WHEREAS, ten days’ mailed notice and two weeks’ published notice of the hearing was given, and the
hearing was held thereon on the 7th day of May 2024, at which all persons desiring to be heard were given
an opportunity to be heard thereon,

NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF WABASHA, MINNESOTA:

1. Such improvement is necessary, cost-effective, and feasible as detailed in the feasibility report.

2. Such improvement is hereby ordered as proposed in the council resolution adopted the 2nd day of
April, 2024.

3. Such improvement has no relationship to the municipal comprehensive plan.

4. Bolton & Menk is hereby designated as the engineer for this improvement. The engineer shall prepare
plans and specifications for the making of such improvement.

5. The city council declares its official intent to reimburse itself for the costs of the improvement from
the proceeds of tax exempt bonds.

Adopted by the council this 7th day of May, 2024.

_________________________________
Emily Durand, Mayor

___________________________________
Wendy Busch, Clerk



Improvement Hearing

Feasibility Report

2024 Street Improvement Project
May 11, 2017

May 7, 2024



Project Location Map



Pavement Ratings

• PASER Method

• 1-10 Scale – 10 New, 1 Failed

• Typical Treatments

• 7-10 – Crack and Chip Seal

• 4-6 – Mill and Overlay

• 1-3 - Reconstruction



Pavement Ratings



Pavement Ratings

• All pavements in the project area fall within the 

mill and overlay or reconstruction category



Existing Conditions – Streets



Existing Conditions – Streets



Existing Conditions – Streets



Existing Conditions – Streets

Asphalt Curb



Existing Conditions – Storm Sewer

• Storm Sewer

• Drainage system consists of mostly surface drainage 

along curb lines, flows to storm sewer or adjacent 

streets



Existing Conditions – Sanitary Sewer

• Sanitary sewer pipe

• Vitrified clay pipe (VCP)

• 47 years old

• Min previously CIPP lined

• Services are likely clay or cast iron and have not been 

CIPP lined



Existing Conditions – Water Main

• Water main

• Cast iron pipe (possibly some ductile iron), 6-8 inch

diameter

• Age ranges from 50-75 years old

• Outlived useful life

• Few watermain break issues to date in project area



Existing Conditions – Utility Location Map



Proposed Project

• Mill and Overlay

• Mill and pave new 2-inch thick asphalt surface

• New bituminous curb (where it currently exists)

• Other Work

• Spot pavement repairs, full depth patch

• Spot repair of concrete curb (as needed, where it 

currently exists)



Proposed Project

• Expected Life

• Mill and Overlay – 10-15 years, possibly 20-25 with 

proper maintenance and stable underlying base.

• Reflective cracking WILL OCCUR on mill and overlay 

sections.  This is normal and should be expected within 

1-2 years.  Should be sealed as has been done in past 

practice.



Proposed Project

• Storm Drainage

• No storm sewer pipe improvements

• Manhole casting adjustments only

• “Bird baths” can NOT be solved with a mill and 

overlay project, since grades are note being 

changes.  Some improvements will be seen due to 

improved cross slope.



Proposed Project

• Sanitary Sewer

• No sanitary sewer pipe improvements

• New watertight castings will be installed



Proposed Project

• Watermain

• No watermain improvements included in project, 

aside from valve adjustments.

• If watermain improvements were included, project 

would become a full reconstruct.

• At end of expected pavement life, watermain will be 

approaching 70-100 years old.  Future watermain 

repairs, involving cutting into pavement, should be 

expected during pavement life.



Estimated Project Cost



Assessments

• City’s Local Improvement Policy

• Project is a Class E improvement

• Street improvements assessed to benefitting properties 

on per unit basis

• 20% of project costs

• Benefitting properties are those abutting the 

improvement

• Assessable units are calculated using Equivalent 

Residential Units (ERU)



Assessments
• Single Family Residential Lot = 1 ERU

• Multi-family and non-residential properties are adjusted 

based on a formula in the policy

• Preliminary estimates for ERU’s – 40

• Estimated assessments:

• $329,808 x 20% = $65,962 divided by 40

• $1,649.04 per ERU

• Individual Assessment Range - $1,649.04 - $3,298.09

• Average Assessment - $1,702.24

• Similar to past projects in 2014, 2016, and 2019

• Properties assessed as a part of 2013 and 2019 projects 

would receive $0 assessment 



Project Schedule



Conclusion and Recommendation

• Proposed improvements are necessary, cost-

effective, and feasible

• Feasibility is contingent on City Council findings 

with respect to financing

• Recommend City Council accept this report, call 

for a hearing on the proposed improvements



Improvement Hearing

Feasibility Report

2024 Street Improvement Project
May 7, 2024

Questions?



   
City Council Regular 9. 2.        
Meeting Date: 05/07/2024  
ITEM TITLE: Street Vacation for a portion of Aire Ave
DEPARTMENT: Administration

PURPOSE:

ITEM SUMMARY:
See attached staff report.

Attachments
Staff Memo 
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TO:  CITY COUNCIL  

FROM:  KRISTI TRISKO, PLANNING CONSULTANT 

SUBJECT:  AIRE AVENUE – PARTIAL STREET VACATION 

DATE:  4/17/24 

 

Applicant:  Bigelow Homes, LLC 
Owner:  SE MN MULTI-COUNTY HRA 
Location:  Approximately 1145 21st Street East, R27.01476.00 

An application to vacate a portion of Aire 
Avenue to construct a private driveway 
from 21st Street has been submitted by 
Bigelow Homes, LLC to access and develop 
12 townhomes on the eastern end of Eagles 
Basin.   
 
Vacation Legal Description:  
 
That part of Aire Avenue and that part of 
21st Street, all in EAGLES BASIN, according to the 
recorded plat thereof, on file at the office of the County 
Recorder, Wabasha County, Minnesota, legally described 
as follows: 
 
Beginning at the southeast corner of Outlot B, said 
EAGLES BASIN; thence on an assumed bearing of North 
24°37’31” West, along the east line of said Outlot B, 
225.81 feet to the northeast corner of said Outlot B; 
thence South 75°44’13” East 41.11 feet; thence South 
24°37’31” West 200.00 feet; thence South 65°22’29” 
West 32.00 feet to the point of beginning. 
 
Development Access:   32 feet of Aire Avenue right-of-
way is proposed to be vacated to accommodate a private 
driveway for 12 townhomes while leaving enough public 
R.O.W. to accommodate the existing trail and the radio 
tower property. 
 
Street and Utility Commission Review:  The Utility Commission met on April 1, 2024 and had no comments 
concerning the partial vacation of Aire Avenue.  The Street Commission met on April 2, 2024 and no comments 
concerning the partial vacation of Aire Avenue.    
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Emergency Departments -  Wabasha Ambulance - Ryan Marking, no concerns; and  
   Wabasha Police Department – Joe Stark, no concerns; and   
   Wabasha Fire Department – Darren Sheeley – no concerns 
 
Staff Recommendation: 
 
Following the public hearing to vacate a portion of Aire Avenue, staff recommends that City Council review the 
submitted Aire Avenue Street Vacation and drafted resolution and make a determination to approve or deny 
the partial vacation of Aire Avenue as submitted.   
 
Attachments:  Avenue Partial Street Vacation and draft resolution 
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RESOLUTION NO. _____ 

 
A RESOLUTION VACATING A PORTION OF AIRE AVENUE 

 
WHEREAS, the City Council is interested in vacating, pursuant to Minnesota Statute § 412.851, 
portions of the following streets: 
 

 That part of Aire Avenue and that part of 21st Street, all in EAGLES BASIN, according 
to the recorded plat thereof, on file at the office of the County Recorder, Wabasha 
County, Minnesota, legally described as follows: 
 
Beginning at the southeast corner of Outlot B, said EAGLES BASIN; thence on an 
assumed bearing of North 24°37’31” West, along the east line of said Outlot B, 225.81 
feet to the northeast corner of said Outlot B; thence South 75°44’13” East 41.11 feet; 
thence South 24°37’31” West 200.00 feet; thence South 65°22’29” West 32.00 feet to the 
point of beginning. 
 

 
WHEREAS, a public hearing to consider the vacation of such street was held on the 7th day of 
May, 2024, before the City Council in the City Hall located at 900 Hiawatha Drive East, 
Wabasha, MN, at 6:00 PM after due published and posted notice had been given, as well as 
personal mailed notice to all affected property owners by the City Clerk on the 23rd day of April, 
2024 and all interested and affected persons were given an opportunity to voice their concerns 
and be heard; and 
 
WHEREAS, any person, corporation or public body owning or controlling easements contained 
upon the property vacated, reserves the right to continue maintaining the same or to enter upon 
such way or portion thereof vacated to maintain, repair, replace or otherwise attend thereto; and 
 
WHEREAS, the Council in its discretion has determined that the vacation will benefit the public 
interest because: 
 

1. Notice of the vacation was duly provided to the affected property owner(s). 
2. The person(s) identified as receiving the notice of vacation are identified on an Affidavit 

of Mailing Public Notice signed by the City Clerk. 
3. The vacation will benefit the public in that the City will no longer have to bear the 

expense of maintaining the vacated portions of the public streets. 
4. The vacation will benefit the public in that the vacation will allow for the use of the 

vacated portion of public streets for the newly constructed townhome community that 
will increase the tax base for the City of Wabasha. 

 and  

WHEREAS, four-fifths of all members of the City Council concur in this resolution;  
 



  

NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF 
WABASHA, MINNESOTA AS FOLLOWS: 

 
That the portion of the streets described as follows are hereby vacated: 
 

 That part of Aire Avenue and that part of 21st Street, all in EAGLES BASIN, according 
to the recorded plat thereof, on file at the office of the County Recorder, Wabasha 
County, Minnesota, legally described as follows: 
 
Beginning at the southeast corner of Outlot B, said EAGLES BASIN; thence on an 
assumed bearing of North 24°37’31” West, along the east line of said Outlot B, 225.81 
feet to the northeast corner of said Outlot B; thence South 75°44’13” East 41.11 feet; 
thence South 24°37’31” West 200.00 feet; thence South 65°22’29” West 32.00 feet to the 
point of beginning. 
 

 
BE IT FURTHER RESOLVED that the Mayor and City Clerk are hereby authorized to sign all 
documents necessary to effectuate the intent of this resolution and file a notice of this vacation as 
required by law. 
 
Passed by the City Council of Wabasha, Minnesota this _____ day of May, 2024. 
 
 
___________________ 
Mayor 
 
Attested: 
 
____________________ 
City Clerk 



   
City Council Regular 10. 1.        
Meeting Date: 05/07/2024  
ITEM TITLE: Eagle Basin Townhome PUD/Plat/Development Agreement
DEPARTMENT: Administration

PURPOSE:

ITEM SUMMARY:
An application for an amendment for Outlot B within Eagles Basin PUD has been submitted by Bigelow Homes
LLC. Please see the attached staff memo and draft development agreement from City Planner Kristi Trisko.

Attachments
Staff Memo Eagles Basin Townhome PUD 
Eagles Basin Draft DA 
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TO:  CITY COUNCIL  

FROM:  KRISTI TRISKO, PLANNING CONSULTANT 

SUBJECT:  EAGLES BASIN TOWNHOMES – 13 LOTS, 12 TOWNHOMES AND 1 SHARED LOT 

DATE:  4/25/24 

 

Applicant:  Bigelow Homes, LLC 
Owner:  SE MN MULTI-COUNTY HRA 
Location:  Approximately 1145 21st Street East, R27.01476.00 

 
An application for an amendment for Outlot 
B within the Eagles Basin PUD has been 
submitted by Bigelow Homes, LLC to 
develop 12 townhomes with one (1) shared 
common open space lot on the eastern end 
of Eagles Basin.   

Details of the Preliminary Plan: 
 
Property Acreage: 1.82 acres or 79,282 square feet 
Units per Acre: 6.6  
Open Space:  49,990 Sq. Ft. or (59.3%), 50% required 
Common Space: 32,662 (41.2%), 25% required  
Parking Stalls:  2 spaces per garage per unit 
Townhomes:  1,559 square feet per unit (see attached plans) 
  Garage, patio, and porch planned for each unit.  
  Building Height – approximately 25’, per the R-2 standards 
Zoning:   PUD, Recorded Declaration of Restrictive Covenants for Eagles Basin Addition, recorded 

11/19/2013 specified that Outlot B was to develop as “twinhomes as allowed by City 
ordinance”.   

Land Use:   Low Density Residential 
Setbacks:  Front yard setbacks along 21st Street is 31.99 feet.  20 feet for townhomes along the 

private roadway.  30’ between townhomes and over 25 feet for rear yards.  (See attached 
concept layout) 

Applicant Request:  To allow for the development of 12 townhome units on Outlot B with a 20-foot-wide 
private road connecting to Aire Avenue/21st Street East. 

Bike Path:  The existing bike path will remain along with access to the water tower from Aire Avenue.   
Utilities:  All public facilities will be constructed per City Standards and are detailed in the 

Preliminary PUD and have been reviewed by Brian Malm, City Engineer.  
Emergency Turnaround: 60’ hammerhead turnaround at the end of the private street  
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Property Access:   Aire Avenue right-of-way is proposed to be partially vacated leaving enough 

R.O.W. to accommodate the existing trail and allow access to the radio tower 
property as well as accommodate a private access to the 12 townhomes.  

Planning Comments:   Review of Section 162.071 of the Zoning Ordinance 

Purpose- the Preliminary PUD Plan will add townhomes to the PUD development thereby, adding variety in type 
or residential units for Eagles Basin, does improve the efficiency of infrastructure by increasing the units per 
acre to 6.6, and does integrate compatible mixed land uses.   Three (3) purposes are met.  
 
Scope – As part of an existing PUD, the concept plan meets the scope and allowed uses within the PUD 
ordinance.  
 
Process – The applicants met with staff for a pre-development meeting in early December and the Concept Plan 
was reviewed by staff and Planning Commission on January 9, 2024.  Bigelow Homes, LLC has submitted their 
Preliminary and Final PUD and Plat following the scheduled and notified public hearing and recommendation by 
the Planning Commission to City Council, staff will prepare the Development Agreement and hearing for the 
street vacation of a portion of Aire Avenue to be reviewed by City Council on May 7, 2024.  
 
PUD Standards –  

 Height – buildings do not exceed 35 feet (standards met) 
 Open Space – 50% of the total acreage, 25% common open space must be open (standards met) 
 No shoreland within Outlot B (standards met) 
 Setbacks and Parking Standards – (standards met) 
 Erosion Control and Storm Water Management Plans (will be defined in the Preliminary PUD) 
 Townhomes will be connected to publicly owned water and sewer systems.  (standards met) 
 Phasing – all townhomes will be built at the same time. (standards met) 
 Common Interest Community – Shared open space – The townhomes will be platted in a CIC plat (Eagles 

Basin Townhomes) providing the necessary oversight for the common area, (LOT 13) 0 (standard met) 

Summary- All standards within Section 162.071 are being met with the Preliminary and Final PUD layout and 
narrative.   

 
Street and Utility Commission Review:  The Utility Commission met on April 1, 2024 and had no comments for 
the PUD Plat and Plans.  The Street Commission met on April 2, 2024 and had the following comments for the 
PUD Plat and Plans;  
 

 A “No parking sign” should be posted on-site so that the 20-foot 
driveway and turnaround are free for emergency personnel and 
private traffic. 

 
Park Commission Review / Parkland Dedication Fee:  The Park 
Commission reviewed the Eagles Basin Townhome PUD and approved 
the fee of $500.00 per residential unit. The total fee will be $500.00 x 12 
townhomes = $6,000.00 to be paid prior to recording the final plat as 
specified in the Development Agreement. 
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Emergency Departments -  Wabasha Ambulance - Ryan Marking, no concerns; and  
   Wabasha Police Department – Joe Stark, no concerns; and   
   Wabasha Fire Department – Darren Sheeley – no concerns 
 
Engineering Comments:  
  

 Sewer and water main are provided and follow road alignment wherever possible.  See attached 
reviewed plans. 

 The developer’s engineer has verified that the existing pond provides the required water quality 
treatment required by the MPCA construction stormwater permit. 

 A signed development agreement must be in place before construction can begin on the site or 
individual building permits are submitted. 

 
Planning Commission Comments:  After the public hearing held on Tuesday, April 9, 2024, where no public 
comments were received, the Planning Commissioners reviewed the preliminary and final PUD and plat and 
unanimously approved and recommended that these applications be forwarded to City Council with the 
following condition: 
 
Conditions: 
 

1. A “No parking sign” must be posted on-site so that the 20-foot driveway and turnaround are free for 
emergency personnel and private traffic. 

 
Development Agreement:   Staff has worked with the applicants and their engineering firm, GGG, to establish 
the project’s estimated public and private infrastructure costs.  The attached DA has been reviewed, edited, and 
largely agreed to by all parties except for two sections.  The applicant would like to discuss Section 7 (City 
Engineering Administration and Construction Observation) and City staff wants to discuss the possible edits 
found in Section 29 (Summary of Security Requirement) with the City Council.   
 

 Section 7 – Typically, engineering administration costs are estimated at 3% and construction observation 
costs are estimated at 7% of the total construction cost.  The applicant would like to have only the public 
portions of the project’s infrastructure be assessed for engineering administration and construction 
observation, not the total project cost.  The total project costs for grading, street, sanitary, watermain 
and stormwater are estimated at $410,068.  The estimated portion of that total for the public sanitary 
sewer and watermain is $140,739.  This would reduce the estimated engineering administration and 
construction observation costs from $41,000 to $14,074.  Given that only the sanitary sewer and 
watermain will require city inspection, and since the applicant will only be required to reimburse the city 
for actual costs incurred, staff feels it is reasonable to reduce the estimated amount as requested.   

 
 The owner would like to discuss reducing the observation costs with the City Council. 

 
 Section 29 – The applicant would like to eliminate the private roadway cost from the overall project 
costs requiring a letter of credit or cash escrow because the street costs are considered private 
infrastructure.  This is not typically done, because if the project goes into default, completion of the 
streets would be required to prepare the lots for individual sale, regardless of whether they are private 
or public.  Reducing the security amount will add an element of risk to the project, but only during the 
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early stages of construction.  If the project went into default in the early stages of the construction, the 
financial security may not be enough for the city to complete the improvements required to prepare the 
lots for individual sale. Once enough work has been completed to reduce the remaining project costs to 
the same level as the financial security, the risk would be eliminated.  Caroline Gregerson and Brian 
Malm have reviewed this suggestion from the applicant and have agreed to present this to the City 
Council for their review and final determination.  The question is whether the City Council is willing to 
accept some risk in exchange for reducing the costs for the applicant to complete the project.   

 
Staff Recommendation: 
 
Following the public hearing to vacate a portion of Aire Avenue, staff recommends that City Council review the 
street vacation memo and exhibits, submitted preliminary and final PUD plans, Eagles Basin Townhome Plat, 
and draft Development Agreement and approve or deny these applications.   
 
Attachments:  Preliminary Plans, Final Plat, Eagles Basin PUD Standards and Exhibit, Draft Development 

Agreement 
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EAGLES BASIN ADDITION PUD STANDARDS 

To Whom it May Concern: 

Dated this ___ day of ___________, 2024 

Bigelow Homes, LLC, as fee owner of such number of lots, as identified in the Eagles Basin 
Addition Outlot ‘B’ PUD Amendment Exhibit attached herein, found in that part of the 
Northwest Quarter and that part of the Northeast Quarter all in Section 4, Township 110 North, 
Range 10 West, Wabasha County, Minnesota, described as follows: 
 
Block 1, Lots, 1, 2, 3, 4, 5, 6, 7, 8, 9, 10, 11, 12, 13 
 
All in EAGLES BASIN TOWNHOMES, Wabasha County Minnesota. 
 
Hereby establishes the standards to which the lots constituting said plat shall adhere, and thereby 
specifies that such standards shall constitute covenants to run with the land as provided by law, 
and shall be binding on all parties and all persons claiming under them and for the benefit of and 
the limitation on all future owners in said plat, these standards are restrictions being designed for 
insuring the use of this plat of property for attractive residential purposes only, to prevent 
nuisances, to prevent the impairment of the attractiveness of the property and to maintain the 
desired tone of the area, and thereby to secure to such lot owners the full benefit and enjoyment 
of their home, with no greater restrictions on the free and undisturbed use of the lot other than is 
necessary to insure the same advantages to other lot owners. 
 

1. There shall only be one (1) residential dwelling unit allowed on each individual Lot, 
specifically, Lots 1, 2, 3, 4, 5, 6, 7, 8, 9, 10, 11 and 12, Block 1, EAGLES BASIN 
TOWNHOMES, totaling twelve (12) individual units. 
 

2. Lot 13, Block 1, EAGLES BASIN TOWNHOMES shall be dedicated common space 
with each Lot constituting 1/12th shared ownership. The established Eagles Basin 
Townhomes HOA sets forth the ownership obligations with regards to the common 
space. 
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3. The owner of each lot shall use reasonable efforts to ensure that Lot 13, Block 1, 
EAGLES BASIN TOWNHOMES is kept open and unblocked and that access to the 
other lots is not obstructed or impaired.   

 
4. Building construction within said plat shall substantially adhere to the ‘Eagle Basin 

Townhome’ blueprint attached herein. 
 
5. All residential dwelling units within said plat shall take access from the private drive 

serving the development. No curb cuts or direct access to any of the dwellings is 
permitted from 21st Street with the exception of the private drive serving the 
development. 

 
6. Driveway serving a dwelling unit shall be concreted and extend no wider than 

necessary to provide access to the garage; recommended 16 feet maximum width. 
 
7. Lot envelope setbacks applicable to Lots 1, 2, 3, 4, 5, 6, 7, 8, 9, 10, 11 and 12, Block 

1, EAGLES BASIN TOWNHOMES are as follows: 
a. Front yard: 10 feet 
b. Side yard: 0 feet 
c. Rear yard: 10 feet 

 
The above standards shall operate as covenants running with the land for the benefit of any and 
all persons who may hereafter own property in EAGLES BASIN TOWNHOMES. All such 
persons are specifically given the right to enforce these restrictions through any proceedings at 
law or in equity, against any person or persons violating or threatening to violate such 
restrictions and to recover any damage suffered by them for any violation thereof. 
 

 
[REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK]



 
 IN WITNESS WHEREOF, the parties have caused this EAGLES BASIN ADDITION 

PUD STANDARDS to be executed the day and year first above written. 

Bigelow Homes, LLC. 
 
 
By:        
       

Its: _________________  
STATE OF MINNESOTA  ) 
  ) SS 
COUNTY OF WABASHA  )  
 
 The foregoing instrument was acknowledged before me this _____ day of 
_____________, 202__, by ____________________, the ____________________ of Bigelow 
Homes, LLC., a Minnesota limited liability corporation, on behalf of the corporation.   
 
 
              
       Notary Public  
 



Southeastern Minnesota Multi-County 
Housing and Redevelopment Authority 
 
 
By:        
       

Its: _________________  
 
STATE OF MINNESOTA  ) 
  ) SS 
COUNTY OF WABASHA )  
 
 The foregoing instrument was acknowledged before me this _____ day of 
_____________, 202__, by ____________________, the ____________________ of the 
Southeastern Minnesota Multi-County Housing and Redevelopment Authority, a public body, 
corporate and politic, under the laws of the State of Minnesota, on behalf of the Authority.  
 
 
              
       Notary Public  
 
 
 
 
THIS INSTRUMENT WAS DRAFTED BY:   
 
Bigelow Homes, LLC 
4057 28th St NW # 100 
Rochester, MN 55901 
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DEVELOPMENT AGREEMENT 
(Developer Installed Improvements) 

 

EAGLE BASIN TOWNHOMES 
 

 
 
 AGREEMENT (the “Agreement”) dated _____________________, 2024, by and between the 

CITY OF WABASHA, a municipal corporation under the laws of the State of Minnesota, with its 

principal office located at 900 Hiawatha Drive East Wabasha, MN 55981 (the “City”); and BIGELOW  

HOMES LLC, an Company, with principal address of 4057 28th Street NW Suite 100 Rochester MN 

55901 (the “Developer”); (collectively the “parties”).  

RECITALS  

WHEREAS, the Developer is the fee owner a parcel of real property located in the City of Wabasha, 

Winona County, Minnesota, with Parcel Identification (PID) No. 27.01476.00, which is legally described 

in Exhibit A, which is attached hereto and incorporated herein by reference, (the “Development Property”); 

and  

WHEREAS, the Developer has requested and received approval by the City of a Final Plat for 

EAGLES BASIN TOWNHOMES (referred to herein as the “plat”); and 

WHEREAS, the Developer proposes a project consisting of thirteen (13) lots and associated public 

improvements on the Development Property, including but not limited to street improvements, sanitary 
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sewer, water main, stormwater management facilities, grading and erosion control facilities and other 

improvements (the “Project”); and  

WHEREAS, the Developer and the City, desire to enter into this Agreement in satisfaction of 

applicable City requirements and to set out the undertakings and obligations of each party from this point 

forward with respect to the Project and with respect to the City Approval Process, all as required by the 

City’s Code of Ordinances (the “Code”).  

NOW, THEREFORE, in consideration of the promises and the mutual obligations of the parties 

hereto, each does hereby covenant and agree with the other as follows: 

1. REQUEST FOR PLAT APPROVAL.  The Developer has sought and received Final Plat approval 

for EAGLES BASIN TOWNHOMES (referred to in this Agreement as the “plat”). The platted land 

is situated in the County of Wabasha, State of Minnesota.  The Developer is seeking to develop the 

plat, the Development Property, for the purpose stated above. 

2. CONDITIONS OF PLAT APPROVAL.  The City has approved the plat on the condition that the 

Developer enter into this Agreement, furnishes the security required by it, records the plat with the 

County Recorder or Registrar of Titles within 60 days after the City Council approves the Final Plat, 

and submits evidence of recording the plat to the City within 60 days after the date of recording.  

3. RIGHT TO PROCEED/CONDITIONS PRECEDENT.  Unless separate written approval has 

been given by the City, within the Development Property, the Developer may not grade or otherwise 

disturb the earth, remove trees, construct sewer lines, water lines, streets, utilities, public or private 

improvements, or any buildings within the Development Property until all of the following conditions 

have been satisfied:  

a. This Agreement has been fully executed by both parties and filed with the City Administrator. 

This Agreement shall be recorded by the Developer within 60 days following execution 

hereof;  

b. The necessary security has been received by the City;  

c. The plat has been recorded with the County Recorder's Office;  
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d. The site plan for the project on the Development Property and the plans and specifications 

for the Improvements related thereto have been approved and signed by the City Engineer 

with such conditions as required by the City Code; 

e. The construction plans and other such plans as required by the City have been approved and 

signed by the City Engineer; 

f. A certificate of public liability and property damage insurance as described in this Agreement 

has been filed with the City Administrator; and  

g. The City Engineer has issued a letter that all conditions have been satisfied and that the 

Developer may proceed. 

4. CHANGES IN OFFICIAL CONTROLS.  For two (2) years from the date of this Agreement, no 

amendments to the City's Comprehensive Plan or official controls shall apply to or affect the use, 

development density, lot size, lot layout or dedications of the approved final plat unless required by 

state or federal law or agreed to in writing by the City and the Developer. Thereafter, notwithstanding 

anything in this Agreement to the contrary, to the full extent permitted by state law, the City may 

require that any future development of the Development Property comply with any amendments to 

the City's Comprehensive Plan, official controls, platting or dedication requirements enacted after the 

date of this Agreement. 

5. DEVELOPMENT PLANS.  The plat shall be developed in accordance with the following plans 

where applicable. The plans shall not be attached to this Agreement.  If the plans vary from the written 

terms of this Agreement, the written terms shall control. The plans are: 

a. Plan A - Plat 

b. Plan B - Final Construction Plans and Specifications for Public Improvements 

c. Plan C - Stormwater Pollution Prevention Plan  

The foregoing plans and specifications shall be prepared by a competent registered professional 

engineer engaged by the Developer and shall be subject to the City’s review and approval. The 

required Improvements below shall be installed in accordance with the City approved plans for 
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such improvements and the policies, rules, regulations, standards and ordinances of the City. No 

work shall commence on the Project or the required Improvements until the Developer obtains a 

building permit for the Project and the Improvements and pays all costs and fees required in 

connection with the procurement of the building permit. 

6. IMPROVEMENTS.   

a. The Developer shall construct and install, at its sole cost and expense and subject to the 

terms and conditions contained herein, the following public or private improvements (the 

“public improvements” or “Improvements”) in compliance with City approved plans and 

specifications prepared in accordance with all policies, rules, regulations, standards, 

specifications and ordinances of the City and as shown on the final construction plans and 

summarized below: 

i. Streets 

ii. Sanitary Sewer 

iii. Watermain 

iv. Surface Water Facilities (pipe, ponds, rain gardens, and similar improvements) 

v. Grading, Drainage and Erosion Control 

vi. Utilities (gas, electric, cable, telephone, etc.) 

vii. Surveying and Monuments Required by Minnesota Statutes 

viii. Miscellaneous Facilities or other elements defined by the guiding documents. 

b. The Improvements shall be constructed and installed in accordance with the latest versions 

in place at the time of this Agreement of the City Code, zoning ordinance and subdivision 

regulations, City standard specifications for utilities and street construction, and the City’s 

engineering guidelines and standard detail plates, as applicable.  The Developer shall 

submit plans and specifications that have been prepared by a competent registered 

professional engineer to the City for approval by the City Engineer. The City will provide 

field inspection and soil testing personnel, at the Developers expense, to assure an 
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acceptable level of quality control for the construction of all public improvements and 

certify that the construction work meets the City’s requirements, specifications, standards 

and approved plans.  In addition, the Developer's engineer will be required to certify that 

the construction work meets the approved City requirements, specifications, and standards 

as a condition of City acceptance and provide record drawings for all Improvements.  The 

Developer, its contractors and subcontractors, shall follow all instructions received from 

the City's inspectors and City Engineer to the extent applicable to comply with the 

approved plans and specifications, or applicable City Code or statutes for which the City 

inspectors have jurisdiction. The Developer's engineer shall provide for on-site project 

management. The Developer's engineer is responsible for design changes and contract 

administration between the Developer and the Developer's contractor.  As required by the 

City, the Developer or its engineer shall schedule a pre-construction meeting at a mutually 

agreeable time at City Hall, or another location acceptable to the City, with all parties 

concerned, including the City staff, to review the program for the construction work. 

c. All labor and work shall be done and performed in the best and most workmanlike manner 

and in strict conformance with the approved plans and specifications.  No deviations from 

the approved plans and specifications will be permitted unless approved in writing by the 

City Engineer, which approval shall not be unreasonably withheld.  The Developer agrees to 

furnish to the City a list of contractors being considered for retention by the Developer for 

the performance of the work required by this Agreement.  If applicable, the contractor(s) 

shall have experience in the installation of municipal water and sanitary sewer mains; shall 

demonstrate the successful completion of at least three such installations and municipal 

acceptance thereof; and shall be able to obtain the requisite performance and payment bonds 

for the purchase and installation of the minimum Improvements required hereby. The 

Developer shall not do any work or furnish any materials not covered by the plans and 

specifications and special conditions of this Agreement, for which reimbursement is expected 
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from the City, unless such work is first ordered in writing by the City Engineer as provided 

in the plans and specifications. 

d. The Developer shall replace or repair any damage or destruction to any property or 

improvements located on County or City land or in County or City streets, boulevards and 

rights-of-way, or adjacent private property not owned by Developer, caused by Developer, 

or its contractors and subcontractors, during the construction of the required Improvements 

and the Project.  Any contaminated soils encountered during the construction of the 

Improvements and development on the Development Property shall be addressed as set 

forth in a Response Action Plan to be approved by the Minnesota Pollution Control Agency 

(MPCA) or other applicable agency having jurisdiction. 

e. The Developer shall be solely responsible for the costs of constructing the required 

Improvements.  The costs of constructing the Improvements shall include the actual 

construction costs, the actual engineering, administration and any legal costs related 

thereto, and all other costs relating to the construction of the Improvements. The 

engineering, administration and legal costs shall include the actual outside construction 

engineering assistance costs and the legal costs.   

f. If this Agreement is terminated for any reason the City shall have no obligation to construct 

the Project or Improvements.  

7. CITY ENGINEERING ADMINISTRATION AND CONSTRUCTION OBSERVATION.  

The Developer will be responsible for costs associated with city engineering administration. City 

engineering administration will include monitoring of construction observation, consultation with 

Developer and the Developer’s engineer on status or problems regarding the Project, coordination for 

final inspection and acceptance, Project monitoring during the warranty period, and processing of 

requests for reduction in security. The estimated cost of administration services shall be $4,222 

($2,922 fee if public only) based on the table below: 

ESTIMATED COST OF PROPOSED CITY ADMINISTRATIVE COST 
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IMPROVEMENTS 
Up to $150,000 3.0 percent (Minimum $500.00) 
$150,000 to $300,000 2.5 percent 
Over $300,000 2.0 percent 

 

The Developer shall also be responsible for the costs for construction observation and geotechnical 

testing performed by the City's in-house engineering staff or consulting engineer. The cost of 

construction observation and testing is estimated to be $9,851 ($6,819 fee if public only) or seven 

percent (7%) of the estimated construction cost.   The City will invoice the developer for the costs 

in accordance to Section 27 (f) of this agreement.   

8. CONTRACTORS/SUBCONTRACTORS.  City Council members, City employees, and City 

Planning Commission members, and corporations, partnerships, and other entities in which such 

individuals have greater than a 25% ownership interest or in which they are an officer or director 

may not act as contractors or subcontractors for the public improvements identified in this 

Agreement. 

9. PERMITS.  The Developer shall obtain or require its contractors and subcontractors to obtain all 

necessary and required permits for the Project from the Minnesota Pollution Control Agency 

(MPCA), Minnesota Department of Health (MDOH), and all other agencies and governmental 

authorities with jurisdiction over the Project and the Improvements before proceeding with 

construction of the Project and the Improvements. Copies of these permits shall be provided to the 

City Engineer, and may include but are not limited to the following: 

 Minnesota Department of Health for Watermains 
 MPCA NPDES Permit for Construction Stormwater  
 MPCA for Sanitary Sewer Extensions/Connections and Hazardous Material 

Removal and Disposal 
 City of Wabasha for Building Permits 

 
The Developer or its engineer shall schedule a pre-construction meeting for the required 

Improvements with all the parties concerned, including City staff, to review the program for the 

construction work. 
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10. TIME OF PERFORMANCE.  Except as otherwise provided in this Agreement, the Developer 

shall install all required improvements and other work required by this Agreement by July 1, 2025. 

Any deficiencies in the improvements, in the judgment of the City Engineer, must be repaired by the 

Developer at its own cost prior to final paving. The Developer may, however, request an extension 

of time from the City. If an extension is granted, it shall be conditioned upon updating the security 

posted by the Developer to reflect cost increases and the extended completion date.  

11. LICENSE.  The Developer hereby grants the City, its agents, employees, officers and contractors a 

license to enter the Property to perform all work and inspections deemed appropriate by the City in 

conjunction with this Agreement, the Project and Improvements and plat development, as applicable. 

The license shall expire upon the acceptance by the City of the Improvements. The City shall 

thereafter have the right to enter the Property to perform inspections as authorized by City Code. 

12. CONSTRUCTION ACCESS.  Construction traffic access and egress for grading, public utility 

construction, and street construction is restricted to access the subdivision via Hiawatha Drive to 21st 

Street East and Aire Avenue. No construction traffic is permitted on the adjacent local streets other 

than identified herein. 

13. GRADING PLAN.  The Development Property shall be graded in accordance with the approved 

grading development and erosion control plan. The plan shall conform to City of Wabasha 

requirements and specifications, City Code and applicable law.  Within thirty (30) days after 

completion of the grading, the Developer shall provide the City with a certificate of survey/"record" 

grading plan certified by a registered land surveyor or engineer that all ponds, swales, and ditches 

have been constructed on public easements or land owned by the City. The certificate of 

survey/"record" plan shall include field verified elevations of the following:  a) cross sections of 

ponds; b) location and elevations along all swales, wetlands, wetland mitigation areas if any, ditches, 

locations and dimensions of borrow areas/stockpiles; c) lot corner elevations and building/house pads, 

d) top and bottom of retaining walls, and e) all lots with house footings placed on fill have been 

monitored and constructed to meet or exceed FHA/HUD 79G specifications.  The Developer shall 
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furnish the City Engineer satisfactory proof of payment for the site grading work and shall submit 

a certificate of survey (as constructed survey) of the Development Property after site grading is 

complete. Final lot grades shall be shown on the as constructed survey. Final grading shall 

substantially comply with the approved grading plan. 

14. EROSION AND SEDIMENT CONTROL.  Prior to initiating site grading, the erosion and 

sediment control plan shall be implemented by the Developer and inspected and approved by the City 

Engineer.  The Erosion Control Plan and Storm Water Pollution Prevention Plan (SWPPP) shall be 

implemented by the Developer and inspected and approved by the City Engineer.  Erosion and 

sediment control practices must comply with the Minnesota Pollution Control Agency’s (MPCA) 

Best Management Practices and applicable MPCA NPDES permit requirements for construction 

activities and the Developer’s SWPPP.  The City may impose additional erosion and sediment control 

requirements if they would be beneficial in the City’s judgment. All areas disturbed by the excavation 

and backfilling operations shall be reseeded within 48 hours after the completion of the work or in an 

area that is inactive for more than fourteen (14) days unless authorized and approved by the City 

Engineer. Except as otherwise provided in the erosion and sediment control plan, seed shall be in 

accordance with the City's current seeding specifications, if any, which may include certified oat seed 

to provide a temporary ground cover as rapidly as possible. All seeded areas shall be fertilized, 

mulched, and disc anchored, and watered as necessary for seed retention. The parties recognize that 

time is of the essence in controlling erosion. If the Developer does not comply with the erosion control 

plan and schedule or supplementary instructions received from the City Engineer, the City may take 

such action as it deems appropriate to control erosion. The City will endeavor to notify the Developer 

in advance of any proposed action, but failure of the City to do so will not affect the Developer's and 

City's rights or obligations hereunder. If the Developer does not reimburse the City for any cost the 

City incurred for such work, the City may draw down the letter of credit or any other security required 

herein to pay any costs. No development, utility or street construction will be allowed and no building 
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permits will be issued unless the plat and Project plans for the Development Property, as applicable, 

are in full compliance with the approved erosion control plan. 

15. STREET MAINTENANCE DURING CONSTRUCTION AND SIDEWALKS.  The 

Developer shall be responsible for all street maintenance until the streets are accepted by the City.  

Warning signs shall be placed when hazards develop in streets to prevent the public from traveling 

on same and directing attention to detours.  If and when streets become impassable, such streets 

shall be barricaded and closed.  In the event residences are occupied prior to completing streets, the 

Developer shall maintain a smooth surface and provide proper surface drainage.  The Developer 

shall be responsible for keeping streets within and without the subdivision swept clean of dirt and 

debris that may spill or wash onto the street from Developer’s operation.    A copy of this contract 

shall be approved by the City before grading is started, and shall remain in full force and effect 

until all construction within the Project is completed.  When directed to do so by the City, the 

Developer shall have all streets cleaned of accumulated debris, dirt, and mud. 

16. OWNERSHIP OF IMPROVEMENTS.  Upon completion of the work and construction required 

by this Agreement and acceptance of Improvements by the City, the Improvements lying within 

public easements and public rights-of-way shall become City property without further notice or action 

upon completion and City acceptance thereof.  Prior to acceptance of the Improvements by the City, 

the Developer must furnish the following affidavits: 

a. Contractor’s Certificate; 

b. Land Surveyor’s Certificate; and 

c. Developer’s Certificate;  

certifying that all construction has been completed in accordance with the terms of this Agreement.  

The requisite forms will be furnished by the City of Wabasha and are attached hereto as Exhibit B.  

Upon receipt of the required affidavits, the City Engineer will accept the completed public 

improvements. Within thirty (30) days after the completion of the Improvements, the Developer shall 

supply the City with a complete set of reproducible "record" plans, an electronic file of the "record" 
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plans in a format acceptable to the City Engineer (e.g., AutoCAD format, DWG or a .DXF file), and 

two complete sets of hard copy "record" plans, all prepared in accordance with City standards. Upon 

receipt of these documents, and the warranty documents specified in this Agreement, the City 

Engineer will certify acceptance of the completed public improvements.   

17. PARK DEDICATION.  The Developer shall provide the City with a fee of $500.00 per residential 

lot or $6,000.00 in total in satisfaction of the City's park dedication requirements.  Parkland 

Dedication fee shall be paid prior to recording of the Final Plan.  

18. SANITARY SEWER AND WATER TRUNK UTILITY CHARGES. The development is 

subject to sanitary sewer and water access/availability area charges for the Development Property.  

The sanitary sewer and water access/availability area charges are as follows:  

a. Sanitary Sewer Availability Charge:  The lot owner shall pay a sanitary sewer availability 

charge of $7,200.  The area charge is based on the number of units in the final plat and is 

calculated as follows: 12 units  x  $600/unit  =  $7,200. 

b. Water Availability Charge:  The lot owner shall pay a watermain availability charge of 

$1,200.  The access charge is based on the number of units in the final plat and is calculated 

as follows: 12 units  x  $100/unit   =  $1,200. 

The lot owner shall pay the above sanitary sewer and water availability charges at the time of building 

permit application, and a building permit shall not be issued by the City until such charges are paid 

in full.   

19. SANITARY SEWER, STORM SEWER AND WATERMAIN. The Developer shall install or 

contract for the installation of all public improvements in the Project related to sanitary sewer, 

storm sewer and watermains, as required by the City in accordance with those plans approved by 

the City Engineer.   

20. TRAFFIC CONTROL AND STREET NAME SIGNS.  Any street name signs, stop signs, or 

other directional and safety signs required by the City shall be purchased and installed by the 

Developer per City standards at the Developer’s expense.   
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21. WETLAND MITIGATION.  No wetland mitigation is planned for the site.  The Developer is 

responsible for any undisclosed mitigation on the land and will be required to submit any necessary 

security should subsequent wetlands be identified. 

22. BUILDING PERMITS/CERTIFICATES OF OCCUPANCY.  

a. Grading of the subdivision and compliance with the erosion control plan and SWPPP shall 

be completed prior to issuance of any building permits.   

b. Breach of the terms of this Agreement by the Developer, including nonpayment of billings 

from the City within 30 days of the date of an invoice from the City to the Developer, shall 

be grounds for denial of building permits, including lots sold to third parties, and the halting 

of all work in the plat or on the Development Property.  

c. If building permits are issued prior to the acceptance of public improvements, the 

Developer assumes all liability and costs resulting in delays in completion of public 

improvements and damage to public improvements caused by the City, Developer, their 

contractors, subcontractors, materialmen, employees, agents, or third parties.   

23. UNDERGROUND UTILITIES – PRIVATE.  This section covers those smaller private utilities 

such as gas, electric, phone, cable, etc. 

a. The Developer is responsible for the cost of installing all private utilities of any nature or 

kind whatsoever. 

b. The Developer shall contact the utility companies to coordinate the installation of the 

utilities.  Private utilities shall not be installed until the curb and gutter are completed and 

backfilled, as applicable.  All utilities shall be installed underground or as otherwise 

approved in writing by the City Engineer. 

c. The City Engineer must approve of the final location for all private utilities.  Joint trenching 

of the utilities is strongly encouraged. All utilities must be located in public rights-of-way 

or within drainage and utility easements.  
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d. If any conditions set forth in this Agreement conflict with the City’s utility franchise 

agreements, the franchise agreements shall in all cases prevail. 

24. RESPONSIBILITY FOR COSTS.   

a. Except as otherwise specified herein, the Developer shall pay all costs incurred by it and 

the City in conjunction with this Agreement, the approval of the Plat, the grading and 

development of the Development Property and the construction of the Improvements 

required by this Agreement, including but not limited to, all costs of persons and entities 

doing work or furnishing skills, tools, machinery, equipment and materials; insurance 

premiums; legal, planning and engineering fees; the preparation and recording of this 

Agreement and all easements and other documents relating to the Plat and the Development 

Property, as applicable; all Response Action Plans, traffic studies, environmental 

assessments and/or engineering and other studies and reports; all permits and approvals; 

and all City’s costs incurred pertaining to the inspection and monitoring of the work 

performed in connection with approval and acceptance of the plat, the Project and the 

construction of the Improvements and the other work done and improvements constructed 

on the Development Property or otherwise related to the Project.  

b. The City shall not be obligated to pay Developer or any of its agents or contractors for any 

costs incurred in connection with the construction of the Improvements or the development 

of the Development Property. Developer agrees to defend, indemnify, and hold the City 

and its mayor, council members, employees, agents and contractors harmless from any and 

all claims of whatever kind or nature and for all costs, damages or expenses which the City 

may pay or incur in consequence of such claims, including reasonable attorneys’ fees, 

which may arise as a result of Plat approval, the Project, this Agreement, the construction 

of the Improvements (except for the negligence or intentional misconduct of the City with 

respect to the construction of the  Improvements), the development of the Development 
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Property or the acts of Developer, and its employees, agents, contractors or subcontractors, 

in relationship thereto.  

c. The Developer hereby covenants and agrees that Developer will not permit or allow any 

mechanic’s or materialman’s liens to be placed on the City’s interest in any property that 

is the subject of the Project or this Agreement during the term hereof.  Notwithstanding the 

previous sentence, however, in the event any such lien shall be so placed on the City’s 

interest, the Developer shall take all steps necessary to see that it is removed within thirty 

(30) business days of its being filed; provided, however, that the Developer may contest 

any such lien provided the Developer first posts a surety bond, in favor of and insuring the 

City, in an amount equal to 125% of the amount of any such lien.   

d. The Developer shall reimburse the City for reasonable costs incurred in the enforcement of 

this Agreement, including engineering and attorneys' fees. 

e. The Developer shall pay, or cause to be paid when due, and in any event before any penalty 

is attached, all special assessments referred to in this Agreement. This is a personal obligation 

of the Developer and shall continue in full force and effect even if the Developer sells one or 

more lots, the entire plat, or any part of it. 

f. The Developer shall pay in full all bills submitted to it by the City for obligations incurred 

under this Agreement within 30 days of the date of the City’s invoice to Developer.  If 

Developer fails to pay a required bill, then after providing the Developer with at least 

fifteen (15) days prior written notice, the City may draw on the Security or alternatively 

declare the same an event of default, and the City may thereafter assess and certify such 

unpaid charges to the County Auditor for collection in like manner with property taxes on 

the Development Property, or the City may take any other actions as may be available 

under this Agreement, at law, or in equity.  Bills not paid within sixty (60) days shall accrue 

interest at the rate of eight percent (8%) per year. 

25. SPECIAL PROVISIONS.  The following special provisions shall apply: 
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a. Implementation of any other recommendations listed by the City Council or City Engineer 

as follows:   

i. The Developer shall have all required MPCA stormwater permits approved prior to 

beginning any installation of public improvements. 

26. MISCELLANEOUS.   

a. The Developer may not assign this Agreement without the written permission of the City 

Council. The Developer's obligation hereunder shall continue in full force and effect even 

if the Developer sells one or more lots, the entire plat, or any part of the Development 

Property.  

b. As applicable, in compliance with the Response Action Plan approved by the MPCA for 

the Development Property, the Developer shall remove and properly dispose of any 

environmental contamination within the Development Property. 

c. Developer shall take out and maintain or cause to be taken out and maintained until six (6) 

months after the Project is completed and the City has accepted the public improvements, 

liability and property damage insurance covering bodily injury, including death, and claims 

for property damage which may arise out of Developer's work or the work of its 

subcontractors or by one directly or indirectly employed by any of them.  Limits for bodily 

injury and death shall be not less than $500,000 for one person and $1,500,000 for each 

occurrence; limits for property damage shall be not less than $1,000,000 for each occurrence. 

The City shall be named as an additional insured on the policy, and the Developer shall file 

with the City a certificate evidencing coverage prior to the City authorizing the 

commencement of work on the public and private improvements specified in this Agreement. 

The certificate shall provide that the City must be given thirty (30) days advance written 

notice of the cancellation of the insurance. 

d. Third parties shall have no recourse against the City or Developer under this Agreement. 
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e. If any portion, section, subsection, sentence, clause, paragraph, or phrase of this Agreement 

is for any reason held invalid, such decision shall not affect the validity of the remaining 

portion of this Agreement. 

f. The action or inaction of the City shall not constitute a waiver or amendment to the provisions 

of this Agreement. To be binding, amendments or waivers shall be in writing, signed by the 

parties and approved by written resolution of the City Council. The City's failure to promptly 

take legal action to enforce this Agreement shall not be a waiver or release. 

g. This Agreement shall run with the land and shall be binding upon Developer and its 

successors and assigns.   

h. This Agreement will be recorded against the title to the Development Property within 60 days 

following execution hereof.  

i. The Developer covenants with the City, its successors and assigns, that the Developer is well 

seized in fee title of the Development Property and/or has obtained consents to this 

Agreement, in the form attached hereto, from all parties who have an interest in the 

Development Property; that there are no unrecorded interests in the Development Property; 

and that the Developer will indemnify and hold the City harmless for any breach of the 

foregoing covenants. 

j. Each right, power or remedy herein conferred upon the City is cumulative and in addition to 

every other right, power or remedy, express or implied, now or hereafter arising, available to 

City, at law or in equity, or under any other agreement, and each and every right, power and 

remedy herein set forth or otherwise so existing may be exercised from time to time as often 

and in such order as may be deemed expedient by the City and shall not be a waiver of the 

right to exercise at any time thereafter any other right, power or remedy. 

k. The Developer agrees to comply with all local, state and federal laws, ordinances and 

regulations applicable to the development of the Development Property and Improvements. 
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l. The City’s approval of the final plat or this Agreement does not include approval of building 

permits for any structures to be constructed within the Development Property.  The 

Developer must submit and the City approve building plans prior to the issuance of building 

permits for structures within the Development Property. 

27. DEVELOPER’S DEFAULT.  In the event of default by the Developer as to any of the work to be 

performed by it hereunder or the failure to comply with all terms and conditions of this Agreement, 

the City may, at its option, take one or more of the following actions: 

a. Perform the work and the Developer shall promptly reimburse the City for any expense 

incurred by the City, provided the Developer, except in an emergency as determined by the 

City, is first given notice of the work in default, not less than forty-eight (48) hours in 

advance. When the City does any such work, the City may, in addition to its other remedies, 

assess the cost in whole or in part for collection with the property taxes on the Development 

Property; 

b. Obtain an order from a court of competent jurisdiction requiring Developer to perform its 

obligations pursuant to the terms and provisions of this Agreement; 

c. Obtain an order from a court of competent jurisdiction enjoining the continuation of an 

event of default; 

d. Halt all development work and construction of improvements until such time as the event 

of default is cured; 

e. Withhold the issuance of a building permit or permits or certificates of occupancy and/or 

prohibit the occupancy of any structure(s) for which permits have been issued until the 

event of default has been cured; 

f. Draw upon and utilize the Security to cover the City’s costs to correct the default, the costs 

to complete any unfinished Project Improvements and/or the costs to enforce this 

Agreement; or  

g. Exercise any other remedies which may be available to it at law or in equity. 
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In addition to the remedies and amounts payable set forth or permitted above, upon the occurrence 

of an event of default by Developer, the Developer shall pay to the City all fees and expenses, 

including reasonable attorney’s fees, incurred by the City as a result of the event of default, whether 

or not a lawsuit or other action is formally taken.  

28. WARRANTY.  The Developer warrants all Improvements required to be constructed by it pursuant 

to this Agreement against poor material and faulty workmanship. The warranty period for streets and 

utilities is two (2) years and shall commence following completion and final written acceptance of 

the work by the City Engineer.  The required warranty period for sod, trees, and landscaping is two 

growing seasons following installation.  The Developer shall post a security in the form of either a) a 

warranty/maintenance bond for 100% of the cost of the Improvements, or b) a letter of credit or cash 

escrow for 25% of the amount of the original cost of the Improvements as warranty for the 

Improvements prior to the City authorizing the commencement of work on the public and private 

Improvements specified in this Agreement. The retainage from the Project securities identified in this 

Agreement may also be used to pay for warranty work. The City standard specifications for utilities 

and street construction identify the procedures for final acceptance of streets and utilities. 

29. SUMMARY OF SECURITY REQUIREMENTS.  To guarantee compliance with the terms of 

this Agreement, payment of special assessments, payment of the costs of all public improvements, 

and construction of all public improvements, the Developer shall furnish the City, at the time of final 

plat approval or approval of this Development Agreement, as applicable, with either a letter of credit 

or cash escrow or a combination of cash escrow and a letter of credit, as determined by the City, for 

125% of the estimated Improvement costs, in the form attached hereto as Exhibits C and D, as 

applicable, or a City approved alternate form, from a bank (the “Security”) for  $265,290.  The amount 

of the Security was calculated as follows: 

CONSTRUCTION COSTS: 

Streets  $ 197,835 

Sanitary Sewer $  60,590 
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Storm Sewer $  12,242 

Watermain $  80,149 

Grading and Erosion Control $  52,016 

Traffic Control, Signage on-Site, Mics $   7,235 

 TOTAL ESTIMATED CONSTRUCTION COST $ 212,232 

 SECURITY ADD-ON x 125% 

TOTAL PROJECT SECURITIES REQUIRED: $ 265,290 
 

This breakdown is for historical reference; it is not a restriction on the use of the Security. The bank 

shall be subject to the approval of the City Administrator.  The Security may be in the form of 

annually renewable letters of credit. Individual Security instruments may be for shorter terms 

provided they are replaced at least thirty (30) days prior to their expiration. The City may draw 

down the Security, without notice, for any violation of the terms of this Agreement or if the Security 

is allowed to lapse prior to the end of the required term by presenting the bank/escrow agent with 

a written demand or an affidavit signed by the City Administrator or the City Administrator's 

designee attesting to the City's right to draw down and receive funds under the Security.  If the 

required Improvements are not completed at least thirty (30) days prior to the expiration of the 

Security, the City may also draw the Security down.  If the Security is drawn down, the proceeds 

shall be used to cure the default. Upon receipt of proof satisfactory to the City Engineer that work 

has been completed and financial obligations to the City have been satisfied, with City Engineer 

approval, the Security may be reduced from time to time by ninety percent (90%) of the financial 

obligations that have been satisfied. Ten percent (10%) of the amounts certified by the Developer's 

engineer shall be retained as Security until: a) all Improvements have been completed, b) iron 

monuments for lot corners have been installed, c) all financial obligations to the City have been 

satisfied, d) the required "record" plans have been received by the City, e) a warranty security is 

provided as specified herein above, f) the public improvements are accepted by the City Engineer, 

and g) if required by the City Administrator or Code, a title insurance policy indicating that the 
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improvements are free and clear of any and all liens and encumbrances. The City standard 

specifications for utilities and street construction outline procedures for Security reductions, and 

reductions in the Letter of Credit, cash escrow or a combination thereof, shall be considered only 

after underground utilities are tested and found to be satisfactory and again after the base 

bituminous layer has been placed. 

30. NOTICES.  Required notices to the Developer shall be in writing, and shall be either hand delivered 

to the Developer, its employees or agents, or mailed to the Developer by certified mail at the following 

address: 4057 28th Street NW, Suite 100, Rochester, MN 55901.  Notices to the City shall be in 

writing and shall be either hand delivered to the City Administrator or mailed to the City by certified 

mail in care of the City Administrator at the following address: Wabasha City Hall, 900 Hiawatha 

Drive East Wabasha, MN 55981. 

31. CONSTRUCTION MANAGEMENT. During construction of the Improvements and the Project, 

the Developer and its contractors and subcontractors shall minimize impacts from construction on the 

surrounding neighborhood, as follows: 

a. Definition of Construction Area. The limits of the Project Area shall be as shown in the City 

approved Grading, Drainage and Erosion Control Plan and shall be demarcated with 

construction fencing approved by the City Engineer. Any grading, construction or other work 

outside this area requires approval by the City Engineer and the affected property owner. 

b. Parking and Storage of Materials. Adequate on-site parking for construction vehicles and 

workers must be provided or provisions must be made to have workers park off site and be 

shuttled to the Project Area. No fill, excavating material or construction materials shall be 

stored in the public right-of-way. 

c. Hours of Construction. Hours of construction, including moving of equipment, shall be 

limited to the hours between 7:00 a.m. to 7:00 p.m., Monday through Friday, and 8:00 a.m. 

to 6:00 p.m. on Saturday or as otherwise provided in City Code. 
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d. Site Maintenance. Developer shall ensure that its contractor maintains a clean work site. 

Measures shall be taken to prevent debris, refuse or other materials from leaving the site. 

Construction debris and other refuse generated from the Project shall be removed from the 

site in a timely fashion and/or upon the request by the City Engineer. After Developer has 

received at least forty-eight (48) hour verbal notice, the City may complete or contract to 

complete the site maintenance work at Developer’s expense. 

e. Project Identification Signage. Project identification signs shall comply with City Code. 

32. EXPIRATION OF AGREEMENT.  This Agreement shall remain in effect until such time as the 

Developer shall have fully performed all of its duties and obligations under this Agreement.  Upon 

the written request of the Developer and upon the adoption of a resolution by the City Council finding 

that the Developer has fully complied with all the terms of this Agreement and finding that the 

Developer has completed performance of all Developer’s duties mandated by this Agreement, the 

City shall issue to the Developer on behalf of the City an appropriate Certificate of 

Compliance/Completion.  Upon issuance of the Certificate of Compliance/Completion by the City, 

this Agreement shall terminate. 

33. TERMINATION; CONDITIONS PRECEDENT.   

a. If Developer fails to: a) acquire fee simple title to all of the Development Property, and b) 

record this Agreement and the Plat in the office of the Wabasha County Recorder, as 

applicable and as provided herein, within one (1) year after approval of the Final Plat or this 

Agreement, as applicable, by the City Council, this Agreement shall terminate and the 

approval of the Plat shall be null and void, subject to the following: 

i. All costs, fees and other amounts previously paid to the City in connection with the 

Plat, the Project Improvements, this Agreement and the Project shall belong to and 

be retained by the City; 
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ii. The obligations of the Developer for costs incurred shall survive such termination 

and continue with respect to unpaid costs, fees and expenses incurred prior to such 

termination; 

iii. The indemnifications of Developer shall survive and continue after such termination; 

and 

iv. The parties shall be released from all other obligations and liabilities under this 

Agreement not specified above. 

b. The City shall have no obligation to construct the Improvements and Developer shall have 

no right to construct the Improvements or construct the Project on the Development Property 

unless the Developer acquires fee simple title to the Development Property and records this 

Agreement and the Plat in the office of the Wabasha County Recorder as required herein 

within one (1) year after approval of the final Plat by the City Council. 

c. In the event of the termination of this Agreement, the parties agree, if requested by the other 

party, to execute and deliver to the other party a written termination acknowledgment in a 

form reasonably satisfactory to both parties. 

34. ADOPTED BY REFERENCE.  The provisions of the City’s Code, Chapters 161 and 162 are hereby 

adopted by reference in their entirety, unless specifically excepted, modified, or varied by the terms 

of this Agreement, or by the final plat as approved by the City, as applicable.  In the event that a 

provision of this Agreement is inconsistent with or in conflict with the City’s Code, the City Code 

shall govern. 

[Remainder of page left intentionally blank.] 
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement on the day and year 

first above written. 

 
      DEVELOPER: 
 
      ___________________________________ 
 
 
      BY: Bigelow Homes LLC. 

Its ______________ 
 
 
STATE OF MINNESOTA ) 
    ) ss. 
COUNTY OF ___________ ) 
 
 The foregoing instrument was acknowledged before me this ________ day of ______________, 
20_____, by __________________________________ the ____________________________________ 
of _____________________________________, a _____________________ under the laws of the State 
of _________________, on behalf of the ___________________________ and pursuant to the authority 
granted by its ______________s. 
 
 
      _____________________________________________  
      NOTARY PUBLIC 
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      CITY OF WABASHA 
 
 
      BY: __________________________________________ 
       Emily Durand, Its Mayor 
 (SEAL) 
 
      AND _________________________________________ 
       Caroline Gregerson, Its City Administrator 
 
 
STATE OF MINNESOTA ) 
    ) ss. 
COUNTY OF WINONA  ) 
 
 The foregoing instrument was acknowledged before me this ________ day of ______________, 
20_____, by Emily Durand and by Caroline Gregerson, the Mayor and City Administrator of the City of 
Wabasha, a Minnesota municipal corporation, on behalf of the corporation and pursuant to the authority 
granted by its City Council. 
 
 
      _____________________________________________  
      NOTARY PUBLIC 
 
 
THIS INSTRUMENT WAS DRAFTED BY: 
 
City of Wabasha 
City Clerk 
Wabasha City Hall 
900 Hiawatha Drive East Wabasha, MN 55981  
651-565-4568 
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FEE OWNER CONSENT 
TO 

DEVELOPMENT AGREEMENT 
 
 
 _______________________________________________________, fee owners of all or part of the 
subject Development Property, the development of which is governed by the foregoing Development 
Agreement, affirm and consent to the provisions thereof and agree to be bound by the provisions as the same 
may apply to that portion of the subject Development Property owned by them. 
 
 Dated this _____ day of ____________, 20_____. 
 
 
 
      ______________________________________ 
 
 
      ______________________________________ 
 
 
STATE OF MINNESOTA ) 
    ) ss. 
COUNTY OF __________ ) 
 
 The foregoing instrument was acknowledged before me this _____ day of _____________, 2____, 
by ______________________________________________________. 
 
 
      ________________________________________ 
             NOTARY PUBLIC 
 
 
THIS INSTRUMENT WAS DRAFTED BY: 
 
City of Wabasha 
City Clerk 
Wabasha City Hall 
900 Hiawatha Drive East Wabasha, MN 55981  
651-565-4568 
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MORTGAGEE CONSENT 
TO 

DEVELOPMENT AGREEMENT 
 
 
 _______________________________________________________, which holds a mortgage on the 
subject Development Property, the development of which is governed by the foregoing Development 
Agreement, agrees that the Development Agreement shall remain in full force and effect even if it forecloses 
on its mortgage. 
 
 Dated this _____ day of ____________, 20_____. 
 
 
 
      ______________________________________ 
 
 
      ______________________________________ 
 
 
STATE OF MINNESOTA ) 
    ) ss. 
COUNTY OF __________ ) 
 
 The foregoing instrument was acknowledged before me this _____ day of ________________, 
2_____, by __________________________________________________________________________. 
 
 
      ________________________________________ 
      NOTARY PUBLIC 
 
 
THIS INSTRUMENT WAS DRAFTED BY: 
 
City of Wabasha 
City Clerk 
Wabasha City Hall 
900 Hiawatha Drive East Wabasha, MN 55981  
651-565-4568 
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CONTRACT PURCHASER CONSENT 
TO 

DEVELOPMENT AGREEMENT 
 
 
 _______________________________________________________________, which/who has a 
contract purchaser's interest in all or part of the subject Development Property, the development of which is 
governed by the foregoing Development Agreement, hereby affirms and consents to the provisions thereof 
and agrees to be bound by the provisions as the same may apply to that portion of the subject Development 
Property in which there is a contract purchaser's interest. 
 
 Dated this _____ day of ____________, 20_____. 
 
 
 
      ______________________________________ 
       
 
      ______________________________________ 
 
 
STATE OF MINNESOTA ) 
    ) ss. 
COUNTY OF __________ ) 
 
 The foregoing instrument was acknowledged before me this _____ day of ________________, 
2____, by ____________________________________________________________________________. 
 
 
      ________________________________________ 
             NOTARY PUBLIC 
 
 
THIS INSTRUMENT WAS DRAFTED BY: 
 
City of Wabasha 
City Clerk 
Wabasha City Hall 
900 Hiawatha Drive East Wabasha, MN 55981  
651-565-4568 
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EXHIBIT A 
TO 

DEVELOPMENT AGREEMENT 
 

Legal Description of Development Property Being Final Platted as 
EAGLES BASIN TOWNHOMES 

 
Block 1, Lots, 1,2,3,4,5,6,7,8,9,10,11,12,and 13. of EAGLES BASIN TOWNHOME  according to the plat 
thereof on file and of record in the Office of the County Recorder, Wabasha County, Minnesota. 
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EXHIBIT B 
TO 

DEVELOPMENT AGREEMENT 
 

AFFADAVITS 
 
Pursuant to the Development Agreement, prior to acceptance of the improvements by the City, the Developer must 
complete and furnish the following affidavits: 
 

- Contractor’s Certificate; 
- Land Surveyor’s Certificate; and 
- Developer’s Certificate; 
 

in substantially the form provided herein, certifying that all construction has been completed in accordance with 
the terms of the Development Agreement.  
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CONTRACTOR’S CERTIFICATE OF COMPLIANCE 
 
Project: _____________________________________________                                                                                
 

I/we, the undersigned, certify that the construction of those certain improvements (the “Project”) required 
to be made by __________________ (the “Developer”) pursuant to that certain Development Agreement (the 
“Agreement”) dated _________________, 20___, by and between the City of Wabasha (the “City”) and the 
Developer, are complete and have been completed all in accordance with the provisions of the Agreement, and 
that the Project improvement work substantially conforms to the approved plans for the required improvements 
for the above-referenced Project and in accordance with the City Code (Chapter _____), City standard 
specifications for utilities and street construction, and the City’s engineering standard specifications 

 
I/we certify that the required improvements are free from all defects in material and workmanship from 

the date of acceptance thereof by the City, that the Contractor agrees to remedy all defects arising within the 
warranty period at the Developer’s expense, and that the Contractor is now and will remain in compliance with 
the Warranty/Maintenance Guarantee required by Wabasha City Code, Chapter ____, section _____ for the 
required periods stated therein.   

 
This affidavit is made for the purpose of inducing City of Wabasha to accept the Project improvements 

made as part of the Project for public ownership thereof in accordance with the Agreement. 
 

DEVELOPER’S CONTRACTOR:  
 
__________________________________________ 

      
 
     BY: ______________________________________ 
      ________________, Its ______________ 

 
 
STATE OF ____________ ) 
                   ) ss. 
COUNTY OF _________ ) 
 
 The foregoing instrument was acknowledged before me this _______ day of _________________, 
20_____, by _____________________. the ____________________________ of _______________________, a 
Minnesota __________________, on behalf of ________________________. 

. 
 
       ____________________________ 
       Notary Public 
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SURVEYOR’S CERTIFICATE 

 
 THE UNDERSIGNED is a Registered Land Surveyor.  The plat of __________________ Addition was 
graded in accordance with the grading plan approved by the City for the plat prepared by 
__________________________________ dated _______________________.  The undersigned certifies that the 
“record” grading plan dated _______________________ is accurate and was prepared by the undersigned or 
under the undersigned’s direction.  The record grading plan includes field verified elevations of the following:  a) 
cross sections of ponds;  b) location and elevations along all swales, wetlands, wetland mitigation areas if any, 
ditches, locations and dimensions of borrow areas/stockpiles; and  c) lot corner elevations and house pads.  All 
lots with house footings placed on fill have been monitored and constructed to meet or exceed FHA/HUD 79G 
specifications. 
 
Dated: __________________________. 
 
 
 
      ____________________________________  
      REGISTERED LAND SURVEYOR 
 
      Registration No. ______________________  
 
 
STATE OF ____________ ) 
                   ) ss. 
COUNTY OF _________ ) 
 
 
 
 The foregoing instrument was acknowledged before me this _______ day of _________________, 
20_____, by _____________________. 
 
 
       ____________________________ 
       Notary Public 
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DEVELOPER’S CERTIFICATE OF COMPLIANCE 
 
Project: _____________________________________________                                                                                
 

I/we, the undersigned, certify that the construction of those certain improvements (the “Project”) 
required to be made by __________________ (the “Developer”) pursuant to that certain Development 
Agreement (the “Agreement”) dated _________________, 20___, by and between the City of Wabasha (the 
“City”) and the Developer, are complete and have been completed all in accordance with the provisions of the 
Agreement, that the Developer has complied to date with all requirements set forth in the Agreement, and that 
the work under the above named Project including all appurtenances thereto has been completed in accordance 
with the City Code (Chapter ____), City standard specifications for utilities and street construction, and the 
City’s engineering standard specifications. 

 
I/we further certify that all charges or bills for labor or services performed or materials furnished, and 

other charges by the subcontractors for the required Project improvements have been paid in full and in 
accordance with the terms of that/those contract(s). 

 
I/we further certify that the required Project improvements are free and clear of any and all liens and 

encumbrances; that no notice of intention to claim liens is outstanding, and that no suits are pending by reason of 
the Project. 

 
I/we finally certify that the required improvements are free from all defects in material and workmanship 

from the date of acceptance thereof by the City, that the Developer agrees to remedy all defects arising within the 
warranty period at the Developer’s expense, and that the Developer is now and will remain in compliance with 
the Warranty/Maintenance Guarantee required by Wabasha City Code, Chapter ____, section _____ for the 
required periods stated therein.   

 
This affidavit is made for the purpose of inducing City of Wabasha to accept the Project improvements 

made as part of the Project for public ownership thereof in accordance with the Agreement. 
 

DEVELOPER:  
 
__________________________________________ 

      
 
     BY: ______________________________________ 
      ________________, Its ______________ 
 
 

STATE OF ____________ ) 
                   ) ss. 
COUNTY OF _________ ) 
 
 The foregoing instrument was acknowledged before me this _______ day of _________________, 
20_____, by _____________________. the ____________________________ of _______________________, a 
Minnesota __________________, on behalf of ________________________. 

 
       ____________________________ 
       Notary Public  
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EXHIBIT C 
TO 

DEVELOPMENT AGREEMENT 
 

IRREVOCABLE LETTER OF CREDIT 
 
      No. ___________________ 
      Date: _________________ 
 
TO: City of Wabasha 

Wabasha City Hall 
900 Hiawatha Drive East Wabasha, MN 55981  

 
Dear Sir or Madam: 
 
 We hereby issue, for the account of        (Name of Developer)          and in your favor, our Irrevocable Letter of Credit 
in the amount of $____________, available to you by your draft drawn on sight on the undersigned bank. 
 
 The draft must: 
 
 a) Bear the clause, "Drawn under Letter of Credit No. __________, dated ________________, 2______, of     (Name of 
Bank)        "; 
 
 b) Be signed by the Mayor or City Administrator of the City of Wabasha. 
 
 c) Be presented for payment at        (Address of Bank)       , on or before 4:00 p.m. on November 30, 2______. 
 
 This Letter of Credit shall automatically renew for successive one-year terms unless, at least forty-five (45) days prior 
to the next annual renewal date (which shall be November 30 of each year), the Bank delivers written notice to the Wabasha 
City Administrator that it intends to modify the terms of, or cancel, this Letter of Credit. Written notice is effective if sent by 
certified mail, postage prepaid, and deposited in the U.S. Mail, at least forty-five (45) days prior to the next annual renewal date 
addressed as follows:  Wabasha City Administrator, Wabasha City Hall, 900 Hiawatha Drive East, Wabasha, MN 55981, and is 
actually received by the City Administrator at least thirty (30) days prior to the renewal date. 
 
 This Letter of Credit sets forth in full our understanding which shall not in any way be modified, amended, amplified, or 
limited by reference to any document, instrument, or agreement, whether or not referred to herein. 
 
 This Letter of Credit is not assignable. This is not a Notation Letter of Credit. More than one draw may be made under 
this Letter of Credit. 
 
 This Letter of Credit shall be governed by the most recent revision of the Uniform Customs and Practice for Documentary 
Credits, International Chamber of Commerce Publication No. 600. 
 
 We hereby agree that a draft drawn under and in compliance with this Letter of Credit shall be duly honored upon 
presentation. 
 
 
      BY: ____________________________________ 
 
       __________________________Its__________ 
 

  



 
 

Page 34 of 41 

EXHIBIT D 
TO 

DEVELOPMENT AGREEMENT 
 

ESCROW AGREEMENT 
 

This Escrow Agreement (“Escrow Agreement”) is made and entered into this ______ day of ________________, 
20____, by and between the CITY OF WABASHA, a Minnesota municipal corporation (the “City”), whose address 
is 830 Whitewater Avenue, Wabasha, MN 55972-1129; ____________________________, a ____________________  under 
the laws of the State of Minnesota (the “Developer”), whose address is; and (the “Bank” or “Escrow Agent”), as Escrow 
Agent in connection with the development of a ________________________ known as 
_______________________________  (the “Project”) located at __________________________________, Wabasha, 
County, Minnesota. 
 

RECITALS 
 

WHEREAS, the Developer has received final plat approval from the City for the development of the Project as set 
forth on the final plat entitled “________________________________”, dated ________________, 20____, (the “Final Plat”); 
and 
 

WHEREAS, as a condition of Final Plat approval, the Developer and City have also entered into that certain 
Development Agreement, dated ______________, 20____, (the “Development Agreement”); and 

 
WHEREAS, the Developer pursuant to Wabasha City Code, the Development Agreement, Final Plat and other City 

approvals, at its own expense, is required to complete the construction of certain public improvements (the “Improvements” 
or “work”) as part of the Project; and 
 

WHEREAS the Parties to this Escrow Agreement wish to establish a mechanism to secure the obligations of the 
Developer for the work as set forth above and to provide the City a financial guarantee to assure the satisfactory completion 
of the required Improvements; and 

 
WHEREAS, pursuant to Wabasha City Code and the Development Agreement, the Developer must provide security 

for construction of the required Improvements and an Escrow Account is a permissible form of security; and 
 
WHEREAS, the Developer desires to provide the required Improvements and has established an Escrow Account 

with the Bank for such purpose; and 
 

WHEREAS, the Bank executes this Escrow Agreement solely in the capacity of Escrow Agent. 
 

NOW, THEREFORE, in consideration of the promises and the mutual obligations of the Parties contained herein, 
each does hereby covenant and agree with the others as follows: 

 
1. Incorporation of Recitals and Documents. The recitals set forth above are acknowledged by the Parties to be true 

and correct and are hereby incorporated herein by reference. The following documents referred to in this Escrow 
Agreement are hereby made a part hereof by reference: 
 

a. Development Agreement; 
b. Final Plat; and 
c. Wabasha City Code, Chapter 161 and 162. 

 
2. Escrow Account/Funds Amount.  To guarantee compliance with the terms of the Development Agreement, the 

Developer has established an Escrow Account with the Bank and agrees to deposit cash escrow funds in U.S. Dollars 
into the established Escrow Account with the Bank in that amount required by the Development Agreement, which 
is $___________________________ (the “security”).  The security shall be deposited into the established Escrow 
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Account prior to or at the time of Final Plat approval.  The Developer shall obtain a letter from the Bank addressed to 
the City acknowledging Developer’s creation of the required Escrow Account in the name of the City as surety deposit 
for the Project and verifying that the Developer has deposited the cash escrow funds in the amount of the security 
required in the Development Agreement.  The Developer shall submit the Bank’s letter to the City prior to or at the 
time of Final Plat Approval. 
 

3. Disbursements from Escrow Account.   
 

a. The City agrees that the Escrow Account funds on deposit with the Bank shall be deposited in an interest  
bearing  account  and  shall  only  be disbursed and used  as  payment  for  the  required  Improvements  
pursuant  to  the process and requirements contained in the Development Agreement and this 
Escrow Agreement.  All interest shall accrue to the Developer at such times as the Bank pays interest, 
but shall remain in Trust with the Bank.   
 

b. The deposit of the Escrow Account funds by the Developer will be made to ensure that Developer funds 
are available to the City for withdrawal by the City in the event it becomes necessary for the City, 
in the City’s judgment, to withdraw the funds in order to complete satisfactory construction of the required 
Improvements in accordance with the Development Agreement.  

 
c. The Escrow Account funds shall not be used or pledged by the Developer for any other purpose during 

the period the Escrow Account is in effect. Upon satisfactory completion of the required public 
Improvements, as shall be determined by the City Engineer or his designee in writing, money in the 
Escrow Account, plus any accrued interest, shall be released to the Developer in accordance with the 
requirements contained in the Development Agreement taking into consideration the required warranty 
period.   

 
d. In the judgment of the City, in the event the Developer defaults as the same is defined in the Development 

Agreement, or otherwise fails to comply with the terms of the Development Agreement, or otherwise fails to 
complete the required p ublic Improvements to the satisfaction of the City Engineer in accordance with the 
terms of the Development Agreement and City approved plans and specifications, upon notice by the City to 
the Bank, the Escrow Account Funds shall be immediately, without further action, paid over to the City, in 
the amount requisitioned by the City, for use by the City in completion of the required public Improvements 
and/or to reimburse the City for any costs or expenses incurred by the City therefore.   

 
e. The City will also promptly submit to the Developer a copy of such notice as it files with the Bank. The 

consent of the Developer to payments by the Bank to the City shall not be required or solicited. The Bank 
shall incur no liability to the Developer on account of making such payment to the City, nor shall the Bank be 
required to inquire into the propriety of any claim by the City of default on the part of the Developer or into 
the use of such funds by the City in completing such Improvements.  The Bank shall not refuse or delay to 
make such payments to the City when requested by the City by an appropriate notice, and the Developer will 
not interfere with, object to or otherwise hinder such payments by the Bank to the City. 

 
f. Any work to be performed by the City pursuant hereto shall be let on a contractual basis as required by 

governing law, or on a time and material basis or shall be performed by the City with its own personnel and 
equipment or shall be accomplished in such a manner as in the judgment of the City shall accomplish the work 
expeditiously and economically. 
 

g. The City shall be the sole beneficiary of the Escrow Account and shall have sole power to draw upon funds 
from the Escrow Account in accordance with the terms of the Development Agreement and this Escrow 
Agreement.   

 
h. Nothing herein shall relieve the Developer from the obligation to pay any additional costs, if actual costs 

exceed the above-stated cost.  Nothing herein shall relieve the Developer from the obligation to pay any 
additional costs, if actual costs exceed the amount retained in the Escrow Account, after the time of 
completion.   
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i. All disbursements under this Escrow Agreement from the Escrow Account shall be made by and through the 
Escrow Agent in accordance with the terms of the Development Agreement and this Escrow Agreement. 

 
j. If monies are released by the Bank to the City pursuant to this Escrow Agreement and it shall later develop 

that a portion of the released monies are surplus to the City’s needs, any such surplus shall be returned by the 
City to the Bank to be held and distributed by the Bank pursuant to the terms of the Development Agreement 
and this Escrow Agreement. 

 
k. In the event that the Developer furnishes the City with an Irrevocable Letter of Credit, in a form and substance 

satisfactory to the City, as replacement security for the funds escrowed hereunder, and the City concludes that 
it is beneficial to the City to do so, the City may release all or a portion of the funds escrowed by this Escrow 
Agreement and accept the Irrevocable Letter of Credit, provided the Bank reconfirms, in writing its 
commitment to the terms and conditions contained herein. 

 
4. Bank as Escrow Agent. 

 
a. As Escrow Agent hereunder, the Bank, acting in such capacity, shall have no duties or responsibilities except 

for those expressly set forth herein. 
 

b. The Parties agree that the Escrow Agent shall be a financial institution or title company licensed and registered 
to operate in the State of Minnesota and shall be acceptable to the City. 
 

c. The Developer shall indemnify and hold harmless the Bank against any loss, damage or liability, including, 
without limitation, attorney’s fees which may be incurred by the Bank in connection with this Escrow 
Agreement, except any such loss, damage or liability incurred by reason of the negligence or willful 
misconduct of the Bank. It is further understood by the Developer that if, as the result of any disagreement 
between it and any other party or adverse demands and claims being made by it or anyone else upon the Bank, 
or if the Bank otherwise shall become involved in litigation with respect to this Escrow Agreement, the 
Developer agrees that it shall reimburse the Bank on demand for all costs and expenses, including, without 
limitation, attorney’s fees, the Bank shall incur or be compelled to pay by reason of such dispute or litigation, 
including reasonable compensation for time expended in connection with any such dispute or litigation. 

 
d. The Developer shall indemnify and hold harmless the City against any claim, loss, damage or liability, 

including, without limitation, attorney’s fees, which may be incurred by or brought against the City in 
connection with this Escrow Agreement, except any such loss, damage or liability incurred by reason of the 
negligence or willful misconduct of the City. 

 
e. All indemnification obligations shall survive termination, expiration or cancellation of this Escrow 

Agreement.   
 

f. The Bank, acting as such, shall not be liable to anyone by reason of an error or judgment, a mistake of law or 
fact, or for any act done or step taken or omitted in good faith, and this provision shall survive the termination 
of this Escrow Agreement. 

 
g. At the time the last of the escrowed funds are released and disbursed by the Bank in accordance with this 

Escrow Agreement, the Bank shall be discharged from any obligation under this Escrow Agreement. 
 

h. In accordance with the provisions above, the Bank may rely upon and shall be protected in acting upon any 
statement, instrument, opinion, notice, request, order, approval or document believed by the Bank to be 
genuine and to have been signed or presented by the proper party or parties. 

 
i. The Escrow Agent shall keep records of all requests and transactions made from the Escrow Account, which 

records may be inspected by the Developer and the City Engineer, respectively, immediately upon request by 
either Party to the Escrow Agent. 

 
j. The Developer is responsible for all costs and fees payable to the Escrow Agent for service rendered by the 
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Bank in accordance with this Escrow Agreement. 
 

5. Substitution or Resignation of Bank. The Bank reserves the right to withdraw from this Escrow Agreement and cease 
serving as Escrow Agent hereunder at any time by giving thirty (30) days written notice thereof to the Developer and 
City. Upon notice of resignation by the Bank, the Developer agrees to find within ten (10) days of such notice a 
replacement Escrow Agent acceptable to the City. The Bank agrees to deliver the escrowed funds then held by the 
Bank to such replacement escrow holder and notify all parties hereto. The Bank shall thereupon be released from any 
and all responsibility or liability to the Parties hereto. If the Developer fails to appoint a replacement escrow agent 
within such ten (10) day period, the Bank shall petition any court having jurisdiction for the appointment of a successor 
escrow agent or for instructions as to the disposition of the documents and moneys held by it under this Escrow 
Agreement. In any event such court appoints a successor escrow agent, the Bank shall deliver the escrowed funds then 
held pursuant to this Escrow Agreement, and all records and other documents held by it under this Escrow Agreement, 
upon payment of all fees and expense reimbursements due to the Bank, to such successor escrow agent and the Bank 
shall thereby be released from any and all responsibility or liability to the Parties hereto. Pending such appointment or 
instructions, the Bank shall continue to be bound by the terms of this Escrow Agreement. 
 

6. Notices. Any notice provided for or permitted under this Escrow Agreement, unless otherwise provided herein, will 
be treated as having been received (a) when delivered personally, (b) when sent by confirmed facsimile or (c) three 
(3) days following when sent by certified mail, to the party to be notified, at the address set forth below, or at such 
other place of which the other party has been notified in accordance with the provisions of this paragraph (except that 
the Escrow Agent shall not be bound by or required to act upon any notice unless and until actually received by it).  
 

a. If to the Developer, at: 
 
___________________________ 
___________________________ 
___________________________ 
___________________________ 
 

b. If to the City, at: 
 

City Clerk 
Wabasha City Hall 
900 Hiawatha Drive East  
Wabasha, MN 55981  

 
c. If to the Escrow Agent, at: 

 
___________________________ 
___________________________ 
___________________________ 
___________________________ 

   
Such notice will be treated as having been received upon actual receipt if actual receipt occurs earlier than as provided 
in clauses (a) through (c) hereof.  Notwithstanding the foregoing, no notice to the Escrow Agent shall be deemed given 
to or received by the Escrow Agent unless delivered to an officer of the Escrow Agent having responsibility under this 
Agreement. 
 

7. Termination.  This Escrow Agreement shall terminate and be of no force or effect upon the completion of the terms 
and conditions contained herein and completion of the retained security requirements (retainage) contained in the 
Development Agreement; provided however, that the security requirements for the warranty period required in the 
Development Agreement are otherwise provided for in a manner acceptable to the City and in accordance with the 
Development Agreement.  Subject to the retainage requirements contained in the Development Agreement, in the event 
that the security requirements for the warranty period required in the Development Agreement are not otherwise 
provided for in an alternate manner acceptable to the City, this Escrow Agreement shall not terminate until the 
expiration of the required warranty period, except that the amount of the security remaining in the Escrow Account for 
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the warranty period shall be as provided in the Development Agreement.    
 

8. General Terms. 
 

a. Voluntary and Knowing Action.  The parties, by executing this Agreement, state that they have carefully 
read this Escrow Agreement and understand fully the contents thereof; that in executing this Escrow 
Agreement they voluntarily accept all terms described in this Escrow Agreement without duress, coercion, 
undue influence, or otherwise, and that they intend to be legally bound thereby. 
 

b. Authorized Signatories.  The parties each represent and warrant to the other that (1) the persons signing this 
Escrow Agreement are authorized signatories for the entities represented, and (2) no further approvals, 
actions or ratifications are needed for the full enforceability of this Escrow Agreement against it; each party 
indemnifies and holds the other harmless against any breach of the foregoing representation and warranty. 

 
c. Successors and Assigns.  This Escrow Agreement may not be assigned by the Developer or Bank without 

the prior written consent of the City.  This Escrow Agreement shall be binding upon, and inure to the benefit 
of the parties hereto and their respective successors and permitted assigns.  No other person has any rights, 
interest, or claims hereunder or is entitled to any benefits under or on account of this Escrow Agreement as 
a third-party beneficiary or otherwise. 

 
d. Modifications/Amendment.  Any alterations, variations, modifications, amendments or waivers of the 

provisions of this Agreement shall only be valid when they have been reduced to writing, and signed by 
authorized representative of the parties. 

 
e. Governing Law.  This Escrow Agreement shall be deemed to have been made and accepted in Wabasha 

County, Minnesota, and the laws of the State of Minnesota shall govern any interpretations or constructions 
of this Escrow Agreement without regard to its choice of law or conflict of laws principles.  

 
f. Data Practices.  The parties acknowledge that this Escrow Agreement is subject to the requirements of 

Minnesota’s Government Data Practices Act, Minnesota Statutes, Section 13.01 et seq. 
 

g. No Waiver.  Nothing in this Escrow Agreement shall be construed to waive any immunities or limitations to 
which the City is entitled under Minn. Stat. Chapter 466 or otherwise.  No waiver by any party to this Escrow 
Agreement of any condition or of any breach of any provision of this Escrow Agreement will be effective 
unless in writing.  No waiver by any party of any such condition or breach, in any one instance, will be 
deemed to be a further or continuing waiver of any such condition or breach or a waiver of any other 
condition or breach of any other provision contained in this Escrow Agreement. 

 
h. Entire Agreement.  These terms and conditions constitute the entire agreement between the parties regarding 

the subject matter hereof.  All discussions and negotiations are deemed merged in this Escrow Agreement.   
 

i. Headings and Captions.  Headings and captions contained in this Escrow Agreement are for convenience 
only and are not intended to alter any of the provisions of this agreement and shall not be used for the 
interpretation of the validity of the agreement or any provision hereof. 

 
j. Cooperation.  The parties hereto agree to cooperate with one another in the performance of their respective 

obligations and responsibilities set forth in this Escrow Agreement. The parties further agree to execute and 
deliver such other and additional documents and instruments as may be reasonably necessary to accomplish 
the purposes of this Escrow Agreement. 
 

k. No joint venture or partnership.  The parties hereto agree that they will be independent contractors in 
performing their respective obligations under this Escrow Agreement. This Escrow Agreement is not 
intended to create nor does it create, a relationship of partners or joint ventures between the parties hereto. 

 
l. Severability.  The invalidity or unenforceability of any provision of this Escrow Agreement shall not affect 

the validity or enforceability of any other provision.  Any invalid or unenforceable provision shall be deemed 
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severed from this Agreement to the extent of its invalidity or unenforceability, and this Escrow Agreement 
shall be construed and enforced as if the agreement did not contain that particular provision to the extent of 
its invalidity or unenforceability. 

m. Force Majeure.  Escrow Agent shall not be liable to the undersigned for any loss or damage arising out of 
any acts of God, strikes, equipment, or transmission failure, war, terrorism, or any other act or circumstance 
beyond the reasonable control of Escrow Agent. 

 
n. Compliance with Laws.  The parties hereto shall abide by all Federal, State and local laws, statutes, 

ordinances, rules and regulations now in effect or hereinafter adopted pertaining to the subject matter hereof. 
 

o. Non-Discrimination.   The provisions of any applicable law or ordinance relating to civil rights and 
discrimination shall be considered part of this Agreement as if fully set forth herein. 

 
p. Execution. This Escrow Agreement may be executed simultaneously in two or more counterparts that, when 

taken together, shall be deemed an original and constitute one and the same document. The signature of any 
party to the counterpart shall be deemed a signature to the Agreement, and may be appended to, any other 
counterpart, facsimile and email transmissions of executed signature pages shall be deemed as originals and 
sufficient to bind the executing party. 

 
(Remainder of page left intentionally blank.) 
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement on the day and year first above written. 
 
  DEVELOPER:____________________________ 
 
 
  By: ____________________________ 
        __________________, It _______________ 
            
 
  CITY:  CITY OF WABASHA 
 
 
  By: ____________________________ 
         Emily Durand, Its: Mayor 
 
 
  By: ____________________________ 
         Caroline Gregerson, Its: City Administrator 
 
 
  BANK/ESCROW AGENT: _______________ 
  _______________________________________  
 
 
  By: ____________________________ 
        __________________, It _______________ 
            
   

ACKNOWLEDGMENT OF DEVELOPER 
 
STATE OF _____________ ) 
    ) ss. 
COUNTY OF ___________ ) 
 
 The foregoing instrument was acknowledged before me this ________ day of ______________, 20_____, by 
__________________________________ the ____________________________________ of 
_____________________________________, a _____________________  under the laws of the State of 
_________________, on behalf of the ___________________________ and pursuant to the authority granted by its 
______________. 
 
 
      ______________________________________________  
      NOTARY PUBLIC 
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ACKNOWLEDGMENT OF CITY 
 
STATE OF MINNESOTA  ) 
    ) ss. 
COUNTY OF WINONA  ) 
 
 The foregoing instrument was acknowledged before me this ________ day of ______________, 20_____, by Emily 
Durand the Mayor and Caroline Gregerson the City Administrator of the City of Wabasha, a Minnesota municipal corporation, 
on behalf of the corporation and pursuant to the authority granted by its City Council. 
 
 
      ______________________________________________  
      NOTARY PUBLIC 
 
 

ACKNOWLEDGMENT OF BANK 
 
STATE OF _____________ ) 
    ) ss. 
COUNTY OF ___________ ) 
 
 The foregoing instrument was acknowledged before me this ________ day of ______________, 20_____, by 
__________________________________ the ____________________________________ of 
_____________________________________, a _____________________  under the laws of the State of Minnesota, on 
behalf of the ___________________________ and pursuant to the authority granted by its ______________. 
 
 
      ______________________________________________  
      NOTARY PUBLIC 
 
 
 
 
 
 



   
City Council Regular 10. 2.        
Meeting Date: 05/07/2024  
ITEM TITLE: Discuss approval of additional items to Downtown Street Project and approve request for additional

loan funds from PFA. 
DEPARTMENT: Public Works

PURPOSE:
Discuss several items pertaining to the downtown street construction project.  

ITEM SUMMARY:
There are items that Tony will touch on first, followed up by Brian Malm.  

(Tony)  After plowing snow this past winter, I have come to realize that the bump-outs are not entirely as bad to
work with as I originally thought.  We have heard nothing but compliments since the new ones were installed on
Main Street.  With the addition of the bump-out at 3rd and Pembroke to help provide more safety for St. Felix
school/church area, we feel the need to add in the bump-out at 2nd Street/Pembroke that was taken out of the plans
earlier.  2nd Street is very wide at this intersection, and the stop signs are very much out of site, and pedestrians
have a long area to cross.   Wabasha County has expressed their concern that we were not putting a bump-out at
this location.  Our feeling is, now is the time to do it, and it would match the new intersections both on Main Street
and 3rd Street.  The other two sections to decide on are Alleghany Ave and Pembroke Ave, which are on the edge
of the construction area.  If we finish the Alleghany Avenue section, it would connect Main Street and Big Jo Alley
in a more complete way.  (see plan).  The other section would be new pavement from the construction limit, to the
2022 construction limit of Big Jo Alley.  I would rather not leave 80 ft of old pavement remaining.  This area is
located near the rear entrance to the post office.  Brian will go over cost estimates for all three projects.  

There are enough funds to work with that we would need to borrow additional funds from PFA for the water utility
connections only. These additions would add about $16,000 per year in additional borrowing. This would add about
a 3.9% increase to the project's borrowing. 

STAFF RECOMMENDATION:
Staff recommends approval of all three add-on projects to improve safety and complete the area around the main
construction project.  

Attachments
cost summary 
debt service summary 
Alleghany Ave 



Additional Cost Summary
2023 Street & Utility Improvements

City of Wabasha, MN

SAP 079-658-004 & 079-665-002

BMI Project No. H19.120756

5/1/2024

Downtown Building Water Services (2" upgrade and interior connection) $246,451.00

Limestone Seat Wall Revision $10,712.00

3rd St and Pembroke Ave Bumpout Addition $31,116.00

Total Required Added Costs $288,279.00

2nd St and Pembroke Ave Bumpout Addition $45,600.00

Pembroke Ave Pavement from Main St to Big Jo Alley $12,100.00

Alleghany Ave Sidewalk & Pavement from Main St to Big Jo Alley $37,200.00

Total Recommended Added Costs $94,900.00

Subtract Alleghany Alley -$24,212.00

Total Reduced Costs -$24,212.00

Required $288,279.00

Recommended $94,900.00

Reduced -$24,212.00

Total $358,967.00

PFA Drinking Water $246,451.00

Roadway-Local Funding $112,516.00

Total $358,967.00

Required Added Items

Recommended Added Items

Possible Reduced Costs

Total Required, Recommended, and Reduced Costs

Additional Cost Funding Eligibility



Recommend Additional PFA Loan Funding, not enough contingency in PFA funding

Contingency in local funding is $135,000. Doesn't leave any room for other overruns.



Debt Service Summary - Additional Water Service Costs

2023 Street & Utility Improvements

City of Wabasha, MN

SAP 079-658-004 & 079-665-002

BMI Project No. H19.120756

5/1/2024

Loan/Bond Annual Debt Service

PFA Clean Water Loan (1) $128,651.00

PFA Drinking Water Loan (1) $178,317.00

City Bond (2) $108,115.00

Current Total $415,083.00

Additional Water Services (3) $16,037.00

New Total $431,120.00

Increase 3.9%

(1) 20 yr term, 2.5% interest

(3) $250,000 Principal, 20 yr term, 2.5% interest

(2) Variable payment bond.  Average of variable annual payments 

over 20 year period per bond payment schedule.
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City Council Regular 10. 3.        
Meeting Date: 05/07/2024  
ITEM TITLE: Flood damage purchases - reimbursed FEMA funds
DEPARTMENT: Public Works

PURPOSE:
Discuss several projects that we have received funding for through FEMA.  It's been a long process but we are
finally able to make damage repairs/replacements.  

ITEM SUMMARY:
The damaged center section of the skateboard park has been approved and reimbursed for replacement.  That cost is
$42,175.18.  Volleyball sugar sand has been approved and ordered for the amount of $3,300.  Malone Park lighting
has been approved for replacement.  Demand electric was the cheaper of two quotes for $29,930.

Total expenditure of $72,105.18

On a separate issue, the funding for the relocation of the current skate park up to the new Athletic Complex was not
approved by FEMA.  I've attached two engineer estimates for a new pad to install the equipment between the old
city hall garage and Hiawatha Drive.  This would create an easy access right by the current sidewalk.  There is an
option for asphalt and one for concrete.  Obviously asphalt will require more maintenance over it's lifespan, and we
have issues with our current asphalt pad due to large cracking.  Wheels catch the cracks easy and we try to do what
we can to keep them filled with material.  The viable option would be for the Public Works crew to site prep,
prepare the base material, and hire a local contractor to perform the concrete work, trying to save $$$.  Due to our
schedule, timing on this option is unstable.  The other option would be to approve the pad through the Athletic
Complex project and have Pember complete the job.  Caroline can go over where we sit with current funding.  

STAFF RECOMMENDATION:
Motion to approve the noted purchases that are above and beyond the $5,000 limit for staff.  Determine concrete
versus asphalt. Review proposed location. 

ACTION REQUIRED:
Motion to approve the noted purchases that are above and beyond the $5,000 limit for staff.  

Attachments
Center section quote 
skateboard park relocation drawing 
Asphalt/concrete alternates 
Key electric quote 
Demand Electric quote 
Skate Park Location 
Skate Park Location 
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OCTOBER 2023

R

FEETSCALE

0 30 60
HORZ.

SKATE PARK
5314 SF

72.37'

75'



UPDATED: 10-20-2023

ITEM  
NO. ITEM QTY UNIT UNIT PRICE TOTAL

BASE PROJECT

 STREET AND SITE

1 MOBILIZATION 1 LS $5,000.00 $5,000.00

2 TREE TRIMMING / CLEAR & GRUB 2 EA $1,250.00 $2,500.00

3 COMMON EXCAVATION 160 CY $25.00 $4,000.00

4 AGGREGATE BASE CLASS 5 (8") 110 CY $38.00 $4,180.00

5 BITUMINOUS PAVEMENT (3") 430 SY $24.50 $10,535.00

6 CONC WALK (4") 25 SF $12.00 $300.00

7 TURF ESTABLISHMENT, INCLUDING TOPSOIL 1 LS $2,500.00 $2,500.00

8 EROSION CONTROL 1 LS $3,500.00 $3,500.00

CONSTRUCTION SUBTOTAL: $32,515.00

 CONSTRUCTION CONTINGENCIES (10%): $3,300.00

TOTAL ESTIMATED CONSTRUCTION COST: $35,815.00

PRELIMINARY ENGINEER'S ESTIMATE
WABASHA ATHLETIC PARK - SKATE PARK 

CITY OF WABASHA, MN
BMI PROJECT NO.: <0H1.128626>

Page 1 of 2



UPDATED: 10-20-2023

ITEM  
NO. ITEM QTY UNIT UNIT PRICE TOTAL

BASE PROJECT

 STREET AND SITE

1 MOBILIZATION 1 LS $5,000.00 $5,000.00

2 TREE TRIMMING / CLEAR & GRUB 2 EA $1,250.00 $2,500.00

3 COMMON EXCAVATION 105 CY $25.00 $2,625.00

4 AGGREGATE BASE CLASS 5 (4") 65 CY $38.00 $2,470.00

5 CONCRETE PAVEMENT (4") 430 SY $65.00 $27,950.00

6 CONC WALK (4") 25 SF $12.00 $300.00

7 TURF ESTABLISHMENT, INCLUDING TOPSOIL 1 LS $2,500.00 $2,500.00

8 EROSION CONTROL 1 LS $3,500.00 $3,500.00

CONSTRUCTION SUBTOTAL: $46,845.00

 CONSTRUCTION CONTINGENCIES (10%): $4,700.00

TOTAL ESTIMATED CONSTRUCTION COST: $51,545.00

PRELIMINARY ENGINEER'S ESTIMATE
WABASHA ATHLETIC PARK - SKATE PARK 

CITY OF WABASHA, MN
BMI PROJECT NO.: <0H1.128626>

Page 2 of 2



 

1200 E 7th Street   |   Winona, MN  55987 | 507.454.0044   |    

 

April 30, 2024 

 

City of Wabasha 

900 Hiawatha Dr E 

Wabasha Mn 55981 

Attn: Tony Johnson 

 

RE: Malone Park Light Poles New Wiring Between Poles 

 

 

We are pleased to submit an estimate for the following. 

 

• Install (1,700) feet of new underground between existing light poles. 

• Install (15) new 100w LED path lights on wooden poles 10’ above grade. 

• Install (15) new 6x6 cedar tone treated 14’ poles 4’ deep. 

• New path lights will have individual photo eyes and new piping on pole. 

• Post receptacles will be converted back to light poles. 

• All wiring will be in PVC raceways with copper conductors. 

• Conductors will be sized to minimize voltage drop. 

 

 

 

Our price is Twenty-Nine Thousand Nine Hundred and Thirty Dollars 

($29,930.00). Price includes Labor, Material, Tax and Inspection. 

 

If you have any questions or comments, please do not hesitate to contact us. 

 

Sincerely, 

 

KEY Electric and Automation, Inc. 

 

 

Brad Thimmesch 

Service Manager 



demandelectricmn@gmail.com
(651) 560-4300

THANK YOU FOR YOUR BUSINESS!

Demand Electric LLC

5 North Drive
Wabasha, MN  55981

Estimate ESTIMATE # 1212
DATE 06/20/2023

ADDRESS
City Of Wabasha
PO Box 268
Wabasha, MN  55981

PLEASE DETACH TOP PORTION AND RETURN WITH YOUR PAYMENT.

DATE ACTIVITY DESCRIPTION QTY RATE AMOUNT

06/19/2023 Scope of Work replace light poles, replace conduit 
at pole and replace lights malone 
park walk.  using existing 
underground wire

1 19,775.00 19,775.00

Scope of Work replace light poles, replace conduit 
at pole and replace lights malone 
park walk.  replacing wire pole to 
pole

1 35,775.00 35,775.00

 

TOTAL $55,550.00

Accepted By Accepted Date
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City Council Regular 10. 4.        
Meeting Date: 05/07/2024  
ITEM TITLE: Hockey rink/basketball paint striping discussion 
DEPARTMENT: Administration

PURPOSE:
Discuss additional striping for the hockey rink - pickleball or roller hockey and basketball. 

ITEM SUMMARY:
Discussion has been had about striping for the new hockey rink between several sports.  We initially thought that
the basketball striping was included in the price of the new complex, but have been informed by our engineer that it
was completed in the drawings, but was not a bid item.  So, we all need to make a decision on what striping we
want to complete, and what the cost is.  The engineer's office will not be able to provide us with costs until a later
date due to the short period of time between our last meeting and getting that info onto the council agenda. 
Councilperson Wodele has expressed interest from a group in summer roller hockey, which may require hockey
rink striping. Councilperson Sulla has expressed interest from their group in additional pickleball striping in the
open space next to the basketball court, IN the hockey rink.  And the basketball nets/hoops have already been
installed, which I believe we would want basketball striping.  The question is, does anyone have input on where we
should go from here?  I do realize that without a cost, it is hard to make a decision, and we have not had time to get
this before the park board until May 15th.  Just in the last couple of weeks, a lot of interest has come out in several
sports, and we anticipate more in the future.  I have attached a sample picture of a multi-use sports court.  The new
tennis courts and pickleball courts will be painted and striped and that cost IS in the current plan.   
 

Attachments
Sample pic 1 





   
City Council Regular 10. 5.        
Meeting Date: 05/07/2024  
ITEM TITLE: Reclassification for Assistant Public Works Director 
DEPARTMENT: Administration

PURPOSE:

ITEM SUMMARY:
Riley Costello presented a request to Administrator Gregerson and Public Works Director Johnson for
consideration for approval of a reclassification for the Assistant Public Works Director, due to additional job duties
added to the position, including emergency management director. Change would remove this as an appointed
volunteer position and incorporate it into the day-to-day functions of the Assistant Public Works Director. The
recent flood experience made it evident that to successfully respond to FEMA requirements for grant management,
this job duty should be incorporated into day to day functions. We anticipate they will also project manage
resiliency flooding on behalf of the City, which will include a number of public works projects to prepare for future
flooding. Public Works Director Johnson approves the re-class due to additional duties that this position has taken
on beyond just Emergency Management Director. Administrator Gregerson presented additional job duties to
consultant David Drown Associates who has completed the following analysis attached which recommends a
re-class Grade 10 (currently a Grade 8) and affirms it meets pay-equity standards, based on current job standards.
Any budget adjustment incorporated in this year's Emergency Management budget, which has additional
administrative revenue. In future years, will be incorporate public works and emergency management budget. 

COMMITTEE RECOMMENDATION:
If Council feels that this needs to go to ad-hoc personnel, this is an option. Would need to recommend who is on
ad-hoc personnel and allow for ad-hoc personnel to make a final decision on the matter. Or personnel can make a
recommendation and send it back to Council. 

Attachments
David Drown Associates Memo on Emergency Management Director and Assistant Public Works Director 
Assistant Director of Public Works Position Description 



1

TO: CAROLINE GREGERSON, CITY ADMINISTRATOR

FROM: DR. TESSIA MELVIN, DDA MANAGEMENT CONSULTANT

DATE: MAY 2, 2024

SUBJECT: EMERGENCY MANAGEMETN DIRECTOR AND ASSISTANT PUBLIC WORKS DIRECTOR

____________________________________________________________________________________________

The current Assistant Director of Public Works is graded at a Grade 8 based on the job description, internal equity and
market competitiveness.

In 2023, the Assistant Director of Public Works was asked to take on the additional duties and responsibilities of an
Emergency Management Director, see updated job description to highlight additional duties, responsibilities and
education.

As part of pay, the Assistant Public Works Director received an additional stipend for the duties performed under the
Emergency Management Director.

Based on the increased duties, responsibilities, impact on end results, education and independence of actions, DDA
would recommend a Grade 10.

Dr. Tessia Melvin, DDA Management Consultant

tessia@daviddrown.com

mailto:tessia@daviddrown.com


Eagle Capital of America

Job Class 10
POSITION TITLE: ASSISTANT DIRECTOR OF PUBLIC WORKS AND EMERGENCY 
                                       MANAGEMENT DIRECTOR

DEPARTMENT: PUBLIC WORKS

SUPERVISOR:  PUBLIC WORKS DIRECTOR

POSITION TYPE: PERMANENT FULL-TIME, EXEMPT

OVERVIEW OF POSITION:
The Assistant Director of Public Works serves as the project manager and lead worker providing work
direction to a crew of workers comprised of City employees, volunteers, and external contractors who
possess diverse skill sets.  Additionally, the Assistant Director of Public Works may be responsible for
keeping accurate records of labor, material, and equipment expenses that are incurred in the
performance of work tasks/ projects.  Employees of this class are responsible for on-site supervision and
for obtaining effective and efficient performance from Public Works staff in carrying out assigned tasks.
Provide leadership to assigned work. Complete operational project work and deliver high-quality service
to the public. Starting salary is $33.57 plus competitive benefits.

This position current serves as the Emergency Management Director for the City. The Emergency
Manager will act as the representative for the City of Wabasha in regards to any recovery efforts dealing
with both state (ex. MN HSEM) and federal (ex. FEMA) entities both during and after a declared local,
state, and/or federal disaster. 

ESSENTIAL JOB FUNCTIONS:
The Emergency Management Director shall represent the city on any regional or state conference
for emergency management. The Director shall develop proposed mutual aid agreements with other
political subdivisions of the state for reciprocal emergency management aid and assistance in
an emergency too great to be dealt with unassisted, and shall present these agreements to the Council
for its action. These arrangements shall be consistent with the State Emergency Plan.

 The Director shall make studies and surveys of the human resources, industries, resources, and
facilities of the city as deemed necessary to determine their adequacy
for emergency management and to plan for their most efficient use in time of an emergency or
disaster. The Director shall establish the economic stabilization systems and measures, service
staffs, boards, and sub-boards required, in accordance with state and federal plans and directions
subject to the approval of the Mayor.



  The Director shall prepare a comprehensive emergency plan for the emergency preparedness of
the city and shall present the plan to the Council for its approval. When the Council has approved
the plan, it shall be the duty of all city agencies and all emergency preparedness forces of the city
to perform the duties and functions assigned by the plan as approved. The plan may be modified
in like manner from time to time. 
The Director shall coordinate the emergency management activities of the city to the end that
they shall be consistent and fully integrated with the emergency plans of the federal government
and the state and correlated with emergency plans of the county and other political subdivisions
within the state.

 In accordance with the State and City Emergency Plan, the Director shall institute training
programs, public information programs and conduct practice warning alerts
and emergency exercises as may be necessary to assure prompt and effective operation of the
City Emergency Plan when a disaster occurs.

 The Director shall utilize the personnel, services, equipment, supplies, and facilities of existing
departments and agencies of the city to the maximum extent practicable. The officers and
personnel of all city departments and agencies shall, to the maximum extent practicable,
cooperate with and extend services and facilities to the
city’s emergency management organization and to the Governor upon request. The head of each
department or agency in cooperation with the Director shall be responsible for the planning and
programming of those emergency activities as will involve the utilization of the facilities of the
department or agency.

 The Director shall, in cooperation with those city departments and agencies affected, assist in the
organizing, recruiting, and training of emergency management personnel, which may be required
on a volunteer basis to carry out the emergency plans of the city and state. To the extent
that emergency personnel are recruited to augment a regular city department or agency
for emergencies, they shall be assigned to the departments or agencies and shall be under the
administration and control of the department or agency.

 Consistent with the state emergency services law, the Director shall coordinate the activity of
municipal emergency management organizations within the city and assist in establishing and
conducting training programs as required to assure emergency operational capability in the
several services as provided by M.S. § 12.25, as it may be amended from time to time.

 The Director shall carry out all orders, rules, and regulations issued by the Governor with
reference to emergency management.

 The Director shall prepare and submit reports on emergency preparedness activities when
requested by the Mayor.

The Assistant Director of Public Works acts as the project manager and leads in providing work direction
to others as a primary function of the position.  Accordingly, and under general supervision, the Assistant
Director of Public Works is expected to be able to perform the duties of the job with a substantial degree
of independence and discretion.

 Identify equipment, material, and supply needs on a daily or project basis; ensure availability of
needed equipment and materials.

 Recommend short and long-term project plans and/or budget needs to the Director and City
Administrator.

 Coordinate and evaluate the work of external contractors to ensure compliance with City
specifications and OSHA/City safety standards.

 Record maintenance and operation data in an electronic tracking system.
 Responsible for supervising and directing general maintenance/public works activities.
 Vast knowledge of functions related to the Public Works Division including, but not limited to, street

and utility infrastructure, parks management, campgrounds, boat launches, pool operation, and



management.
 Operate a variety of highly complex equipment in repairing, installing, removing, and maintaining

infrastructure, easements, and parks.
 Display good customer service through courteous and prompt attention to public complaints and

concerns.
 Analyze and solve operational problems and/or public concerns using acquired knowledge and

experience.
 In collaboration with the Director, create and manage project-specific and department-level budgets.
 Takes the lead on snow removal operations working with the Director on planning the response.
 Can obtain class D water/wastewater system certifications and up to class C wastewater certification

with additional training and incentive pay.
 Takes the lead on the Municipal pool operations, preparation, and maintenance tasks.
 Performs other duties as assigned or necessary.

ESSENTIAL PHYSICAL REQUIREMENTS:
The weight of objects to be lifted, carried, pushed, or pulled will range from ten (10) to fifty (50) pounds.

 
Movements such as stooping, twisting, bending, and climbing are often required.  Other movements such
as kneeling, crouching, and crawling are sometimes required.  Audio, visual, and verbal functions
(hearing, seeing, speaking) are vital aspects of this position and the ability to operate motor vehicles and
various types of equipment.

 
The majority of the workday is spent outdoors with exposure to wet conditions, dust, noise, vibrations,
fumes, and heat as well as cold.  The position requires standing, walking, and sitting.

The drug and alcohol testing policies and procedures will conform to all State and Federal requirements,
including Minnesota Statute 181.95 through 181.957; the Drug-Free Workplace Act of 1988; and/or the
US Department of Transportation (DOT).

Public Works employees currently hired for this position must reside within an area that will allow them to
report for work within thirty (30) minutes from the time notified.  Those who do not currently meet this
requirement shall be allowed no more than twelve (12) months after the date that they were hired to fill
the position to meet this requirement.  Promotions to positions may be withheld from employees whose
residence would prevent them from meeting the thirty (30) minutes response time.

MINIMUM QUALIFICATIONS:
● A high school diploma or equivalent GED and five (5) years of progressive responsibility in the

maintenance and repair of public infrastructure including at least one (1) year of supervisory. (longer is
preferred) Progressive responsibility includes taking the lead in planning, prioritizing, overseeing, and
reviewing a variety of maintenance activities and projects or an equivalent of education and experience
sufficient to successfully perform the essential duties of the job.  Possession of a valid State of
Minnesota Class B Driver’s License with air brake endorsement or to obtain within 6 months of the date
of employment with the City.

 Must be able to successfully complete new employee & leadership training through the city training
website within 60 days.

 Must obtain a Certified Pool Operator's license at the earliest training convenience.
 Emergency Management Training and Certification

DESIRABLE QUALIFICATIONS:
● Knowledge of municipal operations; knowledge of heavy and light equipment operations; knowledge of

operating characteristics and servicing of equipment; knowledge of regulations governing equipment
operations; knowledge of applicable regulatory codes and laws; ability to read and interpret engineering



and landscaping plans and specifications; Knowledge of Water, Sewer, and Storm Water operation and
maintenance.

● Knowledge of OSHA regulations and safety policy.
● Knowledge of federal and state vehicle operation regulations.
● Knowledge of computer operations, viewing, and implementing GIS programs.



   
City Council Regular 11. 1.        
Meeting Date: 05/07/2024  
ITEM TITLE: May Donations - Resolution 17-2024
DEPARTMENT: Administration

PURPOSE:

ITEM SUMMARY:
All donations must be accepted by the City.  

ACTION REQUIRED:
motion to approve Resolution 17-2024 May donations

Attachments
17-2024 May Donations 



CITY OF WABASHA
RESOLUTION No. 17-2024

RESOLUTION ACCEPTING DONATIONS
WHEREAS The City of Wabasha is generally authorized to accept donations of real and personal property under

Minnesota Statutes Section 465.03 for the benefit of its citizens; and
WHEREAS the following persons and entities have offered to contribute the cash amounts or items set forth below to
the city for the following.

 LIBRARY
o $500 – Bill & Gloria Hager
o $100 – Jean Johnstad – In memory of Walter Liebenow
o $90 – Caryll Hammel

 DOG PARK
o $250 – Heritage Laundromat (Greg Vandemark & Jane Wegener)

 WABASHA ATHLETIC COMPLEX
o $5,000 – Paul & Mary Flicek
o Sprinkler lines, heads, and the self-propelled sprinkler cart (value of $30,000) from Danckwart,

Landscaping & Excavating LLC

WHEREAS all such donations contributed are determined to be a benefit to the citizens of the City of Wabasha; and
WHEREAS The City Council finds that it is appropriate to accept the donations offered.
NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF WABASHA, MINNESOTA, AS FOLLOWS:

1. The donations described above are hereby acknowledged and accepted and shall be used in accordance
with the terms prescribed by the donor.

2. The city clerk is hereby directed to issue receipts to each donor acknowledging the city’s receipt of the
donor’s donation.

Adopted by the City Council of the City of Wabasha on May 7, 2024.

Approved:

Mayor - Emily Durand

Attested:

City Clerk – Wendy Busch
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