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Cost of Work CM Contingency Owner 
Contingency

Buyout Savings 
(Current)

General 
Conditions

Construction 
Phase Fee

Contract 1,440,000.00$      100,000.00$         1,540,000.00$       $      1,540,000.00 
1  $      1,540,000.00 
2  $      1,540,000.00 
3  $      1,540,000.00 
4 9/26/2017 Owner 7 3,113.00$              (3,113.00)$             $      1,540,000.00 
5 11/14/2017 Owner 1,071.25$              (1,071.25)$             $      1,540,000.00 
6 1/9/2018 Architect 0 7,733.00$              (7,733.00)$             $      1,540,000.00 
7 11/14/2017 Architect 7,386.00$              (7,386.00)$             $      1,540,000.00 
8 11/14/2017 Owner 5,987.00$              (5,987.00)$             $      1,540,000.00 
9 1/9/2018 Architect 0 2,376.00$              (2,376.00)$             $      1,540,000.00 

10 1/9/2018 Owner 0 5,236.02$              (5,236.02)$             $      1,540,000.00 
11 1/9/2018 Architect 0 2,071.00$              (2,071.00)$             $      1,540,000.00 
12 1/9/2018 Owner 0 4,755.13$              (4,755.13)$             $      1,540,000.00 
13  $      1,540,000.00 
14  $      1,540,000.00 
15  $      1,540,000.00 
16  $      1,540,000.00 
17 Contractor 0 5,919.97$              (5,919.97)$             $      1,540,000.00 
18  $      1,540,000.00 
19  $      1,540,000.00 
20  $      1,540,000.00 
21  $      1,540,000.00 
22  $      1,540,000.00 
23  $      1,540,000.00 
24  $      1,540,000.00 
25  $      1,540,000.00 
26  $      1,540,000.00 
27  $      1,540,000.00 
28  $      1,540,000.00 
29  $      1,540,000.00 
30  $      1,540,000.00 

7 1,485,648.37$      -$                        54,351.63$           -$                        -$                        -$                        1,540,000.00$      1,540,000.00$      
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