COST ITEMIZATION

PcoNo. ANERIGANES

PROJECT: Williamson County Sheriff's Office Training Center CONSTRUCTORS
CONSTR. MGR.: American Constructors, Inc.

DOCUMENT NAME: PR 028 DATE: | 031318
SUBJECT: PR 028 Owner Camera Additions

Funding Source Owner Contingency
Extended Calendar Days Requested: 60 days from Approval

o : ITEMIZED COST BREAKDOWN epcr et
DESCRIPTION--Use Separate line for each item i
Sub Name Work Description FIRM ESTIMATED TOTAL
ACI Pr 028 Camera Changes Overhead $8,262.00 $8,262.00
Ace Audio Pr 028 Camera Changes $27,846.00 $27,846.00

*** Quote backup for sub pricing is attached***

Total [ $36,108.00

Note:

The cost proposal as shown above is only inclusive of the cost of the work for this change proposal. If unforeseen conditions are
encountered these costs may be revised and re-submitted. The Construction Manager's cost of bonds, insurance, and fee will be
included at the rate stipulated in the contract in the final reconciliation and/or owner change order.

This Cost Proposal has no impact on the GMP of $7,994,640.00.
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PROPOSAL REQUEST BRINKLEY SARGENT WIGINTON ARCHITECTS

Distribution: OWNER K ARCHITECT X CONSULTANT X CONTRACTOR X FIELD O OTHER [
PROJECT: Williamson County Sheriff's Office Training Center PROPOSAL REQUEST NO: 28
8160 Chandler Road

Hutto, TX 78634

OWNER: Williamson County
3151 SE Inner Loop
Georgetown, Texas 78626

TO: American Constructors, Inc. INITIATION DATE: 3/1/2018
11900 West Parmer Lane
Cedar Park, TX 78613
PROJECT NO.: 21522.00
CONTRACT FOR: General Construction CONTRACT DATE: 12/20/16

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications to the Contract
Documents described herein.

Description: Incorporate the following revisions to the documents for the Owner requested additional Audio-Visual equipment. This additional
equipment will extend the Audio-Visual scope in PR26 to provide recording capability in the identified rooms.

ltem No. 1. in Room 139 Milo Range:
A. Install one (1) in-ceiling camera, and one (1) in-ceiling microphone positioned to “pick-up” training session within the
room.

B. Provide any additional Audio Visual equipment needed to capture/record training sessions.
C. Active Equipment design to be provided by the AV Integrator as an “add”.
D. Coordinate with Owner's furniture layout to position above Audio-Visual equipment.

[tem No. 2. In Room 135 Driving Simulator;
A. Install one (1) in-ceiling camera, and one (1) in-ceiling microphone positioned to “pick-up” training session within the
room.

B. Provide any additional Audio Visual equipment needed to capture/record training sessions.

C. Active Equipment design to be provided by the AV Integrator as an “add".
D. Coordinate with Owner’s furniture layout to position above Audio-Visual equipment.

Attachments: None

END OF PROPOSAL REQUEST #28

ISSUED: BRINKLEY SARGENT WIGINTON ARCHITECTS
By: David Achterberg March 1, 2018

ARCHITECT DATE

Document: BSWA-CA-PR Version: 1.01



Dustin Wieggs

From: Doug Windle <doug@aceaudiocom.com>

Sent: Tuesday, February 27, 2018 4:14 PM

To: Dustin Wiegers

Subject: WCSOTC AV System - Add 2 additional cameras and recording

Per our conversation this morning, here is the pricing.

Turnkey pricing to add (1) camera each to driving simulator and hostile shooter simulator
- $27,846.00

Scope of work to include the following:
- (2) Vaddio Pan/Tilt/Zoom Cameras
o (1) Camera for Driving Simulator
o (1) Camera for Hostile Shooter Simulator
- (2) Ceiling Microphones — (1) each for Driving Simulator and Hostile Shooter Simulator
- (2) 5" Touchpanels for control of video recorder — (1) each for Driving Simulator and Hostile
Shooter Simulator
- (1) Dual Channel HDMI Video Recorder
o I expanded the video recording network attached storage to 6TB Raid drives to handle the
additional archive space

Please pass along the following info to the WCSO Technology Department
- With the above items added to the system, the AV system will have 58 total nodes connected to
the network switches provided by WCSO Technology Department
o 16 of these nodes will need PoE+

Thanks,

Doug Windle

Audio Visual Manager

ACE Audio Communications Inc.
P.O. Box 609

Hutto, TX 78634

(512) 218-4043 Office
(512) 535-4673 Fax
(512) 694-2048 Cell




PROPOSAL

AMERIGAN RS

AMERICAN CONSTRUCTORS
11900 West Parmer Lane, Suite 200
Cedar Park, Texas 78613 CONSTRUCTORS
Project: WCSOTC
Address: 8160 Chandler Road
Hutto, TX 78634
Description of Wor PR 028
Additoinal Project Overhead for PR 028
Cost analysis
Qty Description Unit Price  Price
1 Jobsite Overhead 2 weeks $7,367.00] $7,367.00
1 Administrative Requirements 2 weeks $895.00]  $895.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
SubTotal [ $8,262.00
TOTAL| $8,262.00




