
Change Order Request

Williamson Co. Restrooms
Address: 3005 CR 175

Leander, TX Date:

6/22/2018

Discription: Third party testing. 

CSI COMMENTS QTY UNIT       Labor     Material   Equipment Total
MH $ Ext $ Unit $ Ext $ Unit $ Ext $ Unit $ Ext $ Cost

1 GENERAL CONDITIONS -$                 -$                 -$                 -$                 -$                 
-$                 

N/A -$                 -$                 -$                 -$                 
-$                 -$                 -$                 -$                 

-$                 -$                 -$                 -$                 
2 SITEWORK -$                 -$                 -$                 2,700.00$        2,700.00$        

-$                 -$                 -$                 -$                 -$                 
3rd party testing. (Pre Test Labs) 1 LS -$                 -$                 -$                 2,700.00$        2,700.00$        2,700.00$        

-$                 -$                 -$                 -$                 -$                 

Comments: Subtotal 2,700.00$        

N/A With O&P N/A 2,700.00$        

Bond

Other -$                 

Grand Total 2,700.00$        

Change Order Amt: 2,700.00$   

FALKENBERG CONSTRUCTION COMPANY, INC. Change Order: ACCEPTED DENIED

By: John Castro By:
Project Manager Date:

Subcontract

Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions in our Agreement above, as fully as if the same were repeated in this 
acceptance.

NOTE:  

Two thousand and seven hundred dollars and 00/100 ……………………………………………………………………………………………………..Dollars

Job Name: Estimate No.: COR3REV1
Estimator: jc
Checked By: jc

DESCRIPTION



 
P.O. BOX 1014 

GEOGETOWN, TX 78627 
(512)863-8777 
(512) 930-3881 

 
June 21, 2018 

Alonso Raigosa 

Falkenberg Construction 

205 Cheatham St., Suite 2 

San Marcos, TX  78666 

Reference: Southwest Wilco Park Restrooms & Storage 

 

 As requested, we are furnishing you with our estimated cost of testing services for the project referenced 

above. Our estimate is based on plans provided, typical frequency of tests, and our experience on projects in the 

area. 

 Based on the information provided, and on typical frequency of tests, we estimate the cost of testing services 

to be as follows: 

 BUILDING PAD & SLAB 

  Moisture Density Relationship Estimate, 1 @ 300.00 each 300.00 

  Field Density Tests (Min 4 per trip) Estimate, 24 @ 37.50 each 900.00 

  Pier Inspection Estimate, 1 @ 175.00 each 175.00 

  Concrete Compression Test (4/set) Estimate, 3 @ 150.00 set 450.00  

  Pre-Pour Inspections Estimate, 2 @ 175.00 each 350.00 

 UTILITY TESTING 

  Field Density Tests (Min 4 per trip) Estimate, 14 @ 37.50 each 525.00 

   Estimated Total                             $ 2700.00 

 

NO MILEAGE OR TECH. TIME WILL BE CHARGED FOR TESTING SERVICES. 

 Thank you for this opportunity, if you should have any questions, please call me. Please consider that since 

we have no control over the frequency of tests, or the amount ready to be tested per trip, this can only be an 

estimate. Actual cost may be more or less than estimated. If this estimate is satisfactory, we would appreciate your 

signature on the enclosed copy for our files. 

Approved this_____day of___________2018 Respectfully submitted, 

  Pre-Test Laboratory 

   
By:__________________________________  Clint Truitt    
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