SECOND AMENDMENT TO
GUARANTEED MAXIMUM PRICE AMENDMENT
BETWEEN OWNER AND CONSTRUCTION MANAGER

THIS SECOND AMENDMENT TO GUARANTEED MAXIMUM PRICE AMENDMENT,
hereinafter “Second Amendment”, is entered into effective as of the date of the last party’s
execution hereof, between Williamson County, Texas (the “Owner”) and Chasco Constructors,
LTD, L.L.P. (the “Construction Manager™).

RECITALS

WHEREAS, Owner and Construction Manager executed that certain Agreement Between Owner
and Constructions Manager-at-Risk, dated effective December 17, 2015, for the construction of
the Williamson County Georgetown Annex (the “Project);

WHEREAS, Construction Manager submitted to Owner and Owner accepted a Guaranteed
Maximum Price Proposal for the Project, dated effective August 21, 2017, based on Plans and
Specifications developed for the Project (the “GMP Amendment”);

WHEREAS, Owner previously opted to obtain, on its own, the Security System due to an ability
to procure same at a lower price and the total GMP amount in the GMP Amendment was decreased
from $14,919,081.00 to $14,819,081.00 pursuant to that certain First Amendment to Guaranteed
Maximum Price Amendment executed by the Parties to be effective as of May 8, 2018; .

WHEREAS, Owner wishes to increase the Owner’s Contingency by an additional $100,000.00 to
provide funding necessary to finish out the Project’s large meeting room;

NOW, THEREFORE, premises considered, Owner and Construction Manager agree that the
GMP Amendment is amended as follows:

ADMENDMENTS

1. The Owners Contingency shall be increased from its original amount of $300,000.00 to the
amended amount of $400,000.00. This increase to the Owner’s Contingency will increase the
total Guaranteed Maximum Price (GMP), which the Construction Manager hereby guarantees
to the Owner for constructing the Project complete in place and operational, from the current
amount of $14,819,081.00 to $14,919,081.00.

2. Each party represents and warrants that it has due power and lawful authority to execute and
deliver this Second Amendment and to perform its obligations under the Agreement and GMP
Amendment; and, furthermore, the Agreement, GMP Amendment and this Second
Amendment are the valid, binding and enforceable obligations of such party.

3. All other terms of the Agreement, GMP Amendment and any prior amendments thereto which
have not been specifically amended herein shall remain the same and shall continue in full
force and effect.



IN WITNESS WHEREOF, the parties hereto have caused this Second Amendment to be signed
by their duly authorized representatives on behalf of such party, to be effective as of the date of
the last party’s execution hereof.
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