11/16/2021
Berry Springs Park Improvements

FIRST AMENDED AND RESTATED AGREEMENT
FOR
PLANNING, DESIGN & ENGINEERING SERVICES

PROJECT:  Berry Springs Park Improvements, Parks Bond B (“Project”)

PLANNER/LANDSCAPE

ARCHITECT/ ARCHITECT/

ENGINEER: Halff Associates, Inc. ("A/E”)
James Hemenes, PLA, ASLA, CPRE
Director Landscape Architecture
9500 Amberglen, Building F, Suite 125
Austin, Texas 78729-1102

COUNTY’S DESIGNATED

REPRESENTATIVE: Williamson County Parks Department
Director of Parks
219 Perry Mayfield

Leander, Texas 78641

THIS FIRST AMENDED AND RESTATED AGREEMENT FOR PLANNING, DESIGN AND
ENGINEERING SERVICES (“Amended Agreement”) is made and entered into effective as of
the latest date of the signatories indicated at the conclusion of this document (the "Effective Date"),
by and between Williamson County, a body corporate and politic under the laws of the State of
Texas (“County”) and A/E.

RECITALS

WHEREAS, V.T.C.A., Government Code §2254.002(2)(A)(vii) under Subchapter A entitled
“Professional Services Procurement Act” provides for the procurement by counties of services of
professional planners, landscape architects, architects and engineers; and

WHEREAS, County intends to Design and Construct a Park Headquarters and Various Other
Improvements to Berry Springs Park; and

WHEREAS, County desires that A/E perform certain professional services in connection with the
Project; and
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WHEREAS, A/E represents that it is qualified and desires to perform such services;

NOW, THEREFORE, County and A/E, in consideration of the mutual covenants and agreements
herein contained, do mutually agree as follows:

ARTICLE 1
SCOPE OF AMENDED AGREEMENT

A/E agrees to perform professional services in connection with the Project as stated herein, and
for having rendered such services, County agrees to pay to A/E compensation as stated in the
articles to follow.

ARTICLE 2
CONTRACT DOCUMENTS AND APPLICABLE PROJECT DOCUMENTS

21  Contract Documents.

Contract Documents consist of this Amended Agreement, any exhibits attached hereto (which
exhibits are hereby incorporated into and made a part of this Amended Agreement), all fully
executed Work Authorizations; all fully executed Supplemental Work Authorizations and all
fully executed Supplemental Agreements which are subsequently issued. These form the entire
Amended Agreement, and all are as fully a part of this Amended Agreement as if attached to this
Amended Agreement or repeated herein.

2.2 Existing Information.

County shall provide A/E with all existing plans, maps, studies, reports, field notes, statistics,
computations, and other data in its possession relative to existing facilities and to this particular
Project at no cost to A/E; however, any and all such information shall remain the property of
County and shall be returned, if County so instructs A/E.

2.3 Project Documents.
In addition to any other pertinent and necessary Project documents, the following documents
shall be used in the development of the Project:

2.31
Texas Accessibility Standards (TAS) of the Architectural Barriers Act, Article 9102, Texas
Civil Statutes, Effective March 15, 2012, including latest revisions

23.2
Americans with Disabilities Act (ADA)

2.3.3
Williamson County Facilities Building Code Adoption List, 2020 edition as updated
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2.3.4
Williamson County Consultant Design Submittal Guidelines, 2020 edition as updated

ARTICLE 3
NON-COLLUSION; DEBARMENT; AND FINANCIAL INTEREST PROHIBITED

3.1 Non-collusion.

A/E warrants that it has not employed or retained any company or persons, other than a bona
fide employee working solely for A/E, to solicit or secure this Amended Agreement, and that it
has not paid or agreed to pay any company or subconsultant any fee, commission, percentage,
brokerage fee, gifts, or any other consideration, contingent upon or resulting from the award or
making of this Amended Agreement. For breach or violation of this warranty, County reserves
and shall have the right to annul this Amended Agreement without liability or, in its discretion
and at its sole election, to deduct from the Amended Agreement price or compensation, or to
otherwise recover, the full amount of such fee, commission, percentage, brokerage fee, gift or
contingent fee.

3.2 Debarment Certification.
A/E must sign the Debarment Certification enclosed herewith as Exhibit E.

3.3 Financial Interest Prohibited.

A/E covenants and represents that A/E, its officers, employees, agents, consultants, and
subcontractors will have no financial interest, direct or indirect, in the purchase or sale of any
product, materials, or equipment that will be recommended or required for the construction of
the Project.

ARTICLE 4
CHARACTER AND SCOPE OF SERVICES

4.1

In consideration of the compensation herein provided, A/E shall perform professional planning,
design and engineering services for the Project, which are acceptable to County, based on
standard planning, landscape architecture, architectural and engineering practices and the scope
of work described on the Exhibits attached to this Amended Agreement. A/E shall also serve as
County's professional planner, landscape architect, architect and engineer in those phases of the
Project to which this Amended Agreement applies and will consult with and give advice to
County during the performance of A/E's services.

4.3
A/E shall perform the following Basic Scope of Services (sometimes referred to herein as the
“Basic Scope of Services”, “Basic Services” or the “Scope of Services”):
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4.3.1
The Basic Scope of Services shall generally consist of all elements of work,
meetings, materials, and equipment required for the development of the Project in
accordance with the requirements, policies, and general practices of Williamson
County.

4.3.2
As part of the Basic Services, A/E shall submit its work products to County for
review as requested by County.

4.3.3
The detailed Basic Services for the Project is set forth herein as Exhibit A to this

Amended Agreement, which is expressly incorporated and made a part hereof.

ARTICLE 5
TIME FOR PERFOMANCE

5.1 Commencement.
AJ/E shall not commence work until A/E has been thoroughly briefed on the scope of the Project
and has been notified in writing to proceed, as evidenced by a Notice to Proceed.

5.2  Duration.

A/E agrees to complete the Basic Services within the time period set forth in Exhibit C. The time
limits set out therein may, for good cause, be extended, in writing, by County as the Project
proceeds.

ARTICLE 6
COMPENSATION AND EXPENSES

6.1  Basic Fee.

For and in consideration of the Basic Services rendered by A/E, County shall pay to A/E up to
Four Hundred Forty-One Thousand, Nine Hundred Fifty-One Dollars ($441,951) hereinafter
called the "Basic Fee", plus the amount payable under Article 7 (Additional Services and
Charges).

The Basic Fee is based upon all estimated labor costs required in the performance of all items and
phases of the Basic Services set forth in Exhibit A. Compensation for Basic Services will be paid
by County by monthly invoices of percentage completion. County will only be obligated to pay
AJE for the performance of items and phases of the Basic Services actually rendered and incurred,
which may be less than the above stated Basic Fee.
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6.2 Expenses.

AJ/E shall be reimbursed for actual non-labor and subcontract expenses incurred in the
performance of the services under this Amended Agreement in accordance with the Williamson
County Vendor Reimbursement Policy set forth under Exhibit D. Invoices requesting
reimbursement for costs and expenditures related to the Project (reimbursables) must be
accompanied by copies of the provider’s invoice and must strictly comply with the Williamson
County Vendor Reimbursement Policy. The copies of the provider’s invoice must evidence the
actual costs billed to A/E without markup. Reimbursable Expenses are in addition to
compensation for Basic and Additional Services and must not exceed Three Thousand Dollars

($ 3.000).

ARTICLE 7
ADDITIONAL SERVICES AND CHARGES

For the performance of services not specifically described as Basic Services under Article 4 above
(sometimes referred to herein as “Additional Services”), County shall pay and A/E shall receive,
under a negotiated, written Supplemental Agreement, Additional Services compensation based
upon the method and rates set forth in Exhibit B.

A/E shall not, however, be compensated for work made necessary by A/E’s negligent errors or
omissions. In the event of any dispute over the classification of A/E’s services as Basic or
Additional Services under this Amended Agreement, the decision of County shall be final and
binding on A/E.

It is expressly understood and agreed that A/E shall not furnish any Additional Services without
the prior written authorization of County. County shall have no obligation to pay for such
Additional Services which have been rendered without prior written authorization of County as
hereinabove required. Furthermore, in no event will County be obligated to compensate A/E for
any Additional Services and charges in an amount more than Seventeen Thousand, Six Hundred

Seventy-EightDollars ($ 17,678).

ARTICLE 8
TIME OF PAYMENT; PAYMENT AND INTEREST; AND RIGHT TO AUDIT

8.1  Time of Payment.
During the performance of the services provided for in this Amended Agreement, monthly
payments shall be made based upon that portion of the services which has been completed.

On or about the last day of each calendar month during the performance of the services to be
provided under this Amended Agreement, A/E shall submit to County working documents in
any stage of completion to demonstrate incremental progress of Basic Services and the
compensation which is due for percentage completion of Basic Services. For amounts payable
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under Article 7 which have not been previously billed or paid, A/E shall submit a sworn
statement to County, along with time sheets detailing hours worked, receipts detailing expenses
incurred and other support documentation, in a form acceptable to the Williamson County
Auditor, setting forth the services provided for by this Amended Agreement which were
completed during such calendar month plus the amounts payable under Article 7 which have
not been previously billed or paid. In the event the statement includes charges based upon hourly
billing rates for services or any other rates based upon the amount of time worked by an
individual or individuals in performing services, whether the charges are being billed directly to
the County or whether they are the basis of invoices from subcontractors for which A/E seeks
reimbursement from the County, the charges shall be accompanied by an affidavit signed by an
officer or principal of A/E certifying that the work was performed, it was authorized by the
County and that all information contained in the invoice that is being submitted is true and
correct.

The County shall review the documentation and shall pay each statement as set forth in this
Article 8, however, the approval or payment of any statement shall not be considered evidence
of performance by A/E to the point indicated by such statement or of receipt or acceptance by
County of the services covered by such statement. Final payment does not relieve A/E of the
responsibility of correcting any errors or omissions resulting from A/E’s negligence.

Upon submittal of the initial invoice, A/E shall provide the County Auditor with an Internal
Revenue Form W-9, Request for Taxpayer Identification Number and Certification that is
complete in compliance with the Internal Revenue Code, its rules and regulations.

8.2 Prompt Payment Policy.

In accordance with Chapter 2251, V.T.C.A., Texas Government Code, payment to A/E will be
made within thirty (30) days of the day on which the performance of services was complete, or
within thirty (30) days of the day on which the County Auditor receives a correct invoice for
services, whichever is later. A/E may charge a late fee (fee shall not be greater than that which is
permitted by Texas law) for payments not made in accordance with this prompt payment policy;
however, this policy does not apply in the event:

8.2.1
There is a bona fide dispute between County and A/E concerning the supplies, materials,
or equipment delivered or the services performed that causes the payment to be late; or

8.2.2
There is a bona fide dispute between A/E and a subcontractor/ subconsultant or between
a subcontractor/ subconsultant and its supplier concerning supplies, materials, or
equipment delivered or the Basic Services performed which causes the payment to be late;
or
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8.2.3
The invoice is not submitted to Williamson County in strict accordance with instructions,
if any, on the purchase order, or this Amended Agreement or other such contractual
agreement.

The County Auditor shall document to A/E the issues related to disputed invoices within ten (10)
calendar days of receipt of such invoice. Any non-disputed invoices shall be considered correct
and payable per the terms of Texas Government Code, Chapter 2251, V.T.C.A.

ARTICLE 9
PROJECT TEAM

County’s Designated Representative for purposes of this Amended Agreement is as follows:

Williamson County Parks Department
Attn: Director of Parks

219 Perry Mayfield

Leander, Texas 78641

County shall have the right, from time to time, to change the County’s Designated Representative
by giving A/E written notice thereof. With respect to any action, decision, or determination which
is to be taken or made by County under this Amended Agreement, the County’s Designated
Representative may take such action or make such decision or determination or shall notify A/E
in writing of an individual responsible for, and capable of, taking such action, decision, or
determination, and shall forward any communications and documentation to such individual for
response or action. Actions, decisions or determinations by County’s Designated Representative
on behalf of County shall be done in his or her reasonable business judgment unless express
standards or parameters therefor are included in this Amended Agreement, in which case, actions
taken by County’s Designated Representative shall be in accordance with such express standards
or parameters. Any consent, approval, decision, or determination hereunder by County’s
Designated Representative shall be binding on County; provided, however, County’s Designated
Representative shall not have any right to modify, amend, or terminate this Amended Agreement
or executed Supplemental Agreement. County’s Designated Representative shall not have any
authority to execute a Supplemental Agreement unless otherwise granted such authority by the
Williamson County Commissioners Court.

A/E’s Designated Representative for purposes of this Amended Agreement is as follows:

Halff Associates, Inc.

James Hemenes, PLA, ASLA, CPRE
Director Landscape Architecture

9500 Amberglen, Building F, Suite 125
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Austin, Texas 78729-1102

A/E shall have the right, from time to time, to change A/E’s Designated Representative by giving
County written notice thereof. With respect to any action, decision, or determination which is
to be taken or made by A/E under this Amended Agreement, A/E’s Designated Representative
may take such action or make such decision or determination, or shall notify County in writing
of an individual responsible for and capable of taking such action, decision, or determination
and shall forward any communications and documentation to such individual for response or
action. Actions, decisions, or determinations by A/E’s Designated Representative on behalf of
AJE shall be done in his or her reasonable business judgment unless express standards or
parameters therefor are included in this Amended Agreement, in which case, actions taken by
A/E’s Designated Representative shall be in accordance with such express standards or
parameters. Any consent, approval, decision, or determination hereunder by A/E’s Designated
Representative shall be binding on A/E. A/E’s Designated Representative shall have the right to
modify, amend, and execute Supplemental Agreements on behalf of A/E.

ARTICLE 10
NOTICE

Any notice required to be given under the provisions of this Amended Agreement shall be in
writing and shall be duly served when it shall have been deposited, enclosed in a wrapper with
the proper postage prepaid thereon, and duly registered or certified, return receipt requested, in
a United States Post Office, addressed to County or A/E at the following addresses. If mailed,
any notice or communication shall be deemed to be received three (3) days after the date of
deposit in the United States Mail. Unless otherwise provided in this Amended Agreement, all
notices shall be delivered to the following addresses:

County: Williamson County Judge
710 Main Street, Suite 101
Georgetown, Texas 78626

With copy to: Williamson County Parks Department
Attn: Director of Parks
219 Perry Mayfield
Leander, Texas 78641

and to: Office of General Counsel
Williamson County
710 Main Street, Suite 102
Georgetown, Texas 78626
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AJ/E: Halff Associates, Inc.
9500 Amberglen, Building F, Suite 125
Austin, Texas 78728-1102

Attention: James Hemenes, PLA, ASLA, CPRE
Director of Landscape Architecture

Either party may designate a different address by giving the other party ten (10) days written
notice.

ARTICLE 11
PROGRESS EVALUATION

AJ/E shall, from time to time during the progress of the Basic Services, confer with County at
County’s election. A/E shall prepare and present such information as may be pertinent and
necessary, or as may be reasonably requested by County, in order for County to evaluate features
of the Basic Services. At the request of County or A/E, conferences shall be provided at A/E's
office, the offices of County, or at other locations designated by County. When requested by
County, such conferences shall also include evaluation of the Basic Services. County may, from
time to time, require A/E to appear and provide information to the Williamson County
Commissioners Court.

Should County determine that the progress in Basic Services does not satisfy the terms of this
Agreement then County shall review same with A/E to determine corrective action required.

A/E shall promptly advise County in writing of events which have or may have a significant
impact upon the progress of the Basic Services, including but not limited to the following:

11.1

Problems, delays, adverse conditions which may materially affect the ability to meet the
objectives of this Amended Agreement or preclude the attainment of Project Basic Services by
established time periods; and such disclosure shall be accompanied by statement of actions taken
or contemplated, and County assistance needed to resolve the situation, if any; and

11.2
Favorable developments or events which enable meeting goals sooner than anticipated in
relation to this Amended Agreement.

ARTICLE 12
CHANGES IN COMPLETED BASIC SERVICES

If County deems it necessary to request changes to previously satisfactorily completed Basic
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Services or parts thereof which involve changes to the original Basic Services or character of Basic
Services under this Agreement, then A/E shall make such revisions as requested and as directed
by County. Such revisions shall be considered as Additional Services and paid for as specified
under Article 7. A/E shall make revisions to Basic Services authorized hereunder as are
necessary to correct errors appearing therein, when required to do so by County. No additional
compensation shall be due for such Basic Services.

ARTICLE 13
REVIEW PROCESS AND REVISIONS TO A/E WORK PRODUCT

13.1 Review Process.
A/E's Work Product will be reviewed by County under its applicable technical requirements and
procedures, as follows:

13.1.1 Submittal.
Reports, plans, surveys, field notes, original drawings, computer tapes, graphic files,
tracings, calculations, analyses, reports, specifications, data, sketches and/or schematics
prepared by A/E and supporting documents (collectively referred to hereinabove and
hereinafter as the "A/E Work Product(s)"), shall be submitted by A/E on or before the dates
specified for completion, as set out in the Production Schedule set forth in Exhibit C.

13.1.2 Completion.

Reports, plans, specifications, and supporting documents shall be submitted by A/E on or
before the dates specified in Exhibit C. Upon receipt of same, the submission shall be
checked for completion. "Completion" or “Complete” shall be defined as all of the
required items, as set out in Exhibit A have been included in compliance with the
requirements of this Agreement. The completeness of any Basic Services submitted to
County shall be determined by County within thirty (30) days of such submittal and
County shall notify A/E in writing within such thirty (30) day period if such Basic Services
have been found to be incomplete. If the submission is Complete, County will notify A/E
and County’s technical review process will begin.

If the submission is not Complete, County will notify A/E, who shall perform such
professional services as are required to complete the Basic Services and resubmit it to
County. This process shall be repeated until a submission is Complete.

13.1.3 Acceptance.
County will review the completed Basic Services for compliance with this Agreement. If
necessary, the completed Basic Services will be returned to A/E, who shall perform any
required Basic Services and resubmit to County. This process shall be repeated until the
Basic Services are Accepted. "Acceptance" or “Accepted” shall mean that in County’s
reasonable opinion, substantial compliance with the requirements of this Agreement has
been achieved.
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13.1.4 Final Approval.

After Acceptance, A/E shall perform any required modifications, changes, alterations,
corrections, redesigns, and additional work necessary to receive Final Approval by
County. "Final Approval" in this sense shall mean formal recognition that the Basic
Services have been fully carried out.

13.2 Revision to A/E Work Product.

A/E shall make, without expense to County, such revisions to A/E Work Product as may be
required to correct negligent errors or omissions so A/E Work Product meets the needs of County,
but after the approval of A/E Work Product any revisions, additions, or other modifications made
at County's request which involve extra services and expenses to A/E shall entitle A/E to
additional compensation for such extra services and expenses; provided, however, A/E hereby
agrees to perform any necessary corrections to A/E Work Products which are found to be in
negligent error or omission as a result of A/E’s development of A/E Work Product, at any time,
without additional compensation. If it is necessary, due to such error or omission by A/E, to
revise any A/E Work Product in order to make the Project constructible, A/E shall do so without
additional compensation. In the event of any dispute over the classification of A/E’s Work
Products as Complete, Accepted, or Approved under this Agreement, the decision of County
shall be final and binding on A/E, subject to any civil remedy or determination otherwise
available to the parties and deemed appropriate by the parties.

13.3 Days.

All references to a “day” in this Agreement shall mean a calendar day unless otherwise specified.

13.4 County’s Reliance on AJE.

A/E’s duties as set forth herein shall at no time be in any way diminished by reason of any
review, evaluation, or approval by County nor shall A/E be released from any liability by
reason of such review, evaluation or approval by County, it being understood that County, at
all times, is ultimately relying upon A/E’s skill, ability, and knowledge in performing the Basic
Services required hereunder.

ARTICLE 14
SUSPENSION

Should County desire to suspend the Basic Services, but not to terminate this Agreement, then
such suspension may be effected by County giving A/E thirty (30) calendar days” verbal
notification followed by written confirmation to that effect. Such thirty (30)-day notice may be
waived in writing by agreement and signature of both parties. The Basic Services may be
reinstated and resumed in full force and effect within sixty (60) days of receipt of written notice
from County to resume the Basic Services. Such sixty (60)-day notice may be waived in writing
by agreement and signature of both parties. If this Agreement is suspended for more than thirty
(30) days, A/E shall have the option of terminating this Agreement and, in the event, A/E shall be
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compensated for all Basic Services performed and reimbursable expenses incurred, provided
such Basic Services and reimbursable expenses have been previously authorized and approved
by County, to the effective date of suspension.

County assumes no liability for Basic Services performed or costs incurred prior to the date
authorized by County for A/E to begin Basic Services, and/or during periods when Basic Services
are suspended, and/or subsequent to the completion date.

ARTICLE 15
VIOLATION OF CONTRACT TERMS/ BREACH OF CONTRACT

Violation of contract terms or breach of contract by A/E shall be grounds for termination of this
Agreement, and any increased costs arising from A/E’s default, breach of contract, or violation of
contract terms shall be paid by A/E.

ARTICLE 16
TERMINATION

This Agreement may be terminated as set forth below.

16.1

By mutual agreement and consent, in writing, of both parties.

16.2
By County, by notice in writing to A/E, as a consequence of failure by A/E to perform the Basic
Services set forth herein in a satisfactory manner.

16.3
By either party, upon the failure of the other party to fulfill its obligations as set forth herein.

16.4

By County, for reasons of its own and not subject to the mutual consent of A/E, upon not less than
thirty (30) days written notice to A/E.

16.5

By satisfactory completion of all Basic Services and obligations described herein.

Should County terminate this Agreement as herein provided, no fees other than fees due and
payable at the time of termination plus reimbursable expenses incurred shall thereafter be paid
to A/E. In determining the value of the Basic Services performed by A/E prior to termination,
County shall be the sole judge. Compensation for Basic Services at termination will be based on
a percentage of the Basic Services completed at that time. Should County terminate this
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Agreement under Section 16.4 above, then the amount charged during the thirty (30)-day notice
period shall not exceed the amount charged during the preceding thirty (30) days.

If A/E defaults in the performance of this Agreement or if County terminates this Agreement for
fault on the part of A/E, then County shall give consideration to the actual costs incurred by A/E
in performing the Basic Services to the date of default, the amount of Basic Services required
which was satisfactorily completed to date of default, the value of the Basic Services which are
usable to County, the cost to County of employing another firm to complete the Basic Services
required and the time required to do so, and other factors which affect the value to County of the
Basic Services performed at the time of default.

The termination of this Agreement and payment of an amount in settlement as prescribed above
shall extinguish all rights, duties, and obligations of County under this Agreement. If the
termination of this Agreement is due to the failure of A/E to fulfill its contractual obligations, then
County may take over the Project and prosecute the Basic Services to completion. In such case,
A/E shall be liable to County for any additional and reasonable costs incurred by County.

A/E shall be responsible for the settlement of all contractual and administrative issues arising out
of any procurements made by A/E in support of the Basic Services under this Agreement.

ARTICLE 17
USE OF DOCUMENTS

All documents, including but not limited to drawings, specifications, and data or programs stored
electronically, (hereinafter referred to as “A/E Work Products”) prepared by A/E and its
subcontractors/ subconsultants are related exclusively to the services described in this Agreement
and are intended to be used with respect to this Project. However, it is expressly understood and
agreed by and between the parties hereto that all of A/E’s designs under this Agreement
(including but not limited to tracings, drawings, estimates, specifications, investigations, studies
and other documents, completed or partially completed), shall be the property of County to be
thereafter used in any lawful manner as County elects. Any such subsequent use made of
documents by County shall be at County’s sole risk and without liability to A/E.

By execution of this Agreement and in confirmation of the fee for services to be paid under this
Agreement, A/E hereby conveys, transfers, and assigns to County all rights under the Federal
Copyright Act of 1976 (or any successor copyright statute), as amended, all common law
copyrights and all other intellectual property rights acknowledged by law in the Project Designs
and Work Product developed under this Agreement. Copies may be retained by A/E. A/E shall
be liable to County for any loss or damage to any such documents while they are in the possession
of or while being worked upon by A/E or anyone connected with A/E, including agents,
employees, Engineers or subcontractors/ subconsultants. All documents so lost or damaged shall
be replaced or restored by A/E without cost to County.
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Upon execution of this Agreement, A/E grants to County permission to reproduce A/E’s work
and documents for purposes of constructing, using, and maintaining the Project, provided that
County will comply with its obligations, including prompt payment of all sums when due, under
this Agreement. A/E shall obtain similar permission from A/E’s subcontractors/ subconsultants
consistent with this Agreement. If and upon the date A/E is adjudged in default of this
Agreement, County is permitted to authorize other similarly credentialed design professionals to
reproduce and, where permitted by law, to make changes, corrections, or additions to the work
and documents for the purposes of completing, using, and maintaining the Project.

County shall not assign, delegate, sublicense, pledge, or otherwise transfer any permission
granted herein to another party without the prior written consent of A/E. However, County shall
be permitted to authorize the contractor, subcontractors, and material or equipment suppliers to
reproduce applicable portions of A/E Work Products appropriate to and for use in the execution
of the Work. Submission or distribution of A/E Work Products to meet official regulatory
requirements or for similar purposes in connection with the Project is permitted. Any
unauthorized use of A/E Work Products shall be at County's sole risk and without liability to A/E
and its subconsultants.

Prior to A/E providing to County any A/E Work Products in electronic form or County providing
to A/E any electronic data for incorporation into A/E Work Products, County and A/E shall, by
separate written agreement, set forth the specific conditions governing the format of such A/E
Work Products or electronic data, including any special limitations not otherwise provided in this
Agreement. Any electronic files are provided by A/E for the convenience of County and use of
them is at County’s sole risk. In the case of any defects in electronic files or any discrepancies
between them and any hardcopy of the same documents prepared by A/E, the hardcopy shall
prevail. Only printed copies of documents conveyed by A/E shall be relied upon.

A/E shall have no liability for changes made to the drawings by other consultants subsequent to
the completion of the Project. Any such change shall be sealed by A/E making that change and
shall be appropriately marked to reflect what was changed or modified.

ARTICLE 18
PERSONNEL, EQUIPMENT, AND MATERIAL

A/E shall furnish and maintain, at its own expense, quarters for the performance of all Basic
Services, and adequate and sufficient personnel and equipment to perform the Basic Services as
required. All employees of A/E shall have such knowledge and experience as will enable them
to perform the duties assigned to them. Any employee of A/E who, in the reasonable opinion of
County, is incompetent or whose conduct becomes detrimental to the Basic Services shall
immediately be removed from association with the Project when so instructed by County. A/E
certifies that it presently has adequate qualified personnel in its employment for performance of
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the Basic Services required under this Agreement, or will obtain such personnel from sources
other than County. A/E may not change the Project Manager without prior written consent of
County.

ARTICLE 19
SUBCONTRACTING

A/E shall not assign, subcontract, or transfer any portion of the Basic Services under this
Agreement without prior written approval from County. All subcontracts shall include the
provisions required in this Agreement. No subcontract shall relieve A/E of any responsibilities
under this Agreement.

ARTICLE 20
MODIFICATIONS

This instrument contains the entire Agreement between the parties relating to the right herein
granted and obligations herein assumed. Any oral or written representations or modifications
concerning this instrument shall be of no force and effect excepting a subsequent written
modification signed by both parties hereto.

ARTICLE 21
COMPLIANCE WITH LAWS

21.1 Compliance.

A/E shall render the services hereunder in accordance with generally accepted standards
applicable thereto and shall use that degree of care and skill commensurate with the planning,
landscape architecture, architecture and engineering professions, and in recognition of such
standards, A/E shall comply with all applicable federal, state, and local laws, statutes, codes,
ordinances, rules and regulations, and the orders and decrees of any court, or administrative
bodies or tribunals in any manner affecting the performance of this Agreement, including,
without limitation, minimum/ maximum salary and wage statutes and regulations, and licensing
laws and regulations. A/E shall furnish County with satisfactory proof of its compliance.

A/E shall further obtain all permits and licenses required in the performance of the Basic Services
contracted for herein.

21.2 Taxes.

A/E shall pay all taxes, if any, required by law arising by virtue of the Basic Services performed
hereunder. County is qualified for exemption pursuant to the provisions of Section 151.309 of
the Texas Limited Sales, Excise, and Use Tax Act.
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ARTICLE 22
INDEMNIFICATION

A/E AGREES, TO THE FULLEST EXTENT PERMITTED BY LAW, TO INDEMNIFY AND HOLD COUNTY
HARMLESS FROM AND AGAINST ANY AND ALL LIABILITIES, LOSSES, PENALTIES, JUDGMENTS, CLAIMS,
LAWSUITS, DAMAGES, COSTS AND EXPENSES, INCLUDING, BUT NOT LIMITED TO, REASONABLE
ATTORNEYS’ FEES, (“LOSSES”) TO THE EXTENT SUCH LOSSES ARE CAUSED BY OR RESULTS FROM A
NEGLIGENT ACT OR OMISSION, NEGLIGENCE, OR INTENTIONAL TORT COMMITTED BY A/E, A/E’S
EMPLOYEES, AGENTS, OR ANY OTHER PERSON OR ENTITY UNDER CONTRACT WITH A/E INCLUDING,
WITHOUT LIMITATION, A/E’S SUBCONSULTANTS, OR ANY OTHER ENTITY OVER WHICH A/E EXERCISES
CONTROL.

A/E FURTHER AGREES, TO THE FULLEST EXTENT PERMITTED BY LAW, TO INDEMNIFY AND HOLD
COUNTY HARMLESS FROM ANY AND ALL LIABILITIES, LOSSES, PENALTIES, JUDGMENTS, CLAIMS,
LAWSUITS, DAMAGES, COSTS AND EXPENSES, INCLUDING, BUT NOT LIMITED TO, REASONABLE
ATTORNEYS' FEES, (“LOSSES”) TO THE EXTENT SUCH LOSSES ARE CAUSED BY OR RESULTS FROM A/E’S
FAILURE TO PAY A/E’S EMPLOYEES, SUBCONTRACTORS, SUBCONSULTANTS, OR SUPPLIERS, IN
CONNECTION WITH ANY OF THE WORK PERFORMED OR TO BE PERFORMED UNDER THIS AGREEMENT
BY A/E.

A/E FURTHER AGREES TO INDEMNIFY AND HOLD COUNTY HARMLESS FROM ANY AND ALL LIABILITIES,
LOSSES, PENALTIES, CLAIMS, LAWSUITS, DAMAGES, COSTS AND EXPENSES, INCLUDING, BUT NOT
LIMITED TO, REASONABLE ATTORNEYS' FEES, (“LOSSES”) TO THE EXTENT SUCH LOSSES ARE CAUSED BY
OR RESULTS FROM THE INFRINGEMENT OF ANY INTELLECTUAL PROPERTY ARISING OUT OF THE USE OF
ANY PLANS, DESIGN, DRAWINGS, OR SPECIFICATIONS FURNISHED BY A/E IN THE PERFORMANCE OF
THIS AGREEMENT.

THE LIMITS OF INSURANCE REQUIRED IN THIS AGREEMENT AND/OR THE CONTRACT DOCUMENTS
SHALL NOT LIMIT A/E’S OBLIGATIONS UNDER THIS ARTICLE 22. THE TERMS AND CONDITIONS
CONTAINED IN THIS ARTICLE 22 SHALL SURVIVE THE TERMINATION OF THIS AMENDED AGREEMENT
AND/OR CONTRACT DOCUMENTS OR THE SUSPENSION OF THE WORK HEREUNDER. TO THE EXTENT
THAT ANY LIABILITIES, PENALTIES, DEMANDS, CLAIMS, LAWSUITS, LOSSES, DAMAGES, COSTS AND
EXPENSES ARE CAUSED IN PART BY THE ACTS OF COUNTY OR THIRD PARTIES FOR WHOM A/E IS NOT
LEGALLY LIABLE, A/E’S OBLIGATIONS SHALL BE IN PROPORTION TO A/E’SFAULT. THE OBLIGATIONS
HEREIN SHALL ALSO EXTEND TO ANY ACTIONS BY COUNTY TO ENFORCE THIS INDEMNITY
OBLIGATION.

IN THE EVENT THAT CONTRACTORS INITIATE LITIGATION AGAINST COUNTY IN WHICH CONTRACTOR
ALLEGES DAMAGES AS A RESULT OF ANY ACTS, ERRORS OR OMISSIONS OF A/E OR ANY OF ITS
EMPLOYEES OR ANY PERSON, FIRM OR CORPORATION DIRECTLY OR INDIRECTLY EMPLOYED BY A/E,
INCLUDING, BUT NOT LIMITED TO, DEFECTS, ERRORS, OR OMISSIONS IN THE CONSTRUCTION
DOCUMENTS OR IN THE ADMINISTRATION OF THIS AMENDED AGREEMENT BY A/E OR ANY OF ITS
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EMPLOYEES OR ANY PERSON, FIRM OR CORPORATION DIRECTLY OR INDIRECTLY EMPLOYED BY A/E,
AND/OR INADEQUATE SERVICES PURSUANT TO THE CONSTRUCTION PHASE-ADMINISTRATION OF
THE CONSTRUCTION CONTRACT AS DEFINED AND REQUIRED BY THIS AGREEMENT, AGREEMENT
EXHIBITS AND THE CONSTRUCTION CONTRACT DOCUMENTS, THEN COUNTY SHALL HAVE THE
RIGHT TO JOIN A/E AT COUNTY’S COST. A/E SHALL ALSO HOLD COUNTY HARMLESS AND INDEMNIFY
COUNTY TO THE EXTENT THAT A/E, ANY OF ITS EMPLOYEES, AGENTS, SUBCONTRACTORS,
SUBCONSULTANTS, OR SUPPLIERS, OR OTHER ENTITIES OVER WHICH A/E EXERCISES CONTROL,
CAUSED SUCH DAMAGES TO CONTRACTOR, INCLUDING ANY AND ALL COSTS AND ATTORNEYS’ FEES
INCURRED BY COUNTY IN CONNECTION WITH THE DEFENSE OF ANY CLAIMS WHERE A/E, ITS
EMPLOYEES, AGENTS, SUBCONTRACTORS, SUBCONSULTANTS, OR SUPPLIERS, OR OTHER ENTITIES
OVER WHICH A/E EXERCISES CONTROL, ARE ADJUDICATED AT FAULT.

ARTICLE 23
PROFESSIONAL’S RESPONSIBILITIES

AJ/E shall be responsible for the accuracy of its Professional Services and shall promptly make
necessary revisions or corrections to its Work Product resulting from errors, omissions, or
negligent acts, and same shall be done without compensation. County shall determine A/E’s
responsibilities for all questions arising from design errors and/or omissions, subject to the
dispute resolution provisions of Article 31. A/E shall not be relieved of responsibility for
subsequent correction of any such errors or omissions in its work product, or for clarification of
any ambiguities until after the construction phase of the Project has been completed.

ARTICLE 24
PROFESSIONAL'’S SEAL

The responsible planner, landscape architect, architect and engineer shall sign, seal, and date all
appropriate submissions to County in accordance with Texas laws and the rules of the State
Boards of Registration for Professionals.

ARTICLE 25
INSURANCE

A/E shall comply with the following insurance requirements, at all times, during this Agreement:

25.1 Coverage Limits.
A/E, at A/E’s sole cost, shall purchase and maintain, during the entire term while this Agreement
is in effect, the following insurance:

25.1.1
Worker's Compensation in accordance with statutory requirements.
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25.1.2

Commercial General Liability Insurance with a combined minimum Bodily Injury and
Property Damage limits of $1,000,000 per occurrence and $2,000,000 in the aggregate.

2513

Automobile Liability Insurance for all owned, non-owned, and hired vehicles with
combined minimum limits for Bodily Injury and Property Damage limits of $500,000 per
occurrence and $1,000,000 in the aggregate.

2514
Professional Liability Errors and Omissions Insurance in the amount of $2,000,000 per
claim.

25.2 Additional Insureds; Waiver of Subrogation.

County, its directors, officers and employees shall be added as additional insureds under policies
listed under (2) and (3) above, and on those policies where County, its directors, officers and
employees are additional insureds, such insurance shall be primary; and, any insurance
maintained by County shall be excess and not contribute with it. Such policies shall also include
waivers of subrogation in favor of County.

25.3 Premiums and Deductible.

A/E shall be responsible for payment of premiums for all insurance coverages required under this
Article 25. A/E further agrees that for each claim, suit, or action made against insurance provided
hereunder, with respect to all matters for which A/E is responsible hereunder, A/E shall be solely
responsible for all deductibles and self-insured retentions. Any deductibles or self-insured
retentions over $50,000 in A/E’s insurance must be declared and approved in writing by County
in advance.

25.4 Commencement of Work.

A/E shall not commence any work under this Agreement until it has obtained all required
insurance and such insurance has been approved by County. As further set out below, A/E shall
not allow any subcontractor/ subconsultant(s) to commence work to be performed in connection
with this Agreement until all required insurance has been obtained and approved; and, such
approval shall not be unreasonably withheld. Approval of the insurance by County shall not
relieve or decrease the liability of A/E hereunder.

25.5 Insurance Company Rating.

Required insurance must be written by a company approved to do business in the State or Texas
with a financial standing of at least an A-rating, as reflected in Best’s insurance ratings or by a
similar rating system recognized within the insurance industry at the time the policy is issued.
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25.6 Certification of Coverage.

AJ/E shall furnish County with a certification of coverage issued by the insurer. A/E shall not
cause any insurance to be canceled nor permit any insurance to lapse. In addition to any other
notification requirements set forth hereunder, A/E shall also notify County, within twenty-
four (24) hours of receipt, of any notices of expiration, cancellation, non-renewal, or material
change in coverage it receives from its insurer.

25.7 No Arbitration.

It is the intention of County and agreed to and hereby acknowledged by A/E, that no provision
of this Agreement shall be construed to require County to submit to mandatory arbitration in the
settlement of any claim, cause of action or dispute, except as specifically required in direct
connection with an insurance claim or threat of claim under an insurance policy required
hereunder or as may be required by law or a court of law with jurisdiction over the provisions of
this Agreement.

25.8 Subcontractor/ Subconsultant’s Insurance.

Without limiting any of the other obligations or liabilities of A/E, A/E shall require each
subcontractor/ subconsultant performing work under this Agreement (to the extent a
subcontractor/ subconsultant is allowed by County) to maintain during the term of this
Agreement, at the subcontractor/ subconsultant’s own expense, the same stipulated minimum
insurance required in this Article 25 above, including the required provisions and additional
policy conditions as shown below in this Article 25.

A/E shall obtain and monitor the certificates of insurance from each subcontractor/ subconsultant
in order to assure compliance with the insurance requirements. A/E must retain the certificates
of insurance for the duration of this Agreement and shall have the responsibility of enforcing
these insurance requirements among its subcontractor/ subconsultants. County shall be entitled,
upon request and without expense, to receive copies of these certificates of insurance.

25.9 Insurance Policy Endorsements.
Each insurance policy shall include the following conditions by endorsement to the policy:

25.9.1

County shall be notified thirty (30) days prior to the expiration, cancellation, nonrenewal
or any material change in coverage, and such notice thereof shall be given to County by
certified mail to:

Williamson County Purchasing
100 Wilco Way

Suite P101

Georgetown, Texas 78626
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25.10.1

The policy clause “Other Insurance” shall not apply to any insurance coverage currently
held by County, to any such future coverage, or to County’s Self-Insured Retentions of
whatever nature.

25.10 Cost of Insurance.

The cost of all insurance required herein to be secured and maintained by A/E shall be borne
solely by A/E, with certificates of insurance evidencing such minimum coverage in force to be
tiled with County. Such certificates of insurance are evidenced as Exhibit F.

ARTICLE 26
SUCCESSORS AND ASSIGNS

This Agreement shall be binding upon and inure to the benefit of the parties hereto, their
successors, lawful assigns, and legal representatives. A/E may not assign, sublet, or transfer any
interest in this Agreement, in whole or in part, by operation of law or otherwise, without
obtaining the prior written consent of County.

ARTICLE 27
SEVERABILITY

In the event any one or more of the provisions contained in this Agreement shall for any reason
be held to be invalid, illegal or unenforceable in any respect, then such invalidity, illegality or
unenforceability shall not affect any other provision thereof and this Agreement shall be
construed as if such invalid, illegal or unenforceable provision had never been contained herein.

ARTICLE 28
PRIOR AGREEMENTS SUPERSEDED

This Agreement constitutes the sole agreement of the parties hereto and supersedes any prior
understandings or written or oral agreements between the parties respecting the subject matter
defined herein. This Agreement may only be amended or supplemented by mutual agreement
of the parties hereto in writing,.

ARTICLE 29
A/E’S ACCOUNTING RECORDS

A/E agrees to maintain, for a period of three (3) years after final payment under this Agreement,
detailed records identifying each individual performing services, the date or dates the services
were performed, the applicable hourly rates, the total amount billed for each individual, and the
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total amount billed for all persons, records of reimbursable costs and expenses of other providers
and provide such other details as may be requested by the County Auditor for verification
purposes. A/E agrees that County or its duly authorized representatives shall, until the expiration
of three (3) years after final payment under this Agreement, have access to and the right to
examine and photocopy any and all books, documents, papers, and records of A/E which are
directly pertinent to the services to be performed under this Agreement for the purposes of
making audits, examinations, excerpts, and transcriptions. A/E further agrees that County shall
have access during normal working hours to all necessary A/E facilities and shall be provided
adequate and appropriate workspace in order to conduct audits in compliance with the
provisions of this Article 29. County shall give A/E reasonable advance notice of intended audits.

ARTICLE 30
GENERAL PROVISIONS

30.1 Time is of the Essence.

A/E understands and agrees that time is of the essence and that any failure of A/E to complete
the Basic Services within the agreed Production Schedule set out in Exhibit C may constitute a
material breach of this Agreement. A/E shall be fully responsible for its delays or for failures to
use its reasonable efforts in accordance with the terms of this Agreement and A/E’s standard of
performance as defined herein. Where damage is caused to County due to A/E’s negligent failure
to perform, County may accordingly withhold, to the extent of such damage, A/E’s payments
hereunder without waiver of any of County’s additional legal rights or remedies.

30.2 Force Majeure.

Neither County nor A/E shall be deemed in violation of this Agreement if prevented from
performing any of their obligations hereunder by reasons for which they are not responsible or
circumstances beyond their control. However, notice of such impediment or delay in
performance must be timely given, and all reasonable efforts undertaken to mitigate its effects.

30.3 Enforcement and Venue.

This Agreement shall be enforceable in Georgetown, Williamson County, Texas, and if legal
action is necessary by either party with respect to the enforcement of any or all of the terms or
conditions herein, exclusive venue for same shall lie in Williamson County, Texas. This
Agreement shall be governed by and construed in accordance with the laws and court decisions
of the State of Texas excluding, however, its choice of law rules.

30.4 Standard of Performance.

The standard of care for all professional planning, landscape architecture, architecture,
engineering, consulting and related services performed or furnished by A/E and its employees
under this Agreement will be the care and skill ordinarily used by members of A/E’s profession,
practicing under the same or similar circumstances at the same time and in the same locality.
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30.5 Opinion of Probable Cost.

Any opinions of probable Project cost or probable construction cost provided by A/E are made
on the basis of information available to A/E and on the basis of A/E’s experience and qualifications
and represents its judgment as an experienced and qualified professional. However, since A/E
has no control over the cost of labor, materials, equipment, or services furnished by others, or
over the contractor(s’) methods of determining prices, or over competitive bidding or market
conditions, A/E does not guarantee that proposals, bids or actual Project or construction cost will
not vary from opinions of probable cost A/E prepares.

30.6 Opinions and Determinations.

Where the terms of this Agreement provide for action to be based upon opinion, judgment,
approval, review, or determination of either party hereto, such terms are not intended to be and
shall never be construed as permitting such opinion, judgment, approval, review, or
determination to be arbitrary, capricious, or unreasonable.

30.7 Reports of Accidents.

Within twenty-four (24) hours after A/E becomes aware of the occurrence of any accident or other
event which results in, or might result in, injury to the person or property of any third person
(other than an employee of A/E), whether or not it results from, or involves, any action or failure
to act by A/E or any employee or agent of A/E and which arises in any manner from the
performance of this Agreement, A/E shall send a written report of such accident or other event to
County, setting forth a full and concise statement of the facts pertaining thereto. A/E shall also
immediately send to County a copy of any summons, subpoena, notice, or other documents
served upon A/E, its agents, employees, or representatives, or received by it or them, in
connection with any matter before any court arising in any manner from A/E’s performance of
work under this Agreement.

30.8 Gender, Number, and Headings.

Words of any gender used in this Agreement shall be held and construed to include any other
gender, and words in the singular number shall be held to include the plural, unless the context
otherwise requires. The headings and section numbers are for convenience only and shall not be
considered in interpreting or construing this Agreement.

30.9 Construction.

Each party hereto acknowledges that it and its counsel have reviewed this Agreement and that
the normal rules of construction are not applicable and there will be no presumption that any
ambiguities will be resolved against the drafting party in the interpretation of this Agreement.

30.10 Independent Contractor Relationship.

Both parties hereto, in the performance of this Agreement, shall act in an individual capacity and
not as agents, employees, partners, joint ventures or associates of one another. The employees or
agents of one party shall not be deemed or construed to be the employees or agents of the other
party for any purposes whatsoever.
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30.11 No Waiver of Immunities.

Nothing in this Agreement shall be deemed to waive, modify, or amend any legal defense
available at law or in equity to County, its past or present officers, employees, or agents, nor to
create any legal rights or claim on behalf of any third party. County does not waive, modify, or
alter, to any extent whatsoever, the availability of the defense of governmental immunity under
the laws of the State of Texas and of the United States.

30.12 Texas Public Information Act.

To the extent, if any, that any provision in this Agreement is in conflict with Texas Government
Code 552.001 et seq., as amended (the “Public Information Act”), the same shall be of no force or
effect. Furthermore, it is expressly understood and agreed that County, its officers and employees
may request advice, decisions and opinions of the Attorney General of the State of Texas in regard
to the application of the Public Information Act to any items or data furnished to County as to
whether or not the same are available to the public. Itis further understood that County’s officers
and employees shall have the right to rely on the advice, decisions and opinions of the Attorney
General, and that County, its officers and employees shall have no liability or obligation to any
party hereto for the disclosure to the public, or to any person or persons, of any items or data
furnished to County by a party hereto, in reliance of any advice, decision or opinion of the
Attorney General of the State of Texas.

30.13 Governing Terms and Conditions.

If there is an irreconcilable conflict between the terms and conditions set forth in this Agreement
or any Supplemental Agreement and the terms and conditions set forth in any Exhibit, Appendix
to this Agreement, the terms and conditions set forth in this Agreement or any Supplemental
Agreement shall control over the terms and conditions set forth in any Exhibit, Appendix to this
Agreement.

30.14 Appropriation of Funds by County.

County believes it has sufficient funds currently available and authorized for expenditure to
finance the costs of this Agreement. A/E understands and agrees that County’s payment of
amounts under this Agreement is contingent on the County receiving appropriations or other
expenditure authority sufficient to allow the County, in the exercise of reasonable administrative
discretion, to continue to make payments under this Agreement. It is further understood and
agreed by A/E that County shall have the right to terminate this Agreement at the end of any
County fiscal year if the governing body of County does not appropriate sufficient funds as
determined by County’s budget for the fiscal year in question. County may affect such
termination by giving written notice of termination to A/E.

ARTICLE 31
DISPUTE RESOLUTION

Except as otherwise specifically set forth herein, County and A/E shall work together in good
faith to resolve any controversy, dispute, or claim between them which arises out of or relates to
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this Agreement, whether stated in tort, contract, statute, claim for benefits, bad faith, professional
liability or otherwise ("Claim"). If the parties are unable to resolve the Claim within thirty (30)
days following the date in which one party sent written notice of the Claim to the other party,
and if a party wishes to pursue the Claim, such Claim shall be addressed through non-binding
mediation. A single mediator engaged in the practice of law, who is knowledgeable about subject
matter of this Agreement, shall be selected by agreement of the parties and serve as the mediator.
Any mediation under this Agreement shall be conducted in Williamson County, Texas. The
mediator’s fees shall be borne equally between the parties. Such non-binding mediation is a
condition precedent to seeking redress in a court of competent jurisdiction, but this provision
shall not preclude either party from filing a lawsuit in a court of competent jurisdiction prior to
completing a mediation, if necessary to preserve the statute of limitations, in which case such
lawsuit shall be stayed pending completion of the mediation process contemplated herein. This
provision shall survive the termination of this Amended Agreement.

ARTICLE 32
EQUAL OPPORTUNITY IN EMPLOYMENT

The parties to this Agreement agree that during the performance of the services under this
Agreement they will not discriminate against any employee or applicant for employment because
of race, color, religion, sex, or national origin. The parties to this Agreement will take affirmative
action to ensure that applicants are employed, and that employees are treated during
employment, without regard to their race, color, religion, sex, or national origin. Such action shall
include, but not be limited to the following: employment, upgrading, demotion, or transfer;
termination; rates of pay or other forms of compensation, and selection for training, including
apprenticeship.

ARTICLE 33
MERGER

The Parties agree that this Agreement contains all of the terms and conditions of the
understanding of the parties relating to the subject matter hereof. All prior negotiations,
discussions, correspondence and preliminary understandings between the parties and others
relating hereto are superseded by this Agreement.

ARTICLE 34
PUBLIC CONTACT

Contact with the news media, citizens of Williamson County or governmental agencies shall be
the responsibility of County. Under no circumstances shall A/E release any material or
information developed in the performance of its services hereunder without the express written
permission of County.
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ARTICLE 35
A/E’'s REPRESENTATIONS

A/E represents that it is financially solvent, able to pay its debts as they become due, and
possesses sufficient working capital to complete the services and perform its obligation under
this Agreement and under the Contract Documents. A/E further represents and acknowledges
that: (a) it is a sophisticated business entity that possesses the required level of experience and
expertise in business administration, construction, and contract administration of projects of
similar or like size, complexity, and nature as the Project and (b) the fee stated in this Agreement
is adequate compensation for the timely completion of the Basic Services.

ARTICLE 36
SIGNATORY WARRANTY

The undersigned signatory for A/E hereby represents and warrants that the signatory is an officer
of the organization for which he/she has executed this Agreement and that he/she has full and
complete authority to enter into this Agreement on behalf of the firm. The above-stated
representations and warranties are made for the purpose of inducing County to enter into this
Agreement.

IN WITNESS WHEREOF, County has caused this Agreement to be signed in its name by its duly
authorized County Judge, thereby binding the parties hereto, their successors, assigns and
representatives for the faithful and full performance of the terms and provisions hereof. NO
OFFICIAL, EMPLOYEE, AGENT, OR REPRESENTATIVE OF THE COUNTY HAS ANY
AUTHORITY, EITHER EXPRESS OR IMPLIED, TO AMEND, TERMINATE OR MODIFY THIS
AGREEMENT, EXCEPT PURSUANT TO SUCH EXPRESS AUTHORITY ASMAY BE GRANTED
BY THE WILLIAMSON COUNTY COMMISSIONERS COURT.

WILLIAMSON COUNTY:

By:
Signat re

Bill Gravell Jr.
“5 Williamson County Judge
Prlnted
e 4'49'\'" Date Signed:

Tme

Date Signed: \‘! 1/1’ ” 4"
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EXHIBIT A
BASIC SCOPE OF SERVICES

THE FOLLOWING SCOPE OF SERVICES IS INTENDED TO BE CONSISTENT WITH THE
AGREEMENT. TO THE EXTENT THIS SCOPE OF SERVICES IS INCONSISTENT WITH THE
AGREEMENT, THE AGREEMENT WILL SUPERSEDE THE SCOPE OF SERVICES AND WILL
BE CONTROLLING.

In consideration of the Basic Fee provided in the Agreement, A/E shall perform the following
Basic Services, based on standard planning, landscape architectural, architectural and
engineering practices:

These services may include, but are not limited to as-built drawings, programming, architectural,
structural, civil, mechanical, plumbing, electrical, hazardous materials, IT and security, landscape
and irrigation, cost estimates and construction administration, master planning, facility condition
assessment, forensic investigations, real estate evaluations, and specialized studies and analyses
as agreed to by County and A/E.

GENERAL REQUIREMENTS

Design Criteria. A/E shall prepare all work in accordance with the latest version of applicable
County’s procedures, specifications, manuals, guidelines, standard drawings, and standard
specifications. A/E shall prepare each Plans, Specifications, and Estimates (PS&E) package in a
form suitable for letting through County’s construction contract bidding and awarding process.

Right-of-Entry and Coordination. A/E shall notify County and secure permission to enter
private property to perform any surveying, environmental, engineering or geotechnical activities
needed off County property. In pursuance of County’s policy with the general public, A/E shall
not commit acts which would result in damages to private property, and A/E shall make every
effort to comply with the wishes and address the concerns of affected private property owners.
AJ/E shall contact each property owner prior to any entry onto the owner’s property and shall
request concurrence from County prior to each entry.

A/E shall notify County and coordinate with adjacent A/Es on all controls at project interfaces.

A/E shall prepare each exhibit necessary for approval by each utility, and other governmental or
regulatory agency in compliance with the applicable format and guidelines required by each
entity and as approved by County. A/E shall notify County in writing prior to beginning any
services on any outside agency’s exhibit.
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Progress Reporting. A/E shall submit monthly (at a minimum) a progress status e-mail to
County’s Project Manager (PM) regardless of whether A/E is invoicing for that month.

A/E shall prepare and maintain a design and estimated construction schedule in a format
reasonably acceptable to County during project phases prior to the Construction Administration
Phase. A/E shall schedule milestone submittals per Exhibit C — Production Schedule. Contractor
shall prepare and maintain a construction schedule in Gantt chart format during the project
Construction Administration Phase through the Close-out Phase.

Within thirty (30) days of completion of construction of the project, A/E shall deliver all electronic
tiles in formats reasonably acceptable to County.

Final payment is contingent upon County’s receipt and confirmation by County’s PM that the
electronic files function and are formatted in accordance with the Agreement and all review
comments are addressed.

AJ/E shall prepare a letter of transmittal to accompany each document submittal to County. At a
minimum, the letter of transmittal must include County’s project name, Agreement and Work
Authorization numbers, as well as facility name and address.

Coordination. A/E shall coordinate issues through County’s PM. County will communicate, in
writing, resolution of issues and provide A/E direction through County’s PM.

Level of Effort. A/E shall base the level of effort at each phase on the prior work developed in
earlier phases without unnecessary repetition or re-study.

Quality Assurance (QA) and Quality Control (QC). A/E shall provide peer review at all levels.
For each deliverable, A/E shall maintain evidence of A/E’s internal review and mark-up of that
deliverable as preparation for submittal. When internal mark-ups are requested by County in
advance, County, at its sole discretion, may reject the deliverable should A/E fail to provide the
evidence of internal mark-ups. A/E shall clearly label each document submitted for quality
assurance as an internal mark-up document.

AJ/E shall perform QA and QC on all consultant products (when applicable to the project) prior
to delivery to County. If, during the course of reviewing a submittal, it becomes apparent to
County that the submittal contains unreasonable errors, omissions, or inconsistencies, County
may cease its review and immediately return the submittal for appropriate action by A/E.

A submittal returned to A/E for this reason is not a submittal for purposes of the submission
schedule. Rejected submittals shall neither impact the overall deadline of the Project nor the
review period allotted to County officials. A/E shall provide an updated schedule showing
interim submission date changes to make-up for any lost time. A/E shall not submit an invoice

Exhibit A Page 2 of 7 0510-20-B-004-01
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until County accepts the submittal as reasonably complete.

Organization of Plan Sheets. The PS&E package shall be complete and organized in a manner
that is suitable for the bidding and awarding of a construction contract.

Naming of Electronic Project Files and Organization of Design Project Folders. A/E shall use
succinct and understandable file names including project name, file content, date created (i.e.
“Project Name_SD PLANS_year.month.day”). A/E shall maintain files in an organized folder
structure that is readily understandable to outside users to facilitate communication and
minimize complications in project close-out.

SCOPE OF WORK:

Berry Springs Park

1801 CR 152, Georgetown TX
Precinct 3

Parks Bond 2020-B, P559

BERRY SPRINGS PARK

PARKS BOND PROGRAM 2020-B (10/21/21)
SCOPE OF WORK

1. NEW REMOTE RESTROOM
= UNISEX PIT TOILET(S) W/ SOLAR FAN

2. EXPAND PARKING (50-75 SPACES W/ LIGHTING)
- OPTIONS TO CONVERT OVERFLOW PARKING LOCATIONS

3. ADD COVERED / OPEN-AIR PAVILLION / GAZEBO FOR WEDDINGS (W/ ELECTRIC - SEATS 60)
- LOCATE NEAR HEALTHY ORCHARD TREES FOR PICTURESQUE SCENERY

4. ADD PARK MAINTENANCE COMPOUND (FENCED)
- PREFAB BUILDING W/ UTILITIES (APPX. 2,500 SQFT)
- OPEN-SIDED EQUIPMENT SHED FOR (9) VEHICLES

5. ADD SOUTH TRAIL EXTENSION ACROSS / UNDER CR 152 (CONCRETE)
- ADD NATURAL SURFACE LOOP TRAIL ON OTHER SIDE OF CR 152

6. ADD PARK HQ/ VISITCR CENTER (APPX. 800 SQFT W/ UTILITIES & SEPTIC
- RECEPTION, WORK SPACE, STAFF OFFICE, EMPLOYEE RESTROOM

1801 CR 152
Georgetown, TX 78626
Precinct 3

Exhibit A Page 3 of 7 0510-20-B-004-01
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Design services shall be conducted in phases as outlined herein. Phases may be combined to
expedite design process when defined in Exhibit C — Production Schedule. Individual phases or
groups of phases shall be authorized herein or by fully executed Supplemental Agreement.

Phase I - SCHEMATIC DESIGN - 30% Program, Plans, Outline Specifications and Estimate

Upon receipt of written Notice to Proceed, A/E shall accomplish the following:

A.

B.

Investigate site/facility and verify known existing or available utility locations.

Review International Building Code (IBC), ASHRAE 90.1, ASHRAE 62.1,
International Mechanical Code (IMC), National Electric Code (NEC), International
Energy Conservation Code (IECC), and any other applicable codes and
ordinances.

Advise County of any changes, additions, or corrections to the preliminary
program, plans, specifications, and budget.

Provide deliverables in accordance with County’s Design Submittal Guidelines.

Phase ITA - DESIGN DEVELOPMENT - 60% Plans, Specifications and Estimate

Upon County acceptance of previous phase, A/E shall proceed with the following:

A.

Exhibit A

Form rev. 07/2021

Consult freely with County concerning the principal phases of the work and
immediately advise County of any unusual requirements or features not apparent
during execution of the Schematic Design Phase.

Develop plans and specifications, which indicate materials, construction methods
and buildings systems. These building systems may include (but are not limited
to) structural, mechanical, plumbing, and electrical.

Prepare a Design Development level cost estimate in a form acceptable to County.

Submit Plans, Specifications, and all other required documentation for Site
Development Permit application for the project with the local jurisdiction having
review authority. Notify County’s PM of any required submittal fees to be paid
by County.

Provide deliverables in accordance with County’s Design Submittal Guidelines.

Page 4 of 7 0510-20-B-004-01
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Phase IIB - DESIGN DEVELOPMENT — Geotechnical Services, Design Survey, OSSF Site Eval

Upon County acceptance of previous phase, A/E shall proceed with the following;:

A.

B.

C.

D.

Initiate Geotechnical services.
Perform topographic and tree surveys.
Perform OSSF site evaluations for systems in up to two (2) locations.

Provide deliverables in accordance with County’s Design Submittal Guidelines.

Phase III - CONSTRUCTION DOCUMENTS — 100% Plans, Specifications, and Estimate

Upon County acceptance of previous phase, A/E shall proceed with the following:

A.

Prepare complete plans, specifications and engineering calculations (without
professional seals) setting forth in detail the work required for the architectural,
structural, civil, mechanical, plumbing, electrical, landscaping and irrigation, and
site work.

Consult freely with County concerning the principal phases of the work
immediately advise County of any unusual requirements or features not apparent

during execution of the Schematic Design and Design Development Phases.
Prepare a detailed cost estimate of the project on a form acceptable to County.

Prepare a construction schedule with a Gantt chart or other County approved
format which lists the anticipated major activities required to complete the project.

Complete the PS&E for the entire Project and its component parts. The Project
detailed cost estimate shall not exceed the project construction budget as approved
in writing by County.

Provide deliverables in accordance with County’s Design Submittal Guidelines.

Phase IV - REGULATORY REVIEW AND PERMITS - Plans, Specifications, and Permits:

Upon County acceptance of previous phase, A/E shall proceed with the following;:

A.

Exhibit A
Form rev. 07/2021

When applicable, register the project with the Texas Department of Licensing and
Regulation (TDLR) and obtain an EABPR] number for inclusion on the project
coversheet prior to Permit application submittal to the local jurisdiction having
review authority. Register as the Owner’s Designated Agent for further
correspondence with TDLR and Registered Accessibility Specialist (RAS).

Page 5 of 7 0510-20-B-004-01
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Participate in any Pre-submittal Meetings required by local jurisdiction prior to
Permit application submittal.

Submit Plans, Specifications, and all other required documentation for
construction Permit application for the project with the local jurisdiction having
review authority. Notify County’s PM of any required submittal fees to be paid
by County.

Submit Construction Documents and Specifications to the Registered Accessibility
Specialist (RAS) approved by County for Architectural Barriers plan review.

Receive and respond to permitting comments by the local jurisdiction having
review authority.

Revise plans and specifications as necessary to conform to permitting,
accessibility, and budget requirements without additional charge to County.

Provide deliverables in accordance with County’s Design Submittal Guidelines.

Phase V- CONSTRUCTION CONTRACT BIDDING, AWARD, AND EXECUTION

Upon County acceptance of previous phase, A/E shall proceed with the following:

A.

B.

Participate in a Pre-bid Meeting, answer RFI’s from Contractors and suppliers, and
prepare addenda items as required.

Provide deliverables in accordance with County’s Design Submittal Guidelines.

Phase VI - CONSTRUCTION ADMINISTRATION - Project Observation and Inspection:

Upon County acceptance of previous phase, A/E shall perform the following services:

A.

Exhibit A
Form rev. 07/2021

Provide general administration and be County’s representative during the
construction of the project. Advise, consult, and issue County’s instructions to
Contractor in writing with copies furnished to all parties. Prepare change orders
and supplementary drawings.

Review and submit copies of each shop drawing and submittal of materials and
equipment to County.

Conduct site visits with personnel technically qualified by education and
experience to competently observe relevant aspects of construction. Make
necessary observations to determine if workmanship and quality of materials
generally conform to the plans and specifications, and that provisions of the

Page 6 of 7 0510-20-B-004-01
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contract are complied with.

Reject work performed by Contractor which does not meet the requirements of the
Construction Documents; and, order removal and replacement of such work.

Review progress estimates of work performed and invoiced by Contractor. Within
three (3) business days of receipt, submit written reviews to County.

Coordinate Texas Accessibility Standards (TAS) Inspection to be concurrent with
Substantial Completion Inspection.

Accompany County on Substantial Completion Inspection with appropriate staff
and affiliates. Prepare a punch list of items needing correction. After Contractor
has performed the required corrections, notify County in writing that the contract
has been performed in general conformance with the plans and specifications and
is ready for Final Inspection.

Provide deliverables in accordance with County’s Design Submittal Guidelines.

Phase VII - PROJECT CLOSE-OUT - Final Inspection and Document Review:

Upon County acceptance of previous phase, A/E shall perform the following services:

A.

Exhibit A
Form rev. 07/2021

Accompany County on Final Inspection to determine if construction has been
completed in general accordance with the Contract Documents.

Review warranties, guarantees, bonds, equipment operating instructions, and
similar deliverables to verify receipt, and general conformance to requirements of
the Contract.

After determining that the general requirements of the Plans and Specifications
have been met, certify and approve Contractor's Final Application for Payment.

Upon completion of construction and prior to the request for final payment, make
changes in the original REVIT or model CAD files of the Project to show changes
made and noted by Contractor of the work and final location of the mechanical
service lines and outlets including outside utilities. Develop project Record
Construction Drawings and Specifications.

Provide deliverables in accordance with County’s Design Submittal Guidelines.
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EXHIBIT B

FEE SCHEDULE / HOURLY RATES

This schedule indicates fees by Phase of the Basic Fee: | $ 441951 | 100%
98% |Halff Associates $ 433,951
2% |Raba Kistner $ 8,000
Phase I - SCHEMATIC DESIGN $ 19,632 4%
Halff Associates $ 19,632
Phase IIA - DESIGN DEVELOPMENT $ 47,769 1%
Halff Associates $ 47,769
Phase IIB - DESIGN DEVELOPMENT $ 39,320 9%
Raba Kistner - Geotechnical Services $ 8,000
Halff Associates - Project Design Survey $ 26,070
Halff Associates - OSSF Site Evaluation $ 5,250
Phase III - CONSTRUCTION DOCUMENTS $ 226,410 51%
Halff Associates $ 226,410
Phase IV - REGULATORY REVIEW AND PERMITS $ 22,365 5%
Halff Associates $ 22,365
Phase V - BIDDING, AWARD, AND EXECUTION $ 15,610 4%
Halff Associates $ 15,610
Phase VI - CONSTRUCTION ADMINISTRATION $ 70,845 16%
Halff Associates $ 70,845
Phase VII - PROJECT CLOSE-OUT $ - 0%
Halff Associates $ -

Prime Consultant and Subconsultant individual hourly rate schedules attached below:

Exhibit B 0510-20-B-004-01
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CPI Rate Adjustments: Rates shall remain firm for the first year of the Agreement and
such rates shall be deemed the “Initial Base Rates”. A/E must request rate adjustments,

in writing, at least thirty (30) days prior to each annual anniversary date of the

Agreement and any rate changes will take effect on the first day following the prior year.

If A/E fails to request a CPI rate adjustment, as set forth herein, the adjustment will be
effective thirty (30) days after County receives A/E’s written request. No retroactive
rate adjustments will be allowed. All rate adjustments and modifications shall be set

forth in a written fully executed amendment.

Price adjustments will be made in accordance with changes in the U.S. Department of
Labor Consumer Price Index (CPI-U) for All Urban Consumers, All Items, South Region
(Base 1982-84 = 100).

The rate adjustment will be determined by multiplying the Initial Base Rates by a
fraction, the numerator of which is the index number for most recently released index
before each annual anniversary date of the Agreement and the denominator of which is
the index number for the first month of the Agreement (the index number for the month
in which the Agreement was originally executed). If the products are greater than the
Initial Base Rates, County will pay the greater amounts as the rates during the
successive year until the next rate adjustment. Rates for each successive year will

never be less than the Initial Base Rates.

i=2 HALFF

Exhibit B 0510-20-B-004-01
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2021 Labor Rate Schedule

Labor Category Billing Rate/hr

| 90.00
1] 110.00
Architect I 140.00
\% 150.00
v 200.00
| 115.00
I 136.00
Engineer I 187.00
[\ 229.00
\) 354.00
| 90.00
I 122.00
Scientist I 166.00
\% 191.00
v 291.00
| 95.00
I 116.00
Landscape / Planner I 152.00
[\ 182.00
V) 318.00
| 97.00
I 130.00
Surveyor I 140.00
\% 182.00
v 256.00
| 66.00
I 80.00
Field Tech I 99.00
I\ 134.00
v 209.00
I 70.00
I 83.00
Office Tech I 110.00
[\ 135.00
v 192.00
| 68.00
Il 83.00
Administrative mn 101.00
[\ 140.00
V) 264.00
| 87.00
I 129.00
Specialist I 162.00
[\ 213.00
v 314.00
| 80.00
I 110.00
1l 200.00
[\ 250.00
Intern 63.00

Geotech
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EXHIBIT C
PRODUCTION SCHEDULE

A/E agrees to complete the professional design services called for in Exhibit A of

this Amended Agreement within Seven Hundred Thirty (730) calendar days from the

date of this Amended Agreement.

The above time limits may, for good cause, be extended, in writing, by County as the
Project proceeds.

The schedule below indicates various project milestones and target dates.

Standard end-of-phase review periods for County shall be (10) business days minimum.

Amended Agreement Execution Date 11/23/21

Phase I - SCHEMATIC DESIGN

Previously Accomplished

Phase ITA - DESIGN DEVELOPMENT

Previously Accomplished

Phase IIB - DESIGN DEVELOPMENT
Geotechnical Report, Design Survey, & OSSF Site Evaluation 01/21/22

County written authorization to proceed to next phase 02/02/22

Phase III - CONSTRUCTION DOCUMENTS

Site Development Plans application submittal to City 03/31/22
Complete Plans, Specifications and Estimate deliverables 05/03/22
County written authorization to proceed to next phase 05/16/22

Phase IV - REGULATORY REVIEW AND PERMITS

Sealed Plans and Specifications and Estimate deliverables to County 05/23/22
Plans submittal to TDLR and Permit application submittal to City 05/30/22
Construction Permits received from City 06/29/22
Exhibit C 0510-20-B-004-01
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Phase V - BIDDING, AWARD, AND EXECUTION

Permitted Plans and Specifications and Estimate deliverables to County 07/06/22
County advertises project for Bid 07/20/22
Contract Award 08/19/22

Phase VI - CONSTRUCTION ADMINISTRATION
Contractor Notice to Proceed 08/26/22
Construction Substantial Completion 08/26/23

Phase VII - PROJECT CLOSE-OUT

Record Documents deliverables 09/25/23
Agreement Termination Date 11/23/23
Exhibit C 0510-20-B-004-01
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EXHIBIT D
WILLIAMSON COUNTY VENDOR REIMBURSEMENT POLICY

The purpose of this Williamson County Vendor Reimbursement Policy (“Policy”) is to provide
clear guidelines to vendors on Williamson County’s expectations and requirements regarding
allowable reimbursable expenditures and required backup. The Policy will also minimize
conflicts related to invoice payments and define non-reimbursable items. This Policy is
considered a guideline and is not a contract.

This Policy may be altered, deleted, or amended at any time and without prior notice to vendors,
by action of the Williamson County Commissioners Court. Unenforceable provisions of this
Policy, as imposed by applicable law, regulations, or judicial decisions, shall be deemed to be
deleted. Any revisions to this Policy will be distributed to all current vendors doing business with
County.

1. Invoices and Affidavits

1.1 Invoices must adequately describe the goods or services provided to County and
include all required backup (i.e. reimbursable expenses, mileage log, timesheets,
receipts detailing expenses incurred etc.) that is in a form acceptable to the Williamson
County Auditor. Invoices that do not adequately describe the goods or services
provided to County or contain backup that is not satisfactory to the Williamson
County Auditor will be returned to vendor for revisions and the provision above
relating to invoice errors resolved in favor of County shall control as to the required
actions of vendor and when such invoice must be paid by County.

1.2  In the event an invoice includes charges based upon hourly billing rates for services
or any other rates based upon the amount of time worked by an individual or
individuals in performing services, whether the charges are being billed directly to
County or whether they are the basis of invoices from subcontractors for which the
vendor seeks reimbursement from County, the charges shall be accompanied by an
affidavit signed by an officer or principal of the vendor certifying that the work was
performed, it was authorized by County and that all information contained in the
invoice that is being submitted is true and correct.

1.3 Upon County’s request, vendor must submit all bills paid affidavits wherein vendor
must swear and affirm that vendor has paid each of its subcontractors, laborers,
suppliers and material in full for all labor and materials provided to vendor for or in
connection with services and work performed for County and, further, vendor must
swear and affirm that vendor is not aware of any unpaid bills, claims, demands, or
causes of action by any of its subcontractors, laborers, suppliers, or material for or in
connection with the furnishing of labor or materials, or both, for services and work
performed for County.

Exhibit D — Vendor Reimbursement Policy Page 1 of 7 0510-20-B-004-01
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2. Travel Reimbursement

21

2.2

23

24

25

2.6

2.7

2.8

2.9

County will only cover costs associated with travel on vendors outside a 50-mile
radius from Williamson County, Texas.

County will only cover costs associated with travel as documented work for County.
If a vendor is also doing business for another client, the travel costs must be split in
proportion to the amount of work actually performed for County and the other client.
The only allowable travel expense will be for the specific days worked for Williamson
County.

No advance payments will be made to vendor for travel expenditures. The travel
expenditure may only be reimbursed after the expenditure/trip has already occurred
and vendor has provided the Williamson County Auditor with all necessary and
required backup.

Vendors must submit all travel reimbursement requests on each employee in full.
Specifically, a travel reimbursement request must include all related travel
reimbursement expenses relating to a particular trip for which vendor seeks
reimbursement. Partial travel reimbursement requests will not be accepted (i.e.
vendor shall not submit hotel and mileage one month then the next month submit
rental car and airfare). If the travel reimbursement appears incomplete, the invoice
will be sent back to the vendor to be submitted when all information is ready to submit
in full.

Reimbursement for transportation costs will be at the most reasonable means of
transportation (i.e.: airline costs will be reimbursed for coach rate, rental car costs will
only be reimbursed if rental car travel was most reasonable means of travel as
compared to travel by air).

County will not be responsible for, nor will County reimburse additional charges due
to personal preference or personal convenience of individual traveling.

County will not reimburse airfare costs if airfare costs were higher than costs of
mileage reimbursement.

Additional expenses associated with travel that is extended to save costs (i.e. Saturday
night stay) may be reimbursed if costs of airfare would be less than the cost of
additional expenses (lodging, meals, car rental, mileage) if the trip had not been
extended. Documentation satisfactory to the Williamson County Auditor will be
required to justify expenditure.

County will only reimburse travel expense to necessary personnel of the vendor (i.e.
no spouse, friends, or family members).

Exhibit D — Vendor Reimbursement Policy Page 2 of 7 0510-20-B-004-01
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2.10 Except as otherwise set forth herein, a vendor must provide a paid receipt for all
expenses. If a receipt cannot be obtained, a written sworn statement of the expense
from the vendor may be substituted for the receipt.

2.11  Sales tax for meals and hotel stays are the only sales taxes that will be reimbursed.
Sales tax on goods purchased will not be reimbursed. A sales tax exemption form is
available from the Williamson County Auditor’s Office upon request.

212 County will not pay for any late charges on reimbursable items. It is the responsibility
of the vendor to pay the invoice first and seek reimbursement from County.

3. Meals

3.1 Meal reimbursements are limited to a maximum of $50.00 per day on overnight travel.
On day travel (travel that does not require an overnight stay), meal reimbursements
are limited to a maximum of $20.00 per day. The travel must be outside the Williamson
County, Texas line by a 50-mile radius.

3.2  Receipts are required on meal reimbursement amounts up to the maximum per day
amount stated for overnight or day travel. If receipts are not presented, the vendor
can request per diem (per diem limits refer to 3.2). However, a vendor cannot combine
per diem and meal receipts. Only one method shall be allowed.

3.3  Meals are reimbursable only for vendors who do not have the necessary personnel
located within a 50-mile radius of Williamson County, Texas that are capable of
carrying the vendor’s obligations to County. Meals will not be reimbursed to vendors
who are located within a 50-mile radius of Williamson County, Texas.

3.4  County will not reimburse for alcoholic beverages.

3.5  Tips are reimbursable but must be reasonable to limitation of meal allowance

3.6  No meals purchased for entertainment purposes will be allowed.

3.7  Meal reimbursement must be substantiated with a hotel receipt.

4. Lodging

4.1 Hotel accommodations require an itemized hotel folio as a receipt. The lodging receipt
shall include name of the motel/hotel, number of occupant(s), goods or services for
each individual charge (room rental, food, tax, etc.) and the name of the occupant(s).
Credit card receipts or any other form of receipt are not acceptable.

4.2  Vendors will be reimbursed for a single room rate charge plus any applicable tax. If a
single room is not available, the vendor must provide documentation to prove that a
single room was not available in order to justify the expense over and above the single

Exhibit D — Vendor Reimbursement Policy Page 3 of 7 0510-20-B-004-01
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room rate. A vendor may also be required to provide additional documentation if a
particular room rate appears to be excessive.

4.3  Personal telephone charges, whether local or long distance, will not be reimbursed.
5. Airfare

5.1 County will only reimburse up to a coach price fare for air travel.

5.2  County will exclude any additional charges due to personal preference or personal
convenience of the individual traveling (i.e. early bird check in, seat preference
charges, airline upgrades, etc. will not be an allowable reimbursement)

5.3  Air travel expenses must be supported with receipt copy of an airline ticket or an
itinerary with actual ticket price paid. If tickets are purchased through a website,
vendor must submit a copy of the webpage showing the ticket price if no paper ticket
was issued.

5.4  Cancellation and/or change flight fees may be reimbursed by County but vendor must
provide the Williamson County Auditor with documentation in writing from a
County department head providing authorization for the change.

5.5  County will not reimburse vendor for tickets purchased with frequent flyer miles.

6. Car Rental

6.1 Vendors that must travel may rent a car at their destination when it is less expensive
than other transportation such as taxis, airport shuttles or public transportation such
as buses or subways.

6.2 Cars rented must be economy or mid-size. Luxury vehicle rentals will not be
reimbursed. Any rental costs over and above the cost of a mid-size rental will be
adjusted.

6.3  Vendors will be reimbursed for rental cars if the rental car cost would have been less
than the mileage reimbursement cost (based on the distance from vendor’s point of
origin to Williamson County, Texas) had the vendor driven vendor’s car.

6.4  Vendors must return a car rental with appropriate fuel levels as required by rental
agreement to avoid the car rental company from adding fuel charges.

6.5 Rental agreement and credit card receipt must be provided to County as back up for
the request for reimbursement.

6.6  Insurance purchased when renting vehicle may also be reimbursed.
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6.7

Car Rental optional extras such as GPS, roadside assistance, and administrative fees
on Tolls will not be reimbursed.

7. Personal Car Usage

7.1

7.2

7.3

7.4

7.5

7.6

7.7

7.8

7.9

710

Personal vehicle usage will be reimbursed in an amount equal to the standard mileage
rate allowed by the IRS.

Per code of Federal Regulations, Title 26, Subtitle A, Chapter 1, Subchapter B, Part
IX, Section 274(d), all expense reimbursement requests must include the following;:

7.2.1 Date

7.2.2  Destination

7.2.3 Purpose

7.2.4 Name of traveler(s)

7.2.5 Correspondence that verifies business purpose of the expense

The mileage for a personal vehicle must document the date, location of travel to/from,
number of miles traveled and purpose of trip.

Mileage will be reimbursed on the basis of the most commonly used route.
Reimbursement for mileage shall not exceed the cost of a round trip coach airfare.

Reimbursement for mileage shall be prohibited between place of residence and usual
place of work.

Mileage shall be calculated from employee’s regular place of work or their residence,
whichever is the shorter distance when traveling to a meeting or traveling to
Williamson County, Texas for vendors who are located outside of Williamson County,
Texas by at least a 50-mile radius.

When more than one person travels in same vehicle, only one person may claim
mileage reimbursement.

Tolls, if reasonable, are reimbursable. Receipts are required for reimbursement. If a
receipt is not obtainable, then written documentation of expense must be submitted
for reimbursement (administrative fees on Tolls will not be reimbursed).

Parking fees, if reasonable are reimbursable for meetings and hotel stays. For vendors
who contract with a third party for visitor parking at vendor’s place of business,
Williamson County will not reimburse a vendor based on a percentage of its
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contracted visitor parking fees. Rather, Williamson County will reimburse Vendor for
visitor parking on an individual basis for each time a visitor uses Vendor’s visitor
parking. Receipts are required for reimbursement. If a receipt is not obtainable, then
written documentation of expense must be submitted for reimbursement.

7.11  Operating and maintenance expenses as well as other personal expenses, such as
parking tickets, traffic violations, and car repairs and collision damage are not
reimbursable.

8. Other Expenses

8.1 Taxi fare, bus tickets, conference registrations, parking, etc. must have a proper
original receipt.

9. Repayment of Non-reimbursable Expenses

Vendors must, upon demand, immediately repay County for all inappropriately reimbursed
expenses whenever an audit or subsequent review of any expense reimbursement
documentation finds that such expense was reimbursed contrary to these guidelines and this
Policy. Williamson County reserves the right to retain any amounts that are due or that
become due to a vendor in order to collect any inappropriately reimbursed expenses that a
vendor was paid.

10. Non-Reimbursable Expenses

In addition to the non-reimbursable items set forth above in this Policy, the following is a non-
exhaustive list of expenses that will not be reimbursed by Williamson County:

10.1  Alcoholic beverages/tobacco products
10.2 Personal phone calls

10.3 Laundry service

10.4 Valet service (excludes hotel valet)
10.5 Movie rentals

10.6 Damage to personal items

10.7 Flowers/plants

10.8 Greeting cards

10.9  Fines and/or penalties

10.10 Entertainment, personal clothing, personal sundries, and service
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10.11

10.12

10.13

10.14

10.15

10.16

10.17

10.18

10.19

10.20

10.21

10.22

10.23

10.24

10.25

10.26

10.27

10.28

Transportation/mileage to places of entertainment or similar personal activities
Upgrades to airfare, hotel and/or car rental

Airport parking above the most affordable rate available

Excessive weight baggage fees or cost associated with more than two airline bags
Auto repairs

Babysitter fees, kennel costs, pet, or house-sitting fees

Saunas, massages, or exercise facilities

Credit card delinquency fees or service fees

Doctor bills, prescription and other medical services

Hand tools

Safety Equipment (hard hats, safety vests, etc.)

Office Supplies

Lifetime memberships to any association

Donations to other entities

Any items that could be construed as campaigning

Community outreach items exceeding $2 per item

Technology Fees

Sales tax on goods purchased

Any other expenses which Williamson County deems, in its sole discretion, to be inappropriate
or unnecessary expenditures.
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STATE OF TEXAS

COUNTY OF WILLIAMSON

EXHIBIT E
DEBARMENT CERTIFICATION

§
§
§

1. [, the undersigned, being duly sworn or under penalty of perjury under the laws of the United
States and the State of Texas, certifies that A/E and its principals:

a.

Are not presently debarred, suspended, proposed for debarment, declared ineligible
or voluntarily excluded from covered transactions by any federal department or
agency:

Have not within a three-year period preceding this proposal been convicted of or had
a civil judgment rendered against them for commission of fraud or a criminal offense
in connection with obtaining, attempting to obtain, or performing a public*
transaction or contract under a public transaction; violation of federal or state antitrust
statutes or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, or receiving stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by a
governmental entity* with commission of any of the offenses enumerated in
Paragraph 1(b) of this certification;

Have not within a three-year period preceding this application/proposal had one or
more public transactions* terminated for cause or default; and

Have not been disciplined or issued a formal reprimand by any State agency for
professional accreditation within the past three years.
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W of Certifying Official ‘r
Towledoct| Ok.oF. L A- frs

Title of Certifying Official

h ”/4«!

Date ' l

2. Where the PROVIDER is unable to certify to any of the statements in this certification, such
PROVIDER shall attach an explanation to this certification.

* federal, state, or local

SUBSCRIBED and sworn to before me, the undersigned authority, by M s Hﬂ“‘
Signatory Name

thew_%m of 8, We on behalf of said firm,
Signatory Title C Entity Name
b i

Nota;y Public in and for the
State of Texas

My commission expires: I l‘?/\‘ Z)?/Z_

a% Notary Public, Stat,

5—;;-3., ] © of Texas
z.%«*{s; Comm, Expires 11-21-2022

Notary Ip 130033532
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EXHIBIT F
CERTIFICATES OF INSURANCE

A/E and Subconsultant Certificates of Insurance attached:
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