HNTB Corporation 101 E. Old Settlers Blvd Telephone (512) 744-9082
The HNTB Companies Suite 225 www.hntb.com
Engineers Architects Planners Round Rock, TX 78664

March 14, 2022 H NTB
Williamson County Purchasing Department

100 Wilco Way

Suite P101

Georgetown, Texas 78626

Attention: Kerstin Hancock
Deputy Purchasing Agent

Re: Williamson County Road Bond Program
Wyoming Springs Intersection Improvements at Smyers Lane
Williamson County Project No. 22IFB68
Recommendation of Contractor Award

Dear Ms. Hancock,

Please find attached the bid tabulation for the subject-referenced project. The bids have been
reviewed and the apparent low bid (MA Smith Contracting) was found to be responsive and
materially balanced. Following is a summary of the bid totals:

1. MA Smith Contracting $355,892.50
2. Patin Construction $394,585.00
3. Joe Bland Construction $467,607.30

The lowest bid was 107.9% higher than the Engineers Estimate. We attribute the higher than
expected prices due to the location of the project and the small quantities of items of work related
to excavation, flexible base, and asphalt paving. The bidding was competitive with the lowest two
bidders being within 10.9% of each other.

In addition to meeting the bid qualifications subject to being low bidder, MA Smith Contracting
is currently the Contractor on CR 200 Reconstruction project and has also successfully
completed projects for Williamson County including the Neenah Avenue Widening project and
the Lakeline Blvd. Right Turn Lane. Based on the quality of work performed by the Contractor
and favorable working relationship with the County and its Representatives, we recommend
award of the Wyoming Springs Intersection Improvements at Smyers Lane construction contract
to MA Smith Contracting in the amount of $ 355,892.50.



Please feel free to contact our office with any questions.
Respectfully Submitted,

HNTB Corporation

—p Al >

Oscar Salazar-Bueno, P.E.

VIA E-MAIL
Attachments: Bid Tabulation Analysis, Form 1295

Cc: Judge Gravell, Williamson County Judge
Commissioner Cook, Williamson County, Pct. 1
Commissioner Long, Williamson County, Pct. 2
Commissioner Covey, Williamson County, Pct. 3
Commissioner Boles, Williamson County, Pct. 4
Robert B. Daigh, Williamson County
Terron Evertson, Williamson County
Mike Weaver, HNTB Corporation
Richard Ridings, HNTB Corporation
Christen Eschberger, HNTB Corporation



Williamson County Road Bond Program

22|IFB68 Wyoming Springs at Smyers Lane
March 9, 2022

Bid Comparison

Difference from Difference from . .
. . . . . . Difference Difference
Bidder Bid Amount Rank Engineer's Engineer's from Low Bid ($) | from Low Bid (%)
Estimate ($) Estimate (%) °
MA Smith Contracting Co., Inc S 355,892.50 1 $184,700.20 107.9% $ - 0.00%
Patin Construction S 394,585.00 2 $223,392.70 130.5% $ 38,692.50 10.9%
Joe Bland Construction, L.P. S 467,607.30 3 $296,415.00 173.1% $ 111,714.80 31.4%
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Williamson County Road Bond Program
22IFB68 Wyoming Springs at Smyers Lane
March 9, 2022

Y TR T TIOE Engineer's Estimate MA Smith Contracting Co., Inc Patin Construction Joe Bland Construction, L.P
QU:,I,[:-W ME&Z‘JRE UNIT COST AMOUNT BID UNIT COST AMOUNT BID UNIT COST AMOUNT BID UNIT COST AMOUNT BID
1 100-6002 PREPARING ROW 3 STA $ 7,500 00 | $ 22,500.00 | $ 15,000 00 | $ 45,000.00 | $ 50,000.00 | $ 150,000 00 | $ 9,37700 | $ 28,131 00
2 104-6022 REMOV NG CONC (CURB AND GUTTER) 289 LF $ 650|$ 1,878.50 | $ 1200 | $ 3,468.00 | $ 25.00 | $ 7,22500 | $ 6400 | $ 18,496 00
3 105-6026 REMOVE STAB BASE & ASPH PAV (13"-18") 423 SY $ 2000 | $ 8,460.00 | $ 7000 | $ 29,610.00 | § 25.00 | $ 10,57500 | $ 7600 | $ 32,148 00
4 110-6001 EXCAVATION (ROADWAY) 386 CcY $ 1000 | $ 3,860.00 | $ 10000 | $ 38,600.00 | § 35.00 | $ 13,51000 | $ 8700 $ 33,582 00
5 132-6005 EMBANKMENT (F NAL)(ORD COMP)(TY C) 2 CcY $ 1500 | $ 30.00 | $ 50000 | $ 1,000.00 | § 40.00 | $ 8000 | $ 7,748 00 | $ 15,496 00
6 162-6002 BLOCK SODD NG 120 SY $ 350 | % 420.00 | $ 1200 | $ 1,440.00 | § 7.00 | $ 84000 | $ 1650 | $ 1,980 00
7 168-WCO01 VEGETATIVE WATERING 73 MG $ 1500 | $ 109.50 | $ 30000 | $ 2,190.00 | $ 1,000.00 | $ 7,30000 | $ 19600 | $ 1,430 80
8 192-6017 VEGETATION BARR ER 152 SY $ 700|$% 1,064.00 | $ 5000 | $ 7,600.00 | $ 10.00 | $ 1,520 00 | $ 7025 | $ 10,678 00
9 471-6004 FRAME & COVER 2 EA $ 2,00000 | $ 4,000.00 | $ 1,20000 | $ 2,400.00 | $ 1,250.00 | $ 2,50000 | $ 7,156 00 | $ 14,312 00
10 500-6001 MOB LIZATION 1 LS $ 13,291 00 | $ 13,291.00 | $ 30,000 00 | $ 30,000.00 | § 12,500.00 | $ 12,500 00 | $ 40,000 00 | $ 40,000 00
11 502-6001 BARRICADES, SIGNS AND TRAFFIC HANDL NG 2 MO $ 8,500 00 | $ 17,000.00 | $ 5,000 00 | $ 10,000.00 | $ 20,000.00 | $ 40,000 00 | $ 13,34000 | $ 26,680 00
12 506-6035 SANDBAGS FOR EROSION CONTROL 6 EA $ 550 | $ 33.00 | $ 7000 | $ 420.00 | $ 100.00 | $ 60000 | $ 23500 | $ 1,410 00
13 506-6043 BIODEG EROSN CONT LOGS (REMOVE) 63 LF $ 060 | $ 37.80 | $ 150 | $ 94.50 | § 50.00 | $ 3,15000 | $ 2025 | $ 1,275.75
14 506-6045 BIODEG EROSN CONT LOGS (NSTL) (6") 63 LF $ 350 |$ 220.50 | $ 800 |$ 504.00 | $ 10.00 | $ 63000 | $ 1125|$ 708.75
15 666-6036 REFL PAV MRK TY | (W)8"(SLD)(100MIL) 156 LF $ 100 |$% 156.00 | $ 5000 | $ 7,800.00 | $ 15.00 | $ 2,34000 | $ 5400 | $ 8,424 00
16 666-6054 REFL PAV MRK TY | (W)(ARROW)(100M L) 1 EA $ 14500 | $ 145.00 | $ 43000 | $ 430.00 | $ 500.00 | $ 50000 | $ 46900 | $ 469 00
17 666-6078 REFL PAV MRK TY | (W)(WORD)(100MIL) 1 EA $ 16000 | $ 160.00 | $ 54000 | $ 540.00 | $ 500.00 | $ 50000 | $ 586 00 | $ 586 00
18 666-6178 REFL PAV MRK TY Il (W) 8" (SLD) 156 LF $ 050 |$ 78.00 | $ 2800 | $ 4,368.00 | $ 15.00 | $ 2,34000 | $ 3200 | $ 4,992 00
19 666-6184 REFL PAV MRK TY Il (W) (ARROW) 1 EA $ 6500 | § 65.00 | $ 22000 | $ 220.00 | $ 500.00 | $ 50000 | $ 23500 | $ 23500
20 666-6192 REFL PAV MRK TY Il (W) (WORD) 1 EA $ 7500 | $ 75.00 | $ 25000 | $ 250.00 | $ 500.00 | $ 50000 | $ 27400 | $ 274 00
21 672-6007 REFL PAV MRKR TY |-C 9 EA $ 500 | $ 45.00 | $ 1200 | $ 108.00 | $ 50.00 | $ 45000 | $ 1200 | $ 108 00
22 1005-6001 LOOSE AGGR FOR GROUNDCOVER (TYPE I) 13 CcY $ 7500 | $ 975.00 | $ 40000 | $ 5,200.00 | $ 100.00 | $ 1,30000 | $ 87600 | $ 11,388 00
23 3076-6001 D-GR HMA(SQ) TY-B PG64-22 323 TON $ 12500 | $ 40,375.00 | $ 24000 | $ 77,520.00 | § 250.00 | $ 80,750 00 | $ 31000 | $ 100,130 00
24 3076-6040 D-GR HMA(SQ) TY-D PG70-22 40 TON $ 14000 | $ 5,600.00 | $ 56000 | $ 22,400.00 | $ 250.00 | $ 10,000 00 | $ 60300 | $ 24,120 00
25 3076-6066 TACK COAT 28 GAL $ 300|$ 84.00 | $ 3500 | $ 980.00 | § 25.00 | $ 70000 | $ 5000 | $ 1,400 00
26 6001-6001 PORTABLE CHANGEABLE MESSAGE SIGN 40 DAY $ 9000 | $ 3,600.00 | $ 18000 | $ 7,200.00 | $ 250.00 | $ 10,000 00 | $ 25900 | $ 10,360 00
CITY OF ROUND ROCK BID ITEMS
27 506-WW-MAJ MAJOR MANHOLE ADJUSTMENT, 4 FT. DIA. 2 EA $ 2,500 00 | $ 5,000.00 | $ 5,000 00 | $ 10,000.00 | $ 1.000.00 | $ 2,00000 | $ 7,156 00 | $ 14,312 00
28 SP506-WW-06 MANHOLE VENT RELOCATION 1 EA $ 8,800 00 | $ 8,800.00 | $ 8,00000 | $ 8,000.00 | $ 500.00 | $ 50000 | $ 6,41900 | $ 6,419 00
29 529-RR01 SP LL CURB & GUTTER 271 LF $ 3000 |$ 8,130.00 | $ 5000 | $ 13,550.00 | $ 25.00 | $ 6,77500 | $ 12200 | $ 33,062 00
NON-BID ITEMS TO BE INCLUDED IN BID AND CONRACT AMOUNT. DO NOT MAKE CHANGES TO THIS SECTION.
30 | 999-WC01 |FORCE ACCOUNT | 1 LS $ 25,000 00 | $ 25,000.00 | $ 25,000 00 | $ 25,000.00 | § 25,000.00 | $ 25,000 00 | $ 25,000 00 | $ 25,000 00
| | |

TOTAL COST ADJUSTED FOR CORRECTNESS $ 171,192.30 $355,892.50 $394,585.00 $467,607.30

ACTUAL B D PROPOSAL

ADJUSTMENT D FFERENCE ($355,892.50) ($394,585 00) ($467,607.30)

Bid Bond Y Y Y

Conflict of Interest Questionnaire Y Y Y

Bidder References (Minimum of Three) Y Y Y
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