SUPPLEMENTAL WORK AUTHORIZATION NO. 1__
TO
WORK AUTHORIZATIONNO. 3

WILLIAMSON COUNTY ROAD AND BRIDGE PROJECT:
On Call Professional Engineering Services

This Supplemental Work Authorization No. _1  to Work Authorization No. __ 3 is made
pursuant to the terms and conditions of the Williamson County Contract for Engineering Services,
being dated January 17, 2017 (“Contract”) and entered into by and between Williamson County,
Texas, a political subdivision of the State of Texas, (the "County") and Steger Bizzell
Engineering, Inc. (the "Firm").

WHEREAS, the County and the Firm executed Work Authorization No. 3 dated effective
March 20, 2018 (the “Work Authorization™);

WHEREAS, pursuant to the Contract, amendments, changes and modifications to a fully executed
Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.
AGREEMENT

NOW, THEREFORE, premises considered, the County and the Firm agree that the Work
Authorization shall be amended, changed and modified as follows:

L. The above referenced Work Authorization termination date shall be modified to March 31,
2020. The Services to be Provided by the Firm shall be fully completed on or before said
date unless extended by an additional Supplemental Work Authorization. The revised
Work Schedule is attached hereto as Attachment “C” (must be attached).

County believes it has sufficient funds currently available and authorized for expenditure to
finance the costs of this Supplemental Work Authorization. Firm understands and agrees that
County’s payment of amounts under this Supplemental Work Authorization is contingent on the
County receiving appropriations or other expenditure authority sufficient to allow the County, in
the exercise of reasonable administrative discretion, to continue to make payments under the
Supplemental Work Authorization. It is further understood and agreed by Firm that County shall
have the right to terminate this Supplemental Work Authorization at the end of any County fiscal
year if the governing body of County does not appropriate sufficient funds as determined by
County’s budget for the fiscal year in question. County may effect such termination by giving
written notice of termination to Firm,

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms
of the Work Authorization are unchanged and will remain in full force and effect.




This Supplemental Work Authorization does not waive the parties’ responsibilities and obligations
provided under the Contract.

IN WITNESS WHEREOF, the County and the Firm have executed this Supplemental Work
Authorization, in duplicate, to be effective as of the date of the last party’s execution below.
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Attachment C - Work Schedule

Steger Bizzell Engineering, Inc. shall provide a work schedule for the assigned tasks. Work shall
begin immediately upon receipt of agreement between County and Steger Bizzell Engineering,
Inc. on the work schedule and authorization to proceed on assigned services.






