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AGREEMENT FOR ENGINEERING SERVICES 
(General Engineering Consultant (GEC) and  

Construction Management/Inspection Services  
for Williamson County  

Road & Bridge Department Projects) 
 

THIS AGREEMENT FOR ENGINEERING SERVICES (“Agreement”) is made and entered 
into by and between Williamson County, Texas, a political subdivision of the State of Texas, 
whose offices are located at 710 Main Street, Suite 101, Georgetown, Texas, 78626 (hereinafter 
referred to as “County”), and HNTB Corporation (“Engineer”), whose offices are located at 101 
E. Old Settlers Blvd., Suite 225, Round Rock, Texas 78664 and such Agreement is for the purposes 
set forth herein below.   
 

RECITALS: 
 
 WHEREAS, County’s Road & Bridge Department intends to construct various road and 
drainage projects (the “Project”); and, 
 
 WHEREAS, County requires certain General Engineering Consultant (GEC) and 
Construction Management/Inspection Services for the  County’s Road & Bridge Department’s 
road and drainage projects in connection with the Project; and, 
 
 WHEREAS, Engineer is prepared to provide the above-mentioned services. 
 

NOW, THEREFORE, WITNESSETH: 
  
 That for and in consideration of the mutual promises contained herein and other good and 
valuable considerations, and the covenants and agreements hereinafter contained to be kept and 
performed by the respective parties hereto, it is agreed as follows: 
 
ARTICLE 1 - EFFECTIVE DATE AND TERM 
 
The effective date of this Agreement shall be the date of the last party’s execution hereinbelow.  
Engineer is expected to complete the Services described herein in accordance with each Annual 
Fiscal Year Work Authorization described herein below. If Engineer does not perform the Services 
in accordance with each applicable Annual Fiscal Year Work Authorization, then County shall 
have the right to terminate this Agreement as set out below. So long as the County elects not to 
terminate this Agreement, it shall continue from day to day until such time as the Services are 
completed in accordance with each applicable Annual Fiscal Year Work Authorization.  
 
ARTICLE 2 - ANNUAL FISCAL YEAR WORK AUTHORIZATIONS 
 
County will prepare and issue Annual Fiscal Year Work Authorizations to authorize Engineer to 
perform one or more tasks of the Services during a particular County fiscal year.  Each Annual 
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Fiscal Year Work Authorization shall describe the parties’ mutual agreement on the scope of the 
Services, schedule, compensation and other particulars as stated therein.  Annual Fiscal Year Work 
Authorizations shall be in the general form shown in attached Exhibit A.  Annual Fiscal Year 
Work Authorizations are binding only after acceptance and execution by duly authorized 
representatives of both parties.  Each Annual Fiscal Year Work Authorization shall govern the 
parties’ rights and obligations with respect to each assignment, but all within the framework of 
this Agreement.  The amount payable for an Annual Fiscal Year Work Authorization shall be 
supported by the estimated cost of the Services as described in the Annual Fiscal Year Work 
Authorization. The Annual Fiscal Year Work Authorization will not waive Engineer’s 
responsibilities and obligations established in this Agreement.  
       
ARTICLE 3 - SCOPE OF SERVICES  
 
The Scope of Services that Engineer shall provide under this Agreement is set forth in the attached 
Exhibit B (the “Services”).  During the term of this Agreement, the Services to be provided for 
each particular assignment during a particular County fiscal year shall be specifically described in 
Section A (Scope of Services) of each Annual Fiscal Year Work Authorization.   
 
If Engineer forms a reasonable opinion that any work it has been directed to perform is beyond 
the overall scope of this Agreement, as set forth in Exhibit B, and as such constitutes extra work 
(“Additional Services”), Engineer shall promptly notify County in writing through the County’s 
Designated Representative. In the event County finds that such work does constitute Additional 
Services, County shall so advise Engineer and a written amendment to this Agreement being in 
the form of a Supplemental Annual Fiscal Year Work Authorization will be executed between the 
parties.  Any increase to the Compensation due to Additional Services must be set forth in such 
Supplemental Annual Fiscal Year Work Authorization. Engineer shall not perform any proposed 
Additional Services nor incur any additional costs prior to the execution, by both parties, of a 
Supplemental Annual Fiscal Year Work Authorization. County shall not be responsible for 
actions by Engineer nor for any costs incurred by Engineer relating to Additional Services not 
directly associated with the performance of the Services authorized in this Agreement, or by a 
fully executed which sets forth the Additional Services to be performed. 
 
ARTICLE 4 - SCHEDULE  
 
Engineer shall exercise its reasonable efforts to perform the Services of an applicable Annual 
Fiscal Year Work Authorization within the time frame set forth in Section B (Schedule) of each 
Annual Fiscal Year Work Authorization; provided, however, Engineer understands and agrees that 
time is of the essence and Engineer shall exercise its reasonable efforts to perform the services 
according to the Standard of Care and following the project schedule and that any failure of 
Engineer to complete the Services within the agreed work schedule set out in the applicable Annual 
Fiscal Year Work Authorization may constitute a material breach of this Agreement. Engineer 
shall notify County in writing as soon as possible if it determines, or reasonably anticipates, that 
the Services will not be completed in accordance with an applicable Annual Fiscal Year Work 
Authorization.  Engineer shall be fully responsible for its delays or for failures to use its reasonable 
efforts in accordance with the terms of this Agreement and the Engineer’s standard of performance 
as defined herein. Where damage is caused to County due to Engineer’s negligent failure to 
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perform, County may accordingly withhold, to the extent of such damage, Engineer’s payments 
hereunder without waiver of any of County’s additional legal rights or remedies.  However, 
Engineer shall not be liable for damage that is caused to County due to no fault of Engineer and 
time for Engineer’s performance may be extended by County. 
 
ARTICLE 5 - COMPENSATION; EXPENSES AND PAYMENT 
 
A.  County shall pay and Engineer agrees to accept compensation for the Services performed and 
to be performed under this Agreement based on the Rate Schedule set forth in the attached Exhibit 
C.  Section C (Compensation) of each Annual Fiscal Year Work Authorization shall set forth the 
compensation to be paid to Engineer for the applicable county Fiscal Year. 
B. Engineer shall be reimbursed for actual non-labor and subcontract expenses incurred in the 
performance of the Services under this Agreement in accordance with the Williamson County 
Vendor Reimbursement Policy set forth under Exhibit D.  An invoice requesting reimbursement 
for costs and expenditures related to the Project (reimbursables) must be accompanied by copies 
of the provider’s invoice and comply with the Williamson County Vendor Reimbursement Policy. 
The copies of the provider’s invoice must evidence the actual costs billed to Engineer without 
mark-up. 
 
C.  Engineer shall prepare and submit to the Williamson County Auditor, in care of County’s 
Designated Representative, not more frequently than once per month, a progress report. Such 
progress report shall state the percentage of completion of Services accomplished for an applicable 
Annual Fiscal Year Work Authorization during that billing period and to date.  This submittal shall 
also include a progress assessment report in a form acceptable to County.  Simultaneous with 
submission of such progress report, Engineer shall prepare and submit one (1) original of a certified 
invoice to the County in a form acceptable to the County Auditor.  All invoices submitted to 
Williamson County Auditor must, at a minimum, be accompanied by an original complete packet 
of supporting documentation and time sheets detailing hours worked by staff persons with a 
description of the work performed by such persons.  For Additional Services performed pursuant 
to this Agreement, a separate invoice or itemization of the Additional Services must be presented 
with the same aforementioned requirements.  
 
Payments shall be made by County based upon Services actually provided and performed. Upon 
timely receipt and approval of each invoice, County shall make a good faith effort to pay the 
amount which is due and payable within thirty (30) days of the County Auditor’s receipt. County 
reserves the right to withhold payment pending verification of Services performed according to 
the Standard of Care. Engineer has the responsibility to submit proof to County, adequate and 
sufficient in its determination, that tasks of an applicable Annual Fiscal Year Work Authorization 
were completed.  The certified statements shall show the total amount billed to the date of 
submission and shall show the amount due and payable as of the date of the current statement. 
Final payment does not relieve Engineer of the responsibility of correcting any errors and/or 
omissions resulting from its negligence. 
 
D.  County’s payment for goods and services shall be governed by Chapter 2251 of the Texas 
Government Code.  An invoice shall be deemed overdue the 31st day after the later of (1) the date 
the Williamson County Auditor receives the applicable goods under an Annual Fiscal Year Work 
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Authorization; (2) the date the performance of the invoiced services under an Annual Fiscal Year 
Work Authorization is completed; or (3) the date the Williamson County Auditor receives an 
invoice for the goods or services.  Interest charges for any overdue payments shall be paid by 
County in accordance with Texas Government Code Section 2251.025.  More specifically, the rate 
of interest that shall accrue on a late payment is the rate in effect on September 1 of County’s fiscal 
year in which the payment becomes due.  The said rate in effect on September 1 shall be equal to 
the sum of one percent (1%); and (2) the prime rate published in the Wall Street Journal on the 
first day of July of the preceding fiscal year that does not fall on a Saturday or Sunday.   
 
In the event that an error appears in an invoice submitted by Engineer, the Williamson County 
Auditor shall notify Engineer of the error not later than the twenty first (21st) day after the date the 
Williamson County Auditor receives the invoice.  If the error is resolved in favor of Engineer, 
Engineer shall be entitled to receive interest on the unpaid balance of the invoice submitted by 
Engineer beginning on the date that the payment for the invoice became overdue.  If the error is 
resolved in favor of the County, Engineer shall submit a corrected invoice that must be paid in 
accordance within the time set forth above.  The unpaid balance accrues interest as provided by 
Chapter 2251 of the Texas Government Code if the corrected invoice is not paid by the appropriate 
date. 
 
ARTICLE 6 - COUNTY'S RESPONSIBILITIES 
 
A.  County shall be responsible for all matters described in Section D (County's Responsibilities) 
of each Annual Fiscal Year Work Authorization.  In addition, County shall perform and provide 
the following in a timely manner so as not to delay the Services of Engineer: 

(1) Place at Engineer's disposal all available information pertinent to the Project, including 
previous reports, drawings, specifications or any other data as may be reasonably required 
by Engineer to perform its Services. 

(2) Give prompt written notice to Engineer whenever County becomes aware of any 
development that affects the scope or timing of Engineer's Services, or any defect in the 
Services of Engineer. 

(3) Advise Engineer of the identity and scope of services of any independent consultants 
retained by County to provide services in regard to the Project. 

 
B.  County hereby represents that it owns the intellectual property rights in any plans, documents 
or other materials provided by County to Engineer.  If County does not own the intellectual 
property rights in such plans, documents or other materials, prior to providing same to Engineer, 
County shall obtain a license or right to use, including the right to sublicense to Engineer.  County 
hereby grants Engineer the right to use the intellectual property associated with plans, documents 
or other materials it owns or has the right to use for the limited purpose of performing the Services.  
County represents that Engineer's use of such documents will not infringe upon any third parties' 
rights and County will indemnify and protect Engineer from any infringement claims arising from 
Engineer's use of any plans, documents or other materials provided to Engineer in the performance 
of its Services hereunder. 
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ARTICLE 7 - STANDARD OF CARE 
 
The standard of care for all professional engineering, consulting and related services performed 
or furnished by Engineer and its employees under this Agreement will be the care and skill 
ordinarily used by members of Engineer’s profession practicing under the same or similar 
circumstances at the same time and in the same locality. 
 
ARTICLE 8 - INDEMNIFICATION AND LIABILITY  
 
A.   EXCEPT FOR EXPENSES OR LIABILITIES ARISING FROM THE NEGLIGENCE OR INTENTIONAL ACTS 
OF THE COUNTY, ENGINEER HEREBY EXPRESSLY AGREES TO INDEMNIFY AND HOLD THE COUNTY 
AND ITS OFFICERS, AGENTS, OFFICIALS, REPRESENTATIVES AND EMPLOYEES HARMLESS AGAINST 
EXPENSES AND LIABILITIES TO THE EXTENT CAUSED BY THE NEGLIGENT ACTS, ERRORS, OR 
OMISSIONS OF ENGINEER IN OF THE PERFORMANCE OF SERVICES UNDER THIS AGREEMENT. 
 
FOR MATTERS OTHER THAN THOSE ARISING FROM PERFORMANCE OF OR FAILURE TO PERFORM 
PROFESSIONAL SERVICES, ENGINEER EXPRESSLY AGREES, TO THE EXTENT CAUSED BY ITS, OR ANY 
OF ITS EMPLOYEES OR ANY PERSON, FIRM OR CORPORATION DIRECTLY EMPLOYED BY ENGINEER, 
NEGLIGENT ACTS, ERRORS, OR OMISSIONS IN THE PERFORMANCE OF ITS SERVICES AND ANY DIRECT 
DAMAGE, LIABILITY, INJURY, LOSS OR EXPENSE (WHETHER IN CONNECTION WITH BODILY INJURY 
OR DEATH OR PROPERTY DAMAGE) THAT IS SUFFERED BY THE COUNTY AND/OR ITS OFFICERS OR 
EMPLOYEES OR BY ANY MEMBER OF THE PUBLIC, TO INDEMNIFY AND SAVE THE COUNTY AND ITS 
OFFICERS AND EMPLOYEES HARMLESS AGAINST LIABILITIES, PENALTIES, DEMANDS, CLAIMS, 
LAWSUITS, LOSSES, DAMAGES, COSTS, AND EXPENSES FROM SUCH NEGLIGENT ACTS, ERRORS, OR 
OMISSIONS OF ENGINEER, ANY OF ITS EMPLOYEES OR ANY PERSON, FIRM, OR CORPORATION 
DIRECTLY EMPLOYED BY ENGINEER.  SUCH COSTS ARE TO INCLUDE WITHOUT LIMITATION, 
DEFENSE, SETTLEMENT AND REASONABLE ATTORNEY’S FEES INCURRED BY THE COUNTY AND ITS 
OFFICERS AND/OR EMPLOYEES.  THIS INDEMNITY SHALL INCLUDE, WITHOUT LIMITATION, 
BODILY INJURIES OR DEATH OCCURRING TO ENGINEER’S EMPLOYEES AND ANY PERSON DIRECTLY 
EMPLOYED BY ENGINEER (INCLUDING WITHOUT LIMITATION ANY EMPLOYEE OF ANY 
SUBCONTRACTOR/SUBCONSULTANT).   
 
FOR MATTERS ARISING OUT OF THE PERFORMANCE OF PROFESSIONAL SERVICES UNDER THIS 
AGREEMENT, ENGINEER WILL INDEMNIFY AND SAVE THE COUNTY AND ITS OFFICERS AND 
EMPLOYEES HARMLESS FROM AND AGAINST ALL JUDGMENTS, LOSSES, DAMAGES, COSTS AND 
EXPENSES TO THE EXTENT CAUSED BY ANY NEGLIGENT ACT, ERROR OR OMISSION OF ENGINEER OR 
ANY OF ITS EMPLOYEES OR ANY PERSON, FIRM OR CORPORATION DIRECTLY EMPLOYED BY 
ENGINEER IN THE PERFORMANCE OF PROFESSIONAL SERVICES UNDER THIS AGREEMENT.  SUCH 
COSTS ARE TO INCLUDE, WITHOUT LIMITATION, DEFENSE, SETTLEMENT AND REASONABLE 
ATTORNEYS’ FEES INCURRED BY THE COUNTY AND ITS OFFICERS AND/OR EMPLOYEES.   
 
THE LIMITS OF INSURANCE REQUIRED IN THIS AGREEMENT AND/OR CONTRACT DOCUMENTS SHALL 
NOT LIMIT ENGINEER’S OBLIGATIONS UNDER THIS SECTION.  THE TERMS AND CONDITIONS 
CONTAINED IN THIS SECTION SHALL SURVIVE THE TERMINATION OF THE AGREEMENT AND/OR 
CONTRACT DOCUMENTS OR THE SUSPENSION OF THE WORK HEREUNDER.  TO THE EXTENT THAT 
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ANY LIABILITIES, PENALTIES, DEMANDS, CLAIMS, LAWSUITS, LOSSES, DAMAGES, COSTS AND 
EXPENSES ARE CAUSED IN PART BY THE ACTS OF THE COUNTY OR THIRD PARTIES FOR WHOM 
ENGINEER IS NOT LEGALLY LIABLE, ENGINEER’S OBLIGATIONS SHALL BE IN PROPORTION TO 
ENGINEER’S FAULT.  THE OBLIGATIONS HEREIN SHALL ALSO EXTEND TO ANY ACTIONS BY THE 
COUNTY TO ENFORCE THIS INDEMNITY OBLIGATION. 
 
IN THE EVENT THAT CONTRACTORS INITIATE LITIGATION AGAINST THE COUNTY IN WHICH THE 
CONTRACTOR ALLEGES DAMAGES AS A RESULT OF ANY NEGLIGENT ACTS, ERRORS OR OMISSIONS 
OF ENGINEER OR ANY OF ITS EMPLOYEES OR ANY PERSON, FIRM OR CORPORATION DIRECTLY 
EMPLOYED BY ENGINEER, INCLUDING, BUT NOT LIMITED TO, DEFECTS, ERRORS, OR OMISSIONS IN 
THE ADMINISTRATION OF THE AGREEMENT BY ENGINEER OR ANY OF ITS EMPLOYEES OR ANY 
PERSON, FIRM OR CORPORATION DIRECTLY EMPLOYED BY ENGINEER, THEN THE COUNTY SHALL 
HAVE THE RIGHT TO JOIN ENGINEER IN ANY SUCH PROCEEDINGS AT THE COUNTY’S COST.  
ENGINEER SHALL ALSO HOLD THE COUNTY HARMLESS AND INDEMNIFY THE COUNTY TO THE 
EXTENT THAT ENGINEER OR ANY OF ITS EMPLOYEES OR ANY PERSON, FIRM OR CORPORATION 
DIRECTLY EMPLOYED BY ENGINEER CAUSED SUCH DAMAGES TO CONTRACTOR, INCLUDING COSTS 
AND LEGAL FEES INCURRED BY THE COUNTY IN CONNECTION WITH THE DEFENSE OF ANY CLAIMS 
WHERE ENGINEER OR ANY OF ITS EMPLOYEES OR ANY PERSON, FIRM, ENTITY OR CORPORATION 
DIRECTLY EMPLOYED BY ENGINEER ARE ADJUDICATED AT FAULT. 
 
B.  To the fullest extent permitted by law, neither party shall be liable to the other party for any 
consequential damages resulting in any way from the performance of this Agreement. 
  
C.  The terms and conditions of this Article shall survive completion of the Services, or any 
termination of this Agreement. 
 
D. SHOULD THE ENGINEER BE REQUIRED TO PROVIDE LEGAL DEFENSE COSTS PURSUANT TO THE 
REQUIREMENTS SET FORTH IN THIS SECTION, ANY SUCH REASONABLE LEGAL DEFENSE COST SHALL 
BE ACCRUED TO THE ENGINEER IN A PRORATED PROPORTION IN ACCORDANCE WITH THE ENGINEER’S 
PERCENTAGE OF FAULT AS DETERMINED BY ANY APPLICABLE TRIER-OF-FACT OR AS AGREED TO AND 
INCORPORATED INTO ANY SETTLEMENT AGREEMENTS. 
 
E. TO THE FULLEST EXTENT PERMITTED BY LAW, NEITHER PARTY SHALL BE LIABLE TO THE OTHER 
PARTY FOR ANY SPECIAL, PUNITIVE, CONSEQUENTIAL OR INDIRECT DAMAGES RESULTING IN ANY WAY 
FROM THIS AGREEMENT. 
 
ARTICLE 9 – INSURANCE 
 
A. Coverage Limits.  Engineer, at Engineer’s sole cost, shall purchase and maintain during 
the entire term, while this Agreement is in effect, the following insurance: 
 

1. Workers’ Compensation in accordance with statutory requirements. 
2. Commercial General Liability Insurance with a minimum limit for Bodily Injury 

and Property Damage of $1,000,000.00 per occurrence and $2,000,000.00 in the 
aggregate.  
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3. Business Automobile Liability Insurance for all owned, non-owned, and hired 
vehicles with combined minimum limits for Bodily Injury and Property Damage of 
$1,000,000.00 each accident.  

4. Professional Liability Insurance in the amount of $2,000,000.00 per claim and 
annual aggregate. 

 
B. Additional Insureds; Waiver of Subrogation.  “Williamson County, Texas and its 
directors, officers and employees” shall be added as additional insureds under policies listed under 
(2) and (3) above, and on those policies where Williamson County, Texas and its directors, 
officers and employees are additional insureds, such insurance shall be primary and any insurance 
maintained by County shall be excess and not contribute with it, and Engineer and its insurer(s) 
waive their rights of subrogation against County on A. (1), (2) and (3) above. 

 
C. Premiums and Deductible.  Engineer shall be responsible for payment of premiums for all 
of the insurance coverages required under this section. Engineer further agrees that for each claim, 
suit or action made against insurance provided hereunder, with respect to all matters for which 
Engineer is responsible hereunder, Engineer shall be solely responsible for all deductibles and 
self-insured retentions. Any deductibles or self-insured retentions over $50,000 in Engineer’s 
insurance under A. (2) and (4) above must be declared and approved in writing by County in 
advance.  Any deductibles or self-insured retentions over $250,000 in Engineer’s Workers’ 
Compensation coverage and any deductibles or self-insured retentions over $100,000 in 
Engineer’s Business Automobile Liability Insurance coverage must be declared and approved in 
writing by the County in advance. 

 
D. Commencement of Work.  Engineer shall not commence any field work under this 
Agreement until it has obtained all required insurance and such insurance has been approved by 
County. As further set out below, Engineer shall not allow any subcontractor/subconsultant(s) to 
commence work to be performed in connection with this Agreement until all required insurance 
has been obtained and approved and such approval shall not be unreasonably withheld. Approval 
of the insurance by County shall not relieve or decrease the liability of Engineer hereunder. 

 
E. Insurance Company Rating.  The required insurance must be written by a company 
approved to do business in the State or Texas with a financial standing of at least an A- rating, as 
reflected in Best’s insurance ratings or by a similar rating system recognized within the insurance 
industry at the time the policy is issued.  

 
F. Certification of Coverage.  Engineer shall furnish County with a certification of insurance 
issued by the insurer or an authorized representative of the insurer. Engineer shall not cause any 
insurance to be canceled nor permit any insurance to lapse. In addition to any other notification 
requires set forth hereunder, Engineer shall also notify County, within twenty-four (24) 
hours of receipt, of any notices of expiration, cancellation, non-renewal, or material change 
in coverage it receives from its insurer. 
 
G. No Arbitration.  It is the intention of the County and agreed to and hereby 
acknowledged by Engineer, that no provision of this Agreement shall be construed to require 
the County to submit to mandatory arbitration in the settlement of any claim, cause of action 
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or dispute, except as specifically required in direct connection with an insurance claim or threat of 
claim under an insurance policy required under this Agreement and/or Exhibits which absolutely 
requires arbitration of such claim, or as otherwise required by law or a court of law with jurisdiction 
over the provisions of this Agreement. 

 
H. Subcontractor/Subconsultant’s Insurance.  Without limiting any of the other obligations or 
liabilities of Engineer, Engineer shall require each subcontractor/subconsultant performing work 
under this Agreement (to the extent a subcontractor/subconsultant is allowed by County) to 
maintain during the term of this Agreement, at the subcontractor/subconsultant’s own expense, the 
same stipulated minimum insurance required in this Article above, as applicable, including the 
required provisions and additional policy conditions as shown below in this Article. 
 
Engineer shall obtain and monitor the certificates of insurance from each 
subcontractor/subconsultant in order to assure compliance with the insurance requirements. 
Engineer must retain the certificates of insurance for the duration of this Agreement and shall have 
the responsibility of enforcing these insurance requirements among its 
subcontractor/subconsultants. County shall be entitled, upon request and without expense, to 
receive copies of these certificates of insurance. 

 
I. Insurance Policy Endorsements.  Each insurance policy shall include the following 
conditions by endorsement to the policy: 

 
1. County shall be notified thirty (30) days prior to cancellation, non-renewal or any 

material change in coverage, and such notice thereof shall be given to County by 
certified mail and by email to: 
 

Williamson County Purchasing Department 
100 Wilco Way 
Suite P101 
Georgetown, TX. 78626 
Email:  purchase@wilco.org 
 

With copy to:   
Williamson County Auditor’s Office  
Attn: Contracts Auditor  
901 South Austin Avenue 
Georgetown, Texas 78626 
Email:  contractaudit@wilco.org 

 
2. The commercial general liability and business automobile liability policy clause 

“Other Insurance” shall not apply to any insurance coverage currently held by 
County, to any such future coverage, or to County’s Self-Insured Retentions of 
whatever nature. 

 
J. Cost of Insurance.  The cost of all insurance required herein to be secured and maintained 
by Engineer shall be borne solely by Engineer, with certificates of insurance evidencing such 
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minimum coverage in force to be filed with County. Such Certificates of Insurance are evidenced 
as Exhibit F herein entitled “Certificates of Insurance.” 
 
ARTICLE 10 - LIMITATIONS OF RESPONSIBILITY 
 
A.  Engineer shall not be responsible for (a) construction means, methods, techniques, sequences, 
procedures, or safety precautions and programs in connection with the Project; (b) the failure of 
any contractor, subcontractor, vendor, or other Project participant, not under contract to Engineer, 
to fulfill contractual responsibilities to County or to comply with federal, state, or local laws, 
regulations, and codes; or (c) procuring permits, certificates, and licenses required for any 
construction unless such procurement responsibilities are specifically assigned to Engineer in an 
Annual Fiscal Year Work Authorization. 
 
B.  In the event the County requests Engineer to execute any certificates or other documents, the 
proposed language of such certificates or documents shall be submitted to Engineer for review at 
least 15 days prior to the requested date of execution.  Engineer shall not be required to execute 
any certificates or documents that in any way would, in Engineer’s sole judgment, (a) increase 
Engineer’s legal or contractual obligations or risks; (b) require knowledge, services or 
responsibilities beyond the scope of this Agreement; or (c) result in Engineer having to certify, 
guarantee or warrant the existence of conditions whose existence Engineer cannot ascertain. 
 
ARTICLE 11 - OPINIONS OF COST AND SCHEDULE 
 
Because Engineer has no control over the cost of labor, materials, or equipment furnished by 
others, or over the resources provided by others to meet Project schedules, Engineer's opinion of 
probable costs and of Project schedules, if any, shall be made on the basis of experience and 
qualifications as a practitioner of its profession.  Engineer does not guarantee that proposals, bids, 
or actual Project costs will not vary from Engineer's cost estimates or that actual schedules will 
not vary from Engineer's projected schedules. 
 
ARTICLE 12 – REUSE AND OWNERSHIP OF DOCUMENTS 
 
All documents, including but not limited to drawings, specifications, tracings, drawings, estimates, 
specifications, investigations, studies, other documents, completed or partially completed and data 
or programs stored electronically, (hereinafter referred to as “Engineer’s Work Products”) 
prepared by Engineer and its subcontractors/subconsultants are related exclusively to the services 
described in this Agreement and are intended to be used with respect to this Project.  Engineer’s 
Work Products shall be the property of County to be thereafter used in any lawful manner as 
County elects.  Any such subsequent use made of documents by County shall be at County’s sole 
risk and without liability to Engineer. 

 
By execution of this Agreement and in confirmation of the fee for services to be paid under this 
Agreement, Engineer hereby conveys, transfers and assigns to County all rights under the Federal 
Copyright Act of 1976 (or any successor copyright statute), as amended, all common law 
copyrights and all other intellectual property rights acknowledged by law in Engineer’s Work 
Products developed under this Agreement. Copies may be retained by Engineer.  Engineer shall 
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be liable to County for any loss or damage to any such documents while they are in the possession 
of or while being worked upon by Engineer or anyone connected with Engineer, including agents, 
employees, engineers or subcontractors/subconsultants. All documents so lost or damaged shall be 
replaced or restored by Engineer without cost to County. 
 
Upon execution of this Agreement, Engineer grants to County permission to reproduce Engineer’s 
Work Products for purposes of the Project, provided that County shall comply with its obligations, 
including prompt payment of all sums when due, under this Agreement. Engineer shall obtain 
similar permission from Engineer’s subcontractors/subconsultants consistent with this Agreement. 
If and upon the date Engineer is adjudged in default of this Agreement, County is permitted to 
authorize other similarly credentialed design professionals to reproduce and, where permitted by 
law, to make changes, corrections or additions to the work and documents for the purposes of 
completing, using and maintaining the Project. 

 
County shall not assign, delegate, sublicense, pledge or otherwise transfer any permission granted 
herein to another party without the prior written contract of Engineer. However, County shall be 
permitted to authorize the contractor, subcontractors and material or equipment suppliers to 
reproduce applicable portions of Engineer’s Work Products appropriate to and for use in their 
execution of the Work.  Submission or distribution of Engineer’s Work Products to meet official 
regulatory requirements or for similar purposes in connection with the Project is permitted.  Any 
unauthorized use of Engineer’s Work Products shall be at County's sole risk and without liability 
to Engineer and its engineers. 
 
The parties shall mutually agree to the format of Engineer’s Work Products or electronic data, 
including any special limitations not otherwise provided in this Agreement prior to any being 
submitted.  Any electronic files are provided by Engineer for the convenience of County and use 
of them is at County’s sole risk.  In the case of any defects in electronic files or any discrepancies 
between them and any hardcopy of the same documents prepared by Engineer, the hardcopy shall 
prevail.  Only printed copies of documents conveyed by Engineer shall be relied upon.   

 
Engineer shall have no liability for changes made to Engineer’s Work Products by other engineers 
subsequent to the completion of the Project.  Any such change shall be sealed by the engineer 
making that change and shall be appropriately marked to reflect what was changed or modified. 
  
ARTICLE 13 - NON-COLLUSION; DEBARMENT; AND FINANCIAL INTEREST 
PROHIBITED 
  
A. Non-collusion.  Engineer warrants that it has not employed or retained any company or 
persons, other than a bona fide employee working solely for Engineer, to solicit or secure this 
Agreement, and that it has not paid or agreed to pay any company or engineer any fee, 
commission, percentage, brokerage fee, gifts, or any other consideration, contingent upon or 
resulting from the award or making of this Agreement. For breach or violation of this warranty, 
County reserves and shall have the right to annul this Agreement without liability or, in its 
discretion and at its sole election, to deduct from the contract price or compensation, or to 
otherwise recover, the full amount of such fee, commission, percentage, brokerage fee, gift or 
contingent fee. 
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B. Debarment Certification.  Engineer must sign the Debarment Certification enclosed 
herewith as Exhibit E. 

 
C. Financial Interest Prohibited.  Engineer covenants and represents that Engineer, its 
officers, employees, agents, consultants and subcontractors will have no financial interest, direct 
or indirect, in the purchase or sale of any product, materials or equipment that will be 
recommended or required for the construction of the Project. 
 
 ARTICLE 14 - VIOLATION OF AGREEMENT TERMS/BREACH; TERMINATION 

AND SUSPENSION 
 
A.   Violation of Agreement Terms/Breach.  Violation of the terms of this Agreement or breach 
of contract by Engineer shall be grounds for termination of this Agreement, and any increased 
costs arising from Engineer’s default, breach of contract, or violation of this Agreement’s terms 
shall be paid by Engineer. 

 
B. Termination.  This Agreement may be terminated as set forth below: 
 

1. By mutual agreement and consent, in writing, of both parties. 
2. By County, by notice in writing to Engineer, as a consequence of failure 

by Engineer to perform the Services set forth herein in a satisfactory 
manner. 

3. By either party, upon the failure of the other party to fulfill its obligations 
as set forth herein. 

4. By County, for reasons of its own and not subject to the mutual consent of 
Engineer, upon not less than thirty (30) days’ written notice to Engineer. 

5. By satisfactory completion of all Services and obligations described herein. 
 
Should County terminate this Agreement as herein provided, no fees other than fees due and 
payable at the time of termination shall thereafter be paid to Engineer. In determining the value 
of the Services performed by Engineer prior to termination, County shall be the sole judge. 
Compensation for Services at termination will be based on a percentage of the Services completed 
at that time. Should County terminate this Agreement under Subsection (4) immediately above, 
then the amount charged during the thirty-day (30) notice period shall not exceed the amount 
charged during the preceding thirty (30) days. 
 
If Engineer defaults in the performance of this Agreement or if County terminates this Agreement 
for fault on the part of Engineer, then County shall give consideration to the actual costs incurred 
by Engineer in performing the Services to the date of default, the amount of Services required 
which was satisfactorily completed to date of default, the value of the Services which are usable 
to County, the cost to County of employing another firm to complete the Services required and 
the time required to do so, and other factors which affect the value to County of the Services 
performed at the time of default. 
 
The termination of this Agreement and payment of an amount in settlement as prescribed above 
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shall extinguish all rights, duties, and obligations of County under this Agreement. If the 
termination of this Agreement is due to the failure of Engineer to fulfill its contractual obligations, 
then County may take over the Project and prosecute the Services to completion. In such case, 
Engineer shall be liable to County for any additional and reasonable costs incurred by County. 
 
Engineer shall be responsible for the settlement of all contractual and administrative issues arising 
out of any procurements made by Engineer in support of the Services under this Agreement. 
 
C.  Suspension.  County may suspend performance of this Agreement for County's convenience 
upon written notice to Engineer.  Engineer shall suspend performance of the Services on a schedule 
acceptable to County, and County shall pay Engineer for all the Services performed plus 
suspension expenses.  Upon restart of suspended Services, an equitable adjustment shall be made 
to Engineer's compensation and the Project schedule. 
 
D.  The provisions of this Article shall also apply to each individual Annual Fiscal Year Work 
Authorization, separate and apart from any other Annual Fiscal Year Work Authorizations, and 
without terminating or otherwise affecting this Agreement as a whole. 
 
ARTICLE 15 - DELAY IN PERFORMANCE 
 
A.  Neither County nor Engineer shall be considered in default of this Agreement or any Annual 
Fiscal Year Work Authorization for delays in performance caused by circumstances beyond the 
reasonable control of the nonperforming party.  For purposes of this Agreement, such 
circumstances include, but are not limited to, abnormal weather conditions; floods; earthquakes; 
fire; epidemics; war, riots, and other civil disturbances; strikes, lockouts, work slowdowns, and 
other labor disturbances; sabotage; judicial restraint; and delay in or inability to procure permits, 
licenses, or authorizations from any local, state, or federal agency for any of the supplies, materials, 
accesses, or services required to be provided by either County or Engineer under this Agreement 
or any Annual Fiscal Year Work Authorization.  Engineer shall be granted a reasonable extension 
of time for any delay in its performance caused by any such circumstances. 
 
B.  Should such circumstances occur, the nonperforming party shall, within a reasonable time of 
being prevented from performing, give written notice to the other party describing the 
circumstances preventing continued performance and the efforts being made to resume 
performance. 
 
ARTICLE 16 - PROJECT TEAM 

 
County’s Designated Representative for purposes of this Agreement is as follows: 
 

Robert B. Daigh, P.E. 
Sr. Director of Infrastructure  
Williamson County Department of Infrastructure 
3151 S. E. Inner Loop,  
Georgetown, Texas 78626 
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County shall have the right, from time to time, to change the County’s Designated Representative 
by giving Engineer written notice thereof. With respect to any action, decision or determination 
which is to be taken or made by County under this Agreement, the County’s Designated 
Representative may take such action or make such decision or determination or shall notify 
Engineer in writing of an individual responsible for and capable of taking such action, decision or 
determination and shall forward any communications and documentation to such individual for 
response or action. Actions, decisions or determinations by the County’s Designated 
Representative on behalf of County shall be done in his or her reasonable business judgment unless 
express standards or parameters therefor are included in this Agreement, in which case, actions 
taken by the County’s Designated Representative shall be in accordance with such express 
standards or parameters. Any consent, approval, decision or determination hereunder by the 
County’s Designated Representative shall be binding on County; provided, however, the County’s 
Designated Representative shall not have any right to execute, modify, amend or terminate this 
Agreement, an executed Annual Fiscal Year Work Authorization, an executed Supplemental 
Annual Fiscal Year Work Authorization or executed amendment to this Agreement unless 
otherwise granted such authority by the Williamson County Commissioners Court.   
 
Engineer’s Designated Representative for purposes of this Agreement is as follows: 
 

HNTB Corporation 
Attn: Christen Eschberger 
101 E. Old Settlers Blvd., Suite 225 
Round Rock, Texas 78664 
 

Engineer shall have the right, from time to time, to change Engineer’s Designated Representative 
by giving County written notice thereof. With respect to any action, decision or determination 
which is to be taken or made by Engineer under this Agreement, Engineer’s Designated 
Representative may take such action or make such decision or determination or shall notify 
County in writing of an individual responsible for and capable of taking such action, decision or 
determination and shall forward any communications and documentation to such individual for 
response or action. Actions, decisions or determinations by Engineer’s Designated Representative 
on behalf of Engineer shall be done in his or her reasonable business judgment unless express 
standards or parameters therefor are included in this Agreement, in which case, actions taken by 
Engineer’s Designated Representative shall be in accordance with such express standards or 
parameters. Any consent, approval, decision or determination hereunder by Engineer’s 
Designated Representative shall be binding on Engineer.  Engineer’s Designated Representative 
shall have the right to modify, amend and execute Annual Fiscal Year Work Authorizations, 
Supplemental Annual Fiscal Year Work Authorizations and amendments of this Agreement on 
behalf of Engineer. 
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ARTICLE 17 - NOTICES 
 
A.  Any notice required by this Agreement shall be made in writing to the address specified below: 
 

County: Williamson County Judge 
 710 Main Street, Suite 101 
 Georgetown, Texas 78626 

 
 
With copy to:   Robert B. Daigh, P.E. 

Sr. Director of Infrastructure  
Williamson County Department of Infrastructure 
3151 S. E. Inner Loop,  
Georgetown, Texas 78626 

 
  and to:    Office of General Counsel 

Williamson County 
 710 Main Street, Suite 102 
 Georgetown, Texas 78626 

 
and to:    County Auditor 

Williamson County 
710 Main Street, Suite 301 
Georgetown, Texas 78626 

 
 

Engineer:  HNTB Corporation 
Attn: Christen Eschberger 
101 E. Old Settlers Blvd., Suite 225 
Round Rock, Texas 78664 

 
B.  Nothing contained in this Article shall be construed to restrict the transmission of routine 
communications between representatives of County and Engineer. 
 
ARTICLE 18 - DISPUTES 
 
A.  In the event of a dispute between County and Engineer arising out of or related to this 
Agreement, or any Annual Fiscal Year Work Authorization, the aggrieved party shall notify the 
other party of the dispute within a reasonable time after such dispute arises.  If the parties cannot 
thereafter resolve the dispute, each party shall nominate a senior officer of its management to meet 
to resolve the dispute by direct negotiation or mediation. 
 
B. If the parties’ senior officers are unable to resolve the dispute within thirty (30) days following 
the date in which the senior officers meet, and if a party wishes to pursue the claim subject of the 
dispute, such claim shall be addressed through non-binding mediation. A single mediator engaged 
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in the practice of law, who is knowledgeable about subject matter of this Agreement, shall be 
selected by agreement of the parties and serve as the mediator.  Any mediation under this 
Agreement shall be conducted in Williamson County, Texas.  The mediator’s fees shall be borne 
equally between the parties. Such non-binding mediation is a condition precedent to seeking 
redress in a court of competent jurisdiction. This provision shall survive the termination of the 
Agreement. 
 
C.  During the pendency of any dispute, the parties shall continue diligently to fulfill their 
respective obligations hereunder. 
 
ARTICLE 19 - EQUAL EMPLOYMENT OPPORTUNITY 
 
A. During the performance of this Agreement and to the extent the Project is a federally funded 
project, Engineer, for itself, its assignees and successors in interest agrees as follows: 
 

1. Compliance with Regulations. Engineer shall comply with the Regulations relative 
to nondiscrimination in Federally-assisted programs of the Department of Transportation 
(hereinafter, "DOT") Title 49, Code of Federal Regulations, Part 21, as they may be amended from 
time to time, (hereinafter referred to as the Regulations), which are herein incorporated by 
reference and made a part of this Agreement. 

 
2. Nondiscrimination. Engineer, with regard to the work performed by it during the 

Agreement, shall not discriminate on the grounds of race, color, or national origin in the selection 
and retention of subcontractors/subconsultants, including procurements of materials and leases of 
equipment. Engineer shall not participate either directly or indirectly in the discrimination 
prohibited by section 21.5 of the Regulations, including employment practices when the contract 
covers a program set forth in Appendix B of the Regulations. 

 
3. Solicitations for Subcontracts, Including Procurements of Materials and 

Equipment. In all solicitations either by competitive bidding or negotiation made by Engineer for 
work to be performed under a subcontract, including procurements of materials or leases of 
equipment, each potential subcontractor/subconsultant or supplier shall be notified by Engineer of 
Engineer's obligations under this Agreement and the Regulations relative to nondiscrimination on 
the grounds of race, color, or national origin. 

 
4. Information and Reports. Engineer shall provide all information and reports 

required by the Regulations or directives issued pursuant thereto, and shall permit access to its 
books, records, accounts, other sources of information, and its facilities as may be determined by 
the County (referred to in this Article as the “Recipient”) or the Texas Department of 
Transportation to be pertinent to ascertain compliance with such Regulations, orders and 
instructions. Where any information required of a contractor is in the exclusive possession of 
another who fails or refuses to furnish this information Engineer shall so certify to the Recipient, 
or the Texas Department of Transportation as appropriate, and shall set forth what efforts it has 
made to obtain the information. 
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5. Sanctions for Noncompliance. In the event of Engineer's noncompliance with the 
nondiscrimination provisions of this Agreement, the Recipient shall impose such contract 
sanctions as it or the Texas Department of Transportation may determine to be appropriate, 
including, but not limited to: 

 
a. withholding of payments to Engineer under the contract until Engineer 

complies, and/or; 
b.  cancellation, termination or suspension of the Agreement, in whole or in 

part. 
 
6. Incorporation of Provisions. Engineer shall include the provisions of Subsections 

(1) through (6) above in every subcontract, including procurements of materials and leases of 
equipment, unless exempt by the Regulations, or directives issued pursuant thereto. Engineer shall 
take such action with respect to any subcontract or procurement as the Recipient or the Texas 
Department of Transportation may direct as a means of enforcing such provisions including 
sanctions for non-compliance: Provided, however, that, in the event a contractor becomes involved 
in, or is threatened with, litigation with a subcontractor/subconsultant or supplier as a result of 
such direction, Engineer may request the Recipient to enter into such litigation to protect the 
interests of the Recipient, and, in addition, Engineer may request the United States to enter into 
such litigation to protect the interests of the United States. 

B.  Engineer hereby affirms its support of affirmative action and that it abides by the provisions of 
the “Equal Opportunity Clause” of Section 202 of Executive Order 11246 and other applicable 
laws and regulations.  Engineer affirms its policy to recruit and hire employees without regard to 
race, age, color, religion, sex, sexual preference/orientation, marital status, citizen status, national 
origin or ancestry, presence of a disability or status as a Veteran of the Vietnam era or any other 
legally protected status.  It is Engineer’s policy to treat employees equally with respect to 
compensation, advancement, promotions, transfers and all other terms and conditions of 
employment. 
 
C.  Engineer further affirms completion of applicable governmental employer information reports 
including the EEO-1 and VETS-100 reports, and maintenance of a current Affirmative Action Plan 
as required by Federal regulations.  
 
ARTICLE 20 - CONTRACT DOCUMENTS AND APPLICABLE PROJECT 
DOCUMENTS 
 
A. Contract Documents.  The Contract Documents consist of this Agreement, any exhibits 
attached hereto (which exhibits are hereby incorporated into and made a part of this Agreement), 
any fully executed Annual Fiscal Year Work Authorizations; any fully executed Supplemental 
Annual Fiscal Year Work Authorizations and all fully executed amendments of this Agreement  
which are subsequently issued. These form the entire contract, and all are as fully a part of this 
Agreement as if attached to this Agreement or repeated herein. 

 
B. Project Documents.  In addition to any other pertinent and necessary Project documents, 
the following documents shall be used in the development of the Project: 
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1. TxDOT 2011 Texas Manual of Uniform Traffic Control Devices for Streets and 
Highways, including latest revisions 

2. Texas Department of Transportation's Standard Specifications for Construction 
of Highways, Streets, and Bridges, 2014 or 2024, as applicable 

3. National Environmental Policy Act (NEPA) 
4. Texas Accessibility Standards (TAS) of the Architectural Barriers Act, Article 

9102, Texas Civil Statutes, Effective April 4, 1994, including latest revisions 
5. Americans with Disabilities Act (ADA) Regulations 
6. U.S. Army Corps Regulations 
7. International Building Code, current edition as updated 
8. Williamson County Design Criteria & Project Development Manual, latest 

edition 
9. Williamson County Multi-Corridor Transportation Plan Project Level 

Environmental Review and Compliance Protocol, latest edition 
10. Williamson County Protocol for Sustainable Roadsides, latest edition 

 
ARTICLE 21 - GENERAL PROVISIONS 
 
A. Waiver.  A waiver by either County or Engineer of any breach of this Agreement shall be 
in writing.  Such a waiver shall not affect the waiving party's rights with respect to any other or 
further breach. 
 
B. Severability.  The invalidity, illegality, or unenforceability of any provision of this 
Agreement or the occurrence of any event rendering any portion or provision of this Agreement 
void shall in no way affect the validity or enforceability of any other portion or provision of this 
Agreement or any Annual Fiscal Year Work Authorization.  Any void provision shall be deemed 
severed from this Agreement, and the balance of this Agreement shall be construed and enforced 
as if it did not contain the particular portion or provision held to be void.  The parties further agree 
to amend this Agreement to replace any stricken provision with a valid provision that comes as 
close as possible to the intent of the stricken provision.  The provisions of this Article shall not 
prevent this entire Agreement from being void should a provision which is of the essence of this 
Agreement be determined void. 
 
C. Successors and Assigns.  County and Engineer each binds itself and its successors, 
executors, administrators, permitted assigns, legal representatives and, in the case of a partnership, 
its partners, to the other party to this Agreement and to the successors, executors, administrators, 
permitted assigns, legal representatives, and partners of such other party in respect to all provisions 
of this Agreement. 
 
D. Assignment.  Neither County nor Engineer shall assign any rights or duties under this 
Agreement without the prior written consent of the other party, which consent shall not be 
unreasonably withheld; provided, however, Engineer may assign its rights to payment without 
County's consent.  Unless otherwise stated in the written consent to an assignment, no assignment 
will release or discharge the assignor from any obligation under this Agreement.  Nothing 
contained in this Article shall prevent Engineer from engaging independent consultants, associates, 
and subcontractors to assist in the performance of the Services. 
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E. No Third-Party Rights.  The Services provided for in this Agreement are for the sole use 
and benefit of County and Engineer.  Nothing in this Agreement shall be construed to give any 
rights or benefits to anyone other than County and Engineer. 
 
F. Venue and Governing Law.  This Agreement shall be enforceable in Georgetown, 
Williamson County, Texas, and if legal action is necessary by either party with respect to the 
enforcement of any or all of the terms or conditions herein, exclusive venue for same shall lie in 
Williamson County, Texas. This Agreement shall be governed by and construed in accordance 
with the laws and court decisions of the State of Texas excluding, however, its choice of law rules. 

 
G. Accounting Records. Engineer agrees to maintain, for a period of three (3) years after final 
payment under this Agreement, detailed records identifying each individual performing the 
Services, the date or dates the services were performed, the applicable hourly rates, the total 
amount billed for each individual and the total amount billed for all persons, records of 
reimbursable costs and expenses of other providers and provide such other details as may be 
requested by the County Auditor for verification purposes. Engineer agrees that County or its duly 
authorized representatives shall, until the expiration of three (3) years after final payment under 
this Agreement, have access to and the right to examine and photocopy any and all books, 
documents, papers and records of Engineer which are directly pertinent to the services to be 
performed under this Agreement for the purposes of making audits, examinations, excerpts, and 
transcriptions.  Engineer further agrees that County shall have access during normal working hours 
to all necessary Engineer facilities and shall be provided adequate and appropriate workspace in 
order to conduct audits in compliance with the provisions of this section.  County shall give 
Engineer reasonable advance notice of intended audits. 
 
H. Personnel, Equipment and Material.  Engineer shall furnish and maintain, at its own 
expense, quarters for Engineer personnel use in the performance of all Services, and adequate and 
sufficient personnel and equipment to perform the Services as required. All employees of 
Engineer shall have such knowledge and experience as will enable them to perform the duties 
assigned to them. Any employee of Engineer who, in the opinion of County, is incompetent or 
whose conduct becomes detrimental to the Services shall immediately be removed from 
association with the Project when so instructed by County. Engineer certifies that it presently has 
adequate qualified personnel in its employment for performance of the Services required under 
this Agreement or will obtain such personnel from sources other than County. Engineer may not 
change the Project Manager without prior written consent of County. 

 
I. Gender, Number and Headings.  Words of any gender used in this Agreement shall be 
held and construed to include any other gender, and words in the singular number shall be held to 
include the plural, unless the context otherwise requires. The headings and section numbers are 
for convenience only and shall not be considered in interpreting or construing this Agreement. 

 
J. Construction.  Each party hereto acknowledges that it and its counsel have reviewed this 
Agreement and that the normal rules of construction are not applicable and there will be no 
presumption that any ambiguities will be resolved against the drafting party in the interpretation 
of this Agreement. 
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K. Independent Contractor Relationship.  Both parties hereto, in the performance of this 
Agreement, shall act in an individual capacity and not as agents, employees, partners, joint 
ventures or associates of one another.  The employees or agents of one party shall not be deemed 
or construed to be the employees or agents of the other party for any purposes whatsoever. 

 
L. No Waiver of Immunities.  Nothing in this Agreement shall be deemed to waive, modify 
or amend any legal defense available at law or in equity to County, its past or present officers, 
employees, or agents or employees, nor to create any legal rights or claim on behalf of any third 
party.  County does not waive, modify, or alter to any extent whatsoever the availability of the 
defense of governmental immunity under the laws of the State of Texas and of the United States. 

 
M. Texas Public Information Act. To the extent, if any, that any provision in this Agreement 
is in conflict with Tex. Gov’t Code 552.001 et seq., as amended (the “Public Information Act”), 
the same shall be of no force or effect.  Furthermore, it is expressly understood and agreed that 
County, its officers and employees may request advice, decisions and opinions of the Attorney 
General of the State of Texas in regard to the application of the Public Information Act to any 
items or data furnished to County as to whether or not the same are available to the public.  It is 
further understood that County’s officers and employees shall have the right to rely on the advice, 
decisions and opinions of the Attorney General, and that County, its officers and employees shall 
have no liability or obligation to any party hereto for the disclosure to the public, or to any person 
or persons, of any items or data furnished to County by a party hereto, in reliance of any advice, 
decision or opinion of the Attorney General of the State of Texas. 

 
N. Governing Terms and Conditions.  If there is an irreconcilable conflict between the terms 
and conditions set forth in this Agreement or any amendment of this Agreement and the terms 
and conditions set forth in any Exhibit, Appendix, Annual Fiscal Year Work Authorization or 
Supplemental Annual Fiscal Year Work Authorization to this Agreement, the terms and 
conditions set forth in this Agreement or any amendment of this Agreement shall control over the 
terms and conditions set forth in any Exhibit, Appendix, Annual Fiscal Year Work Authorization 
or Supplemental Annual Fiscal Year Work Authorization to this Agreement. 

 
O. Meaning of Day.  For purposes of this Agreement, all references to a “day” or “days” shall 
mean a calendar day or calendar days. 

 
ARTICLE 22 - PRIOR AGREEMENTS SUPERSEDED AND AMENDMENTS 
 
This Agreement constitutes the sole agreement of the parties hereto and supersedes any prior 
understandings or written or oral contracts between the parties respecting the subject matter 
defined herein. This Agreement may only be amended or supplemented by mutual agreement of 
the parties hereto in writing.  The terms set out in this Agreement may be modified by a written 
fully executed amendment.   
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SIGNATORY WARRANTY 
 
The undersigned signatory for Engineer hereby represents and warrants that the signatory is an 
officer of the organization for which he/she has executed this Agreement and that he/she has full 
and complete authority to enter into this Agreement on behalf of the firm. The above-stated 
representations and warranties are made for the purpose of inducing County to enter into this 
Agreement. 
 
 
IN WITNESS WHEREOF, County has caused this Agreement to be signed in its name by its 
duly authorized County Judge, as has Engineer, signing by and through its duly authorized 
representative(s), thereby binding the parties hereto, their successors, assigns and representatives 
for the faithful and full performance of the terms and provisions hereof, to be effective as of the 
date of the last party’s execution below.  NO OFFICIAL, EMPLOYEE, AGENT, OR 
REPRESENTATIVE OF THE COUNTY HAS ANY AUTHORITY, EITHER EXPRESS OR 
IMPLIED, TO AMEND, TERMINATE OR MODIFY THIS AGREEMENT, EXCEPT 
PURSUANT TO SUCH EXPRESS AUTHORITY AS MAY BE GRANTED BY THE 
WILLIAMSON COUNTY COMMISSIONERS COURT. 
 
COUNTY: 
 
WILLIAMSON COUNTY, TEXAS     
   
By:           
 
Printed Name: ______________________________  
          
Title:   As Presiding Officer of the Williamson  

County Commissioners Court 
          
Date:  _______________ ____, 20_____ 
 
ENGINEER:  
 
HNTB CORPORATION  
 
By: _________________________________________  
 
Printed Name: _Summer B. Lawton________________  
          
Title:  _Vice President___________________________ 
Date:  _ _______________ ____, 20_____
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Exhibit A - Sample Annual Fiscal Year Work Authorization 
 

ANNUAL FISCAL YEAR WORK AUTHORIZATION NUMBER _____ 
 
This Annual Fiscal Year Work Authorization is made as of this ____ day of ______, 20 __, under 
the terms and conditions established in the Agreement for Engineering Services (General 
Engineering Consultant (GEC) – Construction Management/Inspection Services), dated 
______________ ____, 20____ (the Agreement), between Williamson County, Texas (County) 
and ________________________________ (Engineer).  This Annual Fiscal Year Work 
Authorization is made for the following purpose, consistent with the Project defined in the 
Agreement:  

 
[Insert a brief description of the Project elements to which the Annual Fiscal Year Work 

Authorization applies]  
 
 
Section A. - Scope of Services 

A.1.  Engineer shall perform the following Services: 
 
A.2.  The following Services are not included in this Annual Fiscal Year Work Authorization, 
but shall be provided as Additional Services if authorized or confirmed in writing by the 
County: 
 
A.3.  In conjunction with the performance of the foregoing Services, Engineer shall provide 
the following submittals/deliverables (Documents) to County: 

 
Section B. - Schedule 

This Annual Fiscal Year Work Authorization shall be effective as of the date of the last party’s 
execution below and continue until September 30, 20____.  Engineer shall perform the 
Services and deliver the related Documents (if any) according to the following schedule: 
 

 
Section C. - Compensation 

C.1.  In return for the performance of the foregoing obligations, County shall pay to Engineer 
the not-to-exceed amount of $__________, payable according to the Rate Schedule and terms 
of the Agreement. 
 
C.2.  Compensation for Additional Services (if any) shall be paid by County to Engineer 
according to the Rate Schedule and terms of the Agreement. 
 

Section D. - County’s Responsibilities 
County shall perform and/or provide the following in a timely manner so as not to delay the 
Services of Engineer. Unless otherwise provided in this Annual Fiscal Year Work 
Authorization, County shall bear all costs incident to compliance with the following: 
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Section E. - Other Provisions 
The parties agree to the following provisions with respect to this specific Annual Fiscal Year 
Work Authorization: 
 
 

 
 
IN WITNESS WHEREOF, the County and Engineer have executed this Annual Fiscal Year Work 
Authorization. 
 
Williamson County, Texas    HNTB CORPORATION   
(County)      (Engineer) 
 
By:  _______________________________  By:  _______________________________ 
 
Name: _____________________________  Name: _____________________________ 
 
Title:  ______________________________  Title:  ______________________________ 
 
Date:  ____________ ____, 20____   Date: _________________ ____, 20____ 
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EXHIBIT B   
 

SERVICES TO BE PROVIDED BY THE ENGINEER 
 
The services to be performed by the Engineer  under this Agreemen shall consist of providing 
engineering management services required to initiate and monitor production of contract 
documents and construction of road and drainage projects for various Williamson County 
programs and departments, excluding the Williamson County Road Bond Program. 
 
The Engineer will furnish materials required to perform the engineering services below.   
 
Program Management 
 

1. Amend and update, in coordination with the Commissioners Court and County staff, the 
Long-Range Transportation Plan. 

2. Identify specific program activities and update/modify program organizational and 
management documents, agreements, and process. 

3. Meet with Commissioners and County staff monthly to identify priority projects. 
4. Maintain unit cost data to develop cost estimates, cash flow schedules, and 

implementation schedules for priority projects. 
5. Prepare Request for Qualifications (RFQ’s) for project consultants and other professional 

services. 
6. Assist in requesting qualification statements from engineering firms for design services, 

and from other service providers, as necessary. 
7. Assist in selecting or pre-qualifying firms for review and consideration by the 

Commissioners Court for the road and drainage improvement projects and related 
activities. 

8. Assist County Public Information Officer (PIO) in presenting the most up-to-date and 
relevant information for posting on the appropriate County website.  Review the County 
website monthly.  Provide updated language and exhibits to the PIO as needed for their 
use in updating the website.  

9. Assist the County and Public Involvement consultant in developing public information 
strategies for the specific transportation project and for each of the road construction 
components.  This would include items such as creation of a full-project multi-media 
presentation, regular newsletters, targeted project presentations, seminars, town meetings, 
trade show exhibits, school exhibits, library exhibits, educational materials, website 
materials, maps, informational pieces keyed to each road project, graphics and other 
exhibits, as needed. 

10. Meet with Texas Department of Transportation (TxDOT) representatives quarterly or as 
new on-system projects are kicked off, to review TxDOT’s proposed improvement 

DocuSign Envelope ID: D23DE1B4-F69B-48F6-9249-515AE0E76D1A



 

  

program for Williamson County and identify projects the County can facilitate and 
expedite.  Prepare documentation for developing Advance Funding Agreements and 
Local On-System Agreements between Williamson County and TxDOT for “partnering” 
projects. 

11. Update as necessary the standardized professional service agreement (PSA) and 
construction contracts for program activities. 

12. Assist County staff and the County Commissioners with appearances and presentations to 
elected officials, government bodies, Capital Area Metropolitan Planning Organization 
(CAMPO), service organizations, chambers of commerce, neighborhood groups, school 
groups, various citizen groups, church groups, etc. 

13. Coordinate and assist the Environmental Permitting consultants in updating the 
comprehensive mitigation program for County projects, as needed.   

14. Assist in preparation of Interlocal Agreements with Cities partnering with the County to 
jointly fund and construct projects.  Monitor City activities, schedules, and invoices as 
necessary. 

15. Assist in preparation of Development Agreements with Developers partnering with the 
County to jointly fund and construct projects.  Monitor Developer activities, schedules, 
and invoices as necessary. 

16. Provide expert witness assistance in Right of Way (ROW) acquisition cases and other 
technical assistance, as requested, in legal matters relating to the program activities. 

17. Implement and maintain ProjectWise based project database to facilitate project 
management and coordination of design and construction efforts.  Electronic filing 
system to include program management materials, planning documents, design 
documents, right-of-way documents, bid documents, and construction documents. 

18. Implement and maintain GIS based ROW database to monitor ROW acquisition status 
and facilitate timely acquisition of ROW for construction projects. 

19. Attend meetings, participate in phone calls, prepare correspondence, send and respond to 
emails related to the projects.  

20. Prepare and issue project documentation throughout the duration of the project.  

21. Provide ongoing monitoring and processing responses to Federal (US DOT and USFWS), 
State (TxDOT and TCEQ), and local (CAMPO) rulemaking, programs, funding and policy 
directives. Specifically, the team will focus on proposals that could affect project 
development and timely delivery of the County Road & Bridge Department’s projects. The 
team will also pursue all new funding opportunities from US DOT and CAMPO and assist 
the County in preparing grant applications and providing information for project/program 
calls. 
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Design & Planning Phase Oversight 
 

1. Attend meetings with Commissioners, County Staff, TxDOT, local government officials, 
project engineers and other County consultants as needed. 

2. Assist the ROW acquisition team in the coordination of acquisitions services and the 
timely acquisition of ROW for roadway projects.  Provide preliminary cost estimates and 
a priority acquisition schedule. 

3. Manage and oversee the Utility Coordination (UC) consultant activities, including: 

• Provide UC consultant with project list, location maps, and implementation schedule. 

• Facilitate coordination between the UC consultant and design consultants. 

• Review reasonableness of utility conflict strip maps. 

• Facilitate coordination between the UC consultant and local governments. Assist in 
preparation of Interlocal Agreements with Cities and other government entities 
regarding the relocation of their utility facilities. 

• Review and process utility agreements submitted by the UC consultant. 

• Monitor anticipated relocation schedules to further the timely relocation of utilities 
for construction projects.   

• Review and process utility invoices submitted by the UC consultant. 
 

4. Manage and oversee preliminary engineering, planning, and final engineering design 
activities and preparation of construction documents including: 

• Prepare draft scope of work for each road project. 

• Review final scope of work submitted for each road project. 

• Review reasonableness of engineering fee estimate for each project. 

• Assist Client in negotiation of contracts with selected firms. 

• Conduct kick-off meeting with project firm/team. 

• Review QA/QC plans submitted by design firms for conformance with County 
requirements. 

• Perform design and constructability reviews and provide one set of comments per 
submittal, including constructability reviews, in accordance with the Program 
Procedures Manual. 

• Coordinate environmental activities with design engineers, including project 
permitting, route/alignment issues, and right-of-way acquisition. 

• Review invoices, as requested. 
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• Conduct a maximum of six (6) progress meetings per project and conduct in-house 
audits of project consultant activities on a monthly basis. 

• Oversee submission of plans to local governments, TxDOT, Texas Turnpike 
Authority (TTA), and Texas Commission on Environmental Quality (TCEQ), as 
required. 

• Provide project close-out, including obtaining and filing final design files received 
from design engineer once project construction is completed. 

 
5. Manage and oversee the Environmental consultant activities, including: 

• Facilitate coordination between the Environmental consultant and design consultant. 

• Coordinate with Environmental consultant to obtain geological assessment, biological 
assessment, and endangered species habitat assessment for each project.  Provide 
reviews in accordance with the Program Procedures Manual. 

• Review and provide comments on Regional Habitat Conservation Plan (RHCP) 
applications for construction projects.  Submit RHCP applications on behalf of 
Williamson County. 

 
6. Manage the geotechnical investigations, develop contracts for geotechnical firms as 

needed, and review and disseminate results from the geotechnical investigations.  Provide 
and/or review pavement design for all county road projects. 

 
7. Manage and oversee survey firm activities, including: 

• Prepare or review survey scope of work for on-call or project specific work 
authorizations. 

• Coordinate with surveyor to obtain field notes for proposed ROW acquisitions.  

• Review draft field notes for accuracy and coordinate with ROW attorney for title 
search. 

• Coordinate with surveyor to perform miscellaneous tasks, such as staking existing or 
proposed ROW line, providing aerial or drone photography, or performing 
topographic survey. 

 
8. Provide constructability reviews for each project, including: 

• Review reasonableness and constructability of construction documents at milestone 
submittals, during both planning and design phases.  Documents to be reviewed may 
include schematics/plans, survey data, as-built records, existing and proposed ROW 
maps, adjacent project plans, geotechnical investigations/reports, environmental 
reports, ROW/easement agreements, utility information, and pavement reports. 
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• Perform site visit to confirm the quality of existing site condition information 
provided in the construction documents. 

• Review proposed construction phasing and verify that the project and its phases are 
constructible based on the information provided in the traffic control sheets, and that 
traffic movements for the entire project limits have been addressed.   

• Review detours and traffic control to verify milling, level-up, pavement, signage, 
markings, etc. have been quantified and are included in the construction quantities. 

• Review geotechnical recommendations and confirm the recommendations have been 
incorporated into the design, and do not conflict with the information provided in the 
earthwork and structural specifications. 

• Review limits of construction to confirm that all proposed work is contained within 
the limits of the ROW or easements. 

• Review reasonableness of engineering fee estimate for each project.   

• Provide value engineering services for projects outside of scope and budget, as 
necessary. 

 
9. Provide bid phase services, including: 

• Coordinate the preparation of the final bid documents.  

• Coordinate with Commissioner and Purchasing staff to set advertising and bidding 
schedule. 

• Prepare contract advertisement and project summary for placement on Court agenda 
for approval to advertise. 

• Facilitate the pre-bid conference. 

• Prepare/distribute meeting minutes and sign-in sheet to attendees. 

• Assist County and design engineer with answering contractor questions during 
advertisement period. 

• Coordinate the preparation and distribution of addenda.  Review and approve addenda 
prior to distribution to plan holders. 

• Coordinate with TxDOT as necessary to verify the prequalification and bidding 
capacity of contractors requesting bid proposal documents for projects on state 
highway system or utilizing federal funding, including reimbursements. 

• Attend the bid opening and review bids for completeness and compliance with the 
Invitation for Bids. 

• Review design engineer’s bid analysis and recommendation.  Perform independent 
bid analysis, review bidder references, and review bidder qualifications. 

• Coordinate with Commissioner regarding bidder reference results and 
recommendation of contract award. 
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• Prepare recommendation of contract award to the successful bidder, for placement on 
Court agenda for approval.  

 
 
Construction & Warranty Phase Oversight 
 

10. Manage and oversee the construction of the projects, including: 

• Coordinate the preparation and execution of the construction contract documents.  

• Prepare and distribute Notice of Award to contractor. 

• Prepare and submit Notice of Intent to TCEQ and others, as required. 

• Coordinate distribution of Water Pollution and Abatement Plan or Contributing Zone 
Plan to contractor and construction observer. 

• Facilitate the pre-construction conference and prepare/distribute meeting minutes to 
attendees. 

• Perform pre-construction site visit and video existing conditions within the project 
limits for documentation purposes. 

• Prepare and distribute County TCEQ Site Notice to contractor for posting on 
construction project site billboard, as required. 

• Prepare and distribute the Notice to Proceed to contractor. 

• Coordinate the selection of an on-call testing firm for QA testing on behalf of the 
County and negotiate Work Authorizations as needed. 

• Review and evaluate contractor’s construction schedule monthly. 

• Receive and process/approve construction submittals. Submittals approved by HNTB 
will be reviewed and returned to Contractor within fourteen (14) days of receipt.  

• Receive and review/document subcontractor agreements. 

• Perform construction observation and documentation and provide on-site staff on an 
as-needed basis to oversee construction of the projects. 

• Attend weekly construction progress meetings. 

• Prepare and issue construction update reports, weekly, bi-weekly, and/or monthly, 
depending on specific project requirements. 

• Photograph ongoing construction activities daily through construction of projects. 

• Prepare monthly construction update presentation for the Court. 

• Prepare and issue traffic control notifications to affected entities. 

• Perform and document traffic control inspections. 
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• Perform and document SW3P inspections.  Ensure contractor is complying with 
requirements of the Water Pollution and Abatement Plan or Contributing Zone Plan if 
applicable. 

• Receive and review QC test results for compliance with the specifications. 

• Schedule oversight (QA) testing on behalf of the County.  Oversee the independent 
testing firms. 

• Coordinate with adjacent property owners, other agencies, and affected entities 
regarding construction schedule and impacts, or as needed.  

• Assist the County in documentation of the DBE program. 

• Prepare and process/respond to Requests for Information (RFIs) when necessary.  
Coordinate with the engineer of record as necessary. 

• Prepare Change Orders when necessary.  This may include negotiation of change 
order scope/prices and adjustments to contract time.  Coordinate with Engineer of 
Record for plan and/or quantity revisions, as necessary.  Prepare documentation 
detailing the reason for each Change Order and justification for new items, price 
adjustments, or time extensions.  Discuss proposed Change Orders with the 
appropriate County Commissioner during development, submit proposed Change 
Orders to the Court for approval, and facilitate and track further Change Order 
processing to completion. 

• Maintain program summary of proposed and executed changes orders for active and 
completed construction projects. 

• Maintain construction records, including project diaries, daily reports, pay folders, 
SW3P inspection records, and TCP inspection records, as needed.  Construction 
records for projects on the TxDOT system, or containing state/federal funds, will 
comply with TxDOT Local Government Project Procedures requirements. 

• Review and recommend for approval monthly construction pay applications.  Review 
requested quantities for payment and compare to documented construction progress 
during the pay period, confirm that contract quantities/prices and Change Orders are 
accurately included, confirm paid to date and retainage amounts, confirm that 
contract time utilized is recorded appropriately, review Material on Hand invoices, 
review DBE monthly reports if required, and confirm that partial lien waivers are 
included for both contractor and subcontractors. 

• Coordinate with contractor regarding status of construction invoice payments.  
Correspond with subcontractors and material suppliers, as needed, regarding any 
outstanding payments from prime contractor.  

• Coordinate with bond holders as necessary in the event of default by the prime 
contractor. 

• Review contractor punchlist and request for substantial completion. Coordinate a 
project walk through and prepare a punchlist on behalf of the County.  Compile 
punchlist on behalf of County and any other stakeholders (city, TxDOT, etc.).   
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• Prepare and distribute Notice of Substantial Completion to contractor, along with 
punchlist of items required to complete the project. 

 
11. Coordinate, schedule, and attend ground breaking and ribbon cutting ceremonies.  

Review and edit press releases for accuracy. 
 

12. Update County Staff and County Commissioners on project status and issues.  As needed, 
meet individually with County Staff and County Commissioners to discuss project status 
and issues in greater detail. 

 
13. Manage and oversee construction phase engineering design efforts and any necessary 

plan revisions.  Provide QA reviews of construction phase design documents.  Reviews 
may include quantity confirmation, constructability review, review of specifications 
specified, coordination with the existing construction documents, etc. 

 
14. Prepare construction phase invoices for County submittal to TxDOT, developers, Cities, 

or other local entities for reimbursement of expenditures on jointly funded projects, as 
needed. 

 
15. Coordinate with utility relocation/coordination team regarding construction phase utility 

relocations and conflicts. 
 

16. Coordinate with the ROW acquisition team regarding construction phase acquisitions.  
Review ROW contracts to ensure ROW obligations are met during construction. 

 
17. Coordinate and meet with County Road and Bridge, Purchasing, and Audit departments, 

and other County representatives as needed. 
 

18. Coordinate with State agencies (TxDOT, TTA, TCEQ) and local governments to 
facilitate construction of the projects with respect to facilities owned by these agencies, 
an/or to expedite the review and approval process of proposed change orders by these 
agencies. 

 
19. Provide support to the County as requested in the event of a third-party claim. 

 
20. Manage and oversee construction project close-out and warranty period, including: 
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• Perform post-construction site visit to verify completion of the punchlist and video 
conditions within the project limits for documentation purposes. 

• Upon completion of the punchlist, prepare and distribute Certificate of Completion to 
contractor. 

• Negotiate and respond to contractor claims on behalf of the County, as needed.  This 
may include review of contractor provided claim documentation, review of project 
records, meetings with County staff, County Commissioners, or program 
management personnel to discuss claim/response, negotiation meetings with 
contractor, and preparation/and distribution of correspondence. 

• Obtain final record drawings from Contractor and review for accuracy.  Maintain a 
pdf file containing final record drawings for each project. 

• Prepare and process final balancing Change Order to reconcile quantities adjusted due 
to field conditions. 

• Review and approve final pay application and retainage release. 

• Receive warranty bond from contractor and perform quarterly warranty inspections 
during the warranty period. 

• Upon receipt of all required closeout documentation, prepare and distribute 
Certificate of Acceptance to the contractor. 

• Prepare quarterly warranty reports and distribute to contractor.  Coordinate with 
contractor regarding completion of required warranty work and prepare/issue notice 
to contractor upon successful completion of warranty period. 

• Scan all contract files and compile an electronic record of contract documents. 
Provide project closeout package to County in electronic format, including final 
record drawings received from Contractor, after project construction is accepted and 
the files are closed. 
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EXHIBIT C 
 

RATE SCHEDULE 
 

    

 
Rate Schedule for HNTB Corporation 

 
Classification 

2024 BILLING 
RATE 

Premium OT 
 Billing Rate 

Principal $420    
Sr. Financial Advisor $397    
Sr. Project Advisor $414    
Project Advisor $332    
Program Manager $443    
Sr. Project Manager $328    
Project Manager $260    
Deputy Project Manager $234    
Sr. Engineer $234    
Project Engineer $198    
Design Engineer $157    
EIT $128    
Sr. CADD Technician $187    
CADD Technician $97    
Principal Planner $290    
Sr. Environmental Specialist $286    
Environmental Specialist $230    
Sr. Environmental Planner $181    
Environmental Planner $141    
Sr. GIS Analyst $204    
GIS Analyst $131    
Sr. Public Involvement 
Representative $136    
Public Involvement Representative $116    
Sr. Urban Planner $256    
Urban Planner $130    
Sr. ROW Agent $220    
ROW Agent $169    
Sr. Construction Manager $229    
Construction Manager $193    
Sr. Construction Representative $165  $193  
Construction Representative III $158  $185  
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Vehicle Leases will be reimbursed at a rate of $92.00/day 
 
 
 

Rate Schedule for Front Line Advisory Group, LLC 
 
 

Classification 

2024 
BILLING 
RATES 

Principal $210 
Senior Program Controller $194 
Program Controller II $174 
Program Controller I $157 
Senior Program Scheduler $187 
Program Scheduler II $169 
Program Scheduler I $152 
Senior Program Analyst $172 
Program Analyst II $155 
Program Analyst I $139 
Senior Document Mgt Specialist $100 
Document Mgt Specialist II $90 
Document Mgt Specialist I $81 
Administrative Manager $84 
  

 
 

Construction Representative II $146  $171  
Construction Representative $111  $130  
Sr. Developer $210    
Developer II $176    
Developer $138    
Sr. Business Manager $253    
Business Manager $176    
Sr. Project Analyst $164    
Project Analyst $120    
Quality Manager $229    
Sr. Project Controls $189    
Project Controls $106    
Sr. Scheduler $234    
Scheduler $175    
Administrative Assistant $92    
Intern $87    
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Rate Schedule for B2Z Engineering, LLC 

 

 
 

 
    

 

 
Classification 

2024 BILLING 
RATE 

Premium OT 
 Billing Rate 

 
Principal 

 
$425.00   

Sr. Project Manager $325.00   
Project Manager $275.00   
Deputy Project Manager $235.00   
Sr. Engineer $235.00   
Project Engineer $200.00   
Design Engineer $165.00   
EIT $135.00   
Sr. CADD Technician $190.00   
CADD Technician $100.00   
Sr. GIS Analyst $210.00   
GIS Analyst $150.00   
Sr. Public Involvement Representative $140.00   
Public Involvement Representative $120.00   
Sr. Construction Manager $225.00   
Construction Manager $200.00   
Sr. Construction Representative $165.00 $200.00 
Construction Representative III $155.00 $190.00 
Construction Representative II $140.00 $170.00 
Construction Representative $110.00 $135.00 
Sr. Business Manager $235.00   
Business Manager $180.00   
Sr. Project Analyst $190.00   
Project Analyst $120.00   
Quality Manager $190.00   
Sr. Project Controls $175.00   
Project Controls $110.00   
Sr. Scheduler $235.00   
Scheduler $190.00   
Administrative Assistant $95.00  
 
DIRECT EXPENSES 
Construction Truck 4x4 (Day rate) 

 
 

$100.00   

DocuSign Envelope ID: D23DE1B4-F69B-48F6-9249-515AE0E76D1A



 

  

CPI Rate Adjustments: Rates shall remain firm for the initial first year of the Contract and such 
rates shall be deemed the “Initial Base Rates.”  Engineer may request rate adjustments, in writing, 
at least thirty (30) days prior to each annual anniversary date of the Contract. Upon County’s 
receipt of a rate adjustment request, County will prepare a Contract Amendment setting forth the 
CPI rate adjustments and will provide such Contract Amendment to Engineer for its execution. 
Rate adjustments will take effect on the later of (1) one year after the Contract execution date or 
(2) the first (1st) day following the parties’ complete execution of a Contract Amendment.  Such 
rates shall remain in effect until the later of (1) the next annual anniversary date of the Contract; 
or (2) the date of the parties’ complete execution of a new Contract Amendment that set forth 
adjustments to the prior rates.  Any new rate adjustments will not become effective until a Contract 
Amendment is fully executed by the parties and no retroactive rate adjustments will be allowed.   
Price adjustments will be made in accordance with changes in the U.S. Department of Labor 
Consumer Price Index (CPI-U) for All Urban Consumers, All Items, South Region (Base 1982-84 
= 100). 
The rate adjustment will be determined by multiplying the Initial Base Rates by a fraction, the 
numerator of which is the index number for most recently released index and the denominator of 
which is the index number for the first month of the Contract (the index number for the month in 
which the Agreement was originally executed).  If the products are greater than the Initial Base 
Rates, County will pay the greater amounts as the rates during the successive year until the next 
rate adjustment.  Rates for each successive year will never be less than the Initial Base Rates.
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Exhibit D 
 

Williamson County 
 Vendor Reimbursement Policy 

 
The purpose of this Williamson County Vendor Reimbursement Policy (“Policy”) is to 
provide clear guidelines to vendors on Williamson County’s expectations and requirements 
regarding allowable reimbursable expenditures and required backup. The Policy will also 
minimize conflicts related to invoice payments and define non-reimbursable items. This 
Policy is considered a guideline and is not a contract. 

 
This Policy may be altered, deleted or amended, at any time and without prior notice to 
vendors, by action of the Williamson County Commissioners Court. Unenforceable provisions 
of this Policy, as imposed by applicable law, regulations, or judicial decisions, shall be deemed 
to be deleted. Any revisions to this Policy will be distributed to all current vendors doing 
business with the County. 

 
1. Invoices and Affidavits 
1.1 Invoices must adequately describe the goods or services provided to County and 

include all required backup (i.e., reimbursable expenses, mileage log, timesheets, 
receipts detailing expenses incurred etc.) that is in a form acceptable to the 
Williamson County Auditor. Invoices that do not adequately describe the goods or 
services provided to County or contain backup that is satisfactory to the Williamson 
County Auditor will be returned to vendor for revisions and the provision above 
relating to invoice errors resolved in favor of the County shall control as to the 
required actions of vendor and when such invoice must be paid by the County. 

1.2 In the event an invoice includes charges based upon hourly billing rates for services 
or any other rates based upon the amount of time worked by an individual or 
individuals in performing services, whether the charges are being billed directly to 
the County or whether they are the basis of invoices from subcontractors for which 
the vendor seeks reimbursement from the County, the charges shall be accompanied 
by an affidavit signed by an officer or principal of the vendor certifying that the work 
was performed, it was authorized by the County and that all information contained 
in the invoice that is being submitted is true and correct. 

1.3 Upon County’s request, vendor must submit all bills paid affidavits wherein vendor 
must swear and affirm that vendor has paid each of its subcontractors, laborers, 
suppliers and material in full for all labor and materials provided to vendor for or in 
connection with services and work performed for County and, further, vendor must 
swear and affirm that vendor is not aware of any unpaid bills, claims, demands, or 
causes of action by any of its subcontractors, laborers, suppliers, or material for or in 
connection with the furnishing of labor or materials, or both, for services and work 
performed for County. 

 

DocuSign Envelope ID: D23DE1B4-F69B-48F6-9249-515AE0E76D1A



 

March 29, 2023 
  

2. Travel Reimbursement 
2.1 The County will only cover costs associated with travel for vendors outside a 45-

mile radius from the Williamson County Courthouse, 710 Main Street, Georgetown, 
Texas 78626. 

2.2 The County will only cover costs associated with travel as documented work for 
County. If a vendor is also doing business for another client, the travel costs must be 
split in proportion to the amount of work actually performed for the County and the 
other client. The only allowable travel expense will be for the specific days worked 
for Williamson County. 

2.3 No advance payments will be made to vendor for travel expenditures. The travel 
expenditure may only be reimbursed after the expenditure/trip has already occurred 
and vendor has provided the Williamson County Auditor with all necessary and 
required backup. 

2.4 Vendors must submit all travel reimbursement requests on each employee in full. 
Specifically, a travel reimbursement request must include all related travel 
reimbursement expenses relating to a particular trip for which vendor seeks 
reimbursement. Partial travel reimbursement requests will not be accepted (i.e., 
vendor should not submit hotel and mileage one month then the next month submit 
rental car and airfare). If the travel reimbursement appears incomplete, the invoice 
will be sent back to the vendor to be submitted when all information is ready to 
submit in full. 

2.5 Reimbursement for transportation costs will be at the most reasonable means of 
transportation (i.e.: airline costs will be reimbursed for coach rate, rental car costs 
will only be reimbursed if rental car travel was most reasonable means of travel as 
compared to travel by air). 

2.6 The County will not be responsible for, nor will the County reimburse additional 
charges due to personal preference or personal convenience of individual traveling. 

2.7 The County will not reimburse airfare costs if airfare costs were higher than costs of 
mileage reimbursement. 

2.8 Additional expenses associated with travel that is extended to save costs (i.e., 
Saturday night stay) may be reimbursed if costs of airfare would be less than the cost 
of additional expenses (lodging, meals, car rental, mileage) if the trip had not been 
extended. Documentation satisfactory to the Williamson County Auditor will be 
required to justify expenditure. 

2.9 County will only reimburse travel expense to necessary personnel of the vendor (i.e., 
no spouse, friends or family members). 

2.10 Except as otherwise set forth herein, a vendor must provide a paid receipt for all 
expenses. If a receipt cannot be obtained, a written sworn statement of the expense 
from the vendor may be substituted for the receipt. 

2.11 Sales tax for meals and hotel stays are the only sales taxes that will be reimbursed. 
Sales tax on goods purchased will not be reimbursed. A sales tax exemption form is 
available from the Williamson County Auditor’s Office upon request. 

2.12 The County will not pay for any late charges on reimbursable items. It is the 
responsibility of the vendor to pay the invoice first and seek reimbursement from the 
County. 
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3. Meals 
3.1 Meal reimbursements are limited to a maximum of $59.00 per day on overnight 

travel. On day travel (travel that does not require an overnight stay), meal 
reimbursements are limited to a maximum of $25.00 per day. The travel must be 
outside the Williamson County Courthouse, 710 Main Street, Georgetown, Texas 
78626 by a 45-mile radius. 

3.2 Receipts are required on meal reimbursement amounts up to the maximum per day 
amount stated for overnight or day travel. If receipts are not presented, the vendor 
can request per diem (per diem limits refer to 3.2). However, a vendor cannot 
combine per diem and meal receipts. Only one method shall be allowed. 

3.3 Meals are reimbursable only to vendors who do not have necessary personnel located 
within a 45-mile radius of the Williamson County Courthouse, 710 Main Street, 
Georgetown, Texas 78626, who are capable of carrying the vendor’s obligations to 
the County. Meals will not be reimbursed to vendors who are located within a 45-
mile radius of the Williamson County Courthouse. 

3.4 County will not reimburse for alcoholic beverages. 
3.5 Tips are reimbursable but must be reasonable to limitation of meal allowance 
3.6 No meals purchased for entertainment purposes will be allowed. 
3.7 Meal reimbursement must be substantiated with a hotel receipt. 

4. Lodging 
4.1 Hotel accommodations require an itemized hotel folio as a receipt. The lodging 

receipt should include name of the motel/hotel, number of occupant(s), goods or 
services for each individual charge (room rental, food, tax, etc.) and the name of the 
occupant(s). Credit card receipts or any other form of receipt are not acceptable. 

4.2 Vendors will be reimbursed for a single room rate charge plus any applicable tax. If 
a single room is not available, the vendor must provide documentation to prove that 
a single room was not available in order to justify the expense over and above the 
single room rate. A vendor may also be required to provide additional documentation 
if a particular room rate appears to be excessive. 

4.3 Personal telephone charges, whether local or long distance, will not be reimbursed. 
 
5. Airfare 

5.1 The County will only reimburse up to a coach price fare for air travel. 
5.2 The County will exclude any additional charges due to personal preference or 

personal convenience of the individual traveling (i.e., seat preference charges, airline 
upgrades, etc. will not be an allowable reimbursement) 

5.3 Air travel expenses must be supported with receipt copy of an airline ticket or an 
itinerary with actual ticket price paid. If tickets are purchased through a website, 
vendor must submit a copy of the webpage showing the ticket price if no paper ticket 
was issued. 

5.4 Cancellation and/or change flight fees may be reimbursed by the County but vendor 
must provide the Williamson County Auditor with documentation in writing from a 
County department head providing authorization for the change. 

5.5 The County will not reimburse vendor for tickets purchased with frequent flyer miles. 
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6. Car Rental 
6.1 Vendors that must travel may rent a car at their destination when it is less expensive 

than other transportation such as taxis, airport shuttles or public transportation such 
as buses or subways. 

6.2 Cars rented must be economy or mid-size. Luxury vehicle rentals will not be 
reimbursed. Any rental costs over and above the cost of a mid-size rental will be 
adjusted. 

6.3 Vendors will be reimbursed for rental cars if the rental car cost would have been less 
than the mileage reimbursement cost (based on the distance from vendor’s point of 
origin to Williamson County, Texas) had the vendor driven vendor’s car. 

6.4 Vendors must return a car rental with appropriate fuel levels as required by rental 
agreement to avoid the car rental company from adding fuel charges. 

6.5 Rental agreement and credit card receipt must be provided to County as back up for 
the request for reimbursement. 

6.6 Insurance purchased when renting vehicle may also be reimbursed. 
6.7 Car Rental optional extras such as GPS, roadside assistance, and administrative fees 

on Tolls will not be reimbursed. 
 

7. Personal Car Usage 
7.1 Personal vehicle usage will be reimbursed in an amount equal to the standard 

mileage rate allowed by the IRS. 
7.2 Per code of Federal Regulations, Title 26, Subtitle A, Chapter 1, Subchapter B, 

Part IX, Section 274(d), all expense reimbursement requests must include the 
following: 

7.2.1.1 Date 
7.2.1.2 Destination 
7.2.1.3 Purpose 

7.2.1.4  Name of traveler(s) 
7.2.1.5  Correspondence that verifies business purpose of the expense 

7.3 The mileage for a personal vehicle must document the date, location of travel 
to/from, number of miles traveled and purpose of trip. 

7.4 Mileage will be reimbursed on the basis of the most commonly used route. 
7.5 Reimbursement for mileage shall not exceed the cost of a round trip coach airfare. 
7.6 Reimbursement for mileage shall be prohibited between place of residence and usual 

place of work. 
7.7 Mileage should be calculated from employee’s regular place of work or their 

residence, whichever is the shorter distance when traveling to a meeting or traveling 
to Williamson County, Texas for vendors who are located outside of the Williamson 
County Courthouse, 710 Main Street, Georgetown, Texas 78626 by at least a 45-
mile radius. 

7.8 When more than one person travels in same vehicle, only one person may claim 
mileage reimbursement. 

7.9 Tolls, if reasonable, are reimbursable. Receipts are required for reimbursement. If a 
receipt is not obtainable, then written documentation of expense must be submitted 
for reimbursement (administrative fees on Tolls will not be reimbursed). 
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7.10 Parking fees, if reasonable are reimbursable for meetings and hotel stays. For 
vendors who contract with a third party for visitor parking at vendor’s place of 
business, Williamson County will not reimburse a vendor based on a percentage of 
its contracted visitor parking fees. Rather, Williamson County will reimburse 
Vendor for visitor parking on an individual basis for each time a visitor uses 
Vendor’s visitor parking. Receipts are required for reimbursement. If a receipt is not 
obtainable, then written documentation of expense must be submitted for 
reimbursement. 

7.11 Operating and maintenance expenses as well as other personal expenses, such as 
parking tickets, traffic violations, and car repairs and collision damage are not 
reimbursable. 

 
8. Other Expenses 

8.1 Taxi fare, bus tickets, conference registrations, parking, etc. must have a proper 
original receipt. 

 

9. Repayment of Non-reimbursable Expense. 
Vendors must, upon demand, immediately repay County for all inappropriately reimbursed 
expenses whenever an audit or subsequent review of any expense reimbursement 
documentation finds that such expense was reimbursed contrary to these guidelines and this 
Policy. Williamson County reserves the right to retain any amounts that are due or that 
become due to a vendor in order to collect any inappropriately reimbursed expenses that a 
vendor was paid. 

 
10. Non-Reimbursable Expenses 
In addition to the non-reimbursable items set forth above in this Policy, the following 
is a non- exhaustive list of expenses that will not be reimbursed by Williamson County: 

 

10.1 Alcoholic beverages/tobacco products 
10.2 Personal phone calls 
10.3 Laundry service 
10.4 Valet service (excludes hotel valet) 
10.5 Movie rentals 
10.6 Damage to personal items 
10.7 Flowers/plants 
10.8 Greeting cards 
10.9 Fines and/or penalties 
10.10 Entertainment, personal clothing, personal sundries and services 
10.11 Transportation/mileage to places of entertainment or similar personal activities 
10.12 Upgrades to airfare, hotel and/or car rental 
10.13 Airport parking above the most affordable rate available 
10.14 Excessive weight baggage fees or cost associated with more than two airline bags 
10.15 Auto repairs 
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10.16 Babysitter fees, kennel costs, pet or house-sitting fees 
10.17 Saunas, massages or exercise facilities 
10.18 Credit card delinquency fees or service fees 
10.19 Doctor bills, prescription and other medical services 
10.20 Hand tools 
10.21 Safety Equipment (hard hats, safety vests, etc.) 
10.22 Office Supplies 
10.23 Lifetime memberships to any association 
10.24 Donations to other entities 
10.25 Any items that could be construed as campaigning 
10.26 Technology Fees 
10.27 Sales tax on goods purchased 
10.28 Any other expenses which Williamson County deems, in its sole discretion, to be 

inappropriate or unnecessary expenditures. 
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Exhibit E 
 

DEBARMENT CERTIFICATION 
 
STATE OF TEXAS      § 
       § 
COUNTY OF WILLIAMSON § 
 
I, the undersigned, being duly sworn or under penalty of perjury under the laws of the United States 
and the State of Texas, certifies that HNTB Corporation and its principals: 
 
(a) Are not presently debarred, suspended, proposed for debarment, declared ineligible or 
voluntarily excluded from covered transactions by any federal department or agency: 

(b) Have not within a three-year period preceding this proposal been convicted of or had a 
civil judgment rendered against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing a public* transaction or 
contract under a public transaction; violation of federal or state antitrust statutes or 
commission of embezzlement, theft, forgery, bribery, falsification or destruction of 
records, making false statements, or receiving stolen property; 
(c) Are not presently indicted for or otherwise criminally or civilly charged by a 
governmental entity* with commission of any of the offenses enumerated in paragraph 
(1)(b) of this certification; 
(d) Have not within a three-year period preceding this application/proposal had one or more 
public transactions* terminated for cause or default; and 
(e) Have not been disciplined or issued a formal reprimand by any State agency for 
professional accreditation within the past three years. 

 
HNTB Corporation     
 
       

Signature of Certifying Official 
 
 Summer B. Lawton    
 Printed Name of Certifying Official 
 
 Vice President     

Title of Certifying Official 
 
     , 20  

Date 
 
(2) Where the PROVIDER is unable to certify to any of the statements in this certification, such 
PROVIDER shall attach an explanation to this certification. 
 
* federal, state, or local 
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SUBSCRIBED and sworn to before me the undersigned authority by Summer B. Lawton  the 
Vice President  of HNTB Corporation, on behalf of said firm. 
 
       ________________________________ 
       Notary Public in and for the 
       State of Texas 
 
       My commission expires:  02/20/2027 
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Exhibit F 
 

CERTIFICATES OF INSURANCE 
 
 

ATTACHED BEHIND THIS PAGE 
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