

Minutes from the Half Cent Surtax Committee Meeting

December 16, 2021

3:00pm – Engineering Conference Room

Present: Jack Andrews, Julie Bye, Bob Burdge, Daniel Noelke, Charles Bryant, John Heaning

Absent: Pearl Davis-Liverpool, Ella Hodge-Wimes, Anthony Westbury

Agenda was presented -

Meeting minutes from the June 10, 2021 meeting were approved.

OLD BUSINESS –

17th Street – has been completed

2021 Funds Received to date - \$2,113,839.64

March, 2019 – November, 2021 funds received to date - \$5,491,271.82

Total snapshot of funds –

Amount received - \$5,491,271.82

Encumbered Amount - \$2,758,139.90

Unencumbered Balance – \$2,733,131.92

Amount requested for payment - \$1,699,744.34

NEW BUSINESS –

Proposed projects:

Projected revenues – (December, 2021) - \$165,000

Funding Available for 2021 \$2,898,131.92

8th Street Construction (Avenue D to Avenue E) - \$333,225.00

Avenue B Construction (8th Street to 13th Street) - \$944,000.00

Ohio Avenue Reconstruction (US1 to 11th Street) – Design/Construction - \$1,500,000.00

UPDATE OF CURRENT PROJECTS -

S. 7th Street Reconstruction (Wendell to 10th Street) – Completed

Avenues A&B Reconstruction (7th Street to 8th Street) Completed

17th Street Reconstruction – Completed

Citrus Avenue Bridge Repairs – Completed

8th Street Reconstruction – Design Completed (Received bids last week)

Minutes from the Half Cent Surtax Committee Meeting
December 16, 2021
3:00pm – Engineering Conference Room

Avenue B Reconstruction (8th Street to 13th Street) – Design Completed
– FPUA relocating utilities
- First of the year, paving and drainage out to bid

2020 Street Resurfacing – Completed
Georgia Avenue Basin Improvements – Design 90%
Ohio Avenue Reconstruction (US 1 to 11th Street) – Design 30% -
2021 Street Resurfacing – Completed – total of 2 ½ miles have been resurfaced

Add total project cost to Master list

UPCOMING PROJECTS -

2022 Street Resurfacing list not completed – Streets to be looked at:

Avenue D – US 1 – Indian River Drive – Complete reconstruction
US 1 – 29th Street – Road needs work

Beach Court – (Delaware Ave – Florida Ave) – Storm drains failing – SMU funding
Surtax – Upgrade sidewalk and asphalt paving

Sidewalk Connectivity Study –

New projects to look at – 13th Street along with Boston Avenue

Meeting adjourned.

Next meeting is scheduled for February 17, 2022.