

ARCHITECT'S PROFESSIONAL SERVICES

119558
592805

REQUEST FOR PAYMENT NO. 5 for ADDITIONAL SERVICES (final)

TO OWNER: County of Hidalgo, Texas
PROJECT NAME: Boat Ramp & Dock Improvements, Anzalduas Park
CONTRACT NO.: C-07-228-07-10 P.O. No.: 592805
FROM: Alcocer Garcia Associates, Inc.
ADDRESS: 1333 E. Jasmine Ave., McAllen TX 78501
(EIN: 26-4262500)

Additional Services Amt.: \$ 10,450.00

SCOPE OF SERVICES	AMOUNT	TOTAL DUE	LESS PREV. PAYMENTS	AMOUNT DUE THIS REQUEST
Grant Admin. Services *	\$10,450.00	\$10,450.00	\$9,130.00	\$1,320.00

*Copy of Vazaldua & Associates Invoice No. 2009-047 & documents attached.
Invoice charged at \$ 1,200.00 + 10% = \$ 1,320.00.

Additional Services Payments to-date:

- Inv. No. 1... \$ 1,155.00
- Inv. No. 2... \$ 1,155.00
- Inv. No. 3 ...\$ 3,740.00
- Inv. No. 4...\$ 3,080.00

I certify that the above is true and correct to the best of my knowledge.

George Alcocer

AGA, Inc.

9-24-09

Date

Owner

Date

INVOICE RECEIVED BY
noe ON 9/22/09
GOODS/SERVICES RECEIVED BY
Manoel ON 9/21/09

9-1207-452-00-123-043-9-739



September 14, 2009

Garcia/Alcocer Architects

McAllen, Texas 78501

RE: Anzaldua's Boat Ramp Project

Dear Mr. Garcia:

Enclosed please find before and after pictures of the aforementioned project. The pictures also include photos of required signage by Texas Parks and Wildlife.

I have also included copies of emails which date the times inspections were held with architects, contractors and Andy Goldbloom of Texas Parks and Wildlife. Each inspection allowed us to obtain final details needed as per plans and specs. The final state inspection was satisfactory. I have also included a copy of my most recent email with Mr. Goldbloom which indicates that TPW awaits final billing in order to close out project.

Respectfully submitted,

A handwritten signature in blue ink, appearing to read 'Paul M. Vazaldua, Jr.', with a long horizontal flourish extending to the right.

Paul M. Vazaldua, Jr.