

## EXHIBIT "F"

### Supplemental Agreement Form

THE STATE OF TEXAS   §  
  §  
COUNTY OF HIDALGO   §

**SUPPLEMENTAL AGREEMENT NO. 1**  
**TO AGREEMENT FOR PROFESSIONAL SERVICES**  
**C-15-161-11-17**

This SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between HIDALGO COUNTY, acting herein by and through the Commissioner's Court, hereinafter called the "Owner", and L&G Consulting Engineers, Inc. d/b/a L&G Engineering, Professional Engineers of, Mercedes, Texas, hereinafter called "Engineer".

#### WITNESSETH

WHEREAS, the Owner and the Engineer executed the Agreement on the 15th day of November, 2015 concerning professional engineering services required for the Veterans Boulevard (SH 495) project from Abram Road East to La Homa Road for Hidalgo County Precinct No. 3 hereinafter referred to as the project; and,

WHEREAS, it has become necessary to amend the Agreement for Professional Services in order to extend the limits of the Veterans Boulevard project as requested by the Texas Department of Transportation.

---

#### A. AGREEMENT

NOW THEREFORE, premises considered, the Owner and the Engineer agree that said Agreement is amended as follows:

- 1) *Revise the project limits as requested by the Texas Department of Transportation to extend the limits from IH-2 (US83) on Abram Road North to Veterans Boulevard (approximately 0.2 Miles), thence East to SH 364 (La Homa) as identified on the attached Location Map.*

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the \_\_\_\_\_ day of \_\_\_\_\_, 2017.

THE ENGINEER:  
ENGINEER

BY:  \_\_\_\_\_

THE OWNER:  
HIDALGO COUNTY

BY: \_\_\_\_\_

Ramon Garcia, County Judge

