



AIA[®] Document G802™ – 2017

Amendment to the Professional Services Agreement

PROJECT: *(name and address)*
Render MEP Services for the Hidalgo
County Biosafety Labs Facility
Electrical Primary Line Relocation
located in Edinburg, Texas

AGREEMENT INFORMATION:
Date: June 9, 2020

AMENDMENT INFORMATION:
Amendment Number: 002

Date: May 17, 2021

OWNER: *(name and address)*
Hidalgo County
100 East Cano, 2nd Floor
Edinburg, Texas 78539

ARCHITECT: *(name and address)*
ERO Architects
300 South 8th Street
McAllen, Texas 78501

The Owner and Architect amend the Agreement as follows:

Under the AIA B101-2017 Agreement between Owner and Architect, specifically Articles 4.2 Architect’s Additional Services and 11.3 Compensation for Additional Services plus 10%, ERO is submitting an additional services proposal with Trinity MEP Engineering to provide construction documents and includes:

- Electrical design and engineered construction documents for all above reference project inclusive of:
 - Primary electrical overhead lines demolition
 - New site power distribution for existing Hidalgo County Health Department.
 - Coordination with utility power provider AEP.
- Provide coordination meetings during the construction document phase.
- Provide energy conservation report (ComCheck).

The Architect’s compensation and schedule shall be adjusted as follows:

Compensation Adjustment:

The invoiced fee for Trinity MEP Engineering is \$2,000 plus 10% or \$200, for a total additional services fee of \$2,200 as stipulated under Article 11.3.

Schedule Adjustment:

SIGNATURES:

ERO Architects

ARCHITECT *(Firm name)*

OWNER *(Firm name)*



SIGNATURE

SIGNATURE

Brian Godinez, Principal

PRINTED NAME AND TITLE

PRINTED NAME AND TITLE

May 17, 2021

DATE

DATE

