

L &G Consulting Engineers Inc
2100 W. Expressway 83
Mercedes, TX 78570
(956)565-9813 Fax (956)565-9018

INVOICE#: 11328916
INVOICE DATE: 3/31/2022

BILL TO: 34
Hidalgo County Pct. #1
902 Joe Stephens
Weslaco, TX 78599

JOB: 180701
Mile 10 Project - WA#1
PO#796083
(From: Mile 6 to FM 1015)

DESCRIPTION	CONTRACT	PREVIOUS APPLICATIONS	CURRENT COMPLETED	TOTAL COMPLETED	% COMPL	BALANCE TO FINISH
Engineering services for the month of March 2022.						
Work Authorization #1 - Engineering services required for the completion of the Environmental Document, Public Involvement and Schematic Design.						
10201-Project Coordination	45,000.00	45,000.00		45,000.00	100.0	-
11002-Schematic Roadway Outfalls	236,640.00	234,273.60		234,273.60	99.0	2,366.40
11005-Preliminary Compensable Utilities	54,000.00	53,460.00		53,460.00	99.0	540.00
11007-Prel. Ownership Roadway	70,000.00	70,000.00		70,000.00	100.0	-
11008-Schematic update TxDOT/FHWA	30,000.00	15,000.00		15,000.00	50.0	15,000.00
11009-Prel. Ownership Outfalls	35,000.00	35,000.00		35,000.00	100.0	-
11011-Traffic Data as per TxDOT	18,288.72	18,288.72		18,288.72	100.0	-
11012-Intersection Layouts	65,000.00	64,350.00		64,350.00	99.0	650.00
110110-Traffic Data as Per TxDOT	21,711.28	21,711.28		21,711.28	100.0	-
12002-Public Involvement (PM)	67,200.00	48,384.00		48,384.00	72.0	18,816.00
12003-Public Involvement (PH)	27,000.00			0.00	0.0	27,000.00
12006-Environmental Document with TxDOT	135,000.00	66,150.00		66,150.00	49.0	68,850.00
12007-Archeological & Historical	12,000.00	4,200.00		4,200.00	35.0	7,800.00
12008-Eng/Public Meeting	31,500.00	19,845.00		19,845.00	63.0	11,655.00
12009-Eng/Public Hearing	22,500.00			0.00	0.0	22,500.00
12070-Archeological & Historical/SUB	18,000.00			0.00	0.0	18,000.00
15005-Field Surveys Outfalls	57,345.82	45,876.66		45,876.66	80.0	11,469.16
15006-Field Surveys Roadway	38,909.00	33,072.65		33,072.65	85.0	5,836.35
15007-Sub Surface Utilities	35,719.70	22,503.41		22,503.41	63.0	13,216.29
15050-Field Surveys Outfalls/SUB	20,836.00	15,627.00		15,627.00	75.0	5,209.00
15060-Field Surveys Roadway/SUB	135,091.00	106,818.00		106,818.00	79.1	28,273.00
15070-Sub Surface Utilities/SUB	50,000.00	17,500.00		17,500.00	35.0	32,500.00
16101-Hydrological Map	90,000.00	88,200.00		88,200.00	98.0	1,800.00
16204-Traffic Signal Warrants	2,038.53	2,038.53		2,038.53	100.0	-
16240-Traffic Signal Warrants/SUB	51,961.47	51,961.47		51,961.47	100.0	-
Sub Total	1,370,741.52	1,079,260.32	0.00	1,079,260.32		291,481.20

L & G Consulting Engineers Inc
2100 W. Expressway 83
Mercedes, TX 78570
(956)565-9813 Fax (956)565-9018

INVOICE#: 11328916
INVOICE DATE: 3/31/2022

BILL TO: 34
Hidalgo County Pct. #1
902 Joe Stephens
Weslaco, TX 78599

JOB: 180701
Mile 10 Project - WA#1
PO#796083
(From: Mile 6 to FM 1015)

DESCRIPTION	CONTRACT	PREVIOUS APPLICATIONS	CURRENT COMPLETED	TOTAL COMPLETED	% COMPL	BALANCE TO FINISH
Supplemental #1 to Work Authorization #1 - Include costs associated with Capacity and Level Service Analysis						
15008-Capacity & Level Analysis	19,094.59	14,320.94	3,818.92	18,139.86	95.0	954.73
15080-Capacity & Level Analysis/SUB	36,905.41	26,966.55	8,093.58	35,060.13	95.0	1,845.28
Sub Total	56,000.00	41,287.49	11,912.50	53,199.99		2,800.01
TOTAL:	<u>1,426,741.52</u>	<u>1,120,547.81</u>	<u>11,912.50</u>	<u>1,132,460.31</u>	79.4	<u>294,281.21</u>

ORIGINAL CONTRACT SUM	\$	1,370,741.52
CHANGE BY CHANGE ORDER	\$	56,000.00
CONTRACT SUM TO DATE	\$	1,426,741.52
TOTAL COMPLETED TO DATE	\$	1,132,460.31
LESS PREVIOUS INVOICES	\$	1,120,547.81
CURRENT PAYMENT DUE	\$	11,912.50



PROJECT MANAGER'S SIGNATURE