

**OBSERVATION REPORT**

DATE 04/17/23

TO Mr. Javeir Barbosa, Owner | Eco Illuminations, LLC      **SITE VISIT DATE** 04/17/23

**PROJECT #** 22-0244-06-22-HAG | Hargill Solar Light Project  
**REPORT NO. / TITLE** Report No. 4.17.23

Dear Mr. Barbosa,

Our firm performed a site visit to the above referenced project on 04/17/23. Lighting is working as intended. No major issues were found. Below is a list of items that need to be corrected and enclosed are photographic exhibits. Please forward this report to the owner for their information, and feel free to contact my office with any questions or comments.

*This report is carried out in accordance with the General Conditions of the Contract for Construction and does not imply that the Engineer has made exhaustive or continuous on-site inspections. This report does not relieve the Contractor of responsibility from performing inspections on portions of the work to determine that such portions are in proper condition to receive subsequent work. Omission of nonconforming items within this report does not imply that the Engineer accepts work not in conformance with the Contract Documents.*

Items Requiring Correction	Date Item Corrected
Light not working at the corner of Harding and 7 <sup>th</sup> . See photo #11.	
Concrete debris need to be picked up. See photo #10.	
Additional light placed at the dead end of Lincoln Ave. Only one on 8 <sup>th</sup> and Lincoln was needed. See photo #19. Additional lighting may be left as is at the county's discretion.	
Provide light readings at different locations to understand the light intensity.	
Provide close out documents.	

**PREPARED BY**  
 Rene Olivarez, P.E. | Principal



**RO ENGINEERING, PLLC**  
Engineering & Construction Management  
[www.ro-engineering.com](http://www.ro-engineering.com)

2705 E. Davis Rd.  
Edinburg, TX, 78540  
o.956.513.1849  
c.956.890.0676

Photo #1



Photo #2






**RO ENGINEERING, PLLC**  
Engineering & Construction Management  
[www.ro-engineering.com](http://www.ro-engineering.com)

2705 E. Davis Rd.  
Edinburg, TX, 78540  
o.956.513.1849  
c.956.890.0676

Photo #3



Photo #4





**RO ENGINEERING, PLLC**  
Engineering & Construction Management  
www.ro-engineering.com

2705 E. Davis Rd.  
Edinburg, TX, 78540  
o.956.513.1849  
c.956.890.0676






**RO ENGINEERING, PLLC**  
Engineering & Construction Management  
[www.ro-engineering.com](http://www.ro-engineering.com)

2705 E. Davis Rd.  
Edinburg, TX, 78540  
o.956.513.1849  
c.956.890.0676

Photo #7



Photo #8





**RO ENGINEERING, PLLC**  
Engineering & Construction Management  
[www.ro-engineering.com](http://www.ro-engineering.com)

2705 E. Davis Rd.  
Edinburg, TX, 78540  
o.956.513.1849  
c.956.890.0676





**RO ENGINEERING, PLLC**  
Engineering & Construction Management  
www.ro-engineering.com

2705 E. Davis Rd.  
Edinburg, TX, 78540  
o.956.513.1849  
c.956.890.0676

Photo #11





**RO ENGINEERING, PLLC**  
Engineering & Construction Management  
www.ro-engineering.com

2705 E. Davis Rd.  
Edinburg, TX, 78540  
o.956.513.1849  
c.956.890.0676

Photo #12



Photo #13






**RO ENGINEERING, PLLC**  
Engineering & Construction Management  
www.ro-engineering.com

2705 E. Davis Rd.  
Edinburg, TX, 78540  
o.956.513.1849  
c.956.890.0676

Photo #14



Photo #15





**RO ENGINEERING, PLLC**  
Engineering & Construction Management  
www.ro-engineering.com

2705 E. Davis Rd.  
Edinburg, TX, 78540  
o.956.513.1849  
c.956.890.0676

Photo #16



Photo #17





**RO ENGINEERING, PLLC**  
Engineering & Construction Management  
www.ro-engineering.com

2705 E. Davis Rd.  
Edinburg, TX, 78540  
o.956.513.1849  
c.956.890.0676

Photo #18



Photo #19

